
Contract ID: 020903053

Project: STP 2026(303)HES

Highway:

District: WACO

Contract: 02263036 County: FALLS

Award Amount: $773,917.00 Area Engineer: JOSH VOILES

Projected Amount $773,917.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: E-Z BEL CONSTRUCTION, LLC

Estimate Number: 0004 Letting Date: 02/04/2026

Estimate Paid: Award Date: 02/26/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 03/11/2026

Estimate Type: Progress Work Begin Date: 06/02/2026

% Complete 90.84 Accepted Date:

% Time Used: 71.11

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $702,892.60 $408,754.06 $294,138.54

Participating $702,892.60 $408,754.06 $294,138.54

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $702,892.60 $408,754.06 $294,138.54

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

Contract: 020903053 Payment Estimate: 0004 Page: 1 of 17



Contract Time Statement

Work Begin Date: 06/02/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/02/2026 Liquidated Damage Rate $760.00
Bid Days: 45

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 45
0

Days Charged to Date: 32 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

SATURDAY 5

SUNDAY 4

TIME SUSPENDED 1

WEATHER 3

Total Period Days: 17 13 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 4

06/27/2026 4 ü SATURDAY

06/28/2026 4 ü SUNDAY

06/29/2026 4

06/30/2026 4

07/01/2026 4

07/02/2026 4

07/03/2026 4 ü TIME SUSPENDED

07/04/2026 4 ü SATURDAY

07/05/2026 4 ü SUNDAY

07/06/2026 4

07/07/2026 4

07/08/2026 4

07/09/2026 4

07/10/2026 4

07/11/2026 4 ü SATURDAY

07/12/2026 4 ü SUNDAY

Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

07/13/2026 4 ü WEATHER

07/14/2026 4 ü WEATHER

07/15/2026 4 ü WEATHER

07/16/2026 4

07/17/2026 4

07/18/2026 4 ü SATURDAY

07/19/2026 4 ü SUNDAY

07/20/2026 4

07/21/2026 4

07/22/2026 4

07/23/2026 4

07/24/2026 4

07/25/2026 4 ü SATURDAY
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

Project: STP 2026(303)HES Control 020903053

Category: 001 Description: Install Safety Lighting and Traffic Signal

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0310 06827003 000 VEH SIG SEC (12")LED(YEL) EA $440.00 8 $3,520.00 8.00 8.00

0405 96017001 MATERIAL ON HAND DOL $1.00 -88347.06 -$88,347.06 1,000.00 5,150.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,000.00 1 $7,000.00 3.00 2.00

0120 05057001 000 TMA (STATIONARY) DAY $270.00 13 $3,510.00 69.00 19.00

0150 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF $6.00 72 $432.00 72.00 72.00

0165 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $5,600.00 13 $72,800.00 13.00 13.00

0170 06187036 000 CONDT (PVC) (SCH 40) (3") LF $14.00 834 $11,676.00 2,180.00 2,180.00

0175 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF $35.00 164 $5,740.00 2,869.00 2,869.00

0180 06207005 000 ELEC CONDR (NO.10) BARE LF $2.00 4954 $9,908.00 4,954.00 4,954.00

0185 06207006 000 ELEC CONDR (NO.10) INSULATED LF $2.00 8390 $16,780.00 8,390.00 8,390.00

0190 06207007 000 ELEC CONDR (NO.8) BARE LF $2.00 115 $230.00 115.00 115.00

0195 06207008 000 ELEC CONDR (NO.8) INSULATED LF $2.00 230 $460.00 230.00 230.00

0200 06247008 000 GROUND BOX TY D (162922)W/APRON EA $1,750.00 4 $7,000.00 14.00 14.00

Contract: 020903053 Payment Estimate: 0004 Page: 5 of 17



Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

Project: STP 2026(303)HES Control 020903053

Category: 001 Description: Install Safety Lighting and Traffic Signal

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 01587001 000 SPEC EXCAV WORK (BACKHOE) HR $172.00 8 $1,376.00 8.00 8.00

0210 06367001 000 ALUMINUM SIGNS (TY A) SF $57.00 65 $3,705.00 44.00 65.00

0215 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,200.00 9 $10,800.00 9.00 9.00

0220 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,400.00 2 $2,800.00 2.00 2.00

0225 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $800.00 35 $28,000.00 35.00 35.00

0230 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $1,000.00 1 $1,000.00 1.00 1.00

0235 06447073 000 REMOVE SM RD SN SUP&AM EA $175.00 45 $7,875.00 50.00 46.00

0240 06447077 000 RELOCATE SM RD SN SUP & AM TY TEMP EA $1,500.00 1 $1,500.00 2.00 2.00

0290 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA $13,000.00 0.65 $8,450.00 1.00 0.90

0300 06827001 000 VEH SIG SEC (12")LED(GRN) EA $410.00 8 $3,280.00 8.00 8.00

0080 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY $23.00 70 $1,610.00 98.00 70.00

0305 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA $410.00 2 $820.00 2.00 2.00

Contract: 020903053 Payment Estimate: 0004 Page: 6 of 17



Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

Project: STP 2026(303)HES Control 020903053

Category: 001 Description: Install Safety Lighting and Traffic Signal

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0315 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA $410.00 4 $1,640.00 4.00 4.00

0320 06827005 000 VEH SIG SEC (12")LED(RED) EA $410.00 8 $3,280.00 8.00 8.00

0325 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA $440.00 2 $880.00 2.00 2.00

0330 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA $200.00 8 $1,600.00 8.00 8.00

0335 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA $250.00 2 $500.00 2.00 2.00

0340 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $6.00 384 $2,304.00 384.00 384.00

0350 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $20,000.00 1 $20,000.00 1.00 1.00

0355 06867049 000 INS TRF SIG PL AM(S)1 ARM(48') EA $19,000.00 1 $19,000.00 1.00 1.00

0360 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $23,000.00 2 $46,000.00 2.00 2.00

0375 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA $13,000.00 4 $52,000.00 4.00 4.00

0380 60127001 000 DEAD END ROADWAY BARRICADE LF $44.00 16 $704.00 16.00 16.00

0100 04327001 000 RIPRAP (CONC)(4 IN) CY $920.00 19.11 $17,581.20 35.00 25.61

0475 06847042 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF $9.70 632 $6,130.40 0.00 632.00

Contract: 020903053 Payment Estimate: 0004 Page: 7 of 17



Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

Project: STP 2026(303)HES Control 020903053

Category: 001 Description: Install Safety Lighting and Traffic Signal

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01047046 000 REMOV CONC (MISC) SY $27.00 22 $594.00 57.00 57.00

Total Item Earnings This Estimate $294,138.
54
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Contract Line Items

Project: STP 2026(303)HES Control 020903053

Category: 001 Description: Install Safety Lighting and Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047046 0 REMOV CONC (MISC) SY $27.00 57.00 0.00 57.00 $1,539.00

0065 01057008 0 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY $16.00 131.00 0.00 92.25 $1,476.00

0070 01587001 0 SPEC EXCAV WORK (BACKHOE) HR $172.00 8.00 0.00 8.00 $1,376.00

0075 03417003 0 D-GR HMA TY-B PG64-22 (EXEMPT) TON $350.00 28.00 0.00 0.00 $0.00

0080 03517009 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY $23.00 98.00 0.00 70.00 $1,610.00

0085 04007008 0 CUT & RESTORE ASPH PAVING SY $352.00 11.00 0.00 11.00 $3,872.00

0090 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $350.00 104.00 0.00 104.00 $36,400.00

0095 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $370.00 56.00 0.00 56.00 $20,720.00

0100 04327001 0 RIPRAP (CONC)(4 IN) CY $920.00 35.00 0.00 25.61 $23,561.20

0105 05007001 0 MOBILIZATION LS $79,000.00 1.00 0.00 0.90 $71,100.00

0110 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,000.00 3.00 0.00 2.00 $14,000.00

0115 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $2,000.00 4.00 0.00 4.00 $8,000.00

0120 05057001 0 TMA (STATIONARY) DAY $270.00 69.00 0.00 19.00 $5,130.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

Contract Line Items

Project: STP 2026(303)HES Control 020903053

Category: 001 Description: Install Safety Lighting and Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 2.00 0.00 0.00 $0.00

0130 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $26.00 8.00 0.00 0.00 $0.00

0135 05067011 0 ROCK FILTER DAMS (REMOVE) LF $9.00 8.00 0.00 0.00 $0.00

0140 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 126.00 0.00 0.00 $0.00

0145 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.00 126.00 0.00 0.00 $0.00

0150 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $6.00 72.00 0.00 72.00 $432.00

0155 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 72.00 0.00 0.00 $0.00

0160 05297009 0 CONC CURB & GUTTER (TY II) LF $60.00 169.00 0.00 160.00 $9,600.00

0165 06107124 0 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $5,600.00 13.00 0.00 13.00 $72,800.00

0170 06187036 0 CONDT (PVC) (SCH 40) (3") LF $14.00 2,180.00 0.00 2,180.00 $30,520.00

0175 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $35.00 2,869.00 0.00 2,869.00 $100,415.00

0180 06207005 0 ELEC CONDR (NO.10) BARE LF $2.00 4,954.00 0.00 4,954.00 $9,908.00

0185 06207006 0 ELEC CONDR (NO.10) INSULATED LF $2.00 8,390.00 0.00 8,390.00 $16,780.00

Contract: 020903053 Payment Estimate: 0004 Page: 10 of 17



Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

Contract Line Items

Project: STP 2026(303)HES Control 020903053

Category: 001 Description: Install Safety Lighting and Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06207007 0 ELEC CONDR (NO.8) BARE LF $2.00 115.00 0.00 115.00 $230.00

0195 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.00 230.00 0.00 230.00 $460.00

0200 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,750.00 14.00 0.00 14.00 $24,500.00

0205 06287147 0 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA $12,600.00 1.00 0.00 1.00 $12,600.00

0210 06367001 0 ALUMINUM SIGNS (TY A) SF $57.00 44.00 0.00 65.00 $3,705.00

0215 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,200.00 9.00 0.00 9.00 $10,800.00

0220 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,400.00 2.00 0.00 2.00 $2,800.00

0225 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $800.00 35.00 0.00 35.00 $28,000.00

0230 06447058 0 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $1,000.00 1.00 0.00 1.00 $1,000.00

0235 06447073 0 REMOVE SM RD SN SUP&AM EA $175.00 50.00 0.00 46.00 $8,050.00

0240 06447077 0 RELOCATE SM RD SN SUP & AM TY TEMP EA $1,500.00 2.00 0.00 2.00 $3,000.00

0245 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $25.00 146.00 0.00 0.00 $0.00

0250 06687091 0 PREFAB PM TY C (W)(ARROW) EA $650.00 2.00 0.00 0.00 $0.00

Contract: 020903053 Payment Estimate: 0004 Page: 11 of 17



Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

Contract Line Items

Project: STP 2026(303)HES Control 020903053

Category: 001 Description: Install Safety Lighting and Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06777002 0 ELIM EXT PM & MRKS (6") LF $3.00 166.00 0.00 0.00 $0.00

0260 06777004 0 ELIM EXT PM & MRKS (8") LF $4.00 326.00 0.00 0.00 $0.00

0265 06777008 0 ELIM EXT PM & MRKS (24") LF $10.00 28.00 0.00 0.00 $0.00

0270 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $150.00 2.00 0.00 0.00 $0.00

0275 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $25.00 14.00 0.00 0.00 $0.00

0280 06787008 0 PAV SURF PREP FOR MRK (24") LF $15.00 146.00 0.00 0.00 $0.00

0285 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $100.00 2.00 0.00 0.00 $0.00

0290 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $13,000.00 1.00 0.00 0.90 $11,700.00

0295 06807004 0 REMOVING TRAFFIC SIGNALS EA $4,000.00 1.00 0.00 0.00 $0.00

0300 06827001 0 VEH SIG SEC (12")LED(GRN) EA $410.00 8.00 0.00 8.00 $3,280.00

0305 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $410.00 2.00 0.00 2.00 $820.00

0310 06827003 0 VEH SIG SEC (12")LED(YEL) EA $440.00 8.00 0.00 8.00 $3,520.00

0315 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $410.00 4.00 0.00 4.00 $1,640.00

Contract: 020903053 Payment Estimate: 0004 Page: 12 of 17



Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

Contract Line Items

Project: STP 2026(303)HES Control 020903053

Category: 001 Description: Install Safety Lighting and Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06827005 0 VEH SIG SEC (12")LED(RED) EA $410.00 8.00 0.00 8.00 $3,280.00

0325 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $440.00 2.00 0.00 2.00 $880.00

0330 06827039 0 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA $200.00 8.00 0.00 8.00 $1,600.00

0335 06827040 0 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA $250.00 2.00 0.00 2.00 $500.00

0340 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $6.00 384.00 0.00 384.00 $2,304.00

0345 06847021 0 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF $10.00 632.00 -632.00 0.00 $0.00

0350 06867039 0 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $20,000.00 1.00 0.00 1.00 $20,000.00

0355 06867049 0 INS TRF SIG PL AM(S)1 ARM(48') EA $19,000.00 1.00 0.00 1.00 $19,000.00

0360 06867051 0 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $23,000.00 2.00 0.00 2.00 $46,000.00

0365 06907063 0 REMOVAL OF CONCRETE FOUNDATIONS EA $785.00 1.00 0.00 0.00 $0.00

0370 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $10,500.00 1.00 0.00 0.00 $0.00

0375 60087003 0 RVDS (PRESENCE AND ADVANCE DETECTION) EA $13,000.00 4.00 0.00 4.00 $52,000.00

0380 60127001 0 DEAD END ROADWAY BARRICADE LF $44.00 16.00 0.00 16.00 $704.00

Contract: 020903053 Payment Estimate: 0004 Page: 13 of 17



Contractor's Estimate Package

Report Generation Date: 07/30/2026 02:05:48 PM

Contract Line Items

Project: STP 2026(303)HES Control 020903053

Category: 001 Description: Install Safety Lighting and Traffic Signal

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 5,150.00 $5,150.00

0410 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0415 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 116,500.00 0.00 0.00 $0.00

0440 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

0445 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

0450 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 15,000.00 0.00 0.00 $0.00

0455 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00 $0.00

0460 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 7,500.00 0.00 0.00 $0.00

0465 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 85,000.00 0.00 0.00 $0.00

0475 06847042 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF $9.70 0.00 632.00 632.00 $6,130.40

Category 001 SubTotal $702,892.60

Total Item earnings this contract $702,892.60
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047046 REMOV CONC (MISC) SY $27.00 57.00 57.00 $1,539.00

01057008 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY $16.00 131.00 92.25 $1,476.00

01587001 SPEC EXCAV WORK (BACKHOE) HR $172.00 8.00 8.00 $1,376.00

03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON $350.00 28.00 0.00 $0.00

03517009 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY $23.00 98.00 70.00 $1,610.00

04007008 CUT & RESTORE ASPH PAVING SY $352.00 11.00 11.00 $3,872.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $350.00 104.00 104.00 $36,400.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $370.00 56.00 56.00 $20,720.00

04327001 RIPRAP (CONC)(4 IN) CY $920.00 35.00 25.61 $23,561.20

05007001 MOBILIZATION LS $79,000.00 1.00 0.90 $71,100.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,000.00 3.00 2.00 $14,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $2,000.00 4.00 4.00 $8,000.00

05057001 TMA (STATIONARY) DAY $270.00 69.00 19.00 $5,130.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 2.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $26.00 8.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $9.00 8.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 126.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.00 126.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $6.00 72.00 72.00 $432.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 72.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $60.00 169.00 160.00 $9,600.00

06107124 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $5,600.00 13.00 13.00 $72,800.00

06187036 CONDT (PVC) (SCH 40) (3") LF $14.00 2,180.00 2,180.00 $30,520.00

06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $35.00 2,869.00 2,869.00 $100,415.00

06207005 ELEC CONDR (NO.10) BARE LF $2.00 4,954.00 4,954.00 $9,908.00

06207006 ELEC CONDR (NO.10) INSULATED LF $2.00 8,390.00 8,390.00 $16,780.00

06207007 ELEC CONDR (NO.8) BARE LF $2.00 115.00 115.00 $230.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.00 230.00 230.00 $460.00
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06247008 GROUND BOX TY D (162922)W/APRON EA $1,750.00 14.00 14.00 $24,500.00

06287147 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA $12,600.00 1.00 1.00 $12,600.00

06367001 ALUMINUM SIGNS (TY A) SF $57.00 44.00 65.00 $3,705.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,200.00 9.00 9.00 $10,800.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,400.00 2.00 2.00 $2,800.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $800.00 35.00 35.00 $28,000.00

06447058 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $1,000.00 1.00 1.00 $1,000.00

06447073 REMOVE SM RD SN SUP&AM EA $175.00 50.00 46.00 $8,050.00

06447077 RELOCATE SM RD SN SUP & AM TY TEMP EA $1,500.00 2.00 2.00 $3,000.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $25.00 146.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $650.00 2.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $3.00 166.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $4.00 326.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $10.00 28.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $150.00 2.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $25.00 14.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $15.00 146.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $100.00 2.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $13,000.00 1.00 0.90 $11,700.00

06807004 REMOVING TRAFFIC SIGNALS EA $4,000.00 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $410.00 8.00 8.00 $3,280.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $410.00 2.00 2.00 $820.00

06827003 VEH SIG SEC (12")LED(YEL) EA $440.00 8.00 8.00 $3,520.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $410.00 4.00 4.00 $1,640.00

06827005 VEH SIG SEC (12")LED(RED) EA $410.00 8.00 8.00 $3,280.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $440.00 2.00 2.00 $880.00

06827039 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA $200.00 8.00 8.00 $1,600.00

06827040 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA $250.00 2.00 2.00 $500.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $6.00 384.00 384.00 $2,304.00

06847021 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF $10.00 0.00 0.00 $0.00
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06847042© TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF $9.70 632.00 632.00 $6,130.40

06867039 INS TRF SIG PL AM(S)1 ARM(36')LUM EA $20,000.00 1.00 1.00 $20,000.00

06867049 INS TRF SIG PL AM(S)1 ARM(48') EA $19,000.00 1.00 1.00 $19,000.00

06867051 INS TRF SIG PL AM(S)1 ARM(48')LUM EA $23,000.00 2.00 2.00 $46,000.00

06907063 REMOVAL OF CONCRETE FOUNDATIONS EA $785.00 1.00 0.00 $0.00

60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $10,500.00 1.00 0.00 $0.00

60087003 RVDS (PRESENCE AND ADVANCE DETECTION) EA $13,000.00 4.00 4.00 $52,000.00

60127001 DEAD END ROADWAY BARRICADE LF $44.00 16.00 16.00 $704.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 5,150.00 $5,150.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 116,500.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 15,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 7,500.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 85,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $702,892.60
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