
020906041CONTRACT ID:

PROJECT: F 2025(086)

CONTRACT:

09243210

PROJECTED AMOUNT: $7,292,707.38

CONTRACTOR:

HIGHWAY: FM 310

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 510

CLARK CONSTRUCTION OF TEXAS, INC.

Mark Davis, P.E.

HILL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0010

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/06/2024

ESTIMATE PAID:

 40

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/19/2025

$7,292,707.38

CONTRACT:

09/26/2025

AWARD AMOUNT: $7,292,707.38

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.00

$9,550.00 $6,845,498.08 $6,855,048.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$9,550.00 $6,845,498.08 $6,855,048.08 

$0.00 $0.00 $0.00 

$9,550.00 $6,855,048.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,845,498.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 40

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/19/2025

05/01/2025

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  1  29

SATURDAY 5

SUNDAY 4

TIME SUSPENDED 20

09/26/2025  1 TIME SUSPENDED

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1 TIME SUSPENDED

09/30/2025  1 TIME SUSPENDED

10/01/2025  1 TIME SUSPENDED

10/02/2025  1 TIME SUSPENDED

10/03/2025  1 TIME SUSPENDED

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 TIME SUSPENDED

10/07/2025  1 TIME SUSPENDED

10/08/2025  1 TIME SUSPENDED

10/09/2025  1 TIME SUSPENDED

10/10/2025  1 TIME SUSPENDED

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 TIME SUSPENDED

10/14/2025  1 TIME SUSPENDED

10/15/2025  1

10/16/2025  1 TIME SUSPENDED

10/17/2025  1 TIME SUSPENDED

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 TIME SUSPENDED

10/21/2025  1 TIME SUSPENDED

10/22/2025  1 TIME SUSPENDED

10/23/2025  1 TIME SUSPENDED

10/24/2025  1 TIME SUSPENDED

10/25/2025  1 SATURDAY
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WORK PERFORMED THIS PERIOD

F 2025(086) 045605012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0270 06687001 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)000 LF  25.000 $2,000.00 80.000  80.00 32.00

F 2025(086) 083307010PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0745 06687001 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)000 LF  25.000 $1,000.00 40.000  40.00 32.00

F 2025(086) 089801025PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0920 06687001 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)000 LF  25.000 $2,000.00 80.000  80.00 32.00

0925 06687103 PREFAB PM TY C (W)(WORD)000 EA  275.000 $275.00 1.000  3.00 2.00

F 2B24(105) 156501021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2130 06687001 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)000 LF  25.000 $2,000.00 80.000  80.00 64.00

2135 06687103 PREFAB PM TY C (W)(WORD)000 EA  275.000 $275.00 1.000  5.00 4.00

F 2025(086) 286801013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3425 06687001 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)000 LF  25.000 $2,000.00 80.000  80.00 32.00

$9,550.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

020906041PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  975.000  0.000  1,029.00  145,191.90

0065 03167266 000 ASPH (TIER II) GAL  3.220  52,660.000  0.000  54,450.00  175,329.00

0070 05007001 000 MOBILIZATION LS  1,072,500.000  0.082  0.000  0.08  87,945.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  4.000  0.000  4.00  100,000.00

0090 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  98,736.000  0.000  98,736.00  22,709.28

0095 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  24.000  0.000  24.00  120.00

0100 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  3,410.000  0.000  3,410.00  818.40

0105 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  82,936.000  0.000  82,936.00  19,075.28

0110 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  9,192.000  0.000  9,192.00  91.92

0115 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  4,462.000  0.000  4,462.00  4,462.00

0120 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  9.350  0.000  9.35  0.09

Category Subtotal $555,742.87

045605012PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0220 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  947.000  0.000  927.00  130,799.70

0225 03167266 000 ASPH (TIER II) GAL  3.220  51,132.000  0.000  46,200.00  148,764.00

0230 05007001 000 MOBILIZATION LS  1,072,500.000  0.049  0.000  0.05  52,552.50

0245 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  76,697.000  0.000  76,697.00  17,640.31

0250 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  23.000  0.000  23.00  115.00

0255 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  6,330.000  0.000  6,330.00  1,519.20

0260 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  44,337.000  0.000  44,337.00  10,197.51

0265 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  6,404.000  0.000  6,404.00  64.04

0270 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  25.000  32.000  0.000  80.00  2,000.00

0275 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  2.000  0.000  2.00  550.00

0280 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  2,765.000  0.000  2,765.00  2,765.00

0285 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  7.260  0.000  7.26  0.07

Category Subtotal $366,967.33

080801062PROJECT CONTROLC 808-1-62

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  497.000  0.000  477.00  67,304.70

0390 03167266 000 ASPH (TIER II) GAL  3.220  26,831.000  0.000  21,400.00  68,908.00

0395 05007001 000 MOBILIZATION LS  1,072,500.000  0.084  0.000  0.08  90,090.00

0415 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  47.000  0.000  47.00  235.00

0420 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  5,260.000  0.000  4,990.00  1,197.60

0425 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  24,800.000  0.000  24,800.00  5,704.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0430 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  4,436.000  0.000  4,436.00  44.36

0435 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  1,654.000  0.000  1,654.00  1,654.00

0440 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  5.200  0.000  5.20  0.05

Category Subtotal $235,137.71

080801063PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  213.000  0.000  222.00  31,324.20

0545 03167266 000 ASPH (TIER II) GAL  3.220  11,503.000  0.000  12,900.00  41,538.00

0550 05007001 000 MOBILIZATION LS  1,072,500.000  0.015  0.000  0.02  16,087.50

0570 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  20.000  0.000  20.00  100.00

0575 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  1,620.000  0.000  1,620.00  388.80

0580 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  15,568.000  0.000  15,568.00  3,580.64

0585 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,029.000  0.000  2,029.00  20.29

0590 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  922.000  0.000  922.00  922.00

0595 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  2.230  0.000  2.23  0.02

Category Subtotal $93,961.45

083307010PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0695 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  133.000  0.000  126.00  17,778.60

0700 03167266 000 ASPH (TIER II) GAL  3.220  7,164.000  0.000  5,900.00  18,998.00

0705 05007001 000 MOBILIZATION LS  1,072,500.000  0.009  0.000  0.01  9,652.50

0725 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  30.000  0.000  30.00  150.00

0730 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  700.000  0.000  700.00  168.00

0735 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  10,312.000  0.000  10,312.00  2,371.76

0740 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,203.000  0.000  1,203.00  12.03

0745 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  25.000  32.000  0.000  40.00  1,000.00

0750 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  2.000  0.000  2.00  550.00

0755 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  582.000  0.000  582.00  582.00

0760 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  1.270  0.000  1.27  0.01

Category Subtotal $51,262.90

089801025PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0860 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  304.000  0.000  346.00  48,820.60

0865 03167266 000 ASPH (TIER II) GAL  3.220  16,433.000  0.000  17,500.00  56,350.00

0870 05007001 000 MOBILIZATION LS  1,072,500.000  0.022  0.000  0.02  23,595.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0885 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  33,612.000  0.000  33,612.00  7,730.76

0890 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  328.000  0.000  328.00  164.00

0895 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  12.000  0.000  12.00  60.00

0900 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  3,270.000  0.000  3,270.00  784.80

0905 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  15,052.000  0.000  15,052.00  3,461.96

0910 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  33.000  0.000  33.00  0.33

0915 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,707.000  0.000  2,707.00  27.07

0920 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  25.000  32.000  0.000  80.00  2,000.00

0925 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  2.000  0.000  3.00  825.00

0930 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  14.000  0.000  14.00  420.00

0935 06727002 000 REFL PAV MRKR TY I-C EA  5.000  16.000  0.000  16.00  80.00

0940 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  1,013.000  0.000  1,013.00  1,013.00

0945 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  3.180  0.000  3.18  0.03

Category Subtotal $145,332.55

093503014PROJECT CONTROLC 935-3-14

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1045 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  1,399.000  0.000  1,395.00  196,834.50

1050 03167266 000 ASPH (TIER II) GAL  3.220  75,541.000  0.000  81,000.00  260,820.00

1055 05007001 000 MOBILIZATION LS  1,072,500.000  0.016  0.000  0.02  17,160.00

1075 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  20.000  0.000  20.00  100.00

1080 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  3,840.000  0.000  3,840.00  921.60

1085 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  112,783.000  0.000  112,783.00  25,940.09

1095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  12,302.000  0.000  12,302.00  123.02

1100 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  5,991.000  0.000  5,991.00  5,991.00

1105 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  12.380  0.000  12.38  0.12

Category Subtotal $507,890.33

099602017PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1205 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  513.000  0.000  480.00  67,728.00

1210 03167266 000 ASPH (TIER II) GAL  3.220  27,725.000  0.000  27,750.00  89,355.00

1215 05007001 000 MOBILIZATION LS  1,072,500.000  0.031  0.000  0.03  33,247.50

1230 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  47,985.000  0.000  47,985.00  11,036.55

1235 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  20.000  0.000  20.00  100.00

1240 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  3,530.000  0.000  3,530.00  847.20

1245 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  28,025.000  0.000  28,025.00  6,445.75

1250 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  4,093.000  0.000  4,093.00  40.93

1255 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  1,682.000  0.000  1,682.00  1,682.00

1260 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  4.540  0.000  4.54  0.05

Category Subtotal $210,482.98
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107802009PROJECT CONTROLC 1078-2-9

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1360 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  411.000  0.000  340.00  47,974.00

1365 03167266 000 ASPH (TIER II) GAL  3.220  22,174.000  0.000  16,500.00  53,130.00

1370 05007001 000 MOBILIZATION LS  1,072,500.000  0.027  0.000  0.03  28,957.50

1395 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  12.000  0.000  12.00  60.00

1400 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  3,900.000  0.000  3,900.00  936.00

1405 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  18,335.000  0.000  18,335.00  4,217.05

1410 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  5.000  0.000  5.00  0.05

1415 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  3,378.000  0.000  3,378.00  33.78

1420 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  4.000  0.000  4.00  120.00

1425 06727002 000 REFL PAV MRKR TY I-C EA  5.000  3.000  0.000  3.00  15.00

1430 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  1,214.000  0.000  1,214.00  1,214.00

1435 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  3.940  0.000  3.94  0.04

Category Subtotal $136,657.42

107803009PROJECT CONTROLC 107-83-9

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1535 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  270.000  0.000  263.00  37,109.30

1540 03167266 000 ASPH (TIER II) GAL  3.220  14,559.000  0.000  14,550.00  46,851.00

1545 05007001 000 MOBILIZATION LS  1,072,500.000  0.017  0.000  0.02  18,232.50

1575 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  37.000  0.000  37.00  185.00

1580 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  3,030.000  0.000  3,030.00  727.20

1585 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  6,818.000  0.000  6,818.00  1,568.14

1590 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  54.000  0.000  54.00  0.54

1595 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,124.000  0.000  2,124.00  21.24

1600 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  7.000  0.000  7.00  210.00

1605 06727002 000 REFL PAV MRKR TY I-C EA  5.000  7.000  0.000  7.00  35.00

1610 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  540.000  0.000  540.00  540.00

1615 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  2.590  0.000  2.59  0.03

Category Subtotal $105,479.95

119803011PROJECT CONTROLC 1198-3-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1715 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  510.000  0.000  482.00  68,010.20

1720 03167266 000 ASPH (TIER II) GAL  3.220  27,520.000  0.000  25,500.00  82,110.00

1725 05007001 000 MOBILIZATION LS  1,072,500.000  0.026  0.000  0.03  27,885.00

1740 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  41,279.000  0.000  41,279.00  9,494.17

1750 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  12.000  0.000  12.00  60.00

1755 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  880.000  0.000  880.00  211.20

1760 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  37,239.000  0.000  37,239.00  8,564.97

1765 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  70.000  0.000  70.00  0.70
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1770 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  3,952.000  0.000  3,952.00  39.52

1775 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  4.000  0.000  4.00  120.00

1780 06727002 000 REFL PAV MRKR TY I-C EA  5.000  35.000  0.000  35.00  175.00

1785 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  1,944.000  0.000  1,944.00  1,944.00

1790 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  3.910  0.000  3.91  0.04

Category Subtotal $198,614.80

132601015PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1890 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  1,180.000  0.000  1,262.00  178,068.20

1895 03167266 000 ASPH (TIER II) GAL  3.220  63,742.000  0.000  59,800.00  192,556.00

1900 05007001 000 MOBILIZATION LS  1,072,500.000  0.048  0.000  0.05  51,480.00

1915 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  75,483.000  0.000  75,483.00  17,361.09

1925 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  300.000  0.000  300.00  150.00

1930 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  127.000  0.000  127.00  635.00

1935 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  6,950.000  0.000  6,950.00  1,668.00

1940 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  48,403.000  0.000  48,403.00  11,132.69

1950 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  126.000  0.000  126.00  1.26

1955 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  6,610.000  0.000  6,610.00  66.10

1960 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  5.000  0.000  5.00  1,375.00

1965 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  4.000  0.000  4.00  1,100.00

1970 06727002 000 REFL PAV MRKR TY I-C EA  5.000  16.000  0.000  16.00  80.00

1975 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  2,867.000  0.000  2,867.00  2,867.00

1980 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  7.150  0.000  7.15  0.07

Category Subtotal $458,540.41

156501021PROJECT CONTROLF 2B24(105)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2080 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  877.000  0.000  887.00  125,155.70

2085 03167266 000 ASPH (TIER II) GAL  3.220  47,372.000  0.000  54,200.00  174,524.00

2090 05007001 000 MOBILIZATION LS  1,072,500.000  0.045  0.000  0.05  48,262.50

2105 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  71,058.000  0.000  71,058.00  16,343.34

2110 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  32.000  0.000  32.00  160.00

2115 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  3,990.000  0.000  3,990.00  957.60

2120 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  51,538.000  0.000  51,538.00  11,853.74

2125 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  6,318.000  0.000  6,318.00  63.18

2130 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  25.000  64.000  0.000  80.00  2,000.00

2135 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  4.000  0.000  5.00  1,375.00

2140 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  14.000  0.000  14.00  420.00

2145 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  2,956.000  0.000  2,956.00  2,956.00

2150 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  6.730  0.000  6.73  0.07
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Category Subtotal $384,071.13

165701019PROJECT CONTROLF 2B24(105)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2250 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  1,156.000  0.000  1,190.00  167,909.00

2255 03167266 000 ASPH (TIER II) GAL  3.220  62,400.000  0.000  72,700.00  234,094.00

2260 05007001 000 MOBILIZATION LS  1,072,500.000  0.064  0.000  0.06  68,640.00

2275 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.240  400.000  0.000  400.00  96.00

2280 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  100,014.000  0.000  100,014.00  23,003.22

2285 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  140.000  0.000  140.00  70.00

2290 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  170.000  0.000  170.00  850.00

2295 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  6,010.000  0.000  6,010.00  1,442.40

2300 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  90,694.000  0.000  90,694.00  20,859.62

2305 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  146.000  0.000  146.00  1.46

2310 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  9,587.000  0.000  9,587.00  95.87

2315 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  4.000  0.000  4.00  1,100.00

2320 06727002 000 REFL PAV MRKR TY I-C EA  5.000  29.000  0.000  29.00  145.00

2325 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  4,729.000  0.000  4,729.00  4,729.00

2330 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  9.470  0.000  9.47  0.09

Category Subtotal $523,035.66

166205012PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2430 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  733.000  0.000  652.00  91,997.20

2435 03167266 000 ASPH (TIER II) GAL  3.220  39,556.000  0.000  32,600.00  104,972.00

2440 05007001 000 MOBILIZATION LS  1,072,500.000  0.041  0.000  0.04  43,972.50

2455 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  63,571.000 -29,958.000  33,613.00  7,730.99

2460 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  20.000  0.000  20.00  100.00

2465 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  4,360.000  0.000  4,360.00  1,046.40

2470 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  36,379.000  0.000  36,379.00  8,367.17

2475 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  5,550.000  0.000  5,550.00  55.50

2480 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  2,125.000  0.000  2,125.00  2,125.00

2485 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  6.020  0.000  6.02  0.06

Category Subtotal $260,366.82

166301021PROJECT CONTROLC 1663-1-21

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2585 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  524.000  0.000  504.00  71,114.40

2590 03167266 000 ASPH (TIER II) GAL  3.220  28,302.000  0.000  24,700.00  79,534.00

2595 05007001 000 MOBILIZATION LS  1,072,500.000  0.037  0.000  0.04  39,682.50

2615 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  20.000  0.000  20.00  100.00

2620 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  4,300.000  0.000  4,300.00  1,032.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2625 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  33,450.000  0.000  33,450.00  7,693.50

2630 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  4,929.000  0.000  4,929.00  49.29

2635 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  2,015.000  0.000  2,015.00  2,015.00

2640 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  5.480  0.000  5.48  0.05

Category Subtotal $201,220.74

178002008PROJECT CONTROLC 1780-2-8

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2740 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  777.000  0.000  803.00  113,303.30

2745 03167266 000 ASPH (TIER II) GAL  3.220  41,953.000  0.000  42,500.00  136,850.00

2750 05007001 000 MOBILIZATION LS  1,072,500.000  0.050  0.000  0.05  53,625.00

2770 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  25.000  0.000  25.00  125.00

2775 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  5,760.000  0.000  5,760.00  1,382.40

2780 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  50,541.000  0.000  50,541.00  11,624.43

2785 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  6,714.000  0.000  6,714.00  67.14

2790 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  3,041.000  0.000  3,041.00  3,041.00

2795 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  7.450  0.000  7.45  0.07

Category Subtotal $320,018.34

206103015PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2895 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  658.000  0.000  704.00  99,334.40

2900 03167266 000 ASPH (TIER II) GAL  3.220  35,554.000  0.000  35,100.00  113,022.00

2905 05007001 000 MOBILIZATION LS  1,072,500.000  0.037  0.000  0.04  39,682.50

2920 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  57,140.000  0.000  57,140.00  13,142.20

2925 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  16.000  0.000  16.00  80.00

2930 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  5,450.000  0.000  5,450.00  1,308.00

2935 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  27,660.000  0.000  27,660.00  6,361.80

2940 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  4,624.000  0.000  4,624.00  46.24

2945 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  1,835.000  0.000  1,835.00  1,835.00

2950 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  5.410  0.000  5.41  0.05

Category Subtotal $274,812.19

217301011PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3050 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  603.000  0.000  594.00  83,813.40

3055 03167266 000 ASPH (TIER II) GAL  3.220  32,542.000  0.000  24,050.00  77,441.00

3060 05007001 000 MOBILIZATION LS  1,072,500.000  0.039  0.000  0.04  41,827.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3080 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  59.000  0.000  59.00  295.00

3090 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  24,231.000  0.000  24,231.00  5,573.13

3095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,360.000  0.000  2,360.00  23.60

3100 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  2,124.000  0.000  2,124.00  2,124.00

3105 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  5.780  0.000  5.78  0.06

Category Subtotal $211,097.69

239401009PROJECT CONTROLC 239-41-9

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3205 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  1,190.000  0.000  1,148.00  161,982.80

3210 03167266 000 ASPH (TIER II) GAL  3.220  64,245.000  0.000  46,950.00  151,179.00

3215 05007001 000 MOBILIZATION LS  1,072,500.000  0.084  0.000  0.03  36,465.00

3235 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  16.000  0.000  16.00  80.00

3240 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  12,040.000  0.000  12,040.00  2,889.60

3245 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  66,569.000  0.000  66,569.00  15,310.87

3250 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  10,733.000  0.000  10,733.00  107.33

3255 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  4.000  0.000  4.00  120.00

3260 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  4,327.000  0.000  4,327.00  4,327.00

3265 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  12.440  0.000  12.44  0.12

Category Subtotal $372,461.72

286801013PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3365 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  901.000  0.000  898.00  126,707.80

3370 03167266 000 ASPH (TIER II) GAL  3.220  48,663.000  0.000  37,600.00  121,072.00

3390 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  78,207.000  0.000  78,207.00  17,987.61

3395 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  200.000  0.000  200.00  100.00

3400 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  20.000  0.000  20.00  100.00

3405 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  6,750.000  0.000  6,750.00  1,620.00

3410 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  44,541.000  0.000  44,541.00  10,244.43

3415 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  20.000  0.000  20.00  0.20

3420 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  6,624.000  0.000  6,624.00  66.24

3425 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  25.000  32.000  0.000  80.00  2,000.00

3430 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  2.000  0.000  2.00  550.00

3435 06727002 000 REFL PAV MRKR TY I-C EA  5.000  10.000  0.000  10.00  50.00

3440 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  2,802.000  0.000  2,802.00  2,802.00

3445 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  7.410  0.000  7.41  0.07

Category Subtotal $283,300.35

286901009PROJECT CONTROLF 2B24(105)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3545 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  248.000  0.000  240.00  33,864.00

3550 03167266 000 ASPH (TIER II) GAL  3.220  13,399.000  0.000  12,400.00  39,928.00

3555 05007001 000 MOBILIZATION LS  1,072,500.000  0.016  0.000  0.02  17,160.00

3570 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  25,122.000  0.000  25,122.00  5,778.06

3575 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  12.000  0.000  12.00  60.00

3580 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  930.000  0.000  930.00  223.20

3585 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  21,082.000  0.000  21,082.00  4,848.86

3590 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,326.000  0.000  2,326.00  23.26

3595 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  8.000  0.000  8.00  240.00

3600 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  1,143.000  0.000  1,143.00  1,143.00

3605 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  2.380  0.000  2.38  0.02

Category Subtotal $103,268.40

287201008PROJECT CONTROLC 2872-1-8

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3705 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  253.000  0.000  256.00  36,121.60

3710 03167266 000 ASPH (TIER II) GAL  3.220  13,666.000  0.000  13,600.00  43,792.00

3715 05007001 000 MOBILIZATION LS  1,072,500.000  0.018  0.000  0.02  19,305.00

3735 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  72.000  0.000  72.00  360.00

3740 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  1,190.000  0.000  1,190.00  285.60

3745 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  21,152.000  0.000  21,152.00  4,864.96

3750 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,557.000  0.000  2,557.00  25.57

3755 06687108 000 PREFAB PM TY C (W)(RR XING) EA  750.000  2.000  0.000  2.00  1,500.00

3760 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  1,152.000  0.000  1,152.00  1,152.00

3765 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  2.650  0.000  2.65  0.03

Category Subtotal $107,406.76

287301007PROJECT CONTROLF 2025(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3865 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  834.000  0.000  805.00  113,585.50

3870 03167266 000 ASPH (TIER II) GAL  3.220  45,034.000  0.000  48,300.00  155,526.00

3875 05007001 000 MOBILIZATION LS  1,072,500.000  0.054  0.000  0.05  57,915.00

3895 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  3,890.000  0.000  3,890.00  933.60

3900 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  67,743.000  0.000  67,743.00  15,580.89

3905 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  7,788.000  0.000  7,788.00  77.88

3910 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  3,747.000  0.000  3,747.00  3,747.00

3915 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  8.000  0.000  8.00  0.08

Category Subtotal $347,365.95

323203009PROJECT CONTROLC 3232-3-9

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4015 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  163.000  0.000  175.00  24,692.50

4020 03167266 000 ASPH (TIER II) GAL  3.220  8,792.000  0.000  7,350.00  23,667.00

4025 05007001 000 MOBILIZATION LS  1,072,500.000  0.011  0.000  0.01  11,797.50

4045 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  36.000  0.000  36.00  180.00

4055 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  18,924.000  0.000  18,924.00  4,352.52

4060 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,014.000  0.000  2,014.00  20.14

4065 06687108 000 PREFAB PM TY C (W)(RR XING) EA  750.000  2.000  0.000  2.00  1,500.00

4070 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  30.000  4.000  0.000  4.00  120.00

4075 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  1,007.000  0.000  1,007.00  1,007.00

4080 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  1.560  0.000  1.56  0.02

Category Subtotal $67,336.68

340901009PROJECT CONTROLF 2B24(105)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4180 03167246 000 AGGR (TY-PD OR PL, GR-4)(SAC-B) CY  141.100  882.000  0.000  843.00  118,947.30

4185 03167266 000 ASPH (TIER II) GAL  3.220  47,629.000  0.000  47,800.00  153,916.00

4190 05007001 000 MOBILIZATION LS  1,072,500.000  0.028  0.000  0.03  30,030.00

4205 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.240  140.000  0.000  140.00  33.60

4210 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  43,782.000  0.000  43,782.00  10,069.86

4215 06627011 000 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  0.500  99.000  0.000  99.00  49.50

4220 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  2,110.000  0.000  2,110.00  1,055.00

4225 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.000  511.000  0.000  511.00  2,555.00

4230 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  1,240.000  0.000  1,240.00  297.60

4235 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  39,822.000  0.000  39,822.00  9,159.06

4240 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  385.000  0.000  385.00  3.85

4245 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  4,214.000  0.000  4,214.00  42.14

4250 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  16.000  0.000  16.00  4,400.00

4255 06727002 000 REFL PAV MRKR TY I-C EA  5.000  114.000  0.000  114.00  570.00

4260 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  2,086.000  0.000  2,086.00  2,086.00

4265 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  0.010  4.150  0.000  4.15  0.04

Category Subtotal $333,214.95

020906041F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

0085 05057002 000 TMA (MOBILE OPERATION) HR  0.010  69.000  0.000  0.000  0.00

0121 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0122 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0123 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  15,000.010  0.000  0.000  0.00

0124 96067016 000 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00
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0126 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0127 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0128 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

045605012F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0235 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

0240 05057002 000 TMA (MOBILE OPERATION) HR  0.010  57.000  0.000  0.000  0.00

 0.00Category Subtotal

080801062C 808-1-62PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

0405 05057002 000 TMA (MOBILE OPERATION) HR  0.010  36.000  0.000  0.000  0.00

0410 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  54,880.000 -54,880.000  0.000  0.00

 0.00Category Subtotal

080801063F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0555 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

0560 05057002 000 TMA (MOBILE OPERATION) HR  0.010  14.000  0.000  0.000  0.00

0565 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  23,528.000 -23,528.000  0.000  0.00

 0.00Category Subtotal

083307010F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0710 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

0715 05057002 000 TMA (MOBILE OPERATION) HR  0.010  7.000  0.000  0.000  0.00

0720 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  13,432.000 -13,432.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 020906041 CONTRACTOR'S ESTIMATE PACKAGE Page 15 of 20ESTIMATE 0010

089801025F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0875 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

0880 05057002 000 TMA (MOBILE OPERATION) HR  0.010  21.000  0.000  0.000  0.00

 0.00Category Subtotal

093503014C 935-3-14PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1060 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  3.000  0.000  0.000  0.00

1065 05057002 000 TMA (MOBILE OPERATION) HR  0.010  95.000  0.000  0.000  0.00

1070 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  130,743.000 -130,743.000  0.000  0.00

1090 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  5.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

099602017F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1220 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

1225 05057002 000 TMA (MOBILE OPERATION) HR  0.010  33.000  0.000  0.000  0.00

 0.00Category Subtotal

107802009C 1078-2-9PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1375 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

1380 05057002 000 TMA (MOBILE OPERATION) HR  0.010  29.000  0.000  0.000  0.00

1385 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  41,575.000 -41,575.000  0.000  0.00

1390 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  50.000  0.000  0.000  0.00

 0.00Category Subtotal

107803009C 107-83-9PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1550 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

1555 05057002 000 TMA (MOBILE OPERATION) HR  0.010  18.000  0.000  0.000  0.00

1560 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  27,298.000 -27,298.000  0.000  0.00

1565 06627011 000 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  0.500  30.000  0.000  0.000  0.00

1570 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  138.000  0.000  0.000  0.00

 0.00Category Subtotal

119803011C 1198-3-11PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1730 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

1735 05057002 000 TMA (MOBILE OPERATION) HR  0.010  30.000  0.000  0.000  0.00

1745 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  695.000  0.000  0.000  0.00

 0.00Category Subtotal

132601015F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1905 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  2.000  0.000  0.000  0.00

1910 05057002 000 TMA (MOBILE OPERATION) HR  0.010  59.000  0.000  0.000  0.00

1920 06627011 000 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  0.500  72.000  0.000  0.000  0.00

1945 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  5.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

156501021F 2B24(105)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  2.000  0.000  0.000  0.00

2100 05057002 000 TMA (MOBILE OPERATION) HR  0.010  53.000  0.000  0.000  0.00

 0.00Category Subtotal

165701019F 2B24(105)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2265 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  2.000  0.000  0.000  0.00

2270 05057002 000 TMA (MOBILE OPERATION) HR  0.010  74.000  0.000  0.000  0.00

 0.00Category Subtotal

166205012F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2445 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

2450 05057002 000 TMA (MOBILE OPERATION) HR  0.010  45.000  0.000  0.000  0.00

 0.00Category Subtotal

166301021C 1663-1-21PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2600 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

2605 05057002 000 TMA (MOBILE OPERATION) HR  0.010  39.000  0.000  0.000  0.00

2610 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  57,890.000 -57,890.000  0.000  0.00

 0.00Category Subtotal

178002008C 1780-2-8PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2755 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  2.000  0.000  0.000  0.00

2760 05057002 000 TMA (MOBILE OPERATION) HR  0.010  54.000  0.000  0.000  0.00

2765 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  78,661.000 -78,661.000  0.000  0.00

 0.00Category Subtotal

206103015F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2910 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

2915 05057002 000 TMA (MOBILE OPERATION) HR  0.010  41.000  0.000  0.000  0.00
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 0.00Category Subtotal

217301011F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

3070 05057002 000 TMA (MOBILE OPERATION) HR  0.010  43.000  0.000  0.000  0.00

3075 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  61,016.000 -61,016.000  0.000  0.00

3085 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  7,227.000  0.000  0.000  0.00

 0.00Category Subtotal

239401009C 239-41-9PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3220 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  2.000  0.000  0.000  0.00

3225 05057002 000 TMA (MOBILE OPERATION) HR  0.010  93.000  0.000  0.000  0.00

3230 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  131,409.000 -131,409.000  0.000  0.00

 0.00Category Subtotal

286801013F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3375 05007001 000 MOBILIZATION LS  1,072,500.000  0.050  0.000  0.000  0.00

3380 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

3385 05057002 000 TMA (MOBILE OPERATION) HR  0.010  56.000  0.000  0.000  0.00

 0.00Category Subtotal

286901009F 2B24(105)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3560 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

3565 05057002 000 TMA (MOBILE OPERATION) HR  0.010  18.000  0.000  0.000  0.00

 0.00Category Subtotal

287201008C 2872-1-8PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3720 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

3725 05057002 000 TMA (MOBILE OPERATION) HR  0.010  18.000  0.000  0.000  0.00

3730 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  27,952.000 -27,952.000  0.000  0.00

 0.00Category Subtotal

287301007F 2025(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3880 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  2.000  0.000  0.000  0.00

3885 05057002 000 TMA (MOBILE OPERATION) HR  0.010  58.000  0.000  0.000  0.00

3890 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  84,438.000 -84,438.000  0.000  0.00

 0.00Category Subtotal

323203009C 3232-3-9PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4030 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

4035 05057002 000 TMA (MOBILE OPERATION) HR  0.010  11.000  0.000  0.000  0.00

4040 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.230  16,484.000 -16,484.000  0.000  0.00

4050 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.240  610.000  0.000  0.000  0.00

 0.00Category Subtotal

340901009F 2B24(105)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4195 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

4200 05057002 000 TMA (MOBILE OPERATION) HR  0.010  35.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,855,048.08
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167246 000 CY  141.100AGGR (TY-PD OR PL, GR-4)(SAC-B)  17,048.000  2,405,472.80 17,151.00

03167266 000 GAL  3.220ASPH (TIER II)  883,300.000  2,844,226.00 926,091.00

05007001 000 LS  1,072,500.000MOBILIZATION  0.900  965,250.00 0.95

05027001 000 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  100,000.00 4.00

06627005 000 LF  0.240WK ZN PAV MRK NON-REMOV (W)6"(BRK)  540.000  129.60 540.00

06627008 000 LF  0.230WK ZN PAV MRK NON-REMOV (W)6"(SLD)  782,728.000  180,027.44 812,686.00

06627011 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)8"(LNDP)  99.000  49.50 99.00

06627012 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)8"(SLD)  3,078.000  1,539.00 3,078.00

06627017 000 LF  5.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  1,393.000  6,965.00 1,393.00

06627036 000 LF  0.240WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  98,360.000  23,606.40 98,630.00

06627038 000 LF  0.230WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  1,038,934.000  238,954.82 1,038,934.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  839.000  8.39 839.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  134,768.000  1,347.68 134,768.00

06687001 000 LF  25.000PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)  360.000  9,000.00 192.00

06687091 000 EA  275.000PREFAB PM TY C (W)(ARROW)  25.000  6,875.00 25.00

06687103 000 EA  275.000PREFAB PM TY C (W)(WORD)  18.000  4,950.00 16.00

06687108 000 EA  750.000PREFAB PM TY C (W)(RR XING)  4.000  3,000.00 4.00

06687111 000 EA  30.000PREFAB PM TY C (W)(36")(YLD TRI)  59.000  1,770.00 59.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  230.000  1,150.00 230.00

06727004 000 EA  1.000REFL PAV MRKR TY II-A-A  60,725.000  60,725.00 60,725.00

07387103 000 MI  0.010CLEANING / SWEEPING (AGGREGATE REMOVAL)  147.930  1.45 147.93

$6,855,048.08TOTAL ITEM EARNINGS TO DATE


