
020906043CONTRACT ID:

PROJECT: STP 2025(592)HRR

CONTRACT:

03253228

PROJECTED AMOUNT: $926,962.24

CONTRACTOR:

HIGHWAY: FM 933

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CENTERLINE TECHNOLOGIES, LLC

Josh Voiles, P.E.

HILL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0006

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/21/2025

03/05/2025

ESTIMATE PAID:

 26

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/04/2025

$926,962.24

CONTRACT:

09/26/2025

AWARD AMOUNT: $926,962.24

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 24.76

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/29/2025

00/00/0000

 89.43

$0.00 $828,963.92 $828,963.92 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $828,963.92 $828,963.92 

$0.00 $0.00 $0.00 

$0.00 $828,963.92 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $828,963.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 26

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/04/2025

05/21/2025

 105

 0

 105

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 1

SATURDAY 1

TIME SUSPENDED 27

WORK COMPLETED 1

09/26/2025  1 TIME SUSPENDED

09/27/2025  1 TIME SUSPENDED

09/28/2025  1 TIME SUSPENDED

09/29/2025  1 TIME SUSPENDED

09/30/2025  1 TIME SUSPENDED

10/01/2025  1 TIME SUSPENDED

10/02/2025  1 TIME SUSPENDED

10/03/2025  1 TIME SUSPENDED

10/04/2025  1 TIME SUSPENDED

10/05/2025  1 TIME SUSPENDED

10/06/2025  1 TIME SUSPENDED

10/07/2025  1 TIME SUSPENDED

10/08/2025  1 TIME SUSPENDED

10/09/2025  1 TIME SUSPENDED

10/10/2025  1 TIME SUSPENDED

10/11/2025  1 TIME SUSPENDED

10/12/2025  1 TIME SUSPENDED

10/13/2025  1 TIME SUSPENDED

10/14/2025  1 TIME SUSPENDED

10/15/2025  1 TIME SUSPENDED

10/16/2025  1 TIME SUSPENDED

10/17/2025  1 TIME SUSPENDED

10/18/2025  1 TIME SUSPENDED

10/19/2025  1 TIME SUSPENDED

10/20/2025  1 TIME SUSPENDED

10/21/2025  1 TIME SUSPENDED

10/22/2025  1 TIME SUSPENDED

10/23/2025  1 WORK COMPLETED

10/24/2025  1 AWAIT FINAL ACCEPT

10/25/2025  1 SATURDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

020906043PROJECT CONTROLSTP 2025(592)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  135,000.000  0.230  0.000  0.23  31,050.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  7.000  0.000  3.00  3.00

0070 05057002 000 TMA (MOBILE OPERATION) HR  1.000  2,311.000  0.000  243.00  243.00

0075 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  58,480.000  0.000  59,327.00  6,822.61

0080 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.115  28,110.000  0.000  28,901.00  3,323.62

0085 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.750  22.000  0.000  22.00  16.50

0090 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  2,334.000  0.000  2,334.00  1,750.50

0095 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  244.000  0.000  244.00  1,464.00

0100 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.000  708.000  0.000  708.00  4,248.00

0105 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.520  62,173.000  0.000  62,173.00  32,329.96

0110 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.520  7,716.000  0.000  7,716.00  4,012.32

0115 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.520  34,360.000  0.000  34,360.00  17,867.20

0120 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  14.000  0.000  14.00  2,800.00

0125 06687103 000 PREFAB PM TY C (W)(WORD) EA  215.000  14.000  0.000  14.00  3,010.00

0130 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  28.000  16.000  0.000  16.00  448.00

0135 06727002 000 REFL PAV MRKR TY I-C EA  4.000  136.000  0.000  106.00  424.00

0140 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,093.000  0.000  1,191.00  4,764.00

Category Subtotal $114,576.71

020907050PROJECT CONTROLSTP 2025(592)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 05007001 000 MOBILIZATION LS  135,000.000  0.250  0.000  0.25  33,750.00

0300 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  155,830.000  0.000  151,642.00  17,438.83

0305 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.115  59,880.000  0.000  14,839.00  1,706.49

0310 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.750  558.000  0.000  558.00  418.50

0315 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  5,436.000  0.000  5,436.00  4,077.00

0320 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  1,710.000  0.000  1,710.00  10,260.00

0325 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.000  206.000  0.000  206.00  1,236.00

0330 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  500.000  1.000  0.000  1.00  500.00

0335 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.520  14,412.000  0.000  14,412.00  7,494.24

0340 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.520  172,464.000  0.000  172,464.00  89,681.28

0345 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.520  25,066.000  0.000  25,066.00  13,034.32

0350 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.520  145,614.000  0.000  145,614.00  75,719.28

0355 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  27.000  0.000  27.00  5,400.00

0360 06687103 000 PREFAB PM TY C (W)(WORD) EA  215.000  24.000  0.000  24.00  5,160.00

0365 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  28.000  39.000  0.000  39.00  1,092.00

0370 06727002 000 REFL PAV MRKR TY I-C EA  4.000  300.000  0.000  777.00  3,108.00

0375 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  3,274.000  0.000  4,962.00  19,848.00

Category Subtotal $289,923.94

065601067PROJECT CONTROLSTP 2025(592)HRR
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 05007001 000 MOBILIZATION LS  135,000.000  0.020  0.000  0.02  2,700.00

0480 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  11,080.000  0.000  13,607.00  1,564.81

0490 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  200.000  0.000  200.00  150.00

0495 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  40.000  0.000  78.00  468.00

0500 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.520  15,012.000  0.000  15,012.00  7,806.24

0505 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.520  1,562.000  0.000  1,562.00  812.24

0510 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.520  12,770.000  0.000  12,770.00  6,640.40

0515 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  2.000  0.000  2.00  400.00

0520 06687103 000 PREFAB PM TY C (W)(WORD) EA  215.000  2.000  0.000  2.00  430.00

0525 06687108 000 PREFAB PM TY C (W)(RR XING) EA  650.000  2.000  0.000  2.00  1,300.00

0530 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  139.000  0.000  215.00  860.00

Category Subtotal $23,131.69

119001047PROJECT CONTROLSTP 2025(592)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0635 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  132,990.000  0.000  128,123.00  14,734.15

0645 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.750  324.000  0.000  324.00  243.00

0650 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  5,404.000  0.000  5,404.00  4,053.00

0655 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  1,570.000  0.000  1,570.00  9,420.00

0660 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.000  1,390.000  0.000  1,390.00  8,340.00

0665 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.520  5,548.000  0.000  5,548.00  2,884.96

0670 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.520  155,982.000  0.000  155,982.00  81,110.64

0675 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.520  21,374.000  0.000  21,374.00  11,114.48

0680 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.520  125,660.000  0.000  27,543.00  14,322.36

0685 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  30.000  0.000  30.00  6,000.00

0690 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  400.000  2.000  0.000  2.00  800.00

0695 06687103 000 PREFAB PM TY C (W)(WORD) EA  215.000  21.000  0.000  21.00  4,515.00

0700 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  28.000  17.000  0.000  17.00  476.00

0705 06727002 000 REFL PAV MRKR TY I-C EA  4.000  346.000  0.000  480.00  1,920.00

0710 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  2,960.000  0.000  3,428.00  13,712.00

Category Subtotal $173,645.59

119002020PROJECT CONTROLSTP 2025(592)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.115  32,320.000  0.000  33,034.00  3,798.91

0825 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  698.000  0.000  698.00  523.50

0830 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  135.000  0.000  135.00  810.00

0835 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.000  610.000  0.000  610.00  3,660.00

0840 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.520  93,526.000  0.000  93,526.00  48,633.52

0845 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.520  14,083.000  0.000  14,083.00  7,323.16

0850 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.520  41,286.000  0.000  41,286.00  21,468.72
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0855 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  5.000  0.000  5.00  1,000.00

0860 06687103 000 PREFAB PM TY C (W)(WORD) EA  215.000  5.000  0.000  5.00  1,075.00

0865 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  28.000  25.000  0.000  25.00  700.00

0870 06727002 000 REFL PAV MRKR TY I-C EA  4.000  28.000  0.000  39.00  156.00

0875 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  691.000  0.000  1,156.00  4,624.00

Category Subtotal $93,772.81

303201009PROJECT CONTROLSTP 2025(591)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0975 05007001 000 MOBILIZATION LS  135,000.000  0.190  0.000  0.19  25,650.00

0980 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  88.000  0.000  88.00  66.00

0985 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  196.000  0.000  196.00  1,176.00

0990 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  91,830.000  0.000  91,830.00  59,689.50

0995 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.520  9,350.000  0.000  9,350.00  4,862.00

1000 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.520  69,314.000  0.000  69,314.00  36,043.28

1005 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  0.100  45,700.000  0.000  9,264.00  926.40

1010 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,143.000  0.000  1,375.00  5,500.00

Category Subtotal $133,913.18

020906043STP 2025(592)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0165 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  21,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0205 96067016 000 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0215 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0220 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0225 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0230 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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065601067STP 2025(592)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0485 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.115  5,540.000  0.000  0.000  0.00

 0.00Category Subtotal

119001047STP 2025(592)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0630 05007001 000 MOBILIZATION LS  135,000.000  0.220  0.000  0.000  0.00

0640 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.115  53,340.000  0.000  0.000  0.00

 0.00Category Subtotal

119002020STP 2025(592)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0810 05007001 000 MOBILIZATION LS  135,000.000  0.090  0.000  0.000  0.00

0820 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.115  14,650.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $828,963.92
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  135,000.000MOBILIZATION  0.690  93,150.00 0.69

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3.00 7.00

05057002 000 HR  1.000TMA (MOBILE OPERATION)  243.000  243.00 2,311.00

05337001 000 LF  0.120MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  385,733.000  44,359.31 390,700.00

05337002 000 LF  0.120MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  43,740.000  5,030.11 87,990.00

06667018 000 LF  0.750REFL PAV MRK TY I (W)8"(DOT)(100MIL)  904.000  678.00 904.00

06667024 000 LF  0.750REFL PAV MRK TY I (W)8"(SLD)(100MIL)  14,160.000  10,620.00 14,160.00

06667036 000 LF  6.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  3,933.000  23,598.00 3,895.00

06667123 000 LF  6.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  2,914.000  17,484.00 2,914.00

06667132 000 EA  500.000REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)  1.000  500.00 1.00

06667266 000 LF  0.650RE PROFILE PM TY I(W)6"(SLD)(100MIL)  91,830.000  59,689.50 91,830.00

06667290 000 LF  0.520TY I HIGH PERF PM (W)6"(BRK)(100MIL)  19,960.000  10,379.20 19,960.00

06667293 000 LF  0.520TY I HIGH PERF PM (W)6"(SLD)(100MIL)  499,157.000  259,561.64 499,157.00

06667302 000 LF  0.520TY I HIGH PERF PM (Y)6"(BRK)(100MIL)  79,151.000  41,158.52 79,151.00

06667305 000 LF  0.520TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  330,887.000  172,061.24 429,004.00

06687002 000 LF  0.100PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  9,264.000  926.40 45,700.00

06687091 000 EA  200.000PREFAB PM TY C (W)(ARROW)  78.000  15,600.00 78.00

06687100 000 EA  400.000PREFAB PM TY C (W)(LN REDUCT ARROW)  2.000  800.00 2.00

06687103 000 EA  215.000PREFAB PM TY C (W)(WORD)  66.000  14,190.00 66.00

06687108 000 EA  650.000PREFAB PM TY C (W)(RR XING)  2.000  1,300.00 2.00

06687111 000 EA  28.000PREFAB PM TY C (W)(36")(YLD TRI)  97.000  2,716.00 97.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  1,402.000  5,608.00 810.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  12,327.000  49,308.00 9,300.00

$828,963.92TOTAL ITEM EARNINGS TO DATE


