
 2,473,653.10

021106059CONTRACT ID:

PROJECT: F 2024(576)

CONTRACT:

01243201

PROJECTED AMOUNT: $115,625,671.90

CONTRACTOR:

HIGHWAY: US 77

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0029

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/05/2024

01/05/2024

ESTIMATE PAID:

 606
 22.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/04/2024

$118,099,325.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $112,692,665.90

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 107.45

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.86

$1,942,522.96 $93,370,829.45 $95,313,352.41 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($81,035.00)($98,095.00)($179,130.00)

$0.00 $0.00 $0.00 

$2,023,557.96 $93,468,924.45 $95,492,482.41 

$0.00 $0.00 $0.00 

$2,023,557.96 $95,492,482.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $93,468,924.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 021106059 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 22ESTIMATE 0029

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$179,130.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 42

 42

C. O. ADJUSTED DAYS:

 606

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/04/2024

05/06/2024

 542

 22

 564

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  19  6

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 1

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 RAIN

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(596) 021105022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2435 02476370 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)003 CY  81.790 $312,437.80 3,820.000  6,269.00 7,334.00

2450 02756001 CEMENT000 TON  247.500 $12,451.73 50.310  333.32 172.00

2455 02756010 CEMENT TREAT (SUBGRADE) (8")000 SY  2.760 $14,387.88 5,213.000  35,233.99 18,514.00

F 2024(576) 021106059PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0135 02756001 CEMENT000 TON  247.500 $11,456.78 46.290  4,609.85 2,661.00

0140 02756010 CEMENT TREAT (SUBGRADE) (8")000 SY  2.760 $13,386.00 4,850.000  478,117.92 289,118.00

0145 03106009 PRIME COAT (MC-30)000 GAL  4.900 $29,645.00 6,050.000  74,450.00 107,108.00

0150 03166246 AGGR(TY-PE GR-3 SAC-B)002 CY  146.590 $52,332.63 357.000  5,145.00 6,425.00

0155 03166400 ASPH (AC-15P OR AC-10-2TR OR CRS-2P)002 GAL  4.470 $37,324.50 8,350.000  132,250.00 235,334.00

0175 04006006 CUT & RESTORING PAV000 SY  180.000 $12,319.20 68.440  1,059.68 1,183.00

0225 04326002 RIPRAP (CONC)(5 IN)000 CY  597.500 $7,767.50 13.000  202.14 131.00

0435 04676227 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1) (C)000 EA  21,119.220 $21,119.22 1.000  2.00 2.00

0440 04676228 SET (TY I)(S= 6 FT)(HW= 7 FT)(4:1) (C)000 EA  23,665.450 $23,665.45 1.000  5.00 6.00

0455 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  2,469.210 $4,938.42 2.000  225.00 215.00

0495 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  16,450.980 $16,450.98 1.000  28.00 30.00

0505 05066002 ROCK FILTER DAMS (INSTALL) (TY 2)005 LF  40.290 $13,859.76 344.000  1,200.00 1,940.00

0525 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  3.430 $7,326.48 2,136.000  39,324.00 27,528.00

0530 05066039 TEMP SEDMT CONT FENCE (REMOVE)005 LF  0.960 $689.28 718.000  1,535.00 27,528.00

1140 30766001 D-GR HMA TY-B PG64-22000 TON  98.600 $1,346,257.78 13,653.730  92,001.10 106,904.00

3351 96016001 MATERIAL ON HAND DOL  1.000 $4,706.57 4,706.570  549,669.00 1.00

3352 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 $81,035.00 81,035.000  446,735.26 1,000.00

$2,023,557.96TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

021105022PROJECT CONTROLF 2024(596)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2395 01006002 000 PREPARING ROW STA  2,715.600  32.000  0.000  32.00  86,899.20

2400 01056014 000 REMOVING STAB BASE & ASPH PAV (7"-12") SY  6.010  4,985.000  0.000  4,985.00  29,959.85

2405 01106001 000 EXCAVATION (ROADWAY) CY  8.950  10,106.000 -913.000  10,106.00  90,448.70

2410 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  8.950  25,784.000  4,849.000  21,005.00  187,994.75

2411 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  22.914  0.000  21,440.000  21,440.00  491,283.23

CO#2 - Embankment from Borrow Pit

2435 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  81.790  7,334.000  0.000  6,269.00  512,741.51

2450 02756001 000 CEMENT TON  247.500  172.000  0.000  333.32  82,496.71

2455 02756010 000 CEMENT TREAT (SUBGRADE) (8") SY  2.760  18,514.000  0.000  35,233.99  97,245.81

2460 03106009 000 PRIME COAT (MC-30) GAL  4.900  6,760.000  0.000  5,550.00  27,195.00

2465 03166246 002 AGGR(TY-PE GR-3 SAC-B) CY  146.590  411.000  0.000  117.00  17,151.03

2470 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  4.470  14,875.000  0.000  3,000.00  13,410.00

2490 04326002 000 RIPRAP (CONC)(5 IN) CY  597.500  1.500  0.000  1.20  717.00

2505 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  364.220  205.000  0.000  98.00  35,693.56

2510 04646003 001 RC PIPE (CL III)(18 IN) LF  84.730  101.000  0.000  120.00  10,167.60

2520 04676101 000 SET (TY I)(S=3 FT)(HW=2FT)(4:1)(C) EA  10,267.460  2.000  0.000  2.00  20,534.92

2535 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  68,178.660  1.000  0.000  1.00  68,178.66

2565 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.430  4,332.000  0.000  228.00  782.04

2600 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.450  1,150.000  0.000  775.00  18,948.75

2605 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,910.000  8.000  0.000  4.00  11,640.00

2615 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  800.000  0.000  450.00  1,237.50

2630 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,204.000  8.000  0.000  4.00  12,816.00

2635 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  225.000  4.000  0.000  4.00  900.00

2690 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.610  21,492.000  0.000  26,228.00  15,999.08

2780 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.770  43,424.000  0.000  70.00  53.90

2815 30766001 000 D-GR HMA TY-B PG64-22 TON  98.600  6,974.000  0.000  5,393.58  531,806.99

2820 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  114.200  6,974.000  0.000  2,979.18  340,222.35

Category Subtotal $2,706,524.14

002 BRIDGE: 141440021105201 [US77 NB AT RABBS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2890 04006005 000 CEM STABIL BKFL CY  167.370  115.000  0.000  218.90  36,637.29

2895 04166004 000 DRILL SHAFT (36 IN) LF  329.790  1,070.000  0.000  1,070.00  352,875.30

2900 04206013 001 CL C CONC (ABUT) CY  1,000.000  57.400  0.000  57.40  57,400.00

2905 04206029 001 CL C CONC (CAP) CY  1,000.000  94.000  0.000  94.00  94,000.00

2910 04206037 001 CL C CONC (COLUMN) CY  1,000.000  40.000  0.000  40.00  40,000.00

2915 04226001 000 REINF CONC SLAB SF  26.000  18,720.000  0.000  18,720.00  486,720.00

2920 04226015 000 APPROACH SLAB CY  550.000  80.200  0.000  80.20  44,110.00

2925 04256036 001 PRESTR CONC GIRDER (TX34) LF  140.000  2,145.000  0.000  2,145.00  300,300.00

2930 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  482.000  0.000  361.50  62,178.00

2935 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  97.690  756.000  0.000  756.00  73,853.64

2940 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  153.000  0.000  153.00  30,600.00
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Category Subtotal $1,578,674.23

003 BRIDGE: 141440021105202 [US77 SB AT RABBS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2990 04006005 000 CEM STABIL BKFL CY  167.370  115.000  0.000  185.92  31,117.43

2995 04166004 000 DRILL SHAFT (36 IN) LF  329.790  1,070.000  0.000  1,070.00  352,875.30

3000 04206013 001 CL C CONC (ABUT) CY  1,000.000  57.400  0.000  57.40  57,400.00

3005 04206029 001 CL C CONC (CAP) CY  1,000.000  94.000  0.000  94.00  94,000.00

3010 04206037 001 CL C CONC (COLUMN) CY  1,000.000  50.500  0.000  50.50  50,500.00

3015 04226001 000 REINF CONC SLAB SF  26.000  18,720.000  0.000  18,720.00  486,720.00

3020 04226015 000 APPROACH SLAB CY  550.000  80.200  0.000  80.20  44,110.00

3025 04256036 001 PRESTR CONC GIRDER (TX34) LF  140.000  2,145.000  0.000  2,145.00  300,300.00

3030 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  492.000  0.000  369.00  63,468.00

3035 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  97.690  756.000  0.000  756.00  73,853.64

3040 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  153.000  0.000  153.00  30,600.00

Category Subtotal $1,584,944.37

021106059PROJECT CONTROLF 2024(576)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  2,715.600  622.000  0.000  618.10  1,678,512.36

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  14.000  1,458.000  0.000  1,377.00  19,278.00

0070 01056011 000 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  3.500  18,350.000  0.000  15,047.00  52,664.50

0075 01056014 000 REMOVING STAB BASE & ASPH PAV (7"-12") SY  6.010  190,083.000  0.000  189,263.00  1,137,470.63

0080 01106001 000 EXCAVATION (ROADWAY) CY  8.950  603,161.000 -67,404.000  532,275.00  4,763,861.25

0085 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  8.950  520,847.000  67,013.000  587,860.00  5,261,347.00

0086 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  22.914  0.000  52,103.000  52,103.00  1,193,905.33

CO#2 - Embankment from Borrow Pit

0095 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.160  933,240.000  0.000  249,642.73  39,942.83

0100 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.130  233,318.000  0.000  432,860.00  56,271.80

0110 01686001 000 VEGETATIVE WATERING MG  21.000  19,654.000  0.000  70.00  1,470.00

0115 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  81.790  113,451.000  0.000  111,701.00  9,136,024.79

0135 02756001 000 CEMENT TON  247.500  2,661.000  0.000  4,609.85  1,140,937.95

0140 02756010 000 CEMENT TREAT (SUBGRADE) (8") SY  2.760  289,118.000  0.000  478,117.92  1,319,605.44

0145 03106009 000 PRIME COAT (MC-30) GAL  4.900  107,108.000  0.000  74,450.00  364,805.00

0150 03166246 002 AGGR(TY-PE GR-3 SAC-B) CY  146.590  6,425.000  0.000  5,145.00  754,205.55

0155 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  4.470  235,334.000  0.000  132,250.00  591,157.50

0160 03516008 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  106.390  10,000.000  0.000  1,399.43  148,885.36

0170 04006005 000 CEM STABIL BKFL CY  167.370  2,201.000  0.000  3,146.28  526,592.90

0175 04006006 000 CUT & RESTORING PAV SY  180.000  1,183.000  0.000  1,059.68  190,742.40

0180 04026001 000 TRENCH EXCAVATION PROTECTION LF  20.910  3,478.000  0.000  1,303.00  27,245.73

0185 04036001 000 TEMPORARY SPL SHORING SF  58.200  18,070.000  0.000  52,057.07  3,029,721.47

0195 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  204.660  280.000  0.000  250.00  51,165.00

0200 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  262.540  72.000  0.000  72.00  18,902.88

0205 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  369.450  66.000  0.000  66.00  24,383.70

0210 04206011 001 CL B CONC (FLUME) CY  1,000.000  112.000  0.000  131.00  131,000.00

0215 04236001 005 RETAINING WALL (MSE) SF  98.000  27,716.000  0.000  27,716.00  2,716,168.00

0225 04326002 000 RIPRAP (CONC)(5 IN) CY  597.500  131.000  0.000  202.14  120,778.66
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0230 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  379.000  0.000  238.00  40,936.00

0235 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  572.680  2,317.000  0.000  292.20  167,337.10

0245 04506049 001 RAIL (HANDRAIL)(TY C) LF  170.720  232.000  0.000  232.00  39,607.04

0250 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  364.220  1,632.000  0.000  1,437.34  523,507.97

0255 04626002 002 CONC BOX CULV (3 FT X 3 FT) LF  397.230  639.000  0.000  573.00  227,612.79

0260 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  393.930  587.000  0.000  587.00  231,236.91

0265 04626005 002 CONC BOX CULV (4 FT X 4 FT) LF  492.960  363.000  0.000  363.00  178,944.48

0270 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  525.970  728.000  0.000  728.00  382,906.16

0275 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  539.180  79.000  0.000  79.00  42,595.22

0280 04626009 002 CONC BOX CULV (5 FT X 5 FT) LF  660.220  928.000  0.000  928.00  612,684.16

0285 04626012 002 CONC BOX CULV (6 FT X 5 FT) LF  794.460  191.000  0.000  191.00  151,741.86

0290 04626013 002 CONC BOX CULV (6 FT X 6 FT) LF  929.800  1,296.000  0.000  1,296.00  1,205,020.80

0295 04626074 002 CONC BOX CULV (10 FT X 6 FT)(EXTEND) LF  1,662.640  53.000  0.000  53.00  88,119.92

0300 04646003 001 RC PIPE (CL III)(18 IN) LF  84.730  4,974.000  0.000  5,628.00  476,860.44

0305 04646005 001 RC PIPE (CL III)(24 IN) LF  105.630  692.000  0.000  558.00  58,941.54

0310 04646008 001 RC PIPE (CL III)(36 IN) LF  193.660  531.000  0.000  604.00  116,970.64

0311 04646009 RC PIPE (CL III)(42 IN) LF  283.560  0.000  286.000  286.00  81,098.16

CO#1 - Compensation for 42" RCP

0315 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  5,672.360  2.000  0.000  2.00  11,344.72

0320 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  4,781.070  5.000  0.000  2.00  9,562.14

0325 04656127 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA  8,538.800  1.000  0.000  1.00  8,538.80

0330 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,059.910  18.000  0.000  15.00  105,898.65

0335 04656135 001 INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT) EA  10,112.310  2.000  0.000  2.00  20,224.62

0340 04656141 001 INLET (COMPL)(PSL)(FG)(6FTX6FT-4FTX4FT) EA  9,793.210  2.000  0.000  2.00  19,586.42

0345 04656144 001 INLET (COMPL)(PSL)(FG)(8FTX8FT-4FTX4FT) EA  25,608.690  2.000  0.000  2.00  51,217.38

0350 04666101 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  17,485.500  1.000  0.000  1.00  17,485.50

0355 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  30,405.160  2.000  0.000  2.00  60,810.32

0360 04676098 000 SET (TY I)(S=3 FT)(HW=2FT)(3:1)(C) EA  8,380.350  2.000  0.000  1.50  12,570.53

0365 04676101 000 SET (TY I)(S=3 FT)(HW=2FT)(4:1)(C) EA  10,267.460  14.000  0.000  13.00  133,476.98

0370 04676105 000 SET (TY I)(S=3 FT)(HW=3FT)(3:1)(C) EA  10,401.710  1.000  0.000  0.50  5,200.86

0375 04676106 000 SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C) EA  11,750.750  3.000  0.000  3.00  35,252.26

0380 04676111 000 SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C) EA  14,649.100  1.000  0.000  1.00  14,649.10

0385 04676131 000 SET (TY I)(S= 4 FT)(HW= 2 FT)(3:1) (C) EA  10,534.850  1.000  0.000  0.50  5,267.43

0390 04676137 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1) (C) EA  11,450.350  1.000  0.000  1.00  11,450.35

0395 04676139 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C) EA  11,387.630  5.000  0.000  6.00  68,325.80

0400 04676144 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1) (C) EA  16,141.190  4.000  0.000  4.00  64,564.77

0405 04676172 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C) EA  12,165.590  10.000  0.000  5.00  60,827.99

0410 04676175 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1) (C) EA  13,641.170  1.000  0.000  1.00  13,641.17

0415 04676177 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1) (C) EA  14,370.710  1.000  0.000  0.50  7,185.36

0420 04676186 000 SET (TY I)(S= 5 FT)(HW= 6 FT)(4:1) (C) EA  18,012.900  8.000  0.000  8.00  144,103.20

0425 04676223 000 SET (TY I)(S= 6 FT)(HW= 6 FT)(3:1) (C) EA  21,386.610  1.000  0.000  1.00  21,386.61

0430 04676224 000 SET (TY I)(S= 6 FT)(HW= 6 FT)(4:1) (C) EA  23,141.680  1.000  0.000  1.00  23,141.68

0435 04676227 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1) (C) EA  21,119.220  2.000  0.000  2.00  42,238.44

0440 04676228 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(4:1) (C) EA  23,665.450  6.000  0.000  5.00  118,327.27

0445 04676357 000 SET (TY II) (18 IN) (RCP) (3: 1) (P) EA  1,501.990  1.000  0.000  1.00  1,501.99

0455 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,469.210  215.000  0.000  225.00  555,572.25

0460 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,925.860  13.000  0.000  7.00  20,481.02

0465 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,280.400  4.000  0.000  4.00  17,121.60
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0466 04676463 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  6,177.780  0.000  2.000  2.00  12,355.56

CO#1 - Compensation for SET (42" RCP)

0470 04966001 000 REMOV STR (BOX CULVERT) EA  10,874.860  48.000  0.000  40.00  434,994.40

0475 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  68,178.660  2.000  0.000  2.00  136,357.32

0480 04966011 000 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA  79,571.290  1.000  0.000  1.00  79,571.29

0485 04966031 000 REMOV STR (CATTLE GUARD) EA  1,181.110  8.000  0.000  5.00  5,905.55

0486 04966042 REMOV STR (SMALL) EA  2,000.000  0.000  111.000  101.00  202,000.00

CO#1 - Compensation for Remove Structure (Small)

0490 05006001 008 MOBILIZATION LS  11,254,031.430  0.820  0.000  0.75  8,440,523.58

0495 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  16,450.980  30.000  0.000  28.00  460,627.44

0500 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  33.490  405.000  0.000  1,535.00  51,407.15

0505 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.290  1,940.000  0.000  1,200.00  48,348.00

0515 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  34.210  1,443.000  0.000  620.00  21,210.20

0525 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.430  27,528.000  0.000  39,324.00  134,881.32

0530 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.960  27,528.000  0.000  1,535.00  1,473.60

0540 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.720  7,660.000  0.000  375.00  2,895.00

0550 05086001 000 CONSTRUCTING DETOURS SY  81.110  31,260.000  0.000  30,192.50  2,448,913.68

0555 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  100.000  870.000  0.000  3,810.00  381,000.00

0560 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  70.000  1,220.000  0.000  20.00  1,400.00

0565 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  90.000  160.000  0.000  40.00  3,600.00

0575 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  30.000  870.000  0.000  750.00  22,500.00

0590 05306004 000 DRIVEWAYS (CONC) SY  139.330  960.000  0.000  782.86  109,075.89

0595 05306005 000 DRIVEWAYS (ACP) SY  69.200  10,101.000  0.000  3,510.93  242,956.36

0600 05316002 000 CONC SIDEWALKS (5") SY  105.060  1,055.000  0.000  1,454.28  152,786.66

0610 05366002 000 CONC MEDIAN SY  213.750  35.000  0.000  11.11  2,374.76

0615 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.450  4,450.000  0.000  2,650.00  64,792.50

0620 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,910.000  31.000  0.000  23.00  66,930.00

0635 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  16,364.000  0.000  12,964.00  35,651.00

0640 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  225.000  44.000  0.000  42.00  9,450.00

0645 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  200.000  46.000  0.000  44.00  8,800.00

0650 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  225.000  20.000  0.000  20.00  4,500.00

0665 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,204.000  33.000  0.000  24.00  76,896.00

0670 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  225.000  15.000  0.000  6.00  1,350.00

0685 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,550.000  4.000  0.000  30.00  256,500.00

0690 05566008 000 PIPE UNDERDRAINS (TY 8) (6") LF  49.300  1,801.000  0.000  1,801.00  88,789.30

0700 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  410.450  2.000  0.000  2.00  820.90

0705 06106103 000 REPLACE LUMINAIRE W/LED (400W EQ) EA  732.390  4.000  0.000  4.00  2,929.56

0710 06106288 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  5,712.950  28.000  0.000  24.00  137,110.80

0715 06186023 000 CONDT (PVC) (SCH 40) (2") LF  8.940  5,095.000  0.000  6,590.00  58,914.60

0720 06186046 000 CONDT (PVC) (SCH 80) (2") LF  10.670  855.000  0.000  230.00  2,454.10

0725 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  12.180  2,925.000  0.000  3,510.00  42,751.80

0730 06186058 000 CONDT (PVC) (SCH 80) (4") LF  19.240  770.000  0.000  655.00  12,602.20

0735 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  20.540  735.000  0.000  970.00  19,923.80

0740 06206007 000 ELEC CONDR (NO.8) BARE LF  1.160  7,490.000  0.000  5,615.00  6,513.40

0745 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.800  23,195.000  0.000  21,730.00  39,114.00

0750 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.190  540.000  0.000  540.00  1,182.60

0755 06246002 000 GROUND BOX TY A (122311)W/APRON EA  967.290  25.000  0.000  18.00  17,411.22

0760 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,148.800  13.000  0.000  11.00  12,636.80
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0765 06286002 000 REMOVE ELECTRICAL SERVICES EA  856.910  1.000  0.000  1.00  856.91

0770 06286009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  8,668.290  3.000  0.000  3.00  26,004.87

0775 06286241 000 ELC SRV TY D 120/240 100(NS)SS(E)SP(O) EA  9,915.930  1.000  0.000  1.00  9,915.93

0855 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  156.000  0.000  146.00  10,950.00

0865 06476003 000 REMOVE LRSA EA  1,000.000  1.000  0.000  1.00  1,000.00

0885 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.000  108.000  0.000  85.00  2,380.00

0890 06586119 000 INS DEL ASSM(D-SW)SZ 1(BRF)CTB EA  20.000  81.000  0.000  38.00  760.00

0895 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.610  3,090.000  0.000  1,200.00  732.00

0900 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.610  236,068.000  0.000  105,353.00  64,265.33

0905 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.770  1,275.000  0.000  2,289.00  1,762.53

0910 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  7.770  150.000  0.000  177.00  1,375.29

0915 06626017 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  304.000  7.000  0.000  4.00  1,216.00

0920 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.610  3,745.000  0.000  3,090.00  1,884.90

0925 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.610  237,593.000  0.000  135,457.00  82,628.77

0930 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.060  23,630.000  0.000  60,283.00  63,899.98

0935 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.060  1,030.000  0.000  1,147.00  1,215.82

0940 06626096 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  1.600  880.000  0.000  830.00  1,328.00

0945 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.060  23,580.000  0.000  51,375.00  54,457.50

0950 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  992.000  0.000  56.00  91.28

0955 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.630  1,955.000  0.000  2,889.00  4,709.07

1020 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.770  487,048.000  0.000  14,800.34  11,396.26

1030 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.400  150.000  0.000  6,805.00  23,137.00

1035 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  106.000  7.000  0.000  2.00  212.00

1040 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  16,906.510  1.000  0.000  1.00  16,906.52

1045 06826001 000 VEH SIG SEC (12")LED(GRN) EA  306.180  16.000  0.000  16.00  4,898.88

1050 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  306.180  4.000  0.000  4.00  1,224.72

1055 06826003 000 VEH SIG SEC (12")LED(YEL) EA  306.180  16.000  0.000  16.00  4,898.88

1060 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  306.180  4.000  0.000  4.00  1,224.72

1065 06826005 000 VEH SIG SEC (12")LED(RED) EA  306.180  16.000  0.000  16.00  4,898.88

1070 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  306.180  2.000  0.000  2.00  612.36

1075 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  199.380  14.000  0.000  14.00  2,791.32

1080 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  229.680  4.000  0.000  4.00  918.72

1085 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.710  6,377.000  0.000  6,500.00  17,615.00

1090 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  14,739.120  2.000  0.000  2.00  29,478.24

1095 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  15,073.380  2.000  0.000  2.00  30,146.76

1100 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  17,014.880  1.000  0.000  1.00  17,014.88

1105 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  43,608.190  3.000  0.000  3.00  130,824.57

1110 07306107 000 FULL - WIDTH MOWING CYC  8,500.000  5.000  0.000  2.00  17,000.00

1140 30766001 000 D-GR HMA TY-B PG64-22 TON  98.600  106,904.000  0.000  92,001.10  9,071,308.44

1145 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  114.200  120,240.000  0.000  35,309.29  4,032,320.93

1146 30766008 D-GR HMA TY-B PG70-22 (LEVEL-UP) TON  124.590  0.000  7,000.000  7,454.64  928,773.60

CO#1 - Compensation for TY-B Level-Up

1150 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  114.200  12,321.000 -4,000.000  9,532.05  1,088,560.11

1155 30766066 000 TACK COAT GAL  3.100  130,692.000  0.000  27,050.00  83,855.00

1160 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,399.890  4.000  0.000  4.00  41,599.56

1165 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  11,959.870  2.000  0.000  2.00  23,919.74

1170 61856002 002 TMA (STATIONARY) DAY  301.600  169.000  0.000  14.00  4,222.40

1175 61856005 002 TMA (MOBILE OPERATION) DAY  717.590  33.000  0.000  1.00  717.59
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1185 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  6,944.140  4.000  0.000  4.00  27,776.56

1190 62926003 000 RVDS(PRESENCE AND ADVANCE DET) EA  8,387.310  4.000  0.000  4.00  33,549.24

3351 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  549,669.00  549,669.00

3352 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  446,735.26  446,735.26

3361 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  74,481.60  74,481.60

Category Subtotal $72,223,427.69

002 BRIDGE: 130760021106189 [US77 FROM STA 191+74 TO STA 191+96]CATEGORY DESCRIPTION

ITEM
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UNIT UNIT
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NET CO

QUANTITY
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1260 04006005 000 CEM STABIL BKFL CY  167.370  177.000  0.000  102.09  17,086.80

1270 04326002 000 RIPRAP (CONC)(5 IN) CY  597.500  25.500  0.000  14.20  8,484.50

1275 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  32.000  0.000  32.00  5,504.00

1280 04626033 002 CONC BOX CULV (10 FT X 9 FT) LF  1,887.120  334.000  0.000  334.00  630,298.08

1290 04676044 000 SET (TY I)(S=10 FT)(HW=10 FT)(3:1)(C) EA  49,266.440  4.000  0.000  4.00  197,065.76

Category Subtotal $858,439.14

003 BRIDGE: 130760021106190 [US77 FROM STA 219+22 TO STA 219+44]CATEGORY DESCRIPTION

ITEM
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DESCRIPTIONSP
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PRICE
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NET CO

QUANTITY

QTY PAID

TO DATE
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1340 04006005 000 CEM STABIL BKFL CY  167.370  182.000  0.000  141.44  23,672.81

1355 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  40.000  0.000  40.00  6,880.00

1360 04626029 002 CONC BOX CULV (10 FT X 5 FT) LF  1,459.080  692.000  0.000  692.00  1,009,683.36

1370 04676055 000 SET (TY I)(S=10 FT)(HW=6FT)(3:1)(C) EA  25,674.710  8.000  0.000  8.00  205,397.68

Category Subtotal $1,245,633.85

004 BRIDGE: 130760021106191 [US77 NB AT JORDAN CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1420 04006005 000 CEM STABIL BKFL CY  167.370  91.000  0.000  113.22  18,949.63

1425 04056003 000 FOUNDATON LOADTEST(D4945)(DRILLD SHAFT) EA  11,146.950  4.000  0.000  4.00  44,587.80

1430 04166106 000 DRILLED SHAFT (36IN)(SRC) LF  332.320  863.000  0.000  863.00  286,792.16

1435 04206013 001 CL C CONC (ABUT) CY  1,000.000  53.000  0.000  53.00  53,000.00

1440 04206029 001 CL C CONC (CAP) CY  1,000.000  46.800  0.000  46.80  46,800.00

1445 04206037 001 CL C CONC (COLUMN) CY  1,000.000  10.600  0.000  10.60  10,600.00

1450 04226001 000 REINF CONC SLAB SF  26.000  7,800.000  0.000  7,800.00  202,800.00

1455 04226015 000 APPROACH SLAB CY  550.000  80.200  0.000  80.20  44,110.00

1460 04256035 001 PRESTR CONC GIRDER (TX28) LF  140.000  960.500  0.000  960.50  134,470.00

1465 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  529.000  0.000  529.00  90,988.00

1470 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  97.690  332.000  0.000  332.00  32,433.08

1475 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  102.000  0.000  102.00  20,400.00

1476 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  9,502.080  0.000  1.000  1.00  9,502.08

CO#3 - Asbestos Abatement for US 77 NB at Jordan Creek

Category Subtotal $995,432.75
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1525 04006005 000 CEM STABIL BKFL CY  167.370  95.000  0.000  196.82  32,941.76

1530 04056003 000 FOUNDATON LOADTEST(D4945)(DRILLD SHAFT) EA  11,146.950  4.000  0.000  4.00  44,587.80

1535 04166106 000 DRILLED SHAFT (36IN)(SRC) LF  332.320  871.000  0.000  871.00  289,450.72

1540 04206013 001 CL C CONC (ABUT) CY  1,000.000  54.600  0.000  54.60  54,600.00

1545 04206029 001 CL C CONC (CAP) CY  1,000.000  50.000  0.000  50.00  50,000.00

1550 04206037 001 CL C CONC (COLUMN) CY  1,000.000  9.500  0.000  9.50  9,500.00

1555 04226001 000 REINF CONC SLAB SF  26.000  7,800.000  0.000  7,800.00  202,800.00

1560 04226015 000 APPROACH SLAB CY  550.000  107.200  0.000  107.20  58,960.00

1565 04256035 001 PRESTR CONC GIRDER (TX28) LF  140.000  960.380  0.000  960.38  134,453.20

1570 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  525.000  0.000  525.00  90,300.00

1575 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  97.690  332.000  0.000  332.00  32,433.08

1580 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  106.000  0.000  106.00  21,200.00

Category Subtotal $1,021,226.56

006 BRIDGE: 130760021106193 [US77 FROM STA 330+59 TO STA 330+93]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1630 04006005 000 CEM STABIL BKFL CY  167.370  230.000  0.000  393.42  65,846.70

1650 04626034 002 CONC BOX CULV (10 FT X 10 FT) LF  1,837.600  780.000  0.000  780.00  1,433,328.00

1655 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,059.910  1.000  0.000  1.00  7,059.91

1660 04676045 000 SET (TY I)(S=10 FT)(HW=11 FT)(3:1)(C) EA  38,525.820  6.000  0.000  6.00  231,154.92

Category Subtotal $1,737,389.53

007 BRIDGE: 130760021106194 [US77 FROM STA 389+85 TO STA 390+19]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1710 04006005 000 CEM STABIL BKFL CY  167.370  175.000  0.000  336.14  56,259.75

1715 04026001 000 TRENCH EXCAVATION PROTECTION LF  20.910  89.000  0.000  52.00  1,087.32

1720 04326002 000 RIPRAP (CONC)(5 IN) CY  597.500  40.600  0.000  40.60  24,258.50

1730 04626034 002 CONC BOX CULV (10 FT X 10 FT) LF  1,837.600  657.000  0.000  657.00  1,207,303.20

1740 04676045 000 SET (TY I)(S=10 FT)(HW=11 FT)(3:1)(C) EA  38,525.820  6.000  0.000  3.00  115,577.46

Category Subtotal $1,404,486.23

008 BRIDGE: 130760021106195 [US77 NB AT BEAR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1790 04006005 000 CEM STABIL BKFL CY  167.370  71.000  0.000  121.30  20,301.98

1795 04056003 000 FOUNDATON LOADTEST(D4945)(DRILLD SHAFT) EA  11,146.950  4.000  0.000  4.00  44,587.80

1800 04166106 000 DRILLED SHAFT (36IN)(SRC) LF  332.320  606.000  0.000  606.00  201,385.92

1805 04206013 001 CL C CONC (ABUT) CY  1,000.000  43.000  0.000  43.00  43,000.00

1810 04206029 001 CL C CONC (CAP) CY  1,000.000  35.800  0.000  35.80  35,800.00

1815 04206037 001 CL C CONC (COLUMN) CY  1,000.000  12.600  0.000  12.60  12,600.00

1820 04226001 000 REINF CONC SLAB SF  26.000  6,400.000  0.000  6,400.00  166,400.00

1825 04226015 000 APPROACH SLAB CY  550.000  61.000  0.000  61.00  33,550.00

1830 04256035 001 PRESTR CONC GIRDER (TX28) LF  140.000  792.500  0.000  792.50  110,950.00
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008 BRIDGE: 130760021106195 [US77 NB AT BEAR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1835 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  562.000  0.000  562.00  96,664.00

1840 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  97.690  352.000  0.000  352.00  34,386.88

1845 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  78.000  0.000  78.00  15,600.00

Category Subtotal $815,226.58

009 BRIDGE: 130760021106196 [US77 SB AT BEAR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1895 04006005 000 CEM STABIL BKFL CY  167.370  91.000  0.000  166.46  27,860.41

1900 04056003 000 FOUNDATON LOADTEST(D4945)(DRILLD SHAFT) EA  11,146.950  4.000  0.000  4.00  44,587.80

1905 04166106 000 DRILLED SHAFT (36IN)(SRC) LF  332.320  620.000  0.000  620.00  206,038.40

1910 04206013 001 CL C CONC (ABUT) CY  1,000.000  53.000  0.000  53.00  53,000.00

1915 04206029 001 CL C CONC (CAP) CY  1,000.000  47.000  0.000  47.00  47,000.00

1920 04206037 001 CL C CONC (COLUMN) CY  1,000.000  17.900  0.000  17.90  17,900.00

1925 04226001 000 REINF CONC SLAB SF  26.000  8,320.000  0.000  8,320.00  216,320.00

1930 04226015 000 APPROACH SLAB CY  550.000  80.200  0.000  80.20  44,110.00

1935 04256035 001 PRESTR CONC GIRDER (TX28) LF  140.000  951.000  0.000  951.00  133,140.00

1940 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  600.000  0.000  600.00  103,200.00

1945 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  97.690  352.000  0.000  352.00  34,386.88

1950 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  102.000  0.000  102.00  20,400.00

Category Subtotal $947,943.49

010 BRIDGE: 130760021106199 [US77 NB AT PIN OAK BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2000 04006005 000 CEM STABIL BKFL CY  167.370  82.000  0.000  166.46  27,860.41

2005 04166004 000 DRILL SHAFT (36 IN) LF  329.790  645.000  0.000  645.00  212,714.55

2010 04206013 001 CL C CONC (ABUT) CY  1,000.000  53.600  0.000  53.60  53,600.00

2015 04206029 001 CL C CONC (CAP) CY  1,000.000  48.200  0.000  48.20  48,200.00

2020 04206037 001 CL C CONC (COLUMN) CY  1,000.000  18.900  0.000  18.90  18,900.00

2025 04226001 000 REINF CONC SLAB SF  26.000  10,660.000  0.000  10,660.00  277,160.00

2030 04226015 000 APPROACH SLAB CY  550.000  80.200  0.000  80.20  44,110.00

2035 04256035 001 PRESTR CONC GIRDER (TX28) LF  140.000  744.060  0.000  744.06  104,168.40

2040 04256036 001 PRESTR CONC GIRDER (TX34) LF  140.000  477.060  0.000  477.06  66,788.40

2045 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  609.000  0.000  609.00  104,748.00

2050 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  97.690  442.000  0.000  442.00  43,178.98

2055 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  102.000  0.000  102.00  20,400.00

Category Subtotal $1,021,828.74

011 BRIDGE: 130760021106200 [US77 SB AT PIN OAK BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2105 04006005 000 CEM STABIL BKFL CY  167.370  101.000  0.000  173.92  29,109.00

2110 04166004 000 DRILL SHAFT (36 IN) LF  329.790  540.000  0.000  540.00  178,086.60

2115 04206013 001 CL C CONC (ABUT) CY  1,000.000  50.600  0.000  50.60  50,600.00
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011 BRIDGE: 130760021106200 [US77 SB AT PIN OAK BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2120 04206029 001 CL C CONC (CAP) CY  1,000.000  43.400  0.000  43.40  43,400.00

2125 04206037 001 CL C CONC (COLUMN) CY  1,000.000  10.300  0.000  10.30  10,300.00

2130 04226001 000 REINF CONC SLAB SF  26.000  8,200.000  0.000  8,200.00  213,200.00

2135 04226015 000 APPROACH SLAB CY  550.000  92.800  0.000  92.80  51,040.00

2140 04256035 001 PRESTR CONC GIRDER (TX28) LF  140.000  619.620  0.000  619.62  86,746.80

2145 04256036 001 PRESTR CONC GIRDER (TX34) LF  140.000  397.500  0.000  397.50  55,650.00

2150 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  594.000  0.000  594.00  102,168.00

2155 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  97.690  450.000  0.000  450.00  43,960.50

2160 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  90.000  0.000  90.00  18,000.00

Category Subtotal $882,260.90

012 BRIDGE: 130760021106203 [US77 FROM STA 136+34 TO STA 136+55]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2230 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  674.520  285.000  0.000  285.00  192,238.20

2235 04676212 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C) EA  17,681.690  6.000  0.000  5.50  97,249.31

Category Subtotal $289,487.51

013 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3366 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  100,000.000  0.000  87,256.26  87,256.26

3367 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  22,764.20  22,764.20

Category Subtotal $110,020.46

021106063PROJECT CONTROLBR 2024(578)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3140 05006001 008 MOBILIZATION LS  11,254,031.430  0.180  0.000  0.15  1,688,104.71

Category Subtotal $1,688,104.71

002 BRIDGE: 130760021106197 [US77 SB AT RABBS AND ROCKY CREEKS]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3190 04006005 000 CEM STABIL BKFL CY  167.370  124.000  0.000  141.28  23,646.03

3195 04166001 000 DRILL SHAFT (18 IN) LF  84.990  160.000  0.000  160.00  13,598.40

3200 04166004 000 DRILL SHAFT (36 IN) LF  329.790  1,670.000  0.000  1,670.00  550,749.30

3205 04206013 001 CL C CONC (ABUT) CY  1,000.000  51.800  0.000  51.80  51,800.00

3210 04206029 001 CL C CONC (CAP) CY  1,000.000  107.100  0.000  107.10  107,100.00

3215 04206037 001 CL C CONC (COLUMN) CY  1,000.000  58.900  0.000  58.90  58,900.00

3220 04226001 000 REINF CONC SLAB SF  26.000  22,200.000  0.000  22,200.00  577,200.00

3225 04226015 000 APPROACH SLAB CY  550.000  61.000  0.000  61.00  33,550.00

3230 04256036 001 PRESTR CONC GIRDER (TX34) LF  140.000  2,757.500  0.000  2,757.50  386,050.00
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002 BRIDGE: 130760021106197 [US77 SB AT RABBS AND ROCKY CREEKS]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3235 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  1,040.000  0.000  1,040.00  178,880.00

3240 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  97.690  1,162.000  0.000  1,162.00  113,515.78

3245 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  156.000  0.000  156.00  31,200.00

Category Subtotal $2,126,189.51

003 BRIDGE: 130760021106198 [US77 NB AT RABBS AND ROCKY CREEKS]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3295 04006005 000 CEM STABIL BKFL CY  167.370  124.000  0.000  142.00  23,766.54

3300 04166001 000 DRILL SHAFT (18 IN) LF  84.990  160.000  0.000  160.00  13,598.40

3305 04166004 000 DRILL SHAFT (36 IN) LF  329.790  1,670.000  0.000  1,670.00  550,749.30

3310 04206013 001 CL C CONC (ABUT) CY  1,000.000  51.800  0.000  51.80  51,800.00

3315 04206029 001 CL C CONC (CAP) CY  1,000.000  107.100  0.000  107.10  107,100.00

3320 04206037 001 CL C CONC (COLUMN) CY  1,000.000  79.300  0.000  79.30  79,300.00

3325 04226001 000 REINF CONC SLAB SF  26.000  22,200.000  0.000  22,200.00  577,200.00

3330 04226015 000 APPROACH SLAB CY  550.000  61.000  0.000  61.00  33,550.00

3335 04256036 001 PRESTR CONC GIRDER (TX34) LF  140.000  2,757.500  0.000  2,757.50  386,050.00

3340 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  1,671.000  0.000  1,671.00  287,412.00

3345 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  97.690  1,162.000  0.000  1,162.00  113,515.78

3350 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  200.000  156.000  0.000  156.00  31,200.00

Category Subtotal $2,255,242.02

021105022F 2024(596)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0091 01646001 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.360  0.000  0.000  0.000  0.00

CO#6 - Additional Erosion Control Item

0092 01646009 BROADCAST SEED (TEMP) (WARM) SY  0.200  0.000  0.000  0.000  0.00

CO#6 - Additional Erosion Control Item

0112 01696001 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  1.510  0.000  0.000  0.000  0.00

CO#6 - Additional Erosion Control Item

2415 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.160  45,153.000  0.000  0.000  0.00

2420 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.130  11,289.000  0.000  0.000  0.00

2425 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.130  11,289.000  0.000  0.000  0.00

2430 01686001 000 VEGETATIVE WATERING MG  21.000  951.000  0.000  0.000  0.00

2440 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  330.000  419.000  0.000  0.000  0.00

2445 02606073 000 LIME TRT (SUBGRADE)(8") SY  3.000  18,514.000  0.000  0.000  0.00

2475 04006005 000 CEM STABIL BKFL CY  167.370  56.000  0.000  0.000  0.00

2480 04006006 000 CUT & RESTORING PAV SY  180.000  30.000  0.000  0.000  0.00

2485 04026001 000 TRENCH EXCAVATION PROTECTION LF  20.910  152.000  0.000  0.000  0.00

2495 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  3.000  0.000  0.000  0.00

2500 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  572.680  138.000  0.000  0.000  0.00

2515 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,059.910  1.000  0.000  0.000  0.00
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2525 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,469.210  2.000  0.000  0.000  0.00

2530 04966001 000 REMOV STR (BOX CULVERT) EA  10,874.860  1.000  0.000  0.000  0.00

2540 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  33.490  40.000  0.000  0.000  0.00

2545 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.290  240.000  0.000  0.000  0.00

2550 05066011 005 ROCK FILTER DAMS (REMOVE) LF  12.940  280.000  0.000  0.000  0.00

2555 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  34.210  111.000  0.000  0.000  0.00

2560 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  11.370  111.000  0.000  0.000  0.00

2570 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.960  4,332.000  0.000  0.000  0.00

2575 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.720  170.000  0.000  0.000  0.00

2580 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.960  170.000  0.000  0.000  0.00

2585 05086001 000 CONSTRUCTING DETOURS SY  81.110  135.000  0.000  0.000  0.00

2590 05306005 000 DRIVEWAYS (ACP) SY  69.200  160.000  0.000  0.000  0.00

2595 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.080  9,882.000  0.000  0.000  0.00

2610 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  12.500  300.000  0.000  0.000  0.00

2620 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  16.200  1,612.000  0.000  0.000  0.00

2625 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  3,668.600  5.000  0.000  0.000  0.00

2640 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  740.000  3.000  0.000  0.000  0.00

2645 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  700.000  2.000  0.000  0.000  0.00

2650 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  800.000  1.000  0.000  0.000  0.00

2655 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  400.000  8.000  0.000  0.000  0.00

2660 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  450.000  5.000  0.000  0.000  0.00

2665 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  12.000  0.000  0.000  0.00

2670 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  55.000  2.000  0.000  0.000  0.00

2675 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.000  26.000  0.000  0.000  0.00

2680 06586119 000 INS DEL ASSM(D-SW)SZ 1(BRF)CTB EA  20.000  24.000  0.000  0.000  0.00

2685 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.610  150.000  0.000  0.000  0.00

2695 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  7.770  15.000  0.000  0.000  0.00

2700 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.610  21,782.000  0.000  0.000  0.00

2705 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.060  3,490.000  0.000  0.000  0.00

2710 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.060  3,890.000  0.000  0.000  0.00

2715 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  45.000  0.000  0.000  0.00

2720 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.630  510.000  0.000  0.000  0.00

2725 06686065 000 PREFAB PAV MRK TY C (W) (6") (BRK) LF  3.040  235.000  0.000  0.000  0.00

2730 06686070 000 PREFAB PAV MRK TY C (W) (8") (DOT) LF  4.030  74.000  0.000  0.000  0.00

2735 06686072 000 PREFAB PAV MRK TY C (W) (8") (SLD) LF  4.030  1,532.000  0.000  0.000  0.00

2740 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  340.000  5.000  0.000  0.000  0.00

2745 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  777.000  2.000  0.000  0.000  0.00

2750 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  430.000  5.000  0.000  0.000  0.00

2755 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  77.000  32.000  0.000  0.000  0.00

2760 06686108 000 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  16.000  493.000  0.000  0.000  0.00

2765 06726007 000 REFL PAV MRKR TY I-C EA  7.000  6.000  0.000  0.000  0.00

2770 06726009 000 REFL PAV MRKR TY II-A-A EA  7.000  259.000  0.000  0.000  0.00

2775 06726010 000 REFL PAV MRKR TY II-C-R EA  7.000  189.000  0.000  0.000  0.00

2785 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.400  102.000  0.000  0.000  0.00

2790 07716002 000 REPLACE POSTS (TL-4) EA  713.340  5.000  0.000  0.000  0.00

2795 07716004 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  254.760  5.000  0.000  0.000  0.00

2800 07716006 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  52.990  5.000  0.000  0.000  0.00

2805 07716008 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  713.340  5.000  0.000  0.000  0.00

2810 07716010 000 REPLACE CABLE (TL-4) LF  3.060  50.000  0.000  0.000  0.00

2825 30766066 000 TACK COAT GAL  3.100  6,476.000  0.000  0.000  0.00

2830 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  1.600  1,853.000  0.000  0.000  0.00

2835 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  1.060  6,596.000  0.000  0.000  0.00
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2840 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  1.060  7,541.000  0.000  0.000  0.00

 0.00Category Subtotal

021106059F 2024(576)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01346004 000 BACKFILL (TY A OR B) STA  162.500  277.000  0.000  0.000  0.00

0105 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.130  233,318.000  0.000  0.000  0.00

0120 02516060 000 REWORK BS MTL (TY C)(12"-18")(ORD COMP) SY  8.300  18,516.000  0.000  0.000  0.00

0125 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  330.000  6,570.000  0.000  0.000  0.00

0130 02606073 000 LIME TRT (SUBGRADE)(8") SY  3.000  289,118.000  0.000  0.000  0.00

0165 03546049 000 PLANE ASPH CONC PAV (6") SY  4.920  29,186.000  0.000  0.000  0.00

0190 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  180.000  40.000  0.000  0.000  0.00

0220 04326001 000 RIPRAP (CONC)(4 IN) CY  593.660  10.000  0.000  0.000  0.00

0240 04326051 000 RIPRAP (STONE COMMON)(GROUT)(18 IN) CY  224.000  45.000  0.000  0.000  0.00

0450 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,595.520  1.000  0.000  0.000  0.00

0496 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  16,450.980  0.000  1.000  0.000  0.00

CO#2 - Embankment from Borrow Pit

0510 05066011 005 ROCK FILTER DAMS (REMOVE) LF  12.940  2,345.000  0.000  0.000  0.00

0520 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  11.370  1,443.000  0.000  0.000  0.00

0535 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.680  7,620.000  0.000  0.000  0.00

0545 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.960  15,280.000  0.000  0.000  0.00

0570 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  40.000  720.000  0.000  0.000  0.00

0580 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  15.000  1,220.000  0.000  0.000  0.00

0585 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  26.000  160.000  0.000  0.000  0.00

0605 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.080  207,262.000  0.000  0.000  0.00

0625 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  12.500  1,075.000  0.000  0.000  0.00

0630 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  950.000  2.000  0.000  0.000  0.00

0655 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  16.200  39,474.000  0.000  0.000  0.00

0660 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  3,668.600  25.000  0.000  0.000  0.00

0675 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  750.000  4.000  0.000  0.000  0.00

0680 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  750.000  4.000  0.000  0.000  0.00

0695 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  115.000  58.000  0.000  0.000  0.00

0780 06366002 001 ALUMINUM SIGNS (TY G) SF  28.000  107.000  0.000  0.000  0.00

0785 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  27.000  9.000  0.000  0.000  0.00

0790 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  7.000  0.000  0.000  0.00

0795 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  740.000  23.000  0.000  0.000  0.00

0800 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  700.000  7.000  0.000  0.000  0.00

0805 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  800.000  13.000  0.000  0.000  0.00

0810 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  875.000  14.000  0.000  0.000  0.00

0815 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,100.000  1.000  0.000  0.000  0.00

0820 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  500.000  5.000  0.000  0.000  0.00

0825 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  850.000  3.000  0.000  0.000  0.00

0830 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  950.000  3.000  0.000  0.000  0.00

0835 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,250.000  1.000  0.000  0.000  0.00

0840 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  400.000  117.000  0.000  0.000  0.00

0845 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  450.000  94.000  0.000  0.000  0.00

0850 06446073 000 RELOCATE SM RD SN SUP&AM(HIST MRKR) EA  500.000  1.000  0.000  0.000  0.00
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0860 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  7.000  782.000  0.000  0.000  0.00

0870 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  20.000  60.000  0.000  0.000  0.00

0875 06586044 000 INSTL DEL ASSM (D-DY)SZ 2(WC)GND EA  52.000  26.000  0.000  0.000  0.00

0880 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  55.000  48.000  0.000  0.000  0.00

0960 06686065 000 PREFAB PAV MRK TY C (W) (6") (BRK) LF  3.040  4,225.000  0.000  0.000  0.00

0965 06686070 000 PREFAB PAV MRK TY C (W) (8") (DOT) LF  4.030  1,450.000  0.000  0.000  0.00

0970 06686072 000 PREFAB PAV MRK TY C (W) (8") (SLD) LF  4.030  21,288.000  0.000  0.000  0.00

0975 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.000  716.000  0.000  0.000  0.00

0980 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  340.000  76.000  0.000  0.000  0.00

0985 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  777.000  32.000  0.000  0.000  0.00

0990 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  430.000  76.000  0.000  0.000  0.00

0995 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  77.000  350.000  0.000  0.000  0.00

1000 06686108 000 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  16.000  852.000  0.000  0.000  0.00

1005 06726007 000 REFL PAV MRKR TY I-C EA  7.000  118.000  0.000  0.000  0.00

1010 06726009 000 REFL PAV MRKR TY II-A-A EA  7.000  1,728.000  0.000  0.000  0.00

1015 06726010 000 REFL PAV MRKR TY II-C-R EA  7.000  3,063.000  0.000  0.000  0.00

1025 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.600  1,275.000  0.000  0.000  0.00

1115 07716002 000 REPLACE POSTS (TL-4) EA  713.340  70.000  0.000  0.000  0.00

1120 07716004 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  254.760  10.000  0.000  0.000  0.00

1125 07716006 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  52.990  70.000  0.000  0.000  0.00

1130 07716008 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  713.340  10.000  0.000  0.000  0.00

1135 07716010 000 REPLACE CABLE (TL-4) LF  3.060  300.000  0.000  0.000  0.00

1180 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,000.000  5.000  0.000  0.000  0.00

1195 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  1.600  32,942.000  0.000  0.000  0.00

1200 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  1.060  125,676.000  0.000  0.000  0.00

1205 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  1.600  6,910.000  0.000  0.000  0.00

1210 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  1.060  126,714.000  0.000  0.000  0.00

1477 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  62,169.670  0.000  0.000  0.000  0.00

CO#4 - Compensation for Utility Conflict

3353 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

3354 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  828,000.000  0.000  0.000  0.00

3356 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  828,000.000  0.000  0.000  0.00

3357 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  828,000.000  0.000  0.000  0.00

3358 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  99,500.000  0.000  0.000  0.00

3359 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  99,500.000  0.000  0.000  0.00

3362 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

3363 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130760021106189 [US77 FROM STA 191+74 TO STA 191+96]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1265 04026001 000 TRENCH EXCAVATION PROTECTION LF  20.910  71.000  0.000  0.000  0.00

1285 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,059.910  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 130760021106190 [US77 FROM STA 219+22 TO STA 219+44]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1345 04026001 000 TRENCH EXCAVATION PROTECTION LF  20.910  63.000  0.000  0.000  0.00

1350 04326002 000 RIPRAP (CONC)(5 IN) CY  597.500  25.400  0.000  0.000  0.00

1365 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,059.910  1.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 130760021106193 [US77 FROM STA 330+59 TO STA 330+93]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1635 04026001 000 TRENCH EXCAVATION PROTECTION LF  20.910  105.000  0.000  0.000  0.00

1640 04326002 000 RIPRAP (CONC)(5 IN) CY  597.500  40.600  0.000  0.000  0.00

1645 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  43.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 130760021106194 [US77 FROM STA 389+85 TO STA 390+19]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1725 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  52.000  0.000  0.000  0.00

1735 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  7,059.910  1.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 130760021106203 [US77 FROM STA 136+34 TO STA 136+55]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2210 04006005 000 CEM STABIL BKFL CY  167.370  95.000  0.000  0.000  0.00

2215 04026001 000 TRENCH EXCAVATION PROTECTION LF  20.910  58.000  0.000  0.000  0.00

2220 04326002 000 RIPRAP (CONC)(5 IN) CY  597.500  10.000  0.000  0.000  0.00

2225 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  172.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3364 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  100,000.000  0.000  0.000  0.00

3368 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

3369 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

3371 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

3372 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $95,492,482.41
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  2,715.600PREPARING ROW  650.100  1,765,411.56 654.00

01046017 000 SY  14.000REMOVING CONC (DRIVEWAYS)  1,377.000  19,278.00 1,458.00

01056011 000 SY  3.500REMOVING STAB BASE AND ASPH PAV (2"-6")  15,047.000  52,664.50 18,350.00

01056014 000 SY  6.010REMOVING STAB BASE & ASPH PAV (7"-12")  194,248.000  1,167,430.48 195,068.00

01106001 000 CY  8.950EXCAVATION (ROADWAY)  542,381.000  4,854,309.95 613,267.00

01326006 000 CY  8.950EMBANKMENT (FINAL)(DENS CONT)(TY C)  608,865.000  5,449,341.75 546,631.00

01326006 CY  22.910EMBANKMENT (FINAL)(DENS CONT)(TY C)  73,543.000  1,685,188.56 546,631.00

CO#2 - Embankment from Borrow Pit

01646033 000 SY  0.160DRILL SEEDING (PERM) (RURAL) (SANDY)  249,642.730  39,942.83 933,240.00

01646041 000 SY  0.130DRILL SEEDING (TEMP) (WARM)  432,860.000  56,271.80 233,318.00

01686001 000 MG  21.000VEGETATIVE WATERING  70.000  1,470.00 19,654.00

02476370 003 CY  81.790FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  117,970.000  9,648,766.30 120,785.00

02756001 000 TON  247.500CEMENT  4,943.170  1,223,434.66 2,833.00

02756010 000 SY  2.760CEMENT TREAT (SUBGRADE) (8")  513,351.910  1,416,851.25 307,632.00

03106009 000 GAL  4.900PRIME COAT (MC-30)  80,000.000  392,000.00 113,868.00

03166246 002 CY  146.590AGGR(TY-PE GR-3 SAC-B)  5,262.000  771,356.58 6,836.00

03166400 002 GAL  4.470ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  135,250.000  604,567.50 250,209.00

03516008 000 SY  106.390FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  1,399.430  148,885.36 10,000.00

04006005 000 CY  167.370CEM STABIL BKFL  5,745.650  961,649.44 3,974.00

04006006 000 SY  180.000CUT & RESTORING PAV  1,059.680  190,742.40 1,183.00

04026001 000 LF  20.910TRENCH EXCAVATION PROTECTION  1,355.000  28,333.05 3,567.00

04036001 000 SF  58.200TEMPORARY SPL SHORING  52,057.070  3,029,721.47 18,070.00

04056003 000 EA  11,146.950FOUNDATON LOADTEST(D4945)(DRILLD SHAFT)  16.000  178,351.20 16.00

04166001 000 LF  84.990DRILL SHAFT (18 IN)  320.000  27,196.80 320.00

04166004 000 LF  329.790DRILL SHAFT (36 IN)  6,665.000  2,198,050.35 6,665.00

04166029 000 LF  204.660DRILL SHAFT (RDWY ILL POLE) (30 IN)  250.000  51,165.00 280.00

04166032 000 LF  262.540DRILL SHAFT (TRF SIG POLE) (36 IN)  72.000  18,902.88 72.00

04166034 000 LF  369.450DRILL SHAFT (TRF SIG POLE) (48 IN)  66.000  24,383.70 66.00

04166106 000 LF  332.320DRILLED SHAFT (36IN)(SRC)  2,960.000  983,667.20 2,960.00

04206011 001 CY  1,000.000CL B CONC (FLUME)  131.000  131,000.00 112.00

04206013 001 CY  1,000.000CL C CONC (ABUT)  526.200  526,200.00 526.20

04206029 001 CY  1,000.000CL C CONC (CAP)  673.400  673,400.00 673.40

04206037 001 CY  1,000.000CL C CONC (COLUMN)  308.500  308,500.00 308.50

04226001 000 SF  26.000REINF CONC SLAB  131,020.000  3,406,520.00 131,020.00

04226015 000 CY  550.000APPROACH SLAB  784.000  431,200.00 784.00

04236001 005 SF  98.000RETAINING WALL (MSE)  27,716.000  2,716,168.00 27,716.00

04256035 001 LF  140.000PRESTR CONC GIRDER (TX28)  5,028.060  703,928.40 5,028.06

04256036 001 LF  140.000PRESTR CONC GIRDER (TX34)  10,679.560  1,495,138.40 10,679.56

04326002 000 CY  597.500RIPRAP (CONC)(5 IN)  258.140  154,238.66 198.60

04326033 000 CY  172.000RIPRAP (STONE PROTECTION)(18 IN)  7,170.500  1,233,326.00 7,555.00

04326045 000 CY  572.680RIPRAP (MOW STRIP)(4 IN)  292.200  167,337.10 2,317.00

04506049 001 LF  170.720RAIL (HANDRAIL)(TY C)  232.000  39,607.04 232.00

04506054 001 LF  97.690RAIL  (TY SSTR) (W/DRAIN SLOTS)  6,096.000  595,518.24 6,096.00
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04546018 000 LF  200.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  1,198.000  239,600.00 1,198.00

04626001 002 LF  364.220CONC BOX CULV (3 FT X 2 FT)  1,535.340  559,201.53 1,837.00

04626002 002 LF  397.230CONC BOX CULV (3 FT X 3 FT)  573.000  227,612.79 639.00

04626003 002 LF  393.930CONC BOX CULV (4 FT X 2 FT)  587.000  231,236.91 587.00

04626005 002 LF  492.960CONC BOX CULV (4 FT X 4 FT)  363.000  178,944.48 363.00

04626006 002 LF  525.970CONC BOX CULV (5 FT X 2 FT)  728.000  382,906.16 728.00

04626007 002 LF  539.180CONC BOX CULV (5 FT X 3 FT)  79.000  42,595.22 79.00

04626009 002 LF  660.220CONC BOX CULV (5 FT X 5 FT)  928.000  612,684.16 928.00

04626010 002 LF  674.520CONC BOX CULV (6 FT X 3 FT)  285.000  192,238.20 285.00

04626012 002 LF  794.460CONC BOX CULV (6 FT X 5 FT)  191.000  151,741.86 191.00

04626013 002 LF  929.800CONC BOX CULV (6 FT X 6 FT)  1,296.000  1,205,020.80 1,296.00

04626029 002 LF  1,459.080CONC BOX CULV (10 FT X 5 FT)  692.000  1,009,683.36 692.00

04626033 002 LF  1,887.120CONC BOX CULV (10 FT X 9 FT)  334.000  630,298.08 334.00

04626034 002 LF  1,837.600CONC BOX CULV (10 FT X 10 FT)  1,437.000  2,640,631.20 1,437.00

04626074 002 LF  1,662.640CONC BOX CULV (10 FT X 6 FT)(EXTEND)  53.000  88,119.92 53.00

04646003 001 LF  84.730RC PIPE (CL III)(18 IN)  5,748.000  487,028.04 5,075.00

04646005 001 LF  105.630RC PIPE (CL III)(24 IN)  558.000  58,941.54 692.00

04646008 001 LF  193.660RC PIPE (CL III)(36 IN)  604.000  116,970.64 531.00

04646009 LF  283.560RC PIPE (CL III)(42 IN)  286.000  81,098.16 0.00

CO#1 - Compensation for 42" RCP

04656071 001 EA  5,672.360INLET (COMPL)(PSL)(RC)(4FTX4FT)  2.000  11,344.72 2.00

04656126 001 EA  4,781.070INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  2.000  9,562.14 5.00

04656127 001 EA  8,538.800INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT)  1.000  8,538.80 1.00

04656128 001 EA  7,059.910INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  16.000  112,958.56 19.00

04656135 001 EA  10,112.310INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT)  2.000  20,224.62 2.00

04656141 001 EA  9,793.210INLET (COMPL)(PSL)(FG)(6FTX6FT-4FTX4FT)  2.000  19,586.42 2.00

04656144 001 EA  25,608.690INLET (COMPL)(PSL)(FG)(8FTX8FT-4FTX4FT)  2.000  51,217.38 2.00

04666101 000 EA  17,485.500HEADWALL (CH - PW - 0) (DIA= 36 IN)  1.000  17,485.50 1.00

04666182 000 EA  30,405.160WINGWALL (PW - 1) (HW=7 FT)  2.000  60,810.32 2.00

04676044 000 EA  49,266.440SET (TY I)(S=10 FT)(HW=10 FT)(3:1)(C)  4.000  197,065.76 4.00

04676045 000 EA  38,525.820SET (TY I)(S=10 FT)(HW=11 FT)(3:1)(C)  9.000  346,732.38 12.00

04676055 000 EA  25,674.710SET (TY I)(S=10 FT)(HW=6FT)(3:1)(C)  8.000  205,397.68 8.00

04676098 000 EA  8,380.350SET (TY I)(S=3 FT)(HW=2FT)(3:1)(C)  1.500  12,570.53 2.00

04676101 000 EA  10,267.460SET (TY I)(S=3 FT)(HW=2FT)(4:1)(C)  15.000  154,011.90 16.00

04676105 000 EA  10,401.710SET (TY I)(S=3 FT)(HW=3FT)(3:1)(C)  0.500  5,200.86 1.00

04676106 000 EA  11,750.750SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C)  3.000  35,252.26 3.00

04676111 000 EA  14,649.100SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C)  1.000  14,649.10 1.00

04676131 000 EA  10,534.850SET (TY I)(S= 4 FT)(HW= 2 FT)(3:1) (C)  0.500  5,267.43 1.00

04676137 000 EA  11,450.350SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1) (C)  1.000  11,450.35 1.00

04676139 000 EA  11,387.630SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C)  6.000  68,325.80 5.00

04676144 000 EA  16,141.190SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1) (C)  4.000  64,564.77 4.00

04676172 000 EA  12,165.590SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C)  5.000  60,827.99 10.00

04676175 000 EA  13,641.170SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1) (C)  1.000  13,641.17 1.00

04676177 000 EA  14,370.710SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1) (C)  0.500  7,185.36 1.00

04676186 000 EA  18,012.900SET (TY I)(S= 5 FT)(HW= 6 FT)(4:1) (C)  8.000  144,103.20 8.00

04676212 000 EA  17,681.690SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C)  5.500  97,249.31 6.00

04676223 000 EA  21,386.610SET (TY I)(S= 6 FT)(HW= 6 FT)(3:1) (C)  1.000  21,386.61 1.00

04676224 000 EA  23,141.680SET (TY I)(S= 6 FT)(HW= 6 FT)(4:1) (C)  1.000  23,141.68 1.00

04676227 000 EA  21,119.220SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1) (C)  2.000  42,238.44 2.00
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04676228 000 EA  23,665.450SET (TY I)(S= 6 FT)(HW= 7 FT)(4:1) (C)  5.000  118,327.27 6.00

04676357 000 EA  1,501.990SET (TY II) (18 IN) (RCP) (3: 1) (P)  1.000  1,501.99 1.00

04676363 000 EA  2,469.210SET (TY II) (18 IN) (RCP) (6: 1) (P)  225.000  555,572.25 215.00

04676395 000 EA  2,925.860SET (TY II) (24 IN) (RCP) (6: 1) (P)  7.000  20,481.02 13.00

04676450 000 EA  4,280.400SET (TY II) (36 IN) (RCP) (4: 1) (C)  4.000  17,121.60 4.00

04676463 EA  6,177.780SET (TY II) (42 IN) (RCP) (4: 1) (C)  2.000  12,355.56 0.00

CO#1 - Compensation for SET (42" RCP)

04966001 000 EA  10,874.860REMOV STR (BOX CULVERT)  40.000  434,994.40 48.00

04966010 000 EA  68,178.660REMOV STR (BRIDGE 100 - 499 FT LENGTH)  3.000  204,535.98 3.00

04966011 000 EA  79,571.290REMOV STR (BRIDGE 500 - 999 FT LENGTH)  1.000  79,571.29 1.00

04966031 000 EA  1,181.110REMOV STR (CATTLE GUARD)  5.000  5,905.55 8.00

04966042 EA  2,000.000REMOV STR (SMALL)  101.000  202,000.00 0.00

CO#1 - Compensation for Remove Structure (Small)

05006001 008 LS  11,254,031.430MOBILIZATION  0.900  10,128,628.29 1.00

05026001 008 MO  16,450.980BARRICADES, SIGNS AND TRAFFIC HANDLING  28.000  460,627.44 30.00

05066001 005 LF  33.490ROCK FILTER DAMS (INSTALL) (TY 1)  1,535.000  51,407.15 405.00

05066002 005 LF  40.290ROCK FILTER DAMS (INSTALL) (TY 2)  1,200.000  48,348.00 1,940.00

05066020 005 SY  34.210CONSTRUCTION EXITS (INSTALL) (TY 1)  620.000  21,210.20 1,443.00

05066038 005 LF  3.430TEMP SEDMT CONT FENCE (INSTALL)  39,552.000  135,663.36 31,860.00

05066039 005 LF  0.960TEMP SEDMT CONT FENCE (REMOVE)  1,535.000  1,473.60 27,528.00

05066042 005 LF  7.720BIODEG EROSN CONT LOGS (INSTL) (18")  375.000  2,895.00 7,660.00

05086001 000 SY  81.110CONSTRUCTING DETOURS  30,192.500  2,448,913.68 31,260.00

05126001 000 LF  100.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  3,810.000  381,000.00 870.00

05126009 000 LF  70.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  20.000  1,400.00 1,220.00

05126010 000 LF  90.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  3,600.00 160.00

05126049 000 LF  30.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  750.000  22,500.00 870.00

05306004 000 SY  139.330DRIVEWAYS (CONC)  782.860  109,075.89 960.00

05306005 000 SY  69.200DRIVEWAYS (ACP)  3,510.930  242,956.36 10,101.00

05316002 000 SY  105.060CONC SIDEWALKS (5")  1,454.280  152,786.66 1,055.00

05366002 000 SY  213.750CONC MEDIAN  11.110  2,374.76 35.00

05406001 001 LF  24.450MTL W-BEAM GD FEN (TIM POST)  3,425.000  83,741.25 5,600.00

05406006 001 EA  2,910.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  27.000  78,570.00 39.00

05426001 000 LF  2.750REMOVE METAL BEAM GUARD FENCE  13,414.000  36,888.50 17,164.00

05426002 000 EA  225.000REMOVE TERMINAL ANCHOR SECTION  42.000  9,450.00 44.00

05426003 000 EA  200.000REMOVE DOWNSTREAM ANCHOR TERMINAL  44.000  8,800.00 46.00

05426004 000 EA  225.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  20.000  4,500.00 20.00

05446001 000 EA  3,204.000GUARDRAIL END TREATMENT (INSTALL)  28.000  89,712.00 41.00

05446003 000 EA  225.000GUARDRAIL END TREATMENT (REMOVE)  10.000  2,250.00 19.00

05456019 000 EA  8,550.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  30.000  256,500.00 4.00

05566008 000 LF  49.300PIPE UNDERDRAINS (TY 8) (6")  1,801.000  88,789.30 1,801.00

06106009 000 EA  410.450REMOVE RD IL ASM (TRANS-BASE)  2.000  820.90 2.00

06106103 000 EA  732.390REPLACE LUMINAIRE W/LED (400W EQ)  4.000  2,929.56 4.00

06106288 000 EA  5,712.950IN RD IL (TY SA) 50T-10 (400W EQ) LED  24.000  137,110.80 28.00

06186023 000 LF  8.940CONDT (PVC) (SCH 40) (2")  6,590.000  58,914.60 5,095.00

06186046 000 LF  10.670CONDT (PVC) (SCH 80) (2")  230.000  2,454.10 855.00

06186047 000 LF  12.180CONDT (PVC) (SCH 80) (2") (BORE)  3,510.000  42,751.80 2,925.00

06186058 000 LF  19.240CONDT (PVC) (SCH 80) (4")  655.000  12,602.20 770.00

06186059 000 LF  20.540CONDT (PVC) (SCH 80) (4") (BORE)  970.000  19,923.80 735.00

06206007 000 LF  1.160ELEC CONDR (NO.8) BARE  5,615.000  6,513.40 7,490.00
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06206008 000 LF  1.800ELEC CONDR (NO.8) INSULATED  21,730.000  39,114.00 23,195.00

06206010 000 LF  2.190ELEC CONDR (NO.6) INSULATED  540.000  1,182.60 540.00

06246002 000 EA  967.290GROUND BOX TY A (122311)W/APRON  18.000  17,411.22 25.00

06246010 000 EA  1,148.800GROUND BOX TY D (162922)W/APRON  11.000  12,636.80 13.00

06286002 000 EA  856.910REMOVE ELECTRICAL SERVICES  1.000  856.91 1.00

06286009 000 EA  8,668.290ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  3.000  26,004.87 3.00

06286241 000 EA  9,915.930ELC SRV TY D 120/240 100(NS)SS(E)SP(O)  1.000  9,915.93 1.00

06446076 000 EA  75.000REMOVE SM RD SN SUP&AM  146.000  10,950.00 156.00

06476003 000 EA  1,000.000REMOVE LRSA  1.000  1,000.00 1.00

06586062 000 EA  28.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  85.000  2,380.00 108.00

06586119 000 EA  20.000INS DEL ASSM(D-SW)SZ 1(BRF)CTB  38.000  760.00 81.00

06626005 000 LF  0.610WK ZN PAV MRK NON-REMOV (W)6"(BRK)  1,200.000  732.00 3,090.00

06626008 000 LF  0.610WK ZN PAV MRK NON-REMOV (W)6"(SLD)  131,581.000  80,264.41 257,560.00

06626012 000 LF  0.770WK ZN PAV MRK NON-REMOV (W)8"(SLD)  2,289.000  1,762.53 1,275.00

06626016 000 LF  7.770WK ZN PAV MRK NON-REMOV (W)24"(SLD)  177.000  1,375.29 150.00

06626017 000 EA  304.000WK ZN PAV MRK NON-REMOV (W)(ARROW)  4.000  1,216.00 7.00

06626035 000 LF  0.610WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  3,090.000  1,884.90 3,745.00

06626037 000 LF  0.610WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  135,457.000  82,628.77 237,593.00

06626067 000 LF  1.060WK ZN PAV MRK REMOV (W)6"(SLD)  60,283.000  63,899.98 23,630.00

06626071 000 LF  1.060WK ZN PAV MRK REMOV (W)8"(SLD)  1,147.000  1,215.82 1,030.00

06626096 000 LF  1.600WK ZN PAV MRK REMOV (Y)6"(BRK)  830.000  1,328.00 880.00

06626098 000 LF  1.060WK ZN PAV MRK REMOV (Y)6"(SLD)  51,375.000  54,457.50 23,580.00

06626109 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  56.000  91.28 992.00

06626110 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y  2,889.000  4,709.07 1,955.00

06776001 000 LF  0.770ELIM EXT PAV MRK & MRKS (4")  14,870.340  11,450.16 530,472.00

06776007 000 LF  3.400ELIM EXT PAV MRK & MRKS (24")  6,805.000  23,137.00 150.00

06776008 000 EA  106.000ELIM EXT PAV MRK & MRKS (ARROW)  2.000  212.00 7.00

06806002 006 EA  16,906.510INSTALL HWY TRF SIG (ISOLATED)  1.000  16,906.52 1.00

06826001 000 EA  306.180VEH SIG SEC (12")LED(GRN)  16.000  4,898.88 16.00

06826002 000 EA  306.180VEH SIG SEC (12")LED(GRN ARW)  4.000  1,224.72 4.00

06826003 000 EA  306.180VEH SIG SEC (12")LED(YEL)  16.000  4,898.88 16.00

06826004 000 EA  306.180VEH SIG SEC (12")LED(YEL ARW)  4.000  1,224.72 4.00

06826005 000 EA  306.180VEH SIG SEC (12")LED(RED)  16.000  4,898.88 16.00

06826006 000 EA  306.180VEH SIG SEC (12")LED(RED ARW)  2.000  612.36 2.00

06826054 000 EA  199.380BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  14.000  2,791.32 14.00

06826055 000 EA  229.680BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  4.000  918.72 4.00

06846012 000 LF  2.710TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  6,500.000  17,615.00 6,377.00

06866035 000 EA  14,739.120INS TRF SIG PL AM(S)1 ARM(32')LUM  2.000  29,478.24 2.00

06866039 000 EA  15,073.380INS TRF SIG PL AM(S)1 ARM(36')LUM  2.000  30,146.76 2.00

06866043 000 EA  17,014.880INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  17,014.88 1.00

06866067 000 EA  43,608.190INS TRF SIG PL AM(S)1 ARM(65')LUM  3.000  130,824.57 3.00

07306107 000 CYC  8,500.000FULL - WIDTH MOWING  2.000  17,000.00 5.00

30766001 000 TON  98.600D-GR HMA TY-B PG64-22  97,394.680  9,603,115.43 113,878.00

30766008 TON  124.590D-GR HMA TY-B PG70-22 (LEVEL-UP)  7,454.640  928,773.60 0.00

CO#1 - Compensation for TY-B Level-Up

30766042 000 TON  114.200D-GR HMA TY-D SAC-B PG70-22  38,288.470  4,372,543.28 127,214.00

30766043 000 TON  114.200D-GR HMA TY-D PG70-22 (LEVEL-UP)  9,532.050  1,088,560.11 12,321.00

30766066 000 GAL  3.100TACK COAT  27,050.000  83,855.00 130,692.00

60016002 000 EA  10,399.890PORTABLE CHANGEABLE MESSAGE SIGN  4.000  41,599.56 4.00
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61586001 000 EA  11,959.870TMSP RADAR SPEED CONTROL MONITOR  2.000  23,919.74 2.00

61856002 002 DAY  301.600TMA (STATIONARY)  14.000  4,222.40 169.00

61856005 002 DAY  717.590TMA (MOBILE OPERATION)  1.000  717.59 33.00

62926001 000 EA  6,944.140RVDS(PRESENCE DETECTION ONLY)  4.000  27,776.56 4.00

62926003 000 EA  8,387.310RVDS(PRESENCE AND ADVANCE DET)  4.000  33,549.24 4.00

96016001 DOL  1.000MATERIAL ON HAND  549,669.000  549,669.00 1.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  446,735.260  446,735.26 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  74,481.600  74,481.60 50,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  87,256.260  87,256.26 100,000.00

96066069 DOL  1.000FORCE ACCT-3RD PARTY DAMAGE REPAIR  22,764.200  22,764.20 1.00

96086001 DOL  9,502.080UNIQUE CHANGE ORDER ITEM 1  1.000  9,502.08 0.00

CO#3 - Asbestos Abatement for US 77 NB at Jordan Creek

$95,492,482.41TOTAL ITEM EARNINGS TO DATE


