
Contract ID: 021106068

Project: C 211-6-68

Highway:

District: YOAKUM

Contract: 01263015 County: FAYETTE

Award Amount: $4,335,114.43 Area Engineer: JOE MORROW

Projected Amount $4,585,379.43 Area Number: 058

Adj Projected Amount $0.00

Contractor: HUNTER INDUSTRIES, LTD.

Estimate Number: 0005 Letting Date: 01/06/2026

Estimate Paid: Award Date: 01/29/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 02/24/2026

Estimate Type: Progress Work Begin Date: 06/08/2026

% Complete 63.03 Accepted Date:

% Time Used: 32.89

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,736,022.82 $1,627,354.00 $1,108,668.82

Participating $0.00 $0.00 $0.00

Non-Participating $2,736,022.82 $1,627,354.00 $1,108,668.82

Liquidated Damages $0.00 $0.00 $0.00

Incentive $154,300.00 $0.00 $154,300.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,890,322.82 $1,627,354.00 $1,262,968.82

Contract Adjustments this Estimate

Adjustment Description: Incentive

Adjustment Amount: $154,300.00

Remarks: System calculated incentive adjustment basis was '293170.00'
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Work Begin Date: 06/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $1,107.00
Bid Days: 149

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 149
0

Days Charged to Date: 49 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 15

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE
RMRKS

2

SATURDAY 3

SUNDAY 3

Total Period Days: 15 10 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5 ü HOLIDAY TRAFFIC

09/05/2026 5 ü SATURDAY

09/06/2026 5 ü SUNDAY

09/07/2026 5 ü HOLIDAY

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5 ü SATURDAY

09/13/2026 5 ü SUNDAY

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

09/18/2026 5

09/19/2026 5 ü SATURDAY

09/20/2026 5 ü SUNDAY

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/25/2026 5 ü OTHER - SEE RMRKS CORRECTIVE WORK
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

Project: C 211-6-68 Control 021106068

Category: 001 Description: Rehabilitate Roadway

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0325 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.57 12334 $7,030.38 28,051.00 12,334.00

0380 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 5572.93 $5,572.93 1,000.00 23,668.93

0115 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY $149.68 247 $36,970.96 779.00 427.00

0120 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $3.74 7200 $26,928.00 22,462.00 12,865.00

0125 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON $101.20 192.56 $19,487.07 13,950.00 7,779.32

0130 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON $102.30 3331.45 $340,807.34 5,488.00 3,646.63

0135 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $161.70 1878.12 $303,692.00 1,677.00 1,878.12

0140 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY $2.53 27082.36 $68,518.37 39,566.00 41,513.40

0145 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY $682.48 86.34 $58,925.32 63.00 86.34

0065 01057012 000 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY $14.45 340.04 $4,913.58 25,129.00 12,633.94

0155 04647003 000 RC PIPE (CL III)(18 IN) LF $220.49 48 $10,583.52 50.00 48.00

0160 04797001 000 ADJUSTING MANHOLES EA $1,650.00 6 $9,900.00 5.00 6.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,382.77 1 $5,382.77 10.00 4.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

Project: C 211-6-68 Control 021106068

Category: 001 Description: Rehabilitate Roadway

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0190 05057003 000 TMA (MOBILE OPERATION) DAY $250.00 2 $500.00 10.00 4.00

0210 05297009 000 CONC CURB & GUTTER (TY II) LF $42.00 401 $16,842.00 699.00 773.00

0215 05307008 000 DRIVEWAYS (CONC) (TY 1) SY $111.30 300.10 $33,401.13 204.00 300.10

0220 05307009 000 DRIVEWAYS (CONC) (TY 2) SY $120.75 217.40 $26,251.05 1,022.00 345.40

0230 05317002 000 CONC SIDEWALKS (5") SY $94.50 42.70 $4,035.15 1,118.00 206.60

0235 05317005 000 CURB RAMPS (TY 1) EA $2,624.93 1 $2,624.93 20.00 5.00

0245 05367002 000 CONC MEDIAN SY $199.49 12 $2,393.88 11.00 23.00

0250 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $25.20 600 $15,120.00 600.00 600.00

0255 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,572.43 6 $15,434.58 6.00 6.00

0260 05407030 000 CONNECTOR PLATE FOR THRIE BEAM EA $997.47 4 $3,989.88 6.00 4.00

0265 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $3,149.91 8 $25,199.28 8.00 8.00

0290 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.24 10372 $2,489.28 36,092.00 10,372.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

Project: C 211-6-68 Control 021106068

Category: 001 Description: Rehabilitate Roadway

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0295 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.24 11200 $2,688.00 46,394.00 11,200.00

0305 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.72 128 $220.16 900.00 128.00

0315 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.57 7766 $4,426.62 27,407.00 7,766.00

0320 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.60 400 $240.00 617.00 400.00

0060 01007002 000 PREPARING ROW STA $2,076.80 26.05 $54,100.64 35.00 61.05

Total Item Earnings This Estimate $1,108,668.
82
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Contract Line Items

Project: C 211-6-68 Control 021106068

Category: 001 Description: Rehabilitate Roadway

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $2,076.80 35.00 0.00 61.05 $126,788.64

0065 01057012 0 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY $14.45 25,129.00 0.00 12,633.94 $182,560.43

0070 01327001 0 EMBANK (FNL)(OC)(TY A) CY $88.00 100.00 0.00 0.00 $0.00

0075 01627002 0 BLOCK SODDING SY $15.75 124.00 0.00 0.00 $0.00

0080 01687001 0 VEGETATIVE WATERING TGL $35.75 1.20 0.00 0.00 $0.00

0085 02607005 0 LIME (COM OR QK)(SLURRY) TON $385.00 112.00 0.00 0.00 $0.00

0090 02607007 0 LIME TRT (EXIST MATL)(8") SY $8.80 5,611.00 0.00 0.00 $0.00

0095 02757001 0 CEMENT TON $242.00 68.00 0.00 132.10 $31,968.20

0100 02757003 0 CEMENT TRT (EXIST MATL)(8") SY $4.40 5,610.00 0.00 8,256.40 $36,328.16

0105 03167016 0 ASPH (RC-250) GAL $6.05 267.00 0.00 0.00 $0.00

0110 03167194 0 AGGR (TY-E, GR-5)(SAC-B) CY $374.00 10.00 0.00 0.00 $0.00

0115 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) CY $149.68 779.00 0.00 427.00 $63,913.36

0120 03167264 0 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $3.74 22,462.00 0.00 12,865.00 $48,115.10
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

Contract Line Items

Project: C 211-6-68 Control 021106068

Category: 001 Description: Rehabilitate Roadway

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03417007 0 D-GR HMA TY-B SAC-B PG70-22 TON $101.20 13,950.00 0.00 7,779.32 $787,267.18

0130 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $102.30 5,488.00 0.00 3,646.63 $373,050.25

0135 03467009 0 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $161.70 1,677.00 0.00 1,878.12 $303,692.00

0140 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $2.53 39,566.00 0.00 41,513.40 $105,028.90

0145 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $682.48 63.00 0.00 86.34 $58,925.32

0150 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $46.80 264.00 0.00 0.00 $0.00

0155 04647003 0 RC PIPE (CL III)(18 IN) LF $220.49 50.00 0.00 48.00 $10,583.52

0160 04797001 0 ADJUSTING MANHOLES EA $1,650.00 5.00 0.00 6.00 $9,900.00

0165 04967028 0 REMOVE STR (BOLLARD) EA $150.00 4.00 0.00 0.00 $0.00

0170 05007001 0 MOBILIZATION LS $334,639.71 1.00 0.00 0.90 $301,175.74

0175 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,382.77 10.00 0.00 4.00 $21,531.08

0180 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 4.00 $20,000.00

0185 05057001 0 TMA (STATIONARY) DAY $150.00 134.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

Contract Line Items

Project: C 211-6-68 Control 021106068

Category: 001 Description: Rehabilitate Roadway

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05057003 0 TMA (MOBILE OPERATION) DAY $250.00 10.00 0.00 4.00 $1,000.00

0195 05067035 0 SANDBAGS FOR EROSION CONTROL EA $8.40 200.00 0.00 43.00 $361.20

0200 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $11.09 335.00 0.00 0.00 $0.00

0205 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.70 335.00 0.00 0.00 $0.00

0210 05297009 0 CONC CURB & GUTTER (TY II) LF $42.00 699.00 0.00 773.00 $32,466.00

0215 05307008 0 DRIVEWAYS (CONC) (TY 1) SY $111.30 204.00 0.00 300.10 $33,401.13

0220 05307009 0 DRIVEWAYS (CONC) (TY 2) SY $120.75 1,022.00 0.00 345.40 $41,707.05

0225 05307016 0 DRIVEWAYS (SURF TREAT) SY $48.40 4,498.00 0.00 0.00 $0.00

0230 05317002 0 CONC SIDEWALKS (5") SY $94.50 1,118.00 0.00 206.60 $19,523.70

0235 05317005 0 CURB RAMPS (TY 1) EA $2,624.93 20.00 0.00 5.00 $13,124.65

0240 05317013 0 CURB RAMPS (TY 21) EA $2,624.93 1.00 0.00 0.00 $0.00

0245 05367002 0 CONC MEDIAN SY $199.49 11.00 0.00 23.00 $4,588.27

0250 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $25.20 600.00 0.00 600.00 $15,120.00

Contract: 021106068 Payment Estimate: 0005 Page: 11 of 17



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

Contract Line Items

Project: C 211-6-68 Control 021106068

Category: 001 Description: Rehabilitate Roadway

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,572.43 6.00 0.00 6.00 $15,434.58

0260 05407030 0 CONNECTOR PLATE FOR THRIE BEAM EA $997.47 6.00 0.00 4.00 $3,989.88

0265 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,149.91 8.00 0.00 8.00 $25,199.28

0270 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $803.23 5.00 0.00 0.00 $0.00

0275 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $986.97 4.00 0.00 0.00 $0.00

0280 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $593.23 5.00 0.00 0.00 $0.00

0285 06447067 0 RELOCATE SM RD SN SUP&AM TY S80 EA $682.48 1.00 0.00 0.00 $0.00

0290 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.24 36,092.00 0.00 10,372.00 $2,489.28

0295 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.24 46,394.00 0.00 11,200.00 $2,688.00

0300 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.72 921.00 0.00 0.00 $0.00

0305 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.72 900.00 0.00 128.00 $220.16

0310 06667287 0 TY I HIGH PERF PM (W)4"(SLD)(100MIL) LF $1.05 126.00 0.00 0.00 $0.00

0315 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.57 27,407.00 0.00 7,766.00 $4,426.62

Contract: 021106068 Payment Estimate: 0005 Page: 12 of 17



Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

Contract Line Items

Project: C 211-6-68 Control 021106068

Category: 001 Description: Rehabilitate Roadway

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.60 617.00 0.00 400.00 $240.00

0325 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.57 28,051.00 0.00 12,334.00 $7,030.38

0330 06687081 0 PREFAB PM TY C (W)(8")(BRK) LF $4.41 45.00 0.00 0.00 $0.00

0335 06687084 0 PREFAB PM TY C (W)(8")(SLD) LF $4.41 540.00 0.00 0.00 $0.00

0340 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $11.97 528.00 0.00 0.00 $0.00

0345 06687091 0 PREFAB PM TY C (W)(ARROW) EA $209.99 4.00 0.00 0.00 $0.00

0350 06687103 0 PREFAB PM TY C (W)(WORD) EA $288.74 3.00 0.00 0.00 $0.00

0355 06687108 0 PREFAB PM TY C (W)(RR XING) EA $419.99 2.00 0.00 0.00 $0.00

0360 06727002 0 REFL PAV MRKR TY I-C EA $4.20 43.00 0.00 0.00 $0.00

0365 06727004 0 REFL PAV MRKR TY II-A-A EA $4.20 331.00 0.00 0.00 $0.00

0370 07647001 0 DRAIN INLET CLEANING EA $500.00 8.00 0.00 0.00 $0.00

0375 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0380 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 23,668.93 $23,668.93
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

Contract Line Items

Project: C 211-6-68 Control 021106068

Category: 001 Description: Rehabilitate Roadway

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 59,200.00 0.00 0.00 $0.00

0390 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 59,200.00 0.00 0.00 $0.00

0395 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 59,200.00 0.00 0.00 $0.00

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 50,000.00 0.00 6,532.68 $6,532.68

0405 96097003 SBE GOAL SHORTFALL DOL $1.00 1.00 0.00 0.00 $0.00

0410 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0415 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0420 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 1,983.14 $1,983.14

0425 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 20,160.00 0.00 0.00 $0.00

0430 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0435 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $2,736,022.82

Total Item earnings this contract $2,736,022.82
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $2,076.80 35.00 61.05 $126,788.64

01057012 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY $14.45 25,129.00 12,633.94 $182,560.43

01327001 EMBANK (FNL)(OC)(TY A) CY $88.00 100.00 0.00 $0.00

01627002 BLOCK SODDING SY $15.75 124.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $35.75 1.20 0.00 $0.00

02607005 LIME (COM OR QK)(SLURRY) TON $385.00 112.00 0.00 $0.00

02607007 LIME TRT (EXIST MATL)(8") SY $8.80 5,611.00 0.00 $0.00

02757001 CEMENT TON $242.00 68.00 132.10 $31,968.20

02757003 CEMENT TRT (EXIST MATL)(8") SY $4.40 5,610.00 8,256.40 $36,328.16

03167016 ASPH (RC-250) GAL $6.05 267.00 0.00 $0.00

03167194 AGGR (TY-E, GR-5)(SAC-B) CY $374.00 10.00 0.00 $0.00

03167232 AGGR (TY-PE, GR-4)(SAC-B) CY $149.68 779.00 427.00 $63,913.36

03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $3.74 22,462.00 12,865.00 $48,115.10

03417007 D-GR HMA TY-B SAC-B PG70-22 TON $101.20 13,950.00 7,779.32 $787,267.18

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $102.30 5,488.00 3,646.63 $373,050.25

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 59,200.00 0.00 $0.00

03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $161.70 1,677.00 1,878.12 $303,692.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 59,200.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $2.53 39,566.00 41,513.40 $105,028.90

04327013 RIPRAP (MOW STRIP)(4 IN) CY $682.48 63.00 86.34 $58,925.32

04387001 CLEANING AND SEALING EXISTING JOINTS LF $46.80 264.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $220.49 50.00 48.00 $10,583.52

04797001 ADJUSTING MANHOLES EA $1,650.00 5.00 6.00 $9,900.00

04967028 REMOVE STR (BOLLARD) EA $150.00 4.00 0.00 $0.00

05007001 MOBILIZATION LS $334,639.71 1.00 0.90 $301,175.74

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,382.77 10.00 4.00 $21,531.08

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 4.00 $20,000.00

05057001 TMA (STATIONARY) DAY $150.00 134.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:34:58 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity
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05057003 TMA (MOBILE OPERATION) DAY $250.00 10.00 4.00 $1,000.00

05067035 SANDBAGS FOR EROSION CONTROL EA $8.40 200.00 43.00 $361.20

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $11.09 335.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $3.70 335.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $42.00 699.00 773.00 $32,466.00

05307008 DRIVEWAYS (CONC) (TY 1) SY $111.30 204.00 300.10 $33,401.13

05307009 DRIVEWAYS (CONC) (TY 2) SY $120.75 1,022.00 345.40 $41,707.05

05307016 DRIVEWAYS (SURF TREAT) SY $48.40 4,498.00 0.00 $0.00

05317002 CONC SIDEWALKS (5") SY $94.50 1,118.00 206.60 $19,523.70

05317005 CURB RAMPS (TY 1) EA $2,624.93 20.00 5.00 $13,124.65

05317013 CURB RAMPS (TY 21) EA $2,624.93 1.00 0.00 $0.00

05367002 CONC MEDIAN SY $199.49 11.00 23.00 $4,588.27

05407001 MTL W-BEAM GD FEN (TIM POST) LF $25.20 600.00 600.00 $15,120.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,572.43 6.00 6.00 $15,434.58

05407030 CONNECTOR PLATE FOR THRIE BEAM EA $997.47 6.00 4.00 $3,989.88

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,149.91 8.00 8.00 $25,199.28

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 59,200.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $803.23 5.00 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $986.97 4.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $593.23 5.00 0.00 $0.00

06447067 RELOCATE SM RD SN SUP&AM TY S80 EA $682.48 1.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.24 36,092.00 10,372.00 $2,489.28

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.24 46,394.00 11,200.00 $2,688.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.72 921.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.72 900.00 128.00 $220.16

06667287 TY I HIGH PERF PM (W)4"(SLD)(100MIL) LF $1.05 126.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.57 27,407.00 7,766.00 $4,426.62

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.60 617.00 400.00 $240.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.57 28,051.00 12,334.00 $7,030.38

06687081 PREFAB PM TY C (W)(8")(BRK) LF $4.41 45.00 0.00 $0.00
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06687084 PREFAB PM TY C (W)(8")(SLD) LF $4.41 540.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $11.97 528.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $209.99 4.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $288.74 3.00 0.00 $0.00

06687108 PREFAB PM TY C (W)(RR XING) EA $419.99 2.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $4.20 43.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.20 331.00 0.00 $0.00

07647001 DRAIN INLET CLEANING EA $500.00 8.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 23,668.93 $23,668.93

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 50,000.00 6,532.68 $6,532.68

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 1,983.14 $1,983.14

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 20,160.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097003 SBE GOAL SHORTFALL DOL $1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,736,022.82
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