
 71,071.73

021107046CONTRACT ID:

PROJECT: BR 2025(758)

CONTRACT:

08253028

PROJECTED AMOUNT: $13,440,529.43

CONTRACTOR:

HIGHWAY: US 77

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ACME BRIDGE COMPANY, INC.

Matthew Kelly, P.E.

LEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/13/2025

08/07/2025

ESTIMATE PAID:

 145

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/14/2026

$13,511,601.16

CONTRACT:

09/01/2026

AWARD AMOUNT: $13,219,085.43

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 51.99

$670,450.02 $6,354,110.60 $7,024,560.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$670,450.02 $6,354,110.60 $7,024,560.62 

$0.00 $0.00 $0.00 

$670,450.02 $7,024,560.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,354,110.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 145

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/14/2026

01/14/2026

 238

 0

 238

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(758) 021107046PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0180 04237001 RETAINING WALL (MSE)000 SF  72.050 $41,817.82 580.400  15,634.40 31,777.00

0190 04327001 RIPRAP (CONC)(4 IN)000 CY  721.000 $3,057.04 4.240  4.24 25.00

0270 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  12,900.000 $12,900.00 1.000  9.00 12.00

0385 05567010 PIPE UNDERDRAINS (TY 6)(8")000 LF  26.300 $1,683.20 64.000  737.00 1,927.00

0555 96017001 MATERIAL ON HAND DOL  1.000 -$515,212.44-515,212.440  1,485,769.88 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 141440021107204 [UPRR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0595 04207012 CL C CONC (ABUT)000 CY  1,080.000 $25,596.00 23.700  46.50 130.90

0625 04257003 PRESTR CONC GIRDER (TX40)000 LF  228.000 $162,974.40 714.800  714.80 1,965.55

0630 04347008 ELASTOMERIC BEARING (EE6)000 EA  3,060.000 $12,240.00 4.000  4.00 11.00

0635 04347017 ELASTOMERIC BEARING (EF6)000 EA  3,060.000 $12,240.00 4.000  4.00 11.00

0640 04427001 STR STEEL (PLATE GIRDER)000 LB  2.670 $865,213.50 324,050.000  324,050.00 901,135.30

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0700 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,559.90 2,559.900  3,951.81 132,191.00

0740 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000 $45,380.60 45,380.600  314,983.03 40,000.00

CO-03 Adds this itemSUPP DESCR

$670,450.02TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

021107046PROJECT CONTROLBR 2025(758)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,220.000  15.620  0.000  15.62  50,296.40

0065 01047006 000 REMOV CONC (RIPRAP) SY  16.500  390.000  0.000  252.22  4,161.63

0070 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  15.500  208.000  0.000  208.97  3,239.04

0076 01057012 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY  10.190  0.000  7,597.000  4,088.89  41,665.79

CO-02 Add Base and Asphalt Removal

0080 01107001 000 EXCAV (ROADWAY) CY  15.000  12,259.900  0.000  6,000.00  90,000.00

0085 01327003 000 EMBANK (FNL)(OC)(TY B) CY  16.900  13,172.100  0.000  6,500.00  109,850.00

0145 03547044 000 PLANE ASPH CONC PAV(0" TO 0.5" MICRO) SY  279.000  44.000  0.000  244.72  68,276.88

0165 04037001 000 TEMPORARY SPL SHORING SF  42.100  15,666.000  0.000  13,819.78  581,812.74

0180 04237001 000 RETAINING WALL (MSE) SF  72.050  31,777.000  0.000  15,634.40  1,126,458.52

0185 04237012 000 RETAINING WALL (TEMP WALL) SF  36.000  1,092.000  0.000  4,152.00  149,472.00

0190 04327001 000 RIPRAP (CONC)(4 IN) CY  721.000  25.000  0.000  4.24  3,057.04

0215 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  336.000  87.000  0.000  48.00  16,128.00

0220 04647005 000 RC PIPE (CL III)(24 IN) LF  85.900  728.000  0.000  156.00  13,400.40

0240 04667188 000 WINGWALL (PW - 2) (HW=4 FT) EA  10,200.000  2.000  0.000  1.00  10,200.00

0250 04967006 000 REMOV STR (HEADWALL) EA  313.000  6.000  0.000  2.00  626.00

0255 04967007 000 REMOV STR (PIPE) LF  21.300  255.000  0.000  135.00  2,875.50

0260 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  260,000.000  1.000  0.000  0.50  130,000.00

0265 05007001 000 MOBILIZATION LS  1,020,000.000  1.000  0.000  0.90  918,000.00

0270 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,900.000  12.000  0.000  9.00  116,100.00

0275 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,300.000  1.000  0.000  2.00  40,600.00

0285 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.150  1,655.000  0.000  2,326.00  7,326.90

0295 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.800  60.000  0.000  177.00  1,026.60

0305 05127089 000 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  19.000  1,092.000  0.000  1,080.00  20,520.00

0350 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.620  767.000  0.000  395.00  244.90

0365 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  227.000  4.000  0.000  2.00  454.00

0380 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  31,700.000  2.000  0.000  2.00  63,400.00

0385 05567010 000 PIPE UNDERDRAINS (TY 6)(8") LF  26.300  1,927.000  0.000  737.00  19,383.10

0390 06107006 000 REMOVE RD IL ASM (BRIDGE MOUNT) EA  1,060.000  4.000  0.000  2.00  2,120.00

0450 06447073 000 REMOVE SM RD SN SUP&AM EA  158.000  2.000  0.000  3.00  474.00

0485 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  2.650  1,383.000  0.000  7,956.00  21,083.40

0555 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  1,485,769.88  1,485,769.88

Category Subtotal $5,098,022.72

002 BRIDGE: 141440021107204 [UPRR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0585 04167006 000 DRILL SHAFT (36 IN) LF  320.000  1,575.000  0.000  525.00  168,000.00

0590 04167007 000 DRILL SHAFT (42 IN) LF  328.000  912.000  0.000  342.00  112,176.00

0595 04207012 000 CL C CONC (ABUT) CY  1,080.000  130.900  0.000  46.50  50,220.00

0600 04207022 000 CL C CONC (CAP) CY  1,270.000  185.500  0.000  65.30  82,931.00

0605 04207038 000 CL C CONC (COLUMN) CY  1,160.000  125.500  0.000  47.04  54,566.40

0610 04207050 000 CL C CONC (CRASHWALL) CY  1,010.000  228.800  0.000  72.20  72,922.00
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002 BRIDGE: 141440021107204 [UPRR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0625 04257003 000 PRESTR CONC GIRDER (TX40) LF  228.000  1,965.546  0.000  714.80  162,974.40

0630 04347008 000 ELASTOMERIC BEARING (EE6) EA  3,060.000  11.000  0.000  4.00  12,240.00

0635 04347017 000 ELASTOMERIC BEARING (EF6) EA  3,060.000  11.000  0.000  4.00  12,240.00

0640 04427001 000 STR STEEL (PLATE GIRDER) LB  2.670  901,135.300  0.000  324,050.00  865,213.50

Category Subtotal $1,593,483.30

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0700 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  132,191.000  0.000  3,951.81  3,951.81

0710 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  14,119.76  14,119.76

0740 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  0.000  40,000.000  314,983.03  314,983.03

CO-03 Adds this item

Category Subtotal $333,054.60

021107046BR 2025(758)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  6.100  7,597.000 -7,597.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.200  1,000.000  0.000  0.000  0.00

0095 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.610  1,000.000  0.000  0.000  0.00

0100 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  1.450  1,000.000  0.000  0.000  0.00

0105 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  324.000  53.000  0.000  0.000  0.00

0110 02477191 000 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) CY  120.000  1,512.000  0.000  0.000  0.00

0115 03107015 000 PRIME COAT (MULTI OPTION) GAL  5.300  1,336.000  0.000  0.000  0.00

0120 03417001 000 D-GR HMA TY-B PG64-22 TON  140.000  1,837.000  0.000  0.000  0.00

0125 03417056 000 D-GR HMA TY-D PG76-22 TON  189.000  735.000  0.000  0.000  0.00

0130 03417082 000 TACK COAT GAL  4.650  1,203.000  0.000  0.000  0.00

0135 03477001 000 TOM-C PG76-22 SAC-A TON  224.000  368.000  0.000  0.000  0.00

0140 03547023 000 PLAN & TEXT CONC PAV(0" TO 0.5") SY  3.550  6,681.000  0.000  0.000  0.00

0150 03607050 000 CONC PVMT (CRCP)(HES) (11") SY  165.000  400.000  0.000  0.000  0.00

0155 04007008 000 CUT & RESTORE ASPH PAVING SY  333.000  307.000  0.000  0.000  0.00

0160 04027001 000 TRENCH EXCAVATION PROTECTION LF  19.100  810.000  0.000  0.000  0.00

0170 04207010 000 CL B CONC (FLUME) CY  845.000  18.000  0.000  0.000  0.00

0175 04227013 000 APPROACH SLAB CY  733.000  534.400  0.000  0.000  0.00

0195 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  624.000  255.000  0.000  0.000  0.00

0200 04327030 000 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  206.000  6.700  0.000  0.000  0.00

0205 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  22.500  1,043.800  0.000  0.000  0.00

0210 04507032 000 RAIL (TY C221) LF  114.000  900.000  0.000  0.000  0.00

0225 04657009 000 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  8,180.000  1.000  0.000  0.000  0.00

0230 04657023 000 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  12,100.000  1.000  0.000  0.000  0.00

0235 04657024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  8,800.000  2.000  0.000  0.000  0.00

0245 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,000.000  4.000  0.000  0.000  0.00
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0280 05057001 000 TMA (STATIONARY) DAY  285.000  162.000  0.000  0.000  0.00

0290 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.050  1,655.000  0.000  0.000  0.00

0300 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.050  60.000  0.000  0.000  0.00

0310 05127090 000 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF  8.600  480.000  0.000  0.000  0.00

0315 05127092 000 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  19.900  1,092.000  0.000  0.000  0.00

0320 05297009 000 CONC CURB & GUTTER (TY II) LF  41.200  1,176.000  0.000  0.000  0.00

0325 05307006 000 DRIVEWAYS (CONC) SY  88.100  321.000  0.000  0.000  0.00

0330 05317001 000 CONC SIDEWALKS (4") SY  40.000  948.000  0.000  0.000  0.00

0335 05317005 000 CURB RAMPS (TY 1) EA  2,430.000  2.000  0.000  0.000  0.00

0340 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  29.500  729.000  0.000  0.000  0.00

0345 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,600.000  2.000  0.000  0.000  0.00

0355 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  283.000  4.000  0.000  0.000  0.00

0360 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,630.000  2.000  0.000  0.000  0.00

0370 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,830.000  2.000  0.000  0.000  0.00

0375 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,270.000  2.000  0.000  0.000  0.00

0395 06107016 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  1,200.000  20.000  0.000  0.000  0.00

0400 06107108 000 IN RD IL (TY SA) 40B-8 (250W EQ) LED EA  5,090.000  4.000  0.000  0.000  0.00

0405 06187064 000 CONDT (PVC) (SCH 80) (4") LF  25.400  415.000  0.000  0.000  0.00

0410 06187070 000 CONDT (RM) (3/4") LF  16.200  2,375.000  0.000  0.000  0.00

0415 06207007 000 ELEC CONDR (NO.8) BARE LF  1.350  2,955.000  0.000  0.000  0.00

0420 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.600  11,100.000  0.000  0.000  0.00

0425 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,440.000  2.000  0.000  0.000  0.00

0430 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  7,350.000  1.000  0.000  0.000  0.00

0435 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  351.000  5.000  0.000  0.000  0.00

0440 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  438.000  4.000  0.000  0.000  0.00

0445 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  517.000  2.000  0.000  0.000  0.00

0455 06587022 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2(BI) EA  37.000  8.000  0.000  0.000  0.00

0460 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  21.100  16.000  0.000  0.000  0.00

0465 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  17.400  120.000  0.000  0.000  0.00

0470 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  34.800  11.000  0.000  0.000  0.00

0475 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  211.000  3.000  0.000  0.000  0.00

0480 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  37.000  22.000  0.000  0.000  0.00

0490 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  4.200  113.000  0.000  0.000  0.00

0495 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  14.800  38.000  0.000  0.000  0.00

0500 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.600  2,680.000  0.000  0.000  0.00

0505 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  3.150  670.000  0.000  0.000  0.00

0510 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  3.150  670.000  0.000  0.000  0.00

0515 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  3.150  2,680.000  0.000  0.000  0.00

0520 06727002 000 REFL PAV MRKR TY I-C EA  7.700  34.000  0.000  0.000  0.00

0525 06727004 000 REFL PAV MRKR TY II-A-A EA  7.700  68.000  0.000  0.000  0.00

0530 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.260  2,952.000  0.000  0.000  0.00

0535 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0540 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0545 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0550 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0560 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0565 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 141440021107204 [UPRR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0580 04007010 000 CEM STABIL BKFL CY  107.000  2,234.000  0.000  0.000  0.00

0615 04227001 000 REINF CONC SLAB SF  30.000  29,771.500  0.000  0.000  0.00

0620 04227012 000 BRIDGE SIDEWALK SF  13.900  4,104.000  0.000  0.000  0.00

0645 04507004 000 RAIL (TY T221) LF  87.500  342.000  0.000  0.000  0.00

0650 04507032 000 RAIL (TY C221) LF  114.000  342.000  0.000  0.000  0.00

0655 04507049 000 RAIL (CLF-RO) LF  79.900  313.700  0.000  0.000  0.00

0660 04507073 000 RAIL (CLF-RO)(MOD) LF  81.300  300.200  0.000  0.000  0.00

0665 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  241.000  579.444  0.000  0.000  0.00

0670 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

0675 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0680 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0705 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0715 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0720 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0725 96057007 ROAD USER COST - INCENTIVE DOL  1,300.000  1.000  0.000  0.000  0.00

0730 96057008 ROAD USER COST - DISINCENTIVE DOL  1,300.000  1.000  0.000  0.000  0.00

0735 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  40,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,024,560.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,220.000PREPARING ROW  15.620  50,296.40 15.62

01047006 000 SY  16.500REMOV CONC (RIPRAP)  252.220  4,161.63 390.00

01057002 000 SY  15.500RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  208.970  3,239.04 208.00

01057012 SY  10.190RMV (12"-16") TRT/UNTRT BASE & ASPH PAV  4,088.890  41,665.79 0.00

CO-02 Add Base and Asphalt Removal

01107001 000 CY  15.000EXCAV (ROADWAY)  6,000.000  90,000.00 12,259.90

01327003 000 CY  16.900EMBANK (FNL)(OC)(TY B)  6,500.000  109,850.00 13,172.10

03547044 000 SY  279.000PLANE ASPH CONC PAV(0" TO 0.5" MICRO)  244.720  68,276.88 44.00

04037001 000 SF  42.100TEMPORARY SPL SHORING  13,819.780  581,812.74 15,666.00

04167006 000 LF  320.000DRILL SHAFT (36 IN)  525.000  168,000.00 1,575.00

04167007 000 LF  328.000DRILL SHAFT (42 IN)  342.000  112,176.00 912.00

04207012 000 CY  1,080.000CL C CONC (ABUT)  46.500  50,220.00 130.90

04207022 000 CY  1,270.000CL C CONC (CAP)  65.300  82,931.00 185.50

04207038 000 CY  1,160.000CL C CONC (COLUMN)  47.040  54,566.40 125.50

04207050 000 CY  1,010.000CL C CONC (CRASHWALL)  72.200  72,922.00 228.80

04237001 000 SF  72.050RETAINING WALL (MSE)  15,634.400  1,126,458.52 31,777.00

04237012 000 SF  36.000RETAINING WALL (TEMP WALL)  4,152.000  149,472.00 1,092.00

04257003 000 LF  228.000PRESTR CONC GIRDER (TX40)  714.800  162,974.40 1,965.55

04327001 000 CY  721.000RIPRAP (CONC)(4 IN)  4.240  3,057.04 25.00

04347008 000 EA  3,060.000ELASTOMERIC BEARING (EE6)  4.000  12,240.00 11.00

04347017 000 EA  3,060.000ELASTOMERIC BEARING (EF6)  4.000  12,240.00 11.00

04427001 000 LB  2.670STR STEEL (PLATE GIRDER)  324,050.000  865,213.50 901,135.30

04627001 000 LF  336.000CONC BOX CULV (3 FT X 2 FT)  48.000  16,128.00 87.00

04647005 000 LF  85.900RC PIPE (CL III)(24 IN)  156.000  13,400.40 728.00

04667188 000 EA  10,200.000WINGWALL (PW - 2) (HW=4 FT)  1.000  10,200.00 2.00

04967006 000 EA  313.000REMOV STR (HEADWALL)  2.000  626.00 6.00

04967007 000 LF  21.300REMOV STR (PIPE)  135.000  2,875.50 255.00

04967010 000 EA  260,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  0.500  130,000.00 1.00

05007001 000 LS  1,020,000.000MOBILIZATION  0.900  918,000.00 1.00

05027001 000 MO  12,900.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  116,100.00 12.00

05037002 000 EA  20,300.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  40,600.00 1.00

05067039 000 LF  3.150TEMP SEDMT CONT FENCE (INSTALL)  2,326.000  7,326.90 1,655.00

05067043 000 LF  5.800BIODEG EROSN CONT LOGS (INSTL) (8")  177.000  1,026.60 60.00

05127089 000 LF  19.000PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1  1,080.000  20,520.00 1,092.00

05427001 000 LF  0.620REMOVE METAL BEAM GUARD FENCE  395.000  244.90 767.00

05447003 000 EA  227.000GUARDRAIL END TREATMENT (REMOVE)  2.000  454.00 4.00

05457006 000 EA  31,700.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  2.000  63,400.00 2.00

05567010 000 LF  26.300PIPE UNDERDRAINS (TY 6)(8")  737.000  19,383.10 1,927.00

06107006 000 EA  1,060.000REMOVE RD IL ASM (BRIDGE MOUNT)  2.000  2,120.00 4.00

06447073 000 EA  158.000REMOVE SM RD SN SUP&AM  3.000  474.00 2.00

06627097 000 LF  2.650WK ZN PAV MRK REMOV (Y)4"(SLD)  7,956.000  21,083.40 1,383.00

96017001 DOL  1.000MATERIAL ON HAND  1,485,769.880  1,485,769.88 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,951.810  3,951.81 132,191.00
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96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  314,983.030  314,983.03 0.00

CO-03 Adds this item

96067011 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE  14,119.760  14,119.76 5,000.00

$7,024,560.62TOTAL ITEM EARNINGS TO DATE


