
021204049CONTRACT ID:

PROJECT: C 212-4-49

CONTRACT:

03253028

PROJECTED AMOUNT: $1,039,997.80

CONTRACTOR:

HIGHWAY: SH 30

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

BRAZOS PAVING, INC.

James Robbins, P.E.

GRIMES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/04/2025

ESTIMATE PAID:

 88

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/04/2026

$1,039,997.80

CONTRACT:

09/01/2026

AWARD AMOUNT: $954,997.80

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.28

$246,467.22 $484,438.13 $730,905.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$246,467.22 $484,438.13 $730,905.35 

$0.00 $0.00 $0.00 

$246,467.22 $730,905.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $484,438.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 88

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/04/2026

07/15/2025

 113

 0

 113

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

C 212-4-49 021204049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01107001 EXCAV (ROADWAY)000 CY  25.500 $3,918.08 153.650  3,073.00 3,073.00

0085 01107003 EXCAV (SPECIAL)000 CY  16.000 $4,904.00 306.500  6,130.00 6,130.00

0090 01327006 EMBANK (FNL)(DC)(TY C)000 CY  9.500 $2,721.28 286.450  5,729.00 5,729.00

0095 01607002 FURN & PLACE TOPSOIL (4")000 SY  1.400 $32,685.80 23,347.000  23,347.00 22,613.00

0100 01627002 BLOCK SODDING000 SY  7.600 $3,952.00 520.000  520.00 843.00

0105 01647017 HYDRO MULCH SEED (PERM_RURAL_SANDY)000 SY  0.700 $16,342.90 23,347.000  23,347.00 22,613.00

0110 01647021 HYDRO MULCH SEED (TEMP_WARM)000 SY  0.700 $16,342.90 23,347.000  23,347.00 11,728.00

0145 04327041 RIPRAP (STONE PROTECTION)(12 IN)000 CY  204.000 $88,536.00 434.000  434.00 461.00

0195 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,084.000 $5,084.00 1.000  8.00 8.00

0205 05057001 TMA (STATIONARY)000 DAY  267.000 $1,335.00 5.000  6.00 113.00

0210 05067002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  48.150 $8,233.65 171.000  332.00 260.00

0220 05067011 ROCK FILTER DAMS (REMOVE)000 LF  13.000 $1,495.00 115.000  115.00 341.00

0230 05067024 CONSTRUCTION EXITS (REMOVE)000 SY  15.600 $1,036.46 66.440  66.44 224.00

0235 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  4.900 $264.60 54.000  1,374.00 1,657.00

0245 05067043 BIODEG EROSN CONT LOGS (INSTL) (8")000 LF  5.850 $117.00 20.000  20.00 24.00

0255 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  32.200 $46,368.00 1,440.000  1,440.00 1,013.00

0265 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  4,192.250 $12,576.75 3.000  3.00 5.00

0270 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  455.000 $455.00 1.000  1.00 1.00

0325 06587015 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1000 EA  24.700 $98.80 4.000  4.00 4.00

$246,467.22TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

021204049PROJECT CONTROLC 212-4-49

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  6,660.000  3.000  0.000  3.00  19,980.00

0065 01007002 000 PREPARING ROW STA  640.000  21.500  0.000  0.75  480.00

0080 01107001 000 EXCAV (ROADWAY) CY  25.500  3,073.000  0.000  3,073.00  78,361.51

0085 01107003 000 EXCAV (SPECIAL) CY  16.000  6,130.000  0.000  6,130.00  98,080.00

0090 01327006 000 EMBANK (FNL)(DC)(TY C) CY  9.500  5,729.000  0.000  5,729.00  54,425.51

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.400  22,613.000  0.000  23,347.00  32,685.80

0100 01627002 000 BLOCK SODDING SY  7.600  843.000  0.000  520.00  3,952.00

0105 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.700  22,613.000  0.000  23,347.00  16,342.90

0110 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.700  11,728.000  0.000  23,347.00  16,342.90

0125 04007010 000 CEM STABIL BKFL CY  109.000  48.000  0.000  7.78  848.02

0130 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  286.000  10.000  0.000  10.00  2,860.00

0135 04327005 000 RIPRAP (CONC)(CL B) CY  450.000  23.000  0.000  34.10  15,345.00

0145 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  204.000  461.000  0.000  434.00  88,536.00

0150 04647002 000 RC PIPE (CL III)(15 IN) LF  184.000  8.000  0.000  8.00  1,472.00

0155 04647003 000 RC PIPE (CL III)(18 IN) LF  185.000  22.000  0.000  22.00  4,070.00

0160 04647005 000 RC PIPE (CL III)(24 IN) LF  191.000  75.000  0.000  75.00  14,325.00

0165 04657313 000 INLET (COMPL)(TY A)(HOU) EA  6,720.000  1.000  0.000  1.00  6,720.00

0170 04677298 000 SET (TY II) (15 IN) (RCP) (4: 1) (C) EA  2,013.000  1.000  0.000  1.00  2,013.00

0175 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  2,055.000  1.000  0.000  1.00  2,055.00

0180 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,560.000  1.000  0.000  1.00  2,560.00

0185 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,956.000  1.000  0.000  1.00  2,956.00

0190 05007001 000 MOBILIZATION LS  85,300.000  1.000  0.000  0.90  76,770.00

0195 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,084.000  8.000  0.000  8.00  40,672.00

0200 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  16,700.000  4.000  0.000  2.00  33,400.00

0205 05057001 000 TMA (STATIONARY) DAY  267.000  113.000  0.000  6.00  1,602.00

0210 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  48.150  260.000  0.000  332.00  15,985.80

0215 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  97.500  81.000  0.000  45.00  4,387.50

0220 05067011 000 ROCK FILTER DAMS (REMOVE) LF  13.000  341.000  0.000  115.00  1,495.00

0225 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  44.200  224.000  0.000  66.44  2,936.65

0230 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  15.600  224.000  0.000  66.44  1,036.46

0235 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.900  1,657.000  0.000  1,374.00  6,732.60

0245 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.850  24.000  0.000  20.00  117.00

0255 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.200  1,013.000  0.000  1,440.00  46,368.00

0265 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,192.250  5.000  0.000  3.00  12,576.75

0270 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  455.000  1.000  0.000  1.00  455.00

0285 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  1,720.000  1.000  0.000  0.75  1,290.00

0290 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  11,450.800  1.000  0.000  1.00  11,450.80

0295 06187030 000 CONDT (PVC) (SCH 40) (2") LF  17.700  153.000  0.000  153.00  2,708.10

0300 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  24.810  50.000  0.000  50.00  1,240.50

0305 06207007 000 ELEC CONDR (NO.8) BARE LF  2.310  355.000  0.000  355.00  820.05

0310 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.420  710.000  0.000  710.00  1,718.20

0315 06247004 000 GROUND BOX TY B (122322)W/APRON EA  1,346.000  3.000  0.000  1.00  1,346.00

0320 06247013 000 REMOVE GROUND BOX EA  1,287.500  1.000  0.000  1.00  1,287.50

0325 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  24.700  4.000  0.000  4.00  98.80
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Category Subtotal $730,905.35

021204049C 212-4-49PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01047005 000 REMOV CONC (MOWSTRIP) LF  25.000  130.000  0.000  0.000  0.00

0075 01047006 000 REMOV CONC (RIPRAP) SY  40.000  36.000  0.000  0.000  0.00

0115 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY  0.700  11,728.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  85.250  470.000  0.000  0.000  0.00

0140 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  478.000  83.000  0.000  0.000  0.00

0240 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.300  1,657.000  0.000  0.000  0.00

0250 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.300  24.000  0.000  0.000  0.00

0260 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  13.000  25.000  0.000  0.000  0.00

0275 05527003 000 WIRE FENCE (TY C) LF  15.600  1,704.000  0.000  0.000  0.00

0280 05527011 000 WIRE FENCE (REMOVE) LF  5.200  1,168.000  0.000  0.000  0.00

0330 06587070 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  232.750  14.000  0.000  0.000  0.00

0350 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0360 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

0405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  70,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

0410 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $730,905.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  6,660.000PREPARING ROW  3.000  19,980.00 3.00

01007002 000 STA  640.000PREPARING ROW  0.750  480.00 21.50

01107001 000 CY  25.500EXCAV (ROADWAY)  3,073.000  78,361.51 3,073.00

01107003 000 CY  16.000EXCAV (SPECIAL)  6,130.000  98,080.00 6,130.00

01327006 000 CY  9.500EMBANK (FNL)(DC)(TY C)  5,729.000  54,425.51 5,729.00

01607002 000 SY  1.400FURN & PLACE TOPSOIL (4")  23,347.000  32,685.80 22,613.00

01627002 000 SY  7.600BLOCK SODDING  520.000  3,952.00 843.00

01647017 000 SY  0.700HYDRO MULCH SEED (PERM_RURAL_SANDY)  23,347.000  16,342.90 22,613.00

01647021 000 SY  0.700HYDRO MULCH SEED (TEMP_WARM)  23,347.000  16,342.90 11,728.00

04007010 000 CY  109.000CEM STABIL BKFL  7.780  848.02 48.00

04167040 000 LF  286.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  10.000  2,860.00 10.00

04327005 000 CY  450.000RIPRAP (CONC)(CL B)  34.100  15,345.00 23.00

04327041 000 CY  204.000RIPRAP (STONE PROTECTION)(12 IN)  434.000  88,536.00 461.00

04647002 000 LF  184.000RC PIPE (CL III)(15 IN)  8.000  1,472.00 8.00

04647003 000 LF  185.000RC PIPE (CL III)(18 IN)  22.000  4,070.00 22.00

04647005 000 LF  191.000RC PIPE (CL III)(24 IN)  75.000  14,325.00 75.00

04657313 000 EA  6,720.000INLET (COMPL)(TY A)(HOU)  1.000  6,720.00 1.00

04677298 000 EA  2,013.000SET (TY II) (15 IN) (RCP) (4: 1) (C)  1.000  2,013.00 1.00

04677306 000 EA  2,055.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  1.000  2,055.00 1.00

04677326 000 EA  2,560.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  1.000  2,560.00 1.00

04677327 000 EA  2,956.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  1.000  2,956.00 1.00

05007001 000 LS  85,300.000MOBILIZATION  0.900  76,770.00 1.00

05027001 000 MO  5,084.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  40,672.00 8.00

05037002 000 EA  16,700.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  33,400.00 4.00

05057001 000 DAY  267.000TMA (STATIONARY)  6.000  1,602.00 113.00

05067002 000 LF  48.150ROCK FILTER DAMS (INSTALL) (TY 2)  332.000  15,985.80 260.00

05067003 000 LF  97.500ROCK FILTER DAMS (INSTALL) (TY 3)  45.000  4,387.50 81.00

05067011 000 LF  13.000ROCK FILTER DAMS (REMOVE)  115.000  1,495.00 341.00

05067020 000 SY  44.200CONSTRUCTION EXITS (INSTALL) (TY 1)  66.440  2,936.65 224.00

05067024 000 SY  15.600CONSTRUCTION EXITS (REMOVE)  66.440  1,036.46 224.00

05067039 000 LF  4.900TEMP SEDMT CONT FENCE (INSTALL)  1,374.000  6,732.60 1,657.00

05067043 000 LF  5.850BIODEG EROSN CONT LOGS (INSTL) (8")  20.000  117.00 24.00

05407001 000 LF  32.200MTL W-BEAM GD FEN (TIM POST)  1,440.000  46,368.00 1,013.00

05447001 000 EA  4,192.250GUARDRAIL END TREATMENT (INSTALL)  3.000  12,576.75 5.00

05447003 000 EA  455.000GUARDRAIL END TREATMENT (REMOVE)  1.000  455.00 1.00

06107009 000 EA  1,720.000REMOVE RD IL ASM (TRANS-BASE)  0.750  1,290.00 1.00

06107128 000 EA  11,450.800IN RD IL (TY SA) 40T-12 (250W EQ) LED  1.000  11,450.80 1.00

06187030 000 LF  17.700CONDT (PVC) (SCH 40) (2")  153.000  2,708.10 153.00

06187031 000 LF  24.810CONDT (PVC) (SCH 40) (2") (BORE)  50.000  1,240.50 50.00

06207007 000 LF  2.310ELEC CONDR (NO.8) BARE  355.000  820.05 355.00

06207008 000 LF  2.420ELEC CONDR (NO.8) INSULATED  710.000  1,718.20 710.00

06247004 000 EA  1,346.000GROUND BOX TY B (122322)W/APRON  1.000  1,346.00 3.00

06247013 000 EA  1,287.500REMOVE GROUND BOX  1.000  1,287.50 1.00
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06587015 000 EA  24.700INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1  4.000  98.80 4.00

$730,905.35TOTAL ITEM EARNINGS TO DATE


