
021308094CONTRACT ID:

PROJECT: STP 2025(593)HES

CONTRACT:

03253233

PROJECTED AMOUNT: $241,007.90

CONTRACTOR:

HIGHWAY: US 190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

THIRD COAST SERVICES LLC

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0016

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/22/2025

03/05/2025

ESTIMATE PAID:

 60
-18.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/27/2025

$241,007.90

CONTRACT:

07/26/2026

AWARD AMOUNT: $241,007.90

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 110.53

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.70

$1,666.70 $233,172.57 $234,839.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($3,040.00)($3,040.00)

$0.00 $0.00 $0.00 

$1,666.70 $236,212.57 $237,879.27 

$0.00 $0.00 $0.00 

$1,666.70 $237,879.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $236,212.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$3,040.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 4

 4

C. O. ADJUSTED DAYS:

 42

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/27/2025

05/27/2025

 38

 0

 38

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

PERFORM PERIOD 7

RAIN 4

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 15

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 RAIN

08/06/2026  1 RAIN

08/07/2026  1 RAIN

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 PERFORM PERIOD

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 PERFORM PERIOD

08/25/2026  1 PERFORM PERIOD

08/26/2026  1 PERFORM PERIOD

08/27/2026  1 PERFORM PERIOD

08/28/2026  1 PERFORM PERIOD

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 PERFORM PERIOD
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WORK PERFORMED THIS PERIOD

STP 2025(593)HES 095101076PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0405 05057001 TMA (STATIONARY)000 DAY  833.350 $1,666.70 2.000  12.00 19.00

$1,666.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

021308094PROJECT CONTROLSTP 2025(593)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  24,100.790  1.000  0.000  0.90  21,690.71

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,333.400  1.000  0.000  1.00  3,333.40

0070 05057001 000 TMA (STATIONARY) DAY  833.350  3.000  0.000  3.00  2,500.05

0075 06367001 000 ALUMINUM SIGNS (TY A) SF  83.010  18.000  0.000  18.00  1,494.18

0080 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,361.480  6.000  0.000  6.00  8,168.88

0085 06447073 000 REMOVE SM RD SN SUP&AM EA  388.650  6.000  0.000  6.00  2,331.90

0090 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  2,900.350  4.000  0.000  4.00  11,601.40

0095 60027002 000 SOLAR POWERED LED WARNING SIGN EA  3,314.910  2.000  0.000  2.00  6,629.82

0100 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  45.270  48.000  0.000  160.00  7,243.20

Category Subtotal $64,993.54

030406081PROJECT CONTROLSTP 2025(593)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,333.400  1.000  0.000  1.00  3,333.40

0260 05057001 000 TMA (STATIONARY) DAY  833.350  2.000  0.000  2.00  1,666.70

0265 06367001 000 ALUMINUM SIGNS (TY A) SF  83.010  5.000  0.000  5.00  415.06

0270 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,361.480  2.000  0.000  2.00  2,722.96

0275 06447073 000 REMOVE SM RD SN SUP&AM EA  388.650  2.000  0.000  2.00  777.30

0280 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  2,900.350  1.000  0.000  1.00  2,900.35

0285 60027002 000 SOLAR POWERED LED WARNING SIGN EA  3,314.910  1.000  0.000  1.00  3,314.91

0290 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  45.270  24.000  0.000  80.00  3,621.60

Category Subtotal $18,752.28

095101076PROJECT CONTROLSTP 2025(593)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  207.940  110.000  0.000  110.00  22,873.40

0395 04327005 000 RIPRAP (CONC)(CL B) CY  2,490.470  6.000  0.000  5.00  12,452.35

0400 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,333.400  2.000  0.000  2.00  6,666.80

0405 05057001 000 TMA (STATIONARY) DAY  833.350  19.000  0.000  12.00  10,000.20

0410 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,146.180  11.000  0.000  11.00  45,607.98

0415 06187030 000 CONDT (PVC) (SCH 40) (2") LF  7.000  2,170.000  0.000  2,170.00  15,190.00

0420 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  8.840  430.000  0.000  430.00  3,801.20

0425 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.500  5,200.000  0.000  5,200.00  7,800.00

0430 06207007 000 ELEC CONDR (NO.8) BARE LF  1.910  2,600.000  0.000  2,600.00  4,966.00

0435 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,215.980  6.000  0.000  6.00  7,295.88

0440 06287057 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA  8,739.820  2.000  0.000  2.00  17,479.64

Category Subtotal $154,133.45
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095101076STP 2025(593)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0391 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0392 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0393 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $237,879.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  207.940DRILL SHAFT (RDWY ILL POLE) (30 IN)  110.000  22,873.40 110.00

04327005 000 CY  2,490.470RIPRAP (CONC)(CL B)  5.000  12,452.35 6.00

05007001 000 LS  24,100.790MOBILIZATION  0.900  21,690.71 1.00

05027001 000 MO  3,333.400BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  13,333.60 4.00

05057001 000 DAY  833.350TMA (STATIONARY)  17.000  14,166.95 24.00

06107124 000 EA  4,146.180IN RD IL (TY SA) 40T-8 (250W EQ) LED  11.000  45,607.98 11.00

06187030 000 LF  7.000CONDT (PVC) (SCH 40) (2")  2,170.000  15,190.00 2,170.00

06187031 000 LF  8.840CONDT (PVC) (SCH 40) (2") (BORE)  430.000  3,801.20 430.00

06207004 000 LF  1.500ELEC CONDR (NO.12) INSULATED  5,200.000  7,800.00 5,200.00

06207007 000 LF  1.910ELEC CONDR (NO.8) BARE  2,600.000  4,966.00 2,600.00

06247002 000 EA  1,215.980GROUND BOX TY A (122311)W/APRON  6.000  7,295.88 6.00

06287057 000 EA  8,739.820ELC SRV TY A 240/480 060(SS)SS(E)SP(O)  2.000  17,479.64 2.00

06367001 000 SF  83.010ALUMINUM SIGNS (TY A)  23.000  1,909.24 23.00

06447004 000 EA  1,361.480IN SM RD SN SUP&AM TY10BWG(1)SA(T)  8.000  10,891.84 8.00

06447073 000 EA  388.650REMOVE SM RD SN SUP&AM  8.000  3,109.20 8.00

60027001 000 EA  2,900.350SOLAR POWERED LED ROADSIDE SIGN  5.000  14,501.75 5.00

60027002 000 EA  3,314.910SOLAR POWERED LED WARNING SIGN  3.000  9,944.73 3.00

60247001 000 LF  45.270PREFORMED IN-LANE (TRANS) RUMBLE STRIP  240.000  10,864.80 72.00

$237,879.27TOTAL ITEM EARNINGS TO DATE


