
Contract ID: 021601062

Project: STP 2026(536)HES

Highway:

District: SAN ANTONIO

Contract: 04263224 County: COMAL

Award Amount: $816,253.50 Area Engineer: DALE PICHA

Projected Amount $816,253.50 Area Number: 096

Adj Projected Amount $0.00

Contractor: E-Z BEL CONSTRUCTION, LLC

Estimate Number: 0001 Letting Date: 04/08/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 5/12/2026 to 7/25/2026 Notice To Proceed Date: 05/12/2026

Estimate Type: Progress Work Begin Date:

% Complete 7.25 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $59,195.00 $0.00 $59,195.00

Participating $59,195.00 $0.00 $59,195.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $59,195.00 $0.00 $59,195.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/12/2026 Liquidated Damage Rate $760.00
Bid Days: 104

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 104
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 4

SUNDAY 3

TIME NOT STARTED 17

Total Period Days: 0 24 24 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 1 ü TIME NOT STARTED

07/02/2026 1 ü TIME NOT STARTED

07/03/2026 1 ü TIME NOT STARTED

07/04/2026 1 ü SATURDAY

07/05/2026 1 ü SUNDAY

07/06/2026 1 ü TIME NOT STARTED

07/07/2026 1 ü TIME NOT STARTED

07/08/2026 1 ü TIME NOT STARTED

07/09/2026 1 ü TIME NOT STARTED

07/10/2026 1 ü TIME NOT STARTED

07/11/2026 1 ü SATURDAY

07/12/2026 1 ü SUNDAY

07/13/2026 1 ü TIME NOT STARTED

07/14/2026 1 ü TIME NOT STARTED

07/15/2026 1 ü TIME NOT STARTED
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:31:40 AM

07/16/2026 1 ü TIME NOT STARTED

07/17/2026 1 ü TIME NOT STARTED

07/18/2026 1 ü SATURDAY

07/19/2026 1 ü SUNDAY

07/20/2026 1 ü TIME NOT STARTED

07/22/2026 1 ü TIME NOT STARTED

07/23/2026 1 ü TIME NOT STARTED

07/24/2026 1 ü TIME NOT STARTED

07/25/2026 1 ü SATURDAY
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Worked Performed This Period

Project: STP 2026(536)HES Control 021601062

Category: 001 Description: Install Safety Lighting at Ramps and Intersections

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 05007001 000 MOBILIZATION LS $70,000.00 0.08 $5,600.00 0.50 0.08

Total Item Earnings This Estimate $5,600.00

Project: STP 2026(536)HES Control 021601062

Category: 002 Description: Install Safety Lighting at Ramps and Intersections

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0400 96017001 MATERIAL ON HAND DOL $1.00 53595 $53,595.00 1,000.00 53,595.00

Total Item Earnings This Estimate $53,595.00
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Contract Line Items

Project: STP 2026(536)HES Control 021601062

Category: 001 Description: Install Safety Lighting at Ramps and Intersections

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167005 0 DRILL SHAFT (30 IN) LF $250.00 280.00 0.00 0.00 $0.00

0065 05007001 0 MOBILIZATION LS $70,000.00 0.50 0.00 0.08 $5,600.00

0070 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,600.00 7.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $400.00 58.00 0.00 0.00 $0.00

0080 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 420.00 0.00 0.00 $0.00

0085 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 420.00 0.00 0.00 $0.00

0090 06107199 0 IN RD IL (TY SA) 50T-10-10(400W EQ)LED EA $6,500.00 28.00 0.00 0.00 $0.00

0095 06187054 0 CONDT (PVC) (SCH 80) (2") LF $6.50 7,355.00 0.00 0.00 $0.00

0100 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $25.00 738.00 0.00 0.00 $0.00

0105 06207007 0 ELEC CONDR (NO.8) BARE LF $1.00 8,092.00 0.00 0.00 $0.00

0110 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.50 4,565.00 0.00 0.00 $0.00

0115 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.00 11,935.00 0.00 0.00 $0.00

0120 06247002 0 GROUND BOX TY A (122311)W/APRON EA $700.00 12.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:31:40 AM

Contract Line Items

Project: STP 2026(536)HES Control 021601062

Category: 001 Description: Install Safety Lighting at Ramps and Intersections

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06287029 0 ELC SRV TY A 120/240 200(NS)AL(E)SP(O) EA $8,500.00 4.00 0.00 0.00 $0.00

Category 001 SubTotal $5,600.00

Total Item earnings this contract $5,600.00

Contract Line Items

Project: STP 2026(536)HES Control 021601063

Category: 001 Description: Install Safety Lighting at Ramps and Intersections

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0280 04167005 0 DRILL SHAFT (30 IN) LF $250.00 210.00 0.00 0.00 $0.00

0285 05007001 0 MOBILIZATION LS $70,000.00 0.50 0.00 0.00 $0.00

0290 05057001 0 TMA (STATIONARY) DAY $400.00 46.00 0.00 0.00 $0.00

0295 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 315.00 0.00 0.00 $0.00

0300 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 315.00 0.00 0.00 $0.00

0305 06107198 0 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $4,500.00 14.00 0.00 0.00 $0.00

0310 06107199 0 IN RD IL (TY SA) 50T-10-10(400W EQ)LED EA $6,500.00 7.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:31:40 AM

Contract Line Items

Project: STP 2026(536)HES Control 021601063

Category: 001 Description: Install Safety Lighting at Ramps and Intersections

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0315 06187054 0 CONDT (PVC) (SCH 80) (2") LF $6.50 4,060.00 0.00 0.00 $0.00

0320 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $25.00 1,041.00 0.00 0.00 $0.00

0325 06207007 0 ELEC CONDR (NO.8) BARE LF $1.00 5,101.00 0.00 0.00 $0.00

0330 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.50 10,197.00 0.00 0.00 $0.00

0335 06247002 0 GROUND BOX TY A (122311)W/APRON EA $700.00 20.00 0.00 0.00 $0.00

0340 06287029 0 ELC SRV TY A 120/240 200(NS)AL(E)SP(O) EA $8,500.00 5.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: STP 2026(536)HES Control 021601062

Category: 002 Description: Install Safety Lighting at Ramps and Intersections

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 53,595.00 $53,595.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0410 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 0.00

DO NOT PAY TO THIS ITEM

$0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:31:40 AM

Contract Line Items

Project: STP 2026(536)HES Control 021601062

Category: 002 Description: Install Safety Lighting at Ramps and Intersections

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

DO NOT PAY TO THIS ITEM

0415 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0420 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0425 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0430 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

0435 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

0440 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

0445 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00

Item 628.5.1

$0.00

Category 002 SubTotal $53,595.00

Total Item earnings this contract $53,595.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167005 DRILL SHAFT (30 IN) LF $250.00 490.00 0.00 $0.00

05007001 MOBILIZATION LS $70,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $70,000.00 1.00 0.08 $5,600.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,600.00 7.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $400.00 104.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 735.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 735.00 0.00 $0.00

06107198 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $4,500.00 14.00 0.00 $0.00

06107199 IN RD IL (TY SA) 50T-10-10(400W EQ)LED EA $6,500.00 35.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $6.50 11,415.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $25.00 1,779.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $1.00 13,193.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $1.50 14,762.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.00 11,935.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $700.00 32.00 0.00 $0.00

06287029 ELC SRV TY A 120/240 200(NS)AL(E)SP(O) EA $8,500.00 9.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 53,595.00 $53,595.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 7,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $59,195.00
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