
022007072CONTRACT ID:

PROJECT: F 2026(280)

CONTRACT:

02263236

PROJECTED AMOUNT: $556,748.40

CONTRACTOR:

HIGHWAY: SH 48

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2026

02/05/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$556,748.40

CONTRACT:

07/29/2026

AWARD AMOUNT: $523,748.40

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 113

 0

 113

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

022007072F 2026(280)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  190.000  140.000  0.000  0.000  0.00

0065 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  600.000  5.000  0.000  0.000  0.00

0070 05007001 000 MOBILIZATION LS  25,000.000  0.420  0.000  0.000  0.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,750.000  3.000  0.000  0.000  0.00

0080 05057001 000 TMA (STATIONARY) DAY  180.000  25.000  0.000  0.000  0.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  180.000  22.000  0.000  0.000  0.00

0090 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.800  120.000  0.000  0.000  0.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.100  120.000  0.000  0.000  0.00

0100 06107200 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  4,600.000  14.000  0.000  0.000  0.00

0105 06187030 000 CONDT (PVC) (SCH 40) (2") LF  7.000  2,862.000  0.000  0.000  0.00

0110 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  550.000  0.000  0.000  0.00

0115 06207009 000 ELEC CONDR (NO.6) BARE LF  1.200  3,502.000  0.000  0.000  0.00

0120 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.400  7,004.000  0.000  0.000  0.00

0125 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  4.000  0.000  0.000  0.00

0130 06287062 000 ELC SRV TY A 240/480 060(SS)SS(T)TP(O) EA  5,500.000  1.000  0.000  0.000  0.00

0135 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,100.000  1.000  0.000  0.000  0.00

0140 06447073 000 REMOVE SM RD SN SUP&AM EA  120.000  1.000  0.000  0.000  0.00

0145 06667015 000 REFL PAV MRK TY I (W)8"(BRK)(100MIL) LF  4.200  80.000  0.000  0.000  0.00

0150 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.500  500.000  0.000  0.000  0.00

0155 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.500  100.000  0.000  0.000  0.00

0160 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.200  600.000  0.000  0.000  0.00

0165 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.100  3,500.000  0.000  0.000  0.00

0170 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.300  3,600.000  0.000  0.000  0.00

0175 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  2.000  150.000  0.000  0.000  0.00

0180 06667347 000 PAVEMENT SLER 6" LF  0.400  10,280.000  0.000  0.000  0.00

0185 06667348 000 PAVEMENT SLER 8" LF  1.100  580.000  0.000  0.000  0.00

0190 06667350 000 PAVEMENT SLER 12" LF  1.400  600.000  0.000  0.000  0.00

0195 06667352 000 PAVEMENT SLER 24" LF  2.800  100.000  0.000  0.000  0.00

0200 06667353 000 PAVEMENT SLER (ARROW) EA  28.000  3.000  0.000  0.000  0.00

0205 06667354 000 PAVEMENT SLER (WORD) EA  28.000  3.000  0.000  0.000  0.00

0210 06667356 000 PAVEMENT SLER (DBL ARROW) EA  56.000  1.000  0.000  0.000  0.00

0215 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.200  680.000  0.000  0.000  0.00

0220 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.300  950.000  0.000  0.000  0.00

0225 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  1,400.000  0.000  0.000  0.00

0230 06687091 000 PREFAB PM TY C (W)(ARROW) EA  280.000  3.000  0.000  0.000  0.00

0235 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  480.000  1.000  0.000  0.000  0.00

0240 06687103 000 PREFAB PM TY C (W)(WORD) EA  280.000  3.000  0.000  0.000  0.00

0245 06727002 000 REFL PAV MRKR TY I-C EA  6.000  60.000  0.000  0.000  0.00

0250 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  350.000  0.000  0.000  0.00

0255 06777002 000 ELIM EXT PM & MRKS (6") LF  0.500  10,280.000  0.000  0.000  0.00

0260 06777004 000 ELIM EXT PM & MRKS (8") LF  1.700  500.000  0.000  0.000  0.00

0265 06777006 000 ELIM EXT PM & MRKS (12") LF  3.400  600.000  0.000  0.000  0.00
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0270 06777008 000 ELIM EXT PM & MRKS (24") LF  4.800  100.000  0.000  0.000  0.00

0275 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  110.000  3.000  0.000  0.000  0.00

0280 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  220.000  1.000  0.000  0.000  0.00

0285 06777015 000 ELIM EXT PM & MRKS (WORD) EA  110.000  3.000  0.000  0.000  0.00

0290 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.150  10,280.000  0.000  0.000  0.00

0295 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.280  580.000  0.000  0.000  0.00

0300 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.450  600.000  0.000  0.000  0.00

0305 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.200  100.000  0.000  0.000  0.00

0310 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  7.000  3.000  0.000  0.000  0.00

0315 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  1.000  0.000  0.000  0.00

0320 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  3.000  0.000  0.000  0.00

0325 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0335 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0340 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  20,000.000  0.500  0.000  0.000  0.00

0345 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  5,000.000  0.500  0.000  0.000  0.00

0350 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

122802032F 2026(279)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  190.000  200.000  0.000  0.000  0.00

0480 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  600.000  7.000  0.000  0.000  0.00

0485 05007001 000 MOBILIZATION LS  25,000.000  0.580  0.000  0.000  0.00

0490 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,750.000  5.000  0.000  0.000  0.00

0495 05057001 000 TMA (STATIONARY) DAY  180.000  33.000  0.000  0.000  0.00

0500 05057003 000 TMA (MOBILE OPERATION) DAY  180.000  31.000  0.000  0.000  0.00

0505 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.800  120.000  0.000  0.000  0.00

0510 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.100  120.000  0.000  0.000  0.00

0515 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  4,100.000  20.000  0.000  0.000  0.00

0520 06187030 000 CONDT (PVC) (SCH 40) (2") LF  7.000  4,720.000  0.000  0.000  0.00

0525 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  300.000  0.000  0.000  0.00

0530 06207009 000 ELEC CONDR (NO.6) BARE LF  1.200  5,020.000  0.000  0.000  0.00

0535 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.400  8,880.000  0.000  0.000  0.00

0540 06247002 000 GROUND BOX TY A (122311)W/APRON EA  850.000  8.000  0.000  0.000  0.00

0545 06287062 000 ELC SRV TY A 240/480 060(SS)SS(T)TP(O) EA  5,500.000  2.000  0.000  0.000  0.00

0550 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  33.000  27.000  0.000  0.000  0.00

0555 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.500  215.000  0.000  0.000  0.00

0560 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.200  75.000  0.000  0.000  0.00

0565 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.100  14,570.000  0.000  0.000  0.00

0570 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.300  4,300.000  0.000  0.000  0.00

0575 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  2.000  640.000  0.000  0.000  0.00

0580 06667347 000 PAVEMENT SLER 6" LF  0.400  25,985.000  0.000  0.000  0.00

0585 06667350 000 PAVEMENT SLER 12" LF  1.400  75.000  0.000  0.000  0.00
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0590 06667352 000 PAVEMENT SLER 24" LF  2.800  215.000  0.000  0.000  0.00

0595 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  6,360.000  0.000  0.000  0.00

0600 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  165.000  0.000  0.000  0.00

0605 06727008 000 TRAFFIC BUTTON TY Y EA  2.800  1,215.000  0.000  0.000  0.00

0610 06727009 000 TRAFFIC BUTTON TY B EA  5.000  80.000  0.000  0.000  0.00

0615 06777002 000 ELIM EXT PM & MRKS (6") LF  0.500  25,985.000  0.000  0.000  0.00

0620 06777006 000 ELIM EXT PM & MRKS (12") LF  3.400  75.000  0.000  0.000  0.00

0625 06777008 000 ELIM EXT PM & MRKS (24") LF  4.800  215.000  0.000  0.000  0.00

0630 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.150  25,985.000  0.000  0.000  0.00

0635 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.450  75.000  0.000  0.000  0.00

0640 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.200  215.000  0.000  0.000  0.00

0645 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0650 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0655 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0660 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  20,000.000  0.500  0.000  0.000  0.00

0665 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  5,000.000  0.500  0.000  0.000  0.00

0670 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

0675 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


