
 2,778.54

022201063CONTRACT ID:

PROJECT: C 222-1-63

CONTRACT:

10253027

PROJECTED AMOUNT: $1,151,116.98

CONTRACTOR:

HIGHWAY: SH 49

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

H. V. CAVER, INC.

Wendy Starkes, P.E.

TITUS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/19/2025

10/08/2025

ESTIMATE PAID:

 50

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/24/2026

$1,153,895.52

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,096,364.98

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.46

$47,976.40 $765,045.97 $813,022.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$47,976.40 $765,045.97 $813,022.37 

$0.00 $0.00 $0.00 

$47,976.40 $813,022.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $765,045.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 50

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/24/2026

00/00/0000

 105

 0

 105

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

C 222-1-63 022201063PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01347003 BACKFILL (TY C)000 STA  350.000 $7,899.50 22.570  26.02 26.02

0145 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  265.000 $18,550.00 70.000  80.00 80.00

0190 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  4.00 6.00

0200 05057001 TMA (STATIONARY)000 DAY  250.000 $3,250.00 13.000  41.00 60.00

0235 06107198 IN RD IL (TY SA) 50T-10 (400W EQ) LED000 EA  5,895.000 $5,895.00 1.000  1.00 8.00

0240 06187030 CONDT (PVC) (SCH 40) (2")000 LF  8.100 $2,867.40 354.000  2,034.00 2,101.00

0245 06187031 CONDT (PVC) (SCH 40) (2") (BORE)000 LF  18.250 $2,774.00 152.000  292.00 292.00

0250 06187040 CONDT (PVC) (SCH 40) (4")000 LF  23.500 $1,668.50 71.000  71.00 169.00

0350 06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE)000 LF  10.000 $1,910.00 191.000  191.00 276.00

0370 06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)000 LF  10.000 $2,160.00 216.000  216.00 258.00

0390 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.500 $2,070.00 4,140.000  4,140.00 4,140.00

0395 06787008 PAV SURF PREP FOR MRK (24")000 LF  3.500 $112.00 32.000  32.00 170.00

0525 96017001 MATERIAL ON HAND DOL  1.000 -$6,180.00-6,180.000  120,293.80 1.00

$47,976.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

022201063PROJECT CONTROLC 222-1-63

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,000.000  25.260  0.000  26.02  52,040.00

0065 01047017 000 REMOV CONC (CURB & GUTTER) LF  15.000  188.000  0.000  235.00  3,525.00

0070 01127002 000 SUBGR WIDEN (DC) STA  4,000.000  6.900  0.000  6.90  27,600.00

0075 01327014 000 EMBANK (VEH)(DC)(TY A) CY  50.000  526.000  0.000  522.00  26,100.00

0080 01347003 000 BACKFILL (TY C) STA  350.000  26.020  0.000  26.02  9,107.00

0082 01507001 BLADING STA  322.000  0.000  2.150  0.95  305.90

Added by CO #1

0105 02477092 000 FL BS (CMP IN PLC)(TY A GR 4) (10") SY  48.760  1,189.000  0.000  1,021.03  49,785.42

0110 03107004 000 PRIME COAT (MC-30) GAL  20.000  297.000  0.000  235.00  4,700.00

0116 03167012 ASPH (CRS-2P) GAL  14.333  0.000  600.000  626.00  8,972.66

Added by CO#2

0121 03167173 AGGR (TY-B, GR-4)(SAC-B) CY  243.690  0.000  10.000  10.00  2,436.90

CO#2

0125 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  271.580  656.000  0.000  535.76  145,501.70

0130 03447077 000 TACK COAT GAL  6.500  501.000  0.000  307.00  1,995.50

0135 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  4.000  3,019.000  0.000  2,930.00  11,720.00

0140 04007008 000 CUT & RESTORE ASPH PAVING SY  300.000  42.000  0.000  79.00  23,700.00

0145 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  265.000  80.000  0.000  80.00  21,200.00

0150 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  292.500  11.000  0.000  11.00  3,217.50

0155 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  351.000  13.000  0.000  13.00  4,563.00

0160 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,375.000  44.000  0.000  44.00  60,500.00

0170 04647003 000 RC PIPE (CL III)(18 IN) LF  63.350  98.000  0.000  66.00  4,181.10

0175 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  940.000  6.000  0.000  4.00  3,760.00

0176 04677472 SET (REMOV & REINSTALL) EA  390.000  0.000  2.000  2.00  780.00

Added by CO#1

0177 04727004 REMOV & RE - LAY PIPE (18 IN) LF  40.820  0.000  32.000  32.00  1,306.24

Added by CO#1

0180 04967007 000 REMOV STR (PIPE) LF  25.000  60.000  0.000  40.00  1,000.00

0185 05007001 000 MOBILIZATION LS  112,000.000  1.000  0.000  0.90  100,800.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  6.000  0.000  4.00  20,000.00

0195 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,000.000  6.000  0.000  6.00  42,000.00

0200 05057001 000 TMA (STATIONARY) DAY  250.000  60.000  0.000  41.00  10,250.00

0210 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  60.000  60.000  0.000  43.00  2,580.00

0220 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  13.000  100.000  0.000  100.00  1,300.00

0235 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  5,895.000  8.000  0.000  1.00  5,895.00

0240 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.100  2,101.000  0.000  2,034.00  16,475.40

0245 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  18.250  292.000  0.000  292.00  5,329.00

0250 06187040 000 CONDT (PVC) (SCH 40) (4") LF  23.500  169.000  0.000  71.00  1,668.50

0255 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  27.250  447.000  0.000  447.00  12,180.75

0350 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  10.000  276.000  0.000  191.00  1,910.00

0370 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  10.000  258.000  0.000  216.00  2,160.00

0390 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.500  4,140.000  0.000  4,140.00  2,070.00

0395 06787008 000 PAV SURF PREP FOR MRK (24") LF  3.500  170.000  0.000  32.00  112.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  120,293.80  120,293.80

Category Subtotal $813,022.37

022201063C 222-1-63PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01647073 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.660  3,327.000  0.000  0.000  0.00

0090 01647074 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.570  1,665.000  0.000  0.000  0.00

0095 01647075 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.630  1,665.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  0.010  53.000  0.000  0.000  0.00

0115 03167007 000 ASPH (AC-20-5TR) GAL  20.000  430.000 -430.000  0.000  0.00

0120 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  243.690  10.000 -10.000  0.000  0.00

0165 04327005 000 RIPRAP (CONC)(CL B) CY  600.000  3.000  0.000  0.000  0.00

0205 05057003 000 TMA (MOBILE OPERATION) DAY  275.000  30.000  0.000  0.000  0.00

0215 05067011 000 ROCK FILTER DAMS (REMOVE) LF  18.000  60.000  0.000  0.000  0.00

0225 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

0230 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  855.000  2.000  0.000  0.000  0.00

0260 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.350  160.000  0.000  0.000  0.00

0265 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.350  4,892.000  0.000  0.000  0.00

0270 06207009 000 ELEC CONDR (NO.6) BARE LF  2.350  3,256.000  0.000  0.000  0.00

0275 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.850  5,016.000  0.000  0.000  0.00

0280 06207016 000 ELEC CONDR (NO.2) INSULATED LF  6.000  39.000  0.000  0.000  0.00

0285 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,200.000  10.000  0.000  0.000  0.00

0290 06247007 000 GROUND BOX TY D (162922) EA  1,100.000  2.000  0.000  0.000  0.00

0295 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,525.000  6.000  0.000  0.000  0.00

0300 06247013 000 REMOVE GROUND BOX EA  485.000  4.000  0.000  0.000  0.00

0305 06287219 000 ELC SRV TY D 120/240 100(NS)AL(E)PS(U) EA  8,950.000  1.000  0.000  0.000  0.00

0310 06367002 000 ALUMINUM SIGNS (TY G) SF  65.500  72.000  0.000  0.000  0.00

0315 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  981.270  3.000  0.000  0.000  0.00

0320 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  5.000  0.000  0.000  0.00

0325 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  5.000  12.000  0.000  0.000  0.00

0330 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.000  138.000  0.000  0.000  0.00

0335 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.500  125.000  0.000  0.000  0.00

0340 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  1.250  3,509.000  0.000  0.000  0.00

0345 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  1.250  2,760.000  0.000  0.000  0.00

0355 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  170.000  0.000  0.000  0.00

0360 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  6.000  0.000  0.000  0.00

0365 06687103 000 PREFAB PM TY C (W)(WORD) EA  265.000  6.000  0.000  0.000  0.00

0375 06727002 000 REFL PAV MRKR TY I-C EA  8.000  7.000  0.000  0.000  0.00

0380 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  138.000  0.000  0.000  0.00

0385 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  146.000  0.000  0.000  0.00

0400 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  100.000  6.000  0.000  0.000  0.00

0405 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  100.000  6.000  0.000  0.000  0.00

0410 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  11,950.000  1.000  0.000  0.000  0.00
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0415 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,300.000  1.000  0.000  0.000  0.00

0420 06827001 000 VEH SIG SEC (12")LED(GRN) EA  305.000  8.000  0.000  0.000  0.00

0425 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  315.000  4.000  0.000  0.000  0.00

0430 06827003 000 VEH SIG SEC (12")LED(YEL) EA  305.000  12.000  0.000  0.000  0.00

0435 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  315.000  8.000  0.000  0.000  0.00

0440 06827005 000 VEH SIG SEC (12")LED(RED) EA  305.000  8.000  0.000  0.000  0.00

0445 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  315.000  4.000  0.000  0.000  0.00

0450 06827021 000 BACK PLATE (12")(1 SEC) EA  156.000  4.000  0.000  0.000  0.00

0455 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  221.000  8.000  0.000  0.000  0.00

0460 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  256.750  4.000  0.000  0.000  0.00

0465 06847008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  2.600  70.000  0.000  0.000  0.00

0470 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.000  1,311.000  0.000  0.000  0.00

0475 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.500  1,156.000  0.000  0.000  0.00

0480 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  6,534.000  2.000  0.000  0.000  0.00

0485 06867033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  12,500.000  1.000  0.000  0.000  0.00

0490 06867037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  13,500.000  1.000  0.000  0.000  0.00

0495 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  38,650.000  2.000  0.000  0.000  0.00

0500 06877001 000 PED POLE ASSEMBLY EA  3,800.000  2.000  0.000  0.000  0.00

0505 06907051 000 REMOVAL OF SIGNAL POLE ASSM EA  1,900.000  2.000  0.000  0.000  0.00

0510 60067010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  1,000.000  4.000  0.000  0.000  0.00

0515 60067026 000 VIVDS CABLE (CAT 6) LF  3.500  1,126.000  0.000  0.000  0.00

0520 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,450.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0530 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

0535 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  11,000.000  0.000  0.000  0.00

0540 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,500.000  0.000  0.000  0.00

0545 96067012 FORCE ACCT SIGNAL EQUIPMENT DOL  1.000  38,250.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $813,022.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,000.000PREPARING ROW  26.020  52,040.00 25.26

01047017 000 LF  15.000REMOV CONC (CURB & GUTTER)  235.000  3,525.00 188.00

01127002 000 STA  4,000.000SUBGR WIDEN (DC)  6.900  27,600.00 6.90

01327014 000 CY  50.000EMBANK (VEH)(DC)(TY A)  522.000  26,100.00 526.00

01347003 000 STA  350.000BACKFILL (TY C)  26.020  9,107.00 26.02

01507001 STA  322.000BLADING  0.950  305.90 0.00

Added by CO #1

02477092 000 SY  48.760FL BS (CMP IN PLC)(TY A GR 4) (10")  1,021.030  49,785.42 1,189.00

03107004 000 GAL  20.000PRIME COAT (MC-30)  235.000  4,700.00 297.00

03167012 GAL  14.330ASPH (CRS-2P)  626.000  8,972.66 0.00

Added by CO#2

03167173 CY  243.690AGGR (TY-B, GR-4)(SAC-B)  10.000  2,436.90 0.00

CO#2

03447020 000 TON  271.580SP MIXES SP-C SAC-A PG70-22  535.760  145,501.70 656.00

03447077 000 GAL  6.500TACK COAT  307.000  1,995.50 501.00

03547032 000 SY  4.000PLANE ASPH CONC PAV(0" TO 2")  2,930.000  11,720.00 3,019.00

04007008 000 SY  300.000CUT & RESTORE ASPH PAVING  79.000  23,700.00 42.00

04167040 000 LF  265.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  80.000  21,200.00 80.00

04167043 000 LF  292.500DRILL SHAFT (TRF SIG POLE) (30 IN)  11.000  3,217.50 11.00

04167044 000 LF  351.000DRILL SHAFT (TRF SIG POLE) (36 IN)  13.000  4,563.00 13.00

04167046 000 LF  1,375.000DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  60,500.00 44.00

04647003 000 LF  63.350RC PIPE (CL III)(18 IN)  66.000  4,181.10 98.00

04677308 000 EA  940.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  3,760.00 6.00

04677472 EA  390.000SET (REMOV & REINSTALL)  2.000  780.00 0.00

Added by CO#1

04727004 LF  40.820REMOV & RE - LAY PIPE (18 IN)  32.000  1,306.24 0.00

Added by CO#1

04967007 000 LF  25.000REMOV STR (PIPE)  40.000  1,000.00 60.00

05007001 000 LS  112,000.000MOBILIZATION  0.900  100,800.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  20,000.00 6.00

05037002 000 EA  7,000.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  42,000.00 6.00

05057001 000 DAY  250.000TMA (STATIONARY)  41.000  10,250.00 60.00

05067002 000 LF  60.000ROCK FILTER DAMS (INSTALL) (TY 2)  43.000  2,580.00 60.00

05067039 000 LF  13.000TEMP SEDMT CONT FENCE (INSTALL)  100.000  1,300.00 100.00

06107198 000 EA  5,895.000IN RD IL (TY SA) 50T-10 (400W EQ) LED  1.000  5,895.00 8.00

06187030 000 LF  8.100CONDT (PVC) (SCH 40) (2")  2,034.000  16,475.40 2,101.00

06187031 000 LF  18.250CONDT (PVC) (SCH 40) (2") (BORE)  292.000  5,329.00 292.00

06187040 000 LF  23.500CONDT (PVC) (SCH 40) (4")  71.000  1,668.50 169.00

06187041 000 LF  27.250CONDT (PVC) (SCH 40) (4") (BORE)  447.000  12,180.75 447.00

06687002 000 LF  10.000PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE)  191.000  1,910.00 276.00

06687137 000 LF  10.000PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  216.000  2,160.00 258.00

06787002 000 LF  0.500PAV SURF PREP FOR MRK (6")  4,140.000  2,070.00 4,140.00

06787008 000 LF  3.500PAV SURF PREP FOR MRK (24")  32.000  112.00 170.00

96017001 DOL  1.000MATERIAL ON HAND  120,293.800  120,293.80 1.00
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