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022605072CONTRACT ID:

PROJECT: F 2B24(155)

CONTRACT:

06243226

PROJECTED AMOUNT: $5,291,885.17

CONTRACTOR:

HIGHWAY: US 385

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TI-ZACK CONCRETE, LLC

Clint Harms, P.E.

DEAF SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/06/2024

ESTIMATE PAID:

 167
 26.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 09/03/2024

$5,339,257.67

CONTRACT:

05/20/2026

AWARD AMOUNT: $5,281,885.17

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 100.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/07/2026

05/15/2025

 100.00

$65,560.40 $6,349,327.68 $6,414,888.08 

RECAPITULATION

PAID TO CONTRACTOR

$65,560.40 $0.00 $65,560.40 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($1,317.00)($1,317.00)

$0.00 $0.00 $0.00 

$0.00 $6,350,644.68 $6,350,644.68 

$0.00 $0.00 $0.00 

$0.00 $6,350,644.68 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,350,644.68 

CONTRACT ADJUSTMENTS THIS ESTIMATE

-1.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

65,560.40

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$1,317.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 1

 1

C. O. ADJUSTED DAYS:

 167

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 05/15/2025

09/03/2024

08/16/2024

 140

 26

 166

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

022605072PROJECT CONTROLF 2B24(155)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  73.660  13.000  0.000  603.04  44,419.93

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  28.510  6,381.000  1,661.610  8,042.61  229,294.82

0070 01046028 000 REMOVING CONC (MISC) SY  25.020  1,148.000  0.000  1,503.13  37,608.32

0075 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  9.970  8,646.000  0.000  9,867.48  98,378.78

0080 01046036 000 REMOVING CONC (SIDEWALK OR RAMP) SY  25.470  188.000  0.000  1,764.38  44,938.76

0085 01056043 000 REMOVING STAB BASE & ASPH PAV (0-6") SY  24.680  7,760.000  0.000  8,597.88  212,195.68

0105 04326001 000 RIPRAP (CONC)(4 IN) CY  805.890  7.800  0.000  224.04  180,551.59

0110 04506049 001 RAIL (HANDRAIL)(TY C) LF  280.500  57.000  0.000  57.00  15,988.50

0115 04656013 001 INLET (COMPL)(PCO)(3FT)(NONE) EA  13,927.710  1.000  0.000  1.00  13,927.71

0120 04656014 001 INLET (COMPL)(PCO)(3FT)(LEFT) EA  14,971.980  4.000  0.000  4.00  59,887.92

0125 04656015 001 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  14,971.980  2.000  0.000  1.00  14,971.98

0130 04656016 001 INLET (COMPL)(PCO)(3FT)(BOTH) EA  15,928.700  2.000  0.000  2.00  31,857.40

0135 04796001 000 ADJUSTING MANHOLES EA  1,596.000  3.000  0.000  6.00  9,576.00

0140 04796003 000 ADJUSTING MANHOLES & INLETS EA  1,197.000  4.000  0.000  4.00  4,788.00

0145 04796005 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  870.550  11.000  0.000  3.00  2,611.65

0150 04796008 000 ADJUSTING MANHOLES (WATER METER) EA  233.560  41.000  0.000  51.00  11,911.56

0155 04966002 000 REMOV STR (INLET) EA  2,650.130  5.000  0.000  5.00  13,250.65

0160 04966030 000 REMOVE STR (BOLLARD) EA  165.000  2.000  0.000  3.00  495.00

0170 05006001 000 MOBILIZATION LS  497,350.090  1.000  0.000  1.00  497,350.09

0175 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,750.000  9.000  0.000  9.00  24,750.00

0185 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  0.100  613.000  0.000  813.00  81.30

0190 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.100  613.000  0.000  371.00  37.10

0195 05286001 000 COLORED TEXTURED CONC (4") SY  155.530  7,339.000  0.000  8,571.99  1,333,201.59

0200 05296002 000 CONC CURB (TY II) LF  58.880  1,000.000  0.000  2,345.64  138,111.28

0205 05296008 000 CONC CURB & GUTTER (TY II) LF  58.880  1,346.000  0.000  2,570.82  151,369.88

0210 05306004 000 DRIVEWAYS (CONC) SY  122.350  10,205.000  0.000  12,477.97  1,526,679.63

0215 05316001 000 CONC SIDEWALKS (4") SY  99.680  7,932.000  0.000  8,079.67  805,381.50

0220 05316018 000 CURB RAMPS (TY 1) SY  139.430  139.000  0.000  174.11  24,276.16

0225 05316019 000 CURB RAMPS (TY 2) SY  139.430  14.000  0.000  17.12  2,387.04

0230 05316020 000 CURB RAMPS (TY 3) SY  139.430  98.000  0.000  76.19  10,623.17

0235 05316023 000 CURB RAMPS (TY 6) SY  139.430  69.000  0.000  84.07  11,721.88

0240 05316024 000 CURB RAMPS (TY 7) SY  139.430  142.000  0.000  177.17  24,702.82

0245 05316032 000 CONC SIDEWALKS (SPECIAL) (TYPE A) SY  927.950  83.000  0.000  116.22  107,846.35

0255 05606025 000 RELOCATE EXISTING MAILBOX EA  495.000  7.000  0.000  13.00  6,435.00

0265 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  495.000  17.000  0.000  4.00  1,980.00

0270 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  495.000  35.000  0.000  6.00  2,970.00

0275 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  495.000  17.000  0.000  2.00  990.00

0280 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,100.000  2.000  0.000  1.00  1,100.00

0295 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,100.000  3.000  0.000  1.00  1,100.00

0305 06446075 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  495.000  1.000  0.000  4.00  1,980.00

0310 06446076 000 REMOVE SM RD SN SUP&AM EA  55.000  88.000  0.000  41.00  2,255.00

0315 06446113 000 REMOVE SM RD SN (FOUNDATION ONLY) EA  55.000  12.000  0.000  16.00  880.00

0320 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.460  1,912.000  0.000  1,839.00  2,684.94

0325 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.030  4,910.000  0.000  4,626.00  14,016.78
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.500  1,244.000  0.000  1,173.00  6,451.50

0335 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  176.000  18.000  0.000  43.00  7,568.00

0340 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  192.500  10.000  0.000  10.00  1,925.00

0350 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  11.550  2,920.000  0.000  3,420.00  39,501.00

0355 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.100  17,620.000  0.000  16,846.00  18,530.60

0360 06726007 000 REFL PAV MRKR TY I-C EA  4.680  98.000  0.000  358.00  1,675.44

0365 06726009 000 REFL PAV MRKR TY II-A-A EA  4.400  561.000  0.000  570.00  2,508.00

0375 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.420  21,172.000  0.000  27,953.00  11,740.26

0380 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.440  1,296.000  0.000  1,704.00  749.76

0385 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  0.480  2,739.000  0.000  1,865.00  895.20

0390 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  0.660  735.000  0.000  552.00  364.32

0395 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  16.500  35.000  0.000  38.00  627.00

0400 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  18.700  4.000  0.000  10.00  187.00

0405 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.360  25,536.000  0.000  27,953.00  10,063.08

0410 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.400  1,912.000  0.000  1,704.00  681.60

0415 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.440  4,910.000  0.000  4,626.00  2,035.44

0420 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.540  1,244.000  0.000  1,173.00  633.42

0425 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  17.600  18.000  0.000  43.00  756.80

0430 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  19.800  10.000  0.000  10.00  198.00

0435 30046001 000 CONTINUOUS DIAMOND GRINDING CONC PVMT SY  6.000  53,481.000  0.000  64,500.00  387,000.00

0440 50356001 000 REMOVE AND REPLACE WOOD FENCE LF  110.000  92.000  0.000  50.63  5,569.30

0450 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  17.050  4,996.000  0.000  5,230.00  89,171.50

0455 61856002 002 TMA (STATIONARY) DAY  1.100  118.000  0.000  171.00  188.10

Category Subtotal $6,310,586.08

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  15,704.59  15,704.59

1025 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  24,354.01  24,354.01

Category Subtotal $40,058.60

022605072F 2B24(155)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  31.920  15.000  0.000  0.000  0.00

0095 01626002 000 BLOCK SODDING SY  13.200  15.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  137.500  0.300  0.000  0.000  0.00

0165 04966043 000 REMOV STR (SMALL FENCE) LF  13.200  10.000  0.000  0.000  0.00

0180 05066035 005 SANDBAGS FOR EROSION CONTROL EA  0.100  130.000  0.000  0.000  0.00

0250 05316033 000 CONC SIDEWALKS (SPECIAL) (TYPE B) SY  345.760  40.000  0.000  0.000  0.00

0260 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  88.000  22.000  0.000  0.000  0.00

0285 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,100.000  2.000  0.000  0.000  0.00
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0290 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,100.000  1.000  0.000  0.000  0.00

0300 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  495.000  4.000  0.000  0.000  0.00

0345 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.160  4,996.000  0.000  0.000  0.00

0370 06726010 000 REFL PAV MRKR TY II-C-R EA  4.400  248.000  0.000  0.000  0.00

0445 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.100  2.000  0.000  0.000  0.00

0460 61856003 002 TMA (MOBILE OPERATION) HR  1.100  16.000  0.000  0.000  0.00

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,350,644.68
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  73.660REMOVING CONC (RIPRAP)  603.040  44,419.93 13.00

01046017 000 SY  28.510REMOVING CONC (DRIVEWAYS)  8,042.610  229,294.82 6,381.00

01046028 000 SY  25.020REMOVING CONC (MISC)  1,503.130  37,608.32 1,148.00

01046029 000 LF  9.970REMOVING CONC (CURB OR CURB & GUTTER)  9,867.480  98,378.78 8,646.00

01046036 000 SY  25.470REMOVING CONC (SIDEWALK OR RAMP)  1,764.380  44,938.76 188.00

01056043 000 SY  24.680REMOVING STAB BASE & ASPH PAV (0-6")  8,597.880  212,195.68 7,760.00

04326001 000 CY  805.890RIPRAP (CONC)(4 IN)  224.040  180,551.59 7.80

04506049 001 LF  280.500RAIL (HANDRAIL)(TY C)  57.000  15,988.50 57.00

04656013 001 EA  13,927.710INLET (COMPL)(PCO)(3FT)(NONE)  1.000  13,927.71 1.00

04656014 001 EA  14,971.980INLET (COMPL)(PCO)(3FT)(LEFT)  4.000  59,887.92 4.00

04656015 001 EA  14,971.980INLET (COMPL)(PCO)(3FT)(RIGHT)  1.000  14,971.98 2.00

04656016 001 EA  15,928.700INLET (COMPL)(PCO)(3FT)(BOTH)  2.000  31,857.40 2.00

04796001 000 EA  1,596.000ADJUSTING MANHOLES  6.000  9,576.00 3.00

04796003 000 EA  1,197.000ADJUSTING MANHOLES & INLETS  4.000  4,788.00 4.00

04796005 000 EA  870.550ADJUSTING MANHOLES (WATER VALVE BOX)  3.000  2,611.65 11.00

04796008 000 EA  233.560ADJUSTING MANHOLES (WATER METER)  51.000  11,911.56 41.00

04966002 000 EA  2,650.130REMOV STR (INLET)  5.000  13,250.65 5.00

04966030 000 EA  165.000REMOVE STR (BOLLARD)  3.000  495.00 2.00

05006001 000 LS  497,350.090MOBILIZATION  1.000  497,350.09 1.00

05026001 008 MO  2,750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  24,750.00 9.00

05066040 005 LF  0.100BIODEG EROSN CONT LOGS (INSTL) (8")  813.000  81.30 613.00

05066043 005 LF  0.100BIODEG EROSN CONT LOGS (REMOVE)  371.000  37.10 613.00

05286001 000 SY  155.530COLORED TEXTURED CONC (4")  8,571.990  1,333,201.59 7,339.00

05296002 000 LF  58.880CONC CURB (TY II)  2,345.640  138,111.28 1,000.00

05296008 000 LF  58.880CONC CURB & GUTTER (TY II)  2,570.820  151,369.88 1,346.00

05306004 000 SY  122.350DRIVEWAYS (CONC)  12,477.970  1,526,679.63 10,205.00

05316001 000 SY  99.680CONC SIDEWALKS (4")  8,079.670  805,381.50 7,932.00

05316018 000 SY  139.430CURB RAMPS (TY 1)  174.110  24,276.16 139.00

05316019 000 SY  139.430CURB RAMPS (TY 2)  17.120  2,387.04 14.00

05316020 000 SY  139.430CURB RAMPS (TY 3)  76.190  10,623.17 98.00

05316023 000 SY  139.430CURB RAMPS (TY 6)  84.070  11,721.88 69.00

05316024 000 SY  139.430CURB RAMPS (TY 7)  177.170  24,702.82 142.00

05316032 000 SY  927.950CONC SIDEWALKS (SPECIAL) (TYPE A)  116.220  107,846.35 83.00

05606025 000 EA  495.000RELOCATE EXISTING MAILBOX  13.000  6,435.00 7.00

06446001 000 EA  495.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  4.000  1,980.00 17.00

06446002 000 EA  495.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  6.000  2,970.00 35.00

06446004 000 EA  495.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  2.000  990.00 17.00

06446007 000 EA  1,100.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  1.000  1,100.00 2.00

06446034 000 EA  1,100.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  1.000  1,100.00 3.00

06446075 000 EA  495.000RELOCATE SM RD SN SUP&AM(SIGN ONLY)  4.000  1,980.00 1.00

06446076 000 EA  55.000REMOVE SM RD SN SUP&AM  41.000  2,255.00 88.00

06446113 000 EA  55.000REMOVE SM RD SN (FOUNDATION ONLY)  16.000  880.00 12.00

06666036 007 LF  1.460REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,839.000  2,684.94 1,912.00
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06666042 007 LF  3.030REFL PAV MRK TY I (W)12"(SLD)(100MIL)  4,626.000  14,016.78 4,910.00

06666048 007 LF  5.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,173.000  6,451.50 1,244.00

06666054 007 EA  176.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  43.000  7,568.00 18.00

06666078 007 EA  192.500REFL PAV MRK TY I (W)(WORD)(100MIL)  10.000  1,925.00 10.00

06666318 007 LF  11.550RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  3,420.000  39,501.00 2,920.00

06666321 007 LF  1.100RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  16,846.000  18,530.60 17,620.00

06726007 000 EA  4.680REFL PAV MRKR TY I-C  358.000  1,675.44 98.00

06726009 000 EA  4.400REFL PAV MRKR TY II-A-A  570.000  2,508.00 561.00

06776002 000 LF  0.420ELIM EXT PAV MRK & MRKS (6")  27,953.000  11,740.26 21,172.00

06776003 000 LF  0.440ELIM EXT PAV MRK & MRKS (8")  1,704.000  749.76 1,296.00

06776005 000 LF  0.480ELIM EXT PAV MRK & MRKS (12")  1,865.000  895.20 2,739.00

06776007 000 LF  0.660ELIM EXT PAV MRK & MRKS (24")  552.000  364.32 735.00

06776008 000 EA  16.500ELIM EXT PAV MRK & MRKS (ARROW)  38.000  627.00 35.00

06776012 000 EA  18.700ELIM EXT PAV MRK & MRKS (WORD)  10.000  187.00 4.00

06786002 000 LF  0.360PAV SURF PREP FOR MRK (6")  27,953.000  10,063.08 25,536.00

06786004 000 LF  0.400PAV SURF PREP FOR MRK (8")  1,704.000  681.60 1,912.00

06786006 000 LF  0.440PAV SURF PREP FOR MRK (12")  4,626.000  2,035.44 4,910.00

06786008 000 LF  0.540PAV SURF PREP FOR MRK (24")  1,173.000  633.42 1,244.00

06786009 000 EA  17.600PAV SURF PREP FOR MRK (ARROW)  43.000  756.80 18.00

06786016 000 EA  19.800PAV SURF PREP FOR MRK (WORD)  10.000  198.00 10.00

30046001 000 SY  6.000CONTINUOUS DIAMOND GRINDING CONC PVMT  64,500.000  387,000.00 53,481.00

50356001 000 LF  110.000REMOVE AND REPLACE WOOD FENCE  50.630  5,569.30 92.00

60196007 000 LF  17.050PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST  5,230.000  89,171.50 4,996.00

61856002 002 DAY  1.100TMA (STATIONARY)  171.000  188.10 118.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  15,704.590  15,704.59 5,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  24,354.010  24,354.01 5,000.00

$6,350,644.68TOTAL ITEM EARNINGS TO DATE


