
 2,825,433.07

022904064CONTRACT ID:

PROJECT: C 229-4-64

CONTRACT:

09253011

PROJECTED AMOUNT: $9,871,621.32

CONTRACTOR:

HIGHWAY: FM 305

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RONALD R. WAGNER & CO., LP

Nestor Mendoza Jr., P.E.

UPTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/23/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

09/04/2025

ESTIMATE PAID:

 27
 10.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/02/2026

$12,697,054.39

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,851,071.32

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 27.84

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/23/2026

00/00/0000

 94.45

$197,510.64 $11,794,537.30 $11,992,047.94 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$197,510.64 $11,794,537.30 $11,992,047.94 

$0.00 $0.00 $0.00 

$197,510.64 $11,992,047.94 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,794,537.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 27

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/02/2026

05/01/2026

 87

 10

 97

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 23  0  23

AWAITING AE ACCEPTA 21

OTHER - SEE RMRKS 1

WORK COMPL &  ACCE 1

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 AWAITING AE ACCEPTANCE

09/06/2026  1 AWAITING AE ACCEPTANCE

09/07/2026  1 AWAITING AE ACCEPTANCE

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 AWAITING AE ACCEPTANCE

09/20/2026  1 AWAITING AE ACCEPTANCE

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1

09/23/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

C 229-4-64 022904064PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05007001 MOBILIZATION000 LS  1,219,201.490 $197,510.64 0.162  0.97 1.00

$197,510.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

022904064PROJECT CONTROLC 229-4-64

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167023 000 ASPH (AC-20-5TR) TON  692.470  5,994.000  1,346.000  4,927.59  3,412,207.56

0063 03167023 ASPH (AC-20-5TR) TON  788.630  0.000  394.000  1,375.02  1,084,382.02

ADDED BY CO#2 WITH REVISED UNIT PRICE

0065 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  130.910  30,036.000  6,636.000  31,576.00  4,133,614.16

0067 03167136 AGGR (TY-PB, GR-4)(SAC-A) CY  163.050  0.000  1,972.000  7,230.00  1,178,851.50

ADDED BY CO#2 WITH REVISED UNIT PRICE

0070 05007001 000 MOBILIZATION LS  1,219,201.490  1.000  0.000  0.97  1,182,625.44

0073 05007001 MOBILIZATION LS  248,700.000  0.000  1.000  1.00  248,700.00

ADDED BY CO#2 TO MOBILIZE TO ADDED LOCATIONS  (CO#1 & CO#2)

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  5.000  0.000  5.00  0.05

0080 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  152.000  28.000  20.00  0.20

0085 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  4,470.000  480.000  5,280.00  52.80

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  76,990.000  20,220.000  99,300.00  993.00

0095 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  14,840.000  1,580.000  16,698.00  2,838.66

0100 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  1,802,539.000  489,273.000  2,307,566.00  369,210.56

0105 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  11,097.000  9,649.000  24,579.00  6,144.75

0110 06667184 000 RE PM TY II (W) 24" (SLD) LF  2.000  1,247.000  62.000  1,505.00  3,010.00

0115 06667186 000 RE PM TY II (W) (ARROW) EA  60.000  9.000  6.000  24.00  1,440.00

0120 06667194 000 RE PM TY II (W) (WORD) EA  60.000  8.000  4.000  21.00  1,260.00

0125 06667198 000 RE PM TY II (W) (RR XING) EA  60.000  6.000  0.000  6.00  360.00

0130 06667199 000 RE PM TY II (W) (SYMBOL) EA  200.000  3.000  0.000  3.00  600.00

0135 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  20.000  86.000  0.000  92.00  1,840.00

0140 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  201,250.000  52,360.000  318,985.00  54,227.45

0145 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  504,499.000  150,483.000  769,791.00  130,864.47

0150 06727002 000 REFL PAV MRKR TY I-C EA  3.500  770.000  0.000  1,661.00  5,813.50

0155 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  35,840.000  7,740.000  46,460.00  162,610.00

0160 06777031 000 ELIM EXT PM & MRKRS (PLOWABLE RPMS) EA  0.010  36,610.000  0.000  39,600.00  396.00

Category Subtotal $11,982,042.12

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0190 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  10,005.82  10,005.82

Category Subtotal $10,005.82

022904064C 229-4-64PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0107 06667182 RE PM TY II (W) 12" (SLD) LF  5.250  0.000  43.000  0.000  0.00
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ADDED BY CO#2

0165 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0180 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0185 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0195 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,992,047.94



CONTRACT ID 022904064 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167023 000 TON  692.470ASPH (AC-20-5TR)  4,927.589  3,412,207.56 5,994.00

03167023 TON  788.630ASPH (AC-20-5TR)  1,375.020  1,084,382.02 5,994.00

ADDED BY CO#2 WITH REVISED UNIT PRICE

03167136 000 CY  130.910AGGR (TY-PB, GR-4)(SAC-A)  31,576.000  4,133,614.16 30,036.00

03167136 CY  163.050AGGR (TY-PB, GR-4)(SAC-A)  7,230.000  1,178,851.50 30,036.00

ADDED BY CO#2 WITH REVISED UNIT PRICE

05007001 LS  248,700.000MOBILIZATION  1.000  248,700.00 1.00

ADDED BY CO#2 TO MOBILIZE TO ADDED LOCATIONS  (CO#1 

& CO#2)

05007001 000 LS  1,219,201.490MOBILIZATION  0.970  1,182,625.44 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  0.05 5.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  20.000  0.20 152.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  5,280.000  52.80 4,470.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  99,300.000  993.00 76,990.00

06667172 000 LF  0.170RE PM TY II (W) 6" (BRK)  16,698.000  2,838.66 14,840.00

06667175 000 LF  0.160RE PM TY II (W) 6" (SLD)  2,307,566.000  369,210.56 1,802,539.00

06667179 000 LF  0.250RE PM TY II (W) 8" (SLD)  24,579.000  6,144.75 11,097.00

06667184 000 LF  2.000RE PM TY II (W) 24" (SLD)  1,505.000  3,010.00 1,247.00

06667186 000 EA  60.000RE PM TY II (W) (ARROW)  24.000  1,440.00 9.00

06667194 000 EA  60.000RE PM TY II (W) (WORD)  21.000  1,260.00 8.00

06667198 000 EA  60.000RE PM TY II (W) (RR XING)  6.000  360.00 6.00

06667199 000 EA  200.000RE PM TY II (W) (SYMBOL)  3.000  600.00 3.00

06667200 000 EA  20.000RE PM TY II (W) 18" (YLD TRI)  92.000  1,840.00 86.00

06667211 000 LF  0.170RE PM TY II (Y) 6" (BRK)  318,985.000  54,227.45 201,250.00

06667213 000 LF  0.170RE PM TY II (Y) 6" (SLD)  769,791.000  130,864.47 504,499.00

06727002 000 EA  3.500REFL PAV MRKR TY I-C  1,661.000  5,813.50 770.00

06727004 000 EA  3.500REFL PAV MRKR TY II-A-A  46,460.000  162,610.00 35,840.00

06777031 000 EA  0.010ELIM EXT PM & MRKRS (PLOWABLE RPMS)  39,600.000  396.00 36,610.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  10,005.820  10,005.82 10,000.00

$11,992,047.94TOTAL ITEM EARNINGS TO DATE


