
 20,572.60

023103155CONTRACT ID:

PROJECT: STP 2025(831)VRU

CONTRACT:

06253018

PROJECTED AMOUNT: $2,645,698.24

CONTRACTOR:

HIGHWAY: IH 14

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

E-Z BEL CONSTRUCTION, LLC

Michael Yates, P.E.

BELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0004

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/04/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,666,270.84

CONTRACT:

10/01/2025

AWARD AMOUNT: $2,645,698.24

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 3.31

$21,044.09 $67,221.00 $88,265.09 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$21,044.09 $67,221.00 $88,265.09 

$0.00 $0.00 $0.00 

$21,044.09 $88,265.09 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $67,221.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

TIME NOT STARTED 1

10/31/2025  1 TIME NOT STARTED
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WORK PERFORMED THIS PERIOD

STP 2025(831)VRU 023103155PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0330 96017001 MATERIAL ON HAND000 DOL  1.000 $17,491.78 17,491.780  68,152.78 1,000.00

0335 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $3,552.31 3,552.310  3,552.31 1,000.00

$21,044.09TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

023103155PROJECT CONTROLSTP 2025(831)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0120 05007001 000 MOBILIZATION LS  240,000.000  1.000  0.000  0.07  16,560.00

0330 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  68,152.78  68,152.78

0335 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  3,552.31  3,552.31

Category Subtotal $88,265.09

023103155STP 2025(831)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  102.390  67.000  0.000  0.000  0.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  30.000  63.000 -35.000  0.000  0.00

0070 01047036 000 REMOV CONC (RAIL) LF  22.000  330.000 -330.000  0.000  0.00

0075 01647012 000 DRILL SEED (PERM_URBAN_CLAY) SY  0.600  1,840.000  0.000  0.000  0.00

0080 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.600  1,840.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  250.000  30.000  0.000  0.000  0.00

0090 04167035 000 DRILL SHAFT (HIGH MAST POLE) (48 IN) LF  625.000  133.000  0.000  0.000  0.00

0095 04167036 000 DRILL SHAFT (HIGH MAST POLE) (54 IN) LF  745.000  25.000  0.000  0.000  0.00

0100 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  770.000  272.000  0.000  0.000  0.00

0105 04327001 000 RIPRAP (CONC)(4 IN) CY  2,000.000  7.000  33.000  0.000  0.00

0110 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  755.760  42.000  0.000  0.000  0.00

0115 04507024 000 RAIL (TY SSTR) LF  45.000  330.000 -330.000  0.000  0.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,500.000  8.000  0.000  0.000  0.00

0130 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  2.000  0.000  0.000  0.00

0135 05057001 000 TMA (STATIONARY) DAY  310.000  161.000  0.000  0.000  0.00

0140 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  1,850.000  0.000  0.000  0.00

0145 05067040 000 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  4.500  150.000  0.000  0.000  0.00

0150 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,000.000  0.000  0.000  0.00

0155 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  27.080  775.000  0.000  0.000  0.00

0160 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,405.950  2.000  0.000  0.000  0.00

0165 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  288.190  1.000  0.000  0.000  0.00

0170 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,532.250  2.000  0.000  0.000  0.00

0175 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  404.380  1.000  0.000  0.000  0.00

0180 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  810.440  3.000 -3.000  0.000  0.00

0185 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,917.540  2.000 -2.000  0.000  0.00

0190 05457016 000 CRASH CUSH ATTEN (INSTL)(S)(W)(TL3) EA  1.000  1.000 -1.000  0.000  0.00

0195 06107006 000 REMOVE RD IL ASM (BRIDGE MOUNT) EA  560.000  1.000  0.000  0.000  0.00

0200 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  765.000  28.000  0.000  0.000  0.00

0201 06187014 CONDT (HDPE) (3") BORE LF  15.000  0.000  2,374.000  0.000  0.00

ADDED BY CO 01

0205 06187036 000 CONDT (PVC) (SCH 40) (3") LF  10.000  14,127.000  0.000  0.000  0.00

0210 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  15.000  2,374.000 -2,374.000  0.000  0.00
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0215 06187090 000 CONDUIT (PREPARE) LF  1.000  1,736.000  0.000  0.000  0.00

0220 06247013 000 REMOVE GROUND BOX EA  400.000  15.000  0.000  0.000  0.00

0225 06247014 000 INSTL GROUND BOX (W/SECURE LID) EA  1,600.000  46.000  0.000  0.000  0.00

0230 06247015 000 RETRO GROUND BOX (W/SECURE LID) EA  1,000.000  38.000  0.000  0.000  0.00

0235 06287002 000 REMOVE ELECTRICAL SERVICES EA  650.000  7.000  0.000  0.000  0.00

0240 06287049 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(U) EA  8,000.000  5.000  0.000  0.000  0.00

0245 06287352 000 ELC SRV TY A 240/480 060(NS)SS(E)SF(U) EA  10,000.000  5.000  0.000  0.000  0.00

0250 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  47.680  14.000  0.000  0.000  0.00

0255 06907144 000 REMOVE ABOVE-GROUND CONDUIT LF  10.000  218.000  0.000  0.000  0.00

0260 06907150 000 REMOVE CONDUCTOR LF  1.000  42,221.000  0.000  0.000  0.00

0265 60137006 000 GROUND BOX (PREPARE) EA  500.000  14.000  0.000  0.000  0.00

0270 60717001 000 ALUMINUM ELECTRICAL COND (#4 XHHW) LF  1.650  8,946.000  0.000  0.000  0.00

0275 60717003 000 ALUMINUM ELECTRICAL COND (#6 XHHW) LF  1.400  52,671.000  0.000  0.000  0.00

0280 60837001 000 LED HM(100 FT)(80MPH)(6FIXT)(TY B) EA  64,000.000  1.000  0.000  0.000  0.00

0285 60837002 000 LED HM(125 FT)(80MPH)(6FIXT)(TY B) EA  74,000.000  1.000  0.000  0.000  0.00

0290 60837003 000 LED HM(150 FT)(80MPH)(6FIXT)(TY B) EA  80,000.000  4.000  0.000  0.000  0.00

0295 60837004 000 LED HM(175 FT)(80MPH)(6FIXT)(TY B) EA  97,000.000  1.000  0.000  0.000  0.00

0300 60837005 000 LED HM(100 FT)(80MPH)(6FIXT)(TY B)SHLD EA  64,500.000  5.000  0.000  0.000  0.00

0305 60837006 000 LED HM(150 FT)(80MPH)(6FIXT)(TY B)SHLD EA  80,500.000  5.000  0.000  0.000  0.00

0340 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  64,832.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0345 96067016 000 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0350 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  30,000.000  0.000  0.000  0.00

0360 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00

0365 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  15,000.000  0.000  0.000  0.00

0370 96107001 000 ON THE JOB TRAINING DOL  0.800  1,040.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $88,265.09



CONTRACT ID 023103155 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0004

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  240,000.000MOBILIZATION  0.069  16,560.00 1.00

96017001 000 DOL  1.000MATERIAL ON HAND  68,152.780  68,152.78 1,000.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  3,552.310  3,552.31 1,000.00

$88,265.09TOTAL ITEM EARNINGS TO DATE


