
Contract ID: 023119003

Project: F 2B25(189)

Highway:

District: WACO

Contract: 11253001 County: CORYELL

Award Amount: $107,409,195.00 Area Engineer: JEFF JACKSON

Projected Amount $107,409,195.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: JAMES CONSTRUCTION GROUP, LLC

Estimate Number: 0007 Letting Date: 11/05/2025

Estimate Paid: Award Date: 11/13/2025

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 12/09/2025

Estimate Type: Progress Work Begin Date: 02/16/2026

% Complete 15.49 Accepted Date:

% Time Used: 16.26

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $16,667,966.43 $14,803,477.
54

$1,864,488.89

Participating $15,689,595.17 $13,953,807.
98

$1,735,787.19

Non-Participating $978,371.26 $849,669.56 $128,701.70

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $16,667,966.43 $14,803,477.54 $1,864,488.89

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract: 023119003 Payment Estimate: 0007 Page: 1 of 82



Contract Time Statement

Work Begin Date: 02/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 01/08/2026 Liquidated Damage Rate $5,093.00
Bid Days: 701

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 701
0

Days Charged to Date: 114 x $5,093.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 21

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 1

Total Period Days: 21 9 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 7

06/27/2026 7 ü SATURDAY

06/28/2026 7 ü SUNDAY

06/29/2026 7

06/30/2026 7

07/01/2026 7

07/02/2026 7

07/03/2026 7 ü TIME SUSPENDED

07/04/2026 7 ü SATURDAY

07/05/2026 7 ü SUNDAY

07/06/2026 7

07/07/2026 7

07/08/2026 7

07/09/2026 7

07/10/2026 7

07/11/2026 7

07/12/2026 7 ü SUNDAY

Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

07/13/2026 7

07/14/2026 7

07/15/2026 7

07/16/2026 7

07/17/2026 7

07/18/2026 7 ü SATURDAY

07/19/2026 7 ü SUNDAY

07/20/2026 7

07/21/2026 7

07/22/2026 7

07/23/2026 7

07/24/2026 7

07/25/2026 7 ü SATURDAY
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

2955 04647003 000 RC PIPE (CL III)(18 IN) LF $96.61 18 $1,738.98 573.00 433.00

2960 04647005 000 RC PIPE (CL III)(24 IN) LF $107.80 72 $7,761.60 860.00 273.00

3005 04657158 000 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA $8,000.44 1 $8,000.44 3.00 2.00

3015 04677099 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C) EA $18,322.01 2 $36,644.02 1.00 3.00

2910 04007010 000 CEM STABIL BKFL CY $167.33 39 $6,525.87 151.00 69.00

2770 01327006 000 EMBANK (FNL)(DC)(TY C) CY $13.22 843 $11,144.46 51,700.00 5,166.00

3095 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $6.26 73 $456.98 2,272.00 211.00

2765 01107001 000 EXCAV (ROADWAY) CY $8.88 4432 $39,356.16 61,857.00 20,069.00

0625 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $1,715.80 1 $1,715.80 11.00 1.00

0125 01107001 000 EXCAV (ROADWAY) CY $8.88 1403 $12,458.64 191,172.00 59,893.82

1495 07307019 000 FULL - WIDTH MOWING CYC $4,867.00 1 $4,867.00 5.00 1.00

0670 04967005 000 REMOV STR (WINGWALL) EA $1,126.24 1 $1,126.24 6.00 1.00

0700 04967040 000 REMOVING ROCK RIPRAP LF $111.23 66 $7,341.18 221.00 176.00

Contract: 023119003 Payment Estimate: 0007 Page: 5 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0710 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,419.12 1 $25,419.12 28.00 5.00

0135 01327006 000 EMBANK (FNL)(DC)(TY C) CY $13.22 21182 $280,026.04 917,458.00 86,846.00

0745 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $39.06 422 $16,483.32 188.00 1,130.00

0755 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $6.26 361 $2,259.86 6,649.00 2,794.00

0875 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $150.00 1 $150.00 14.00 1.00

0075 01047006 000 REMOV CONC (RIPRAP) SY $13.60 1158 $15,748.80 6,169.00 2,983.00

0285 04007010 000 CEM STABIL BKFL CY $167.33 13 $2,175.29 572.00 13.00

0605 04677128 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1)(C) EA $22,870.76 3 $68,612.28 2.00 3.00

0580 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA $16,530.69 1 $16,530.69 1.00 1.00

0575 04667145 000 WINGWALL (FW - 0) (HW=3 FT) EA $10,608.42 1 $10,608.42 1.00 1.00

0560 04657160 000 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA $8,872.09 1 $8,872.09 24.00 1.00

0480 04647005 000 RC PIPE (CL III)(24 IN) LF $107.80 288 $31,046.40 2,326.00 288.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0455 04627066 000 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF $774.08 29 $22,448.32 29.00 29.00

0445 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF $787.74 7 $5,514.18 7.00 7.00

0435 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF $348.45 45.24 $15,763.88 1,007.00 487.24

4000 96017001 MATERIAL ON HAND DOL $1.00 557519.41 $557,519.41 1,000.00 942,946.30

Total Item Earnings This Estimate $1,218,315.
47
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Project: F 2B25(189) Control 023119003

Category: 002 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1620 04167002 000 DRILL SHAFT (18 IN) LF $107.83 70 $7,548.10 70.00 70.00

1625 04167005 000 DRILL SHAFT (30 IN) LF $315.17 72 $22,692.24 72.00 72.00

1630 04167006 000 DRILL SHAFT (36 IN) LF $239.84 40 $9,593.60 40.00 40.00

1631 04167049 CORE HOLE EA $200.00 4 $800.00 1.00 4.00

Total Item Earnings This Estimate $40,633.94

Project: F 2B25(189) Control 023119003

Category: 004 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1900 04207023 000 CL C CONC (CAP)(HPC) CY $1,160.29 18.80 $21,813.45 37.60 18.80

Total Item Earnings This Estimate $21,813.45
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Project: F 2B25(189) Control 023119003

Category: 006 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

2130 04207023 000 CL C CONC (CAP)(HPC) CY $1,160.29 34.20 $39,681.92 34.20 34.20

2135 04207039 000 CL C CONC (COLUMN)(HPC) CY $1,331.50 47 $62,580.50 47.00 47.00

Total Item Earnings This Estimate $102,262.
42

Project: F 2B25(189) Control 023119003

Category: 007 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

2255 04207023 000 CL C CONC (CAP)(HPC) CY $1,160.29 97 $112,548.13 523.60 97.00

2260 04207039 000 CL C CONC (COLUMN)(HPC) CY $1,331.50 52.20 $69,504.30 285.70 256.69

2265 04207041 000 CL C CONC (COLUMN)(HPC)(MASS) CY $1,247.77 134 $167,201.18 701.30 670.30

Total Item Earnings This Estimate $349,253.
61

Contract: 023119003 Payment Estimate: 0007 Page: 9 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Project: F 2B25(189) Control 023119003

Category: 008 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

2376 04167049 CORE HOLE EA $200.00 1 $200.00 1.00 2.00

2395 04207039 000 CL C CONC (COLUMN)(HPC) CY $1,331.50 51.30 $68,305.95 51.30 51.30

2375 04167007 000 DRILL SHAFT (42 IN) LF $266.81 75 $20,010.75 189.00 189.00

Total Item Earnings This Estimate $88,516.70

Project: F 2B25(189) Control 023119003

Category: 009 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

2490 04167007 000 DRILL SHAFT (42 IN) LF $266.81 21 $5,603.01 300.00 21.00

2496 04167049 CORE HOLE EA $200.00 1 $200.00 1.00 3.00

Total Item Earnings This Estimate $5,803.01

Contract: 023119003 Payment Estimate: 0007 Page: 10 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Project: F 2B25(189) Control 023119003

Category: 010 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

5007 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 12206.19 $12,206.19 1,000.00 37,668.10

5005 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 23780.47 $23,780.47 30,000.00 42,306.15

5004 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1903.63 $1,903.63 30,000.00 7,533.71

Total Item Earnings This Estimate $37,890.29

Contract: 023119003 Payment Estimate: 0007 Page: 11 of 82



Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2725 01007002 0 PREPARING ROW STA $23,500.00 27.00 0.00 15.00 $352,500.00

2730 01047001 0 REMOV CONC (PAV) SY $7.35 7,322.00 0.00 0.00 $0.00

2735 01047006 0 REMOV CONC (RIPRAP) SY $13.60 191.00 0.00 44.50 $605.20

2740 01047010 0 REMOV CONC (PAVERS) SY $8.63 2,445.00 0.00 0.00 $0.00

2745 01047017 0 REMOV CONC (CURB & GUTTER) LF $8.02 163.00 0.00 0.00 $0.00

2750 01047036 0 REMOV CONC (RAIL) LF $11.59 600.00 0.00 0.00 $0.00

2755 01057034 0 RMV (14") TRT/UNTRT BASE & ASPH PAV SY $5.42 1,010.00 0.00 321.00 $1,739.82

2760 01057036 0 RMV (16") TRT/UNTRT BASE & ASPH PAV SY $4.94 22,171.00 0.00 2,112.00 $10,433.28

2765 01107001 0 EXCAV (ROADWAY) CY $8.88 61,857.00 0.00 20,069.00 $178,212.72

2770 01327006 0 EMBANK (FNL)(DC)(TY C) CY $13.22 51,700.00 0.00 5,166.00 $68,294.52

2775 01607002 0 FURN & PLACE TOPSOIL (4") SY $0.91 71,614.00 0.00 0.00 $0.00

2780 01627002 0 BLOCK SODDING SY $4.16 2,256.00 0.00 0.00 $0.00

2785 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.18 6,936.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2790 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.12 3,468.00 0.00 0.00 $0.00

2795 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.12 3,468.00 0.00 0.00 $0.00

2800 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.15 62,424.00 0.00 0.00 $0.00

2805 01647013 0 DRILL SEED (TEMP_WARM) SY $0.12 31,212.00 0.00 0.00 $0.00

2810 01647014 0 DRILL SEED (TEMP_COOL) SY $0.12 31,212.00 0.00 0.00 $0.00

2815 01687001 0 VEGETATIVE WATERING TGL $36.09 1,163.10 0.00 0.00 $0.00

2820 01697005 0 SOIL RET BLKT(SL_STEEP_CLAY_SHORT) SY $0.12 4,256.00 0.00 0.00 $0.00

2825 02167001 0 PROOF ROLLING HR $118.73 5.00 0.00 0.00 $0.00

2830 02477188 0 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY $38.62 12,227.00 0.00 0.00 $0.00

2835 02757001 0 CEMENT TON $186.60 182.00 0.00 0.00 $0.00

2840 02757010 0 CEMENT TRT (NEW BASE)(6") SY $2.87 20,118.00 0.00 0.00 $0.00

2845 02767090 0 CM TRT(PT MX)(CL M)(TY D)(GR 3)(FN POS) CY $110.86 131.00 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 13 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2850 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $5.00 9,081.00 0.00 0.00 $0.00

2855 03167011 0 ASPH (CRS-2) GAL $3.35 11,249.00 0.00 0.00 $0.00

2860 03167253 0 AGGR (TY-D OR L, GR-4) CY $189.00 187.00 0.00 0.00 $0.00

2865 03417001 0 D-GR HMA TY-B PG64-22 TON $76.00 5,723.00 0.00 0.00 $0.00

2866 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22

$0.00

2867 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22

$0.00

2870 03417015 0 D-GR HMA TY-C PG64-22 TON $102.00 2,231.00 0.00 0.00 $0.00

2871 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-C PG64-22

$0.00

2872 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-C PG64-22

$0.00

2875 03417082 0 TACK COAT GAL $3.50 1,940.00 0.00 0.00 $0.00

2880 03467009 0 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $105.75 5,600.00 0.00 0.00 $0.00

2881 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SMA-D SAC-A PG76-22

$0.00

2882 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SMA-D SAC-A PG76-22

$0.00

Contract: 023119003 Payment Estimate: 0007 Page: 14 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

SMA-D SAC-A PG76-22

2883 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 1,000.00 0.00 0.00

SMA-D SAC-A PG76-22

$0.00

2885 03467028 0 TACK COAT GAL $3.50 4,786.00 0.00 0.00 $0.00

2890 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $47.60 3,000.00 0.00 0.00 $0.00

2895 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $1.07 23,596.00 0.00 0.00 $0.00

2900 03607003 0 CONC PVMT (CRCP) (9") SY $95.07 18,009.00 0.00 0.00 $0.00

2905 03617050 0 FULL - DEPTH REPAIR CRCP (9") SY $596.93 45.00 0.00 0.00 $0.00

2910 04007010 0 CEM STABIL BKFL CY $167.33 151.00 0.00 69.00 $11,545.77

2915 04027001 0 TRENCH EXCAVATION PROTECTION LF $0.90 2,955.00 0.00 892.00 $802.80

2920 04167024 0 DRILL SHAFT (NON - REINFORCED) (12 IN) LF $159.00 7.00 0.00 0.00 $0.00

2925 04167028 0 DRILL SHAFT (SIGN MTS) (24 IN) LF $165.00 48.00 0.00 0.00 $0.00

2930 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $578.00 28.00 0.00 0.00 $0.00

2935 04327001 0 RIPRAP (CONC)(4 IN) CY $370.33 44.00 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 15 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2940 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $462.90 12.00 0.00 0.00 $0.00

2945 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $106.27 23.00 0.00 0.00 $0.00

2950 04627062 0 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF $787.74 12.00 0.00 12.00 $9,452.88

2955 04647003 0 RC PIPE (CL III)(18 IN) LF $96.61 573.00 0.00 433.00 $41,832.13

2960 04647005 0 RC PIPE (CL III)(24 IN) LF $107.80 860.00 100.00 273.00 $29,429.40

2965 04647007 0 RC PIPE (CL III)(30 IN) LF $136.55 1,607.00 0.00 319.00 $43,559.45

2970 04647009 0 RC PIPE (CL III)(36 IN) LF $167.53 139.00 0.00 0.00 $0.00

2975 04657006 0 JCTBOX(COMPL)(PJB)(4FTX4FT) EA $8,627.28 5.00 1.00 3.00 $25,881.84

2980 04657013 0 INLET (COMPL)(PCO)(3FT)(NONE) EA $7,949.32 2.00 0.00 1.00 $7,949.32

2985 04657014 0 INLET (COMPL)(PCO)(3FT)(LEFT) EA $8,000.45 1.00 0.00 1.00 $8,000.45

2990 04657016 0 INLET (COMPL)(PCO)(3FT)(BOTH) EA $8,530.42 11.00 0.00 0.00 $0.00

2995 04657020 0 INLET (COMPL)(PCO)(4FT)(BOTH) EA $8,968.96 1.00 0.00 0.00 $0.00

3000 04657045 0 INLET (COMPL)(PMBD)(4FT) EA $7,306.20 1.00 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 16 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3005 04657158 0 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA $8,000.44 3.00 0.00 2.00 $16,000.88

3010 04657160 0 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA $8,872.09 4.00 0.00 3.00 $26,616.27

3015 04677099 0 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C) EA $18,322.01 1.00 2.00 3.00 $54,966.03

3020 04677307 0 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA $1,463.45 1.00 0.00 1.00 $1,463.45

3025 04677327 0 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $1,715.80 1.00 0.00 1.00 $1,715.80

3030 04797001 0 ADJUSTING MANHOLES EA $1,605.14 7.00 0.00 0.00 $0.00

3035 04797002 0 ADJUSTING INLETS EA $2,608.97 2.00 0.00 0.00 $0.00

3040 04807001 0 CLEAN EXIST CULVERTS EA $4,546.09 1.00 0.00 0.00 $0.00

3045 04967002 0 REMOV STR (INLET) EA $1,126.24 15.00 0.00 0.00 $0.00

3050 04967004 0 REMOV STR (SET) EA $371.92 7.00 0.00 0.00 $0.00

3055 04967005 0 REMOV STR (WINGWALL) EA $1,126.24 1.00 0.00 1.00 $1,126.24

3060 04967007 0 REMOV STR (PIPE) LF $14.02 1,953.00 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 17 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3065 05007001 0 MOBILIZATION LS $8,093,376.05 0.09 0.00 0.00 $0.00

3070 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,419.12 6.00 0.00 0.00 $0.00

3075 05057001 0 TMA (STATIONARY) DAY $457.15 220.00 0.00 1.00 $457.15

3080 05057002 0 TMA (MOBILE OPERATION) HR $107.83 480.00 0.00 0.00 $0.00

3085 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $39.06 188.00 0.00 0.00 $0.00

3090 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $11.59 188.00 0.00 0.00 $0.00

3095 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.26 2,272.00 0.00 211.00 $1,320.86

3100 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.97 2,272.00 0.00 0.00 $0.00

3105 05087001 0 CONSTRUCTING DETOURS SY $79.70 1,681.00 -55.00 0.00 $0.00

3110 05127013 0 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $6.67 2,880.00 0.00 2,820.00 $18,809.40

3115 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $4.63 6,330.00 0.00 0.00 $0.00

3120 05127037 0 PORT CTB (STKPL)(SGL SLP)(TY 1) LF $6.67 1,140.00 0.00 0.00 $0.00

3125 05147001 0 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $95.04 1,146.00 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 18 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3130 05297007 0 CONC CURB (MONO) (TY II) LF $12.44 7,804.00 0.00 0.00 $0.00

3135 05297008 0 CONC CURB & GUTTER (TY I) LF $16.82 255.00 0.00 0.00 $0.00

3140 05297009 0 CONC CURB & GUTTER (TY II) LF $23.91 90.00 0.00 0.00 $0.00

3145 05307007 0 DRIVEWAYS (CONC) (HES) SY $92.82 1,151.00 0.00 0.00 $0.00

3150 05307010 0 DRIVEWAYS (ACP) SY $117.16 154.00 0.00 0.00 $0.00

3155 05317001 0 CONC SIDEWALKS (4") SY $53.64 230.00 0.00 0.00 $0.00

3160 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.06 9,250.00 0.00 0.00 $0.00

3165 05367004 0 CONC DIRECTIONAL ISLAND SY $93.02 144.00 0.00 0.00 $0.00

3170 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $26.75 125.00 0.00 0.00 $0.00

3175 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,900.00 1.00 0.00 0.00 $0.00

3180 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $150.00 1.00 0.00 0.00 $0.00

3185 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,100.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3190 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 1.00 0.00 0.00 $0.00

3195 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $2,000.00 4.00 0.00 0.00 $0.00

3200 05457003 0 CRASH CUSH ATTEN (STKPL) EA $1,000.00 2.00 0.00 0.00 $0.00

3205 05457010 0 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $26,200.00 3.00 0.00 0.00 $0.00

3210 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $8,175.00 2.00 0.00 2.00 $16,350.00

3215 06187030 0 CONDT (PVC) (SCH 40) (2") LF $8.95 218.00 0.00 0.00 $0.00

3220 06187036 0 CONDT (PVC) (SCH 40) (3") LF $11.45 190.00 0.00 0.00 $0.00

3225 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $30.00 434.00 0.00 0.00 $0.00

3230 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $33.76 434.00 0.00 0.00 $0.00

3235 06207009 0 ELEC CONDR (NO.6) BARE LF $2.65 38.00 0.00 0.00 $0.00

3240 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.65 76.00 0.00 0.00 $0.00

3245 06217004 0 TRAY CABLE (3 CONDR) (8 AWG) LF $3.21 1,482.00 0.00 0.00 $0.00

3250 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,295.00 4.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3255 06367002 0 ALUMINUM SIGNS (TY G) SF $35.81 474.00 0.00 0.00 $0.00

3260 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $797.00 7.00 0.00 0.00 $0.00

3265 06447036 0 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA $1,597.00 2.00 0.00 0.00 $0.00

3270 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $900.00 11.00 0.00 0.00 $0.00

3275 06447061 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $3,187.00 1.00 0.00 0.00 $0.00

3280 06447073 0 REMOVE SM RD SN SUP&AM EA $89.00 17.00 0.00 0.00 $0.00

3285 06447077 0 RELOCATE SM RD SN SUP & AM TY TEMP EA $675.00 2.00 0.00 0.00 $0.00

3290 06477001 0 INSTALL LRSS (STRUCT STEEL) LB $7.80 2,345.50 0.00 0.00 $0.00

3295 06477003 0 REMOVE LRSA EA $1,010.70 2.00 0.00 2.00 $2,021.40

3300 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $88.00 10.00 0.00 0.00 $0.00

3305 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $15.00 2.00 0.00 0.00 $0.00

3310 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $45.00 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3315 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $45.00 6.00 0.00 0.00 $0.00

3320 06587032 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $15.00 12.00 0.00 0.00 $0.00

3325 06587045 0 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $90.00 11.00 0.00 0.00 $0.00

3330 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.43 270.00 0.00 270.00 $116.10

3335 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.37 4,054.00 0.00 4,054.00 $1,499.98

3340 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.37 3,046.00 0.00 3,046.00 $1,127.02

3345 06627049 0 WK ZN PAV MRK REMOV (REFL) TY I-C EA $6.00 17.00 0.00 17.00 $102.00

3350 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.00 31.00 0.00 31.00 $155.00

3355 06627053 0 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $7.00 72.00 0.00 0.00 $0.00

3360 06627065 0 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.75 1,840.00 0.00 0.00 $0.00

3365 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.70 3,640.00 0.00 0.00 $0.00

3370 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $15.50 20.00 0.00 0.00 $0.00

3375 06627082 0 WK ZN PAV MRK REMOV (W)(ARROW) EA $280.00 2.00 0.00 2.00 $560.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3380 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.70 3,663.00 0.00 0.00 $0.00

3385 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.06 1,690.00 0.00 0.00 $0.00

3390 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.40 238.00 0.00 0.00 $0.00

3395 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.15 334.00 0.00 0.00 $0.00

3400 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $10.25 777.00 0.00 0.00 $0.00

3405 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.63 2,480.00 0.00 0.00 $0.00

3410 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.62 10,278.00 0.00 0.00 $0.00

3415 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.63 1,520.00 0.00 0.00 $0.00

3420 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.62 19,025.00 0.00 0.00 $0.00

3425 06667347 0 PAVEMENT SLER 6" LF $0.23 7,807.00 0.00 0.00 $0.00

3430 06667352 0 PAVEMENT SLER 24" LF $3.10 28.00 0.00 0.00 $0.00

3435 06667353 0 PAVEMENT SLER (ARROW) EA $45.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3440 06667354 0 PAVEMENT SLER (WORD) EA $60.00 1.00 0.00 0.00 $0.00

3445 06687091 0 PREFAB PM TY C (W)(ARROW) EA $230.00 3.00 0.00 0.00 $0.00

3450 06687103 0 PREFAB PM TY C (W)(WORD) EA $295.00 1.00 0.00 0.00 $0.00

3455 06727004 0 REFL PAV MRKR TY II-A-A EA $5.10 464.00 0.00 0.00 $0.00

3460 06727006 0 REFL PAV MRKR TY II-C-R EA $5.10 210.00 0.00 0.00 $0.00

3465 06777001 0 ELIM EXT PM & MRKS (4") LF $0.55 20,136.00 0.00 1,000.00 $550.00

3470 06777004 0 ELIM EXT PM & MRKS (8") LF $1.45 335.00 0.00 220.00 $319.00

3475 06777008 0 ELIM EXT PM & MRKS (24") LF $6.25 130.00 0.00 0.00 $0.00

3480 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $145.00 1.00 0.00 1.00 $145.00

3485 06777015 0 ELIM EXT PM & MRKS (WORD) EA $175.00 1.00 0.00 1.00 $175.00

3490 06807003 0 INSTALL HWY TRF SIG (SYSTEM) EA $41,886.00 1.00 0.00 0.00 $0.00

3495 06807004 0 REMOVING TRAFFIC SIGNALS EA $9,680.00 1.00 0.00 0.00 $0.00

3500 06827001 0 VEH SIG SEC (12")LED(GRN) EA $358.00 7.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3505 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $365.00 2.00 0.00 0.00 $0.00

3510 06827003 0 VEH SIG SEC (12")LED(YEL) EA $358.00 7.00 0.00 0.00 $0.00

3515 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $365.00 2.00 0.00 0.00 $0.00

3520 06827005 0 VEH SIG SEC (12")LED(RED) EA $358.00 7.00 0.00 0.00 $0.00

3525 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $365.00 1.00 0.00 0.00 $0.00

3530 06827039 0 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA $165.00 7.00 0.00 0.00 $0.00

3535 06827041 0 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA $225.00 1.00 0.00 0.00 $0.00

3540 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $2.25 2,646.00 0.00 0.00 $0.00

3545 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $2.31 2,495.00 0.00 0.00 $0.00

3550 06847021 0 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF $3.87 1,854.00 0.00 0.00 $0.00

3555 06867047 0 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $14,248.00 1.00 0.00 0.00 $0.00

3560 06867167 0 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA $18,770.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023101003

Category: 001 Description: WIDEN FROM TWO LANES TO FOUR LANES DIVIDED AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

3565 07307019 0 FULL - WIDTH MOWING CYC $4,867.00 1.00 0.00 0.00 $0.00

3570 07347002 0 LITTER REMOVAL CYC $2,206.75 2.00 0.00 0.00 $0.00

3575 07357014 0 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC $1,175.82 24.00 0.00 0.00 $0.00

3580 07357072 0 DEBRIS REMOVAL (SPOT DEBRIS) MI $587.91 18.00 0.00 0.00 $0.00

3585 07387001 0 CLEANING / SWEEPING (CENTER MEDIAN) MI $1,969.38 6.00 0.00 0.00 $0.00

3590 07387028 0 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC $1,969.38 6.00 0.00 0.00 $0.00

3595 07387050 0 CLEANING / SWEEPING (FRONTAGE ROAD) CYC $1,969.39 2.00 0.00 0.00 $0.00

3600 60177001 0 VDS PROSR SYS EA $11,450.00 1.00 0.00 0.00 $0.00

3605 60177003 0 VIVDS CAM ASSY VAR LNS EA $2,795.00 3.00 0.00 0.00 $0.00

3610 60177009 0 VDS CNTRL SOFTWARE EA $500.00 1.00 0.00 0.00 $0.00

3615 60177012 0 VDS CABLING LF $2.83 2,064.00 0.00 0.00 $0.00

Category 001 SubTotal $935,836.16

Total Item earnings this contract $935,836.16
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 001 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $23,500.00 317.00 0.00 85.00 $1,997,500.00

0065 01047001 0 REMOV CONC (PAV) SY $7.35 7,683.00 0.00 0.00 $0.00

0070 01047005 0 REMOV CONC (MOWSTRIP) LF $13.63 1,437.50 0.00 0.00 $0.00

0075 01047006 0 REMOV CONC (RIPRAP) SY $13.60 6,169.00 0.00 2,983.00 $40,568.80

0080 01047008 0 REMOV CONC (MEDIANS) SY $14.24 2,966.00 0.00 0.00 $0.00

0085 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $80.99 24.00 0.00 0.00 $0.00

0090 01047017 0 REMOV CONC (CURB & GUTTER) LF $8.02 1,369.00 0.00 0.00 $0.00

0095 01047036 0 REMOV CONC (RAIL) LF $11.59 333.00 0.00 0.00 $0.00

0100 01057002 0 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $1.93 2,353.00 0.00 0.00 $0.00

0105 01057026 0 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $2.21 133.00 0.00 0.00 $0.00

0110 01057033 0 RMV (13") TRT/UNTRT BASE & ASPH PAV SY $4.11 1,733.00 0.00 0.00 $0.00

0115 01057036 0 RMV (16") TRT/UNTRT BASE & ASPH PAV SY $4.94 45,618.00 0.00 1,525.00 $7,533.50

0120 01057042 0 RMV (22") TRT/UNTRT BASE & ASPH PAV SY $8.14 13,631.00 0.00 5,575.00 $45,380.50
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 001 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01107001 0 EXCAV (ROADWAY) CY $8.88 191,172.00 0.00 59,893.82 $531,857.12

0130 01107002 0 EXCAV (CHANNEL) CY $14.57 1,112.00 0.00 0.00 $0.00

0135 01327006 0 EMBANK (FNL)(DC)(TY C) CY $13.22 917,458.00 0.00 86,846.00 $1,148,104.12

0140 01327011 0 EMBANK (FNL)(OC)(TY D) CY $14.22 343.00 0.00 0.00 $0.00

0145 01607002 0 FURN & PLACE TOPSOIL (4") SY $0.91 449,342.00 0.00 0.00 $0.00

0150 01627002 0 BLOCK SODDING SY $4.16 2,478.00 0.00 0.00 $0.00

0155 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.18 44,710.00 0.00 0.00 $0.00

0160 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.12 22,355.00 0.00 0.00 $0.00

0165 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.12 22,355.00 0.00 0.00 $0.00

0170 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.15 402,152.00 0.00 0.00 $0.00

0175 01647013 0 DRILL SEED (TEMP_WARM) SY $0.12 201,077.00 0.00 0.00 $0.00

0180 01647014 0 DRILL SEED (TEMP_COOL) SY $0.12 201,077.00 0.00 0.00 $0.00
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0185 01687001 0 VEGETATIVE WATERING TGL $36.09 7,297.40 0.00 0.00 $0.00

0190 01697005 0 SOIL RET BLKT(SL_STEEP_CLAY_SHORT) SY $0.12 21,422.00 0.00 0.00 $0.00

0195 02167001 0 PROOF ROLLING HR $118.73 49.00 0.00 0.00 $0.00

0200 02477188 0 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY $38.62 71,034.00 0.00 0.00 $0.00

0205 02757001 0 CEMENT TON $186.60 100.00 0.00 0.00 $0.00

0210 02757010 0 CEMENT TRT (NEW BASE)(6") SY $2.87 10,987.00 0.00 0.00 $0.00

0215 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $5.00 42,197.00 0.00 0.00 $0.00

0220 03167011 0 ASPH (CRS-2) GAL $3.35 86,300.00 0.00 0.00 $0.00

0225 03167253 0 AGGR (TY-D OR L, GR-4) CY $189.00 1,424.00 0.00 0.00 $0.00

0230 03417001 0 D-GR HMA TY-B PG64-22 TON $76.00 47,203.00 0.00 0.00 $0.00

0231 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22

$0.00

0232 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22

$0.00

0235 03417015 0 D-GR HMA TY-C PG64-22 TON $102.00 7,661.00 0.00 0.00 $0.00
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0236 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-C PG64-22

$0.00

0237 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-C PG64-22

$0.00

0240 03417046 0 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $97.00 11,305.00 0.00 0.00 $0.00

0241 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-D PG64-22 (LEVEL-UP)

$0.00

0245 03417082 0 TACK COAT GAL $3.50 21,200.00 0.00 0.00 $0.00

0250 03467009 0 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $105.75 39,953.00 0.00 0.00 $0.00

0251 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SMA-D SAC-A PG76-22

$0.00

0252 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

SMA-D SAC-A PG76-22

$0.00

0253 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 1,000.00 0.00 0.00

SMA-D SAC-A PG76-22

$0.00

0255 03467028 0 TACK COAT GAL $3.50 36,789.00 0.00 0.00 $0.00

0260 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $47.60 27,000.00 0.00 0.00 $0.00

0265 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $1.07 107,624.00 0.00 0.00 $0.00
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0270 03547083 0 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $0.85 72,586.00 0.00 0.00 $0.00

0275 03607003 0 CONC PVMT (CRCP) (9") SY $95.07 8,850.00 0.00 0.00 $0.00

0280 04007008 0 CUT & RESTORE ASPH PAVING SY $396.42 20.00 0.00 0.00 $0.00

0285 04007010 0 CEM STABIL BKFL CY $167.33 572.00 0.00 13.00 $2,175.29

0290 04027001 0 TRENCH EXCAVATION PROTECTION LF $0.90 3,046.00 0.00 0.00 $0.00

0295 04037001 0 TEMPORARY SPL SHORING SF $26.27 71,541.00 0.00 0.00 $0.00

0300 04107001 0 SOIL NAIL ANCHORS LF $72.67 5,340.00 0.00 0.00 $0.00

0305 04117001 0 ROCK NAIL ANCHORS LF $41.33 45,495.00 0.00 0.00 $0.00

0310 04167006 0 DRILL SHAFT (36 IN) LF $239.84 1,404.00 0.00 0.00 $0.00

0315 04167024 0 DRILL SHAFT (NON - REINFORCED) (12 IN) LF $159.00 52.50 0.00 0.00 $0.00

0320 04167028 0 DRILL SHAFT (SIGN MTS) (24 IN) LF $165.00 173.00 0.00 0.00 $0.00

0325 04167029 0 DRILL SHAFT (SIGN MTS) (30 IN) LF $286.00 141.00 0.00 0.00 $0.00

0330 04167030 0 DRILL SHAFT (SIGN MTS) (36 IN) LF $375.00 140.00 0.00 0.00 $0.00
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0335 04167032 0 DRILL SHAFT (SIGN MTS) (48 IN) LF $515.00 36.00 0.00 0.00 $0.00

0340 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $355.00 272.00 0.00 0.00 $0.00

0345 04167042 0 DRILL SHAFT (TRF SIG POLE) (24 IN) LF $178.00 18.00 0.00 0.00 $0.00

0350 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $489.00 11.00 0.00 0.00 $0.00

0355 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $578.00 26.00 0.00 0.00 $0.00

0360 04197001 0 SOUND WALL SF $55.60 29,678.00 0.00 0.00 $0.00

0365 04207052 0 CL C CONC (RAIL FOUNDATION) CY $513.66 1,079.90 0.00 0.00 $0.00

0370 04207067 0 CL C CONC (MISC) CY $1,929.85 1.10 0.00 0.00 $0.00

0375 04237001 0 RETAINING WALL (MSE) SF $45.52 73,926.00 0.00 0.00 $0.00

0380 04237023 0 RETAINING WALL (SOIL NAIL) (FASCIA) SF $48.05 11,537.00 0.00 0.00 $0.00

0385 04237024 0 RETAINING WALL (ROCK NAIL) (FASCIA) SF $44.67 45,809.00 0.00 0.00 $0.00

0390 04327001 0 RIPRAP (CONC)(4 IN) CY $370.33 877.00 0.00 0.00 $0.00
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0395 04327005 0 RIPRAP (CONC)(CL B) CY $619.48 207.00 0.00 0.00 $0.00

0400 04327008 0 RIPRAP (CONC)(CL B)(5 IN) CY $850.18 40.00 0.00 0.00 $0.00

0405 04327012 0 RIPRAP (CONC)(FLUME) CY $664.20 534.00 0.00 0.00 $0.00

0410 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $462.90 469.00 0.00 0.00 $0.00

0415 04327030 0 RIPRAP (STONE COMMON)(DRY)(8 IN) CY $159.02 2.00 0.00 0.00 $0.00

0420 04327031 0 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $92.12 1,264.00 0.00 0.00 $0.00

0425 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $106.27 59.00 0.00 0.00 $0.00

0430 04507024 0 RAIL (TY SSTR) LF $80.95 10,746.70 0.00 0.00 $0.00

0435 04627003 0 CONC BOX CULV (4 FT X 2 FT) LF $348.45 1,007.00 0.00 487.24 $169,778.78

0440 04627012 0 CONC BOX CULV (6 FT X 4 FT) LF $563.66 684.00 0.00 0.00 $0.00

0445 04627062 0 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF $787.74 7.00 0.00 7.00 $5,514.18

0450 04627063 0 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF $756.88 24.00 0.00 24.00 $18,165.12

0455 04627066 0 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF $774.08 29.00 0.00 29.00 $22,448.32
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0460 04627067 0 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF $627.25 98.00 0.00 0.00 $0.00

0465 04627069 0 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF $955.46 147.00 0.00 0.00 $0.00

0470 04627078 0 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF $1,216.12 254.00 0.00 0.00 $0.00

0475 04647003 0 RC PIPE (CL III)(18 IN) LF $96.61 1,624.00 0.00 0.00 $0.00

0480 04647005 0 RC PIPE (CL III)(24 IN) LF $107.80 2,326.00 0.00 288.00 $31,046.40

0485 04647007 0 RC PIPE (CL III)(30 IN) LF $136.55 1,519.00 0.00 0.00 $0.00

0490 04647009 0 RC PIPE (CL III)(36 IN) LF $167.53 1,349.00 0.00 0.00 $0.00

0495 04647021 0 RC PIPE (CL IV)(24 IN) LF $282.63 11.00 0.00 0.00 $0.00

0500 04657005 0 JCTBOX(COMPL)(PJB)(3FTX3FT) EA $7,852.47 2.00 0.00 0.00 $0.00

0505 04657007 0 JCTBOX(COMPL)(PJB)(3FTX5FT) EA $11,823.37 1.00 0.00 0.00 $0.00

0510 04657009 0 JCTBOX(COMPL)(PJB)(5FTX5FT) EA $13,179.26 3.00 0.00 0.00 $0.00

0515 04657013 0 INLET (COMPL)(PCO)(3FT)(NONE) EA $7,949.32 2.00 0.00 0.00 $0.00
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0520 04657015 0 INLET (COMPL)(PCO)(3FT)(RIGHT) EA $8,239.89 1.00 0.00 0.00 $0.00

0525 04657016 0 INLET (COMPL)(PCO)(3FT)(BOTH) EA $8,530.42 3.00 0.00 0.00 $0.00

0530 04657021 0 INLET (COMPL)(PCO)(5FT)(NONE) EA $12,210.77 1.00 0.00 0.00 $0.00

0535 04657023 0 INLET (COMPL)(PCO)(5FT)(RIGHT) EA $12,404.46 2.00 0.00 0.00 $0.00

0540 04657024 0 INLET (COMPL)(PCO)(5FT)(BOTH) EA $13,663.52 2.00 -1.00 0.00 $0.00

0545 04657045 0 INLET (COMPL)(PMBD)(4FT) EA $7,306.20 4.00 0.00 0.00 $0.00

0550 04657049 0 INLET (COMPL)(POD)(FG)(4FTX4FT) EA $9,219.47 6.00 0.00 0.00 $0.00

0555 04657158 0 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA $8,000.44 2.00 0.00 0.00 $0.00

0560 04657160 0 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA $8,872.09 24.00 0.00 1.00 $8,872.09

0565 04657165 0 INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-4FTX4FT) EA $8,872.10 2.00 0.00 0.00 $0.00

0570 04657332 0 JCT BOX (COMPL)(SPL) EA $11,319.75 1.00 0.00 0.00 $0.00

0575 04667145 0 WINGWALL (FW - 0) (HW=3 FT) EA $10,608.42 1.00 0.00 1.00 $10,608.42

0580 04667174 0 WINGWALL (PW - 1) (HW=4 FT) EA $16,530.69 1.00 0.00 1.00 $16,530.69
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0585 04667175 0 WINGWALL (PW - 1) (HW=5 FT) EA $18,419.99 1.00 0.00 1.00 $18,419.99

0590 04667176 0 WINGWALL (PW - 1) (HW=6 FT) EA $23,333.49 2.00 0.00 0.00 $0.00

0595 04667177 0 WINGWALL (PW - 1) (HW=7 FT) EA $24,070.56 2.00 0.00 0.00 $0.00

0600 04677069 0 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(C) EA $18,768.33 5.00 0.00 4.00 $75,073.32

0605 04677128 0 SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1)(C) EA $22,870.76 2.00 1.00 3.00 $68,612.28

0610 04677132 0 SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1)(C) EA $23,636.44 1.00 1.00 0.00 $0.00

0615 04677307 0 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA $1,463.45 1.00 0.00 0.00 $0.00

0620 04677325 0 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $1,463.45 2.00 0.00 0.00 $0.00

0625 04677327 0 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $1,715.80 11.00 0.00 1.00 $1,715.80

0630 04677367 0 SET (TY II) (36 IN) (RCP) (6: 1) (C) EA $4,481.17 4.00 0.00 0.00 $0.00

0635 04797001 0 ADJUSTING MANHOLES EA $1,605.14 1.00 0.00 0.00 $0.00

0640 04797002 0 ADJUSTING INLETS EA $2,608.97 4.00 0.00 0.00 $0.00
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0645 04807001 0 CLEAN EXIST CULVERTS EA $4,546.09 17.00 0.00 0.00 $0.00

0650 04817013 0 PIPE (PVC) (SCH 40) (6 IN) LF $35.29 720.00 0.00 0.00 $0.00

0655 04967001 0 REMOV STR (BOX CULVERT) EA $22,579.61 1.00 0.00 0.00 $0.00

0660 04967002 0 REMOV STR (INLET) EA $1,126.24 1.00 0.00 0.00 $0.00

0665 04967004 0 REMOV STR (SET) EA $371.92 4.00 0.00 1.00 $371.92

0670 04967005 0 REMOV STR (WINGWALL) EA $1,126.24 6.00 0.00 1.00 $1,126.24

0675 04967006 0 REMOV STR (HEADWALL) EA $1,126.25 1.00 0.00 0.00 $0.00

0680 04967007 0 REMOV STR (PIPE) LF $14.02 100.00 0.00 0.00 $0.00

0685 04967008 0 REMOV STR (BOX CULVERT) LF $94.08 48.00 44.00 0.00 $0.00

0690 04967013 0 REMOV STR (BRIDGE SLAB) EA $65,617.74 1.00 0.00 0.00 $0.00

0695 04967037 0 REMOV STR (PIPE) EA $9,403.53 1.00 0.00 1.00 $9,403.53

0700 04967040 0 REMOVING ROCK RIPRAP LF $111.23 221.00 0.00 176.00 $19,576.48

0705 05007001 0 MOBILIZATION LS $8,093,376.05 0.92 0.00 0.75 $6,070,032.04
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0710 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,419.12 28.00 0.00 5.00 $127,095.60

0715 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $17,217.94 5.00 0.00 4.00 $68,871.76

0720 05057001 0 TMA (STATIONARY) DAY $457.15 660.00 0.00 8.00 $3,657.20

0725 05057002 0 TMA (MOBILE OPERATION) HR $107.83 1,440.00 0.00 0.00 $0.00

0730 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $42.99 266.00 0.00 0.00 $0.00

0735 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $109.32 156.00 0.00 0.00 $0.00

0740 05067011 0 ROCK FILTER DAMS (REMOVE) LF $16.89 422.00 0.00 0.00 $0.00

0745 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $39.06 188.00 0.00 1,130.00 $44,137.80

0750 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $11.59 188.00 0.00 0.00 $0.00

0755 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.26 6,649.00 0.00 2,794.00 $17,490.44

0760 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.97 6,649.00 0.00 0.00 $0.00

0765 05087001 0 CONSTRUCTING DETOURS SY $79.70 13,987.00 0.00 0.00 $0.00
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0770 05127013 0 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $6.67 18,180.00 0.00 17,610.00 $117,458.70

0775 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $4.63 18,630.00 0.00 0.00 $0.00

0780 05127037 0 PORT CTB (STKPL)(SGL SLP)(TY 1) LF $6.67 18,180.00 0.00 0.00 $0.00

0785 05147001 0 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $95.04 22,602.00 0.00 0.00 $0.00

0790 05147002 0 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF $246.85 120.00 0.00 0.00 $0.00

0795 05147035 0 PERM CTB (SGL SLOPE) (MOD) LF $192.71 280.00 0.00 0.00 $0.00

0800 05147038 0 PERM CTB (TRAN SSCB TO SSTR) (MOD) LF $192.69 40.00 0.00 0.00 $0.00

0805 05297007 0 CONC CURB (MONO) (TY II) LF $12.44 2,150.00 0.00 0.00 $0.00

0810 05297008 0 CONC CURB & GUTTER (TY I) LF $16.82 3,103.00 0.00 0.00 $0.00

0815 05297009 0 CONC CURB & GUTTER (TY II) LF $23.91 1,904.00 0.00 0.00 $0.00

0820 05307007 0 DRIVEWAYS (CONC) (HES) SY $92.82 144.00 0.00 0.00 $0.00

0825 05317001 0 CONC SIDEWALKS (4") SY $53.64 387.00 0.00 0.00 $0.00

0830 05317005 0 CURB RAMPS (TY 1) EA $2,574.77 5.00 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 39 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 001 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0835 05317006 0 CURB RAMPS (TY 2) EA $2,854.61 1.00 0.00 0.00 $0.00

0840 05317011 0 CURB RAMPS (TY 10) EA $2,854.60 2.00 0.00 0.00 $0.00

0845 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.06 109,089.00 0.00 0.00 $0.00

0850 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $26.75 3,610.00 0.00 0.00 $0.00

0855 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,900.00 24.00 0.00 0.00 $0.00

0860 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,300.00 6.00 0.00 0.00 $0.00

0865 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.50 1,437.50 0.00 0.00 $0.00

0870 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $200.00 5.00 0.00 0.00 $0.00

0875 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $150.00 14.00 0.00 1.00 $150.00

0880 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,100.00 21.00 0.00 0.00 $0.00

0885 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 15.00 0.00 0.00 $0.00

0890 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $2,000.00 17.00 0.00 0.00 $0.00
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0895 05457003 0 CRASH CUSH ATTEN (STKPL) EA $1,000.00 22.00 0.00 0.00 $0.00

0900 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,000.00 1.00 0.00 0.00 $0.00

0905 05457010 0 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $26,200.00 1.00 0.00 0.00 $0.00

0910 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $8,175.00 18.00 0.00 20.00 $163,500.00

0915 05567008 0 PIPE UNDERDRAINS (TY 8) (6") LF $36.44 7,730.00 0.00 0.00 $0.00

0920 06107009 0 REMOVE RD IL ASM (TRANS-BASE) EA $990.00 18.00 0.00 21.00 $20,790.00

0925 06107012 0 REPLACE LUMINAIRE W/(250W EQ) LED EA $580.00 12.00 0.00 0.00 $0.00

0930 06107014 0 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $1,880.00 10.00 0.00 0.00 $0.00

0935 06107108 0 IN RD IL (TY SA) 40B-8 (250W EQ) LED EA $4,595.00 1.00 0.00 0.00 $0.00

0940 06107124 0 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $4,286.00 31.00 0.00 0.00 $0.00

0945 06107128 0 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA $5,360.00 3.00 0.00 0.00 $0.00

0950 06187030 0 CONDT (PVC) (SCH 40) (2") LF $8.95 10,119.00 0.00 0.00 $0.00

0955 06187036 0 CONDT (PVC) (SCH 40) (3") LF $11.45 82.00 0.00 0.00 $0.00
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0960 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $30.00 242.00 0.00 0.00 $0.00

0965 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $33.76 242.00 0.00 0.00 $0.00

0970 06207007 0 ELEC CONDR (NO.8) BARE LF $1.86 8,304.00 0.00 0.00 $0.00

0975 06217004 0 TRAY CABLE (3 CONDR) (8 AWG) LF $3.21 494.00 0.00 0.00 $0.00

0980 06247002 0 GROUND BOX TY A (122311)W/APRON EA $880.00 20.00 0.00 0.00 $0.00

0985 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,295.00 4.00 0.00 0.00 $0.00

0990 06247013 0 REMOVE GROUND BOX EA $300.00 1.00 0.00 0.00 $0.00

0995 06367002 0 ALUMINUM SIGNS (TY G) SF $35.81 2,041.75 0.00 0.00 $0.00

1000 06367003 0 ALUMINUM SIGNS (TY O) SF $30.97 2,300.00 0.00 0.00 $0.00

1005 06367004 0 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $45.60 210.40 0.00 0.00 $0.00

1010 06367005 0 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF $53.75 402.50 0.00 0.00 $0.00

1015 06367006 0 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF $51.00 472.25 0.00 0.00 $0.00
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1020 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $717.00 2.00 0.00 0.00 $0.00

1025 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $831.00 2.00 0.00 0.00 $0.00

1030 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $797.00 31.00 0.00 0.00 $0.00

1035 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,157.00 2.00 0.00 0.00 $0.00

1040 06447026 0 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $1,215.00 2.00 0.00 0.00 $0.00

1045 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $979.80 9.00 0.00 0.00 $0.00

1050 06447036 0 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA $1,597.00 3.00 0.00 0.00 $0.00

1055 06447049 0 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA $2,175.00 1.00 0.00 0.00 $0.00

1060 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $900.00 19.00 0.00 0.00 $0.00

1065 06447061 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $3,187.00 6.00 0.00 0.00 $0.00

1070 06447062 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA $2,865.00 3.00 0.00 0.00 $0.00

1075 06447063 0 IN SM RD SN SUP&AM (RAIL MOUNT) EA $5,800.00 1.00 0.00 0.00 $0.00

1080 06447073 0 REMOVE SM RD SN SUP&AM EA $89.00 63.00 0.00 0.00 $0.00
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1085 06447077 0 RELOCATE SM RD SN SUP & AM TY TEMP EA $675.00 17.00 0.00 0.00 $0.00

1090 06477001 0 INSTALL LRSS (STRUCT STEEL) LB $7.80 10,165.40 0.00 0.00 $0.00

1095 06477003 0 REMOVE LRSA EA $1,010.70 14.00 0.00 14.00 $14,149.80

1100 06507038 0 INS OH SN SUP(35 FT CANT) EA $43,250.00 2.00 0.00 0.00 $0.00

1105 06507074 0 INS OH SN SUP(65 FT BRDG) EA $58,790.00 2.00 0.00 0.00 $0.00

1110 06507089 0 INS OH SN SUP(80 FT BRDG) EA $55,380.00 1.00 0.00 0.00 $0.00

1115 06507104 0 INS OH SN SUP(95 FT BRDG) EA $75,760.00 1.00 0.00 0.00 $0.00

1120 06507114 0 INS OH SN SUP(105 FT BRDG) EA $93,760.00 1.00 0.00 0.00 $0.00

1125 06507124 0 INS OH SN SUP(115 FT BRDG) EA $128,940.00 2.00 0.00 0.00 $0.00

1130 06507192 0 RELOCATE EXISTING OVERHD SIGN SUP EA $15,988.00 1.00 0.00 0.00 $0.00

1135 06507193 0 REMOVE OVERHD SIGN SUP EA $9,670.00 2.00 0.00 0.00 $0.00

1140 06507194 0 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA $3,590.00 4.00 0.00 0.00 $0.00
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1145 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $88.00 55.00 0.00 0.00 $0.00

1150 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $15.00 115.00 0.00 0.00 $0.00

1155 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $45.00 32.00 0.00 0.00 $0.00

1160 06587023 0 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA $89.00 13.00 0.00 0.00 $0.00

1165 06587031 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $15.00 71.00 0.00 0.00 $0.00

1170 06587032 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $15.00 229.00 0.00 0.00 $0.00

1175 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $45.00 22.00 0.00 0.00 $0.00

1180 06587045 0 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $90.00 87.00 0.00 0.00 $0.00

1185 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.43 2,330.00 0.00 1,320.00 $567.60

1190 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.37 17,509.00 0.00 736.00 $272.32

1195 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.95 3,048.00 0.00 1,092.00 $1,037.40

1200 06627015 0 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF $2.15 1,332.00 0.00 0.00 $0.00

1205 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.37 21,896.00 0.00 13,204.00 $4,885.48
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1210 06627049 0 WK ZN PAV MRK REMOV (REFL) TY I-C EA $6.00 218.00 0.00 76.00 $456.00

1215 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.00 150.00 0.00 226.00 $1,130.00

1220 06627053 0 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $7.00 194.00 0.00 37.00 $259.00

1225 06627065 0 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.75 1,470.00 0.00 0.00 $0.00

1230 06627066 0 WK ZN PAV MRK REMOV (W)6"(DOT) LF $1.75 398.00 0.00 0.00 $0.00

1235 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.70 14,902.00 0.00 0.00 $0.00

1240 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $2.15 1,337.00 0.00 0.00 $0.00

1245 06627074 0 WK ZN PAV MRK REMOV (W)12"(LNDP) LF $4.10 252.00 0.00 0.00 $0.00

1250 06627082 0 WK ZN PAV MRK REMOV (W)(ARROW) EA $280.00 5.00 0.00 2.00 $560.00

1255 06627083 0 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA $390.00 1.00 0.00 0.00 $0.00

1260 06627092 0 WK ZN PAV MRK REMOV (W)(WORD) EA $365.00 2.00 0.00 2.00 $730.00

1265 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.70 14,541.00 0.00 0.00 $0.00
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1270 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.92 881.00 0.00 0.00 $0.00

1275 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.30 159.00 0.00 0.00 $0.00

1280 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.06 20,457.00 0.00 0.00 $0.00

1285 06667027 0 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $1.83 1,134.00 0.00 0.00 $0.00

1290 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.40 8,956.00 0.00 0.00 $0.00

1295 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.15 453.00 0.00 0.00 $0.00

1300 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $10.25 1,210.00 0.00 0.00 $0.00

1305 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.63 20,530.00 0.00 0.00 $0.00

1310 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.62 92,014.00 0.00 0.00 $0.00

1315 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.62 97,099.00 0.00 0.00 $0.00

1320 06667347 0 PAVEMENT SLER 6" LF $0.23 31,419.00 0.00 0.00 $0.00

1325 06667348 0 PAVEMENT SLER 8" LF $0.46 3,858.00 0.00 0.00 $0.00

1330 06667350 0 PAVEMENT SLER 12" LF $1.55 948.00 0.00 0.00 $0.00
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1335 06667352 0 PAVEMENT SLER 24" LF $3.10 558.00 0.00 0.00 $0.00

1340 06667353 0 PAVEMENT SLER (ARROW) EA $45.00 17.00 0.00 0.00 $0.00

1345 06667354 0 PAVEMENT SLER (WORD) EA $60.00 17.00 0.00 0.00 $0.00

1350 06667365 0 PAVEMENT SLER (YLD TRI) EA $20.00 16.00 0.00 0.00 $0.00

1355 06687091 0 PREFAB PM TY C (W)(ARROW) EA $230.00 47.00 0.00 0.00 $0.00

1360 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $630.00 6.00 0.00 2.00 $1,260.00

1365 06687102 0 PREFAB PM TY C (W)(NUMBER) EA $490.00 3.00 0.00 0.00 $0.00

1370 06687103 0 PREFAB PM TY C (W)(WORD) EA $295.00 45.00 0.00 0.00 $0.00

1375 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $55.00 16.00 0.00 0.00 $0.00

1380 06727004 0 REFL PAV MRKR TY II-A-A EA $5.10 178.00 0.00 0.00 $0.00

1385 06727006 0 REFL PAV MRKR TY II-C-R EA $5.10 2,438.00 0.00 0.00 $0.00

1390 06777001 0 ELIM EXT PM & MRKS (4") LF $0.55 19,815.00 0.00 4,337.00 $2,385.35
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1395 06777004 0 ELIM EXT PM & MRKS (8") LF $1.45 1,784.00 0.00 402.00 $582.90

1400 06777006 0 ELIM EXT PM & MRKS (12") LF $3.85 1,000.00 0.00 0.00 $0.00

1405 06777008 0 ELIM EXT PM & MRKS (24") LF $6.25 1,785.00 0.00 220.00 $1,375.00

1410 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $145.00 10.00 0.00 6.00 $870.00

1415 06777015 0 ELIM EXT PM & MRKS (WORD) EA $175.00 8.00 0.00 5.00 $875.00

1420 06827001 0 VEH SIG SEC (12")LED(GRN) EA $358.00 7.00 0.00 0.00 $0.00

1425 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $365.00 2.00 0.00 0.00 $0.00

1430 06827003 0 VEH SIG SEC (12")LED(YEL) EA $358.00 7.00 0.00 0.00 $0.00

1435 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $365.00 2.00 0.00 0.00 $0.00

1440 06827005 0 VEH SIG SEC (12")LED(RED) EA $358.00 7.00 0.00 0.00 $0.00

1445 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $365.00 1.00 0.00 0.00 $0.00

1450 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $828.00 4.00 0.00 0.00 $0.00

1455 06827039 0 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA $165.00 7.00 0.00 0.00 $0.00
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1460 06827041 0 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA $225.00 1.00 0.00 0.00 $0.00

1465 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $2.25 760.00 0.00 0.00 $0.00

1470 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $2.31 881.00 0.00 0.00 $0.00

1475 06847021 0 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF $3.87 374.00 0.00 0.00 $0.00

1480 06867035 0 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $12,587.00 1.00 0.00 0.00 $0.00

1485 06867047 0 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $14,248.00 2.00 0.00 0.00 $0.00

1490 06877001 0 PED POLE ASSEMBLY EA $2,580.00 3.00 0.00 0.00 $0.00

1495 07307019 0 FULL - WIDTH MOWING CYC $4,867.00 5.00 0.00 1.00 $4,867.00

1500 07347002 0 LITTER REMOVAL CYC $2,206.75 10.00 0.00 0.00 $0.00

1505 07357014 0 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC $1,175.82 112.00 0.00 0.00 $0.00

1510 07357072 0 DEBRIS REMOVAL (SPOT DEBRIS) MI $587.91 84.00 0.00 0.00 $0.00

1515 07387001 0 CLEANING / SWEEPING (CENTER MEDIAN) MI $1,969.38 28.00 0.00 0.00 $0.00
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1520 07387028 0 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC $1,969.38 28.00 0.00 0.00 $0.00

1525 07387050 0 CLEANING / SWEEPING (FRONTAGE ROAD) CYC $1,969.39 10.00 0.00 0.00 $0.00

1530 07387103 0 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI $5,908.15 8.00 0.00 0.00 $0.00

1535 07407006 0 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF $1.07 160,950.00 0.00 0.00 $0.00

1540 30067001 0 UNDERSEAL COURSE GAL $3.05 45,078.00 0.00 0.00 $0.00

1545 60177003 0 VIVDS CAM ASSY VAR LNS EA $2,795.00 3.00 0.00 0.00 $0.00

1550 60177012 0 VDS CABLING LF $2.83 554.00 0.00 0.00 $0.00

1555 60547002 0 REMOVE AND RELOCATE DMS EA $38,750.00 1.00 0.00 0.00 $0.00

1560 60717004 0 ALUMINUM ELECTRICAL COND (#8 XHHW) LF $2.63 16,408.00 0.00 0.00 $0.00

4000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 942,946.30 $942,946.30

4001 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 251,682.96 $251,682.96

4002 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 203,432.00 0.00 0.00 $0.00

4003 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 30,000.00 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 51 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 001 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

4004 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 30,000.00 0.00 0.00 $0.00

4005 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 30,000.00 0.00 0.00 $0.00

4006 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

4007 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00 $0.00

4008 96107001 ON THE JOB TRAINING DOL $0.80 1,040.00 0.00 0.00 $0.00

5027 05127021 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF $19.50 0.00 1,040.00 660.00 $12,870.00

5037 05127022 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF $28.36 0.00 320.00 220.00 $6,239.20

5047 05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $3.25 0.00 1,040.00 0.00 $0.00

5057 05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $4.05 0.00 320.00 0.00 $0.00

5067 05127045 PORT CTB (STKPL)(LOW PROF)(TY 1) LF $18.10 0.00 1,040.00 0.00 $0.00

5077 05127046 PORT CTB (STKPL)(LOW PROF)(TY 2) LF $24.70 0.00 320.00 0.00 $0.00

5087 06907242 TROUBLESHOOT FOR REPAIRS HR $124.08 0.00 10.00 8.00 $992.64

Contract: 023119003 Payment Estimate: 0007 Page: 52 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Category 001 SubTotal $12,134,560.38

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 002 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1610 03567021 0 PAV JT UNDERSEAL (24") LF $0.10 245.00 0.00 0.00 $0.00

1615 04007010 0 CEM STABIL BKFL CY $167.33 36.00 0.00 0.00 $0.00

1620 04167002 0 DRILL SHAFT (18 IN) LF $107.83 70.00 0.00 70.00 $7,548.10

1625 04167005 0 DRILL SHAFT (30 IN) LF $315.17 72.00 0.00 72.00 $22,692.24

1630 04167006 0 DRILL SHAFT (36 IN) LF $239.84 40.00 0.00 40.00 $9,593.60

1631 04167049 CORE HOLE EA $200.00 1.00 0.00 4.00 $800.00

1635 04207013 0 CL C CONC (ABUT)(HPC) CY $1,033.33 21.20 0.00 0.00 $0.00

1640 04207023 0 CL C CONC (CAP)(HPC) CY $1,160.29 5.20 0.00 0.00 $0.00

1645 04207039 0 CL C CONC (COLUMN)(HPC) CY $1,331.50 8.40 0.00 0.00 $0.00

1650 04207051 0 CL C CONC (CRASHWALL)(HPC) CY $3,632.38 7.80 7.80 0.00 $0.00

1655 04227001 0 REINF CONC SLAB SF $25.33 1,759.00 0.00 0.00 $0.00

1660 04227013 0 APPROACH SLAB CY $545.04 12.20 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 53 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 002 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1665 04257005 0 PRESTR CONC GIRDER (TX54) LF $349.34 203.50 0.00 0.00 $0.00

1670 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $370.33 14.00 0.00 0.00 $0.00

1675 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $35.00 140.00 -1.00 0.00 $0.00

1680 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $42.00 280.00 -30.00 0.00 $0.00

1685 04397016 0 POLYESTER POLYMER CONC OVERLAY (1-1/2") SY $173.00 1,901.00 0.00 0.00 $0.00

1690 04507012 0 RAIL (TY T402) LF $141.73 245.00 0.00 0.00 $0.00

1695 04517012 0 RETROFIT RAIL (TY T402) LF $175.45 245.00 0.00 0.00 $0.00

1700 04547009 0 HEADER TYPE EXPANSION JOINT CF $6.56 29.00 -29.00 0.00 $0.00

1705 04547010 0 JOINT SEALANT LF $0.10 280.00 -280.00 0.00 $0.00

1710 07407006 0 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF $1.07 1,935.00 0.00 0.00 $0.00

5017 04547003 ARMOR JOINT (SEALED) LF $238.09 0.00 26.00 0.00 $0.00

Category 002 SubTotal $40,633.94

Contract: 023119003 Payment Estimate: 0007 Page: 54 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 003 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1760 04007010 0 CEM STABIL BKFL CY $167.33 586.00 0.00 0.00 $0.00

1765 04167002 0 DRILL SHAFT (18 IN) LF $107.83 182.00 0.00 0.00 $0.00

1770 04167006 0 DRILL SHAFT (36 IN) LF $239.84 744.00 0.00 0.00 $0.00

1775 04167007 0 DRILL SHAFT (42 IN) LF $266.81 366.00 0.00 0.00 $0.00

1776 04167049 CORE HOLE EA $200.00 1.00 0.00 0.00 $0.00

1780 04207013 0 CL C CONC (ABUT)(HPC) CY $1,033.33 110.40 0.00 0.00 $0.00

1785 04207023 0 CL C CONC (CAP)(HPC) CY $1,160.29 73.70 0.00 0.00 $0.00

1790 04207039 0 CL C CONC (COLUMN)(HPC) CY $1,331.50 98.30 0.00 0.00 $0.00

1795 04227001 0 REINF CONC SLAB SF $25.33 22,540.00 0.00 0.00 $0.00

1800 04227013 0 APPROACH SLAB CY $545.04 181.90 0.00 0.00 $0.00

1805 04257043 0 PRESTR CONC U-BEAM (U54) LF $347.51 1,460.98 0.00 0.00 $0.00

1810 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $370.33 391.00 0.00 0.00 $0.00

1815 04507012 0 RAIL (TY T402) LF $141.73 550.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 003 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1820 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $167.09 183.00 0.00 0.00 $0.00

1825 07407006 0 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF $1.07 3,153.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 004 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1875 04007010 0 CEM STABIL BKFL CY $167.33 291.00 0.00 0.00 $0.00

1880 04167002 0 DRILL SHAFT (18 IN) LF $107.83 186.00 0.00 0.00 $0.00

1885 04167006 0 DRILL SHAFT (36 IN) LF $239.84 475.00 0.00 0.00 $0.00

1890 04167008 0 DRILL SHAFT (48 IN) LF $298.79 147.00 0.00 147.00 $43,922.13

1891 04167049 CORE HOLE EA $200.00 1.00 0.00 2.00 $400.00

1895 04207013 0 CL C CONC (ABUT)(HPC) CY $1,033.33 66.60 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 004 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1900 04207023 0 CL C CONC (CAP)(HPC) CY $1,160.29 37.60 0.00 18.80 $21,813.45

1905 04207039 0 CL C CONC (COLUMN)(HPC) CY $1,331.50 66.60 0.00 66.60 $88,677.90

1910 04227001 0 REINF CONC SLAB SF $25.33 9,783.00 0.00 0.00 $0.00

1915 04227013 0 APPROACH SLAB CY $545.04 101.80 0.00 0.00 $0.00

1920 04257043 0 PRESTR CONC U-BEAM (U54) LF $347.51 784.43 0.00 0.00 $0.00

1925 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $370.33 193.00 0.00 0.00 $0.00

1930 04507012 0 RAIL (TY T402) LF $141.73 504.70 0.00 0.00 $0.00

1935 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $167.09 96.00 0.00 0.00 $0.00

1940 07407006 0 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF $1.07 1,553.00 0.00 0.00 $0.00

Category 004 SubTotal $154,813.48
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 005 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1990 04007010 0 CEM STABIL BKFL CY $167.33 235.00 0.00 0.00 $0.00

1995 04167006 0 DRILL SHAFT (36 IN) LF $239.84 540.00 0.00 0.00 $0.00

2000 04167009 0 DRILL SHAFT (54 IN) LF $400.41 525.00 0.00 525.00 $210,215.25

2001 04167049 CORE HOLE EA $200.00 1.00 0.00 6.00 $1,200.00

2005 04207010 0 CL B CONC (FLUME) CY $915.47 3.80 0.00 0.00 $0.00

2010 04207013 0 CL C CONC (ABUT)(HPC) CY $1,033.33 57.50 0.00 0.00 $0.00

2015 04207023 0 CL C CONC (CAP)(HPC) CY $1,160.29 102.60 0.00 102.60 $119,045.75

2020 04207039 0 CL C CONC (COLUMN)(HPC) CY $1,331.50 362.30 0.00 362.30 $482,402.45

2025 04227001 0 REINF CONC SLAB SF $25.33 29,757.00 0.00 0.00 $0.00

2030 04227013 0 APPROACH SLAB CY $545.04 61.00 0.00 0.00 $0.00

2035 04257005 0 PRESTR CONC GIRDER (TX54) LF $349.34 3,702.25 0.00 0.00 $0.00

2040 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $90.82 922.00 0.00 0.00 $0.00

2045 04507012 0 RAIL (TY T402) LF $141.73 1,536.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 005 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2050 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $167.09 156.00 0.00 0.00 $0.00

Category 005 SubTotal $812,863.45

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 006 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2100 04007010 0 CEM STABIL BKFL CY $167.33 258.00 0.00 0.00 $0.00

2105 04167002 0 DRILL SHAFT (18 IN) LF $107.83 166.00 0.00 0.00 $0.00

2110 04167006 0 DRILL SHAFT (36 IN) LF $239.84 340.00 0.00 0.00 $0.00

2115 04167007 0 DRILL SHAFT (42 IN) LF $266.81 156.00 0.00 156.00 $41,622.36

2116 04167049 CORE HOLE EA $200.00 1.00 0.00 2.00 $400.00

2120 04207010 0 CL B CONC (FLUME) CY $915.47 3.40 0.00 0.00 $0.00

2125 04207013 0 CL C CONC (ABUT)(HPC) CY $1,033.33 64.40 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 59 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 006 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2130 04207023 0 CL C CONC (CAP)(HPC) CY $1,160.29 34.20 0.00 34.20 $39,681.92

2135 04207039 0 CL C CONC (COLUMN)(HPC) CY $1,331.50 47.00 0.00 47.00 $62,580.50

2140 04227001 0 REINF CONC SLAB SF $25.33 8,920.00 0.00 0.00 $0.00

2145 04227013 0 APPROACH SLAB CY $545.04 90.80 0.00 0.00 $0.00

2150 04257043 0 PRESTR CONC U-BEAM (U54) LF $347.51 786.81 0.00 0.00 $0.00

2155 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $370.33 146.00 0.00 0.00 $0.00

2160 04507012 0 RAIL (TY T402) LF $141.73 506.00 0.00 0.00 $0.00

2165 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $167.09 88.00 0.00 0.00 $0.00

2170 07407006 0 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF $1.07 1,211.00 0.00 0.00 $0.00

Category 006 SubTotal $144,284.78
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 007 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2220 04007010 0 CEM STABIL BKFL CY $167.33 262.00 0.00 0.00 $0.00

2225 04167002 0 DRILL SHAFT (18 IN) LF $107.83 140.00 0.00 140.00 $15,096.20

2230 04167006 0 DRILL SHAFT (36 IN) LF $239.84 280.00 0.00 280.00 $67,155.20

2235 04167008 0 DRILL SHAFT (48 IN) LF $298.79 196.00 0.00 196.00 $58,562.84

2240 04167010 0 DRILL SHAFT (60 IN) LF $461.67 1,068.00 0.00 1,066.00 $492,140.22

2241 04167049 CORE HOLE EA $200.00 1.00 0.00 18.00 $3,600.00

2245 04207010 0 CL B CONC (FLUME) CY $915.47 1.90 0.00 0.00 $0.00

2250 04207013 0 CL C CONC (ABUT)(HPC) CY $1,033.33 69.60 0.00 0.00 $0.00

2255 04207023 0 CL C CONC (CAP)(HPC) CY $1,160.29 523.60 0.00 97.00 $112,548.13

2260 04207039 0 CL C CONC (COLUMN)(HPC) CY $1,331.50 285.70 0.00 256.69 $341,782.74

2265 04207041 0 CL C CONC (COLUMN)(HPC)(MASS) CY $1,247.77 701.30 0.00 670.30 $836,380.23

2270 04227001 0 REINF CONC SLAB SF $25.33 85,562.00 0.00 0.00 $0.00

2275 04227013 0 APPROACH SLAB CY $545.04 67.40 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 61 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 007 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2280 04257043 0 PRESTR CONC U-BEAM (U54) LF $347.51 5,809.61 0.00 0.00 $0.00

2285 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $370.33 91.00 0.00 0.00 $0.00

2290 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $106.27 290.00 0.00 0.00 $0.00

2295 04507012 0 RAIL (TY T402) LF $141.73 3,957.20 0.00 0.00 $0.00

2300 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $167.09 300.00 0.00 0.00 $0.00

2305 04717003 0 GRATE & FRAME EA $3,476.64 11.00 0.00 0.00 $0.00

2310 04817013 0 PIPE (PVC) (SCH 40) (6 IN) LF $35.29 591.00 0.00 0.00 $0.00

Category 007 SubTotal $1,927,265.56

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 008 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2360 04007010 0 CEM STABIL BKFL CY $167.33 246.00 0.00 15.00 $2,509.95

Contract: 023119003 Payment Estimate: 0007 Page: 62 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 008 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2365 04167002 0 DRILL SHAFT (18 IN) LF $107.83 190.00 0.00 0.00 $0.00

2370 04167006 0 DRILL SHAFT (36 IN) LF $239.84 388.00 0.00 0.00 $0.00

2375 04167007 0 DRILL SHAFT (42 IN) LF $266.81 189.00 0.00 189.00 $50,427.09

2376 04167049 CORE HOLE EA $200.00 1.00 0.00 2.00 $400.00

2380 04207010 0 CL B CONC (FLUME) CY $915.47 4.30 0.00 0.00 $0.00

2385 04207013 0 CL C CONC (ABUT)(HPC) CY $1,033.33 58.20 0.00 0.00 $0.00

2390 04207023 0 CL C CONC (CAP)(HPC) CY $1,160.29 30.00 0.00 0.00 $0.00

2395 04207039 0 CL C CONC (COLUMN)(HPC) CY $1,331.50 51.30 0.00 51.30 $68,305.95

2400 04227001 0 REINF CONC SLAB SF $25.33 8,480.00 0.00 0.00 $0.00

2405 04227013 0 APPROACH SLAB CY $545.04 78.00 0.00 0.00 $0.00

2410 04257043 0 PRESTR CONC U-BEAM (U54) LF $347.51 631.45 0.00 0.00 $0.00

2415 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $370.33 168.00 0.00 0.00 $0.00

2420 04507012 0 RAIL (TY T402) LF $141.73 476.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 008 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2425 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $167.09 81.00 0.00 0.00 $0.00

2430 07407006 0 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF $1.07 1,254.00 0.00 0.00 $0.00

Category 008 SubTotal $121,642.99

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 009 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2480 04007010 0 CEM STABIL BKFL CY $167.33 664.00 0.00 0.00 $0.00

2485 04167005 0 DRILL SHAFT (30 IN) LF $315.17 243.00 0.00 0.00 $0.00

2490 04167007 0 DRILL SHAFT (42 IN) LF $266.81 300.00 0.00 21.00 $5,603.01

2495 04167010 0 DRILL SHAFT (60 IN) LF $461.67 208.00 0.00 208.00 $96,027.36

2496 04167049 CORE HOLE EA $200.00 1.00 0.00 3.00 $600.00

2500 04207010 0 CL B CONC (FLUME) CY $915.47 3.30 0.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 64 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 009 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2505 04207013 0 CL C CONC (ABUT)(HPC) CY $1,033.33 116.30 0.00 0.00 $0.00

2510 04207041 0 CL C CONC (COLUMN)(HPC)(MASS) CY $1,247.77 79.70 0.00 0.00 $0.00

2515 04207074 0 CL F CONC (CAP)(HPC)(MASS) CY $1,201.09 146.00 0.00 0.00 $0.00

2520 04207114 0 CL F CONC (FOOTING)(HPC)(MASS) CY $877.77 195.60 0.00 195.60 $171,691.81

2525 04227001 0 REINF CONC SLAB SF $25.33 34,715.00 0.00 0.00 $0.00

2530 04227026 0 APPROACH SLAB (MOD) CY $536.54 84.70 0.00 0.00 $0.00

2535 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $370.33 120.00 0.00 0.00 $0.00

2540 04347030 0 ELASTOMERIC BEARING (E10) EA $5,589.56 5.00 0.00 0.00 $0.00

2545 04347040 0 ELASTOMERIC BEARING (F10) EA $5,589.56 5.00 0.00 0.00 $0.00

2550 04347048 0 SLIDING ELASTOMERIC BEARING (ES 8) EA $4,807.13 10.00 0.00 0.00 $0.00

2555 04427001 0 STR STEEL (PLATE GIRDER) LB $2.18 2,870,000.00 0.00 0.00 $0.00

2560 04507012 0 RAIL (TY T402) LF $141.73 1,581.40 0.00 0.00 $0.00

2565 04547005 0 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF $177.77 90.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 009 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

2570 07407006 0 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF $1.07 2,320.00 0.00 0.00 $0.00

Category 009 SubTotal $273,922.18

Contract Line Items

Project: F 2B25(189) Control 023119003

Category: 010 Description: WIDEN FROM TWO TO FOUR LANE DIVIDED HIGHWAY AND CONSTRUCT
INTERCHANGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

5003 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 30,000.00 0.00 22,175.06 $22,175.06

5004 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 30,000.00 0.00 7,533.71 $7,533.71

5005 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 30,000.00 0.00 42,306.15 $42,306.15

5006 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 12,460.50 $12,460.50

5007 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 37,668.10 $37,668.10

Category 010 SubTotal $122,143.52

Total Item earnings this contract $15,732,130.28
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $23,500.00 344.00 15.00 $352,500.00

01007002 PREPARING ROW STA $23,500.00 344.00 85.00 $1,997,500.00

01047001 REMOV CONC (PAV) SY $7.35 15,005.00 0.00 $0.00

01047005 REMOV CONC (MOWSTRIP) LF $13.63 1,437.50 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $13.60 6,360.00 44.50 $605.20

01047006 REMOV CONC (RIPRAP) SY $13.60 6,360.00 2,983.00 $40,568.80

01047008 REMOV CONC (MEDIANS) SY $14.24 2,966.00 0.00 $0.00

01047010 REMOV CONC (PAVERS) SY $8.63 2,445.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $80.99 24.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $8.02 1,532.00 0.00 $0.00

01047036 REMOV CONC (RAIL) LF $11.59 933.00 0.00 $0.00

01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $1.93 2,353.00 0.00 $0.00

01057026 RMV (6") TRT/UNTRT BASE & ASPH PAV SY $2.21 133.00 0.00 $0.00

01057033 RMV (13") TRT/UNTRT BASE & ASPH PAV SY $4.11 1,733.00 0.00 $0.00

01057034 RMV (14") TRT/UNTRT BASE & ASPH PAV SY $5.42 1,010.00 321.00 $1,739.82

01057036 RMV (16") TRT/UNTRT BASE & ASPH PAV SY $4.94 67,789.00 1,525.00 $7,533.50

01057036 RMV (16") TRT/UNTRT BASE & ASPH PAV SY $4.94 67,789.00 2,112.00 $10,433.28

01057042 RMV (22") TRT/UNTRT BASE & ASPH PAV SY $8.14 13,631.00 5,575.00 $45,380.50

01107001 EXCAV (ROADWAY) CY $8.88 253,029.00 20,069.00 $178,212.72

01107001 EXCAV (ROADWAY) CY $8.88 253,029.00 59,893.82 $531,857.12

01107002 EXCAV (CHANNEL) CY $14.57 1,112.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $13.22 969,158.00 5,166.00 $68,294.52

01327006 EMBANK (FNL)(DC)(TY C) CY $13.22 969,158.00 86,846.00 $1,148,104.12

01327011 EMBANK (FNL)(OC)(TY D) CY $14.22 343.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $0.91 520,956.00 0.00 $0.00

01627002 BLOCK SODDING SY $4.16 4,734.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.18 51,646.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.12 25,823.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01647006 BROADCAST SEED (TEMP_COOL) SY $0.12 25,823.00 0.00 $0.00

01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.15 464,576.00 0.00 $0.00

01647013 DRILL SEED (TEMP_WARM) SY $0.12 232,289.00 0.00 $0.00

01647014 DRILL SEED (TEMP_COOL) SY $0.12 232,289.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $36.09 8,460.50 0.00 $0.00

01697005 SOIL RET BLKT(SL_STEEP_CLAY_SHORT) SY $0.12 25,678.00 0.00 $0.00

02167001 PROOF ROLLING HR $118.73 54.00 0.00 $0.00

02477188 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY $38.62 83,261.00 0.00 $0.00

02757001 CEMENT TON $186.60 282.00 0.00 $0.00

02757010 CEMENT TRT (NEW BASE)(6") SY $2.87 31,105.00 0.00 $0.00

02767090 CM TRT(PT MX)(CL M)(TY D)(GR 3)(FN POS) CY $110.86 131.00 0.00 $0.00

03107013 PRIME COAT(MC-30 OR AE-P) GAL $5.00 51,278.00 0.00 $0.00

03167011 ASPH (CRS-2) GAL $3.35 97,549.00 0.00 $0.00

03167253 AGGR (TY-D OR L, GR-4) CY $189.00 1,611.00 0.00 $0.00

03417001 D-GR HMA TY-B PG64-22 TON $76.00 52,926.00 0.00 $0.00

03417015 D-GR HMA TY-C PG64-22 TON $102.00 9,892.00 0.00 $0.00

03417046 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $97.00 11,305.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 2,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 2,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 2,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 2,000.00 0.00 $0.00

03417082 TACK COAT GAL $3.50 23,140.00 0.00 $0.00

03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $105.75 45,553.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 2,000.00 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 2,000.00 0.00 $0.00

03467028 TACK COAT GAL $3.50 41,575.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $47.60 30,000.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $1.07 131,220.00 0.00 $0.00

03547083 PLANE ASPH CONC PAV (0" TO 2-1/2") SY $0.85 72,586.00 0.00 $0.00
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03567021 PAV JT UNDERSEAL (24") LF $0.10 245.00 0.00 $0.00

03607003 CONC PVMT (CRCP) (9") SY $95.07 26,859.00 0.00 $0.00

03617050 FULL - DEPTH REPAIR CRCP (9") SY $596.93 45.00 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $396.42 20.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $167.33 3,301.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $167.33 3,301.00 13.00 $2,175.29

04007010 CEM STABIL BKFL CY $167.33 3,301.00 15.00 $2,509.95

04007010 CEM STABIL BKFL CY $167.33 3,301.00 69.00 $11,545.77

04027001 TRENCH EXCAVATION PROTECTION LF $0.90 6,001.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $0.90 6,001.00 892.00 $802.80

04037001 TEMPORARY SPL SHORING SF $26.27 71,541.00 0.00 $0.00

04107001 SOIL NAIL ANCHORS LF $72.67 5,340.00 0.00 $0.00

04117001 ROCK NAIL ANCHORS LF $41.33 45,495.00 0.00 $0.00

04167002 DRILL SHAFT (18 IN) LF $107.83 934.00 0.00 $0.00

04167002 DRILL SHAFT (18 IN) LF $107.83 934.00 70.00 $7,548.10

04167002 DRILL SHAFT (18 IN) LF $107.83 934.00 140.00 $15,096.20

04167005 DRILL SHAFT (30 IN) LF $315.17 315.00 0.00 $0.00

04167005 DRILL SHAFT (30 IN) LF $315.17 315.00 72.00 $22,692.24

04167006 DRILL SHAFT (36 IN) LF $239.84 4,211.00 0.00 $0.00

04167006 DRILL SHAFT (36 IN) LF $239.84 4,211.00 40.00 $9,593.60

04167006 DRILL SHAFT (36 IN) LF $239.84 4,211.00 280.00 $67,155.20

04167007 DRILL SHAFT (42 IN) LF $266.81 1,011.00 0.00 $0.00

04167007 DRILL SHAFT (42 IN) LF $266.81 1,011.00 21.00 $5,603.01

04167007 DRILL SHAFT (42 IN) LF $266.81 1,011.00 156.00 $41,622.36

04167007 DRILL SHAFT (42 IN) LF $266.81 1,011.00 189.00 $50,427.09

04167008 DRILL SHAFT (48 IN) LF $298.79 343.00 147.00 $43,922.13

04167008 DRILL SHAFT (48 IN) LF $298.79 343.00 196.00 $58,562.84

04167009 DRILL SHAFT (54 IN) LF $400.41 525.00 525.00 $210,215.25

04167010 DRILL SHAFT (60 IN) LF $461.67 1,276.00 208.00 $96,027.36

04167010 DRILL SHAFT (60 IN) LF $461.67 1,276.00 1,066.00 $492,140.22
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04167024 DRILL SHAFT (NON - REINFORCED) (12 IN) LF $159.00 59.50 0.00 $0.00

04167028 DRILL SHAFT (SIGN MTS) (24 IN) LF $165.00 221.00 0.00 $0.00

04167029 DRILL SHAFT (SIGN MTS) (30 IN) LF $286.00 141.00 0.00 $0.00

04167030 DRILL SHAFT (SIGN MTS) (36 IN) LF $375.00 140.00 0.00 $0.00

04167032 DRILL SHAFT (SIGN MTS) (48 IN) LF $515.00 36.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $355.00 272.00 0.00 $0.00

04167042 DRILL SHAFT (TRF SIG POLE) (24 IN) LF $178.00 18.00 0.00 $0.00

04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $489.00 11.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $578.00 54.00 0.00 $0.00

04167049 CORE HOLE EA $200.00 4.00 0.00 $0.00

04167049 CORE HOLE EA $200.00 1.00 2.00 $400.00

04167049 CORE HOLE EA $200.00 4.00 2.00 $400.00

04167049 CORE HOLE EA $200.00 1.00 3.00 $600.00

04167049 CORE HOLE EA $200.00 1.00 4.00 $800.00

04167049 CORE HOLE EA $200.00 1.00 6.00 $1,200.00

04167049 CORE HOLE EA $200.00 4.00 18.00 $3,600.00

04197001 SOUND WALL SF $55.60 29,678.00 0.00 $0.00

04207010 CL B CONC (FLUME) CY $915.47 16.70 0.00 $0.00

04207013 CL C CONC (ABUT)(HPC) CY $1,033.33 564.20 0.00 $0.00

04207023 CL C CONC (CAP)(HPC) CY $1,160.29 806.90 0.00 $0.00

04207023 CL C CONC (CAP)(HPC) CY $1,160.29 806.90 18.80 $21,813.45

04207023 CL C CONC (CAP)(HPC) CY $1,160.29 806.90 34.20 $39,681.92

04207023 CL C CONC (CAP)(HPC) CY $1,160.29 806.90 97.00 $112,548.13

04207023 CL C CONC (CAP)(HPC) CY $1,160.29 806.90 102.60 $119,045.75

04207039 CL C CONC (COLUMN)(HPC) CY $1,331.50 919.60 0.00 $0.00

04207039 CL C CONC (COLUMN)(HPC) CY $1,331.50 919.60 47.00 $62,580.50

04207039 CL C CONC (COLUMN)(HPC) CY $1,331.50 919.60 51.30 $68,305.95

04207039 CL C CONC (COLUMN)(HPC) CY $1,331.50 919.60 66.60 $88,677.90

04207039 CL C CONC (COLUMN)(HPC) CY $1,331.50 919.60 256.69 $341,782.74

04207039 CL C CONC (COLUMN)(HPC) CY $1,331.50 919.60 362.30 $482,402.45
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04207041 CL C CONC (COLUMN)(HPC)(MASS) CY $1,247.77 781.00 0.00 $0.00

04207041 CL C CONC (COLUMN)(HPC)(MASS) CY $1,247.77 781.00 670.30 $836,380.23

04207051 CL C CONC (CRASHWALL)(HPC) CY $3,632.38 15.60 0.00 $0.00

04207052 CL C CONC (RAIL FOUNDATION) CY $513.66 1,079.90 0.00 $0.00

04207067 CL C CONC (MISC) CY $1,929.85 1.10 0.00 $0.00

04207074 CL F CONC (CAP)(HPC)(MASS) CY $1,201.09 146.00 0.00 $0.00

04207114 CL F CONC (FOOTING)(HPC)(MASS) CY $877.77 195.60 195.60 $171,691.81

04227001 REINF CONC SLAB SF $25.33 201,516.00 0.00 $0.00

04227013 APPROACH SLAB CY $545.04 593.10 0.00 $0.00

04227026 APPROACH SLAB (MOD) CY $536.54 84.70 0.00 $0.00

04237001 RETAINING WALL (MSE) SF $45.52 73,926.00 0.00 $0.00

04237023 RETAINING WALL (SOIL NAIL) (FASCIA) SF $48.05 11,537.00 0.00 $0.00

04237024 RETAINING WALL (ROCK NAIL) (FASCIA) SF $44.67 45,809.00 0.00 $0.00

04257005 PRESTR CONC GIRDER (TX54) LF $349.34 3,905.75 0.00 $0.00

04257043 PRESTR CONC U-BEAM (U54) LF $347.51 9,473.28 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $370.33 921.00 0.00 $0.00

04327005 RIPRAP (CONC)(CL B) CY $619.48 207.00 0.00 $0.00

04327007 RIPRAP (CONC) (CL B) (4 IN) CY $370.33 1,123.00 0.00 $0.00

04327008 RIPRAP (CONC)(CL B)(5 IN) CY $850.18 40.00 0.00 $0.00

04327012 RIPRAP (CONC)(FLUME) CY $664.20 534.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $462.90 481.00 0.00 $0.00

04327030 RIPRAP (STONE COMMON)(DRY)(8 IN) CY $159.02 2.00 0.00 $0.00

04327031 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $92.12 1,264.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $106.27 372.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $90.82 922.00 0.00 $0.00

04347030 ELASTOMERIC BEARING (E10) EA $5,589.56 5.00 0.00 $0.00

04347040 ELASTOMERIC BEARING (F10) EA $5,589.56 5.00 0.00 $0.00

04347048 SLIDING ELASTOMERIC BEARING (ES 8) EA $4,807.13 10.00 0.00 $0.00

04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $35.00 139.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $42.00 250.00 0.00 $0.00
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04397016 POLYESTER POLYMER CONC OVERLAY (1-1/2") SY $173.00 1,901.00 0.00 $0.00

04427001 STR STEEL (PLATE GIRDER) LB $2.18 2,870,000.
00

0.00 $0.00

04507012 RAIL (TY T402) LF $141.73 9,356.30 0.00 $0.00

04507024 RAIL (TY SSTR) LF $80.95 10,746.70 0.00 $0.00

04517012 RETROFIT RAIL (TY T402) LF $175.45 245.00 0.00 $0.00

04547003© ARMOR JOINT (SEALED) LF $238.09 26.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $167.09 904.00 0.00 $0.00

04547005 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF $177.77 90.00 0.00 $0.00

04547009 HEADER TYPE EXPANSION JOINT CF $6.56 0.00 0.00 $0.00

04547010 JOINT SEALANT LF $0.10 0.00 0.00 $0.00

04627003 CONC BOX CULV (4 FT X 2 FT) LF $348.45 1,007.00 487.24 $169,778.78

04627012 CONC BOX CULV (6 FT X 4 FT) LF $563.66 684.00 0.00 $0.00

04627062 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF $787.74 19.00 7.00 $5,514.18

04627062 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF $787.74 19.00 12.00 $9,452.88

04627063 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF $756.88 24.00 24.00 $18,165.12

04627066 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF $774.08 29.00 29.00 $22,448.32

04627067 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF $627.25 98.00 0.00 $0.00

04627069 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF $955.46 147.00 0.00 $0.00

04627078 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF $1,216.12 254.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $96.61 2,197.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $96.61 2,197.00 433.00 $41,832.13

04647005 RC PIPE (CL III)(24 IN) LF $107.80 3,286.00 273.00 $29,429.40

04647005 RC PIPE (CL III)(24 IN) LF $107.80 3,286.00 288.00 $31,046.40

04647007 RC PIPE (CL III)(30 IN) LF $136.55 3,126.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $136.55 3,126.00 319.00 $43,559.45

04647009 RC PIPE (CL III)(36 IN) LF $167.53 1,488.00 0.00 $0.00

04647021 RC PIPE (CL IV)(24 IN) LF $282.63 11.00 0.00 $0.00

04657005 JCTBOX(COMPL)(PJB)(3FTX3FT) EA $7,852.47 2.00 0.00 $0.00

04657006 JCTBOX(COMPL)(PJB)(4FTX4FT) EA $8,627.28 6.00 3.00 $25,881.84
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04657007 JCTBOX(COMPL)(PJB)(3FTX5FT) EA $11,823.37 1.00 0.00 $0.00

04657009 JCTBOX(COMPL)(PJB)(5FTX5FT) EA $13,179.26 3.00 0.00 $0.00

04657013 INLET (COMPL)(PCO)(3FT)(NONE) EA $7,949.32 4.00 0.00 $0.00

04657013 INLET (COMPL)(PCO)(3FT)(NONE) EA $7,949.32 4.00 1.00 $7,949.32

04657014 INLET (COMPL)(PCO)(3FT)(LEFT) EA $8,000.45 1.00 1.00 $8,000.45

04657015 INLET (COMPL)(PCO)(3FT)(RIGHT) EA $8,239.89 1.00 0.00 $0.00

04657016 INLET (COMPL)(PCO)(3FT)(BOTH) EA $8,530.42 14.00 0.00 $0.00

04657020 INLET (COMPL)(PCO)(4FT)(BOTH) EA $8,968.96 1.00 0.00 $0.00

04657021 INLET (COMPL)(PCO)(5FT)(NONE) EA $12,210.77 1.00 0.00 $0.00

04657023 INLET (COMPL)(PCO)(5FT)(RIGHT) EA $12,404.46 2.00 0.00 $0.00

04657024 INLET (COMPL)(PCO)(5FT)(BOTH) EA $13,663.52 1.00 0.00 $0.00

04657045 INLET (COMPL)(PMBD)(4FT) EA $7,306.20 5.00 0.00 $0.00

04657049 INLET (COMPL)(POD)(FG)(4FTX4FT) EA $9,219.47 6.00 0.00 $0.00

04657158 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA $8,000.44 5.00 0.00 $0.00

04657158 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA $8,000.44 5.00 2.00 $16,000.88

04657160 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA $8,872.09 28.00 1.00 $8,872.09

04657160 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA $8,872.09 28.00 3.00 $26,616.27

04657165 INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-4FTX4FT) EA $8,872.10 2.00 0.00 $0.00

04657332 JCT BOX (COMPL)(SPL) EA $11,319.75 1.00 0.00 $0.00

04667145 WINGWALL (FW - 0) (HW=3 FT) EA $10,608.42 1.00 1.00 $10,608.42

04667174 WINGWALL (PW - 1) (HW=4 FT) EA $16,530.69 1.00 1.00 $16,530.69

04667175 WINGWALL (PW - 1) (HW=5 FT) EA $18,419.99 1.00 1.00 $18,419.99

04667176 WINGWALL (PW - 1) (HW=6 FT) EA $23,333.49 2.00 0.00 $0.00

04667177 WINGWALL (PW - 1) (HW=7 FT) EA $24,070.56 2.00 0.00 $0.00

04677069 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(C) EA $18,768.33 5.00 4.00 $75,073.32

04677099 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1)(C) EA $18,322.01 3.00 3.00 $54,966.03

04677128 SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1)(C) EA $22,870.76 3.00 3.00 $68,612.28

04677132 SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1)(C) EA $23,636.44 2.00 0.00 $0.00

04677307 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA $1,463.45 2.00 0.00 $0.00

04677307 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA $1,463.45 2.00 1.00 $1,463.45
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04677325 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $1,463.45 2.00 0.00 $0.00

04677327 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $1,715.80 12.00 1.00 $1,715.80

04677367 SET (TY II) (36 IN) (RCP) (6: 1) (C) EA $4,481.17 4.00 0.00 $0.00

04717003 GRATE & FRAME EA $3,476.64 11.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $1,605.14 8.00 0.00 $0.00

04797002 ADJUSTING INLETS EA $2,608.97 6.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $4,546.09 18.00 0.00 $0.00

04817013 PIPE (PVC) (SCH 40) (6 IN) LF $35.29 1,311.00 0.00 $0.00

04967001 REMOV STR (BOX CULVERT) EA $22,579.61 1.00 0.00 $0.00

04967002 REMOV STR (INLET) EA $1,126.24 16.00 0.00 $0.00

04967004 REMOV STR (SET) EA $371.92 11.00 0.00 $0.00

04967004 REMOV STR (SET) EA $371.92 11.00 1.00 $371.92

04967005 REMOV STR (WINGWALL) EA $1,126.24 7.00 1.00 $1,126.24

04967006 REMOV STR (HEADWALL) EA $1,126.25 1.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $14.02 2,053.00 0.00 $0.00

04967008 REMOV STR (BOX CULVERT) LF $94.08 92.00 0.00 $0.00

04967013 REMOV STR (BRIDGE SLAB) EA $65,617.74 1.00 0.00 $0.00

04967037 REMOV STR (PIPE) EA $9,403.53 1.00 1.00 $9,403.53

04967040 REMOVING ROCK RIPRAP LF $111.23 221.00 176.00 $19,576.48

05007001 MOBILIZATION LS $8,093,376.05 1.00 0.00 $0.00

05007001 MOBILIZATION LS $8,093,376.05 1.00 0.75 $6,070,032.04

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,419.12 34.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,419.12 34.00 5.00 $127,095.60

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $17,217.94 5.00 4.00 $68,871.76

05057001 TMA (STATIONARY) DAY $457.15 880.00 1.00 $457.15

05057001 TMA (STATIONARY) DAY $457.15 880.00 8.00 $3,657.20

05057002 TMA (MOBILE OPERATION) HR $107.83 1,920.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $42.99 266.00 0.00 $0.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $109.32 156.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $16.89 422.00 0.00 $0.00
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05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $39.06 376.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $39.06 376.00 1,130.00 $44,137.80

05067024 CONSTRUCTION EXITS (REMOVE) SY $11.59 376.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.26 8,921.00 211.00 $1,320.86

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.26 8,921.00 2,794.00 $17,490.44

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.97 8,921.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $79.70 15,613.00 0.00 $0.00

05127013 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $6.67 21,060.00 2,820.00 $18,809.40

05127013 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $6.67 21,060.00 17,610.00 $117,458.70

05127021© PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF $19.50 1,040.00 660.00 $12,870.00

05127022© PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF $28.36 320.00 220.00 $6,239.20

05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $4.63 24,960.00 0.00 $0.00

05127033© PORT CTB (MOVE)(LOW PROF)(TY 1) LF $3.25 1,040.00 0.00 $0.00

05127034© PORT CTB (MOVE)(LOW PROF)(TY 2) LF $4.05 320.00 0.00 $0.00

05127037 PORT CTB (STKPL)(SGL SLP)(TY 1) LF $6.67 19,320.00 0.00 $0.00

05127045© PORT CTB (STKPL)(LOW PROF)(TY 1) LF $18.10 1,040.00 0.00 $0.00

05127046© PORT CTB (STKPL)(LOW PROF)(TY 2) LF $24.70 320.00 0.00 $0.00

05147001 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $95.04 23,748.00 0.00 $0.00

05147002 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF $246.85 120.00 0.00 $0.00

05147035 PERM CTB (SGL SLOPE) (MOD) LF $192.71 280.00 0.00 $0.00

05147038 PERM CTB (TRAN SSCB TO SSTR) (MOD) LF $192.69 40.00 0.00 $0.00

05297007 CONC CURB (MONO) (TY II) LF $12.44 9,954.00 0.00 $0.00

05297008 CONC CURB & GUTTER (TY I) LF $16.82 3,358.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $23.91 1,994.00 0.00 $0.00

05307007 DRIVEWAYS (CONC) (HES) SY $92.82 1,295.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $117.16 154.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $53.64 617.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $2,574.77 5.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $2,854.61 1.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $2,854.60 2.00 0.00 $0.00
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05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.06 118,339.00 0.00 $0.00

05367004 CONC DIRECTIONAL ISLAND SY $93.02 144.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $26.75 3,735.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,900.00 25.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,300.00 6.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.50 1,437.50 0.00 $0.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $200.00 5.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $150.00 15.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $150.00 15.00 1.00 $150.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,100.00 22.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $200.00 16.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $2,000.00 21.00 0.00 $0.00

05457003 CRASH CUSH ATTEN (STKPL) EA $1,000.00 24.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,000.00 1.00 0.00 $0.00

05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $26,200.00 4.00 0.00 $0.00

05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $8,175.00 20.00 2.00 $16,350.00

05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $8,175.00 20.00 20.00 $163,500.00

05567008 PIPE UNDERDRAINS (TY 8) (6") LF $36.44 7,730.00 0.00 $0.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 2,000.00 0.00 $0.00

06107009 REMOVE RD IL ASM (TRANS-BASE) EA $990.00 18.00 21.00 $20,790.00

06107012 REPLACE LUMINAIRE W/(250W EQ) LED EA $580.00 12.00 0.00 $0.00

06107014 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $1,880.00 10.00 0.00 $0.00

06107108 IN RD IL (TY SA) 40B-8 (250W EQ) LED EA $4,595.00 1.00 0.00 $0.00

06107124 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $4,286.00 31.00 0.00 $0.00

06107128 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA $5,360.00 3.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $8.95 10,337.00 0.00 $0.00

06187036 CONDT (PVC) (SCH 40) (3") LF $11.45 272.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $30.00 676.00 0.00 $0.00

06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $33.76 676.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $1.86 8,304.00 0.00 $0.00
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06207009 ELEC CONDR (NO.6) BARE LF $2.65 38.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.65 76.00 0.00 $0.00

06217004 TRAY CABLE (3 CONDR) (8 AWG) LF $3.21 1,976.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $880.00 20.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,295.00 8.00 0.00 $0.00

06247013 REMOVE GROUND BOX EA $300.00 1.00 0.00 $0.00

06367002 ALUMINUM SIGNS (TY G) SF $35.81 2,515.75 0.00 $0.00

06367003 ALUMINUM SIGNS (TY O) SF $30.97 2,300.00 0.00 $0.00

06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF $45.60 210.40 0.00 $0.00

06367005 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF $53.75 402.50 0.00 $0.00

06367006 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF $51.00 472.25 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $717.00 2.00 0.00 $0.00

06447002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $831.00 2.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $797.00 38.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,157.00 2.00 0.00 $0.00

06447026 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $1,215.00 2.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $979.80 9.00 0.00 $0.00

06447036 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA $1,597.00 5.00 0.00 $0.00

06447049 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA $2,175.00 1.00 0.00 $0.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $900.00 30.00 0.00 $0.00

06447061 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $3,187.00 7.00 0.00 $0.00

06447062 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA $2,865.00 3.00 0.00 $0.00

06447063 IN SM RD SN SUP&AM (RAIL MOUNT) EA $5,800.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $89.00 80.00 0.00 $0.00

06447077 RELOCATE SM RD SN SUP & AM TY TEMP EA $675.00 19.00 0.00 $0.00

06477001 INSTALL LRSS (STRUCT STEEL) LB $7.80 12,510.90 0.00 $0.00

06477003 REMOVE LRSA EA $1,010.70 16.00 2.00 $2,021.40

06477003 REMOVE LRSA EA $1,010.70 16.00 14.00 $14,149.80

06507038 INS OH SN SUP(35 FT CANT) EA $43,250.00 2.00 0.00 $0.00

06507074 INS OH SN SUP(65 FT BRDG) EA $58,790.00 2.00 0.00 $0.00
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06507089 INS OH SN SUP(80 FT BRDG) EA $55,380.00 1.00 0.00 $0.00

06507104 INS OH SN SUP(95 FT BRDG) EA $75,760.00 1.00 0.00 $0.00

06507114 INS OH SN SUP(105 FT BRDG) EA $93,760.00 1.00 0.00 $0.00

06507124 INS OH SN SUP(115 FT BRDG) EA $128,940.00 2.00 0.00 $0.00

06507192 RELOCATE EXISTING OVERHD SIGN SUP EA $15,988.00 1.00 0.00 $0.00

06507193 REMOVE OVERHD SIGN SUP EA $9,670.00 2.00 0.00 $0.00

06507194 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA $3,590.00 4.00 0.00 $0.00

06587003 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $88.00 65.00 0.00 $0.00

06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $15.00 117.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $45.00 35.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $45.00 6.00 0.00 $0.00

06587023 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA $89.00 13.00 0.00 $0.00

06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $15.00 71.00 0.00 $0.00

06587032 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $15.00 241.00 0.00 $0.00

06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $45.00 22.00 0.00 $0.00

06587045 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA $90.00 98.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.43 2,600.00 270.00 $116.10

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.43 2,600.00 1,320.00 $567.60

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.37 21,563.00 736.00 $272.32

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.37 21,563.00 4,054.00 $1,499.98

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.95 3,048.00 1,092.00 $1,037.40

06627015 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF $2.15 1,332.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.37 24,942.00 3,046.00 $1,127.02

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.37 24,942.00 13,204.00 $4,885.48

06627049 WK ZN PAV MRK REMOV (REFL) TY I-C EA $6.00 235.00 17.00 $102.00

06627049 WK ZN PAV MRK REMOV (REFL) TY I-C EA $6.00 235.00 76.00 $456.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.00 181.00 31.00 $155.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.00 181.00 226.00 $1,130.00

06627053 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $7.00 266.00 0.00 $0.00

06627053 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $7.00 266.00 37.00 $259.00
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06627065 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.75 3,310.00 0.00 $0.00

06627066 WK ZN PAV MRK REMOV (W)6"(DOT) LF $1.75 398.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.70 18,542.00 0.00 $0.00

06627072 WK ZN PAV MRK REMOV (W)8"(SLD) LF $2.15 1,337.00 0.00 $0.00

06627074 WK ZN PAV MRK REMOV (W)12"(LNDP) LF $4.10 252.00 0.00 $0.00

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $15.50 20.00 0.00 $0.00

06627082 WK ZN PAV MRK REMOV (W)(ARROW) EA $280.00 7.00 2.00 $560.00

06627083 WK ZN PAV MRK REMOV (W)(DBL ARROW) EA $390.00 1.00 0.00 $0.00

06627092 WK ZN PAV MRK REMOV (W)(WORD) EA $365.00 2.00 2.00 $730.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.70 18,204.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.92 881.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.30 159.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.06 22,147.00 0.00 $0.00

06667027 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $1.83 1,134.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.40 9,194.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.15 787.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $10.25 1,987.00 0.00 $0.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.63 23,010.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.62 102,292.00 0.00 $0.00

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.63 1,520.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.62 116,124.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.23 39,226.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.46 3,858.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $1.55 948.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $3.10 586.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $45.00 18.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $60.00 18.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $20.00 16.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $230.00 50.00 0.00 $0.00

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $630.00 6.00 2.00 $1,260.00
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06687102 PREFAB PM TY C (W)(NUMBER) EA $490.00 3.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $295.00 46.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $55.00 16.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.10 642.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.10 2,648.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.55 39,951.00 1,000.00 $550.00

06777001 ELIM EXT PM & MRKS (4") LF $0.55 39,951.00 4,337.00 $2,385.35

06777004 ELIM EXT PM & MRKS (8") LF $1.45 2,119.00 220.00 $319.00

06777004 ELIM EXT PM & MRKS (8") LF $1.45 2,119.00 402.00 $582.90

06777006 ELIM EXT PM & MRKS (12") LF $3.85 1,000.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $6.25 1,915.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $6.25 1,915.00 220.00 $1,375.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $145.00 11.00 1.00 $145.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $145.00 11.00 6.00 $870.00

06777015 ELIM EXT PM & MRKS (WORD) EA $175.00 9.00 1.00 $175.00

06777015 ELIM EXT PM & MRKS (WORD) EA $175.00 9.00 5.00 $875.00

06807003 INSTALL HWY TRF SIG (SYSTEM) EA $41,886.00 1.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $9,680.00 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $358.00 14.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $365.00 4.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $358.00 14.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $365.00 4.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $358.00 14.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $365.00 2.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $828.00 4.00 0.00 $0.00

06827039 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA $165.00 14.00 0.00 $0.00

06827041 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA $225.00 2.00 0.00 $0.00

06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $2.25 3,406.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $2.31 3,376.00 0.00 $0.00

06847021 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF $3.87 2,228.00 0.00 $0.00
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06867035 INS TRF SIG PL AM(S)1 ARM(32')LUM EA $12,587.00 1.00 0.00 $0.00

06867047 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $14,248.00 3.00 0.00 $0.00

06867167 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA $18,770.00 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $2,580.00 3.00 0.00 $0.00

06907242© TROUBLESHOOT FOR REPAIRS HR $124.08 10.00 8.00 $992.64

07307019 FULL - WIDTH MOWING CYC $4,867.00 6.00 0.00 $0.00

07307019 FULL - WIDTH MOWING CYC $4,867.00 6.00 1.00 $4,867.00

07347002 LITTER REMOVAL CYC $2,206.75 12.00 0.00 $0.00

07357014 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC $1,175.82 136.00 0.00 $0.00

07357072 DEBRIS REMOVAL (SPOT DEBRIS) MI $587.91 102.00 0.00 $0.00

07387001 CLEANING / SWEEPING (CENTER MEDIAN) MI $1,969.38 34.00 0.00 $0.00

07387028 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC $1,969.38 34.00 0.00 $0.00

07387050 CLEANING / SWEEPING (FRONTAGE ROAD) CYC $1,969.39 12.00 0.00 $0.00

07387103 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI $5,908.15 8.00 0.00 $0.00

07407006 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF $1.07 172,376.00 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $3.05 45,078.00 0.00 $0.00

60177001 VDS PROSR SYS EA $11,450.00 1.00 0.00 $0.00

60177003 VIVDS CAM ASSY VAR LNS EA $2,795.00 6.00 0.00 $0.00

60177009 VDS CNTRL SOFTWARE EA $500.00 1.00 0.00 $0.00

60177012 VDS CABLING LF $2.83 2,618.00 0.00 $0.00

60547002 REMOVE AND RELOCATE DMS EA $38,750.00 1.00 0.00 $0.00

60717004 ALUMINUM ELECTRICAL COND (#8 XHHW) LF $2.63 16,408.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 942,946.30 $942,946.30

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 251,682.96 $251,682.96

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 203,432.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 60,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 60,000.00 22,175.06 $22,175.06

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 60,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 60,000.00 7,533.71 $7,533.71

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 60,000.00 0.00 $0.00

Contract: 023119003 Payment Estimate: 0007 Page: 81 of 82



Contractor's Estimate Package

Report Generation Date: 07/30/2026 03:50:46 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 60,000.00 42,306.15 $42,306.15

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 2,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 2,000.00 12,460.50 $12,460.50

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 2,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 2,000.00 37,668.10 $37,668.10

96107001 ON THE JOB TRAINING DOL $0.80 1,040.00 0.00 $0.00

Total Item Earnings To Date $16,664,164.40
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