
023703036CONTRACT ID:

PROJECT: C 237-3-36

CONTRACT:

08253201

PROJECTED AMOUNT: $31,130,076.40

CONTRACTOR:

HIGHWAY: SH 44

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ANDERSON COLUMBIA CO., INC.

Jose Vargas, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0001

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/08/2025

09/16/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$31,130,076.40

CONTRACT:

AWARD AMOUNT: $31,130,076.40

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 538

 0

 538

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 16  0  16

SATURDAY 2

SUNDAY 2

TIME SUSPENDED 12

10/16/2025  1 TIME SUSPENDED

10/17/2025  1 TIME SUSPENDED

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 TIME SUSPENDED

10/21/2025  1 TIME SUSPENDED

10/22/2025  1 TIME SUSPENDED

10/23/2025  1 TIME SUSPENDED

10/24/2025  1 TIME SUSPENDED

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1 TIME SUSPENDED

10/28/2025  1 TIME SUSPENDED

10/29/2025  1 TIME SUSPENDED

10/30/2025  1 TIME SUSPENDED

10/31/2025  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

023703036C 237-3-36PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  550.000  416.000  0.000  0.000  0.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  34.000  565.000  0.000  0.000  0.00

0070 01057085 000 RMV (6") TRT/UNTRT BASE & ASPH PAV CY  22.000  24,649.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  10.000  24,649.000  0.000  0.000  0.00

0080 01127002 000 SUBGR WIDEN (DC) STA  2,500.000  416.000  0.000  0.000  0.00

0085 01327012 000 EMBANK (FNL)(DC)(TY D) CY  6.500  35,949.000  0.000  0.000  0.00

0090 01507002 000 BLADING HR  160.000  36.000  0.000  0.000  0.00

0095 01647042 000 DRILL SEED (PERM_RURAL_CLAY) AC  550.000  81.200  0.000  0.000  0.00

0100 01647045 000 DRILL SEED (TEMP_WARM) AC  420.000  81.200  0.000  0.000  0.00

0105 02167001 000 PROOF ROLLING HR  140.000  85.000  0.000  0.000  0.00

0110 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  85.000  79,693.000  0.000  0.000  0.00

0115 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  325.000  3,669.000  0.000  0.000  0.00

0120 02607006 000 LIME TRT (EXIST MATL)(6") SY  4.500  252,943.000  0.000  0.000  0.00

0125 03107004 000 PRIME COAT (MC-30) GAL  5.000  47,816.000  0.000  0.000  0.00

0130 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  98.000  58,424.000  0.000  0.000  0.00

0135 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON  120.000  26,431.000  0.000  0.000  0.00

0140 03417045 000 D-GR HMA TY-D SAC-B PG64-22 TON  138.000  3,866.000  0.000  0.000  0.00

0145 03547051 000 PLANE ASPH CONC PAV(2") SY  4.600  13,234.000  0.000  0.000  0.00

0150 03547053 000 PLANE ASPH CONC PAV(4") SY  2.600  147,894.000  0.000  0.000  0.00

0155 04007001 000 STRUCT EXCAV CY  90.000  123.000  0.000  0.000  0.00

0160 04007010 000 CEM STABIL BKFL CY  325.000  307.000  0.000  0.000  0.00

0165 04027001 000 TRENCH EXCAVATION PROTECTION LF  15.000  459.000  0.000  0.000  0.00

0170 04037001 000 TEMPORARY SPL SHORING SF  20.000  3,100.000  0.000  0.000  0.00

0175 04207061 000 CL C CONC (COLLAR) EA  1,500.000  26.000  0.000  0.000  0.00

0180 04327002 000 RIPRAP (CONC)(5 IN) CY  620.000  44.000  0.000  0.000  0.00

0185 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  770.000  206.000  0.000  0.000  0.00

0190 04627076 000 CONC BOX CULV (8 FT X 4 FT)(EXTEND) LF  1,100.000  26.000  0.000  0.000  0.00

0195 04627082 000 CONC BOX CULV (9 FT X 5 FT)(EXTEND) LF  1,275.000  35.000  0.000  0.000  0.00

0200 04647005 000 RC PIPE (CL III)(24 IN) LF  125.000  495.000  0.000  0.000  0.00

0205 04647009 000 RC PIPE (CL III)(36 IN) LF  200.000  39.000  0.000  0.000  0.00

0210 04647042 000 RC PIPE (ARCH)(CL III)(DES 3) LF  220.000  34.000  0.000  0.000  0.00

0215 04677103 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(3:1)(C) EA  8,500.000  5.000  0.000  0.000  0.00

0220 04677104 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1)(C) EA  10,000.000  5.000  0.000  0.000  0.00

0225 04677183 000 SET (TY I)(S= 8 FT)(HW= 5 FT)(3:1)(C) EA  9,500.000  1.000  0.000  0.000  0.00

0230 04677184 000 SET (TY I)(S= 8 FT)(HW= 5 FT)(4:1)(C) EA  9,000.000  1.000  0.000  0.000  0.00

0235 04677209 000 SET (TY I)(S= 9 FT)(HW= 6 FT)(3:1)(C) EA  8,000.000  1.000  0.000  0.000  0.00

0240 04677210 000 SET (TY I)(S= 9 FT)(HW= 6 FT)(4:1)(C) EA  17,500.000  1.000  0.000  0.000  0.00

0245 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,300.000  1.000  0.000  0.000  0.00

0250 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,300.000  9.000  0.000  0.000  0.00

0255 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,800.000  20.000  0.000  0.000  0.00

0260 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,500.000  6.000  0.000  0.000  0.00

0265 04677433 000 SET (TY II) (DES 3) (RCP) (6: 1) (C) EA  2,400.000  2.000  0.000  0.000  0.00
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0270 04807001 000 CLEAN EXIST CULVERTS EA  7,500.000  15.000  0.000  0.000  0.00

0275 04967004 000 REMOV STR (SET) EA  2,800.000  40.000  0.000  0.000  0.00

0280 04967007 000 REMOV STR (PIPE) LF  40.000  208.000  0.000  0.000  0.00

0285 05007001 000 MOBILIZATION LS  1,222,000.000  1.000  0.000  0.000  0.00

0290 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  27.000  0.000  0.000  0.00

0295 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  35,000.000  4.000  0.000  0.000  0.00

0300 05057001 000 TMA (STATIONARY) DAY  300.000  1,200.000  0.000  0.000  0.00

0305 05057003 000 TMA (MOBILE OPERATION) DAY  750.000  30.000  0.000  0.000  0.00

0310 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  150.000  468.000  0.000  0.000  0.00

0315 05067011 000 ROCK FILTER DAMS (REMOVE) LF  29.000  468.000  0.000  0.000  0.00

0320 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  64.000  112.000  0.000  0.000  0.00

0325 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  18.000  112.000  0.000  0.000  0.00

0330 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  180.000  74.000  0.000  0.000  0.00

0335 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.000  2,964.000  0.000  0.000  0.00

0340 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  2,964.000  0.000  0.000  0.00

0345 05087001 000 CONSTRUCTING DETOURS SY  44.000  64,078.000  0.000  0.000  0.00

0350 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  86.000  190.000  0.000  0.000  0.00

0355 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  190.000  1,130.000  0.000  0.000  0.00

0360 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  20.000  18,360.000  0.000  0.000  0.00

0365 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.700  74,640.000  0.000  0.000  0.00

0370 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  19.000  18,360.000  0.000  0.000  0.00

0375 05287003 000 REMOVE AND RELAY PAVERS SY  170.000  68.000  0.000  0.000  0.00

0380 05307006 000 DRIVEWAYS (CONC) SY  110.000  583.000  0.000  0.000  0.00

0385 05307010 000 DRIVEWAYS (ACP) SY  100.000  605.000  0.000  0.000  0.00

0390 05307016 000 DRIVEWAYS (SURF TREAT) SY  54.000  2,537.000  0.000  0.000  0.00

0395 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.250  84,280.000  0.000  0.000  0.00

0400 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  42,140.000  0.000  0.000  0.00

0405 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,325.000  67.000  0.000  0.000  0.00

0410 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  950.000  47.000  0.000  0.000  0.00

0415 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,400.000  47.000  0.000  0.000  0.00

0420 06367001 000 ALUMINUM SIGNS (TY A) SF  24.000  317.000  0.000  0.000  0.00

0425 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,000.000  5.000  0.000  0.000  0.00

0430 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,100.000  9.000  0.000  0.000  0.00

0435 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,250.000  4.000  0.000  0.000  0.00

0440 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,700.000  2.000  0.000  0.000  0.00

0445 06447073 000 REMOVE SM RD SN SUP&AM EA  135.000  12.000  0.000  0.000  0.00

0450 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  135.000  10.000  0.000  0.000  0.00

0455 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  125.000  46.000  0.000  0.000  0.00

0460 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  27.000  52.000  0.000  0.000  0.00

0465 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.000  4,644.000  0.000  0.000  0.00

0470 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  0.600  54,096.000  0.000  0.000  0.00

0475 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.200  789.000  0.000  0.000  0.00

0480 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  325.000  4.000  0.000  0.000  0.00

0485 06667347 000 PAVEMENT SLER 6" LF  0.280  174,240.000  0.000  0.000  0.00

0490 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.200  5,280.000  0.000  0.000  0.00

0495 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  84,480.000  0.000  0.000  0.00

0500 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  84,480.000  0.000  0.000  0.00

0505 06727002 000 REFL PAV MRKR TY I-C EA  10.000  264.000  0.000  0.000  0.00

0510 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  1,056.000  0.000  0.000  0.00

0515 07307019 000 FULL - WIDTH MOWING CYC  5,000.000  5.000  0.000  0.000  0.00

0520 30077001 000 BONDING COURSE GAL  1.000  46,892.000  0.000  0.000  0.00

0525 60257002 000 TRAIL MNT SOL PRD RAD SPEED CNT MONITOR EA  10,000.000  2.000  0.000  0.000  0.00
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0930 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0931 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0932 96027002 PAYMENT ADJUSTMENT-NEG DOL -5.000  1,000.000  0.000  0.000  0.00

0934 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0935 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0936 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0937 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Production Bonus

0938 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Penalty

0939 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Placement Bonus

0940 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Penalty

0941 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Bonus

0942 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Penalty

0943 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Production Bonus for  Ty C

0945 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Penalty Ty C

0946 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Placement Bonus TY C

0947 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Penalty TY C

0948 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Bonus TY C

0949 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Penalty  Ty C

0950 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Production Bonus  Ty D

0951 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Penalty TY D

0952 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Placement Bonus TY D

0953 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Penalty TY D

0954 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Bonus

0955 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Penalty Ty D

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 222400023703017 [SH 44 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0575 04007001 000 STRUCT EXCAV CY  90.000  12.000  0.000  0.000  0.00

0580 04007010 000 CEM STABIL BKFL CY  325.000  17.000  0.000  0.000  0.00

0585 04037001 000 TEMPORARY SPL SHORING SF  20.000  800.000  0.000  0.000  0.00
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0590 04327002 000 RIPRAP (CONC)(5 IN) CY  620.000  25.400  0.000  0.000  0.00

0595 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  770.000  68.000  0.000  0.000  0.00

0600 04677105 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(6:1)(C) EA  10,500.000  8.000  0.000  0.000  0.00

0605 04807001 000 CLEAN EXIST CULVERTS EA  7,500.000  1.000  0.000  0.000  0.00

0610 04967004 000 REMOV STR (SET) EA  2,800.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 222400023703018 [SH 44 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0660 04007001 000 STRUCT EXCAV CY  90.000  33.000  0.000  0.000  0.00

0665 04007010 000 CEM STABIL BKFL CY  325.000  42.000  0.000  0.000  0.00

0670 04037001 000 TEMPORARY SPL SHORING SF  20.000  912.000  0.000  0.000  0.00

0675 04327002 000 RIPRAP (CONC)(5 IN) CY  620.000  37.800  0.000  0.000  0.00

0680 04627082 000 CONC BOX CULV (9 FT X 5 FT)(EXTEND) LF  1,275.000  120.000  0.000  0.000  0.00

0685 04677210 000 SET (TY I)(S= 9 FT)(HW= 6 FT)(4:1)(C) EA  17,500.000  10.000  0.000  0.000  0.00

0690 04807001 000 CLEAN EXIST CULVERTS EA  7,500.000  1.000  0.000  0.000  0.00

0695 04967004 000 REMOV STR (SET) EA  2,800.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 222400023703019 [SH 44 @ LOS OLMOS CREEK TRIB]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0745 04007001 000 STRUCT EXCAV CY  90.000  19.000  0.000  0.000  0.00

0750 04007010 000 CEM STABIL BKFL CY  325.000  21.000  0.000  0.000  0.00

0755 04037001 000 TEMPORARY SPL SHORING SF  20.000  1,728.000  0.000  0.000  0.00

0760 04327002 000 RIPRAP (CONC)(5 IN) CY  620.000  44.000  0.000  0.000  0.00

0765 04627085 000 CONC BOX CULV (9 FT X 8 FT)(EXTEND) LF  1,400.000  60.000  0.000  0.000  0.00

0770 04677218 000 SET (TY I)(S= 9 FT)(HW= 9 FT)(3:1)(C) EA  21,500.000  10.000  0.000  0.000  0.00

0775 04807001 000 CLEAN EXIST CULVERTS EA  7,500.000  1.000  0.000  0.000  0.00

0780 04967004 000 REMOV STR (SET) EA  2,800.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 222400023703053 [SH 44 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0830 04007001 000 STRUCT EXCAV CY  90.000  9.000  0.000  0.000  0.00

0835 04007010 000 CEM STABIL BKFL CY  325.000  5.000  0.000  0.000  0.00

0840 04037001 000 TEMPORARY SPL SHORING SF  20.000  1,055.000  0.000  0.000  0.00

0845 04327002 000 RIPRAP (CONC)(5 IN) CY  620.000  24.900  0.000  0.000  0.00

0850 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  770.000  51.000  0.000  0.000  0.00

0855 04677103 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(3:1)(C) EA  8,500.000  3.000  0.000  0.000  0.00

0860 04677105 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(6:1)(C) EA  10,500.000  3.000  0.000  0.000  0.00

0865 04807001 000 CLEAN EXIST CULVERTS EA  7,500.000  1.000  0.000  0.000  0.00

0870 04967004 000 REMOV STR (SET) EA  2,800.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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006CATEGORY DESCRIPTION BRIDGE: 222400023703142 [SH 44 @ LOS OLMOS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0920 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  75.600  100.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00



CONTRACT ID 023703036 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 9ESTIMATE 0001

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


