
Contract ID: 023705047

Project: F 2026(420)

Highway:

District: LAREDO

Contract: 03263004 County: DUVAL

Award Amount: $18,216,990.60 Area Engineer: JOSE VARGAS

Projected Amount $18,220,990.60 Area Number: 051

Adj Projected Amount $0.00

Contractor: HUNTER INDUSTRIES, LTD.

Estimate Number: 0006 Letting Date: 03/04/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 04/13/2026

Estimate Type: Progress Work Begin Date: 06/22/2026

% Complete 27.44 Accepted Date:

% Time Used: 20.58

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $5,005,706.94 $3,707,939.65 $1,297,767.29

Participating $5,005,706.94 $3,707,939.65 $1,297,767.29

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $5,005,706.94 $3,707,939.65 $1,297,767.29

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract: 023705047 Payment Estimate: 0006 Page: 1 of 29



Contract Time Statement

Work Begin Date: 06/22/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/12/2026 Liquidated Damage Rate $2,095.00
Bid Days: 345

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 345
0

Days Charged to Date: 71 x $2,095.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 19

HOLIDAY 1

SATURDAY 4

SUNDAY 4

Total Period Days: 19 9 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6 ü SATURDAY

09/06/2026 6 ü SUNDAY

09/07/2026 6 ü HOLIDAY

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6 ü SATURDAY

09/13/2026 6 ü SUNDAY

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

09/18/2026 6

09/19/2026 6 ü SATURDAY

09/20/2026 6 ü SUNDAY

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6

09/26/2026 6 ü SATURDAY

09/27/2026 6 ü SUNDAY

09/28/2026 6
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0270 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA $2,806.04 2 $5,612.08 4.00 2.00

0280 04967001 000 REMOV STR (BOX CULVERT) EA $132.81 1.50 $199.22 14.00 2.50

0690 96017001 MATERIAL ON HAND DOL $1,000.00 -256.2730 -$256,273.00 1.00 261.69

SUPP DESCR: Material on Hand

0285 04967004 000 REMOV STR (SET) EA $531.25 3 $1,593.75 16.00 5.00

0300 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,288.30 1 $8,288.30 18.00 4.00

0310 05057001 000 TMA (STATIONARY) DAY $150.00 8 $1,200.00 698.00 8.00

0365 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR $93.50 125 $11,687.50 1,000.00 251.50

0370 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $30.15 9000 $271,350.00 19,500.00 9,000.00

0435 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $5.00 1000 $5,000.00 1,975.00 1,000.00

0440 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA $355.00 1 $355.00 4.00 1.00

0450 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA $455.00 3 $1,365.00 8.00 3.00

0455 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA $1,250.00 5 $6,250.00 70.00 5.00

0465 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $6,825.00 46 $313,950.00 70.00 46.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0480 05607012 000 RELOCATE EXISTING MAILBOX EA $544.08 9 $4,896.72 9.00 9.00

0490 06187030 000 CONDT (PVC) (SCH 40) (2") LF $13.30 1085 $14,430.50 2,075.00 1,085.00

0525 06247006 000 GROUND BOX TY C (162911)W/APRON EA $1,241.00 2 $2,482.00 2.00 2.00

0540 06287319 000 ELC SRV TY T 120/240 000(NS)GS(L)SP(O) EA $7,227.00 0.90 $6,504.30 1.00 0.90

0545 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $768.45 6 $4,610.70 39.00 6.00

0550 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $824.54 11 $9,069.94 7.00 11.00

0555 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $992.81 7 $6,949.67 11.00 7.00

0560 06447073 000 REMOVE SM RD SN SUP&AM EA $95.35 8 $762.80 57.00 24.00

0575 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $7.50 1925.31 $14,439.83 580.00 3,166.31

0580 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $1.10 6745 $7,419.50 18,957.00 10,513.00

0585 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $1.10 6769 $7,445.90 18,957.00 10,904.00

0590 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $275.00 9 $2,475.00 8.00 9.00

Contract: 023705047 Payment Estimate: 0006 Page: 6 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0595 06667347 000 PAVEMENT SLER 6" LF $0.28 25011 $7,003.08 87,601.00 25,011.00

0600 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.78 60 $46.80 3,501.00 60.00

0605 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.62 11110 $6,888.20 42,050.00 11,110.00

0610 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.62 12975 $8,044.50 42,050.00 12,975.00

0615 06727002 000 REFL PAV MRKR TY I-C EA $7.50 2388 $17,910.00 176.00 3,232.00

0620 06727004 000 REFL PAV MRKR TY II-A-A EA $7.50 460 $3,450.00 528.00 460.00

0625 06777001 000 ELIM EXT PM & MRKS (4") LF $0.25 53557 $13,389.25 68,814.00 68,602.00

0685 60257002 000 TRAIL MNT SOL PRD RAD SPEED CNT MONITOR EA $5,000.00 2 $10,000.00 4.00 2.00

0130 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON $116.22 2801.93 $325,640.30 14,972.00 2,801.93

0140 03547053 000 PLANE ASPH CONC PAV(4") SY $2.81 41386.15 $116,295.08 107,026.00 44,946.77

0145 04007002 000 STRUCT EXCAV (BOX) CY $9.43 77.46 $730.45 2,549.00 174.46

0150 04007010 000 CEM STABIL BKFL CY $90.57 14.15 $1,281.57 641.00 31.15

0065 01047006 000 REMOV CONC (RIPRAP) SY $14.18 1071.22 $15,189.90 1,622.00 1,071.22
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0165 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $383.24 72 $27,593.28 72.00 72.00

0170 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $540.74 27 $14,599.98 27.00 27.00

0175 04327002 000 RIPRAP (CONC)(5 IN) CY $783.23 2 $1,566.46 11.00 4.00

0195 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF $292.72 16 $4,683.52 108.00 16.00

0205 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF $400.56 30 $12,016.80 224.00 97.00

0740 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 6759.05 $6,759.05 1,000.00 6,759.05

SUPP DESCR: D-GR HMA TY-C SAC-A PG76-22
Production Bonus

0795 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 50370 $50,370.00 1,000.00 50,370.00

SUPP DESCR: PAYMENT ADJUSTMENT POSITIVE

0840 03167214 AGGR (TY-PB, GR-5)(SAC-B) CY $174.66 122.84 $21,455.23 0.00 122.84

SUPP DESCR: CO 1 - Grade 5 Aggregate

0880 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL $45,434.49 1 $45,434.49 0.00 1.00

SUPP DESCR: CO 1 - LPCB Patching

0860 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $477.23 2 $954.45 0.00 2.00

SUPP DESCR: CO 1 - Add'l Pavement Markings

0870 06687103 PREFAB PM TY C (W)(WORD) EA $238.61 9 $2,147.51 0.00 9.00

SUPP DESCR: CO 1 - Add'l Pavement Markings

0850 06687089 PREFAB PM TY C (W)(24")(SLD) LF $16.97 12 $203.62 0.00 12.00

Contract: 023705047 Payment Estimate: 0006 Page: 8 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

SUPP DESCR: CO 1 - Add'l Pavement Markings

0830 05127013 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $19.34 9510 $183,923.40 0.00 9,510.00

SUPP DESCR: CO 1 - Des Source Single Slope

0260 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA $2,217.74 -1 -$2,217.74 6.00 0.00

Total Item Earnings This Estimate $1,347,423.
89

Project: F 2026(420) Control 023705047

Category: 002 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0820 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 17233.13 $17,233.13 1,000.00 39,153.17

SUPP DESCR: Law Enforcement

0810 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 -66889.73 -$66,889.73 1,000.00 0.00

SUPP DESCR: Safety Contingency

Total Item Earnings This Estimate -$49,656.60

Contract: 023705047 Payment Estimate: 0006 Page: 9 of 29



Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $673.51 230.00 0.00 115.00 $77,453.65

0065 01047006 0 REMOV CONC (RIPRAP) SY $14.18 1,622.00 0.00 1,071.22 $15,189.90

0070 01057030 0 RMV (10") TRT/UNTRT BASE & ASPH PAV SY $4.77 120,504.00 0.00 12,954.68 $61,793.82

0075 01107001 0 EXCAV (ROADWAY) CY $16.35 13,707.00 0.00 1,454.57 $23,782.22

0080 01127002 0 SUBGR WIDEN (DC) STA $488.40 230.00 0.00 27.60 $13,479.84

0085 01327012 0 EMBANK (FNL)(DC)(TY D) CY $14.21 2,195.00 0.00 564.00 $8,014.44

0090 01647042 0 DRILL SEED (PERM_RURAL_CLAY) AC $1,250.00 42.20 0.00 0.00 $0.00

0095 01647045 0 DRILL SEED (TEMP_WARM) AC $500.00 42.20 0.00 0.00 $0.00

0100 02167001 0 PROOF ROLLING HR $88.00 42.00 0.00 0.00 $0.00

0105 02477176 0 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $88.73 40,261.00 0.00 2,401.31 $213,068.24

0110 02607003 0 LIME (QUICKLIME (SLURRY)) TON $326.35 1,938.00 0.00 0.00 $0.00

0115 02607006 0 LIME TRT (EXIST MATL)(6") SY $3.02 130,461.00 0.00 0.00 $0.00

0120 03107006 0 PRIME COAT (RC-250) GAL $4.41 25,133.00 -21,888.00 3,245.00 $14,310.45

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03417007 0 D-GR HMA TY-B SAC-B PG70-22 TON $95.31 31,404.00 0.00 8,682.67 $827,545.28

0130 03417031 0 D-GR HMA TY-C SAC-A PG76-22 TON $116.22 14,972.00 0.00 2,801.93 $325,640.30

0135 03417045 0 D-GR HMA TY-D SAC-B PG64-22 TON $98.56 2,293.00 0.00 0.00 $0.00

0140 03547053 0 PLANE ASPH CONC PAV(4") SY $2.81 107,026.00 0.00 44,946.77 $126,300.42

0145 04007002 0 STRUCT EXCAV (BOX) CY $9.43 2,549.00 0.00 174.46 $1,645.16

0150 04007010 0 CEM STABIL BKFL CY $90.57 641.00 0.00 31.15 $2,821.26

0155 04027001 0 TRENCH EXCAVATION PROTECTION LF $9.08 644.00 0.00 0.00 $0.00

0160 04037001 0 TEMPORARY SPL SHORING SF $0.95 27,002.00 0.00 0.00 $0.00

0165 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $383.24 72.00 0.00 72.00 $27,593.28

0170 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $540.74 27.00 0.00 27.00 $14,599.98

0175 04327002 0 RIPRAP (CONC)(5 IN) CY $783.23 11.00 0.00 4.00 $3,132.92

0180 04327007 0 RIPRAP (CONC) (CL B) (4 IN) CY $726.06 203.00 0.00 0.00 $0.00

Contract: 023705047 Payment Estimate: 0006 Page: 11 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 04327011 0 RIPRAP (CONC)(DISSIPATER) CY $1,301.55 7.00 0.00 0.00 $0.00

0190 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $743.21 182.00 0.00 0.00 $0.00

0195 04627001 0 CONC BOX CULV (3 FT X 2 FT) LF $292.72 108.00 0.00 16.00 $4,683.52

0200 04627004 0 CONC BOX CULV (4 FT X 3 FT) LF $346.90 60.00 0.00 0.00 $0.00

0205 04627006 0 CONC BOX CULV (5 FT X 2 FT) LF $400.56 224.00 0.00 97.00 $38,854.32

0210 04627008 0 CONC BOX CULV (5 FT X 4 FT) LF $453.15 152.00 0.00 0.00 $0.00

0215 04627010 0 CONC BOX CULV (6 FT X 2 FT) LF $453.15 53.00 0.00 0.00 $0.00

0220 04627011 0 CONC BOX CULV (6 FT X 3 FT) LF $504.15 249.00 0.00 0.00 $0.00

0225 04627013 0 CONC BOX CULV (6 FT X 5 FT) LF $583.31 69.00 0.00 0.00 $0.00

0230 04627030 0 CONC BOX CULV (9 FT X 8 FT) LF $1,027.96 92.00 0.00 0.00 $0.00

0235 04667174 0 WINGWALL (PW - 1) (HW=4 FT) EA $22,790.41 1.00 0.00 0.00 $0.00

0240 04667175 0 WINGWALL (PW - 1) (HW=5 FT) EA $28,203.80 2.00 0.00 0.00 $0.00

0245 04667177 0 WINGWALL (PW - 1) (HW=7 FT) EA $39,912.44 2.00 0.00 0.00 $0.00

Contract: 023705047 Payment Estimate: 0006 Page: 12 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 04667179 0 WINGWALL (PW - 1) (HW=9 FT) EA $50,951.71 2.00 0.00 0.00 $0.00

0255 04667180 0 WINGWALL (PW - 1) (HW=10 FT) EA $55,647.92 1.00 0.00 0.00 $0.00

0260 04677041 0 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA $2,217.74 6.00 0.00 0.00 $0.00

0265 04677071 0 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1)(C) EA $16,431.41 2.00 0.00 0.00 $0.00

0270 04677096 0 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA $2,806.04 4.00 0.00 2.00 $5,612.08

0275 04677125 0 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA $3,478.38 2.00 0.00 0.00 $0.00

0280 04967001 0 REMOV STR (BOX CULVERT) EA $132.81 14.00 0.00 2.50 $332.03

0285 04967004 0 REMOV STR (SET) EA $531.25 16.00 0.00 5.00 $2,656.25

0290 04967005 0 REMOV STR (WINGWALL) EA $1,301.55 4.00 0.00 0.00 $0.00

0295 05007001 0 MOBILIZATION LS $1,440,058.61 1.00 0.00 0.90 $1,296,052.75

0300 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,288.30 18.00 0.00 4.00 $33,153.20

0305 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $2,500.00 4.00 0.00 3.00 $7,500.00

Contract: 023705047 Payment Estimate: 0006 Page: 13 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 05057001 0 TMA (STATIONARY) DAY $150.00 698.00 0.00 8.00 $1,200.00

0315 05057003 0 TMA (MOBILE OPERATION) DAY $250.00 500.00 0.00 0.00 $0.00

0320 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $90.00 273.00 0.00 196.00 $17,640.00

0325 05067011 0 ROCK FILTER DAMS (REMOVE) LF $18.00 273.00 0.00 0.00 $0.00

0330 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $55.00 56.00 0.00 0.00 $0.00

0335 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $20.00 56.00 0.00 0.00 $0.00

0340 05067030 0 BACKHOE WORK (EROSION & SEDMT CONT) HR $150.00 20.00 0.00 0.00 $0.00

0345 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.00 800.00 0.00 1,264.00 $7,584.00

0350 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.00 800.00 0.00 0.00 $0.00

0355 05087001 0 CONSTRUCTING DETOURS SY $45.36 27,022.00 0.00 3,231.69 $146,589.46

0360 05107001 0 ONE-WAY TRAF CONT (FLAGGER CONT) HR $82.50 200.00 0.00 116.50 $9,611.25

0365 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $93.50 1,000.00 0.00 251.50 $23,515.25

0370 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $30.15 19,500.00 -10,500.00 9,000.00 $271,350.00

Contract: 023705047 Payment Estimate: 0006 Page: 14 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 05127021 0 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF $17.42 4,040.00 0.00 4,060.00 $70,725.20

0380 05127022 0 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF $25.66 340.00 0.00 380.00 $9,750.80

0385 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $6.34 19,500.00 0.00 0.00 $0.00

0390 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $15.88 5,820.00 0.00 4,780.00 $75,906.40

0395 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $26.64 500.00 0.00 500.00 $13,320.00

0400 05127045 0 PORT CTB (STKPL)(LOW PROF)(TY 1) LF $16.01 3,880.00 0.00 2,340.00 $37,463.40

0405 05127046 0 PORT CTB (STKPL)(LOW PROF)(TY 2) LF $22.24 340.00 0.00 180.00 $4,003.20

0410 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $15.20 19,500.00 0.00 0.00 $0.00

0415 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.18 42,240.00 0.00 0.00 $0.00

0420 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.20 21,120.00 0.00 0.00 $0.00

0425 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $27.25 2,975.00 0.00 0.00 $0.00

0430 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,455.00 4.00 0.00 0.00 $0.00

Contract: 023705047 Payment Estimate: 0006 Page: 15 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0435 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $5.00 1,975.00 0.00 1,000.00 $5,000.00

0440 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $355.00 4.00 0.00 1.00 $355.00

0445 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,985.00 14.00 0.00 0.00 $0.00

0450 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $455.00 8.00 0.00 3.00 $1,365.00

0455 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,250.00 70.00 0.00 5.00 $6,250.00

0460 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $555.00 70.00 0.00 0.00 $0.00

0465 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $6,825.00 70.00 0.00 46.00 $313,950.00

0470 05607001 0 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $656.27 8.00 0.00 0.00 $0.00

0475 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $880.63 1.00 0.00 0.00 $0.00

0480 05607012 0 RELOCATE EXISTING MAILBOX EA $544.08 9.00 0.00 9.00 $4,896.72

0485 06107124 0 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $4,674.00 9.00 0.00 0.00 $0.00

0490 06187030 0 CONDT (PVC) (SCH 40) (2") LF $13.30 2,075.00 0.00 1,085.00 $14,430.50

0495 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $35.75 93.00 0.00 93.00 $3,324.75

Contract: 023705047 Payment Estimate: 0006 Page: 16 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 06207007 0 ELEC CONDR (NO.8) BARE LF $2.05 2,213.00 0.00 0.00 $0.00

0505 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.30 4,371.00 0.00 0.00 $0.00

0510 06207009 0 ELEC CONDR (NO.6) BARE LF $2.23 10.00 0.00 0.00 $0.00

0515 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.55 10.00 0.00 0.00 $0.00

0520 06217002 0 TRAY CABLE (3 CONDR) (12 AWG) LF $3.35 286.00 0.00 0.00 $0.00

0525 06247006 0 GROUND BOX TY C (162911)W/APRON EA $1,241.00 2.00 0.00 2.00 $2,482.00

0530 06257004 0 ZINC-COAT STL WIRE STRAND (3/8") LF $4.90 165.00 0.00 0.00 $0.00

0535 06287002 0 REMOVE ELECTRICAL SERVICES EA $1,890.00 1.00 0.00 0.00 $0.00

0540 06287319 0 ELC SRV TY T 120/240 000(NS)GS(L)SP(O) EA $7,227.00 1.00 0.00 0.90 $6,504.30

0545 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $768.45 39.00 0.00 6.00 $4,610.70

0550 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $824.54 7.00 0.00 11.00 $9,069.94

0555 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $992.81 11.00 0.00 7.00 $6,949.67

Contract: 023705047 Payment Estimate: 0006 Page: 17 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0560 06447073 0 REMOVE SM RD SN SUP&AM EA $95.35 57.00 0.00 24.00 $2,288.40

0565 06587001 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $68.65 27.00 0.00 0.00 $0.00

0570 06587002 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $75.00 12.00 0.00 0.00 $0.00

0575 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $7.50 580.00 0.00 3,166.31 $23,747.33

0580 06627057 0 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $1.10 18,957.00 0.00 10,513.00 $11,564.30

0585 06627059 0 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $1.10 18,957.00 0.00 10,904.00 $11,994.40

0590 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $275.00 8.00 0.00 9.00 $2,475.00

0595 06667347 0 PAVEMENT SLER 6" LF $0.28 87,601.00 0.00 25,011.00 $7,003.08

0600 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.78 3,501.00 0.00 60.00 $46.80

0605 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.62 42,050.00 0.00 11,110.00 $6,888.20

0610 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.62 42,050.00 0.00 12,975.00 $8,044.50

0615 06727002 0 REFL PAV MRKR TY I-C EA $7.50 176.00 0.00 3,232.00 $24,240.00

0620 06727004 0 REFL PAV MRKR TY II-A-A EA $7.50 528.00 0.00 460.00 $3,450.00

Contract: 023705047 Payment Estimate: 0006 Page: 18 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0625 06777001 0 ELIM EXT PM & MRKS (4") LF $0.25 68,814.00 0.00 68,602.00 $17,150.50

0630 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $70.00 6.00 0.00 6.00 $420.00

0635 06777015 0 ELIM EXT PM & MRKS (WORD) EA $70.00 6.00 0.00 10.00 $700.00

0640 06807001 0 INSTALL HWY TRF SIG (FLASH BEACON) EA $20,758.00 1.00 0.00 0.00 $0.00

0645 06817001 0 TEMP TRAF SIGNALS EA $12,459.00 3.00 0.00 1.00 $12,459.00

0650 06827003 0 VEH SIG SEC (12")LED(YEL) EA $105.00 4.00 0.00 0.00 $0.00

0655 06827005 0 VEH SIG SEC (12")LED(RED) EA $105.00 2.00 0.00 0.00 $0.00

0660 06847008 0 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF $2.40 221.00 0.00 0.00 $0.00

0665 06907001 0 REMOVAL OF CONDUIT LF $6.35 10.00 0.00 0.00 $0.00

0670 06907100 0 REMOVE TRAFFIC SIGNAL EA $6,458.00 1.00 0.00 0.00 $0.00

0675 30077001 0 BONDING COURSE GAL $2.79 23,679.00 0.00 3,275.00 $9,137.25

0680 50297001 0 BIRD EXCLUSION METHOD SF $1.50 1,324.00 0.00 0.00 $0.00

Contract: 023705047 Payment Estimate: 0006 Page: 19 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0685 60257002 0 TRAIL MNT SOL PRD RAD SPEED CNT MONITOR EA $5,000.00 4.00 0.00 2.00 $10,000.00

0690 96017001 MATERIAL ON HAND DOL $1,000.00 1.00 0.00 261.69

Material on Hand

$261,687.00

0695 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1,000.00 1.00 0.00 0.00

D-GR HMA TY-B SAC B PG70-22 Production Bonus

$0.00

0700 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 -3,015.08

D-GR HMA TY-B SAC-B PG70-22 Production Penalty

$3,015.08

0705 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 20,811.64

D-GR HMA TY-B SAC-B PG70-22 Placement Bonus

$20,811.64

0710 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 -5,120.68

D-GR HMA TY-B SAC-B PG70-22 Placement Penalty

$5,120.68

0715 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B SAC -B PG 70-22 Ride Payment
Adjustment Bonus

$0.00

0720 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-B SAC -B PG 70-22 Ride Payment
Adjustment Penalty

$0.00

0725 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-C SAC-A PG76-22 Production Bonus

$0.00

0730 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-C SAC-A PG76-22 Production Penalty

$0.00

0735 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-C SAC-A PG76-22 Production Penalty

$0.00

Contract: 023705047 Payment Estimate: 0006 Page: 20 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0740 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 6,759.05

D-GR HMA TY-C SAC-A PG76-22 Production Bonus

$6,759.05

0745 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00

RIDE PAYMENTY ADJUSTMENT (ITEM 341) D-GR
HMA TY-C SAC-A PG76-22 BONUS

$0.00

0750 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-C SAC -A PG 76-22 Ride Payment
Adjustment PENALTY

$0.00

0760 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-D SAC -B PG 64-22 PRODUCTION
BONUS

$0.00

0765 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-D SAC -B PG 64-22 PRODUCTION
PENALTY

$0.00

0770 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-D SAC -B PG 64-22 PLACEMENT
BONUS

$0.00

0780 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-D SAC -B PG 64-22 PLACEMENT
PENALTY

$0.00

0785 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-D SAC -B PG 64-22 RIDE PAYMENT
ADJUSTMENT BONUS

$0.00

0790 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-D SAC -B PG 64-22 RIDE PAYMENT
ADJUSTMENT PENALTY

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 001 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0795 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 50,370.00

PAYMENT ADJUSTMENT POSITIVE

$50,370.00

0800 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00

PAYMENT ADJUSTMENT NEGATIVE

$0.00

0830 05127013 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $19.34 0.00 10,500.00 9,510.00

CO 1 - Des Source Single Slope

$183,923.40

0840 03167214 AGGR (TY-PB, GR-5)(SAC-B) CY $174.66 0.00 159.83 122.84

CO 1 - Grade 5 Aggregate

$21,455.23

0850 06687089 PREFAB PM TY C (W)(24")(SLD) LF $16.97 0.00 12.00 12.00

CO 1 - Add'l Pavement Markings

$203.62

0860 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $477.23 0.00 8.00 2.00

CO 1 - Add'l Pavement Markings

$954.45

0870 06687103 PREFAB PM TY C (W)(WORD) EA $238.61 0.00 9.00 9.00

CO 1 - Add'l Pavement Markings

$2,147.51

0880 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL $45,434.49 0.00 1.00 1.00

CO 1 - LPCB Patching

$45,434.49

0890 03107004 PRIME COAT (MC-30) GAL $5.75 0.00 26,259.20 0.00

CO 1 - MC-30

$0.00

Category 001 SubTotal $4,966,553.74
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract Line Items

Project: F 2026(420) Control 023705047

Category: 002 Description: REHABILITATION OF EXISTING ROADWAY TREAT EXIST SUBGRADE, NEW
FLEXBASE, HMA DENSE GRADE TYC, MBGF, & PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0805 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00

Erosion Control Maintenance

$0.00

0810 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00

Safety Contingency

$0.00

0820 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 39,153.17

Law Enforcement

$39,153.17

Category 002 SubTotal $39,153.17

Total Item earnings this contract $5,005,706.91
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $673.51 230.00 115.00 $77,453.65

01047006 REMOV CONC (RIPRAP) SY $14.18 1,622.00 1,071.22 $15,189.90

01057030 RMV (10") TRT/UNTRT BASE & ASPH PAV SY $4.77 120,504.00 12,954.68 $61,793.82

01107001 EXCAV (ROADWAY) CY $16.35 13,707.00 1,454.57 $23,782.22

01127002 SUBGR WIDEN (DC) STA $488.40 230.00 27.60 $13,479.84

01327012 EMBANK (FNL)(DC)(TY D) CY $14.21 2,195.00 564.00 $8,014.44

01647042 DRILL SEED (PERM_RURAL_CLAY) AC $1,250.00 42.20 0.00 $0.00

01647045 DRILL SEED (TEMP_WARM) AC $500.00 42.20 0.00 $0.00

02167001 PROOF ROLLING HR $88.00 42.00 0.00 $0.00

02477176 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $88.73 40,261.00 2,401.31 $213,068.24

02607003 LIME (QUICKLIME (SLURRY)) TON $326.35 1,938.00 0.00 $0.00

02607006 LIME TRT (EXIST MATL)(6") SY $3.02 130,461.00 0.00 $0.00

03107004© PRIME COAT (MC-30) GAL $5.75 26,259.20 0.00 $0.00

03107006 PRIME COAT (RC-250) GAL $4.41 3,245.00 3,245.00 $14,310.45

03167214© AGGR (TY-PB, GR-5)(SAC-B) CY $174.66 159.83 122.84 $21,455.23

03417007 D-GR HMA TY-B SAC-B PG70-22 TON $95.31 31,404.00 8,682.67 $827,545.28

03417031 D-GR HMA TY-C SAC-A PG76-22 TON $116.22 14,972.00 2,801.93 $325,640.30

03417045 D-GR HMA TY-D SAC-B PG64-22 TON $98.56 2,293.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1,000.00 1.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 -3,015.08 $3,015.08

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 20,811.64 $20,811.64

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 -5,120.68 $5,120.68

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 6,759.05 $6,759.05

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Contract: 023705047 Payment Estimate: 0006 Page: 24 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03547053 PLANE ASPH CONC PAV(4") SY $2.81 107,026.00 44,946.77 $126,300.42

04007002 STRUCT EXCAV (BOX) CY $9.43 2,549.00 174.46 $1,645.16

04007010 CEM STABIL BKFL CY $90.57 641.00 31.15 $2,821.26

04027001 TRENCH EXCAVATION PROTECTION LF $9.08 644.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $0.95 27,002.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $383.24 72.00 72.00 $27,593.28

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $540.74 27.00 27.00 $14,599.98

04327002 RIPRAP (CONC)(5 IN) CY $783.23 11.00 4.00 $3,132.92

04327007 RIPRAP (CONC) (CL B) (4 IN) CY $726.06 203.00 0.00 $0.00

04327011 RIPRAP (CONC)(DISSIPATER) CY $1,301.55 7.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $743.21 182.00 0.00 $0.00

04627001 CONC BOX CULV (3 FT X 2 FT) LF $292.72 108.00 16.00 $4,683.52

04627004 CONC BOX CULV (4 FT X 3 FT) LF $346.90 60.00 0.00 $0.00

04627006 CONC BOX CULV (5 FT X 2 FT) LF $400.56 224.00 97.00 $38,854.32

04627008 CONC BOX CULV (5 FT X 4 FT) LF $453.15 152.00 0.00 $0.00

04627010 CONC BOX CULV (6 FT X 2 FT) LF $453.15 53.00 0.00 $0.00

04627011 CONC BOX CULV (6 FT X 3 FT) LF $504.15 249.00 0.00 $0.00

04627013 CONC BOX CULV (6 FT X 5 FT) LF $583.31 69.00 0.00 $0.00

04627030 CONC BOX CULV (9 FT X 8 FT) LF $1,027.96 92.00 0.00 $0.00

04667174 WINGWALL (PW - 1) (HW=4 FT) EA $22,790.41 1.00 0.00 $0.00

04667175 WINGWALL (PW - 1) (HW=5 FT) EA $28,203.80 2.00 0.00 $0.00

04667177 WINGWALL (PW - 1) (HW=7 FT) EA $39,912.44 2.00 0.00 $0.00

04667179 WINGWALL (PW - 1) (HW=9 FT) EA $50,951.71 2.00 0.00 $0.00

04667180 WINGWALL (PW - 1) (HW=10 FT) EA $55,647.92 1.00 0.00 $0.00

04677041 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA $2,217.74 6.00 0.00 $0.00

04677071 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1)(C) EA $16,431.41 2.00 0.00 $0.00

04677096 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA $2,806.04 4.00 2.00 $5,612.08

04677125 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA $3,478.38 2.00 0.00 $0.00
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04967001 REMOV STR (BOX CULVERT) EA $132.81 14.00 2.50 $332.03

04967004 REMOV STR (SET) EA $531.25 16.00 5.00 $2,656.25

04967005 REMOV STR (WINGWALL) EA $1,301.55 4.00 0.00 $0.00

05007001 MOBILIZATION LS $1,440,058.61 1.00 0.90 $1,296,052.75

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $8,288.30 18.00 4.00 $33,153.20

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $2,500.00 4.00 3.00 $7,500.00

05057001 TMA (STATIONARY) DAY $150.00 698.00 8.00 $1,200.00

05057003 TMA (MOBILE OPERATION) DAY $250.00 500.00 0.00 $0.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $90.00 273.00 196.00 $17,640.00

05067011 ROCK FILTER DAMS (REMOVE) LF $18.00 273.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $55.00 56.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $20.00 56.00 0.00 $0.00

05067030 BACKHOE WORK (EROSION & SEDMT CONT) HR $150.00 20.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.00 800.00 1,264.00 $7,584.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.00 800.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $45.36 27,022.00 3,231.69 $146,589.46

05107001 ONE-WAY TRAF CONT (FLAGGER CONT) HR $82.50 200.00 116.50 $9,611.25

05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $93.50 1,000.00 251.50 $23,515.25

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $30.15 9,000.00 9,000.00 $271,350.00

05127013© PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $19.34 10,500.00 9,510.00 $183,923.40

05127021 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF $17.42 4,040.00 4,060.00 $70,725.20

05127022 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF $25.66 340.00 380.00 $9,750.80

05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $6.34 19,500.00 0.00 $0.00

05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $15.88 5,820.00 4,780.00 $75,906.40

05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $26.64 500.00 500.00 $13,320.00

05127045 PORT CTB (STKPL)(LOW PROF)(TY 1) LF $16.01 3,880.00 2,340.00 $37,463.40

05127046 PORT CTB (STKPL)(LOW PROF)(TY 2) LF $22.24 340.00 180.00 $4,003.20

05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $15.20 19,500.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.18 42,240.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.20 21,120.00 0.00 $0.00

Contract: 023705047 Payment Estimate: 0006 Page: 26 of 29



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:09:10 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05407001 MTL W-BEAM GD FEN (TIM POST) LF $27.25 2,975.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,455.00 4.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $5.00 1,975.00 1,000.00 $5,000.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $355.00 4.00 1.00 $355.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,985.00 14.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $455.00 8.00 3.00 $1,365.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,250.00 70.00 5.00 $6,250.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $555.00 70.00 0.00 $0.00

05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $6,825.00 70.00 46.00 $313,950.00

05607001 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $656.27 8.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $880.63 1.00 0.00 $0.00

05607012 RELOCATE EXISTING MAILBOX EA $544.08 9.00 9.00 $4,896.72

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

06107124 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA $4,674.00 9.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $13.30 2,075.00 1,085.00 $14,430.50

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $35.75 93.00 93.00 $3,324.75

06207007 ELEC CONDR (NO.8) BARE LF $2.05 2,213.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.30 4,371.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.23 10.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.55 10.00 0.00 $0.00

06217002 TRAY CABLE (3 CONDR) (12 AWG) LF $3.35 286.00 0.00 $0.00

06247006 GROUND BOX TY C (162911)W/APRON EA $1,241.00 2.00 2.00 $2,482.00

06257004 ZINC-COAT STL WIRE STRAND (3/8") LF $4.90 165.00 0.00 $0.00

06287002 REMOVE ELECTRICAL SERVICES EA $1,890.00 1.00 0.00 $0.00

06287319 ELC SRV TY T 120/240 000(NS)GS(L)SP(O) EA $7,227.00 1.00 0.90 $6,504.30
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06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $768.45 39.00 6.00 $4,610.70

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $824.54 7.00 11.00 $9,069.94

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $992.81 11.00 7.00 $6,949.67

06447073 REMOVE SM RD SN SUP&AM EA $95.35 57.00 24.00 $2,288.40

06587001 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $68.65 27.00 0.00 $0.00

06587002 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2(BI) EA $75.00 12.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $7.50 580.00 3,166.31 $23,747.33

06627057 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $1.10 18,957.00 10,513.00 $11,564.30

06627059 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $1.10 18,957.00 10,904.00 $11,994.40

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $275.00 8.00 9.00 $2,475.00

06667347 PAVEMENT SLER 6" LF $0.28 87,601.00 25,011.00 $7,003.08

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.78 3,501.00 60.00 $46.80

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.62 42,050.00 11,110.00 $6,888.20

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.62 42,050.00 12,975.00 $8,044.50

06687089© PREFAB PM TY C (W)(24")(SLD) LF $16.97 12.00 12.00 $203.62

06687100© PREFAB PM TY C (W)(LN REDUCT ARROW) EA $477.23 8.00 2.00 $954.45

06687103© PREFAB PM TY C (W)(WORD) EA $238.61 9.00 9.00 $2,147.51

06727002 REFL PAV MRKR TY I-C EA $7.50 176.00 3,232.00 $24,240.00

06727004 REFL PAV MRKR TY II-A-A EA $7.50 528.00 460.00 $3,450.00

06777001 ELIM EXT PM & MRKS (4") LF $0.25 68,814.00 68,602.00 $17,150.50

06777009 ELIM EXT PM & MRKS (ARROW) EA $70.00 6.00 6.00 $420.00

06777015 ELIM EXT PM & MRKS (WORD) EA $70.00 6.00 10.00 $700.00

06807001 INSTALL HWY TRF SIG (FLASH BEACON) EA $20,758.00 1.00 0.00 $0.00

06817001 TEMP TRAF SIGNALS EA $12,459.00 3.00 1.00 $12,459.00

06827003 VEH SIG SEC (12")LED(YEL) EA $105.00 4.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $105.00 2.00 0.00 $0.00

06847008 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF $2.40 221.00 0.00 $0.00

06907001 REMOVAL OF CONDUIT LF $6.35 10.00 0.00 $0.00

06907100 REMOVE TRAFFIC SIGNAL EA $6,458.00 1.00 0.00 $0.00

30077001 BONDING COURSE GAL $2.79 23,679.00 3,275.00 $9,137.25
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50297001 BIRD EXCLUSION METHOD SF $1.50 1,324.00 0.00 $0.00

60257002 TRAIL MNT SOL PRD RAD SPEED CNT MONITOR EA $5,000.00 4.00 2.00 $10,000.00

96017001 MATERIAL ON HAND DOL $1,000.00 1.00 261.69 $261,687.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 50,370.00 $50,370.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 39,153.17 $39,153.17

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96087001© UNIQUE CHANGE ORDER ITEM 1 DOL $45,434.49 1.00 1.00 $45,434.49

Total Item Earnings To Date $5,005,706.91
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