
 703,017.50

023803061CONTRACT ID:

PROJECT: C 238-3-61

CONTRACT:

10243005

PROJECTED AMOUNT: $25,920,960.65

CONTRACTOR:

HIGHWAY: US 54

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

J. LEE MILLIGAN, INC.

Sysavath Sysombath, P.E.

DALLAM

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

10/01/2024

ESTIMATE PAID:

 259
 9.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/11/2025

$26,623,978.15

CONTRACT:

07/28/2026

AWARD AMOUNT: $25,914,960.65

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.39

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.50

$1,626,633.40 $13,739,641.66 $15,366,275.06 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $322,500.00 $322,500.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,626,633.40 $13,417,141.66 $15,043,775.06 

$0.00 $0.00 $0.00 

$1,626,633.40 $15,043,775.06 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,417,141.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 259

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/11/2025

03/28/2025

 602

 9

 611

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 35  24  11

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 1

07/28/2026  1 TIME SUSPENDED

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1



CONTRACT ID 023803061 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 11ESTIMATE 0018

WORK PERFORMED THIS PERIOD

C 238-3-61 023803061PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  1,200.000 $48,000.00 40.000  85.00 94.70

0065 01047001 REMOV CONC (PAV)000 SY  50.000 $100,500.00 2,010.000  6,413.40 8,138.00

0070 01047011 REMOV CONC (DRIVEWAYS)000 SY  60.000 $48,420.00 807.000  1,802.00 2,245.00

0075 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  35.000 $73,780.00 2,108.000  3,093.00 4,001.00

0080 01047018 REMOV CONC (CURB OR CURB & GUTTER)000 LF  12.000 $72,024.00 6,002.000  10,700.00 13,799.00

0085 01047024 REMOV CONC (FOUNDATIONS)000 CY  950.000 $3,800.00 4.000  4.00 4.00

0090 01047041 REMOV CONC (FLUME)000 SY  29.000 $20,793.00 717.000  1,433.00 1,433.00

0095 01047045 REMOV CONC (MISC)000 EA  1,265.000 $1,265.00 1.000  4.00 4.00

0100 01057001 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV000 SY  15.000 $40,500.00 2,700.000  5,210.00 9,323.00

0105 01057010 RMV (10"-14") TRT/UNTRT BASE & ASPH PAV000 SY  26.000 $214,396.00 8,246.000  22,664.00 37,084.00

0110 01057012 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV000 SY  31.000 $223,541.00 7,211.000  16,500.00 16,500.00

0115 01107001 EXCAV (ROADWAY)000 CY  55.000 $402,820.00 7,324.000  7,324.00 9,766.00

0120 01327004 EMBANK (FNL)(DC)(TY B)000 CY  65.000 $13,520.00 208.000  716.00 1,016.00

0150 02757001 CEMENT000 TON  350.000 $26,152.00 74.720  335.72 636.00

0160 03107004 PRIME COAT (MC-30)000 GAL  8.200 $11,808.00 1,440.000  8,260.00 14,660.00

0170 03547033 PLANE ASPH CONC PAV(0" TO 3")000 SY  6.000 $112,476.00 18,746.000  38,794.00 47,196.00

0190 04327001 RIPRAP (CONC)(4 IN)000 CY  700.000 $2,338.00 3.340  13.45 180.00

0205 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  51,000.000 $51,000.00 1.000  13.00 29.00

0215 05057001 TMA (STATIONARY)000 DAY  630.000 $8,190.00 13.000  78.00 200.00

0220 05057002 TMA (MOBILE OPERATION)000 HR  120.000 $960.00 8.000  8.00 80.00

0245 05087001 CONSTRUCTING DETOURS000 SY  200.000 $62,200.00 311.000  2,071.00 2,071.00

0270 05307006 DRIVEWAYS (CONC)000 SY  190.000 $38,558.60 202.940  2,584.69 4,576.00

0310 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  35.000 $16,625.00 475.000  2,575.00 3,850.00

0335 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,600.000 $3,600.00 1.000  5.00 6.00

0455 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  40.000 $640.00 16.000  26.00 39.00

0460 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  1.150 $15,833.20 13,768.000  43,077.00 11,683.00

0465 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  1.150 $22,786.10 19,814.000  56,541.00 20,532.00

0580 06777001 ELIM EXT PM & MRKS (4")000 LF  1.250 $7,307.50 5,846.000  20,178.00 30,075.00

0830 96017001 MATERIAL ON HAND DOL  1.000 -$17,200.00-17,200.000  33,516.00 1,000.00

$1,626,633.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

023803061PROJECT CONTROLC 238-3-61

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,200.000  94.700  0.000  85.00  102,000.00

0065 01047001 000 REMOV CONC (PAV) SY  50.000  8,138.000  0.000  6,413.40  320,670.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  60.000  2,245.000  0.000  1,802.00  108,120.00

0075 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  35.000  4,001.000  0.000  3,093.00  108,255.00

0080 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  12.000  13,799.000  0.000  10,700.00  128,400.00

0085 01047024 000 REMOV CONC (FOUNDATIONS) CY  950.000  4.000  0.000  4.00  3,800.00

0090 01047041 000 REMOV CONC (FLUME) SY  29.000  1,433.000  0.000  1,433.00  41,557.00

0095 01047045 000 REMOV CONC (MISC) EA  1,265.000  4.000  0.000  4.00  5,060.00

0100 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  15.000  9,323.000  0.000  5,210.00  78,150.00

0105 01057010 000 RMV (10"-14") TRT/UNTRT BASE & ASPH PAV SY  26.000  37,084.000  0.000  22,664.00  589,264.00

0110 01057012 000 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY  31.000  16,500.000  0.000  16,500.00  511,500.00

0115 01107001 000 EXCAV (ROADWAY) CY  55.000  9,766.000  0.000  7,324.00  402,820.00

0120 01327004 000 EMBANK (FNL)(DC)(TY B) CY  65.000  1,016.000  0.000  716.00  46,540.00

0145 01697007 000 SOIL RET BLKT(SL_STEEP_SAND_SHORT) SY  4.500  458.000  0.000  1,350.00  6,075.00

0150 02757001 000 CEMENT TON  350.000  636.000  0.000  335.72  117,502.00

0155 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  12.000  58,612.000  0.000  23,412.88  280,954.56

0160 03107004 000 PRIME COAT (MC-30) GAL  8.200  14,660.000  0.000  8,260.00  67,732.00

0165 03417001 000 D-GR HMA TY-B PG64-22 TON  215.000  12,909.000  0.000  5,548.70  1,192,970.50

0168 03517001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  34.000  0.000  18,182.000  18,182.00  618,188.00

Added by CO 002

0170 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  6.000  47,196.000  0.000  38,794.00  232,764.00

0175 03607007 000 CONC PVMT (CRCP) (13") SY  190.000  54,407.000  0.000  23,725.24  4,507,795.60

0180 03617003 000 FULL - DEPTH REPAIR CRCP (8") CY  1,400.000  289.000  0.000  452.00  632,800.00

0185 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  600.000  56.000  0.000  20.00  12,000.00

0190 04327001 000 RIPRAP (CONC)(4 IN) CY  700.000  180.000  0.000  13.45  9,415.00

0195 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  6,500.000  2.000  0.000  2.00  13,000.00

0200 05007001 000 MOBILIZATION LS  2,591,400.000  1.000  0.000  0.90  2,332,260.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  51,000.000  29.000  0.000  13.00  663,000.00

0210 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  57,000.000  2.000  0.000  5.00  285,000.00

0215 05057001 000 TMA (STATIONARY) DAY  630.000  200.000  0.000  78.00  49,140.00

0220 05057002 000 TMA (MOBILE OPERATION) HR  120.000  80.000  0.000  8.00  960.00

0245 05087001 000 CONSTRUCTING DETOURS SY  200.000  2,071.000  0.000  2,071.00  414,200.00

0250 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  9,200.000  2.000  0.000  1.00  9,200.00

0255 05297002 000 CONC CURB (TY II) LF  49.250  143.000  0.000  97.00  4,777.25

0260 05297007 000 CONC CURB (MONO) (TY II) LF  18.000  9,683.000  0.000  4,258.50  76,653.00

0265 05297016 000 CONC CURB (TY C1) LF  130.000  285.000  0.000  202.50  26,325.00

0270 05307006 000 DRIVEWAYS (CONC) SY  190.000  4,576.000  0.000  2,584.69  491,091.10

0275 05317001 000 CONC SIDEWALKS (4") SY  95.000  5,313.000  0.000  1,530.79  145,425.05

0280 05317003 000 CONC SIDEWALKS (6") SY  85.000  78.000  0.000  131.88  11,209.80

0290 05317006 000 CURB RAMPS (TY 2) EA  2,250.000  5.000  0.000  2.00  4,500.00

0295 05317008 000 CURB RAMPS (TY 5) EA  2,000.000  14.000  0.000  2.00  4,000.00

0300 05317010 000 CURB RAMPS (TY 7) EA  2,000.000  13.000  0.000  2.00  4,000.00

0305 05317011 000 CURB RAMPS (TY 10) EA  2,000.000  39.000  0.000  11.00  22,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.000  3,850.000  0.000  2,575.00  90,125.00

0315 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,500.000  2.000  0.000  2.00  7,000.00

0320 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  2,250.000  0.000  629.00  1,887.00

0325 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  255.000  8.000  0.000  4.00  1,020.00

0335 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  6.000  0.000  5.00  18,000.00

0345 06187054 000 CONDT (PVC) (SCH 80) (2") LF  27.500  300.000  0.000  18.75  515.63

0355 06187060 000 CONDT (PVC) (SCH 80) (3") LF  56.000  130.000  0.000  75.00  4,200.00

0395 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,500.000  6.000  0.000  1.00  2,500.00

0400 06247013 000 REMOVE GROUND BOX EA  1,200.000  1.000  0.000  1.00  1,200.00

0455 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  39.000  0.000  26.00  1,040.00

0460 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.150  11,683.000  0.000  43,077.00  49,538.55

0465 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.150  20,532.000  0.000  56,541.00  65,022.15

0470 06627058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  1.500  22,922.000  0.000  2,000.00  3,000.00

0475 06627060 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  1.500  37,620.000  0.000  1,900.00  2,850.00

0480 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.500  4,002.000  0.000  575.00  862.50

0485 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  19.550  323.000  0.000  43.00  840.65

0490 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  560.000  4.000  0.000  3.00  1,680.00

0495 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.500  3,200.000  0.000  1,465.00  2,197.50

0580 06777001 000 ELIM EXT PM & MRKS (4") LF  1.250  30,075.000  0.000  20,178.00  25,222.50

0740 06867282 000 RELOC TRF SG PL AM(S)SNGL MST ARM POLE EA  12,000.000  1.000  0.000  1.00  12,000.00

0750 06877003 000 RELOCATE PED POLE ASSEMBLY EA  2,500.000  1.000  0.000  1.00  2,500.00

0775 60137006 000 GROUND BOX (PREPARE) EA  200.000  2.000  0.000  1.00  200.00

0830 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  33,516.00  33,516.00

Category Subtotal $15,007,991.34

002 Force AccountCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0820 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  3,681.02  3,681.02

0845 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  32,102.70  32,102.70

Category Subtotal $35,783.72

023803061C 238-3-61PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.200  36,750.000  0.000  0.000  0.00

0130 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.500  29,400.000  0.000  0.000  0.00

0135 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.500  29,400.000  0.000  0.000  0.00

0140 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY  0.500  29,400.000  0.000  0.000  0.00

0197 04797001 ADJUSTING MANHOLES EA  2,700.000  0.000  20.000  0.000  0.00

Added  by CO 001

0225 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  65.000  224.000  0.000  0.000  0.00

0230 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  20.000  224.000  0.000  0.000  0.00
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0235 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  14.000  580.000  0.000  0.000  0.00

0240 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  8.000  580.000  0.000  0.000  0.00

0285 05317005 000 CURB RAMPS (TY 1) EA  2,000.000  1.000  0.000  0.000  0.00

0330 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  255.000  2.000  0.000  0.000  0.00

0340 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  835.000  4.000  0.000  0.000  0.00

0350 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  40.250  210.000  0.000  0.000  0.00

0360 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  67.000  210.000  0.000  0.000  0.00

0365 06187064 000 CONDT (PVC) (SCH 80) (4") LF  67.000  50.000  0.000  0.000  0.00

0370 06187090 000 CONDUIT (PREPARE) LF  4.500  210.000  0.000  0.000  0.00

0375 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.250  550.000  0.000  0.000  0.00

0377 06207007 ELEC CONDR (NO.8) BARE LF  3.180  0.000  1,175.000  0.000  0.00

Added by CO 001

0380 06207009 000 ELEC CONDR (NO.6) BARE LF  3.350  550.000  0.000  0.000  0.00

0385 06207011 000 ELEC CONDR (NO.4) BARE LF  5.100  150.000  0.000  0.000  0.00

0390 06207012 000 ELEC CONDR (NO.4) INSULATED LF  5.600  300.000  0.000  0.000  0.00

0405 06287193 000 ELC SRV TY D 120/240 070(NS)SS(E)TP(O) EA  11,000.000  1.000  0.000  0.000  0.00

0410 06367001 000 ALUMINUM SIGNS (TY A) SF  46.000  59.500  0.000  0.000  0.00

0415 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,100.000  17.000  0.000  0.000  0.00

0420 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  1,250.000  21.000  0.000  0.000  0.00

0425 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,225.000  27.000  0.000  0.000  0.00

0430 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,500.000  2.000  0.000  0.000  0.00

0435 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,400.000  1.000  0.000  0.000  0.00

0440 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,600.000  1.000  0.000  0.000  0.00

0445 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,650.000  3.000  0.000  0.000  0.00

0450 06447073 000 REMOVE SM RD SN SUP&AM EA  115.000  65.000  0.000  0.000  0.00

0500 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.400  928.000  0.000  0.000  0.00

0505 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.550  720.000  0.000  0.000  0.00

0510 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  280.000  8.000  0.000  0.000  0.00

0515 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  335.000  6.000  0.000  0.000  0.00

0520 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  730.000  4.000  0.000  0.000  0.00

0525 06667347 000 PAVEMENT SLER 6" LF  0.400  40,710.000  0.000  0.000  0.00

0530 06667348 000 PAVEMENT SLER 8" LF  0.800  928.000  0.000  0.000  0.00

0535 06667352 000 PAVEMENT SLER 24" LF  5.600  720.000  0.000  0.000  0.00

0540 06667353 000 PAVEMENT SLER (ARROW) EA  115.000  8.000  0.000  0.000  0.00

0545 06667354 000 PAVEMENT SLER (WORD) EA  170.000  6.000  0.000  0.000  0.00

0550 06667364 000 PAVEMENT SLER (RR XING) EA  225.000  4.000  0.000  0.000  0.00

0555 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.950  16,253.000  0.000  0.000  0.00

0560 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.950  3,885.000  0.000  0.000  0.00

0565 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.950  20,142.000  0.000  0.000  0.00

0570 06727011 000 PLOWABLE REFL PAV MRKR TY I-C EA  95.000  92.000  0.000  0.000  0.00

0575 06727013 000 PLOWABLE REFL PAV MRKR TY II-A-A EA  85.000  509.000  0.000  0.000  0.00

0585 06777006 000 ELIM EXT PM & MRKS (12") LF  6.700  120.000  0.000  0.000  0.00

0590 06777008 000 ELIM EXT PM & MRKS (24") LF  8.950  380.000  0.000  0.000  0.00

0595 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  115.000  5.000  0.000  0.000  0.00

0600 06777015 000 ELIM EXT PM & MRKS (WORD) EA  170.000  2.000  0.000  0.000  0.00

0605 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  350.000  4.000  0.000  0.000  0.00

0610 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.700  4,636.000  0.000  0.000  0.00

0615 06787004 000 PAV SURF PREP FOR MRK (8") LF  2.250  275.000  0.000  0.000  0.00

0620 06787008 000 PAV SURF PREP FOR MRK (24") LF  4.000  102.000  0.000  0.000  0.00

0625 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  85.000  3.000  0.000  0.000  0.00

0630 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  115.000  1.000  0.000  0.000  0.00

0635 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  170.000  2.000  0.000  0.000  0.00
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0640 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  50,000.000  1.000  0.000  0.000  0.00

0645 06807004 000 REMOVING TRAFFIC SIGNALS EA  27,000.000  1.000  0.000  0.000  0.00

0650 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  30,000.000  1.000  0.000  0.000  0.00

0655 06817001 000 TEMP TRAF SIGNALS EA  60,000.000  1.000  0.000  0.000  0.00

0660 06827001 000 VEH SIG SEC (12")LED(GRN) EA  450.000  10.000  0.000  0.000  0.00

0665 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  450.000  4.000  0.000  0.000  0.00

0670 06827003 000 VEH SIG SEC (12")LED(YEL) EA  450.000  10.000  0.000  0.000  0.00

0675 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  450.000  8.000  0.000  0.000  0.00

0680 06827005 000 VEH SIG SEC (12")LED(RED) EA  450.000  10.000  0.000  0.000  0.00

0685 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  450.000  4.000  0.000  0.000  0.00

0690 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,300.000  8.000  0.000  0.000  0.00

0695 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  300.000  10.000  0.000  0.000  0.00

0700 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  335.000  4.000  0.000  0.000  0.00

0703 06847017 TRF SIG CBL (TY A)(12 AWG)(12 CONDR) LF  6.100  0.000  145.000  0.000  0.00

Added by CO 001

0705 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  3.350  1,370.000  0.000  0.000  0.00

0710 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  4.250  1,458.000  0.000  0.000  0.00

0715 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  5.350  481.000  0.000  0.000  0.00

0720 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  9.250  785.000  0.000  0.000  0.00

0725 06847085 000 REMOVE TRF SIG CBL LF  1.150  350.000  0.000  0.000  0.00

0730 06867027 000 INS TRF SIG PL AM(S)1 ARM(24`)LUM EA  19,000.000  2.000  0.000  0.000  0.00

0735 06867029 000 INS TRF SIG PL AM (S)1 ARM(28`) EA  20,500.000  2.000  0.000  0.000  0.00

0737 06867037 INS TRF SIG PL AM(S)1 ARM(36') EA  21,014.500  0.000  1.000  0.000  0.00

Added by CO 001

0745 06877001 000 PED POLE ASSEMBLY EA  6,000.000  4.000  0.000  0.000  0.00

0755 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,400.000  8.000  0.000  0.000  0.00

0760 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  1.000  0.000  0.000  0.00

0765 60067002 000 VIVDS CAM ASSY FXD LNS EA  4,300.000  2.000  0.000  0.000  0.00

0770 60067007 000 VIVDS CABLING LF  3.500  377.000  0.000  0.000  0.00

0772 60067017 VIVDS PROS CABINET EQUIP (REMOVE) EA  530.000  0.000  1.000  0.000  0.00

Added by CO 001

0773 60067018 VIVDS CAM ASSY (REMOVE) EA  397.500  0.000  6.000  0.000  0.00

Added by CO 001

0774 60067020 VIVDS CABLING (REMOVE) LF  1.060  0.000  2,150.000  0.000  0.00

Added by CO 001

0780 60177001 000 VDS PROSR SYS EA  11,500.000  1.000  0.000  0.000  0.00

0785 60177007 000 HVDS W/FXD LNS EA  6,500.000  2.000  0.000  0.000  0.00

0790 60177009 000 VDS CNTRL SOFTWARE EA  1,650.000  1.000  0.000  0.000  0.00

0795 60177010 000 VDS ATSPM EA  5,250.000  1.000  0.000  0.000  0.00

0800 60177012 000 VDS CABLING LF  2.800  777.000  0.000  0.000  0.00

0805 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0810 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0815 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1,000.000  0.000  0.000  0.00

0835 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0840 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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0825 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $15,043,775.06
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT
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UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,200.000PREPARING ROW  85.000  102,000.00 94.70

01047001 000 SY  50.000REMOV CONC (PAV)  6,413.400  320,670.00 8,138.00

01047011 000 SY  60.000REMOV CONC (DRIVEWAYS)  1,802.000  108,120.00 2,245.00

01047013 000 SY  35.000REMOV CONC (SIDEWALK, RAMP OR SUP)  3,093.000  108,255.00 4,001.00

01047018 000 LF  12.000REMOV CONC (CURB OR CURB & GUTTER)  10,700.000  128,400.00 13,799.00

01047024 000 CY  950.000REMOV CONC (FOUNDATIONS)  4.000  3,800.00 4.00

01047041 000 SY  29.000REMOV CONC (FLUME)  1,433.000  41,557.00 1,433.00

01047045 000 EA  1,265.000REMOV CONC (MISC)  4.000  5,060.00 4.00

01057001 000 SY  15.000RMV (0"-4") TRT/UNTRT BASE & ASPH PAV  5,210.000  78,150.00 9,323.00

01057010 000 SY  26.000RMV (10"-14") TRT/UNTRT BASE & ASPH PAV  22,664.000  589,264.00 37,084.00

01057012 000 SY  31.000RMV (12"-16") TRT/UNTRT BASE & ASPH PAV  16,500.000  511,500.00 16,500.00

01107001 000 CY  55.000EXCAV (ROADWAY)  7,324.000  402,820.00 9,766.00

01327004 000 CY  65.000EMBANK (FNL)(DC)(TY B)  716.000  46,540.00 1,016.00

01697007 000 SY  4.500SOIL RET BLKT(SL_STEEP_SAND_SHORT)  1,350.000  6,075.00 458.00

02757001 000 TON  350.000CEMENT  335.720  117,502.00 636.00

02757003 000 SY  12.000CEMENT TRT (EXIST MATL)(8")  23,412.880  280,954.56 58,612.00

03107004 000 GAL  8.200PRIME COAT (MC-30)  8,260.000  67,732.00 14,660.00

03417001 000 TON  215.000D-GR HMA TY-B PG64-22  5,548.700  1,192,970.50 12,909.00

03517001 SY  34.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  18,182.000  618,188.00 0.00

Added by CO 002

03547033 000 SY  6.000PLANE ASPH CONC PAV(0" TO 3")  38,794.000  232,764.00 47,196.00

03607007 000 SY  190.000CONC PVMT (CRCP) (13")  23,725.240  4,507,795.60 54,407.00

03617003 000 CY  1,400.000FULL - DEPTH REPAIR CRCP (8")  452.000  632,800.00 289.00

04167044 000 LF  600.000DRILL SHAFT (TRF SIG POLE) (36 IN)  20.000  12,000.00 56.00

04327001 000 CY  700.000RIPRAP (CONC)(4 IN)  13.450  9,415.00 180.00

04677324 000 EA  6,500.000SET (TY II) (24 IN) (CMP) (6: 1) (P)  2.000  13,000.00 2.00

05007001 000 LS  2,591,400.000MOBILIZATION  0.900  2,332,260.00 1.00

05027001 000 MO  51,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  663,000.00 29.00

05037002 000 EA  57,000.000PORTABLE CHANGEABLE MESSAGE SIGN  5.000  285,000.00 2.00

05057001 000 DAY  630.000TMA (STATIONARY)  78.000  49,140.00 200.00

05057002 000 HR  120.000TMA (MOBILE OPERATION)  8.000  960.00 80.00

05087001 000 SY  200.000CONSTRUCTING DETOURS  2,071.000  414,200.00 2,071.00

05107003 000 MO  9,200.000ONE-WAY TRAF CONT (PORT TRAF SIG)  1.000  9,200.00 2.00

05297002 000 LF  49.250CONC CURB (TY II)  97.000  4,777.25 143.00

05297007 000 LF  18.000CONC CURB (MONO) (TY II)  4,258.500  76,653.00 9,683.00

05297016 000 LF  130.000CONC CURB (TY C1)  202.500  26,325.00 285.00

05307006 000 SY  190.000DRIVEWAYS (CONC)  2,584.690  491,091.10 4,576.00

05317001 000 SY  95.000CONC SIDEWALKS (4")  1,530.790  145,425.05 5,313.00

05317003 000 SY  85.000CONC SIDEWALKS (6")  131.880  11,209.80 78.00

05317006 000 EA  2,250.000CURB RAMPS (TY 2)  2.000  4,500.00 5.00

05317008 000 EA  2,000.000CURB RAMPS (TY 5)  2.000  4,000.00 14.00

05317010 000 EA  2,000.000CURB RAMPS (TY 7)  2.000  4,000.00 13.00

05317011 000 EA  2,000.000CURB RAMPS (TY 10)  11.000  22,000.00 39.00
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05407002 000 LF  35.000MTL W-BEAM GD FEN (STEEL POST)  2,575.000  90,125.00 3,850.00

05407005 000 EA  3,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  7,000.00 2.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  629.000  1,887.00 2,250.00

05427002 000 EA  255.000REMOVE TERMINAL ANCHOR SECTION  4.000  1,020.00 8.00

05447001 000 EA  3,600.000GUARDRAIL END TREATMENT (INSTALL)  5.000  18,000.00 6.00

06187054 000 LF  27.500CONDT (PVC) (SCH 80) (2")  18.750  515.63 300.00

06187060 000 LF  56.000CONDT (PVC) (SCH 80) (3")  75.000  4,200.00 130.00

06247008 000 EA  2,500.000GROUND BOX TY D (162922)W/APRON  1.000  2,500.00 6.00

06247013 000 EA  1,200.000REMOVE GROUND BOX  1.000  1,200.00 1.00

06587019 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  26.000  1,040.00 39.00

06627008 000 LF  1.150WK ZN PAV MRK NON-REMOV (W)6"(SLD)  43,077.000  49,538.55 11,683.00

06627038 000 LF  1.150WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  56,541.000  65,022.15 20,532.00

06627058 000 LF  1.500WK ZN PAV MRK REMOV (TRAF BTN) TY W  2,000.000  3,000.00 22,922.00

06627060 000 LF  1.500WK ZN PAV MRK REMOV (TRAF BTN) TY Y  1,900.000  2,850.00 37,620.00

06627068 000 LF  1.500WK ZN PAV MRK REMOV (W)6"(SLD)  575.000  862.50 4,002.00

06627077 000 LF  19.550WK ZN PAV MRK REMOV (W)24"(SLD)  43.000  840.65 323.00

06627082 000 EA  560.000WK ZN PAV MRK REMOV (W)(ARROW)  3.000  1,680.00 4.00

06627100 000 LF  1.500WK ZN PAV MRK REMOV (Y)6"(SLD)  1,465.000  2,197.50 3,200.00

06777001 000 LF  1.250ELIM EXT PM & MRKS (4")  20,178.000  25,222.50 30,075.00

06867282 000 EA  12,000.000RELOC TRF SG PL AM(S)SNGL MST ARM POLE  1.000  12,000.00 1.00

06877003 000 EA  2,500.000RELOCATE PED POLE ASSEMBLY  1.000  2,500.00 1.00

60137006 000 EA  200.000GROUND BOX (PREPARE)  1.000  200.00 2.00

96017001 DOL  1.000MATERIAL ON HAND  33,516.000  33,516.00 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,681.020  3,681.02 1,000.00

96067009 DOL  1.000FORCE ACCT ELECTRICAL SERVICE  32,102.700  32,102.70 1,000.00

$15,043,775.06TOTAL ITEM EARNINGS TO DATE


