
024303070CONTRACT ID:

PROJECT: STP 2025(630)HES

CONTRACT:

04253031

PROJECTED AMOUNT: $279,605.00

CONTRACTOR:

HIGHWAY: SH 62

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TWELVE STARS CONSTRUCTION COMPANY LLC

Bryce Broussard, P.E.

ORANGE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0010

03/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/03/2025

ESTIMATE PAID:

 27

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/11/2025

$279,605.00

CONTRACT:

02/26/2026

AWARD AMOUNT: $279,605.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 67.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/08/2026

00/00/0000

 100.00

$3,000.00 $271,955.00 $274,955.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,000.00 $271,955.00 $274,955.00 

$0.00 $0.00 $0.00 

$3,000.00 $274,955.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $271,955.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 27

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/11/2025

06/11/2025

 40

 0

 40

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

AWAIT FINAL ACCEPT 9

AWAITING FINAL DOCU 15

OTHER - SEE RMRKS 1

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

02/26/2026  1 WORK ACCEPTED

02/27/2026  1 AWAIT FINAL ACCEPT

02/28/2026  1 AWAIT FINAL ACCEPT

03/01/2026  1 AWAIT FINAL ACCEPT

03/02/2026  1 AWAIT FINAL ACCEPT

03/03/2026  1 AWAIT FINAL ACCEPT

03/04/2026  1 AWAIT FINAL ACCEPT

03/05/2026  1 AWAIT FINAL ACCEPT

03/06/2026  1 AWAIT FINAL ACCEPT

03/07/2026  1 AWAIT FINAL ACCEPT

03/08/2026  1 WORK COMPL &  ACCEP

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 AWAITING FINAL DOCUMENTATION

03/15/2026  1 AWAITING FINAL DOCUMENTATION

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 AWAITING FINAL DOCUMENTATION

03/22/2026  1 AWAITING FINAL DOCUMENTATION

03/23/2026  1 AWAITING FINAL DOCUMENTATION

03/24/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(630)HES 024303070PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  30,000.000 $3,000.00 0.100  0.17 0.17

0075 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  950.000 $6,650.00 7.000  12.00 12.00

STP 2025(631)HRR 128401083PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0510 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  950.000 -$6,650.00-7.000  11.00 11.00

0525 60687003 LED CHEVRON000 EA  1,250.000 -$17,500.00-14.000  18.00 18.00

STP 2025(630)HES 256201025PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0775 60687003 LED CHEVRON000 EA  1,250.000 $17,500.00 14.000  24.00 24.00

$3,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

024303070PROJECT CONTROLSTP 2025(630)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  30,000.000  0.166  0.000  0.17  4,980.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  0.500  0.000  0.50  1,000.00

0070 05057001 000 TMA (STATIONARY) DAY  150.000  6.000  0.000  2.00  300.00

0075 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  12.000  0.000  12.00  11,400.00

0080 60687001 000 LEAD LED CHEVRON EA  1,800.000  2.000  0.000  2.00  3,600.00

0085 60687003 000 LED CHEVRON EA  1,250.000  22.000  0.000  22.00  27,500.00

Category Subtotal $48,780.00

030406082PROJECT CONTROLSTP 2025(631)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0240 05007001 000 MOBILIZATION LS  30,000.000  0.166  0.000  0.17  4,980.00

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  0.500  0.000  0.50  1,000.00

0250 05057001 000 TMA (STATIONARY) DAY  150.000  6.000  0.000  2.00  300.00

0255 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  6.000  0.000  6.00  5,700.00

0260 06447073 000 REMOVE SM RD SN SUP&AM EA  65.000  6.000  0.000  6.00  390.00

0265 60687001 000 LEAD LED CHEVRON EA  1,800.000  2.000  0.000  2.00  3,600.00

0270 60687003 000 LED CHEVRON EA  1,250.000  10.000  0.000  10.00  12,500.00

Category Subtotal $28,470.00

106101037PROJECT CONTROLSTP 2025(631)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 05007001 000 MOBILIZATION LS  30,000.000  0.167  0.000  0.17  5,010.00

0375 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  0.500  0.000  0.50  1,000.00

0385 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  13.000  0.000  13.00  12,350.00

0390 60687001 000 LEAD LED CHEVRON EA  1,800.000  4.000  0.000  4.00  7,200.00

0395 60687003 000 LED CHEVRON EA  1,250.000  22.000  0.000  22.00  27,500.00

Category Subtotal $53,060.00

128401083PROJECT CONTROLSTP 2025(631)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 05007001 000 MOBILIZATION LS  30,000.000  0.167  0.000  0.17  5,010.00

0500 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  0.500  0.000  0.50  1,000.00

0505 05057001 000 TMA (STATIONARY) DAY  150.000  10.000  0.000  3.00  450.00

0510 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  11.000  0.000  11.00  10,450.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0515 06447073 000 REMOVE SM RD SN SUP&AM EA  65.000  11.000  0.000  11.00  715.00

0520 60687001 000 LEAD LED CHEVRON EA  1,800.000  4.000  0.000  4.00  7,200.00

0525 60687003 000 LED CHEVRON EA  1,250.000  18.000  0.000  18.00  22,500.00

Category Subtotal $47,325.00

191203012PROJECT CONTROLSTP 2025(631)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0625 05007001 000 MOBILIZATION LS  30,000.000  0.167  0.000  0.17  5,010.00

0630 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  0.500  0.000  0.50  1,000.00

0640 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  11.000  0.000  11.00  10,450.00

0645 60687001 000 LEAD LED CHEVRON EA  1,800.000  2.000  0.000  2.00  3,600.00

0650 60687003 000 LED CHEVRON EA  1,250.000  20.000  0.000  20.00  25,000.00

Category Subtotal $45,060.00

256201025PROJECT CONTROLSTP 2025(630)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 05007001 000 MOBILIZATION LS  30,000.000  0.167  0.000  0.17  5,010.00

0755 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  0.500  0.000  0.50  1,000.00

0760 05057001 000 TMA (STATIONARY) DAY  150.000  6.000  0.000  2.00  300.00

0765 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  13.000  0.000  13.00  12,350.00

0770 60687001 000 LEAD LED CHEVRON EA  1,800.000  2.000  0.000  2.00  3,600.00

0775 60687003 000 LED CHEVRON EA  1,250.000  24.000  0.000  24.00  30,000.00

Category Subtotal $52,260.00

024303070STP 2025(630)HESPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

1015 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

106101037STP 2025(631)HRRPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0380 05057001 000 TMA (STATIONARY) DAY  150.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

191203012STP 2025(631)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0635 05057001 000 TMA (STATIONARY) DAY  150.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $274,955.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  30,000.000MOBILIZATION  1.000  30,000.00 1.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  6,000.00 3.00

05057001 000 DAY  150.000TMA (STATIONARY)  9.000  1,350.00 28.00

06447001 000 EA  950.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  66.000  62,700.00 66.00

06447073 000 EA  65.000REMOVE SM RD SN SUP&AM  17.000  1,105.00 17.00

60687001 000 EA  1,800.000LEAD LED CHEVRON  16.000  28,800.00 16.00

60687003 000 EA  1,250.000LED CHEVRON  116.000  145,000.00 116.00

$274,955.00TOTAL ITEM EARNINGS TO DATE


