
-13,440.12

024304061CONTRACT ID:

PROJECT: STP 2025(923)VRU

CONTRACT:

08253218

PROJECTED AMOUNT: $1,415,941.13

CONTRACTOR:

HIGHWAY: SH 62

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CREACOM, INC.

Bryce Broussard, P.E.

ORANGE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/22/2025

08/08/2025

ESTIMATE PAID:

 99
-5.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/22/2025

$1,402,501.01

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,415,941.13

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 111.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.78

$28,578.64 $1,108,731.48 $1,137,310.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($2,904.00)($6,776.00)($9,680.00)

$0.00 $0.00 $0.00 

$31,482.64 $1,115,507.48 $1,146,990.12 

$0.00 $0.00 $0.00 

$31,482.64 $1,146,990.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,115,507.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$9,680.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 10

 10

C. O. ADJUSTED DAYS:

 94

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/22/2025

10/22/2025

 84

 0

 84

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  3  27

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 3

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 14

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 TIME SUSPENDED

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 TIME SUSPENDED

07/07/2026  1 TIME SUSPENDED

07/08/2026  1 TIME SUSPENDED

07/09/2026  1 TIME SUSPENDED

07/10/2026  1 TIME SUSPENDED

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1 RAIN

07/15/2026  1

07/16/2026  1 TIME SUSPENDED

07/17/2026  1 TIME SUSPENDED

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 TIME SUSPENDED

07/21/2026  1 TIME SUSPENDED

07/22/2026  1 TIME SUSPENDED

07/23/2026  1 RAIN

07/24/2026  1 TIME SUSPENDED

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

STP 2025(923)VRU 024304061PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  188.810 $7,552.40 40.000  800.00 810.00

0080 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  250.210 $750.63 3.000  78.00 170.00

0085 05057001 TMA (STATIONARY)000 DAY  531.160 $1,593.48 3.000  78.00 170.00

0090 06107198 IN RD IL (TY SA) 50T-10 (400W EQ) LED000 EA  6,152.630 $12,305.26 2.000  78.00 81.00

0130 06287049 ELC SRV TY A 240/480 060(NS)SS(E)SP(U)000 EA  8,918.290 $26,754.87 3.000  3.00 3.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1000 96017001 MATERIAL ON HAND DOL  1.000 -$17,474.00-17,474.000  90,275.33 1,000.00

$31,482.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

024304061PROJECT CONTROLSTP 2025(923)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  188.810  810.000  0.000  800.00  151,048.00

0070 05007001 000 MOBILIZATION LS  99,079.630  1.000  0.000  0.90  89,171.67

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,586.260  6.000  0.000  6.00  21,517.56

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.210  170.000  0.000  78.00  19,516.38

0085 05057001 000 TMA (STATIONARY) DAY  531.160  170.000  0.000  78.00  41,430.48

0090 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  6,152.630  81.000  0.000  78.00  479,905.14

0093 06187009 CONDT (HDPE) (2") LF  6.800  0.000  28,558.000  24,867.00  169,095.60

ADDED WITH CO#01

0094 06187010 CONDT (HDPE) (2") BORE LF  11.160  0.000  4,605.000  4,252.00  47,452.32

ADDED WITH CO#01

0125 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,202.530  9.000  0.000  9.00  10,822.77

0130 06287049 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(U) EA  8,918.290  3.000  0.000  3.00  26,754.87

Category Subtotal $1,056,714.79

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  90,275.33  90,275.33

Category Subtotal $90,275.33

024304061STP 2025(923)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0062 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0063 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0065 04327001 000 RIPRAP (CONC)(4 IN) CY  4,039.840  9.000  0.000  0.000  0.00

0095 06187030 000 CONDT (PVC) (SCH 40) (2") LF  7.190  28,558.000 -28,558.000  0.000  0.00

0100 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  11.660  4,605.000 -4,605.000  0.000  0.00

0105 06207009 000 ELEC CONDR (NO.6) BARE LF  1.720  31,523.000  0.000  0.000  0.00

0110 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.730  63,046.000  0.000  0.000  0.00

0115 06207011 000 ELEC CONDR (NO.4) BARE LF  2.890  1,525.000  0.000  0.000  0.00

0120 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.460  3,050.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  9,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,146,990.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  188.810DRILL SHAFT (RDWY ILL POLE) (30 IN)  800.000  151,048.00 810.00

05007001 000 LS  99,079.630MOBILIZATION  0.900  89,171.67 1.00

05027001 000 MO  3,586.260BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  21,517.56 6.00

05037001 000 DAY  250.210PORTABLE CHANGEABLE MESSAGE SIGN  78.000  19,516.38 170.00

05057001 000 DAY  531.160TMA (STATIONARY)  78.000  41,430.48 170.00

06107198 000 EA  6,152.630IN RD IL (TY SA) 50T-10 (400W EQ) LED  78.000  479,905.14 81.00

06187009 LF  6.800CONDT (HDPE) (2")  24,867.000  169,095.60 0.00

ADDED WITH CO#01

06187010 LF  11.160CONDT (HDPE) (2") BORE  4,252.000  47,452.32 0.00

ADDED WITH CO#01

06247002 000 EA  1,202.530GROUND BOX TY A (122311)W/APRON  9.000  10,822.77 9.00

06287049 000 EA  8,918.290ELC SRV TY A 240/480 060(NS)SS(E)SP(U)  3.000  26,754.87 3.00

96017001 DOL  1.000MATERIAL ON HAND  90,275.330  90,275.33 1,000.00

$1,146,990.12TOTAL ITEM EARNINGS TO DATE


