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024409014CONTRACT ID:

PROJECT: F 2026(161)

CONTRACT:

12253029

PROJECTED AMOUNT: $1,374,925.71

CONTRACTOR:

HIGHWAY: FM 2799

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/02/2025

ESTIMATE PAID:

 72
-8.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/23/2026

$1,374,925.71

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,374,925.71

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 152.38

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$60,237.77 $1,396,378.80 $1,456,616.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($5,808.00)($15,488.00)($21,296.00)

$0.00 $0.00 $0.00 

$66,045.77 $1,411,866.80 $1,477,912.57 

$0.00 $0.00 $0.00 

$66,045.77 $1,477,912.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,411,866.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$21,296.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 22

 22

C. O. ADJUSTED DAYS:

 64

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/23/2026

04/09/2026

 42

 0

 42

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  6  31

AWAITING AE ACCEPTA 27

SATURDAY 1

SUNDAY 2

WORK COMPLETED 1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1 WORK COMPLETED

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 AWAITING AE ACCEPTANCE

08/09/2026  1 AWAITING AE ACCEPTANCE

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 AWAITING AE ACCEPTANCE

08/16/2026  1 AWAITING AE ACCEPTANCE

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 AWAITING AE ACCEPTANCE

08/23/2026  1 AWAITING AE ACCEPTANCE

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 AWAITING AE ACCEPTANCE

08/27/2026  1 AWAITING AE ACCEPTANCE

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 AWAITING AE ACCEPTANCE

08/30/2026  1 AWAITING AE ACCEPTANCE

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

F 2026(161) 024409014PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01347004 BACKFILL (TY A OR B)000 STA  756.670 $29,510.13 39.000  39.00 39.00

0115 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  488.000 $21,833.12 44.740  44.74 22.00

0120 04387007 CLEANING AND SEALING EXIST JOINTS (CL7)000 LF  87.580 $7,356.72 84.000  84.00 90.00

0145 05057001 TMA (STATIONARY)000 DAY  135.370 $812.22 6.000  25.00 45.00

0185 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.920 $3,869.52 4,206.000  4,206.00 7,802.00

0190 05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE)000 LF  0.920 $2,845.56 3,093.000  3,093.00 3,901.00

0315 06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL)000 LF  1.100 -$44.00-40.000  1,820.00 1,820.00

0320 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL)000 LF  1.100 -$148.50-135.000  9,361.00 9,361.00

0330 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  1.100 $11.00 10.000  20,024.00 20,024.00

$66,045.77TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

024409014PROJECT CONTROLF 2026(161)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047004 000 REMOV CONC (MOWSTRIP) CY  122.000  23.000  0.000  28.00  3,416.00

0065 01347004 000 BACKFILL (TY A OR B) STA  756.670  39.000  0.000  39.00  29,510.13

0080 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  152.500  5,563.000  0.000  5,802.47  884,876.68

0081 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  22,547.55  22,547.55

SP MIXES SP-C SAC-A PG76-22 - BONUS

0083 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  2,515.00  2,515.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

0085 03447077 000 TACK COAT GAL  6.700  3,034.000  0.000  3,389.14  22,707.22

0090 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  182.030  210.000  0.000  211.00  38,408.33

0095 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.150  2,951.000  0.000  1,743.00  3,747.45

0100 03547051 000 PLANE ASPH CONC PAV(2") SY  2.150  32,512.000  0.000  29,202.95  62,786.34

0115 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  488.000  22.000  0.000  44.74  21,833.12

0120 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  87.580  90.000  0.000  84.00  7,356.72

0130 04797001 000 ADJUSTING MANHOLES EA  1,220.000  11.000  0.000  11.00  13,420.00

0135 05007001 000 MOBILIZATION LS  68,746.310  1.000  0.000  0.90  61,871.68

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,980.980  3.000  0.000  3.00  5,942.94

0145 05057001 000 TMA (STATIONARY) DAY  135.370  45.000  0.000  25.00  3,384.25

0150 05057003 000 TMA (MOBILE OPERATION) DAY  365.480  10.000  0.000  8.00  2,923.84

0170 05307010 000 DRIVEWAYS (ACP) SY  24.330  1,350.000  0.000  470.89  11,456.75

0185 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.920  7,802.000  0.000  4,206.00  3,869.52

0190 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.920  3,901.000  0.000  3,093.00  2,845.56

0195 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.330  300.000  0.000  300.00  9,699.00

0200 05407019 000 MTL THRIE-BEAM GD FEN (TIM POST) EA  2,318.000  4.000  0.000  4.00  9,272.00

0205 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.050  300.000  0.000  300.00  915.00

0210 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  305.000  4.000  0.000  4.00  1,220.00

0215 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,599.000  4.000  0.000  4.00  14,396.00

0220 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  305.000  4.000  0.000  4.00  1,220.00

0225 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  725.900  2.000  0.000  2.00  1,451.80

0230 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  305.000  2.000  0.000  2.00  610.00

0235 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  671.000  22.000  0.000  22.00  14,762.00

0240 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  780.800  3.000  0.000  3.00  2,342.40

0245 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  793.000  6.000  0.000  6.00  4,758.00

0250 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  793.000  2.000  0.000  2.00  1,586.00

0255 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,323.700  1.000  0.000  1.00  1,323.70

0260 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,323.700  1.000  0.000  1.00  1,323.70

0265 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,323.700  1.000  0.000  1.00  1,323.70

0270 06447073 000 REMOVE SM RD SN SUP&AM EA  115.900  36.000  0.000  36.00  4,172.40

0275 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  18.300  4.000  0.000  4.00  73.20

0280 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  43.920  8.000  0.000  8.00  351.36

0285 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  9.150  169.000  0.000  2,725.00  24,933.75

0290 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  9.150  13.000  0.000  390.00  3,568.50

0295 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  9.150  465.000  0.000  12,860.00  117,669.00

0300 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.030  396.000  0.000  211.00  217.33

0305 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.060  1,148.000  0.000  210.00  432.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.530  810.000  0.000  955.00  1,461.15

0315 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.100  1,820.000  0.000  1,820.00  2,002.00

0320 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.100  9,361.000  0.000  9,361.00  10,297.10

0325 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.100  180.000  0.000  470.00  517.00

0330 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.100  20,024.000  0.000  20,024.00  22,026.40

0335 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  30.500  80.000  0.000  80.00  2,440.00

0340 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  9.760  502.000  0.000  550.00  5,368.00

0345 06687091 000 PREFAB PM TY C (W)(ARROW) EA  244.000  15.000  0.000  15.00  3,660.00

0350 06687103 000 PREFAB PM TY C (W)(WORD) EA  292.800  4.000  0.000  4.00  1,171.20

0355 06727002 000 REFL PAV MRKR TY I-C EA  6.100  159.000  0.000  250.00  1,525.00

0360 06727004 000 REFL PAV MRKR TY II-A-A EA  6.100  1,004.000  0.000  722.00  4,404.20

Category Subtotal $1,477,912.57

024409014F 2026(161)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.240  5,001.000  0.000  0.000  0.00

0075 01687001 000 VEGETATIVE WATERING TGL  302.050  28.000  0.000  0.000  0.00

0082 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0084 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C SAC-A PG76-22 - PENALTY

0086 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000  0.000  0.00

0105 03617065 000 FULL-DEPTH REPAIR CRCP (8"-10") SY  170.800  100.000  0.000  0.000  0.00

0110 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  244.000  16.000  0.000  0.000  0.00

0125 04547011 000 HEADER TYPE EXPANSION JOINT LF  27.320  138.000  0.000  0.000  0.00

0155 05067040 000 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  12.200  52.000  0.000  0.000  0.00

0160 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  6.100  52.000  0.000  0.000  0.00

0165 05307002 000 INTERSECTIONS (ACP) SY  22.190  165.000  0.000  0.000  0.00

0175 05307015 000 DRIVEWAYS (BASE) SY  32.370  324.000  0.000  0.000  0.00

0180 05307018 000 TURNOUTS (ACP) SY  78.630  195.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,477,912.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047004 000 CY  122.000REMOV CONC (MOWSTRIP)  28.000  3,416.00 23.00

01347004 000 STA  756.670BACKFILL (TY A OR B)  39.000  29,510.13 39.00

03447030 000 TON  152.500SP MIXES SP-C SAC-A PG76-22  5,802.470  884,876.68 5,563.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  22,547.550  22,547.55 1,000.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  2,515.000  2,515.00 1,000.00

SP MIXES SP-C SAC-A PG76-22 - BONUS

03447077 000 GAL  6.700TACK COAT  3,389.138  22,707.22 3,034.00

03517007 000 SY  182.030FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  211.000  38,408.33 210.00

03547032 000 SY  2.150PLANE ASPH CONC PAV(0" TO 2")  1,743.000  3,747.45 2,951.00

03547051 000 SY  2.150PLANE ASPH CONC PAV(2")  29,202.950  62,786.34 32,512.00

04327013 000 CY  488.000RIPRAP (MOW STRIP)(4 IN)  44.740  21,833.12 22.00

04387007 000 LF  87.580CLEANING AND SEALING EXIST JOINTS (CL7)  84.000  7,356.72 90.00

04797001 000 EA  1,220.000ADJUSTING MANHOLES  11.000  13,420.00 11.00

05007001 000 LS  68,746.310MOBILIZATION  0.900  61,871.68 1.00

05027001 000 MO  1,980.980BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  5,942.94 3.00

05057001 000 DAY  135.370TMA (STATIONARY)  25.000  3,384.25 45.00

05057003 000 DAY  365.480TMA (MOBILE OPERATION)  8.000  2,923.84 10.00

05307010 000 SY  24.330DRIVEWAYS (ACP)  470.890  11,456.75 1,350.00

05337001 000 LF  0.920MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  4,206.000  3,869.52 7,802.00

05337002 000 LF  0.920MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  3,093.000  2,845.56 3,901.00

05407001 000 LF  32.330MTL W-BEAM GD FEN (TIM POST)  300.000  9,699.00 300.00

05407019 000 EA  2,318.000MTL THRIE-BEAM GD FEN (TIM POST)  4.000  9,272.00 4.00

05427001 000 LF  3.050REMOVE METAL BEAM GUARD FENCE  300.000  915.00 300.00

05427004 000 EA  305.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,220.00 4.00

05447001 000 EA  3,599.000GUARDRAIL END TREATMENT (INSTALL)  4.000  14,396.00 4.00

05447003 000 EA  305.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,220.00 4.00

05607001 000 EA  725.900MAILBOX INSTALL-M (TWG-POST) TY 1  2.000  1,451.80 2.00

05607002 000 EA  305.000MAILBOX INSTALL-S (TWG-POST) TY 2  2.000  610.00 2.00

06447001 000 EA  671.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  22.000  14,762.00 22.00

06447004 000 EA  780.800IN SM RD SN SUP&AM TY10BWG(1)SA(T)  3.000  2,342.40 3.00

06447009 000 EA  793.000IN SM RD SN SUP&AM TY10BWG(1)SB(P)  6.000  4,758.00 6.00

06447025 000 EA  793.000IN SM RD SN SUP&AM TYS80(1)SA(P)  2.000  1,586.00 2.00

06447031 000 EA  1,323.700IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,323.70 1.00

06447032 000 EA  1,323.700IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  1.000  1,323.70 1.00

06447033 000 EA  1,323.700IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)  1.000  1,323.70 1.00

06447073 000 EA  115.900REMOVE SM RD SN SUP&AM  36.000  4,172.40 36.00

06587013 000 EA  18.300INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  4.000  73.20 4.00

06587019 000 EA  43.920INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  8.000  351.36 8.00

06627005 000 LF  9.150WK ZN PAV MRK NON-REMOV (W)6"(BRK)  2,725.000  24,933.75 169.00

06627036 000 LF  9.150WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  390.000  3,568.50 13.00

06627038 000 LF  9.150WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  12,860.000  117,669.00 465.00

06627112 000 EA  1.030WK ZN PAV MRK SHT TERM (TAB)TY W  211.000  217.33 396.00
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06627114 000 EA  2.060WK ZN PAV MRK SHT TERM (TAB)TY Y-2  210.000  432.60 1,148.00

06667023 000 LF  1.530REFL PAV MRK TY I (W)8"(SLD)(090MIL)  955.000  1,461.15 810.00

06667407 000 LF  1.100REFL PAV MRK TY I (W)6"(BRK)(090MIL)  1,820.000  2,002.00 1,820.00

06667410 000 LF  1.100REFL PAV MRK TY I (W)6"(SLD)(090MIL)  9,361.000  10,297.10 9,361.00

06667419 000 LF  1.100REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  470.000  517.00 180.00

06667422 000 LF  1.100REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  20,024.000  22,026.40 20,024.00

06687001 000 LF  30.500PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  80.000  2,440.00 80.00

06687089 000 LF  9.760PREFAB PM TY C (W)(24")(SLD)  550.000  5,368.00 502.00

06687091 000 EA  244.000PREFAB PM TY C (W)(ARROW)  15.000  3,660.00 15.00

06687103 000 EA  292.800PREFAB PM TY C (W)(WORD)  4.000  1,171.20 4.00

06727002 000 EA  6.100REFL PAV MRKR TY I-C  250.000  1,525.00 159.00

06727004 000 EA  6.100REFL PAV MRKR TY II-A-A  722.000  4,404.20 1,004.00

$1,477,912.57TOTAL ITEM EARNINGS TO DATE


