
024410006CONTRACT ID:

PROJECT: STP 2026(146)HRR

CONTRACT:

12253021

PROJECTED AMOUNT: $4,042,249.10

CONTRACTOR:

HIGHWAY: FM 2743

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 030

GREY SKY CONSTRUCTION LLC

Jeremy King, P.E.

ANGELINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

12/02/2025

ESTIMATE PAID:

 84

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/13/2026

$4,042,249.10

CONTRACT:

08/01/2026

AWARD AMOUNT: $4,038,249.10

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.26

$1,109,396.50 $2,781,714.85 $3,891,111.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,109,396.50 $2,781,714.85 $3,891,111.35 

$0.00 $0.00 $0.00 

$1,109,396.50 $3,891,111.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,781,714.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 84

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/13/2026

00/00/0000

 99

 0

 99

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  15  16

RAIN 3

SATURDAY 5

SUNDAY 5

TOO WET 3

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TOO WET

08/04/2026  1

08/05/2026  1 TOO WET

08/06/2026  1 TOO WET

08/07/2026  1 RAIN

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 RAIN

08/28/2026  1 RAIN

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1



CONTRACT ID 024410006 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 10ESTIMATE 0006

WORK PERFORMED THIS PERIOD

STP 2026(146)HRR 024410006PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,500.000 $1,500.00 1.000  5.00 7.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $1,500.00 6.000  16.00 10.00

0085 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.550 $31,020.00 56,400.000  56,400.00 47,794.00

0095 06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)000 LF  1.500 $17,250.00 11,500.000  11,500.00 11,228.00

1325 96017001 MATERIAL ON HAND DOL  1.000 $300,000.00 300,000.000  1,110,729.00 1,000.00

STP 2026(147)HES 033609007PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0255 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $500.00 2.000  4.00 4.00

0280 06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)000 LF  1.500 $5,538.00 3,692.000  3,692.00 3,814.00

C 911-00-126 091100126PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0385 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $12,500.00 50.000  204.00 136.00

0400 06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL)000 LF  0.550 $403,897.45 734,359.000  1,453,064.00 2,145,289.00

0405 06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL)000 LF  0.550 $4,834.50 8,790.000  65,090.00 136,790.00

0415 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL)000 LF  0.550 $21,102.40 38,368.000  306,260.00 572,974.00

0420 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.550 $10,037.50 18,250.000  20,780.00 32,698.00

0425 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.550 $164,051.25 298,275.000  394,315.00 462,136.00

STP 2026(147)HES 093901010PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0535 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $500.00 2.000  4.00 6.00

0540 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.550 $720.50 1,310.000  1,310.00 1,150.00

0545 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.550 $44,944.35 81,717.000  81,717.00 82,313.00

STP 2026(147)HES 238701018PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0665 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.550 $506.00 920.000  920.00 1,340.00

0670 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.550 $22,037.95 40,069.000  40,069.00 37,392.00

STP 2026(146)HRR 259501004PROJECT CONTROL



CONTRACT ID 024410006 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 10ESTIMATE 0006

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0790 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.550 $434.50 790.000  790.00 560.00

0795 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.550 $8,835.75 16,065.000  16,065.00 16,863.00

STP 2026(147)HES 289201008PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1035 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $500.00 2.000  8.00 10.00

1045 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.550 $258.50 470.000  470.00 2,010.00

1050 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.550 $30,237.35 54,977.000  54,977.00 47,811.00

STP 2026(147)HES 319601012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1165 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $500.00 2.000  4.00 10.00

1190 06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)000 LF  1.500 $14,325.00 9,550.000  9,550.00 10,460.00

STP 2026(147)HES 319801014PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1295 05057003 TMA (MOBILE OPERATION)000 DAY  250.000 $500.00 2.000  4.00 8.00

1320 06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)000 LF  1.500 $11,365.50 7,577.000  7,577.00 7,536.00

$1,109,396.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

024410006PROJECT CONTROLSTP 2026(146)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  80,000.000  0.030  0.000  0.03  2,400.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  7.000  0.000  5.00  7,500.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  10.000  0.000  16.00  4,000.00

0085 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  47,794.000  0.000  56,400.00  31,020.00

0090 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  1.500  5,614.000  0.000  5,323.00  7,984.50

0095 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  1.500  11,228.000  0.000  11,500.00  17,250.00

1325 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  1,110,729.00  1,110,729.00

Category Subtotal $1,180,883.50

033609007PROJECT CONTROLSTP 2026(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  4.000  0.000  4.00  1,000.00

0275 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  1.500  1,907.000  0.000  2,820.00  4,230.00

0280 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  1.500  3,814.000  0.000  3,692.00  5,538.00

Category Subtotal $10,768.00

091100126PROJECT CONTROLC 911-00-126

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0380 05007001 000 MOBILIZATION LS  80,000.000  0.830  0.000  0.83  66,400.00

0385 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  136.000  0.000  204.00  51,000.00

0390 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  6.000  4,786.000  0.000  8,551.00  51,306.00

0395 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.550  2,705,085.000  0.000  1,889,177.00  1,039,047.35

0400 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.550  2,145,289.000  0.000  1,453,064.00  799,185.20

0405 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.550  136,790.000  0.000  65,090.00  35,799.50

0410 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.550  18,460.000  0.000  21,733.00  11,953.15

0415 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.550  572,974.000  0.000  306,260.00  168,443.00

0420 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  32,698.000  0.000  20,780.00  11,429.00

0425 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  462,136.000  0.000  394,315.00  216,873.25

0430 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  1.500  25,026.000  0.000  14,224.00  21,336.00

Category Subtotal $2,472,772.45

093901010PROJECT CONTROLSTP 2026(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 05007001 000 MOBILIZATION LS  80,000.000  0.020  0.000  0.02  1,600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0535 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  6.000  0.000  4.00  1,000.00

0540 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  1,150.000  0.000  1,310.00  720.50

0545 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  82,313.000  0.000  81,717.00  44,944.35

0550 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  1.500  8,595.000  0.000  8,650.00  12,975.00

Category Subtotal $61,239.85

238701018PROJECT CONTROLSTP 2026(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0655 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  8.000  0.000  4.00  1,000.00

0665 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  1,340.000  0.000  920.00  506.00

0670 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  37,392.000  0.000  40,069.00  22,037.95

0675 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  1.500  4,339.000  0.000  4,095.00  6,142.50

0680 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  1.500  8,678.000  0.000  8,292.00  12,438.00

Category Subtotal $42,124.45

259501004PROJECT CONTROLSTP 2026(146)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0785 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  2.000  0.000  2.00  500.00

0790 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  560.000  0.000  790.00  434.50

0795 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  16,863.000  0.000  16,065.00  8,835.75

0800 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  1.500  2,064.000  0.000  1,877.00  2,815.50

Category Subtotal $12,585.75

274802016PROJECT CONTROLSTP 2026(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  1.500  2,373.000  0.000  2,360.00  3,540.00

0930 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  1.500  4,746.000  0.000  4,824.00  7,236.00

Category Subtotal $10,776.00

289201008PROJECT CONTROLSTP 2026(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1035 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  10.000  0.000  8.00  2,000.00

1045 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  2,010.000  0.000  470.00  258.50

1050 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  47,811.000  0.000  54,977.00  30,237.35

1055 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  1.500  5,160.000  0.000  5,477.00  8,215.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  1.500  10,320.000  0.000  11,540.00  17,310.00

Category Subtotal $58,021.35

319601012PROJECT CONTROLSTP 2026(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1165 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  10.000  0.000  4.00  1,000.00

1185 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  1.500  5,230.000  0.000  4,810.00  7,215.00

1190 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  1.500  10,460.000  0.000  9,550.00  14,325.00

Category Subtotal $22,540.00

319801014PROJECT CONTROLSTP 2026(147)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1290 05007001 000 MOBILIZATION LS  80,000.000  0.020  0.000  0.02  1,600.00

1295 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  8.000  0.000  4.00  1,000.00

1315 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  1.500  3,768.000  0.000  3,623.00  5,434.50

1320 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  1.500  7,536.000  0.000  7,577.00  11,365.50

Category Subtotal $19,400.00

024410006STP 2026(146)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.550  56,136.000  0.000  0.000  0.00

0080 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  2,060.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1330 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1335 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1340 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

033609007STP 2026(147)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 05007001 000 MOBILIZATION LS  80,000.000  0.010  0.000  0.000  0.00

0260 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.550  19,072.000  0.000  0.000  0.00

0265 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  990.000  0.000  0.000  0.00

0270 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  14,267.000  0.000  0.000  0.00

 0.00Category Subtotal

238701018STP 2026(147)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0650 05007001 000 MOBILIZATION LS  80,000.000  0.020  0.000  0.000  0.00

0660 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.550  43,392.000  0.000  0.000  0.00

 0.00Category Subtotal

259501004STP 2026(146)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0780 05007001 000 MOBILIZATION LS  80,000.000  0.010  0.000  0.000  0.00

 0.00Category Subtotal

274802016STP 2026(147)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 05007001 000 MOBILIZATION LS  80,000.000  0.010  0.000  0.000  0.00

0905 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  4.000  0.000  0.000  0.00

0910 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.550  23,728.000  0.000  0.000  0.00

0915 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  710.000  0.000  0.000  0.00

0920 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  19,637.000  0.000  0.000  0.00

 0.00Category Subtotal

289201008STP 2026(147)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1030 05007001 000 MOBILIZATION LS  80,000.000  0.030  0.000  0.000  0.00
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1040 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.550  56,106.000  0.000  0.000  0.00

 0.00Category Subtotal

319601012STP 2026(147)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1160 05007001 000 MOBILIZATION LS  80,000.000  0.020  0.000  0.000  0.00

1170 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.550  52,304.000  0.000  0.000  0.00

1175 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  3,440.000  0.000  0.000  0.00

1180 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  36,623.000  0.000  0.000  0.00

 0.00Category Subtotal

319801014STP 2026(147)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1300 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.550  37,678.000  0.000  0.000  0.00

1305 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.550  1,490.000  0.000  0.000  0.00

1310 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.550  27,604.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,891,111.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  80,000.000MOBILIZATION  0.900  72,000.00 0.90

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  7,500.00 7.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  250.000  62,500.00 194.00

06667023 000 LF  6.000REFL PAV MRK TY I (W)8"(SLD)(090MIL)  8,551.000  51,306.00 4,786.00

06667265 000 LF  0.550RE PROFILE PM TY I(W)6"(SLD)(090MIL)  1,889,177.000  1,039,047.35 2,705,085.00

06667269 000 LF  0.550RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  1,453,064.000  799,185.20 2,145,289.00

06667273 000 LF  0.550RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  65,090.000  35,799.50 136,790.00

06667407 000 LF  0.550REFL PAV MRK TY I (W)6"(BRK)(090MIL)  21,733.000  11,953.15 18,460.00

06667410 000 LF  0.550REFL PAV MRK TY I (W)6"(SLD)(090MIL)  306,260.000  168,443.00 572,974.00

06667419 000 LF  0.550REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  24,270.000  13,348.50 37,758.00

06667422 000 LF  0.550REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  643,543.000  353,948.65 694,309.00

06687002 000 LF  1.500PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE)  53,259.000  79,888.50 64,076.00

06687137 000 LF  1.500PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  56,975.000  85,462.50 56,782.00

96017001 DOL  1.000MATERIAL ON HAND  1,110,729.000  1,110,729.00 1,000.00

$3,891,111.35TOTAL ITEM EARNINGS TO DATE


