
 67,970.11

024504023CONTRACT ID:

PROJECT: C 245-4-23

CONTRACT:

01253008

PROJECTED AMOUNT: $7,820,126.40

CONTRACTOR:

HIGHWAY: FM 279

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BIG CREEK CONSTRUCTION, LTD.

Danny Henderson, P.E.

VAN ZANDT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

01/07/2025

ESTIMATE PAID:

 117
 14.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/10/2025

$7,888,096.51

CONTRACT:

11/29/2025

AWARD AMOUNT: $7,787,125.40

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.31

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.92

$205,576.96 $7,518,539.75 $7,724,116.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$205,576.96 $7,518,539.75 $7,724,116.71 

$0.00 $0.00 $0.00 

$205,576.96 $7,724,116.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,518,539.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 117

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/10/2025

03/15/2025

 120

 14

 134

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 19

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 TIME SUSPENDED

12/02/2025  1 TIME SUSPENDED

12/03/2025  1 TIME SUSPENDED

12/04/2025  1 TIME SUSPENDED

12/05/2025  1 TIME SUSPENDED

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 TIME SUSPENDED

12/09/2025  1 TIME SUSPENDED

12/10/2025  1 TIME SUSPENDED

12/11/2025  1 TIME SUSPENDED

12/12/2025  1 TIME SUSPENDED

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 TIME SUSPENDED

12/16/2025  1 TIME SUSPENDED

12/17/2025  1 TIME SUSPENDED

12/18/2025  1 TIME SUSPENDED

12/19/2025  1 TIME SUSPENDED

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 TIME SUSPENDED

12/23/2025  1 TIME SUSPENDED

12/24/2025  1 TIME SUSPENDED

12/25/2025  1 HOLIDAY

12/26/2025  1 TIME SUSPENDED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 245-4-23 024504023PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01327017 EMBANK (VEH)(OC)(TY C)000 CY  35.000 $1,330.00 38.000  4,466.00 4,622.00

0075 01347001 BACKFILL (TY A)000 STA  350.000 $28,087.50 80.250  481.50 535.00

0095 01647073 BOND FBR MTRX SEED (PERM)(RURAL)(SAND)000 SY  0.350 $19,636.17 56,103.330  56,103.33 310,468.00

0105 01647075 BONDED FBR MTRX SEED (TEMP)(COOL)000 SY  0.350 $19,636.17 56,103.330  66,408.56 155,234.00

0180 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  775.000 $51,150.00 66.000  106.00 111.00

0185 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  200.000 $35,106.00 175.530  175.53 370.00

0255 05057001 TMA (STATIONARY)000 DAY  300.000 $2,400.00 8.000  65.00 100.00

0260 05057003 TMA (MOBILE OPERATION)000 DAY  500.000 $3,000.00 6.000  15.00 10.00

0295 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  1.000 $3,473.00 3,473.000  3,473.00 2,920.00

0325 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  50.000 $17,500.00 350.000  350.00 350.00

0330 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,500.000 $5,000.00 2.000  2.00 2.00

0335 05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT)000 LF  100.000 $10,000.00 100.000  100.00 100.00

0340 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,500.000 $21,000.00 6.000  6.00 6.00

0385 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  35.000 $980.00 28.000  28.00 16.00

0495 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $13,828.12 13,828.120  37,953.88 1.00

CATEGORY 003 DESCRIPTION CHANGE ORDERS ITEMS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0491 96017001 MATERIAL ON HAND DOL  1.000 -$26,550.00-26,550.000  0.00 1,000.00

Added by CO#1 - Activation CorrectionSUPP DESCR

$205,576.96TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

024504023PROJECT CONTROLC 245-4-23

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,750.000  440.000  0.000  449.00  785,750.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  35.000  251.000  0.000  387.26  13,553.93

0070 01327017 000 EMBANK (VEH)(OC)(TY C) CY  35.000  4,622.000  0.000  4,466.00  156,310.00

0075 01347001 000 BACKFILL (TY A) STA  350.000  535.000  0.000  481.50  168,525.00

0080 01507002 000 BLADING HR  200.000  60.000  0.000  49.00  9,800.00

0095 01647073 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.350  310,468.000  0.000  56,103.33  19,636.17

0105 01647075 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.350  155,234.000  0.000  66,408.56  23,243.00

0125 03447012 000 SP MIXES SP-C PG64-22 (LEVEL-UP) TON  130.000  20,277.000  0.000  21,149.43  2,749,425.90

0130 03447041 000 SP MIXES SP-D PG64-22 TON  205.000  881.000  0.000  1,785.15  365,955.75

0135 03447077 000 TACK COAT GAL  3.500  16,898.000  0.000  12,265.00  42,927.50

0140 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  70.000  12,269.000  0.000  20,695.99  1,448,719.30

0145 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  5.000  5,591.000  0.000  4,066.99  20,334.95

0150 03547051 000 PLANE ASPH CONC PAV(2") SY  5.000  1,733.000  0.000  174.66  873.30

0155 04007006 000 CUT & RESTORING PAV SY  250.000  16.000  0.000  221.00  55,250.00

0160 04007010 000 CEM STABIL BKFL CY  350.000  14.000  0.000  217.00  75,950.00

0165 04017001 000 FLOWABLE BACKFILL CY  350.000  15.000  0.000  6.00  2,100.00

0175 04327002 000 RIPRAP (CONC)(5 IN) CY  2,000.000  0.800  0.000  0.80  1,600.00

0180 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  775.000  111.000  0.000  106.00  82,150.00

0185 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  370.000  0.000  175.53  35,106.00

0190 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  200.000  400.000  0.000  377.81  75,562.00

0195 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  60.000  504.000  0.000  504.00  30,240.00

0200 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  80.000  107.000  0.000  107.00  8,560.00

0205 04507004 000 RAIL (TY T221) LF  750.000  10.000  0.000  10.00  7,500.00

0210 04627119 000 CONC BOX CULV (2FT X 2FT) (EXTEND) LF  950.000  6.000  0.000  6.00  5,700.00

0215 04647005 000 RC PIPE (CL III)(24 IN) LF  125.000  42.000  0.000  580.00  72,500.00

0220 04667145 000 WINGWALL (FW - 0) (HW=3 FT) EA  9,000.000  1.000  0.000  1.00  9,000.00

0225 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,500.000  2.000  0.000  9.00  22,500.00

0230 04677473 000 SET (TY I)(S= 2 FT)(HW= 3 FT)(4:1)(C) EA  8,500.000  1.000  0.000  1.00  8,500.00

0235 04967007 000 REMOV STR (PIPE) LF  25.000  42.000  0.000  567.00  14,175.00

0240 05007001 000 MOBILIZATION LS  770,000.000  1.000  0.000  0.90  693,000.00

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  19,000.000  7.000  0.000  7.00  133,000.00

0250 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  21.000  0.000  16.00  4,000.00

0255 05057001 000 TMA (STATIONARY) DAY  300.000  100.000  0.000  65.00  19,500.00

0260 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  10.000  0.000  15.00  7,500.00

0290 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  2,920.000  0.000  3,473.00  17,365.00

0295 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,920.000  0.000  3,473.00  3,473.00

0300 05067051 000 TRACKHOE WORK (EROSION & SEDMT CONT) HR  200.000  60.000  0.000  37.00  7,400.00

0305 05307007 000 DRIVEWAYS (CONC) (HES) SY  150.000  251.000  0.000  387.21  58,081.65

0310 05307018 000 TURNOUTS (ACP) SY  75.000  833.000  0.000  15.00  1,125.00

0315 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  103,356.000  0.000  100,573.00  20,114.60

0320 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  50,053.000  0.000  52,678.00  13,169.50

0325 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  50.000  350.000  0.000  350.00  17,500.00

0330 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  2.000  0.000  2.00  5,000.00

0335 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  100.000  0.000  100.00  10,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  6.000  0.000  6.00  21,000.00

0385 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  16.000  0.000  28.00  980.00

0395 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.250  108,260.000  0.000  99,401.00  24,850.25

0400 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  5,413.000  0.000  1,749.00  2,623.50

0405 06627116 000 WK ZN PAV MRK SHT TERM RMV (Y)(4") LF  1.500  24,359.000  0.000  3,648.00  5,472.00

0470 07307019 000 FULL - WIDTH MOWING CYC  6,000.000  4.000  0.000  1.00  6,000.00

0475 07347002 000 LITTER REMOVAL CYC  6,000.000  4.000  0.000  1.00  6,000.00

0480 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  2,500.000  18.000  0.000  36.00  90,000.00

0485 07787005 000 CONCRETE POST REPLACEMENT EA  6,500.000  5.000  0.000  7.00  45,500.00

0495 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  37,953.88  37,953.88

Category Subtotal $7,562,056.18

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0526 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  36,379.13  36,379.13

Category Subtotal $36,379.13

003 CHANGE ORDERS ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0134 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  43,374.69  43,374.69

Added by CO#1 - Activation Correction

216 04647009 RC PIPE (CL III)(36 IN) LF  238.330  0.000  52.000  52.00  12,393.16

ADDED BY CO#2 - 36" RCP PIPE

218 04657005 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  7,191.070  0.000  1.000  1.00  7,191.07

ADDED BY CO#2 - JCT BOX (3FTX3FT)

227 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,168.300  0.000  14.000  16.00  34,692.80

ADDED BY CO#2 - SET 24 IN 6:1 P

228 04677472 SET (REMOV & REINSTALL) EA  689.840  0.000  2.000  2.00  1,379.68

ADDED BY CO#2 - SET (REMOV AND REINSTALL)

392 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.250  0.000  104,172.000  104,172.00  26,043.00

ADDED BY CO#2 - WK ZN MRK NON-REMOV (W)6"(SLD)

393 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  0.000  2,428.000  2,428.00  607.00

ADDED BY CO#2 - WK ZN MRK NON-REMOV (Y)6"(BRK)

Category Subtotal $125,681.40

024504023C 245-4-23PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  3.000  7,786.000  0.000  0.000  0.00
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0090 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.100  310,468.000  0.000  0.000  0.00

0100 01647074 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.350  155,234.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  1.000  3,415.000  0.000  0.000  0.00

0115 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  4.500  61,678.000  0.000  0.000  0.00

0120 03167258 000 AGGR (TY-PD OR PL, GR-4) CY  175.000  1,371.000  0.000  0.000  0.00

0131 03447055 SP MIXES SP-D SAC-B PG70-22 (LEVEL-UP) TON  1.000  10,000.000 -10,000.000  0.000  0.00

0132 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000 -10,000.000  0.000  0.00

0133 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

0170 04207052 000 CL C CONC (RAIL FOUNDATION) CY  6,500.000  1.400  0.000  0.000  0.00

0265 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  300.000  0.000  0.000  0.00

0270 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.000  300.000  0.000  0.000  0.00

0275 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  300.000  0.000  0.000  0.00

0280 05067029 000 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  65.000  120.000  0.000  0.000  0.00

0285 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  200.000  60.000  0.000  0.000  0.00

0345 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  575.000  4.000  0.000  0.000  0.00

0350 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  300.000  91.000  0.000  0.000  0.00

0355 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  350.000  9.000  0.000  0.000  0.00

0360 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  143.000  0.000  0.000  0.00

0365 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  700.000  11.000  0.000  0.000  0.00

0370 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  9.000  0.000  0.000  0.00

0375 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  3.000  0.000  0.000  0.00

0380 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  172.000  0.000  0.000  0.00

0390 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  75.000  81.000  0.000  0.000  0.00

0410 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  68.000  0.000  0.000  0.00

0415 06667279 000 RE PROF PM (W)6"(SLD) RAISD PROF ONLY LF  3.000  1,454.000  0.000  0.000  0.00

0420 06667280 000 RE PROF PM (Y)6"(SLD) RAISD PROF ONLY LF  3.000  1,354.000  0.000  0.000  0.00

0425 06667281 000 RE PROF PM (Y)6"(BRK) RAISD PROF ONLY LF  3.000  25.000  0.000  0.000  0.00

0430 06667347 000 PAVEMENT SLER 6" LF  1.000  325.000  0.000  0.000  0.00

0435 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.650  110,820.000  0.000  0.000  0.00

0440 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  2,121.000  0.000  0.000  0.00

0445 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.650  101,326.000  0.000  0.000  0.00

0450 06727001 000 REFL PAV MRKR TY I-A EA  5.000  198.000  0.000  0.000  0.00

0455 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,362.000  0.000  0.000  0.00

0460 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  325.000  0.000  0.000  0.00

0465 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  1.000  10,474.000  0.000  0.000  0.00

0490 96016001 MATERIAL ON HAND DOL  1.000  1,000.000 -1,000.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0525 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0527 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0528 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDERS ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0491 96017001 MATERIAL ON HAND DOL  1.000  0.000  1,000.000  0.000  0.00

Added by CO#1 - Activation Correction

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,724,116.71
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID
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NBR

ITEM
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01007002 000 STA  1,750.000PREPARING ROW  449.000  785,750.00 440.00

01047011 000 SY  35.000REMOV CONC (DRIVEWAYS)  387.255  13,553.93 251.00

01327017 000 CY  35.000EMBANK (VEH)(OC)(TY C)  4,466.000  156,310.00 4,622.00

01347001 000 STA  350.000BACKFILL (TY A)  481.500  168,525.00 535.00

01507002 000 HR  200.000BLADING  49.000  9,800.00 60.00

01647073 000 SY  0.350BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  56,103.330  19,636.17 310,468.00

01647075 000 SY  0.350BONDED FBR MTRX SEED (TEMP)(COOL)  66,408.560  23,243.00 155,234.00

03447012 000 TON  130.000SP MIXES SP-C PG64-22 (LEVEL-UP)  21,149.430  2,749,425.90 20,277.00

03447041 000 TON  205.000SP MIXES SP-D PG64-22  1,785.150  365,955.75 881.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  43,374.690  43,374.69 0.00

Added by CO#1 - Activation Correction

03447077 000 GAL  3.500TACK COAT  12,265.000  42,927.50 16,898.00

03517005 000 SY  70.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  20,695.990  1,448,719.30 12,269.00

03547032 000 SY  5.000PLANE ASPH CONC PAV(0" TO 2")  4,066.990  20,334.95 5,591.00

03547051 000 SY  5.000PLANE ASPH CONC PAV(2")  174.660  873.30 1,733.00

04007006 000 SY  250.000CUT & RESTORING PAV  221.000  55,250.00 16.00

04007010 000 CY  350.000CEM STABIL BKFL  217.000  75,950.00 14.00

04017001 000 CY  350.000FLOWABLE BACKFILL  6.000  2,100.00 15.00

04327002 000 CY  2,000.000RIPRAP (CONC)(5 IN)  0.800  1,600.00 0.80

04327013 000 CY  775.000RIPRAP (MOW STRIP)(4 IN)  106.000  82,150.00 111.00

04327043 000 CY  200.000RIPRAP (STONE PROTECTION)(18 IN)  175.530  35,106.00 370.00

04327045 000 CY  200.000RIPRAP (STONE PROTECTION)(24 IN)  377.810  75,562.00 400.00

04387004 000 LF  60.000CLEANING AND SEALING EXIST JOINTS (CL3)  504.000  30,240.00 504.00

04387007 000 LF  80.000CLEANING AND SEALING EXIST JOINTS (CL7)  107.000  8,560.00 107.00

04507004 000 LF  750.000RAIL (TY T221)  10.000  7,500.00 10.00

04627119 000 LF  950.000CONC BOX CULV (2FT X 2FT) (EXTEND)  6.000  5,700.00 6.00

04647005 000 LF  125.000RC PIPE (CL III)(24 IN)  580.000  72,500.00 42.00

04647009 LF  238.330RC PIPE (CL III)(36 IN)  52.000  12,393.16 0.00

ADDED BY CO#2 - 36" RCP PIPE

04657005 EA  7,191.070JCTBOX(COMPL)(PJB)(3FTX3FT)  1.000  7,191.07 0.00

ADDED BY CO#2 - JCT BOX (3FTX3FT)

04667145 000 EA  9,000.000WINGWALL (FW - 0) (HW=3 FT)  1.000  9,000.00 1.00

04677326 000 EA  2,500.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  9.000  22,500.00 2.00

04677328 EA  2,168.300SET (TY II) (24 IN) (RCP) (6: 1) (P)  16.000  34,692.80 0.00

ADDED BY CO#2 - SET 24 IN 6:1 P

04677472 EA  689.840SET (REMOV & REINSTALL)  2.000  1,379.68 0.00

ADDED BY CO#2 - SET (REMOV AND REINSTALL)

04677473 000 EA  8,500.000SET (TY I)(S= 2 FT)(HW= 3 FT)(4:1)(C)  1.000  8,500.00 1.00

04967007 000 LF  25.000REMOV STR (PIPE)  567.000  14,175.00 42.00

05007001 000 LS  770,000.000MOBILIZATION  0.900  693,000.00 1.00

05027001 000 MO  19,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  133,000.00 7.00

05037001 000 DAY  250.000PORTABLE CHANGEABLE MESSAGE SIGN  16.000  4,000.00 21.00

05057001 000 DAY  300.000TMA (STATIONARY)  65.000  19,500.00 100.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  15.000  7,500.00 10.00
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05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  3,473.000  17,365.00 2,920.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  3,473.000  3,473.00 2,920.00

05067051 000 HR  200.000TRACKHOE WORK (EROSION & SEDMT CONT)  37.000  7,400.00 60.00

05307007 000 SY  150.000DRIVEWAYS (CONC) (HES)  387.211  58,081.65 251.00

05307018 000 SY  75.000TURNOUTS (ACP)  15.000  1,125.00 833.00

05337001 000 LF  0.200MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  100,573.000  20,114.60 103,356.00

05337002 000 LF  0.250MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  52,678.000  13,169.50 50,053.00

05407002 000 LF  50.000MTL W-BEAM GD FEN (STEEL POST)  350.000  17,500.00 350.00

05407005 000 EA  2,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  5,000.00 2.00

05407018 000 LF  100.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  100.000  10,000.00 100.00

05447001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  6.000  21,000.00 6.00

06587019 000 EA  35.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  28.000  980.00 16.00

06627008 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(SLD)  104,172.000  26,043.00 0.00

ADDED BY CO#2 - WK ZN MRK NON-REMOV (W)6"(SLD)

06627036 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  2,428.000  607.00 0.00

ADDED BY CO#2 - WK ZN MRK NON-REMOV (Y)6"(BRK)

06627038 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  99,401.000  24,850.25 108,260.00

06627114 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,749.000  2,623.50 5,413.00

06627116 000 LF  1.500WK ZN PAV MRK SHT TERM RMV (Y)(4")  3,648.000  5,472.00 24,359.00

07307019 000 CYC  6,000.000FULL - WIDTH MOWING  1.000  6,000.00 4.00

07347002 000 CYC  6,000.000LITTER REMOVAL  1.000  6,000.00 4.00

07787004 000 LF  2,500.000CONCRETE RAIL REPLACEMENT (IN-KIND)  36.000  90,000.00 18.00

07787005 000 EA  6,500.000CONCRETE POST REPLACEMENT  7.000  45,500.00 5.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  37,953.880  37,953.88 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  36,379.130  36,379.13 1,000.00

$7,724,116.71TOTAL ITEM EARNINGS TO DATE


