
 33,408.47

024701058CONTRACT ID:

PROJECT: STP 2025(566)HES

CONTRACT:

02253023

PROJECTED AMOUNT: $8,886,093.06

CONTRACTOR:

HIGHWAY: US 79

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MADDEN CONTRACTING COMPANY, LLC.

Jacob Vise, P.E.

PANOLA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0015

06/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

02/06/2025

ESTIMATE PAID:

 171
-5.00  3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/20/2025

$8,919,501.53

CONTRACT:

06/01/2026

AWARD AMOUNT: $8,013,112.06

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 123.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/18/2026

00/00/0000

 100.00

$71,673.00 $8,427,999.88 $8,499,672.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($48,864.00)($48,864.00)

$0.00 $0.00 $0.00 

$71,673.00 $8,476,863.88 $8,548,536.88 

$0.00 $0.00 $0.00 

$71,673.00 $8,548,536.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,476,863.88 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$48,864.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 32

 32

C. O. ADJUSTED DAYS:

 166

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/20/2025

04/25/2025

 131

 3

 134

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAIT FINAL ACCEPT 1

AWAITING FINAL DOCU 6

OTHER - SEE RMRKS 11

SATURDAY 2

SUNDAY 2

WORK COMPL &  ACCE 1

WORK COMPLETED 1

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 WORK COMPLETED

06/16/2026  1

06/17/2026  1 AWAIT FINAL ACCEPT

06/18/2026  1 WORK COMPL &  ACCEP

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 AWAITING FINAL DOCUMENTATION

06/21/2026  1 AWAITING FINAL DOCUMENTATION

06/22/2026  1 AWAITING FINAL DOCUMENTATION

06/23/2026  1 AWAITING FINAL DOCUMENTATION

06/24/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

F 2025(565) 024702049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0555 05007001 MOBILIZATION000 LS  704,500.000 $70,450.00 0.100  1.00 1.00

0625 06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P)000 EA  494.000 $494.00 1.000  58.00 55.00

0635 06447072 RELOCATE SM RD SN SUP&AM(SIGN ONLY)000 EA  243.000 $729.00 3.000  22.00 15.00

$71,673.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

024701058PROJECT CONTROLSTP 2025(566)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,600.000  202.000  0.000  210.40  336,640.00

0065 01507003 000 BLADING LF  7.650  3,175.000  0.000  3,180.00  24,327.00

0085 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  172.500  11,556.000  0.000  11,535.68  1,989,904.80

0086 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  120,000.000  0.000  63,218.02  63,218.02

0087 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  120,000.000  0.000  49,085.11  49,085.11

0088 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  100,000.000  0.000  53,853.00  53,853.00

0090 03447077 000 TACK COAT GAL  0.010  16,808.000  0.000  13,713.00  137.13

0093 03157004 FOG SEAL (CSS-1H) GAL  6.590  0.000  4,500.000  7,822.00  51,546.98

Added by C.O. #1

0095 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  87.500  1,000.000  0.000  400.00  35,000.00

0100 03547017 000 PLANE & TEXT ASPH CONC PAV(1") SY  2.800  134,850.000  0.000  135,435.30  379,218.84

0105 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  2.800  5,217.000  0.000  2,501.00  7,002.80

0110 04007008 000 CUT & RESTORE ASPH PAVING SY  110.000  31.000  0.000  12.00  1,320.00

0120 04647003 000 RC PIPE (CL III)(18 IN) LF  54.000  56.000  0.000  154.00  8,316.00

0123 04647005 RC PIPE (CL III)(24 IN) LF  82.790  0.000  72.000  4.00  331.16

Added by C.O. #1

0125 04647010 000 RC PIPE (CL III)(42 IN) LF  249.000  24.000  0.000  32.00  7,968.00

0130 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  837.000  108.000  0.000  98.00  82,026.00

0135 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,160.000  10.000  0.000  20.00  23,200.00

0140 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,110.000  5.000  0.000  5.00  10,550.00

0145 04677380 000 SET (TY II) (42 IN) (RCP) (6: 1) (P) EA  9,110.000  2.000  0.000  2.00  18,220.00

0150 04967004 000 REMOV STR (SET) EA  1,000.000  1.000  0.000  9.00  9,000.00

0155 04967007 000 REMOV STR (PIPE) LF  12.000  24.000  0.000  138.00  1,656.00

0160 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  1.000  0.000  1.00  20,000.00

0165 05057001 000 TMA (STATIONARY) DAY  300.000  50.000  0.000  113.00  33,900.00

0170 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  20.000  0.000  31.00  0.31

0180 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  671.000  10.000  0.000  6.00  4,026.00

0185 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  920.000  2.000  0.000  2.00  1,840.00

0190 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  923.000  4.000  0.000  4.00  3,692.00

0195 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  842.000  1.000  0.000  1.00  842.00

0200 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,093.000  1.000  0.000  1.00  1,093.00

0205 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,046.000  3.000  0.000  3.00  3,138.00

0210 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  494.000  44.000  0.000  46.00  22,724.00

0215 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  514.000  4.000  0.000  4.00  2,056.00

0220 06447072 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  243.000  6.000  0.000  5.00  1,215.00

0225 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  7.000  0.000  9.00  990.00

0230 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.250  8,119.000  0.000  5,870.00  1,467.50

0235 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  50,892.000  0.000  50,892.00  10,178.40

0240 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  50,892.000  0.000  68,918.00  13,783.60

0260 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.000  12,720.000  0.000  5,224.00  5,224.00

0265 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.000  12,720.000  0.000  7,796.00  7,796.00

0270 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.850  51,378.000  0.000  51,378.00  43,671.30

0275 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  0.900  8,604.000  0.000  5,870.00  5,283.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.850  51,498.000  0.000  56,538.00  48,057.30

0285 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.900  17,168.000  0.000  12,380.00  11,142.00

0290 06667347 000 PAVEMENT SLER 6" LF  0.500  1,456.000  0.000  1,456.00  728.00

0295 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  3.850  14,631.000  0.000  10,751.00  41,391.35

0300 06687091 000 PREFAB PM TY C (W)(ARROW) EA  212.000  16.000  0.000  22.00  4,664.00

0305 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  285.000  14.000  0.000  6.00  1,710.00

0310 06727002 000 REFL PAV MRKR TY I-C EA  4.500  335.000  0.000  335.00  1,507.50

0315 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  1,850.000  0.000  1,850.00  8,325.00

0320 06777002 000 ELIM EXT PM & MRKS (6") LF  1.000  1,456.000  0.000  1,456.00  1,456.00

Category Subtotal $3,454,422.10

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  88,650.000  0.000  35,082.36  35,082.36

Category Subtotal $35,082.36

024702049PROJECT CONTROLF 2025(565)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 01007002 000 PREPARING ROW STA  1,600.000  215.000  0.000  151.20  241,920.00

0480 01507003 000 BLADING LF  7.650  2,450.000  0.000  2,610.00  19,966.50

0500 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  172.500  14,419.000  0.000  15,096.18  2,604,091.05

0501 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  150,000.000  0.000  74,256.88  74,256.88

0502 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  150,000.000  0.000  64,209.94  64,209.94

0503 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  100,000.000  0.000  81,474.00  81,474.00

0505 03447077 000 TACK COAT GAL  0.010  20,973.000  0.000  15,723.00  157.23

0508 03157004 FOG SEAL (CSS-1H) GAL  6.590  0.000  2,150.000  6,481.00  42,709.79

Added by C.O. #1

0510 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  87.500  800.000  0.000  1,701.00  148,837.50

0517 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  2.460  0.000  173,238.000  180,855.00  444,903.30

Measured and Paid by SY

0520 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  2.800  1,533.000  0.000  1,400.00  3,920.00

0525 04007008 000 CUT & RESTORE ASPH PAVING SY  110.000  25.000  0.000  39.00  4,290.00

0535 04647003 000 RC PIPE (CL III)(18 IN) LF  54.000  264.000  0.000  639.00  34,506.00

0537 04647005 RC PIPE (CL III)(24 IN) LF  82.790  0.000  16.000  88.00  7,285.52

Added by C.O. #1

0540 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  837.000  94.000  0.000  100.00  83,700.00

0545 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,160.000  4.000  0.000  3.00  3,480.00

0550 04967007 000 REMOV STR (PIPE) LF  12.000  260.000  0.000  701.00  8,412.00

0555 05007001 000 MOBILIZATION LS  704,500.000  1.000  0.000  1.00  704,500.00

0560 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  7.000  0.000  7.00  70,000.00

0565 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  1.000  0.000  1.00  20,000.00

0570 05057001 000 TMA (STATIONARY) DAY  300.000  40.000  0.000  98.00  29,400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0575 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  25.000  0.000  34.00  0.34

0590 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  671.000  9.000  0.000  8.00  5,368.00

0595 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  920.000  1.000  0.000  1.00  920.00

0600 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  923.000  1.000  0.000  2.00  1,846.00

0605 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  842.000  1.000  0.000  2.00  1,684.00

0610 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,093.000  2.000  0.000  2.00  2,186.00

0615 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,046.000  4.000  0.000  4.00  4,184.00

0625 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  494.000  55.000  0.000  58.00  28,652.00

0630 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  514.000  19.000  0.000  3.00  1,542.00

0635 06447072 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  243.000  15.000  0.000  22.00  5,346.00

0640 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.250  10,029.000  0.000  7,910.00  1,977.50

0645 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  68,645.000  0.000  68,645.00  13,729.00

0650 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  68,645.000  0.000  90,351.00  18,070.20

0670 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.000  17,160.000  0.000  5,808.00  5,808.00

0677 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.000  0.000  17,160.000  10,824.00  10,824.00

Added by C.O. #1

0680 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.850  70,332.000  0.000  70,332.00  59,782.20

0685 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  0.900  23,432.000  0.000  7,910.00  7,119.00

0690 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.850  70,332.000  0.000  70,332.00  59,782.20

0695 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.900  23,442.000  0.000  16,920.00  15,228.00

0700 06667347 000 PAVEMENT SLER 6" LF  0.500  5,060.000  0.000  5,060.00  2,530.00

0705 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  3.850  14,007.000  0.000  14,007.00  53,926.95

0710 06687091 000 PREFAB PM TY C (W)(ARROW) EA  212.000  24.000  0.000  24.00  5,088.00

0715 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  285.000  8.000  0.000  8.00  2,280.00

0720 06687103 000 PREFAB PM TY C (W)(WORD) EA  262.000  4.000  0.000  2.00  524.00

0725 06727002 000 REFL PAV MRKR TY I-C EA  4.500  436.000  0.000  436.00  1,962.00

0730 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  1,758.000  0.000  1,758.00  7,911.00

0735 06777002 000 ELIM EXT PM & MRKS (6") LF  1.000  5,060.000  0.000  5,060.00  5,060.00

0760 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  496.390  0.000  83.000  88.00  43,682.32

Motor Grader and TMA paid for by HR

Category Subtotal $5,059,032.42

024701058STP 2025(566)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.170  17,835.000  0.000  0.000  0.00

0075 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.120  17,835.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  1.000  3,424.000  0.000  0.000  0.00

0115 04207061 000 CL C CONC (COLLAR) EA  900.000  10.000  0.000  0.000  0.00

0175 06367001 000 ALUMINUM SIGNS (TY A) SF  10.000  642.250  0.000  0.000  0.00

0245 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.500  78.000  0.000  0.000  0.00

0250 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  3.700  98.000  0.000  0.000  0.00

0255 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  3.700  98.000  0.000  0.000  0.00

0325 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0740 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  44,330.000  0.000  0.000  0.00

 0.00Category Subtotal

024702049F 2025(565)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0485 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.170  17,730.000  0.000  0.000  0.00

0490 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.120  17,730.000  0.000  0.000  0.00

0495 01687001 000 VEGETATIVE WATERING TGL  1.000  3,345.000  0.000  0.000  0.00

0515 03547017 000 PLANE & TEXT ASPH CONC PAV(1") SY  2.800  173,238.000 -173,238.000  0.000  0.00

0530 04207061 000 CL C CONC (COLLAR) EA  900.000  10.000  0.000  0.000  0.00

0580 06367001 000 ALUMINUM SIGNS (TY A) SF  10.000  620.240  0.000  0.000  0.00

0585 06367002 000 ALUMINUM SIGNS (TY G) SF  16.000  52.000  0.000  0.000  0.00

0620 06447038 000 IN SM RD SN SUP&AM TYS80(1)SB(P-BM) EA  1,050.000  1.000  0.000  0.000  0.00

0655 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.500  255.000  0.000  0.000  0.00

0660 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  3.700  338.000  0.000  0.000  0.00

0665 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  3.700  338.000  0.000  0.000  0.00

0675 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.000  17,160.000 -17,160.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,548,536.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,600.000PREPARING ROW  361.600  578,560.00 417.00

01507003 000 LF  7.650BLADING  5,790.000  44,293.50 5,625.00

03157004 GAL  6.590FOG SEAL (CSS-1H)  14,303.000  94,256.77 0.00

Added by C.O. #1

03447064 000 TON  172.500SP MIXES SP-D SAC-A PG76-22  26,631.860  4,593,995.85 25,975.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  137,474.900  137,474.90 270,000.00

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  113,295.050  113,295.05 270,000.00

03447077 000 GAL  0.010TACK COAT  29,436.000  294.36 37,781.00

03517005 000 SY  87.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  2,101.000  183,837.50 1,800.00

03547017 000 SY  2.800PLANE & TEXT ASPH CONC PAV(1")  135,435.300  379,218.84 134,850.00

03547073 000 SY  2.800PLANE ASPH CONC PAV (0" TO 1.5")  3,901.000  10,922.80 6,750.00

04007008 000 SY  110.000CUT & RESTORE ASPH PAVING  51.000  5,610.00 56.00

04647003 000 LF  54.000RC PIPE (CL III)(18 IN)  793.000  42,822.00 320.00

04647005 LF  82.790RC PIPE (CL III)(24 IN)  92.000  7,616.68 0.00

Added by C.O. #1

04647010 000 LF  249.000RC PIPE (CL III)(42 IN)  32.000  7,968.00 24.00

04677308 000 EA  837.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  198.000  165,726.00 202.00

04677328 000 EA  1,160.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  23.000  26,680.00 14.00

04677348 000 EA  2,110.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  5.000  10,550.00 5.00

04677380 000 EA  9,110.000SET (TY II) (42 IN) (RCP) (6: 1) (P)  2.000  18,220.00 2.00

04967004 000 EA  1,000.000REMOV STR (SET)  9.000  9,000.00 1.00

04967007 000 LF  12.000REMOV STR (PIPE)  839.000  10,068.00 284.00

05007001 000 LS  704,500.000MOBILIZATION  1.000  704,500.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  70,000.00 7.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  40,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  211.000  63,300.00 90.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  65.000  0.65 45.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  135,327.000  135,327.00 200,000.00

06447001 000 EA  671.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  14.000  9,394.00 19.00

06447004 000 EA  920.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  3.000  2,760.00 3.00

06447007 000 EA  923.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  6.000  5,538.00 5.00

06447025 000 EA  842.000IN SM RD SN SUP&AM TYS80(1)SA(P)  3.000  2,526.00 2.00

06447028 000 EA  1,093.000IN SM RD SN SUP&AM TYS80(1)SA(T)  3.000  3,279.00 3.00

06447031 000 EA  1,046.000IN SM RD SN SUP&AM TYS80(1)SA(U)  7.000  7,322.00 7.00

06447057 000 EA  494.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  104.000  51,376.00 99.00

06447058 000 EA  514.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  7.000  3,598.00 23.00

06447072 000 EA  243.000RELOCATE SM RD SN SUP&AM(SIGN ONLY)  27.000  6,561.00 21.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  9.000  990.00 7.00

06627005 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(BRK)  13,780.000  3,445.00 18,148.00

06627008 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(SLD)  119,537.000  23,907.40 119,537.00

06627038 000 LF  0.200WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  159,269.000  31,853.80 119,537.00

06627065 000 LF  1.000WK ZN PAV MRK REMOV (W)6"(BRK)  11,032.000  11,032.00 29,880.00

06627100 000 LF  1.000WK ZN PAV MRK REMOV (Y)6"(SLD)  18,620.000  18,620.00 12,720.00
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06667309 000 LF  0.850ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  121,710.000  103,453.50 121,710.00

06667310 000 LF  0.900ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  13,780.000  12,402.00 32,036.00

06667315 000 LF  0.850ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  126,870.000  107,839.50 121,830.00

06667316 000 LF  0.900ALL-WTHER PM TY I (Y)6"(BRK)(100MIL)  29,300.000  26,370.00 40,610.00

06667347 000 LF  0.500PAVEMENT SLER 6"  6,516.000  3,258.00 6,516.00

06687002 000 LF  3.850PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  24,758.000  95,318.30 28,638.00

06687091 000 EA  212.000PREFAB PM TY C (W)(ARROW)  46.000  9,752.00 40.00

06687100 000 EA  285.000PREFAB PM TY C (W)(LN REDUCT ARROW)  14.000  3,990.00 22.00

06687103 000 EA  262.000PREFAB PM TY C (W)(WORD)  2.000  524.00 4.00

06727002 000 EA  4.500REFL PAV MRKR TY I-C  771.000  3,469.50 771.00

06727004 000 EA  4.500REFL PAV MRKR TY II-A-A  3,608.000  16,236.00 3,608.00

06777002 000 LF  1.000ELIM EXT PM & MRKS (6")  6,516.000  6,516.00 6,516.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  35,082.360  35,082.36 88,650.00

96087001 DOL  2.460UNIQUE CHANGE ORDER ITEM 1  180,855.000  444,903.30 0.00

Measured and Paid by SY

96087002 DOL  496.390UNIQUE CHANGE ORDER ITEM 2  88.000  43,682.32 0.00

Motor Grader and TMA paid for by HR

$8,548,536.88TOTAL ITEM EARNINGS TO DATE


