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024802072CONTRACT ID:

PROJECT: F 2026(205)

CONTRACT:

01263010

PROJECTED AMOUNT: $5,124,097.98

CONTRACTOR:

HIGHWAY: US 271

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RK HALL, LLC

Wendy Starkes, P.E.

CAMP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/24/2026

01/06/2026

ESTIMATE PAID:

 87

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2026

$5,204,797.98

CONTRACT:

09/01/2026

AWARD AMOUNT: $5,003,036.98

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.45

$294,686.88 $4,569,232.48 $4,863,919.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$294,686.88 $4,569,232.48 $4,863,919.36 

$0.00 $0.00 $0.00 

$294,686.88 $4,863,919.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,569,232.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 87

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2026

00/00/0000

 92

 0

 92

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(205) 024802072PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01327017 EMBANK (VEH)(OC)(TY C)000 CY  89.950 $2,698.50 30.000  45.00 90.00

0085 01347002 BACKFILL (TY B)000 STA  127.080 $12,453.84 98.000  98.00 98.80

0095 01647005 BROADCAST SEED (TEMP_WARM)000 SY  0.100 $404.00 4,040.000  5,504.00 12,703.00

0100 01647006 BROADCAST SEED (TEMP_COOL)000 SY  0.100 $404.00 4,040.000  4,040.00 12,703.00

0105 01647073 BOND FBR MTRX SEED (PERM)(RURAL)(SAND)000 SY  0.560 $4,491.20 8,020.000  8,020.00 25,406.00

0115 03447019 SP MIXES SP-C PG70-22000 TON  116.900 $45,332.65 387.790  13,723.15 13,408.00

0120 03447064 SP MIXES SP-D SAC-A PG76-22000 TON  119.590 $49,532.98 414.190  13,141.75 12,909.00

0121 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $45,686.51 45,686.510  97,270.50 39,000.00

Added by CO#2SUPP DESCR

0122 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $21,642.34 21,642.340  64,792.72 23,000.00

Added by CO#2SUPP DESCR

0135 03547051 PLANE ASPH CONC PAV(2")000 SY  3.070 $9.21 3.000  6,554.65 9,818.00

0150 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  772.500 $77.25 0.100  71.10 59.00

0185 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  14,841.550 $14,841.55 1.000  6.00 6.00

0195 05057001 TMA (STATIONARY)000 DAY  422.560 $3,803.04 9.000  112.00 62.00

0200 05057003 TMA (MOBILE OPERATION)000 DAY  778.440 $7,005.96 9.000  9.00 30.00

0225 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.460 $2,060.80 4,480.000  4,480.00 17,025.00

0270 05607002 MAILBOX INSTALL-S (TWG-POST) TY 2000 EA  323.420 $9,702.60 30.000  30.00 30.00

0275 05607003 MAILBOX INSTALL-D (TWG-POST) TY 2000 EA  372.860 $372.86 1.000  1.00 1.00

0280 05607010 MAILBOX INSTALL-M (TWW-POST) TY 4000 EA  871.380 $1,742.76 2.000  2.00 2.00

0285 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  694.220 $694.22 1.000  1.00 1.00

0290 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  875.500 $2,626.50 3.000  3.00 3.00

0295 06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U)000 EA  915.670 $6,409.69 7.000  7.00 7.00

0300 06447026 IN SM RD SN SUP&AM TYS80(1)SA(P-BM)000 EA  1,009.400 $3,028.20 3.000  3.00 3.00

0305 06447028 IN SM RD SN SUP&AM TYS80(1)SA(T)000 EA  1,163.900 $2,327.80 2.000  2.00 2.00

0310 06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P)000 EA  479.980 $23,519.02 49.000  49.00 49.00

0315 06447073 REMOVE SM RD SN SUP&AM000 EA  104.030 $7,802.25 75.000  75.00 75.00

0325 06587231 REPLC DEL ASSM (D-DY)SZ 1(YFLX)SRFHH000 EA  281.190 $8,435.70 30.000  30.00 30.00

0330 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.210 $1,655.85 7,885.000  7,885.00 7,885.00

0335 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.210 $6,623.61 31,541.000  31,541.00 31,541.00

0340 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK)000 LF  0.210 $1,339.38 6,378.000  6,378.00 6,378.00

0345 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.210 $6,623.61 31,541.000  31,541.00 31,541.00

0395 06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE)000 LF  10.300 $1,339.00 130.000  130.00 130.00

$294,686.88TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

024802072PROJECT CONTROLF 2026(205)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,111.500  36.350  0.000  36.35  76,753.03

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  22.530  175.000  0.000  175.00  3,942.75

0070 01047006 000 REMOV CONC (RIPRAP) SY  15.450  71.000  0.000  142.00  2,193.90

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  15.450  268.000  0.000  268.00  4,140.60

0080 01327017 000 EMBANK (VEH)(OC)(TY C) CY  89.950  90.000  0.000  45.00  4,047.75

0085 01347002 000 BACKFILL (TY B) STA  127.080  98.800  0.000  98.00  12,453.84

0090 01507001 000 BLADING STA  344.920  2.500  0.000  2.50  862.30

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.100  12,703.000  0.000  5,504.00  550.40

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.100  12,703.000  0.000  4,040.00  404.00

0105 01647073 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.560  25,406.000  0.000  8,020.00  4,491.20

0115 03447019 000 SP MIXES SP-C PG70-22 TON  116.900  13,408.000  0.000  13,723.15  1,604,236.24

0120 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  119.590  12,909.000  0.000  13,141.75  1,571,621.88

0121 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  39,000.000  97,270.50  97,270.50

Added by CO#2

0122 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  23,000.000  64,792.72  64,792.72

Added by CO#2

0125 03447077 000 TACK COAT GAL  4.690  28,709.000  0.000  24,229.00  113,634.01

0130 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  33.040  8,875.000  0.000  1,219.50  40,292.28

0135 03547051 000 PLANE ASPH CONC PAV(2") SY  3.070  9,818.000  0.000  6,554.65  20,122.78

0140 03547053 000 PLANE ASPH CONC PAV(4") SY  4.010  114,710.000  0.000  118,510.00  475,225.10

0145 04007008 000 CUT & RESTORE ASPH PAVING SY  103.000  42.000  0.000  42.00  4,326.00

0150 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  772.500  59.000  0.000  71.10  54,924.75

0155 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  220.420  71.000  0.000  110.00  24,246.20

0160 04327050 000 BEDDING MATERIAL (6 IN) CY  220.420  24.000  0.000  36.67  8,082.80

0165 04647003 000 RC PIPE (CL III)(18 IN) LF  61.800  242.000  0.000  262.00  16,191.60

0170 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  927.000  10.000  0.000  10.00  9,270.00

0175 04967007 000 REMOV STR (PIPE) LF  12.360  192.000  0.000  172.00  2,125.92

0180 05007001 000 MOBILIZATION LS  150,091.100  1.000  0.000  0.90  135,082.00

0185 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,841.550  6.000  0.000  6.00  89,049.30

0190 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,211.320  2.000  0.000  2.00  10,422.64

0195 05057001 000 TMA (STATIONARY) DAY  422.560  62.000  0.000  112.00  47,326.72

0200 05057003 000 TMA (MOBILE OPERATION) DAY  778.440  30.000  0.000  9.00  7,005.96

0205 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.150  75.000  0.000  23.00  118.45

0215 05307006 000 DRIVEWAYS (CONC) SY  128.750  268.000  0.000  275.85  35,515.69

0225 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.460  17,025.000  0.000  4,480.00  2,060.80

0230 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  20.600  562.500  0.000  562.50  11,587.50

0235 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,107.250  4.000  0.000  4.00  4,429.00

0240 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,121.670  2.000  0.000  2.00  2,243.34

0245 05407031 000 MTL BM GD FEN TRANS (31"-28")(25') EA  772.500  2.000  0.000  2.00  1,545.00

0250 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.060  300.000  0.000  300.00  618.00

0255 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  206.000  2.000  0.000  2.00  412.00

0260 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,945.800  4.000  0.000  4.00  11,783.20

0265 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  206.000  1.000  0.000  1.00  206.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  323.420  30.000  0.000  30.00  9,702.60

0275 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  372.860  1.000  0.000  1.00  372.86

0280 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  871.380  2.000  0.000  2.00  1,742.76

0281 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  0.000  7,000.000  25,636.00  25,636.00

Added by CO#2

0285 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  694.220  1.000  0.000  1.00  694.22

0290 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  875.500  3.000  0.000  3.00  2,626.50

0295 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  915.670  7.000  0.000  7.00  6,409.69

0300 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,009.400  3.000  0.000  3.00  3,028.20

0305 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,163.900  2.000  0.000  2.00  2,327.80

0310 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  479.980  49.000  0.000  49.00  23,519.02

0315 06447073 000 REMOVE SM RD SN SUP&AM EA  104.030  75.000  0.000  75.00  7,802.25

0320 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  29.360  14.000  0.000  14.00  411.04

0325 06587231 000 REPLC DEL ASSM (D-DY)SZ 1(YFLX)SRFHH EA  281.190  30.000  0.000  30.00  8,435.70

0330 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.210  7,885.000  0.000  7,885.00  1,655.85

0335 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.210  31,541.000  0.000  31,541.00  6,623.61

0340 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.210  6,378.000  0.000  6,378.00  1,339.38

0345 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.210  31,541.000  0.000  31,541.00  6,623.61

0350 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.260  7,885.000  0.000  8,763.00  19,804.38

0355 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.190  31,541.000  0.000  31,542.00  69,076.98

0360 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  2.260  6,378.000  0.000  6,378.00  14,414.28

0365 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.190  31,541.000  0.000  31,542.00  69,076.98

0366 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.300  0.000  4,500.000  3,026.00  3,933.80

Added by CO#1

0367 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.300  0.000  4,500.000  1,319.00  1,714.70

0395 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  10.300  130.000  0.000  130.00  1,339.00

Category Subtotal $4,863,919.36

024802072F 2026(205)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 01687001 000 VEGETATIVE WATERING TGL  34.820  406.490  0.000  0.000  0.00

0210 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.030  75.000  0.000  0.000  0.00

0220 05307018 000 TURNOUTS (ACP) SY  443.680  24.000  0.000  0.000  0.00

0370 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.770  32,001.000  0.000  0.000  0.00

0375 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  0.770  7,969.000  0.000  0.000  0.00

0380 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.770  32,241.000  0.000  0.000  0.00

0385 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.770  6,378.000  0.000  0.000  0.00

0390 06667425 000 ALL-WTHER PM TY I (W) 8"(SLD)(100MIL) LF  1.240  3,175.000  0.000  0.000  0.00

0400 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  12.720  814.000  0.000  0.000  0.00

0405 06687091 000 PREFAB PM TY C (W)(ARROW) EA  221.450  38.000  0.000  0.000  0.00

0410 06687103 000 PREFAB PM TY C (W)(WORD) EA  262.650  12.000  0.000  0.000  0.00

0415 06687108 000 PREFAB PM TY C (W)(RR XING) EA  721.000  4.000  0.000  0.000  0.00

0420 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  77.250  6.000  0.000  0.000  0.00
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0425 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  12.720  120.000  0.000  0.000  0.00

0430 06727002 000 REFL PAV MRKR TY I-C EA  5.670  394.000  0.000  0.000  0.00

0435 06727004 000 REFL PAV MRKR TY II-A-A EA  5.150  803.000  0.000  0.000  0.00

0440 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0445 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  70,700.000  0.000  0.000  0.00

0450 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  35,360.000  0.000  0.000  0.00

0455 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  15,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,863,919.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,111.500PREPARING ROW  36.350  76,753.03 36.35

01047005 000 LF  22.530REMOV CONC (MOWSTRIP)  175.000  3,942.75 175.00

01047006 000 SY  15.450REMOV CONC (RIPRAP)  142.000  2,193.90 71.00

01047011 000 SY  15.450REMOV CONC (DRIVEWAYS)  268.000  4,140.60 268.00

01327017 000 CY  89.950EMBANK (VEH)(OC)(TY C)  45.000  4,047.75 90.00

01347002 000 STA  127.080BACKFILL (TY B)  98.000  12,453.84 98.80

01507001 000 STA  344.920BLADING  2.500  862.30 2.50

01647005 000 SY  0.100BROADCAST SEED (TEMP_WARM)  5,504.000  550.40 12,703.00

01647006 000 SY  0.100BROADCAST SEED (TEMP_COOL)  4,040.000  404.00 12,703.00

01647073 000 SY  0.560BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  8,020.000  4,491.20 25,406.00

03447019 000 TON  116.900SP MIXES SP-C PG70-22  13,723.150  1,604,236.24 13,408.00

03447064 000 TON  119.590SP MIXES SP-D SAC-A PG76-22  13,141.750  1,571,621.88 12,909.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  97,270.500  97,270.50 0.00

Added by CO#2

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  64,792.720  64,792.72 0.00

Added by CO#2

03447077 000 GAL  4.690TACK COAT  24,229.000  113,634.01 28,709.00

03517003 000 SY  33.040FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  1,219.500  40,292.28 8,875.00

03547051 000 SY  3.070PLANE ASPH CONC PAV(2")  6,554.650  20,122.78 9,818.00

03547053 000 SY  4.010PLANE ASPH CONC PAV(4")  118,510.000  475,225.10 114,710.00

04007008 000 SY  103.000CUT & RESTORE ASPH PAVING  42.000  4,326.00 42.00

04327013 000 CY  772.500RIPRAP (MOW STRIP)(4 IN)  71.100  54,924.75 59.00

04327043 000 CY  220.420RIPRAP (STONE PROTECTION)(18 IN)  110.000  24,246.20 71.00

04327050 000 CY  220.420BEDDING MATERIAL (6 IN)  36.670  8,082.80 24.00

04647003 000 LF  61.800RC PIPE (CL III)(18 IN)  262.000  16,191.60 242.00

04677308 000 EA  927.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  10.000  9,270.00 10.00

04967007 000 LF  12.360REMOV STR (PIPE)  172.000  2,125.92 192.00

05007001 000 LS  150,091.100MOBILIZATION  0.900  135,082.00 1.00

05027001 000 MO  14,841.550BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  89,049.30 6.00

05037002 000 EA  5,211.320PORTABLE CHANGEABLE MESSAGE SIGN  2.000  10,422.64 2.00

05057001 000 DAY  422.560TMA (STATIONARY)  112.000  47,326.72 62.00

05057003 000 DAY  778.440TMA (MOBILE OPERATION)  9.000  7,005.96 30.00

05067039 000 LF  5.150TEMP SEDMT CONT FENCE (INSTALL)  23.000  118.45 75.00

05307006 000 SY  128.750DRIVEWAYS (CONC)  275.850  35,515.69 268.00

05337001 000 LF  0.460MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  4,480.000  2,060.80 17,025.00

05407001 000 LF  20.600MTL W-BEAM GD FEN (TIM POST)  562.500  11,587.50 562.50

05407015 000 EA  1,107.250DOWNSTREAM ANCHOR TERMINAL SECTION  4.000  4,429.00 4.00

05407027 000 EA  1,121.670MTL BM GD FEN (LONG SPAN SYSTEM)  2.000  2,243.34 2.00

05407031 000 EA  772.500MTL BM GD FEN TRANS (31"-28")(25')  2.000  1,545.00 2.00

05427001 000 LF  2.060REMOVE METAL BEAM GUARD FENCE  300.000  618.00 300.00

05427002 000 EA  206.000REMOVE TERMINAL ANCHOR SECTION  2.000  412.00 2.00

05447001 000 EA  2,945.800GUARDRAIL END TREATMENT (INSTALL)  4.000  11,783.20 4.00

05447003 000 EA  206.000GUARDRAIL END TREATMENT (REMOVE)  1.000  206.00 1.00
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05607002 000 EA  323.420MAILBOX INSTALL-S (TWG-POST) TY 2  30.000  9,702.60 30.00

05607003 000 EA  372.860MAILBOX INSTALL-D (TWG-POST) TY 2  1.000  372.86 1.00

05607010 000 EA  871.380MAILBOX INSTALL-M (TWW-POST) TY 4  2.000  1,742.76 2.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  25,636.000  25,636.00 0.00

Added by CO#2

06447001 000 EA  694.220IN SM RD SN SUP&AM TY10BWG(1)SA(P)  1.000  694.22 1.00

06447004 000 EA  875.500IN SM RD SN SUP&AM TY10BWG(1)SA(T)  3.000  2,626.50 3.00

06447007 000 EA  915.670IN SM RD SN SUP&AM TY10BWG(1)SA(U)  7.000  6,409.69 7.00

06447026 000 EA  1,009.400IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  3.000  3,028.20 3.00

06447028 000 EA  1,163.900IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  2,327.80 2.00

06447057 000 EA  479.980IN SM RD SN SUP&AM TYTWT(1)WS(P)  49.000  23,519.02 49.00

06447073 000 EA  104.030REMOVE SM RD SN SUP&AM  75.000  7,802.25 75.00

06587018 000 EA  29.360INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  14.000  411.04 14.00

06587231 000 EA  281.190REPLC DEL ASSM (D-DY)SZ 1(YFLX)SRFHH  30.000  8,435.70 30.00

06627005 000 LF  0.210WK ZN PAV MRK NON-REMOV (W)6"(BRK)  7,885.000  1,655.85 7,885.00

06627008 000 LF  0.210WK ZN PAV MRK NON-REMOV (W)6"(SLD)  31,541.000  6,623.61 31,541.00

06627036 000 LF  0.210WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  6,378.000  1,339.38 6,378.00

06627038 000 LF  0.210WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  31,541.000  6,623.61 31,541.00

06627065 000 LF  2.260WK ZN PAV MRK REMOV (W)6"(BRK)  8,763.000  19,804.38 7,885.00

06627068 000 LF  2.190WK ZN PAV MRK REMOV (W)6"(SLD)  31,542.000  69,076.98 31,541.00

06627098 000 LF  2.260WK ZN PAV MRK REMOV (Y)6"(BRK)  6,378.000  14,414.28 6,378.00

06627100 000 LF  2.190WK ZN PAV MRK REMOV (Y)6"(SLD)  31,542.000  69,076.98 31,541.00

06627112 EA  1.300WK ZN PAV MRK SHT TERM (TAB)TY W  3,026.000  3,933.80 0.00

Added by CO#1

06627113 EA  1.300WK ZN PAV MRK SHT TERM (TAB)TY Y  1,319.000  1,714.70 0.00

06687002 000 LF  10.300PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE)  130.000  1,339.00 130.00

$4,863,919.36TOTAL ITEM EARNINGS TO DATE


