
Contract ID: 025002051

Project: F 2026(354)

Highway:

District: FORT WORTH

Contract: 02263016 County: PALO PINTO

Award Amount: $2,945,708.89 Area Engineer: CHAD DABBS

Projected Amount $2,945,714.89 Area Number: 057

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0006 Letting Date: 02/04/2026

Estimate Paid: Award Date: 02/26/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 03/18/2026

Estimate Type: Progress Work Begin Date: 04/17/2026

% Complete 98.61 Accepted Date:

% Time Used: 125.64

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,924,199.17 $1,334,097.08 $1,590,102.09

Participating $2,864,126.15 $1,274,024.06 $1,590,102.09

Non-Participating $60,073.02 $60,073.02 $0.00

Liquidated Damages -$19,360.00 -$1,936.00 -$17,424.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,904,839.17 $1,332,161.08 $1,572,678.09

Contract Adjustments this Estimate

Adjustment Description: Liquidated Damage

Adjustment Amount: -$17,424.00

Remarks: System calculated liquidated damage adjustment basis was
'19360.00'
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Work Begin Date: 04/17/2026 Assessed Liq Damages (Days): -18

Time Charges Begin: 04/18/2026 Liquidated Damage Rate $968.00
Bid Days: 78

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 78
-18

Days Charged to Date: 98 x $968.00

-$17,424.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

Total Period Days: 18 7 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6 ü SATURDAY

09/06/2026 6 ü SUNDAY

09/07/2026 6 ü HOLIDAY

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6 ü SATURDAY

09/13/2026 6 ü SUNDAY

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

09/18/2026 6

09/19/2026 6 ü SATURDAY

09/20/2026 6 ü SUNDAY

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

Project: F 2026(354) Control 025002051

Category: 001 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0240 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.64 34 $1,585.79 38.00 34.00

0245 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $145.10 40 $5,804.16 40.00 40.00

0250 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA $25.91 60 $1,554.66 60.00 60.00

0310 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.30 955 $1,238.64 865.00 955.00

0315 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $14.73 55 $810.37 98.00 55.00

0320 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $235.74 8 $1,885.90 6.00 8.00

0325 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $250.47 8 $2,003.76 6.00 8.00

0330 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $58.93 5 $294.67 10.00 5.00

0335 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $8.84 2322 $20,526.48 3,402.00 2,322.00

0340 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $0.75 42543 $31,949.79 42,543.00 42,543.00

0345 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF $0.78 510 $398.31 475.00 510.00

0350 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $0.75 26015 $19,537.27 36,617.00 26,015.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $3,057.55 20 $61,150.94 20.00 20.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

Project: F 2026(354) Control 025002051

Category: 001 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 03447077 000 TACK COAT GAL $0.01 7985 $79.85 19,958.00 10,035.00

0115 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $2.13 1436 $3,051.50 98,044.00 105,471.91

0120 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY $735.88 151.85 $111,743.99 166.00 151.85

0135 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $56.03 84 $4,706.10 222.00 349.00

0140 05057001 000 TMA (STATIONARY) DAY $1.04 5 $5.18 213.00 70.00

0145 05057003 000 TMA (MOBILE OPERATION) DAY $1.04 10 $10.37 15.00 24.00

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY $93.28 100 $9,328.10 100.00 100.00

0165 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR $141.11 15 $2,116.70 240.00 371.50

0175 05307018 000 TURNOUTS (ACP) SY $64.75 255.66 $16,552.96 320.00 260.10

0180 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 41276 $10,277.72 29,651.00 41,276.00

0185 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 13841 $3,446.41 13,161.00 13,841.00

0190 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF $23.32 1000 $23,320.00 950.00 1,000.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

Project: F 2026(354) Control 025002051

Category: 001 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0195 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,201.77 10 $12,017.71 10.00 10.00

0070 01347001 000 BACKFILL (TY A) STA $233.97 219 $51,238.77 219.00 219.00

0355 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF $0.78 2359 $1,842.38 2,543.00 2,359.00

0090 01687001 000 VEGETATIVE WATERING TGL $57.01 12.20 $695.46 34.00 12.20

0100 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON $133.00 8375.11 $1,113,889.63 11,476.00 12,050.08

0375 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 61880.19 $61,880.19 1.00 105,103.87

Total Item Earnings This Estimate $1,574,943.
76

Project: F 2026(354) Control 025002051

Category: 002 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0420 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.64 325 $15,158.33 356.00 325.00

Total Item Earnings This Estimate $15,158.33
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Contract Line Items

Project: F 2026(354) Control 025002051

Category: 001 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $534.30 25.00 0.00 25.00 $13,357.60

0065 01327003 0 EMBANK (FNL)(OC)(TY B) CY $93.28 100.00 0.00 100.00 $9,328.10

0070 01347001 0 BACKFILL (TY A) STA $233.97 219.00 0.00 219.00 $51,238.77

0075 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $1.04 983.00 0.00 0.00 $0.00

0080 01647005 0 BROADCAST SEED (TEMP_WARM) SY $1.04 983.00 0.00 0.00 $0.00

0085 01647006 0 BROADCAST SEED (TEMP_COOL) SY $1.04 983.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $57.01 34.00 0.00 12.20 $695.46

0095 03417046 0 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $112.11 574.00 0.00 0.00 $0.00

0100 03447024 0 SP MIXES SP-C SAC-A PG70-28 TON $133.00 11,476.00 0.00 12,050.08 $1,602,660.64

0105 03447077 0 TACK COAT GAL $0.01 19,958.00 0.00 10,035.00 $100.35

0110 03517014 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(15") SY $101.57 1,600.00 0.00 2,263.76 $229,921.05

0115 03547002 0 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $2.13 98,044.00 0.00 105,471.91 $224,127.81

0120 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $735.88 166.00 0.00 151.85 $111,743.99

Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

Contract Line Items

Project: F 2026(354) Control 025002051

Category: 001 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05007001 0 MOBILIZATION LS $139,859.00 1.00 0.00 0.90 $125,873.10

0130 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,094.31 5.00 0.00 5.00 $50,471.54

0135 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $56.03 222.00 0.00 349.00 $19,552.73

0140 05057001 0 TMA (STATIONARY) DAY $1.04 213.00 0.00 70.00 $72.52

0145 05057003 0 TMA (MOBILE OPERATION) DAY $1.04 15.00 0.00 24.00 $24.89

0150 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.66 6,350.00 0.00 0.00 $0.00

0155 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.61 6,350.00 0.00 0.00 $0.00

0160 05107001 0 ONE-WAY TRAF CONT (FLAGGER CONT) HR $41.45 480.00 0.00 252.25 $10,455.01

0165 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $141.11 240.00 0.00 371.50 $52,423.48

0170 05297009 0 CONC CURB & GUTTER (TY II) LF $93.28 60.00 0.00 0.00 $0.00

0175 05307018 0 TURNOUTS (ACP) SY $64.75 320.00 0.00 260.10 $16,840.43

0180 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 29,651.00 0.00 41,276.00 $10,277.72

0185 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 13,161.00 0.00 13,841.00 $3,446.41

Contract: 025002051 Payment Estimate: 0006 Page: 10 of 17



Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

Contract Line Items

Project: F 2026(354) Control 025002051

Category: 001 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $23.32 950.00 0.00 1,000.00 $23,320.00

0195 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,201.77 10.00 0.00 10.00 $12,017.71

0200 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,057.55 20.00 0.00 20.00 $61,150.94

0205 05607001 0 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $777.34 1.00 0.00 0.00 $0.00

0210 05607002 0 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $388.67 18.00 0.00 0.00 $0.00

0215 05607003 0 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $466.41 3.00 0.00 0.00 $0.00

0220 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $912.08 10.00 0.00 0.00 $0.00

0225 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,114.19 68.00 0.00 0.00 $0.00

0230 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,399.22 9.00 0.00 0.00 $0.00

0235 06447073 0 REMOVE SM RD SN SUP&AM EA $129.56 85.00 0.00 0.00 $0.00

0240 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.64 38.00 0.00 34.00 $1,585.79

0245 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $145.10 40.00 0.00 40.00 $5,804.16

0250 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $25.91 60.00 0.00 60.00 $1,554.66

Contract: 025002051 Payment Estimate: 0006 Page: 11 of 17



Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

Contract Line Items

Project: F 2026(354) Control 025002051

Category: 001 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.41 475.00 0.00 240.00 $99.12

0260 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.37 42,540.00 0.00 36,148.00 $13,302.46

0265 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.60 867.00 0.00 809.00 $488.64

0270 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.95 3,401.00 0.00 0.00 $0.00

0275 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $51.57 6.00 0.00 0.00 $0.00

0280 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $58.94 6.00 0.00 0.00 $0.00

0285 06627032 0 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $14.73 10.00 0.00 0.00 $0.00

0290 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.37 2,542.00 0.00 1,770.00 $651.36

0295 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.37 36,617.00 0.00 24,825.00 $9,135.60

0300 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.16 46.00 0.00 106.00 $122.43

0305 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.16 8,727.00 0.00 1,324.00 $1,531.87

0310 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.30 865.00 0.00 955.00 $1,238.64

0315 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $14.73 98.00 0.00 55.00 $810.37

Contract: 025002051 Payment Estimate: 0006 Page: 12 of 17



Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

Contract Line Items

Project: F 2026(354) Control 025002051

Category: 001 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $235.74 6.00 0.00 8.00 $1,885.90

0325 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $250.47 6.00 0.00 8.00 $2,003.76

0330 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $58.93 10.00 0.00 5.00 $294.67

0335 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $8.84 3,402.00 0.00 2,322.00 $20,526.48

0340 06667309 0 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $0.75 42,543.00 0.00 42,543.00 $31,949.79

0345 06667310 0 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF $0.78 475.00 0.00 510.00 $398.31

0350 06667315 0 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $0.75 36,617.00 0.00 26,015.00 $19,537.27

0355 06667316 0 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF $0.78 2,543.00 0.00 2,359.00 $1,842.38

0360 06727011 0 PLOWABLE REFL PAV MRKR TY I-C EA $5.89 46.00 0.00 0.00 $0.00

0365 06727013 0 PLOWABLE REFL PAV MRKR TY II-A-A EA $5.23 1,319.00 0.00 0.00 $0.00

0370 07527001 0 TREE TRIMMING / BRUSH REMOVAL MI $14,510.39 4.14 0.00 4.14 $60,073.02

0375 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 105,103.87 $105,103.87

0380 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

Contract: 025002051 Payment Estimate: 0006 Page: 13 of 17



Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

Contract Line Items

Project: F 2026(354) Control 025002051

Category: 001 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0390 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0395 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0400 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0405 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0410 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $2,909,040.78

Contract Line Items

Project: F 2026(354) Control 025002051

Category: 002 Description: REPAIR BASE FAILURES, MILL, OVERLAY, PAVEMENT MARKINGS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0420 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.64 356.00 0.00 325.00 $15,158.33

Category 002 SubTotal $15,158.33

Total Item earnings this contract $2,924,199.11
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $534.30 25.00 25.00 $13,357.60

01327003 EMBANK (FNL)(OC)(TY B) CY $93.28 100.00 100.00 $9,328.10

01347001 BACKFILL (TY A) STA $233.97 219.00 219.00 $51,238.77

01647001 BROADCAST SEED (PERM_RURAL_SAND) SY $1.04 983.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $1.04 983.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $1.04 983.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $57.01 34.00 12.20 $695.46

03417046 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $112.11 574.00 0.00 $0.00

03447024 SP MIXES SP-C SAC-A PG70-28 TON $133.00 11,476.00 12,050.08 $1,602,660.64

03447077 TACK COAT GAL $0.01 19,958.00 10,035.00 $100.35

03517014 FLEXIBLE PAVEMENT STRUCTURE REPAIR(15") SY $101.57 1,600.00 2,263.76 $229,921.05

03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $2.13 98,044.00 105,471.91 $224,127.81

04327013 RIPRAP (MOW STRIP)(4 IN) CY $735.88 166.00 151.85 $111,743.99

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $46.64 356.00 325.00 $15,158.33

05007001 MOBILIZATION LS $139,859.00 1.00 0.90 $125,873.10

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,094.31 5.00 5.00 $50,471.54

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $56.03 222.00 349.00 $19,552.73

05057001 TMA (STATIONARY) DAY $1.04 213.00 70.00 $72.52

05057003 TMA (MOBILE OPERATION) DAY $1.04 15.00 24.00 $24.89

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.66 6,350.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.61 6,350.00 0.00 $0.00

05107001 ONE-WAY TRAF CONT (FLAGGER CONT) HR $41.45 480.00 252.25 $10,455.01

05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $141.11 240.00 371.50 $52,423.48

05297009 CONC CURB & GUTTER (TY II) LF $93.28 60.00 0.00 $0.00

05307018 TURNOUTS (ACP) SY $64.75 320.00 260.10 $16,840.43

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 29,651.00 41,276.00 $10,277.72

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.25 13,161.00 13,841.00 $3,446.41

05407001 MTL W-BEAM GD FEN (TIM POST) LF $23.32 950.00 1,000.00 $23,320.00

Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

Contract: 025002051 Payment Estimate: 0006 Page: 15 of 17



Contractor's Estimate Package

Report Generation Date: 10/06/2026 11:33:38 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,201.77 10.00 10.00 $12,017.71

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,057.55 20.00 20.00 $61,150.94

05607001 MAILBOX INSTALL-M (TWG-POST) TY 1 EA $777.34 1.00 0.00 $0.00

05607002 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $388.67 18.00 0.00 $0.00

05607003 MAILBOX INSTALL-D (TWG-POST) TY 2 EA $466.41 3.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $912.08 10.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,114.19 68.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,399.22 9.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $129.56 85.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.64 38.00 34.00 $1,585.79

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $145.10 40.00 40.00 $5,804.16

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $25.91 60.00 60.00 $1,554.66

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.41 475.00 240.00 $99.12

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.37 42,540.00 36,148.00 $13,302.46

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.60 867.00 809.00 $488.64

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.95 3,401.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $51.57 6.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $58.94 6.00 0.00 $0.00

06627032 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $14.73 10.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.37 2,542.00 1,770.00 $651.36

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.37 36,617.00 24,825.00 $9,135.60

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.16 46.00 106.00 $122.43

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.16 8,727.00 1,324.00 $1,531.87

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.30 865.00 955.00 $1,238.64

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $14.73 98.00 55.00 $810.37

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $235.74 6.00 8.00 $1,885.90

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $250.47 6.00 8.00 $2,003.76

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $58.93 10.00 5.00 $294.67

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $8.84 3,402.00 2,322.00 $20,526.48

06667309 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF $0.75 42,543.00 42,543.00 $31,949.79
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06667310 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF $0.78 475.00 510.00 $398.31

06667315 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF $0.75 36,617.00 26,015.00 $19,537.27

06667316 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF $0.78 2,543.00 2,359.00 $1,842.38

06727011 PLOWABLE REFL PAV MRKR TY I-C EA $5.89 46.00 0.00 $0.00

06727013 PLOWABLE REFL PAV MRKR TY II-A-A EA $5.23 1,319.00 0.00 $0.00

07527001 TREE TRIMMING / BRUSH REMOVAL MI $14,510.39 4.14 4.14 $60,073.02

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 105,103.87 $105,103.87

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,924,199.11
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