
 10,189.56

025201087CONTRACT ID:

PROJECT: C 252-1-87

CONTRACT:

10253221

PROJECTED AMOUNT: $1,607,652.08

CONTRACTOR:

HIGHWAY: US 281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS MATERIALS GROUP, INC.

Joe Muck, P.E.

BURNET

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0005

09/23/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/11/2026

10/09/2025

ESTIMATE PAID:

 27

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/18/2026

$1,617,841.64

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,537,148.08

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 56.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/10/2026

00/00/0000

 100.00

$195.00 $1,748,392.73 $1,748,587.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $54,000.00 $54,000.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$195.00 $1,694,392.73 $1,694,587.73 

$0.00 $0.00 $0.00 

$195.00 $1,694,587.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,694,392.73 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 27

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/18/2026

05/18/2026

 48

 0

 48

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 23  0  23

AWAITING FINAL DOCU 15

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1
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WORK PERFORMED THIS PERIOD

C 252-1-87 025201087PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 05007001 MOBILIZATION000 LS  6,500.000 $195.00 0.030  1.00 1.00

$195.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 025201087 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 8ESTIMATE 0005

CONTRACT LINE ITEMS 

025201087PROJECT CONTROLC 252-1-87

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  130.000  186.000  0.000  164.00  21,320.00

0070 03427001 000 PFC-C PG76-22 SAC-A TON  135.000  1,300.000  0.000  1,324.46  178,802.10

0075 03477002 000 TOM-C PG76-22 SAC-B TON  99.000  6,760.000  0.000  6,979.82  691,002.18

0080 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  28.000  6,024.000  4,782.770  10,806.77  302,589.56

0085 03547045 000 PLANE ASPH CONC PAV(0" TO 1" MICRO) SY  60.000  105.000  0.000  1,472.22  88,333.20

0090 03547049 000 PLANE ASPH CONC PAV (0"- 1" EDGE MILL) SY  2.400  15,060.000  0.000  3,033.34  7,280.02

0095 03547074 000 PLANE ASPH CONC PAV (1.5") SY  1.250  21,196.000  0.000  21,231.10  26,538.88

0100 05007001 000 MOBILIZATION LS  6,500.000  1.000  0.000  1.00  6,500.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,250.000  3.000  0.000  3.00  21,750.00

0110 05057001 000 TMA (STATIONARY) DAY  215.000  51.000  0.000  42.00  9,030.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  125.000  22.000  0.000  18.00  2,250.00

0170 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  196.000  0.000  3,098.00  6,196.00

0175 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  84.000  0.000  1,549.00  3,098.00

0180 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.050  84.000  0.000  495.00  519.75

0185 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  4,140.000  0.000  8,018.00  6,414.40

0190 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.850  139.000  0.000  114.00  780.90

0195 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.700  196.000  0.000  269.00  3,685.30

0200 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  400.000  3.000  0.000  17.00  6,800.00

0210 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  400.000  10.000  0.000  15.00  6,000.00

0215 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  800.000  4.000  0.000  4.00  3,200.00

0220 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.900  1,331.000  0.000  1,522.00  10,501.80

0225 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.210  9,881.000  0.000  9,960.00  2,091.60

0230 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.200  41,654.000  0.000  41,314.00  8,262.80

0235 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.700  84.000  0.000  497.00  347.90

0240 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.400  4,140.000  0.000  8,144.00  3,257.60

0245 06667182 000 RE PM TY II (W) 12" (SLD) LF  1.200  139.000  0.000  114.00  136.80

0250 06667184 000 RE PM TY II (W) 24" (SLD) LF  1.800  196.000  0.000  269.00  484.20

0255 06667186 000 RE PM TY II (W) (ARROW) EA  50.000  3.000  0.000  17.00  850.00

0265 06667194 000 RE PM TY II (W) (WORD) EA  50.000  10.000  0.000  15.00  750.00

0270 06667198 000 RE PM TY II (W) (RR XING) EA  130.000  4.000  0.000  4.00  520.00

0275 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.210  1,078.000  0.000  1,050.00  220.50

0280 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.200  46,967.000  0.000  47,849.00  9,569.80

0290 06667215 000 RE PM TY II (Y) 12" (SLD) LF  1.000  1,331.000  0.000  1,522.00  1,522.00

0295 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.850  41,654.000  0.000  40,963.00  34,818.55

0300 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.850  46,967.000  0.000  47,847.00  40,669.95

0305 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.900  1,078.000  0.000  1,060.00  954.00

0310 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.530  9,881.000  0.000  9,930.00  5,262.90

0315 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,171.000  0.000  1,115.00  4,460.00

0320 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  150.000  0.000  1,354.00  10,155.00

0325 30067001 000 UNDERSEAL COURSE GAL  6.000  4,239.000  0.000  3,650.00  21,900.00

0330 30077001 000 BONDING COURSE GAL  5.500  9,956.000  0.000  9,125.00  50,187.50

0360 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  20,888.00  20,888.00

Category Subtotal $1,619,901.19
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002 BRIDGE: 140270025201020 [US 281 @ HONEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0380 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  42.000  357.000  0.000  357.00  14,994.00

Category Subtotal $14,994.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,500.000  0.000  45,747.34  45,747.34

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  13,945.20  13,945.20

Category Subtotal $59,692.54

025201087C 252-1-87PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  88.000  1,406.000 -1,406.000  0.000  0.00

0120 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  200.000  0.000  0.000  0.00

0125 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  200.000  0.000  0.000  0.00

0130 05307002 000 INTERSECTIONS (ACP) SY  37.000  111.000  0.000  0.000  0.00

0135 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.250  8,986.000  0.000  0.000  0.00

0140 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  37,104.000  0.000  0.000  0.00

0145 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.550  3,736.000  0.000  0.000  0.00

0150 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.400  196.000  0.000  0.000  0.00

0155 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  183.000  0.000  0.000  0.00

0160 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  42,567.000  0.000  0.000  0.00

0165 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  1.000  1,331.000  0.000  0.000  0.00

0205 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  200.000  8.000  0.000  0.000  0.00

0260 06667187 000 RE PM TY II (W) (DBL ARROW) EA  40.000  8.000  0.000  0.000  0.00

0285 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.500  130.000  0.000  0.000  0.00

0335 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0340 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0345 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0350 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0355 05857002 RIDE PAYMENT ADJUSTMENT (ITEM 342) DOL  1.000  10,000.000  0.000  0.000  0.00

0365 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0370 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0415 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0420 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00
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0425 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0430 96057005 CALD CREDIT FOR EARLY COMPLETION DOL  1.000  1.000  0.000  0.000  0.00

50 Day Max for Incentive of $23,057.22

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,694,587.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 000 STA  130.000BACKFILL (TY A)  164.000  21,320.00 186.00

03427001 000 TON  135.000PFC-C PG76-22 SAC-A  1,324.460  178,802.10 1,300.00

03477002 000 TON  99.000TOM-C PG76-22 SAC-B  6,979.820  691,002.18 6,760.00

03517003 000 SY  28.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  10,806.770  302,589.56 6,024.00

03547045 000 SY  60.000PLANE ASPH CONC PAV(0" TO 1" MICRO)  1,472.220  88,333.20 105.00

03547049 000 SY  2.400PLANE ASPH CONC PAV (0"- 1" EDGE MILL)  3,033.340  7,280.02 15,060.00

03547074 000 SY  1.250PLANE ASPH CONC PAV (1.5")  21,231.100  26,538.88 21,196.00

04387004 000 LF  42.000CLEANING AND SEALING EXIST JOINTS (CL3)  357.000  14,994.00 357.00

05007001 000 LS  6,500.000MOBILIZATION  1.000  6,500.00 1.00

05027001 000 MO  7,250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  21,750.00 3.00

05057001 000 DAY  215.000TMA (STATIONARY)  42.000  9,030.00 51.00

05057003 000 DAY  125.000TMA (MOBILE OPERATION)  18.000  2,250.00 22.00

05857005 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 347)  20,888.000  20,888.00 10,000.00

06627112 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  3,098.000  6,196.00 196.00

06627114 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,549.000  3,098.00 84.00

06667018 000 LF  1.050REFL PAV MRK TY I (W)8"(DOT)(100MIL)  495.000  519.75 84.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  8,018.000  6,414.40 4,140.00

06667030 000 LF  6.850REFL PAV MRK TY I (W)12"(SLD)(100MIL)  114.000  780.90 139.00

06667036 000 LF  13.700REFL PAV MRK TY I (W)24"(SLD)(100MIL)  269.000  3,685.30 196.00

06667042 000 EA  400.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  17.000  6,800.00 3.00

06667066 000 EA  400.000REFL PAV MRK TY I (W)(WORD)(100MIL)  15.000  6,000.00 10.00

06667081 000 EA  800.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  4.000  3,200.00 4.00

06667117 000 LF  6.900REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  1,522.000  10,501.80 1,331.00

06667172 000 LF  0.210RE PM TY II (W) 6" (BRK)  9,960.000  2,091.60 9,881.00

06667175 000 LF  0.200RE PM TY II (W) 6" (SLD)  41,314.000  8,262.80 41,654.00

06667177 000 LF  0.700RE PM TY II (W) 8" (DOT)  497.000  347.90 84.00

06667179 000 LF  0.400RE PM TY II (W) 8" (SLD)  8,144.000  3,257.60 4,140.00

06667182 000 LF  1.200RE PM TY II (W) 12" (SLD)  114.000  136.80 139.00

06667184 000 LF  1.800RE PM TY II (W) 24" (SLD)  269.000  484.20 196.00

06667186 000 EA  50.000RE PM TY II (W) (ARROW)  17.000  850.00 3.00

06667194 000 EA  50.000RE PM TY II (W) (WORD)  15.000  750.00 10.00

06667198 000 EA  130.000RE PM TY II (W) (RR XING)  4.000  520.00 4.00

06667211 000 LF  0.210RE PM TY II (Y) 6" (BRK)  1,050.000  220.50 1,078.00

06667213 000 LF  0.200RE PM TY II (Y) 6" (SLD)  47,849.000  9,569.80 46,967.00

06667215 000 LF  1.000RE PM TY II (Y) 12" (SLD)  1,522.000  1,522.00 1,331.00

06667266 000 LF  0.850RE PROFILE PM TY I(W)6"(SLD)(100MIL)  40,963.000  34,818.55 41,654.00

06667270 000 LF  0.850RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  47,847.000  40,669.95 46,967.00

06667274 000 LF  0.900RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  1,060.000  954.00 1,078.00

06667408 000 LF  0.530REFL PAV MRK TY I (W)6"(BRK)(100MIL)  9,930.000  5,262.90 9,881.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  1,115.000  4,460.00 1,171.00

06727004 000 EA  7.500REFL PAV MRKR TY II-A-A  1,354.000  10,155.00 150.00

30067001 000 GAL  6.000UNDERSEAL COURSE  3,650.000  21,900.00 4,239.00

30077001 000 GAL  5.500BONDING COURSE  9,125.000  50,187.50 9,956.00
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96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  45,747.340  45,747.34 15,500.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  13,945.200  13,945.20 8,000.00

$1,694,587.73TOTAL ITEM EARNINGS TO DATE


