
Contract ID: 025303078

Project: F 2026(465)

Highway:

District: SAN ANTONIO

Contract: 03263008 County: COMAL

Award Amount: $5,825,980.66 Area Engineer: ROBERTO MADRIGAL

Projected Amount $5,825,980.66 Area Number: 054

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0003 Letting Date: 03/04/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 04/07/2026

Estimate Type: Progress Work Begin Date:

% Complete 1.47 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $85,590.50 $83,990.50 $1,600.00

Participating $85,590.50 $83,990.50 $1,600.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $85,590.50 $83,990.50 $1,600.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $1,527.00
Bid Days: 195

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 195
0

Days Charged to Date: 0 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü TIME SUSPENDED

09/02/2026 3 ü TIME SUSPENDED

09/03/2026 3 ü TIME SUSPENDED

09/04/2026 3 ü TIME SUSPENDED

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3 ü TIME SUSPENDED

09/09/2026 3 ü TIME SUSPENDED

09/10/2026 3 ü TIME SUSPENDED

09/11/2026 3 ü TIME SUSPENDED

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3 ü TIME SUSPENDED

09/15/2026 3 ü TIME SUSPENDED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

09/16/2026 3 ü TIME SUSPENDED

09/17/2026 3 ü TIME SUSPENDED

09/18/2026 3 ü TIME SUSPENDED

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3 ü TIME SUSPENDED

09/22/2026 3 ü TIME SUSPENDED

09/23/2026 3 ü TIME SUSPENDED

09/24/2026 3 ü TIME SUSPENDED

09/25/2026 3 ü TIME SUSPENDED
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Worked Performed This Period

Project: F 2026(465) Control 025303078

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0120 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $400.00 4 $1,600.00 4.00 4.00

Total Item Earnings This Estimate $1,600.00

Contractor's Estimate Package
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Contract Line Items

Project: F 2026(465) Control 025303078

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01347006 0 BACKFILL (TY A) LF $1.50 4,998.00 0.00 0.00 $0.00

0065 01617002 0 COMPOST MANUF TOPSOIL (4") SY $7.25 729.00 0.00 0.00 $0.00

0070 01647017 0 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $7.50 729.00 0.00 0.00 $0.00

0075 01687001 0 VEGETATIVE WATERING TGL $50.00 12.00 0.00 0.00 $0.00

0080 03417046 0 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $99.00 887.00 0.00 0.00 $0.00

0081 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

Bonus - D-GR HMA TY-D PG64-22 (Level Up)

$0.00

0082 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY D-GR HMA TY-D PG64-22 (LEVEL UP)

$0.00

0083 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS-D-GR HMA TY-D PG64-22 (LEVEL UP)

$0.00

0084 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY D-GR HMA TY-D PG64-22 (LEVEL UP)

$0.00

0085 03447030 0 SP MIXES SP-C SAC-A PG76-22 TON $98.00 34,869.00 0.00 0.00 $0.00

0086 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS - SP MIXES SP-C SAC-A PG76-22

$0.00

0087 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY - SP MIXES SP-C SAC-A PG76-22

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0088 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS - SP MIXES SP-C SAC-A-PG76-22

$0.00

0089 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY - SP MIXES SP-C SAC-A-PG76-22

$0.00

0090 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $33.60 15,730.00 0.00 0.00 $0.00

0095 03547030 0 PLANE ASPH CONC PAV(0" TO 0.5") SY $0.25 148,019.00 0.00 0.00 $0.00

0100 03547051 0 PLANE ASPH CONC PAV(2") SY $1.35 303,222.00 0.00 0.00 $0.00

0105 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $675.00 72.00 0.00 0.00 $0.00

0110 05007001 0 MOBILIZATION LS $120,000.00 1.00 0.00 0.00 $0.00

0115 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,000.00 12.00 0.00 0.00 $0.00

0120 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $400.00 4.00 0.00 4.00 $1,600.00

0125 05057001 0 TMA (STATIONARY) DAY $25.00 229.00 0.00 0.00 $0.00

0130 05057003 0 TMA (MOBILE OPERATION) DAY $75.00 46.00 0.00 0.00 $0.00

0135 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 30.00 0.00 0.00 $0.00

0140 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 30.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0145 05067042 0 BIODEG EROSN CONT LOGS (INSTL) (6") LF $1.00 300.00 0.00 0.00 $0.00

0150 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 300.00 0.00 0.00 $0.00

0155 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $23.50 330.00 0.00 0.00 $0.00

0160 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $12.50 1,650.00 0.00 0.00 $0.00

0165 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $23.50 330.00 0.00 0.00 $0.00

0170 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.19 67,945.00 0.00 0.00 $0.00

0175 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $34.12 975.00 0.00 0.00 $0.00

0180 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,166.74 2.00 0.00 0.00 $0.00

0185 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,152.63 6.00 0.00 0.00 $0.00

0190 05407028 0 MTL BM GD FEN TRANS (31"-28") EA $590.44 8.00 0.00 0.00 $0.00

0195 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $6.00 850.00 0.00 0.00 $0.00

0200 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $580.49 5.00 0.00 0.00 $0.00

0205 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $208.89 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0210 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,228.52 1.00 0.00 0.00 $0.00

0215 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,000.00 5.00 0.00 0.00 $0.00

0220 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $500.00 2.00 0.00 0.00 $0.00

0225 05457018 0 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $3,500.00 1.00 0.00 0.00 $0.00

0230 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $645.00 20.00 0.00 0.00 $0.00

0235 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $750.00 4.00 0.00 0.00 $0.00

0240 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $775.00 159.00 0.00 0.00 $0.00

0245 06447005 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA $895.00 1.00 0.00 0.00 $0.00

0250 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $915.00 32.00 0.00 0.00 $0.00

0255 06447009 0 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $675.00 1.00 0.00 0.00 $0.00

0260 06447012 0 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $810.00 13.00 0.00 0.00 $0.00

0265 06447015 0 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA $955.00 2.00 0.00 0.00 $0.00

0270 06447017 0 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA $1,880.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0275 06447018 0 IN SM RD SN SUP&AM TY10BWG(2)SA(P-EXAL) EA $1,780.00 1.00 0.00 0.00 $0.00

0280 06447019 0 IN SM RD SN SUP&AM TY10BWG(2)SB(P) EA $1,980.00 1.00 0.00 0.00 $0.00

0285 06447026 0 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $730.00 2.00 0.00 0.00 $0.00

0290 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,190.00 2.00 0.00 0.00 $0.00

0295 06447034 0 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $1,305.00 5.00 0.00 0.00 $0.00

0300 06447051 0 IN SM RD SN SUP&AM TYS80(2)SB(P-EXAL) EA $2,750.00 2.00 0.00 0.00 $0.00

0305 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 191.00 0.00 0.00 $0.00

0310 06587001 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $24.32 96.00 0.00 0.00 $0.00

0315 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $55.04 77.00 0.00 0.00 $0.00

0320 06587008 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF(BR) EA $87.62 2.00 0.00 0.00 $0.00

0325 06587021 0 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA $24.90 51.00 0.00 0.00 $0.00

0330 06587023 0 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA $55.04 110.00 0.00 0.00 $0.00

0335 06587025 0 INSTL DEL ASSM (D-SY)SZ 1(YFLX)SRF EA $87.62 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0340 06587050 0 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA $56.95 25.00 0.00 0.00 $0.00

0345 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $63.33 12.00 0.00 0.00 $0.00

0350 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $63.43 2.00 0.00 0.00 $0.00

0355 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $66.57 7.00 0.00 0.00 $0.00

0360 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $11.40 178.00 0.00 0.00 $0.00

0365 06587113 0 INST DEL ASSM (D-SW)SZ 1(WFLX)SRFLL(BI) EA $78.08 25.00 0.00 0.00 $0.00

0370 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $17.86 121.00 0.00 0.00 $0.00

0375 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $17.85 125.00 0.00 0.00 $0.00

0380 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.24 14,843.00 0.00 0.00 $0.00

0385 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.24 58,684.00 0.00 0.00 $0.00

0390 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.24 57,068.00 0.00 0.00 $0.00

0395 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 10,241.00 0.00 0.00 $0.00

0400 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.25 1,063.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.35 1,212.00 0.00 0.00 $0.00

0410 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.85 16,041.00 0.00 0.00 $0.00

0415 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.15 964.00 0.00 0.00 $0.00

0420 06667069 0 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $1,100.00 3.00 0.00 0.00 $0.00

0425 06667072 0 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,500.00 2.00 0.00 0.00 $0.00

0430 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $30.00 185.00 0.00 0.00 $0.00

0435 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $6.50 357.00 0.00 0.00 $0.00

0440 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $1.65 2,502.00 0.00 0.00 $0.00

0445 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $1.65 2,502.00 0.00 0.00 $0.00

0450 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.59 14,717.00 0.00 0.00 $0.00

0455 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.53 58,687.00 0.00 0.00 $0.00

0460 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.53 57,066.00 0.00 0.00 $0.00

0465 06687001 0 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $13.00 160.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0470 06687012 0 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $20.00 134.00 0.00 0.00 $0.00

0475 06687091 0 PREFAB PM TY C (W)(ARROW) EA $185.00 37.00 0.00 0.00 $0.00

0480 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $275.00 24.00 0.00 0.00 $0.00

0485 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $350.00 6.00 0.00 0.00 $0.00

0490 06687103 0 PREFAB PM TY C (W)(WORD) EA $239.00 61.00 0.00 0.00 $0.00

0495 06727006 0 REFL PAV MRKR TY II-C-R EA $3.60 1,854.00 0.00 0.00 $0.00

0500 06777002 0 ELIM EXT PM & MRKS (6") LF $1.50 1,220.00 0.00 0.00 $0.00

0505 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.25 1,220.00 0.00 0.00 $0.00

0510 06787033 0 PAV SURF PREP FOR MRK (RPM) EA $0.25 6.00 0.00 0.00 $0.00

0515 07527002 0 SPOT TREE TRIMMING / BRUSH REMOVAL LF $4.50 23,768.00 0.00 0.00 $0.00

0520 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 150.00 0.00 0.00 $0.00

0525 07707021 0 REPLACE SGT OBJECT MARKER EA $40.00 11.00 0.00 0.00 $0.00

0530 30067001 0 UNDERSEAL COURSE GAL $0.01 63,604.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 001 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $1,600.00

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 002 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0580 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $85.00 260.00 0.00 0.00 $0.00

0585 04297005 0 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $125.00 300.00 0.00 0.00 $0.00

0590 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $33.00 1,170.00 0.00 0.00 $0.00

0595 04517020 0 RETROFIT RAIL (TY T631) LF $125.00 1,198.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 003 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0645 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $85.00 250.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 003 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0650 04297005 0 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $125.00 300.00 0.00 0.00 $0.00

0655 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $15.00 630.00 0.00 0.00 $0.00

0660 04547009 0 HEADER TYPE EXPANSION JOINT CF $625.00 100.00 0.00 0.00 $0.00

0665 07767006 0 REPAIR (T101) LF $115.00 150.00 0.00 0.00 $0.00

0670 07767007 0 REPAIR (STEEL POST W/ BASE PLATE)(T101) EA $500.00 15.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 004 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0720 04387014 0 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF $125.00 100.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Contract: 025303078 Payment Estimate: 0003 Page: 14 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 005 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0770 04387014 0 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF $125.00 100.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 006 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1080 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 83,990.50 $83,990.50

1085 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1090 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 11,000.00 0.00 0.00

DO NOT PAY TO THIS ITEM

$0.00

1095 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

1100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1105 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00

1110 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

1115 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 025303078 Payment Estimate: 0003 Page: 15 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract Line Items

Project: F 2026(465) Control 025303078

Category: 006 Description: Base Repair, Mill, Inlay & Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1120 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00

ITEM 161.2

$0.00

1125 96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 0.00

3RD PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM,
ETC.

$0.00

1130 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00

TEST TYPE B, SCHEDULE 1

$0.00

1135 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 0.00

TEST TYPE B, SCHEDULE 1

$0.00

1140 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $1.00 1,000.00 0.00 0.00

TEST TYPE B, SCHEDULE 1

$0.00

1145 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 1,000.00 0.00 0.00

PLAN SHEET NO. 38

$0.00

Category 006 SubTotal $83,990.50

Total Item earnings this contract $85,590.50

Contract: 025303078 Payment Estimate: 0003 Page: 16 of 21



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01347006 BACKFILL (TY A) LF $1.50 4,998.00 0.00 $0.00

01617002 COMPOST MANUF TOPSOIL (4") SY $7.25 729.00 0.00 $0.00

01647017 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $7.50 729.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $50.00 12.00 0.00 $0.00

03417046 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $99.00 887.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447030 SP MIXES SP-C SAC-A PG76-22 TON $98.00 34,869.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $33.60 15,730.00 0.00 $0.00

03547030 PLANE ASPH CONC PAV(0" TO 0.5") SY $0.25 148,019.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $1.35 303,222.00 0.00 $0.00

04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $85.00 510.00 0.00 $0.00

04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF $125.00 600.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $675.00 72.00 0.00 $0.00

04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $33.00 1,170.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $15.00 630.00 0.00 $0.00

04387014 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF $125.00 200.00 0.00 $0.00

04517020 RETROFIT RAIL (TY T631) LF $125.00 1,198.00 0.00 $0.00

04547009 HEADER TYPE EXPANSION JOINT CF $625.00 100.00 0.00 $0.00

05007001 MOBILIZATION LS $120,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,000.00 12.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $400.00 4.00 4.00 $1,600.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Contract: 025303078 Payment Estimate: 0003 Page: 17 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057001 TMA (STATIONARY) DAY $25.00 229.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $75.00 46.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 30.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 30.00 0.00 $0.00

05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF $1.00 300.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 300.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $23.50 330.00 0.00 $0.00

05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $12.50 1,650.00 0.00 $0.00

05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $23.50 330.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.19 67,945.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $34.12 975.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,166.74 2.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,152.63 6.00 0.00 $0.00

05407028 MTL BM GD FEN TRANS (31"-28") EA $590.44 8.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $6.00 850.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $580.49 5.00 0.00 $0.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $208.89 3.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,228.52 1.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,000.00 5.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $500.00 2.00 0.00 $0.00

05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA $3,500.00 1.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 $0.00

05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $1.00 1,000.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $645.00 20.00 0.00 $0.00

06447002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $750.00 4.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $775.00 159.00 0.00 $0.00

06447005 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA $895.00 1.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $915.00 32.00 0.00 $0.00

06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA $675.00 1.00 0.00 $0.00

Contract: 025303078 Payment Estimate: 0003 Page: 18 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06447012 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA $810.00 13.00 0.00 $0.00

06447015 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA $955.00 2.00 0.00 $0.00

06447017 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA $1,880.00 1.00 0.00 $0.00

06447018 IN SM RD SN SUP&AM TY10BWG(2)SA(P-EXAL) EA $1,780.00 1.00 0.00 $0.00

06447019 IN SM RD SN SUP&AM TY10BWG(2)SB(P) EA $1,980.00 1.00 0.00 $0.00

06447026 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $730.00 2.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,190.00 2.00 0.00 $0.00

06447034 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $1,305.00 5.00 0.00 $0.00

06447051 IN SM RD SN SUP&AM TYS80(2)SB(P-EXAL) EA $2,750.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 191.00 0.00 $0.00

06587001 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $24.32 96.00 0.00 $0.00

06587003 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $55.04 77.00 0.00 $0.00

06587008 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF(BR) EA $87.62 2.00 0.00 $0.00

06587021 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA $24.90 51.00 0.00 $0.00

06587023 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA $55.04 110.00 0.00 $0.00

06587025 INSTL DEL ASSM (D-SY)SZ 1(YFLX)SRF EA $87.62 6.00 0.00 $0.00

06587050 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA $56.95 25.00 0.00 $0.00

06587056 INSTL OM ASSM (OM-2Y)(WC)GND EA $63.33 12.00 0.00 $0.00

06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $63.43 2.00 0.00 $0.00

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $66.57 7.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $11.40 178.00 0.00 $0.00

06587113 INST DEL ASSM (D-SW)SZ 1(WFLX)SRFLL(BI) EA $78.08 25.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $17.86 121.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $17.85 125.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.24 14,843.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.24 58,684.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.24 57,068.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 10,241.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.25 1,063.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.35 1,212.00 0.00 $0.00

Contract: 025303078 Payment Estimate: 0003 Page: 19 of 21



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.85 16,041.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.15 964.00 0.00 $0.00

06667069 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $1,100.00 3.00 0.00 $0.00

06667072 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,500.00 2.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $30.00 185.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $6.50 357.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $1.65 2,502.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $1.65 2,502.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.59 14,717.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.53 58,687.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.53 57,066.00 0.00 $0.00

06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $13.00 160.00 0.00 $0.00

06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $20.00 134.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $185.00 37.00 0.00 $0.00

06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $275.00 24.00 0.00 $0.00

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $350.00 6.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $239.00 61.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.60 1,854.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.50 1,220.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.25 1,220.00 0.00 $0.00

06787033 PAV SURF PREP FOR MRK (RPM) EA $0.25 6.00 0.00 $0.00

07527002 SPOT TREE TRIMMING / BRUSH REMOVAL LF $4.50 23,768.00 0.00 $0.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 150.00 0.00 $0.00

07707021 REPLACE SGT OBJECT MARKER EA $40.00 11.00 0.00 $0.00

07767006 REPAIR (T101) LF $115.00 150.00 0.00 $0.00

07767007 REPAIR (STEEL POST W/ BASE PLATE)(T101) EA $500.00 15.00 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $0.01 63,604.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 83,990.50 $83,990.50

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 11,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:14 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 1,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $85,590.50

Contract: 025303078 Payment Estimate: 0003 Page: 21 of 21


