
 232,120.00

025304159CONTRACT ID:

PROJECT: C 253-4-159

CONTRACT:

07253218

PROJECTED AMOUNT: $1,641,517.55

CONTRACTOR:

HIGHWAY: US 281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

APEX LANDSCAPE & IRRIGATION, LLC

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/04/2025

07/02/2025

ESTIMATE PAID:

 102
 13.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$1,873,637.55

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,641,517.55

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.89

$26,112.25 $1,545,612.73 $1,571,724.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$26,112.25 $1,545,612.73 $1,571,724.98 

$0.00 $0.00 $0.00 

$26,112.25 $1,571,724.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,545,612.73 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 102

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

10/14/2025

 90

 13

 103

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

SATURDAY 4

SUNDAY 4

VEG ESTABLISHMENT 21

09/01/2026  1 VEG ESTABLISHMENT

09/02/2026  1 VEG ESTABLISHMENT

09/03/2026  1 VEG ESTABLISHMENT

09/04/2026  1 VEG ESTABLISHMENT

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG ESTABLISHMENT

09/09/2026  1 VEG ESTABLISHMENT

09/10/2026  1 VEG ESTABLISHMENT

09/11/2026  1 VEG ESTABLISHMENT

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG ESTABLISHMENT

09/15/2026  1 VEG ESTABLISHMENT

09/16/2026  1 VEG ESTABLISHMENT

09/17/2026  1 VEG ESTABLISHMENT

09/18/2026  1 VEG ESTABLISHMENT

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG ESTABLISHMENT

09/22/2026  1 VEG ESTABLISHMENT

09/23/2026  1 VEG ESTABLISHMENT

09/24/2026  1 VEG ESTABLISHMENT

09/25/2026  1 VEG ESTABLISHMENT

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 VEG ESTABLISHMENT

09/29/2026  1 VEG ESTABLISHMENT

09/30/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD

C 253-4-159 025304159PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 01927037 PLANT MATERIAL (15 GAL) (TREE)000 EA  170.000 $7,522.50 44.250  1,283.25 1,770.00

0106 01927039 PLANT MATERIAL (30 GAL) (TREE) EA  330.000 $3,341.25 10.125  293.63 405.00

Cedar Elms (30 GAL)(TREE)SUPP DESCR

0110 01927047 PLANT MATERIAL (5 GAL) (SHRUB)000 EA  30.000 $1,938.75 64.625  1,874.13 2,585.00

0111 01927037 PLANT MATERIAL (15 GAL) (TREE) EA  310.000 $1,309.75 4.225  122.53 169.00

Yucca Rostrata (15 GAL)(TREE)SUPP DESCR

0120 01937001 LANDSCAPE ESTABLISH000 MO  12,000.000 $12,000.00 1.000  1.00 12.00

$26,112.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

025304159PROJECT CONTROLC 253-4-159

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  50.000  1,654.000  0.000  2,635.42  131,771.00

0070 01617008 000 EROSION CONTROL COMPOST (VEH) CY  50.000  2,874.000  0.000  2,874.00  143,700.00

0075 01617010 000 GENERAL USE COMPOST (VEH) CY  47.500  1,441.000  0.000  2,673.93  127,011.68

0095 01927008 000 SOIL AMEND (TY I) SY  1.400  25,894.000  0.000  25,894.00  36,251.60

0100 01927012 000 PLANT BED PREP (TY III) SY  3.750  25,894.000  0.000  42,321.13  158,704.25

0105 01927037 000 PLANT MATERIAL (15 GAL) (TREE) EA  170.000  2,175.000 -405.000  1,283.25  218,152.50

0106 01927039 PLANT MATERIAL (30 GAL) (TREE) EA  330.000  0.000  405.000  293.63  96,896.25

Cedar Elms (30 GAL)(TREE)

0110 01927047 000 PLANT MATERIAL (5 GAL) (SHRUB) EA  30.000  2,754.000 -169.000  1,874.13  56,223.75

0111 01927037 PLANT MATERIAL (15 GAL) (TREE) EA  310.000  0.000  169.000  122.53  37,982.75

Yucca Rostrata (15 GAL)(TREE)

0115 01927084 000 SOIL AMEND (TY II) SY  2.300  25,894.000  0.000  25,894.00  59,556.20

0120 01937001 000 LANDSCAPE ESTABLISH MO  12,000.000  12.000  0.000  1.00  12,000.00

0125 01937023 000 LANDSCAPE TREAT (TY I) EA  4.000  4,929.000  0.000  4,929.00  19,716.00

0135 01937028 000 LANDSCAPE TREAT (TY III) EA  2.000  4,929.000  0.000  4,929.00  9,858.00

0140 01937037 000 LANDSCAPE TREAT (TY IV) CYC  10,000.000  2.000  0.000  1.00  10,000.00

0145 05007001 000 MOBILIZATION LS  171,000.000  1.000  0.000  0.90  153,900.00

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,000.000  6.000  4.000  10.00  300,000.00

0155 05057001 000 TMA (STATIONARY) DAY  1.000  55.000  0.000  1.00  1.00

Category Subtotal $1,571,724.98

025304159C 253-4-159PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01107003 000 EXCAV (SPECIAL) CY  25.000  3,308.000  0.000  0.000  0.00

0080 01627002 000 BLOCK SODDING SY  6.000  5,179.000  0.000  0.000  0.00

0085 01667001 000 FERTILIZER AC  325.000  1.090  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  30.000  128.000  0.000  0.000  0.00

0130 01937024 000 LANDSCAPE TREAT (TY II) EA  0.500  4,929.000  0.000  0.000  0.00

0160 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  75.000  0.000  0.000  0.00

0165 05067022 000 CONSTRUCTION EXITS (INSTALL) (TY 3) SY  5.000  5,179.000  0.000  0.000  0.00

0170 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  2.000  5,179.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00
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0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0220 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0225 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0230 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0235 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0240 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,571,724.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01607007 000 CY  50.000FURN & PLACE TOPSOIL (VEH)  2,635.420  131,771.00 1,654.00

01617008 000 CY  50.000EROSION CONTROL COMPOST (VEH)  2,874.000  143,700.00 2,874.00

01617010 000 CY  47.500GENERAL USE COMPOST (VEH)  2,673.930  127,011.68 1,441.00

01927008 000 SY  1.400SOIL AMEND (TY I)  25,894.000  36,251.60 25,894.00

01927012 000 SY  3.750PLANT BED PREP (TY III)  42,321.130  158,704.25 25,894.00

01927037 000 EA  170.000PLANT MATERIAL (15 GAL) (TREE)  1,283.250  218,152.50 2,175.00

01927037 EA  310.000PLANT MATERIAL (15 GAL) (TREE)  122.525  37,982.75 2,175.00

Yucca Rostrata (15 GAL)(TREE)

01927039 EA  330.000PLANT MATERIAL (30 GAL) (TREE)  293.625  96,896.25 0.00

Cedar Elms (30 GAL)(TREE)

01927047 000 EA  30.000PLANT MATERIAL (5 GAL) (SHRUB)  1,874.125  56,223.75 2,754.00

01927084 000 SY  2.300SOIL AMEND (TY II)  25,894.000  59,556.20 25,894.00

01937001 000 MO  12,000.000LANDSCAPE ESTABLISH  1.000  12,000.00 12.00

01937023 000 EA  4.000LANDSCAPE TREAT (TY I)  4,929.000  19,716.00 4,929.00

01937028 000 EA  2.000LANDSCAPE TREAT (TY III)  4,929.000  9,858.00 4,929.00

01937037 000 CYC  10,000.000LANDSCAPE TREAT (TY IV)  1.000  10,000.00 2.00

05007001 000 LS  171,000.000MOBILIZATION  0.900  153,900.00 1.00

05027001 000 MO  30,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  300,000.00 6.00

05057001 000 DAY  1.000TMA (STATIONARY)  1.000  1.00 55.00

$1,571,724.98TOTAL ITEM EARNINGS TO DATE


