
Contract ID: 025506073

Project: F 2026(590)

Highway:

District: PHARR

Contract: 05263202 County: HIDALGO

Award Amount: $62,131,044.21 Area Engineer: JESUS NORIEGA

Projected Amount $64,229,670.53 Area Number: 053

Adj Projected Amount $0.00

Contractor: IOC COMPANY LLC

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date:

% Complete 1.03 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $659,241.00 $0.00 $659,241.00

Participating $659,241.00 $0.00 $659,241.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $659,241.00 $0.00 $659,241.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $5,093.00
Bid Days: 596

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 596
0

Days Charged to Date: 0 x $5,093.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

Total Period Days: 0 34 34 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/29/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

07/30/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

07/31/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/04/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/05/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/06/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/07/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/11/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/12/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

08/13/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/14/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/18/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/19/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/20/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/21/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/25/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/26/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/27/2026 2 ü HOLIDAY Holiday - LBJ

08/28/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted
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Worked Performed This Period

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

9912 96017001 MATERIAL ON HAND DOL $1.00 243841 $243,841.00 1,000.00 243,841.00

0425 05007001 000 MOBILIZATION LS $6,200,000.00 0.0670 $415,400.00 1.00 0.07

Total Item Earnings This Estimate $659,241.
00

Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract: 025506073 Payment Estimate: 0002 Page: 4 of 32



Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $19,350.00 184.00 0.00 0.00 $0.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $25.00 160.00 0.00 0.00 $0.00

0070 01047011 0 REMOV CONC (DRIVEWAYS) SY $25.00 113.00 0.00 0.00 $0.00

0075 01057091 0 RMV (12") TRT/UNTRT BASE & ASPH PAV CY $8.00 5,924.40 0.00 0.00 $0.00

0080 01107001 0 EXCAV (ROADWAY) CY $4.00 158,843.00 0.00 0.00 $0.00

0085 01327006 0 EMBANK (FNL)(DC)(TY C) CY $7.25 606,858.00 0.00 0.00 $0.00

0090 01527001 0 ROAD GRADER WORK (ORD COMP) STA $10.00 562.00 0.00 0.00 $0.00

0095 01607002 0 FURN & PLACE TOPSOIL (4") SY $0.40 645,302.00 0.00 0.00 $0.00

0100 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.36 645,302.00 0.00 0.00 $0.00

0105 01647015 0 DRILL SEED (TEMP_WARM_COOL) SY $0.23 645,302.00 0.00 0.00 $0.00

0110 01687001 0 VEGETATIVE WATERING TGL $15.00 19,359.00 0.00 0.00 $0.00

0115 01697041 0 SOIL RET BLKT (OPT1) SY $0.55 30,371.00 0.00 0.00 $0.00

0120 01927072 0 TRANS PLANT MATERIAL (TY I) EA $1,452.00 63.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 02477277 0 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY $20.00 123,323.00 0.00 0.00 $0.00

0130 02507002 0 GEOGRID BASE REINFORCEMENT (TYPE 2) SY $1.50 29,881.00 0.00 0.00 $0.00

0135 02517030 0 REWORK BS MTL (TY B)(10")(DENS CONT) SY $2.50 167,408.00 0.00 0.00 $0.00

0140 02517084 0 REWORK BS MTL (TY B)(18")(DENS CONT) SY $1.50 6,565.00 0.00 0.00 $0.00

0145 02757001 0 CEMENT TON $183.25 12,246.82 0.00 0.00 $0.00

0150 02757009 0 CEMENT TRT (EXIST MATL & NEW BASE)(12") SY $2.00 89,942.00 0.00 0.00 $0.00

0155 02757013 0 CEMENT TRT (NEW BASE)(12") SY $2.00 86,221.00 0.00 0.00 $0.00

0160 02757015 0 CEMENT TRT (SUBGRADE)(12") SY $2.00 436,462.00 0.00 0.00 $0.00

0165 02757021 0 CEMENT TREAT (MX EXST MTL & NW BS)(17") SY $2.00 255,550.00 0.00 0.00 $0.00

0170 03057018 0 SALV,HAUL & STKPL RCL APH PV (2") SY $4.00 3,425.00 0.00 0.00 $0.00

0175 03057022 0 SALV, HAUL & STKPL RCL APH PV (4") SY $4.00 6,565.00 0.00 0.00 $0.00

0180 03057030 0 SALV, HAUL & STKPL RCL ASH PV (12") SY $8.50 163,983.00 0.00 0.00 $0.00

0185 03107004 0 PRIME COAT (MC-30) GAL $5.00 81,641.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 03447002 0 SP MIXES SP-B SAC-B PG64-22 TON $110.00 64,164.17 0.00 0.00 $0.00

0195 03447008 0 SP MIXES SP-B SAC-B PG76-22 TON $115.00 30,395.88 0.00 0.00 $0.00

0200 03447064 0 SP MIXES SP-D SAC-A PG76-22 TON $120.00 29,635.98 0.00 0.00 $0.00

0205 03447065 0 SP MIXES SP-D SAC-B PG76-22 TON $115.00 25,702.22 0.00 0.00 $0.00

0210 03467009 0 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $142.00 25,610.42 0.00 0.00 $0.00

0215 03547065 0 PLANE CONC PAV(0" TO 1.5") SY $25.00 84.00 0.00 0.00 $0.00

0220 04007006 0 CUT & RESTORING PAV SY $100.00 663.00 0.00 0.00 $0.00

0225 04007010 0 CEM STABIL BKFL CY $70.00 423.00 0.00 0.00 $0.00

0230 04027001 0 TRENCH EXCAVATION PROTECTION LF $1.00 803.00 0.00 0.00 $0.00

0235 04167027 0 DRILL SHAFT (SIGN MTS) (12 IN) LF $106.81 28.00 0.00 0.00 $0.00

0240 04167028 0 DRILL SHAFT (SIGN MTS) (24 IN) LF $183.96 26.00 0.00 0.00 $0.00

0245 04167033 0 DRILL SHAFT (SIGN MTS) (54 IN) LF $780.40 56.00 0.00 0.00 $0.00

0250 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $277.00 104.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $499.40 56.00 0.00 0.00 $0.00

0260 04237002 0 RETAINING WALL (MSE) (ASHLAR STONE FIN) SF $78.00 91,039.00 0.00 0.00 $0.00

0265 04327001 0 RIPRAP (CONC)(4 IN) CY $485.00 752.55 0.00 0.00 $0.00

0270 04327005 0 RIPRAP (CONC)(CL B) CY $2,000.00 7.00 0.00 0.00 $0.00

0275 04327012 0 RIPRAP (CONC)(FLUME) CY $1,800.00 8.00 0.00 0.00 $0.00

0280 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $590.00 308.00 0.00 0.00 $0.00

0285 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $250.00 548.00 0.00 0.00 $0.00

0290 04507024 0 RAIL (TY SSTR) LF $45.00 4,695.00 0.00 0.00 $0.00

0295 04627006 0 CONC BOX CULV (5 FT X 2 FT) LF $550.00 332.00 0.00 0.00 $0.00

0300 04627020 0 CONC BOX CULV (8 FT X 3 FT) LF $675.00 146.00 0.00 0.00 $0.00

0305 04647001 0 RC PIPE (CL III)(12 IN) LF $140.00 28.00 0.00 0.00 $0.00

0310 04647003 0 RC PIPE (CL III)(18 IN) LF $125.00 46.00 0.00 0.00 $0.00

0315 04647005 0 RC PIPE (CL III)(24 IN) LF $75.00 1,992.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 04647007 0 RC PIPE (CL III)(30 IN) LF $125.00 538.00 0.00 0.00 $0.00

0325 04657003 0 MANH (COMPL)(PRM)(60IN) EA $5,000.00 1.00 0.00 0.00 $0.00

0330 04657005 0 JCTBOX(COMPL)(PJB)(3FTX3FT) EA $4,000.00 2.00 0.00 0.00 $0.00

0335 04657013 0 INLET (COMPL)(PCO)(3FT)(NONE) EA $4,500.00 3.00 0.00 0.00 $0.00

0340 04657016 0 INLET (COMPL)(PCO)(3FT)(BOTH) EA $5,500.00 1.00 0.00 0.00 $0.00

0345 04657352 0 INLET (COMPL) (TY MSE2) EA $7,500.00 24.00 0.00 0.00 $0.00

0350 04667101 0 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $12,500.00 5.00 0.00 0.00 $0.00

0355 04667103 0 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $14,000.00 1.00 0.00 0.00 $0.00

0360 04667174 0 WINGWALL (PW - 1) (HW=4 FT) EA $15,500.00 2.00 0.00 0.00 $0.00

0365 04667175 0 WINGWALL (PW - 1) (HW=5 FT) EA $21,750.00 2.00 0.00 0.00 $0.00

0370 04667176 0 WINGWALL (PW - 1) (HW=6 FT) EA $22,750.00 4.00 0.00 0.00 $0.00

0375 04677307 0 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA $1,500.00 2.00 0.00 0.00 $0.00

0380 04677325 0 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $1,750.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $1,850.00 8.00 0.00 0.00 $0.00

0390 04677327 0 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $1,900.00 6.00 0.00 0.00 $0.00

0395 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,500.00 22.00 0.00 0.00 $0.00

0400 04677342 0 SET (TY II) (30 IN) (CMP) (4: 1) (C) EA $3,000.00 1.00 0.00 0.00 $0.00

0405 04677344 0 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA $3,250.00 4.00 0.00 0.00 $0.00

0410 04967004 0 REMOV STR (SET) EA $200.00 12.00 0.00 0.00 $0.00

0415 04967005 0 REMOV STR (WINGWALL) EA $1,000.00 4.00 0.00 0.00 $0.00

0420 04967007 0 REMOV STR (PIPE) LF $10.00 1,155.00 0.00 0.00 $0.00

0425 05007001 0 MOBILIZATION LS $6,200,000.00 1.00 0.00 0.07 $415,400.00

0430 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,000.00 38.00 0.00 0.00 $0.00

0435 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $100.00 3.00 0.00 0.00 $0.00

0440 05057001 0 TMA (STATIONARY) DAY $1.00 480.00 0.00 0.00 $0.00

0445 05057003 0 TMA (MOBILE OPERATION) DAY $0.10 480.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $34.00 1,172.00 0.00 0.00 $0.00

0455 05067011 0 ROCK FILTER DAMS (REMOVE) LF $18.00 1,172.00 0.00 0.00 $0.00

0460 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $20.00 2,553.00 0.00 0.00 $0.00

0465 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $1.00 2,553.00 0.00 0.00 $0.00

0470 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $10.00 317.00 0.00 0.00 $0.00

0475 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $3.00 317.00 0.00 0.00 $0.00

0480 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $3.00 1,280.00 0.00 0.00 $0.00

0485 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.50 1,280.00 0.00 0.00 $0.00

0490 05087001 0 CONSTRUCTING DETOURS SY $55.00 6,519.00 0.00 0.00 $0.00

0495 05127089 0 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF $10.00 21,866.00 0.00 0.00 $0.00

0500 05127090 0 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF $1.00 60,331.00 0.00 0.00 $0.00

0505 05127092 0 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF $1.00 20,400.00 0.00 0.00 $0.00

0510 05147001 0 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $55.00 18,150.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 05287001 0 LANDSCAPE PAVERS SY $110.00 521.00 0.00 0.00 $0.00

0520 05297002 0 CONC CURB (TY II) LF $20.00 783.00 0.00 0.00 $0.00

0525 05297009 0 CONC CURB & GUTTER (TY II) LF $20.00 1,132.00 0.00 0.00 $0.00

0530 05307006 0 DRIVEWAYS (CONC) SY $200.00 93.00 0.00 0.00 $0.00

0535 05307010 0 DRIVEWAYS (ACP) SY $50.00 1,336.00 0.00 0.00 $0.00

0540 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.15 71,180.00 0.00 0.00 $0.00

0545 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $28.44 2,625.00 0.00 0.00 $0.00

0550 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,812.00 2.00 0.00 0.00 $0.00

0555 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,480.00 6.00 0.00 0.00 $0.00

0560 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,328.00 8.00 0.00 0.00 $0.00

0565 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $750.00 36.00 0.00 0.00 $0.00

0570 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $500.00 12.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 05457006 0 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $30,000.00 2.00 0.00 0.00 $0.00

0580 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $6,500.00 12.00 0.00 0.00 $0.00

0585 06107014 0 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $1,047.50 8.00 0.00 0.00 $0.00

0590 06107112 0 IN RD IL (TY SA) 40B-12 (250W EQ) LED EA $4,327.00 7.00 0.00 0.00 $0.00

0595 06107128 0 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA $5,271.00 13.00 0.00 0.00 $0.00

0600 06177001 0 TEMP RD IL SETUP AND REMOVE EA $10,000.00 4.00 0.00 0.00 $0.00

0605 06187030 0 CONDT (PVC) (SCH 40) (2") LF $16.85 6,061.00 0.00 0.00 $0.00

0610 06187040 0 CONDT (PVC) (SCH 40) (4") LF $21.95 16,679.00 0.00 0.00 $0.00

0615 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $23.80 175.00 0.00 0.00 $0.00

0620 06187064 0 CONDT (PVC) (SCH 80) (4") LF $27.00 283.00 0.00 0.00 $0.00

0625 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $39.90 1,230.00 0.00 0.00 $0.00

0630 06197013 0 FIBER OPTIC CABLE ROAD MARKER LF $216.00 38.00 0.00 0.00 $0.00

0635 06207002 0 ELEC CONDR (NO.14) INSULATED LF $1.00 18,099.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 06207005 0 ELEC CONDR (NO.10) BARE LF $1.40 40.00 0.00 0.00 $0.00

0645 06207006 0 ELEC CONDR (NO.10) INSULATED LF $1.60 80.00 0.00 0.00 $0.00

0650 06207007 0 ELEC CONDR (NO.8) BARE LF $1.80 6,196.00 0.00 0.00 $0.00

0655 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.85 12,392.00 0.00 0.00 $0.00

0660 06207009 0 ELEC CONDR (NO.6) BARE LF $2.10 318.00 0.00 0.00 $0.00

0665 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.35 35.00 0.00 0.00 $0.00

0670 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $2.85 1,451.00 0.00 0.00 $0.00

0675 06237004 0 ITS GND BOX(PCAST) TY 1 (243648)W/APRN EA $4,507.00 35.00 0.00 0.00 $0.00

0680 06237010 0 ITS GND BOX(PCAST) TY 2 (366048)W/APRN EA $6,480.00 3.00 0.00 0.00 $0.00

0685 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,098.00 19.00 0.00 0.00 $0.00

0690 06257004 0 ZINC-COAT STL WIRE STRAND (3/8") LF $3.50 171.00 0.00 0.00 $0.00

0695 06287053 0 ELC SRV TY A 240/480 060(NS)SS(T)TP(O) EA $8,277.00 4.00 0.00 0.00 $0.00

0700 06287322 0 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA $4,220.00 1.00 0.00 0.00 $0.00

Contract: 025506073 Payment Estimate: 0002 Page: 14 of 32



Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0705 06367002 0 ALUMINUM SIGNS (TY G) SF $28.48 309.00 0.00 0.00 $0.00

0710 06367003 0 ALUMINUM SIGNS (TY O) SF $33.23 202.00 0.00 0.00 $0.00

0715 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $975.00 8.00 0.00 0.00 $0.00

0720 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,125.00 48.00 0.00 0.00 $0.00

0725 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,300.00 4.00 0.00 0.00 $0.00

0730 06447035 0 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $1,600.00 1.00 0.00 0.00 $0.00

0735 06447061 0 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $2,750.00 4.00 0.00 0.00 $0.00

0740 06447073 0 REMOVE SM RD SN SUP&AM EA $65.00 49.00 0.00 0.00 $0.00

0745 06477001 0 INSTALL LRSS (STRUCT STEEL) LB $6.53 2,272.00 0.00 0.00 $0.00

0750 06507038 0 INS OH SN SUP(35 FT CANT) EA $53,676.00 2.00 0.00 0.00 $0.00

0755 06587015 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA $55.00 57.00 0.00 0.00 $0.00

0760 06587032 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $35.00 181.00 0.00 0.00 $0.00

0765 06587056 0 INSTL OM ASSM (OM-2Y)(WC)GND EA $95.00 42.00 0.00 0.00 $0.00

Contract: 025506073 Payment Estimate: 0002 Page: 15 of 32



Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0770 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $50.00 2.00 0.00 0.00 $0.00

0775 06627053 0 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $3.00 4,326.00 0.00 0.00 $0.00

0780 06627065 0 WK ZN PAV MRK REMOV (W)6"(BRK) LF $0.72 43,060.00 0.00 0.00 $0.00

0785 06627066 0 WK ZN PAV MRK REMOV (W)6"(DOT) LF $2.00 812.00 0.00 0.00 $0.00

0790 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.32 99,206.00 0.00 0.00 $0.00

0795 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $0.58 12,049.00 0.00 0.00 $0.00

0800 06627075 0 WK ZN PAV MRK REMOV (W)12"(SLD) LF $2.50 987.00 0.00 0.00 $0.00

0805 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.32 129,851.00 0.00 0.00 $0.00

0810 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $10.00 94.00 0.00 0.00 $0.00

0815 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.20 7,791.00 0.00 0.00 $0.00

0820 06667027 0 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $4.00 684.00 0.00 0.00 $0.00

0825 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.25 1,770.00 0.00 0.00 $0.00

0830 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.84 84,450.00 0.00 0.00 $0.00

Contract: 025506073 Payment Estimate: 0002 Page: 16 of 32



Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0835 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.84 83,168.00 0.00 0.00 $0.00

0840 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.72 19,310.00 0.00 0.00 $0.00

0845 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $24.00 116.00 0.00 0.00 $0.00

0850 06687091 0 PREFAB PM TY C (W)(ARROW) EA $215.00 2.00 0.00 0.00 $0.00

0855 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $355.00 2.00 0.00 0.00 $0.00

0860 06687103 0 PREFAB PM TY C (W)(WORD) EA $265.00 5.00 0.00 0.00 $0.00

0865 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $30.00 8.00 0.00 0.00 $0.00

0870 06727006 0 REFL PAV MRKR TY II-C-R EA $7.50 1,519.00 0.00 0.00 $0.00

0875 06777001 0 ELIM EXT PM & MRKS (4") LF $0.45 33,415.00 0.00 0.00 $0.00

0880 06807001 0 INSTALL HWY TRF SIG (FLASH BEACON) EA $19,275.00 1.00 0.00 0.00 $0.00

0885 06827005 0 VEH SIG SEC (12")LED(RED) EA $293.00 10.00 0.00 0.00 $0.00

0890 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 2,333.00 0.00 0.00 $0.00

0895 06867008 0 INS TRF SIG PL AM (S)STR(TY B)LUM EA $7,715.00 4.00 0.00 0.00 $0.00

Contract: 025506073 Payment Estimate: 0002 Page: 17 of 32



Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0900 07307019 0 FULL - WIDTH MOWING CYC $1,500.00 5.00 0.00 0.00 $0.00

0905 07347002 0 LITTER REMOVAL CYC $2,500.00 5.00 0.00 0.00 $0.00

0910 07727001 0 POST AND CABLE FENCE (REMOVAL) LF $4.91 6,671.00 0.00 0.00 $0.00

0915 30077001 0 BONDING COURSE GAL $3.00 71,597.00 0.00 0.00 $0.00

0920 50037001 0 AMPHIBIAN/REPTILE EXCLUSION FENCE INST LF $5.00 34,935.00 0.00 0.00 $0.00

0925 50037002 0 AMPHIBIAN/REPTILE EXCLUSION FENCE REM LF $1.00 34,935.00 0.00 0.00 $0.00

0930 50297001 0 BIRD EXCLUSION METHOD SF $1.50 38,058.00 0.00 0.00 $0.00

0935 60277009 0 FO SPLICE ENCLOSURE (TYPE 1) EA $1,788.00 3.00 0.00 0.00 $0.00

9900 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 285,851.38 0.00 0.00

SP MIXES SP-B SAC-B PG64-22

$0.00

9901 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 285,851.38 0.00 0.00

SP MIXES SP-B SAC-B PG64-22

$0.00

9902 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 141,568.81 0.00 0.00

SP MIXES SP-B SAC-B PG76-22

$0.00

9903 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 141,568.81 0.00 0.00

SP MIXES SP-B SAC-B PG76-22

$0.00

Contract: 025506073 Payment Estimate: 0002 Page: 18 of 32



Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 001 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

9904 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 144,030.86 0.00 0.00

SP MIXES SP-D SAC-S PG76-22

$0.00

9905 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 144,030.86 0.00 0.00

SP MIXES SP-D SAC-A PG76-22

$0.00

9906 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 32,006.86 0.00 0.00

SP MIXES SP-D SAC-A PG76-22

$0.00

9907 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 119,708.09 0.00 0.00

SP MIXES SP-D SAC-B PG76-22

$0.00

9908 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 119,708.09 0.00 0.00

SP MIXES SP-D SAC-B PG76-22

$0.00

9909 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 147,285.53 0.00 0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22

$0.00

9910 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 147,285.53 0.00 0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22

$0.00

9911 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 32,730.12 0.00 0.00

STONE-MTRX-ASPH SMA-D SAC-A PG76-22

$0.00

9912 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 243,841.00 $243,841.00

9913 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

9914 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $659,241.00

Contract: 025506073 Payment Estimate: 0002 Page: 19 of 32



Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 002 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0985 04007010 0 CEM STABIL BKFL CY $70.00 106.00 0.00 0.00 $0.00

0990 04167006 0 DRILL SHAFT (36 IN) LF $185.00 414.00 0.00 0.00 $0.00

0995 04167009 0 DRILL SHAFT (54 IN) LF $308.00 150.00 0.00 0.00 $0.00

1000 04207012 0 CL C CONC (ABUT) CY $1,350.00 58.00 0.00 0.00 $0.00

1005 04207022 0 CL C CONC (CAP) CY $1,350.00 127.00 0.00 0.00 $0.00

1010 04207038 0 CL C CONC (COLUMN) CY $2,500.00 63.60 0.00 0.00 $0.00

1015 04227001 0 REINF CONC SLAB SF $19.50 14,900.00 0.00 0.00 $0.00

1020 04257003 0 PRESTR CONC GIRDER (TX40) LF $200.00 1,708.07 0.00 0.00 $0.00

1025 04507024 0 RAIL (TY SSTR) LF $45.00 252.00 0.00 0.00 $0.00

1030 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $180.00 114.00 0.00 0.00 $0.00

1031 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1,000.00 0.00 0.00 $0.00

1032 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1,000.00 0.00 0.00 $0.00

1035 05147001 0 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $55.00 252.00 0.00 0.00 $0.00

Contract: 025506073 Payment Estimate: 0002 Page: 20 of 32



Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 002 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 002 SubTotal $0.00

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 003 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1085 04007010 0 CEM STABIL BKFL CY $70.00 94.00 0.00 0.00 $0.00

1090 04167006 0 DRILL SHAFT (36 IN) LF $185.00 414.00 0.00 0.00 $0.00

1095 04167009 0 DRILL SHAFT (54 IN) LF $308.00 150.00 0.00 0.00 $0.00

1100 04207012 0 CL C CONC (ABUT) CY $1,350.00 55.60 0.00 0.00 $0.00

1105 04207022 0 CL C CONC (CAP) CY $1,350.00 122.60 0.00 0.00 $0.00

1110 04207038 0 CL C CONC (COLUMN) CY $2,500.00 63.60 0.00 0.00 $0.00

1115 04227001 0 REINF CONC SLAB SF $19.50 14,294.00 0.00 0.00 $0.00

1120 04257003 0 PRESTR CONC GIRDER (TX40) LF $200.00 1,708.07 0.00 0.00 $0.00

1125 04507024 0 RAIL (TY SSTR) LF $45.00 252.00 0.00 0.00 $0.00

Contract: 025506073 Payment Estimate: 0002 Page: 21 of 32



Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 003 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1130 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $180.00 114.00 0.00 0.00 $0.00

1131 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1,000.00 0.00 0.00 $0.00

1132 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 004 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1180 04007010 0 CEM STABIL BKFL CY $70.00 87.00 0.00 0.00 $0.00

1185 04027001 0 TRENCH EXCAVATION PROTECTION LF $1.00 60.00 0.00 0.00 $0.00

1190 04627020 0 CONC BOX CULV (8 FT X 3 FT) LF $675.00 210.00 0.00 0.00 $0.00

1195 04667175 0 WINGWALL (PW - 1) (HW=5 FT) EA $21,750.00 1.00 0.00 0.00 $0.00

1200 04677183 0 SET (TY I)(S= 8 FT)(HW= 5 FT)(3:1)(C) EA $16,250.00 3.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Contract: 025506073 Payment Estimate: 0002 Page: 22 of 32



Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 005 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1250 04007010 0 CEM STABIL BKFL CY $70.00 191.00 0.00 0.00 $0.00

1255 04027001 0 TRENCH EXCAVATION PROTECTION LF $1.00 95.00 0.00 0.00 $0.00

1260 04627020 0 CONC BOX CULV (8 FT X 3 FT) LF $675.00 544.00 0.00 0.00 $0.00

1265 04667176 0 WINGWALL (PW - 1) (HW=6 FT) EA $22,750.00 2.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 006 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1275 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 100,000.00 0.00 0.00 $0.00

1276 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 100,000.00 0.00 0.00 $0.00

1277 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 100,000.00 0.00 0.00 $0.00

1278 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

1279 96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 025506073 Payment Estimate: 0002 Page: 23 of 32



Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Contract Line Items

Project: F 2026(590) Control 025506073

Category: 006 Description: Construct 4 Lanes with Overpasses and Two - 2 Lane Frontage Roads

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1280 96067018 0 FORCE ACCT ITS EQUIPMENT DOL $1.00 50,000.00 0.00 0.00 $0.00

Category 006 SubTotal $0.00

Total Item earnings this contract $659,241.00

Contract: 025506073 Payment Estimate: 0002 Page: 24 of 32



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $19,350.00 184.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $25.00 160.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $25.00 113.00 0.00 $0.00

01057091 RMV (12") TRT/UNTRT BASE & ASPH PAV CY $8.00 5,924.40 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $4.00 158,843.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $7.25 606,858.00 0.00 $0.00

01527001 ROAD GRADER WORK (ORD COMP) STA $10.00 562.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $0.40 645,302.00 0.00 $0.00

01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.36 645,302.00 0.00 $0.00

01647015 DRILL SEED (TEMP_WARM_COOL) SY $0.23 645,302.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $15.00 19,359.00 0.00 $0.00

01697041 SOIL RET BLKT (OPT1) SY $0.55 30,371.00 0.00 $0.00

01927072 TRANS PLANT MATERIAL (TY I) EA $1,452.00 63.00 0.00 $0.00

02477277 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY $20.00 123,323.00 0.00 $0.00

02507002 GEOGRID BASE REINFORCEMENT (TYPE 2) SY $1.50 29,881.00 0.00 $0.00

02517030 REWORK BS MTL (TY B)(10")(DENS CONT) SY $2.50 167,408.00 0.00 $0.00

02517084 REWORK BS MTL (TY B)(18")(DENS CONT) SY $1.50 6,565.00 0.00 $0.00

02757001 CEMENT TON $183.25 12,246.82 0.00 $0.00

02757009 CEMENT TRT (EXIST MATL & NEW BASE)(12") SY $2.00 89,942.00 0.00 $0.00

02757013 CEMENT TRT (NEW BASE)(12") SY $2.00 86,221.00 0.00 $0.00

02757015 CEMENT TRT (SUBGRADE)(12") SY $2.00 436,462.00 0.00 $0.00

02757021 CEMENT TREAT (MX EXST MTL & NW BS)(17") SY $2.00 255,550.00 0.00 $0.00

03057018 SALV,HAUL & STKPL RCL APH PV (2") SY $4.00 3,425.00 0.00 $0.00

03057022 SALV, HAUL & STKPL RCL APH PV (4") SY $4.00 6,565.00 0.00 $0.00

03057030 SALV, HAUL & STKPL RCL ASH PV (12") SY $8.50 163,983.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $5.00 81,641.00 0.00 $0.00

03447002 SP MIXES SP-B SAC-B PG64-22 TON $110.00 64,164.17 0.00 $0.00

03447008 SP MIXES SP-B SAC-B PG76-22 TON $115.00 30,395.88 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:52:11 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03447064 SP MIXES SP-D SAC-A PG76-22 TON $120.00 29,635.98 0.00 $0.00

03447065 SP MIXES SP-D SAC-B PG76-22 TON $115.00 25,702.22 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 285,851.38 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 141,568.81 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 119,708.09 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 144,030.86 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 285,851.38 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 141,568.81 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 144,030.86 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 119,708.09 0.00 $0.00

03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $142.00 25,610.42 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 147,285.53 0.00 $0.00

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 147,285.53 0.00 $0.00

03547065 PLANE CONC PAV(0" TO 1.5") SY $25.00 84.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $100.00 663.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $70.00 901.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $1.00 958.00 0.00 $0.00

04167006 DRILL SHAFT (36 IN) LF $185.00 828.00 0.00 $0.00

04167009 DRILL SHAFT (54 IN) LF $308.00 300.00 0.00 $0.00

04167027 DRILL SHAFT (SIGN MTS) (12 IN) LF $106.81 28.00 0.00 $0.00

04167028 DRILL SHAFT (SIGN MTS) (24 IN) LF $183.96 26.00 0.00 $0.00

04167033 DRILL SHAFT (SIGN MTS) (54 IN) LF $780.40 56.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $277.00 104.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $499.40 56.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $1,350.00 113.60 0.00 $0.00

04207022 CL C CONC (CAP) CY $1,350.00 249.60 0.00 $0.00

04207038 CL C CONC (COLUMN) CY $2,500.00 127.20 0.00 $0.00

04227001 REINF CONC SLAB SF $19.50 29,194.00 0.00 $0.00

04237002 RETAINING WALL (MSE) (ASHLAR STONE FIN) SF $78.00 91,039.00 0.00 $0.00

04257003 PRESTR CONC GIRDER (TX40) LF $200.00 3,416.14 0.00 $0.00
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04327001 RIPRAP (CONC)(4 IN) CY $485.00 752.55 0.00 $0.00

04327005 RIPRAP (CONC)(CL B) CY $2,000.00 7.00 0.00 $0.00

04327012 RIPRAP (CONC)(FLUME) CY $1,800.00 8.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $590.00 308.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $250.00 548.00 0.00 $0.00

04507024 RAIL (TY SSTR) LF $45.00 5,199.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $180.00 228.00 0.00 $0.00

04627006 CONC BOX CULV (5 FT X 2 FT) LF $550.00 332.00 0.00 $0.00

04627020 CONC BOX CULV (8 FT X 3 FT) LF $675.00 900.00 0.00 $0.00

04647001 RC PIPE (CL III)(12 IN) LF $140.00 28.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $125.00 46.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $75.00 1,992.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $125.00 538.00 0.00 $0.00

04657003 MANH (COMPL)(PRM)(60IN) EA $5,000.00 1.00 0.00 $0.00

04657005 JCTBOX(COMPL)(PJB)(3FTX3FT) EA $4,000.00 2.00 0.00 $0.00

04657013 INLET (COMPL)(PCO)(3FT)(NONE) EA $4,500.00 3.00 0.00 $0.00

04657016 INLET (COMPL)(PCO)(3FT)(BOTH) EA $5,500.00 1.00 0.00 $0.00

04657352 INLET (COMPL) (TY MSE2) EA $7,500.00 24.00 0.00 $0.00

04667101 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $12,500.00 5.00 0.00 $0.00

04667103 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA $14,000.00 1.00 0.00 $0.00

04667174 WINGWALL (PW - 1) (HW=4 FT) EA $15,500.00 2.00 0.00 $0.00

04667175 WINGWALL (PW - 1) (HW=5 FT) EA $21,750.00 3.00 0.00 $0.00

04667176 WINGWALL (PW - 1) (HW=6 FT) EA $22,750.00 6.00 0.00 $0.00

04677183 SET (TY I)(S= 8 FT)(HW= 5 FT)(3:1)(C) EA $16,250.00 3.00 0.00 $0.00

04677307 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA $1,500.00 2.00 0.00 $0.00

04677325 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $1,750.00 2.00 0.00 $0.00

04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $1,850.00 8.00 0.00 $0.00

04677327 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA $1,900.00 6.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $1,500.00 22.00 0.00 $0.00

04677342 SET (TY II) (30 IN) (CMP) (4: 1) (C) EA $3,000.00 1.00 0.00 $0.00
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04677344 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA $3,250.00 4.00 0.00 $0.00

04967004 REMOV STR (SET) EA $200.00 12.00 0.00 $0.00

04967005 REMOV STR (WINGWALL) EA $1,000.00 4.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $10.00 1,155.00 0.00 $0.00

05007001 MOBILIZATION LS $6,200,000.00 1.00 0.07 $415,400.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,000.00 38.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $100.00 3.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 480.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $0.10 480.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $34.00 1,172.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $18.00 1,172.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $20.00 2,553.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $1.00 2,553.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $10.00 317.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $3.00 317.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $3.00 1,280.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.50 1,280.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $55.00 6,519.00 0.00 $0.00

05127089 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF $10.00 21,866.00 0.00 $0.00

05127090 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF $1.00 60,331.00 0.00 $0.00

05127092 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF $1.00 20,400.00 0.00 $0.00

05147001 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF $55.00 18,402.00 0.00 $0.00

05287001 LANDSCAPE PAVERS SY $110.00 521.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $20.00 783.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $20.00 1,132.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $200.00 93.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $50.00 1,336.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.15 71,180.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $28.44 2,625.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,812.00 2.00 0.00 $0.00
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05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,480.00 6.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,328.00 8.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $750.00 36.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $500.00 12.00 0.00 $0.00

05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $30,000.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $6,500.00 12.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 32,006.86 0.00 $0.00

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL $1.00 32,730.12 0.00 $0.00

06107014 IN RD IL (U/P) (TY 1) (150W EQ) LED EA $1,047.50 8.00 0.00 $0.00

06107112 IN RD IL (TY SA) 40B-12 (250W EQ) LED EA $4,327.00 7.00 0.00 $0.00

06107128 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA $5,271.00 13.00 0.00 $0.00

06177001 TEMP RD IL SETUP AND REMOVE EA $10,000.00 4.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $16.85 6,061.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $21.95 16,679.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $23.80 175.00 0.00 $0.00

06187064 CONDT (PVC) (SCH 80) (4") LF $27.00 283.00 0.00 $0.00

06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $39.90 1,230.00 0.00 $0.00

06197013 FIBER OPTIC CABLE ROAD MARKER LF $216.00 38.00 0.00 $0.00

06207002 ELEC CONDR (NO.14) INSULATED LF $1.00 18,099.00 0.00 $0.00

06207005 ELEC CONDR (NO.10) BARE LF $1.40 40.00 0.00 $0.00

06207006 ELEC CONDR (NO.10) INSULATED LF $1.60 80.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $1.80 6,196.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $1.85 12,392.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.10 318.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.35 35.00 0.00 $0.00

06217006 TRAY CABLE (4 CONDR) (12 AWG) LF $2.85 1,451.00 0.00 $0.00

06237004 ITS GND BOX(PCAST) TY 1 (243648)W/APRN EA $4,507.00 35.00 0.00 $0.00

06237010 ITS GND BOX(PCAST) TY 2 (366048)W/APRN EA $6,480.00 3.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,098.00 19.00 0.00 $0.00

06257004 ZINC-COAT STL WIRE STRAND (3/8") LF $3.50 171.00 0.00 $0.00
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06287053 ELC SRV TY A 240/480 060(NS)SS(T)TP(O) EA $8,277.00 4.00 0.00 $0.00

06287322 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA $4,220.00 1.00 0.00 $0.00

06367002 ALUMINUM SIGNS (TY G) SF $28.48 309.00 0.00 $0.00

06367003 ALUMINUM SIGNS (TY O) SF $33.23 202.00 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $975.00 8.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,125.00 48.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,300.00 4.00 0.00 $0.00

06447035 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA $1,600.00 1.00 0.00 $0.00

06447061 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA $2,750.00 4.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $65.00 49.00 0.00 $0.00

06477001 INSTALL LRSS (STRUCT STEEL) LB $6.53 2,272.00 0.00 $0.00

06507038 INS OH SN SUP(35 FT CANT) EA $53,676.00 2.00 0.00 $0.00

06587015 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA $55.00 57.00 0.00 $0.00

06587032 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $35.00 181.00 0.00 $0.00

06587056 INSTL OM ASSM (OM-2Y)(WC)GND EA $95.00 42.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $50.00 2.00 0.00 $0.00

06627053 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA $3.00 4,326.00 0.00 $0.00

06627065 WK ZN PAV MRK REMOV (W)6"(BRK) LF $0.72 43,060.00 0.00 $0.00

06627066 WK ZN PAV MRK REMOV (W)6"(DOT) LF $2.00 812.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.32 99,206.00 0.00 $0.00

06627072 WK ZN PAV MRK REMOV (W)8"(SLD) LF $0.58 12,049.00 0.00 $0.00

06627075 WK ZN PAV MRK REMOV (W)12"(SLD) LF $2.50 987.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.32 129,851.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $10.00 94.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.20 7,791.00 0.00 $0.00

06667027 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $4.00 684.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.25 1,770.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.84 84,450.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.84 83,168.00 0.00 $0.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.72 19,310.00 0.00 $0.00
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06687089 PREFAB PM TY C (W)(24")(SLD) LF $24.00 116.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $215.00 2.00 0.00 $0.00

06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $355.00 2.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $265.00 5.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $30.00 8.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $7.50 1,519.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.45 33,415.00 0.00 $0.00

06807001 INSTALL HWY TRF SIG (FLASH BEACON) EA $19,275.00 1.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $293.00 10.00 0.00 $0.00

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.20 2,333.00 0.00 $0.00

06867008 INS TRF SIG PL AM (S)STR(TY B)LUM EA $7,715.00 4.00 0.00 $0.00

07307019 FULL - WIDTH MOWING CYC $1,500.00 5.00 0.00 $0.00

07347002 LITTER REMOVAL CYC $2,500.00 5.00 0.00 $0.00

07727001 POST AND CABLE FENCE (REMOVAL) LF $4.91 6,671.00 0.00 $0.00

30077001 BONDING COURSE GAL $3.00 71,597.00 0.00 $0.00

50037001 AMPHIBIAN/REPTILE EXCLUSION FENCE INST LF $5.00 34,935.00 0.00 $0.00

50037002 AMPHIBIAN/REPTILE EXCLUSION FENCE REM LF $1.00 34,935.00 0.00 $0.00

50297001 BIRD EXCLUSION METHOD SF $1.50 38,058.00 0.00 $0.00

60277009 FO SPLICE ENCLOSURE (TYPE 1) EA $1,788.00 3.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 243,841.00 $243,841.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 2,000.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 2,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 100,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 100,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 100,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 50,000.00 0.00 $0.00
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