
 60,000.00

025507152CONTRACT ID:

PROJECT: C 255-7-152

CONTRACT:

05253006

PROJECTED AMOUNT: $6,446,834.09

CONTRACTOR:

HIGHWAY: IH 69C

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

FOREMOST PAVING, INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/01/2025

ESTIMATE PAID:

 161

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/09/2025

$6,506,834.09

CONTRACT:

07/29/2026

AWARD AMOUNT: $6,414,834.09

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 134.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $6,627,147.76 $6,627,147.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($62,607.00)($62,607.00)

$0.00 $0.00 $0.00 

$0.00 $6,689,754.76 $6,689,754.76 

$0.00 $0.00 $0.00 

$0.00 $6,689,754.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,689,754.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$62,607.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 41

 41

C. O. ADJUSTED DAYS:

 161

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/09/2025

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAITING AE ACCEPTA 23

HOLIDAY 1

SATURDAY 5

SUNDAY 5

07/29/2026  1 AWAITING AE ACCEPTANCE

07/30/2026  1 AWAITING AE ACCEPTANCE

07/31/2026  1 AWAITING AE ACCEPTANCE

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 AWAITING AE ACCEPTANCE

08/27/2026  1 HOLIDAY

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

025507152PROJECT CONTROLC 255-7-152

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  36.780  100.000  0.000  142.00  5,222.76

0070 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  129.050  27,873.000 -11,982.000  15,204.37  1,962,123.43

0080 03547051 000 PLANE ASPH CONC PAV(2") SY  1.330  358,137.000 -218,743.000  143,499.50  190,854.34

0085 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  377.780  104.000 -15.000  177.00  66,867.06

0090 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,750.000  6.000  0.000  6.00  40,500.00

0100 05057001 000 TMA (STATIONARY) DAY  116.380  120.000  0.000  71.00  8,262.98

0105 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  120.000  0.000  15.00  0.15

0110 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.530  1,130.000 -950.000  180.00  995.40

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.510  1,130.000 -950.000  180.00  271.80

0120 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.440  925.000 -175.000  750.00  19,830.00

0125 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,175.830  7.000 -2.000  6.00  13,054.98

0130 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,226.100  2.000  0.000  2.00  2,452.20

0135 05407030 000 CONNECTOR PLATE FOR THRIE BEAM EA  1,125.600  3.000 -2.000  2.00  2,251.20

0140 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.020  886.000 -225.000  686.00  2,071.72

0145 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  221.100  3.000  0.000  3.00  663.30

0150 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  231.150  1.000  0.000  1.00  231.15

0155 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  261.300  4.000  0.000  4.00  1,045.20

0160 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,989.880  8.000 -2.000  6.00  17,939.28

0165 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  331.650  6.000 -2.000  4.00  1,326.60

0170 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  28.650  28.000 -6.000  22.00  630.30

0175 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.110  6,456.000 -3,714.000  2,263.00  2,511.93

0190 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.890  11,090.000 -4,672.000  6,256.00  5,567.84

0195 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  1.110  1,420.000  0.000  357.00  396.27

0200 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.110  2,227.000 -668.000  1,332.00  1,478.52

0210 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.390  8,525.000 -5,221.000  11,325.00  4,416.75

0215 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.490  2,526.000 -1,056.000  7,636.00  3,741.64

0220 06667181 000 RE PM TY II (W) 12" (LNDP) LF  1.110  355.000  0.000  363.00  402.93

0235 06667236 000 RE PM TY III (W)(6")(SLD) LF  6.540  627.000 -160.000  470.00  3,073.80

0240 06667237 000 RE PM TY III (W)(6")(BRK) LF  6.540  157.000 -40.000  120.00  784.80

0245 06667248 000 RE PM TY III (Y)(6")(SLD) LF  6.540  627.000 -160.000  470.00  3,073.80

0255 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  19,081.000 -11,739.000  7,310.00  5,482.50

0260 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.630  75,126.000 -44,381.000  30,735.00  19,363.05

0270 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.630  72,363.000 -41,513.000  30,762.00  19,380.06

0290 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  95.480  4.000  0.000  4.00  381.92

0325 06727006 000 REFL PAV MRKR TY II-C-R EA  7.540  1,263.000 -211.000  871.00  6,567.34

0345 30077001 000 BONDING COURSE GAL  3.050  25,071.000 -15,313.000  9,629.11  29,368.79

0370 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  179,016.20  179,016.20

0380 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  7,010.69  7,010.69

0385 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  0.000  10,000.000  20.00  20.00

Adding Ride Payment Adjustment for Item 344 by CO#1

0390 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  0.000  10,000.000  6,361.00  6,361.00

Adding  Ride Payment Adjustment for Item 346 - by CO#1
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  38,352.72  38,352.72

Adding Production Payment Adjust for item 344 - By CO#1

0400 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  32,337.38  32,337.38

Adding  Placement Payment Adjust for item 344 - by CO#1

0405 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  109,640.90  109,640.90

Adding Production Payment Adjust for item 346 - By CO#1

0410 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  10,000.000  99,832.70  99,832.70

Adding Placement Payment Adjust for item 346 - By CO#1

Category Subtotal $3,005,157.38

025507152C 255-7-152PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  114.750  12,956.000 -12,956.000  0.000  0.00

0075 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  23.960  6,933.000 -6,933.000  0.000  0.00

0180 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.110  3,733.000 -3,733.000  0.000  0.00

0185 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.110  38.000 -38.000  0.000  0.00

0205 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  3.520  8,248.000 -8,248.000  0.000  0.00

0225 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.390  2,483.000 -2,483.000  0.000  0.00

0230 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.390  9,341.000 -9,341.000  0.000  0.00

0250 06667249 000 RE PM TY III (Y)(6")(BRK) LF  6.540  40.000 -40.000  0.000  0.00

0265 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.790  5,517.000 -5,517.000  0.000  0.00

0275 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  20.100  157.000 -40.000  0.000  0.00

0280 06687091 000 PREFAB PM TY C (W)(ARROW) EA  135.680  57.000 -57.000  0.000  0.00

0285 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  326.630  4.000 -4.000  0.000  0.00

0295 06687103 000 PREFAB PM TY C (W)(WORD) EA  226.130  47.000 -47.000  0.000  0.00

0300 06687108 000 PREFAB PM TY C (W)(RR XING) EA  653.250  2.000 -2.000  0.000  0.00

0305 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  90.450  30.000 -30.000  0.000  0.00

0310 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  180.900  30.000 -30.000  0.000  0.00

0315 06727002 000 REFL PAV MRKR TY I-C EA  7.540  599.000 -599.000  0.000  0.00

0320 06727004 000 REFL PAV MRKR TY II-A-A EA  7.540  1,395.000 -1,395.000  0.000  0.00

0330 06777001 000 ELIM EXT PM & MRKS (4") LF  0.260  1,451.000 -400.000  0.000  0.00

0335 06777008 000 ELIM EXT PM & MRKS (24") LF  2.010  3,589.000 -3,589.000  0.000  0.00

0340 06887004 000 VEH LP DETECT (SAWCUT) LF  13.070  6,139.000 -6,139.000  0.000  0.00

0350 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0360 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0375 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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PROJECT C 255-7-152 CONTROL 003903110

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0071 03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  129.050  0.000  11,982.000  11,269.00  1,454,264.45

Added 11,982 Tons to Sub CSJ 0039-03-110

0082 03547051 PLANE ASPH CONC PAV(2") SY  1.330  0.000  105,102.000  112,258.67  149,304.03

Added 105,102 SY to Sub CSJ 0039-03-110

0112 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.530  0.000  360.000  360.00  1,990.80

Added 360 LF to Sub CSJ 0039-03-110

0117 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.510  0.000  360.000  360.00  543.60

Added 360 LF to Sub CSJ 0039-03-110

0177 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.110  0.000  1,828.000  1,061.00  1,177.71

Added 1,828 EA to Sub CSJ 0039-03-110

0182 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.110  0.000  1,117.000  1,105.00  1,226.55

Added 1,117 EA to Sub CSJ 0039-03-110

0192 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.890  0.000  3,215.000  3,268.00  2,908.52

Added 3,215 LF to Sub CSJ 0039-03-110

0207 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  3.520  0.000  4,226.000  3,768.00  13,263.36

Added 4,226 LF to Sub CSJ 0039-03-110

0212 06667172 RE PM TY II (W) 6" (BRK) LF  0.390  0.000  2,501.000  9,955.00  3,882.45

Added 2,501 LF to Sub CSJ 0039-03-110

0217 06667179 RE PM TY II (W) 8" (SLD) LF  0.490  0.000  724.000  2,948.00  1,444.52

Added 724 LF to Sub CSJ 0039-03-110

0227 06667211 RE PM TY II (Y) 6" (BRK) LF  0.390  0.000  354.000  780.00  304.20

Added 354 LF to Sub CSJ 0039-03-110

0232 06667213 RE PM TY II (Y) 6" (SLD) LF  0.390  0.000  3,962.000  16,983.00  6,623.37

Added 3,962 LF to Sub CSJ 0039-03-110

0257 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  0.000  5,556.000  5,460.00  4,095.00

Added 5,556 LF to Sub CSJ 0039-03-110

0262 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.630  0.000  20,208.000  20,369.00  12,832.47

Added 20,208 LF to Sub CSJ 0039-03-110

0266 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.790  0.000  786.000  720.00  568.80

Added 786 LF to Sub CSJ 0039-03-110

0272 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.630  0.000  17,607.000  16,719.00  10,532.97

Added 17607 LF to Sub CSJ 0039-03-110

0282 06687091 PREFAB PM TY C (W)(ARROW) EA  135.680  0.000  38.000  30.00  4,070.40

Added 38 EA to Sub CSJ 0039-03-110

0286 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  326.630  0.000  4.000  3.00  979.89

Added 4 EA to Sub CSJ 0039-03-110

0297 06687103 PREFAB PM TY C (W)(WORD) EA  226.130  0.000  28.000  31.00  7,010.03

Added 28 EA to Sub CSJ 0039-03-110

0301 06687108 PREFAB PM TY C (W)(RR XING) EA  653.250  0.000  2.000  2.00  1,306.50

Added 2 EA to Sub CSJ 0039-03-110

0317 06727002 REFL PAV MRKR TY I-C EA  7.540  0.000  207.000  224.00  1,688.96

Added 207 EA to Sub CSJ 0039-03-110

0322 06727004 REFL PAV MRKR TY II-A-A EA  7.540  0.000  643.000  580.00  4,373.20

Added 643 EA to Sub CSJ 0039-03-110

0326 06727006 REFL PAV MRKR TY II-C-R EA  7.540  0.000  211.000  242.00  1,824.68

Added 211 EA to Sub CSJ 0039-03-110
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0337 06777008 ELIM EXT PM & MRKS (24") LF  2.010  0.000  2,083.000  945.00  1,899.45

Added 2083 LF to Sub CSJ 0039-03-110

0347 30077001 BONDING COURSE GAL  3.050  0.000  7,358.000  7,219.54  22,019.59

Added 7358 GAL to Sub CSJ 0039-03-110

 1,710,135.50Category Subtotal

PROJECT C 255-7-152 CONTROL 086501120

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0066 03447064 SP MIXES SP-D SAC-A PG76-22 TON  114.750  0.000  12,956.000  13,594.19  1,559,933.30

Add 12,956 Tons to Sub CSJ 0865-01-120

0081 03547051 PLANE ASPH CONC PAV(2") SY  1.330  0.000  113,641.000  127,085.05  169,023.11

Added 113,641 SY to Sub CSJ 0865-01-120

0086 04327013 RIPRAP (MOW STRIP)(4 IN) CY  377.780  0.000  15.000  17.00  6,422.26

Added 15 CY to Sub CSJ 0865-01-120

0111 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.530  0.000  590.000  590.00  3,262.70

Added 590 LF to Sub CSJ 0865-01-120

0116 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.510  0.000  590.000  590.00  890.90

Added 590 LF to Sub CSJ 0865-01-120

0121 05407001 MTL W-BEAM GD FEN (TIM POST) LF  26.440  0.000  175.000  175.00  4,627.00

Added 175 LF to Sub CSJ 0865-01-120

0126 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,175.830  0.000  2.000  2.00  4,351.66

Added 2 EA to Sub CSJ 0865-01-120

0136 05407030 CONNECTOR PLATE FOR THRIE BEAM EA  1,125.600  0.000  2.000  2.00  2,251.20

Added 2 EA to Sub CSJ 0865-01-120

0141 05427001 REMOVE METAL BEAM GUARD FENCE LF  3.020  0.000  225.000  225.00  679.50

Added 225 LF to Sub CSJ 0865-01-120

0161 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  2,989.880  0.000  2.000  2.00  5,979.76

Added 2 EA to Sub CSJ 0865-01-120

0166 05447003 GUARDRAIL END TREATMENT (REMOVE) EA  331.650  0.000  2.000  2.00  663.30

Added 2 EA to Sub CSJ 0865-01-120

0171 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  28.650  0.000  6.000  6.00  171.90

Added 6 EA to Sub CSJ 0865-01-120

0176 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.110  0.000  1,886.000  2,519.00  2,796.09

Added 1,886 EA to Sub CSJ 0865-01-120

0181 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.110  0.000  2,616.000  2,232.00  2,477.52

Added 2,616 EA to Sub CSJ 0865-01-120

0191 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.890  0.000  1,457.000  1,628.00  1,448.92

Added 1,457 LF to Sub CSJ 0865-01-120

0206 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  3.520  0.000  4,022.000  3,640.00  12,812.80

Added 4,022 LF to Sub CSJ 0865-01-120

0211 06667172 RE PM TY II (W) 6" (BRK) LF  0.390  0.000  2,720.000  31,303.00  12,208.17

Added 2,720 LF to Sub CSJ 0865-01-120

0216 06667179 RE PM TY II (W) 8" (SLD) LF  0.490  0.000  332.000  485.00  237.65

Added 332 LF to Sub CSJ 0865-01-120

0226 06667211 RE PM TY II (Y) 6" (BRK) LF  0.390  0.000  2,129.000  5,600.00  2,184.00

Added 2,129 LF to Sub CSJ 0865-01-120

0231 06667213 RE PM TY II (Y) 6" (SLD) LF  0.390  0.000  5,379.000  25,428.00  9,916.92

Added 5,379 LF to Sub CSJ 0865-01-120
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0236 06667236 RE PM TY III (W)(6")(SLD) LF  6.540  0.000  160.000  160.00  1,046.40

Added 160 LF to Sub CSJ 0865-01-120

0241 06667237 RE PM TY III (W)(6")(BRK) LF  6.540  0.000  40.000  60.00  392.40

Added 40 LF to Sub CSJ 0865-01-120

0246 06667248 RE PM TY III (Y)(6")(SLD) LF  6.540  0.000  160.000  160.00  1,046.40

Added 160 LF to Sub CSJ 0865-01-120

0251 06667249 RE PM TY III (Y)(6")(BRK) LF  6.540  0.000  40.000  60.00  392.40

Added 40 LF to Sub CSJ 0865-01-120

0256 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  0.000  6,183.000  5,900.00  4,425.00

Added 6,183 LF to Sub CSJ 0865-01-120

0261 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.630  0.000  24,173.000  23,687.00  14,922.81

Added 24,173 LF to Sub CSJ 0865-01-120

0267 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.790  0.000  4,731.000  4,490.00  3,547.10

Added 4731 LF to Sub CSJ 0865-01-120

0271 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.630  0.000  23,906.000  23,644.00  14,895.72

Added 23906 LF to Sub CSJ 0865-01-120

0281 06687091 PREFAB PM TY C (W)(ARROW) EA  135.680  0.000  19.000  18.00  2,442.24

Added 19 EA to Sub CSJ 0865-01-120

0296 06687103 PREFAB PM TY C (W)(WORD) EA  226.130  0.000  19.000  18.00  4,070.34

Added 19 EA to Sub CSJ 0865-01-120

0306 06687113 PREFAB PM TY C (W)(BIKE ARROW) EA  90.450  0.000  30.000  30.00  2,713.50

Added 30 EA to Sub CSJ 0865-01-120

0311 06687115 PREFAB PM TY C (W)(BIKE SYMBOL) EA  180.900  0.000  30.000  30.00  5,427.00

Added 30 EA to Sub CSJ 0865-01-120

0316 06727002 REFL PAV MRKR TY I-C EA  7.540  0.000  392.000  315.00  2,375.10

Added 392 EA to Sub CSJ 0865-01-120

0321 06727004 REFL PAV MRKR TY II-A-A EA  7.540  0.000  752.000  733.00  5,526.82

Added 752 EA to Sub CSJ 0865-01-120

0336 06777008 ELIM EXT PM & MRKS (24") LF  2.010  0.000  1,506.000  771.00  1,549.71

Added 1506 LF to Sub CSJ 0865-01-120

0341 06887004 VEH LP DETECT (SAWCUT) LF  13.070  0.000  6,139.000  6,236.00  81,504.52

Added 6139 LF to Sub CSJ 0865-01-120

0346 30077001 BONDING COURSE GAL  3.050  0.000  7,955.000  8,474.02  25,845.76

Added 7955 GAL to Sub CSJ 0865-01-120

 1,974,461.88Category Subtotal
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003903110C 255-7-152PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0201 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.110  0.000  668.000  0.000  0.00

Added 668 LF to Sub CSJ 0039-03-110

0186 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.110  0.000  38.000  0.000  0.00

Added 38 LF to Sub CSJ 0039-03-110

 0.00Category Subtotal

086501120C 255-7-152PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0076 03517011 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  23.960  0.000  6,933.000  0.000  0.00

Added 6,933 SY to Sub CSJ 0865-01-120

0276 06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  20.100  0.000  40.000  0.000  0.00

Added 40 LF to Sub CSJ 0865-01-120

0331 06777001 ELIM EXT PM & MRKS (4") LF  0.260  0.000  400.000  0.000  0.00

Added 400 LF to Sub CSJ 0865-01-120

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,689,754.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  36.780REMOV CONC (MOWSTRIP)  142.000  5,222.76 100.00

03447064 000 TON  114.750SP MIXES SP-D SAC-A PG76-22  13,594.190  1,559,933.30 0.00

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  38,352.720  38,352.72 0.00

Adding Production Payment Adjust for item 344 - By CO#1

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  32,337.380  32,337.38 0.00

Adding  Placement Payment Adjust for item 344 - by CO#1

03467009 000 TON  129.050STONE-MTRX-ASPH SMA-D SAC-A PG76-22  26,473.366  3,416,387.88 27,873.00

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  109,640.900  109,640.90 0.00

Adding Production Payment Adjust for item 346 - By CO#1

03467027 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  99,832.700  99,832.70 0.00

Adding Placement Payment Adjust for item 346 - By CO#1

03547051 000 SY  1.330PLANE ASPH CONC PAV(2")  382,843.217  509,181.48 358,137.00

04327013 000 CY  377.780RIPRAP (MOW STRIP)(4 IN)  194.000  73,289.32 104.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  6,750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  40,500.00 6.00

05057001 000 DAY  116.380TMA (STATIONARY)  71.000  8,262.98 120.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  15.000  0.15 120.00

05067044 000 LF  5.530BIODEG EROSN CONT LOGS (INSTL) (12")  1,130.000  6,248.90 1,130.00

05067046 000 LF  1.510BIODEG EROSN CONT LOGS (REMOVE)  1,130.000  1,706.30 1,130.00

05407001 000 LF  26.440MTL W-BEAM GD FEN (TIM POST)  925.000  24,457.00 925.00

05407005 000 EA  2,175.830MTL BEAM GD FEN TRANS (THRIE-BEAM)  8.000  17,406.64 7.00

05407015 000 EA  1,226.100DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,452.20 2.00

05407030 000 EA  1,125.600CONNECTOR PLATE FOR THRIE BEAM  4.000  4,502.40 3.00

05427001 000 LF  3.020REMOVE METAL BEAM GUARD FENCE  911.000  2,751.22 886.00

05427002 000 EA  221.100REMOVE TERMINAL ANCHOR SECTION  3.000  663.30 3.00

05427003 000 EA  231.150REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  231.15 1.00

05427004 000 EA  261.300RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,045.20 4.00

05447001 000 EA  2,989.880GUARDRAIL END TREATMENT (INSTALL)  8.000  23,919.04 8.00

05447003 000 EA  331.650GUARDRAIL END TREATMENT (REMOVE)  6.000  1,989.90 6.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  20.000  20.00 0.00

Adding Ride Payment Adjustment for Item 344 by CO#1

05857004 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  6,361.000  6,361.00 0.00

Adding  Ride Payment Adjustment for Item 346 - by CO#1

06587018 000 EA  28.650INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  28.000  802.20 28.00

06627112 000 EA  1.110WK ZN PAV MRK SHT TERM (TAB)TY W  5,843.000  6,485.73 6,456.00

06627114 000 EA  1.110WK ZN PAV MRK SHT TERM (TAB)TY Y-2  3,337.000  3,704.07 0.00

06667024 000 LF  0.890REFL PAV MRK TY I (W)8"(SLD)(100MIL)  11,152.000  9,925.28 11,090.00

06667027 000 LF  1.110REFL PAV MRK TY I (W)12"(LNDP)(100MIL)  357.000  396.27 1,420.00

06667030 000 LF  1.110REFL PAV MRK TY I (W)12"(SLD)(100MIL)  1,332.000  1,478.52 2,227.00

06667036 000 LF  3.520REFL PAV MRK TY I (W)24"(SLD)(100MIL)  7,408.000  26,076.16 0.00

06667172 000 LF  0.390RE PM TY II (W) 6" (BRK)  52,583.000  20,507.37 8,525.00

06667179 000 LF  0.490RE PM TY II (W) 8" (SLD)  11,069.000  5,423.81 2,526.00

06667181 000 LF  1.110RE PM TY II (W) 12" (LNDP)  363.000  402.93 355.00

06667211 000 LF  0.390RE PM TY II (Y) 6" (BRK)  6,380.000  2,488.20 0.00
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06667213 000 LF  0.390RE PM TY II (Y) 6" (SLD)  42,411.000  16,540.29 0.00

06667236 000 LF  6.540RE PM TY III (W)(6")(SLD)  630.000  4,120.20 627.00

06667237 000 LF  6.540RE PM TY III (W)(6")(BRK)  180.000  1,177.20 157.00

06667248 000 LF  6.540RE PM TY III (Y)(6")(SLD)  630.000  4,120.20 627.00

06667249 000 LF  6.540RE PM TY III (Y)(6")(BRK)  60.000  392.40 0.00

06667408 000 LF  0.750REFL PAV MRK TY I (W)6"(BRK)(100MIL)  18,670.000  14,002.50 19,081.00

06667411 000 LF  0.630REFL PAV MRK TY I (W)6"(SLD)(100MIL)  74,791.000  47,118.33 75,126.00

06667420 000 LF  0.790REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  5,210.000  4,115.90 0.00

06667423 000 LF  0.630REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  71,125.000  44,808.75 72,363.00

06687091 000 EA  135.680PREFAB PM TY C (W)(ARROW)  48.000  6,512.64 0.00

06687093 000 EA  326.630PREFAB PM TY C (W)(DBL ARROW)  3.000  979.89 0.00

06687102 000 EA  95.480PREFAB PM TY C (W)(NUMBER)  4.000  381.92 4.00

06687103 000 EA  226.130PREFAB PM TY C (W)(WORD)  49.000  11,080.37 0.00

06687108 000 EA  653.250PREFAB PM TY C (W)(RR XING)  2.000  1,306.50 0.00

06687113 000 EA  90.450PREFAB PM TY C (W)(BIKE ARROW)  30.000  2,713.50 0.00

06687115 000 EA  180.900PREFAB PM TY C (W)(BIKE SYMBOL)  30.000  5,427.00 0.00

06727002 000 EA  7.540REFL PAV MRKR TY I-C  539.000  4,064.06 0.00

06727004 000 EA  7.540REFL PAV MRKR TY II-A-A  1,313.000  9,900.02 0.00

06727006 000 EA  7.540REFL PAV MRKR TY II-C-R  1,113.000  8,392.02 1,263.00

06777008 000 LF  2.010ELIM EXT PM & MRKS (24")  1,716.000  3,449.16 0.00

06887004 000 LF  13.070VEH LP DETECT (SAWCUT)  6,236.000  81,504.52 0.00

30077001 000 GAL  3.050BONDING COURSE  25,322.667  77,234.14 25,071.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  179,016.200  179,016.20 10,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  7,010.690  7,010.69 10,000.00

$6,689,754.76TOTAL ITEM EARNINGS TO DATE


