
025507153CONTRACT ID:

PROJECT: F 2026(410)

CONTRACT:

04263009

PROJECTED AMOUNT: $9,308,445.16

CONTRACTOR:

HIGHWAY: IH 69C

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

FOREMOST PAVING, INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2026

04/07/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$9,308,445.16

CONTRACT:

07/29/2026

AWARD AMOUNT: $8,784,921.94

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 96

 0

 96

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED



CONTRACT ID 025507153 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6ESTIMATE 0003

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

025507153F 2026(410)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  34.710  21.000  0.000  0.000  0.00

0065 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  117.670  15,679.000  0.000  0.000  0.00

0070 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  135.870  25,799.000  0.000  0.000  0.00

0075 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  66.040  34,059.000  0.000  0.000  0.00

0080 03547051 000 PLANE ASPH CONC PAV(2") SY  1.500  373,943.000  0.000  0.000  0.00

0085 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  431.270  22.000  0.000  0.000  0.00

0090 05007001 000 MOBILIZATION LS  135,000.000  1.000  0.000  0.000  0.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,843.640  6.000  0.000  0.000  0.00

0100 05057001 000 TMA (STATIONARY) DAY  169.500  120.000  0.000  0.000  0.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  120.000  0.000  0.000  0.00

0110 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.010  465.000  0.000  0.000  0.00

0115 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.010  192.000  0.000  0.000  0.00

0120 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.870  657.000  0.000  0.000  0.00

0125 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.170  94,576.000  0.000  0.000  0.00

0130 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  47.220  285.000  0.000  0.000  0.00

0135 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,665.490  1.000  0.000  0.000  0.00

0140 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  305.000  0.000  0.000  0.00

0145 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  402.990  2.000  0.000  0.000  0.00

0150 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  39.900  3.000  0.000  0.000  0.00

0155 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  756.490  2.000  0.000  0.000  0.00

0160 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  21.970  125.000  0.000  0.000  0.00

0165 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  31.060  9.000  0.000  0.000  0.00

0170 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  35.350  25.000  0.000  0.000  0.00

0175 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.110  6,465.000  0.000  0.000  0.00

0180 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.110  5,501.000  0.000  0.000  0.00

0185 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.890  9,041.000  0.000  0.000  0.00

0190 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  1.120  275.000  0.000  0.000  0.00

0195 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.120  818.000  0.000  0.000  0.00

0200 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.570  3,159.000  0.000  0.000  0.00

0205 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.330  18,593.000  0.000  0.000  0.00

0210 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.230  72,990.000  0.000  0.000  0.00

0215 06667184 000 RE PM TY II (W) 24" (SLD) LF  0.350  3,304.000  0.000  0.000  0.00

0220 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.350  3,536.000  0.000  0.000  0.00

0225 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.270  26,055.000  0.000  0.000  0.00

0230 06667236 000 RE PM TY III (W)(6")(SLD) LF  4.550  2,023.000  0.000  0.000  0.00

0235 06667237 000 RE PM TY III (W)(6")(BRK) LF  6.570  507.000  0.000  0.000  0.00

0240 06667248 000 RE PM TY III (Y)(6")(SLD) LF  4.550  2,025.000  0.000  0.000  0.00

0245 06667249 000 RE PM TY III (Y)(6")(BRK) LF  15.150  29.000  0.000  0.000  0.00

0250 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  6.570  507.000  0.000  0.000  0.00

0255 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.670  18,593.000  0.000  0.000  0.00

0260 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.610  72,990.000  0.000  0.000  0.00

0265 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.790  3,507.000  0.000  0.000  0.00
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0270 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.610  73,343.000  0.000  0.000  0.00

0275 06687091 000 PREFAB PM TY C (W)(ARROW) EA  151.500  20.000  0.000  0.000  0.00

0280 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  353.500  5.000  0.000  0.000  0.00

0285 06687103 000 PREFAB PM TY C (W)(WORD) EA  252.500  20.000  0.000  0.000  0.00

0290 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  95.950  19.000  0.000  0.000  0.00

0295 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  227.250  19.000  0.000  0.000  0.00

0300 06727002 000 REFL PAV MRKR TY I-C EA  7.580  543.000  0.000  0.000  0.00

0305 06727004 000 REFL PAV MRKR TY II-A-A EA  5.050  1,025.000  0.000  0.000  0.00

0310 06727006 000 REFL PAV MRKR TY II-C-R EA  5.050  1,191.000  0.000  0.000  0.00

0315 06777001 000 ELIM EXT PM & MRKS (4") LF  0.410  4,584.000  0.000  0.000  0.00

0320 06887004 000 VEH LP DETECT (SAWCUT) LF  14.450  3,350.000  0.000  0.000  0.00

0325 30077001 000 BONDING COURSE GAL  2.860  25,470.000  0.000  0.000  0.00

0335 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  74,720.390  0.000  0.000  0.00

0340 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  74,720.390  0.000  0.000  0.00

0345 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  141,965.060  0.000  0.000  0.00

0350 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  141,965.060  0.000  0.000  0.00

0355 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  16,604.530  0.000  0.000  0.00

0360 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  31,547.790  0.000  0.000  0.00

0365 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0370 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0375 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0380 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0390 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00

0395 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


