
025701051CONTRACT ID:

PROJECT: F 2026(064)

CONTRACT:

11253013

PROJECTED AMOUNT: $4,286,099.25

CONTRACTOR:

HIGHWAY: US 183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

CLARK CONSTRUCTION OF TEXAS, INC.

Blake Stembridge, P.E.

STEPHENS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/05/2025

ESTIMATE PAID:

 66

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/30/2026

$4,286,099.25

CONTRACT:

07/26/2026

AWARD AMOUNT: $4,216,099.25

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.96

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.82

$54,153.10 $3,538,330.05 $3,592,483.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$18,454.62 $1,035,597.85 $1,054,052.47 

$35,698.48 $2,502,732.20 $2,538,430.68 

$54,153.10 $3,592,483.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,538,330.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 66

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/30/2026

03/30/2026

 71

 0

 71

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  13  24

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 13

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 78-3-59 007803059PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0360 06667184 RE PM TY II (W) 24" (SLD)000 LF  5.000 $120.00 24.000  24.00 24.00

0365 06667186 RE PM TY II (W) (ARROW)000 EA  100.000 $100.00 1.000  1.00 1.00

0370 06667192 RE PM TY II (W) (LN REDUCT ARW)000 EA  450.000 $1,800.00 4.000  4.00 4.00

0375 06667194 RE PM TY II (W) (WORD)000 EA  150.000 $150.00 1.000  1.00 1.00

0390 06727002 REFL PAV MRKR TY I-C000 EA  7.000 $1,470.00 210.000  210.00 43.00

0395 06727004 REFL PAV MRKR TY II-A-A000 EA  5.000 $5,890.00 1,178.000  1,178.00 839.00

F 2026(064) 025701051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.10 10.000  68.00 142.00

0120 06667184 RE PM TY II (W) 24" (SLD)000 LF  5.000 $425.00 85.000  85.00 84.00

0135 06727002 REFL PAV MRKR TY I-C000 EA  7.000 $126.00 18.000  18.00 18.00

0140 06727004 REFL PAV MRKR TY II-A-A000 EA  5.000 $4,025.00 805.000  805.00 580.00

F 2026(105) 025701052PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0555 06727002 REFL PAV MRKR TY I-C000 EA  7.000 $931.00 133.000  133.00 33.00

0560 06727004 REFL PAV MRKR TY II-A-A000 EA  5.000 $1,285.00 257.000  257.00 132.00

F 2026(063) 027202017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0710 06667184 RE PM TY II (W) 24" (SLD)000 LF  5.000 $485.00 97.000  97.00 130.00

0725 06727004 REFL PAV MRKR TY II-A-A000 EA  5.000 $10,400.00 2,080.000  2,080.00 1,364.00

F 2026(064) 028901036PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0885 06667184 RE PM TY II (W) 24" (SLD)000 LF  5.000 $260.00 52.000  52.00 530.00

0890 06667192 RE PM TY II (W) (LN REDUCT ARW)000 EA  450.000 $2,700.00 6.000  6.00 10.00

0910 06727002 REFL PAV MRKR TY I-C000 EA  7.000 $2,051.00 293.000  293.00 67.00

0915 06727004 REFL PAV MRKR TY II-A-A000 EA  5.000 $16,235.00 3,247.000  3,247.00 3,096.00

F 2026(064) 040402044PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1060 06667184 RE PM TY II (W) 24" (SLD)000 LF  5.000 $115.00 23.000  23.00 24.00

1075 06727004 REFL PAV MRKR TY II-A-A000 EA  5.000 $5,585.00 1,117.000  1,117.00 993.00

$54,153.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007803059PROJECT CONTROLC 78-3-59

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 03167023 000 ASPH (AC-20-5TR) TON  632.750  195.000  0.000  178.68  113,059.77

0300 03167032 000 ASPH (RC-250) TON  877.500  6.000  0.000  1.75  1,535.63

0305 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  45.000  195.000  0.000  15.00  675.00

0310 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  102.800  1,249.000  0.000  1,267.00  130,247.60

0315 03547031 000 PLANE ASPH CONC PAV(0" TO 1") SY  0.770  106,006.000  0.000  103,513.00  79,705.01

0320 05007001 000 MOBILIZATION LS  667,851.000  0.100  0.000  0.10  66,785.10

0325 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  5,000.000  1.000  0.000  1.00  5,000.00

0330 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  255.000  0.000  255.00  2.55

0335 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  903.000  0.000  903.00  9.03

0340 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  3,401.000  0.000  3,100.00  527.00

0345 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  40,534.000  0.000  39,687.00  6,746.79

0350 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.250  511.000  0.000  435.00  108.75

0355 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  832.000  0.000  533.00  133.25

0360 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  24.000  0.000  24.00  120.00

0365 06667186 000 RE PM TY II (W) (ARROW) EA  100.000  1.000  0.000  1.00  100.00

0370 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  450.000  4.000  0.000  4.00  1,800.00

0375 06667194 000 RE PM TY II (W) (WORD) EA  150.000  1.000  0.000  1.00  150.00

0380 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  2,153.000  0.000  2,240.00  380.80

0385 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  32,513.000  0.000  29,403.00  4,998.51

0390 06727002 000 REFL PAV MRKR TY I-C EA  7.000  43.000  0.000  210.00  1,470.00

0395 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  839.000  0.000  1,178.00  5,890.00

Category Subtotal $419,444.79

025701051PROJECT CONTROLF 2026(064)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167023 000 ASPH (AC-20-5TR) TON  632.750  298.000  0.000  254.41  160,977.93

0065 03167032 000 ASPH (RC-250) TON  877.500  16.000  0.000  0.58  508.95

0070 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  45.000  567.000  0.000  6.00  270.00

0075 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  102.800  1,912.000  0.000  1,848.00  189,974.40

0080 03547031 000 PLANE ASPH CONC PAV(0" TO 1") SY  0.770  162,335.000  0.000  159,489.00  122,806.53

0085 05007001 000 MOBILIZATION LS  667,851.000  0.170  0.000  0.17  113,534.67

0090 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  5,000.000  1.000  0.000  1.00  5,000.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  142.000  0.000  68.00  0.68

0100 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  26.000  0.000  26.00  0.26

0105 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  805.000  0.000  805.00  8.05

0110 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  351.000  0.000  340.00  57.80

0115 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  64,354.000  0.000  63,442.00  10,785.14

0120 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  84.000  0.000  85.00  425.00

0125 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  7,873.000  0.000  5,040.00  856.80

0130 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  13,146.000  0.000  13,197.00  2,243.49
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0135 06727002 000 REFL PAV MRKR TY I-C EA  7.000  18.000  0.000  18.00  126.00

0140 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  580.000  0.000  805.00  4,025.00

0200 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  1,000.00  1,000.00

Category Subtotal $612,600.70

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0225 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  47,685.14  47,685.14

Category Subtotal $47,685.14

025701052PROJECT CONTROLF 2026(105)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 03167023 000 ASPH (AC-20-5TR) TON  632.750  64.000  0.000  51.39  32,517.02

0510 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  102.800  408.000  0.000  376.00  38,652.80

0515 03547031 000 PLANE ASPH CONC PAV(0" TO 1") SY  0.770  34,565.000  0.000  33,072.00  25,465.44

0520 05007001 000 MOBILIZATION LS  667,851.000  0.030  0.000  0.03  20,035.53

0525 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  5,000.000  1.000  0.000  1.00  5,000.00

0530 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  66.000  0.000  66.00  0.66

0535 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  132.000  0.000  132.00  1.32

0540 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  2,659.000  0.000  2,600.00  442.00

0545 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  10,634.000  0.000  10,329.00  1,755.93

0550 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  10,634.000  0.000  10,428.00  1,772.76

0555 06727002 000 REFL PAV MRKR TY I-C EA  7.000  33.000  0.000  133.00  931.00

0560 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  132.000  0.000  257.00  1,285.00

Category Subtotal $127,859.46

027202017PROJECT CONTROLF 2026(063)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 03167023 000 ASPH (AC-20-5TR) TON  632.750  413.000  0.000  395.50  250,252.63

0680 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  102.800  2,651.000  0.000  2,574.00  264,607.20

0685 03547031 000 PLANE ASPH CONC PAV(0" TO 1") SY  0.770  225,271.000  0.000  218,423.00  168,185.71

0695 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  5,000.000  1.000  0.000  1.00  5,000.00

0700 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,392.000  0.000  1,392.00  13.92

0705 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  95,794.000  0.000  95,322.00  16,204.74

0710 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  130.000  0.000  97.00  485.00

0715 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  8,805.000  0.000  7,580.00  1,288.60

0720 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  48,119.000  0.000  52,307.00  8,892.19

0725 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,364.000  0.000  2,080.00  10,400.00

Category Subtotal $725,329.99
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028901036PROJECT CONTROLF 2026(064)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0825 03167023 000 ASPH (AC-20-5TR) TON  632.750  587.000  0.000  584.41  369,785.43

0830 03167032 000 ASPH (RC-250) TON  877.500  31.000  0.000  3.30  2,895.75

0835 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  45.000  1,077.000  0.000  30.00  1,350.00

0840 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  102.800  3,774.000  0.000  4,078.00  419,218.40

0845 03547031 000 PLANE ASPH CONC PAV(0" TO 1") SY  0.770  320,681.000  0.000  365,560.00  281,481.20

0850 05007001 000 MOBILIZATION LS  667,851.000  0.320  0.000  0.17  114,202.52

0855 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  5,000.000  1.000  0.000  1.00  5,000.00

0860 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  268.000  0.000  268.00  2.68

0865 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,287.000  0.000  2,287.00  22.87

0870 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  3,324.000  0.000  4,960.00  843.20

0875 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  138,828.000  0.000  138,820.00  23,599.40

0885 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  530.000  0.000  52.00  260.00

0890 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  450.000  10.000  0.000  6.00  2,700.00

0895 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  11,884.000  0.000  6,600.00  1,122.00

0900 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  84,920.000  0.000  82,965.00  14,104.05

0910 06727002 000 REFL PAV MRKR TY I-C EA  7.000  67.000  0.000  293.00  2,051.00

0915 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  3,096.000  0.000  3,247.00  16,235.00

Category Subtotal $1,254,873.50

040402044PROJECT CONTROLF 2026(064)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1015 03167023 000 ASPH (AC-20-5TR) TON  632.750  280.000  0.000  223.69  141,539.85

1030 03167276 000 AGGR (TY-PB GR-4 MOD) CY  91.380  1,525.000  0.000  1,420.00  129,759.60

1040 05007001 000 MOBILIZATION LS  667,851.000  0.160  0.000  0.16  106,856.16

1045 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  5,000.000  1.000  0.000  1.00  5,000.00

1050 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,172.000  0.000  1,172.00  11.72

1055 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  73,140.000  0.000  71,792.00  12,204.64

1060 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  24.000  0.000  23.00  115.00

1065 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  8,309.000  0.000  5,280.00  897.60

1070 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  19,278.000  0.000  16,000.00  2,720.00

1075 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  993.000  0.000  1,117.00  5,585.00

Category Subtotal $404,689.57

025701051F 2026(064)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0205 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0220 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

025701052F 2026(105)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 03167032 000 ASPH (RC-250) TON  877.500  2.000  0.000  0.000  0.00

0505 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  45.000  48.000  0.000  0.000  0.00

0565 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  146.000  0.000  0.000  0.00

 0.00Category Subtotal

027202017F 2026(063)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0670 03167032 000 ASPH (RC-250) TON  877.500  22.000  0.000  0.000  0.00

0675 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  45.000  770.000  0.000  0.000  0.00

0690 05007001 000 MOBILIZATION LS  667,851.000  0.220  0.000  0.000  0.00

 0.00Category Subtotal

028901036F 2026(064)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0880 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.250  55.000  0.000  0.000  0.00

0905 06667217 000 RE PM TY II (Y) 24" (SLD) LF  5.000  75.000  0.000  0.000  0.00

 0.00Category Subtotal

040402044F 2026(064)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1020 03167032 000 ASPH (RC-250) TON  877.500  18.000  0.000  0.000  0.00

1025 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  45.000  622.000  0.000  0.000  0.00

1035 03547031 000 PLANE ASPH CONC PAV(0" TO 1") SY  0.770  182,745.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,592,483.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167023 000 TON  632.750ASPH (AC-20-5TR)  1,688.080  1,068,132.63 1,837.00

03167032 000 TON  877.500ASPH (RC-250)  5.630  4,940.33 53.00

03167175 000 CY  45.000AGGR (TY-B, GR-5)(SAC-B)  51.000  2,295.00 1,839.00

03167208 000 CY  102.800AGGR (TY-PB, GR-3)(SAC-B)  10,143.000  1,042,700.40 9,994.00

03167276 000 CY  91.380AGGR (TY-PB GR-4 MOD)  1,420.000  129,759.60 1,525.00

03547031 000 SY  0.770PLANE ASPH CONC PAV(0" TO 1")  880,057.000  677,643.89 848,858.00

05007001 000 LS  667,851.000MOBILIZATION  0.631  421,413.98 0.78

05027004 000 EA  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  30,000.00 6.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  68.000  0.68 142.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  615.000  6.15 615.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  6,691.000  66.91 6,691.00

06667172 000 LF  0.170RE PM TY II (W) 6" (BRK)  11,000.000  1,870.00 9,735.00

06667175 000 LF  0.170RE PM TY II (W) 6" (SLD)  419,392.000  71,296.64 423,284.00

06667177 000 LF  0.250RE PM TY II (W) 8" (DOT)  435.000  108.75 511.00

06667179 000 LF  0.250RE PM TY II (W) 8" (SLD)  533.000  133.25 832.00

06667184 000 LF  5.000RE PM TY II (W) 24" (SLD)  281.000  1,405.00 792.00

06667186 000 EA  100.000RE PM TY II (W) (ARROW)  1.000  100.00 1.00

06667192 000 EA  450.000RE PM TY II (W) (LN REDUCT ARW)  10.000  4,500.00 14.00

06667194 000 EA  150.000RE PM TY II (W) (WORD)  1.000  150.00 1.00

06667211 000 LF  0.170RE PM TY II (Y) 6" (BRK)  26,740.000  4,545.80 39,024.00

06667213 000 LF  0.170RE PM TY II (Y) 6" (SLD)  204,300.000  34,731.00 208,610.00

06727002 000 EA  7.000REFL PAV MRKR TY I-C  654.000  4,578.00 161.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  8,684.000  43,420.00 7,004.00

96017001 000 DOL  1.000MATERIAL ON HAND  1,000.000  1,000.00 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  47,685.140  47,685.14 50,000.00

$3,592,483.15TOTAL ITEM EARNINGS TO DATE


