
 24,777.87

025809147CONTRACT ID:

PROJECT: BR 2025(387)

CONTRACT:

01253203

PROJECTED AMOUNT: $114,885,588.46

CONTRACTOR:

HIGHWAY: SH 6

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

ORION CONSTRUCTION, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0007

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/11/2025

01/08/2025

ESTIMATE PAID:

 70

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/31/2025

$114,910,366.33

CONTRACT:

09/26/2025

AWARD AMOUNT: $113,740,588.46

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 7.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 13.03

$4,511,194.38 $10,458,979.66 $14,970,174.04 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,511,194.38 $10,458,979.66 $14,970,174.04 

$0.00 $0.00 $0.00 

$4,511,194.38 $14,970,174.04 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,458,979.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 70

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/31/2025

00/00/0000

 906

 0

 906

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  23  7

SATURDAY 3

SUNDAY 4

09/26/2025  1

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY
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WORK PERFORMED THIS PERIOD

BR 2025(387) 025809147PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  440,000.000 $440,000.00 1.000  7.00 13.00

0195 05007001 MOBILIZATION000 LS  11,000,000.000 $2,750,000.00 0.250  0.75 0.50

0200 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  35,000.000 $35,000.00 1.000  4.00 26.00

0215 05057001 TMA (STATIONARY)000 DAY  1.000 $9.00 9.000  20.00 700.00

0526 96017001 MATERIAL ON HAND000 DOL  1.000 -$96,615.04-96,615.040  834,344.54 1,000.00

0534 96067001 LAW ENFORCEMENT PERSONNEL000 DOL  1.000 $4,333.88 4,333.880  8,469.83 1,000.00

0536 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $26,327.54 26,327.540  51,478.27 50,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 091610025809468 [SH 6 NB @ LAKE WACO]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0585 04167011 DRILL SHAFT (66 IN)000 LF  1,630.000 $641,731.00 393.700  696.50 2,962.00

0640 40037001 TIP TESTING(DRILL SHAFT)000 EA  30,000.000 $90,000.00 3.000  6.00 54.00

BR 2025(387) 025809148PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0970 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  12.000 $324.00 27.000  736.00 120.00

CATEGORY 002 DESCRIPTION BRIDGE: 091610025809469 [SH 6 SB @ LAKE WACO]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1315 04167011 DRILL SHAFT (66 IN)000 LF  1,630.000 $500,084.00 306.800  609.60 5,923.00

1365 40037001 TIP TESTING(DRILL SHAFT)000 EA  30,000.000 $120,000.00 4.000  6.00 54.00

$4,511,194.38TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

025809147PROJECT CONTROLBR 2025(387)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  440,000.000  13.000  0.000  7.00  3,080,000.00

0195 05007001 000 MOBILIZATION LS  11,000,000.000  0.500  0.000  0.75  8,250,000.00

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  35,000.000  26.000  0.000  4.00  140,000.00

0210 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  50,000.000  1.000  0.000  1.00  50,000.00

0215 05057001 000 TMA (STATIONARY) DAY  1.000  700.000  0.000  20.00  20.00

0526 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  834,344.54  834,344.54

0534 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  8,469.83  8,469.83

0535 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  736.40  736.40

0536 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  51,478.27  51,478.27

Category Subtotal $12,415,049.04

002 BRIDGE: 091610025809468 [SH 6 NB @ LAKE WACO]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0585 04167011 000 DRILL SHAFT (66 IN) LF  1,630.000  2,962.000  0.000  696.50  1,135,295.00

0640 40037001 000 TIP TESTING(DRILL SHAFT) EA  30,000.000  54.000  0.000  6.00  180,000.00

Category Subtotal $1,315,295.00

025809148PROJECT CONTROLBR 2025(387)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0965 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  50,000.000  1.000  0.000  1.00  50,000.00

0970 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  12.000  120.000  0.000  736.00  8,832.00

1250 50077001 000 STEEL FENCE (REMOVE) LF  50.000  106.000  0.000  147.00  7,350.00

Category Subtotal $66,182.00

002 BRIDGE: 091610025809469 [SH 6 SB @ LAKE WACO]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1315 04167011 000 DRILL SHAFT (66 IN) LF  1,630.000  5,923.000  0.000  609.60  993,648.00

1365 40037001 000 TIP TESTING(DRILL SHAFT) EA  30,000.000  54.000  0.000  6.00  180,000.00

Category Subtotal $1,173,648.00

025809147BR 2025(387)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0065 01047005 000 REMOV CONC (MOWSTRIP) LF  7.000  827.000  0.000  0.000  0.00

0070 01057128 000 RMV (10"-12") TRT/UNTRT BASE & ASPH PAV SY  17.000  4,757.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  25.000  3,357.000  0.000  0.000  0.00

0080 01327008 000 EMBANK (FNL)(DC)(TY C1) CY  48.000  1,372.000  0.000  0.000  0.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  30.000  685.000  0.000  0.000  0.00

0090 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  1.250  685.000  0.000  0.000  0.00

0095 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.300  685.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  200.000  11.000  0.000  0.000  0.00

0105 02477188 000 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  125.000  1,851.000  0.000  0.000  0.00

0110 02607005 000 LIME (COM OR QK)(SLURRY) TON  425.000  207.000  0.000  0.000  0.00

0115 02607026 000 LIME TRT (SUBGRADE)(12") SY  10.000  7,651.000  0.000  0.000  0.00

0120 03147004 000 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL  7.000  5,838.000  0.000  0.000  0.00

0125 03157004 000 FOG SEAL (CSS-1H) GAL  6.000  2,919.000  0.000  0.000  0.00

0130 03167012 000 ASPH (CRS-2P) GAL  7.000  2,919.000  0.000  0.000  0.00

0135 03167253 000 AGGR (TY-D OR L, GR-4) CY  270.000  54.000  0.000  0.000  0.00

0140 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  185.000  2,400.000  0.000  0.000  0.00

0145 03417004 000 D-GR HMA TY-B PG64-22 (LEVEL-UP) TON  255.000  119.000  0.000  0.000  0.00

0150 03417082 000 TACK COAT GAL  6.250  3,563.000  0.000  0.000  0.00

0155 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  250.000  1,342.000  0.000  0.000  0.00

0156 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SMA-D SAC-A PG76-22

0157 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SMA-D SAC-A PG76-22

0158 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000  0.000  0.00

SMA-D SAC-A PG76-22

0160 03547081 000 PLANE ASPH CONC PAV (2" TO 4 1/2") SY  7.000  4,866.000  0.000  0.000  0.00

0165 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  615.000  16.000  0.000  0.000  0.00

0170 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  466.000  0.000  0.000  0.00

0175 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  185.000  1,047.000  0.000  0.000  0.00

0180 04967002 000 REMOV STR (INLET) EA  1,250.000  1.000  0.000  0.000  0.00

0185 04967007 000 REMOV STR (PIPE) LF  25.000  80.000  0.000  0.000  0.00

0190 04967012 000 REMOV STR (BRIDGE 1000 FT OR GREATER) EA  3,500,000.000  1.000  0.000  0.000  0.00

0205 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  125.000  1,400.000  0.000  0.000  0.00

0220 05057002 000 TMA (MOBILE OPERATION) HR  1.000  7,000.000  0.000  0.000  0.00

0225 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  12.000  165.000  0.000  0.000  0.00

0230 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  165.000  0.000  0.000  0.00

0235 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  18.000  252.000  0.000  0.000  0.00

0240 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  252.000  0.000  0.000  0.00

0245 05087001 000 CONSTRUCTING DETOURS SY  180.000  1,478.000  0.000  0.000  0.00

0250 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  20.000  9,420.000  0.000  0.000  0.00

0255 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  750.000  0.000  0.000  0.00

0260 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  5.000  9,420.000  0.000  0.000  0.00

0265 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  570.000  0.000  0.000  0.00

0270 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  1.900  2,984.000  0.000  0.000  0.00

0275 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.000  10,425.000  0.000  0.000  0.00

0280 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,300.000  2.000  0.000  0.000  0.00

0285 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,850.000  3.000  0.000  0.000  0.00

0290 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  6,002.000  0.000  0.000  0.00

0295 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  200.000  2.000  0.000  0.000  0.00

0300 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  275.000  2.000  0.000  0.000  0.00

0305 05437001 000 CABLE BARRIER SYSTEM (INSTALL)(TL-3) LF  33.000  1,010.000  0.000  0.000  0.00

0310 05437017 000 CABLE BARRIER TERM SEC (INSTL)(TL-3) EA  6,500.000  1.000  1.000  0.000  0.00
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0315 05437037 000 CABLE BARRIER (REMOVE) LF  2.750  2,997.000  0.000  0.000  0.00

0320 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  1,025.000  2.000  0.000  0.000  0.00

0325 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,500.000  3.000  0.000  0.000  0.00

0330 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  2.000  0.000  0.000  0.00

0335 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  1.000  0.000  0.000  0.00

0340 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  1.000  0.000  0.000  0.00

0345 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  40,000.000  1.000  0.000  0.000  0.00

0350 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  15,000.000  1.000  0.000  0.000  0.00

0355 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  4,000.000  2.000  0.000  0.000  0.00

0360 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  650.000  2.000  0.000  0.000  0.00

0365 06187030 000 CONDT (PVC) (SCH 40) (2") LF  38.000  320.000  0.000  0.000  0.00

0370 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  70.000  320.000  0.000  0.000  0.00

0375 06207007 000 ELEC CONDR (NO.8) BARE LF  5.250  640.000  0.000  0.000  0.00

0380 06207008 000 ELEC CONDR (NO.8) INSULATED LF  10.000  1,280.000  0.000  0.000  0.00

0385 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,500.000  2.000  0.000  0.000  0.00

0390 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  60.000  30.000  0.000  0.000  0.00

0395 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  142.000  251.000  0.000  0.000  0.00

0400 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  940.000  4.000  0.000  0.000  0.00

0405 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,130.000  2.000  0.000  0.000  0.00

0410 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  32.000  34.000  0.000  0.000  0.00

0415 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  32.000  23.000  0.000  0.000  0.00

0420 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  32.000  105.000  0.000  0.000  0.00

0425 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.030  1,754.000  0.000  0.000  0.00

0430 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.900  14,663.000  0.000  0.000  0.00

0435 06627070 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF  4.580  446.000  0.000  0.000  0.00

0440 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  3.800  1,574.000  0.000  0.000  0.00

0445 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  13.090  339.000  0.000  0.000  0.00

0450 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.900  20,618.000  0.000  0.000  0.00

0455 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  1.310  2,700.000  0.000  0.000  0.00

0460 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.310  5,600.000  0.000  0.000  0.00

0465 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.310  5,450.000  0.000  0.000  0.00

0470 06667347 000 PAVEMENT SLER 6" LF  0.460  13,750.000  0.000  0.000  0.00

0475 06727006 000 REFL PAV MRKR TY II-C-R EA  9.690  138.000  0.000  0.000  0.00

0480 06777001 000 ELIM EXT PM & MRKS (4") LF  0.330  24,851.000  0.000  0.000  0.00

0485 06777002 000 ELIM EXT PM & MRKS (6") LF  0.330  37,035.000  0.000  0.000  0.00

0490 06777004 000 ELIM EXT PM & MRKS (8") LF  0.790  2,020.000  0.000  0.000  0.00

0495 06777006 000 ELIM EXT PM & MRKS (12") LF  2.620  339.000  0.000  0.000  0.00

0500 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.260  13,750.000  0.000  0.000  0.00

0505 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  2.620  138.000  0.000  0.000  0.00

0510 07307019 000 FULL - WIDTH MOWING CYC  5,000.000  8.000  0.000  0.000  0.00

0515 07407005 000 ANTI-GRAFFITI COATING (PERMNENT-TY II) SF  1.500  4,934.000  0.000  0.000  0.00

0520 40177001 000 REMOVE AND RE-LAY EXISTING STONE RIPRAP CY  20.000  1,082.000  0.000  0.000  0.00

0525 50077002 000 STEEL FENCE (INSTALL) LF  100.000  106.000  0.000  0.000  0.00

0527 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0528 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  12,232.000  0.000  0.000  0.00

0529 96057002 000 RUC CREDIT OR DAMAGE DOL  20,000.000  1.000  0.000  0.000  0.00

0530 96057002 000 RUC CREDIT OR DAMAGE DOL  25,000.000  1.000  0.000  0.000  0.00

0531 96057005 000 CALD CREDIT FOR EARLY COMPLETION DOL  1,000,000.000  1.000  0.000  0.000  0.00

0532 96067016 000 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0533 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0537 96107001 000 ON THE JOB TRAINING DOL  0.800  1,040.000  0.000  0.000  0.00

1380 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  11,777.870  0.000  0.00
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Additional cost for added cable barrier terminals

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 091610025809468 [SH 6 NB @ LAKE WACO]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0575 04167002 000 DRILL SHAFT (18 IN) LF  1,000.000  79.000  0.000  0.000  0.00

0580 04167006 000 DRILL SHAFT (36 IN) LF  1,200.000  726.000  0.000  0.000  0.00

0586 04167011 DRILL SHAFT (66 IN) LF  2,036.440  0.000  0.000  0.000  0.00

CO#03 ADDED THIS ITEM AT AN ADJUSTED PRICE

0590 04167012 000 DRILL SHAFT (72 IN) LF  1,890.000  3,002.000  0.000  0.000  0.00

0591 04167049 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

0592 04167012 DRILL SHAFT (72 IN) LF  2,230.570  0.000  0.000  0.000  0.00

CO#03 ADDED THIS ITEM AT AN ADJUSTED PRICE

0595 04207013 000 CL C CONC (ABUT)(HPC) CY  2,250.000  70.600  0.000  0.000  0.00

0600 04207025 000 CL C CONC (CAP)(HPC)(MASS) CY  2,475.000  2,612.100  0.000  0.000  0.00

0605 04207039 000 CL C CONC (COLUMN)(HPC) CY  2,390.000  975.500  0.000  0.000  0.00

0610 04227001 000 REINF CONC SLAB SF  30.000  225,564.000  0.000  0.000  0.00

0615 04227013 000 APPROACH SLAB CY  900.000  89.600  0.000  0.000  0.00

0620 04257005 000 PRESTR CONC GIRDER (TX54) LF  280.000  2,902.530  0.000  0.000  0.00

0625 04257007 000 PRESTR CONC GIRDER (TX70) LF  285.000  28,320.000  0.000  0.000  0.00

0630 04507024 000 RAIL (TY SSTR) LF  105.000  4,010.000  0.000  0.000  0.00

0635 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  330.000  845.600  0.000  0.000  0.00

1382 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  0.000  0.000  0.00

DRILLED SHAFT REBAR REWORK

 0.00Category Subtotal

025809148BR 2025(387)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0795 01007002 000 PREPARING ROW STA  440,000.000  12.000  0.000  0.000  0.00

0800 01057128 000 RMV (10"-12") TRT/UNTRT BASE & ASPH PAV SY  17.000  4,757.000  0.000  0.000  0.00

0805 01107001 000 EXCAV (ROADWAY) CY  25.000  1,306.000  0.000  0.000  0.00

0810 01327008 000 EMBANK (FNL)(DC)(TY C1) CY  48.000  1,179.000  0.000  0.000  0.00

0815 01607002 000 FURN & PLACE TOPSOIL (4") SY  30.000  651.000  0.000  0.000  0.00

0820 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  1.250  651.000  0.000  0.000  0.00

0825 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.300  651.000  0.000  0.000  0.00

0830 01687001 000 VEGETATIVE WATERING TGL  200.000  11.000  0.000  0.000  0.00

0835 02477188 000 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  125.000  1,471.000  0.000  0.000  0.00

0840 02607005 000 LIME (COM OR QK)(SLURRY) TON  425.000  165.000  0.000  0.000  0.00

0845 02607026 000 LIME TRT (SUBGRADE)(12") SY  10.000  6,123.000  0.000  0.000  0.00

0850 03147004 000 EMULS ASPH (BS OR SUBGR TRT)(CSS-1H) GAL  7.000  4,626.000  0.000  0.000  0.00

0855 03157004 000 FOG SEAL (CSS-1H) GAL  6.000  2,313.000  0.000  0.000  0.00

0860 03167012 000 ASPH (CRS-2P) GAL  7.000  2,313.000  0.000  0.000  0.00

0865 03167253 000 AGGR (TY-D OR L, GR-4) CY  270.000  43.000  0.000  0.000  0.00

0870 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  185.000  1,928.000  0.000  0.000  0.00

0875 03417004 000 D-GR HMA TY-B PG64-22 (LEVEL-UP) TON  255.000  169.000  0.000  0.000  0.00
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0880 03417082 000 TACK COAT GAL  6.250  3,573.000  0.000  0.000  0.00

0885 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  250.000  1,346.000  0.000  0.000  0.00

0886 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SMA-D SAC-A PG76-22

0887 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SMA-D SAC-A PG76-22

0888 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1,000.000  0.000  0.000  0.00

SMA-D SAC-A PG76-22

0890 03547081 000 PLANE ASPH CONC PAV (2" TO 4 1/2") SY  7.000  6,470.000  0.000  0.000  0.00

0895 04007010 000 CEM STABIL BKFL CY  450.000  51.000  0.000  0.000  0.00

0900 04167004 000 DRILL SHAFT (24 IN) LF  135.000  27.000  0.000  0.000  0.00

0905 04167005 000 DRILL SHAFT (30 IN) LF  600.000  38.000  0.000  0.000  0.00

0910 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,000.000  61.000  0.000  0.000  0.00

0915 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  185.000  1,047.000  0.000  0.000  0.00

0920 04647005 000 RC PIPE (CL III)(24 IN) LF  210.000  98.000  0.000  0.000  0.00

0925 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  6,250.000  1.000  0.000  0.000  0.00

0930 04657054 000 INLET (COMPL)(PSL)(SL)(3FTX3FT) EA  2,000.000  1.000  0.000  0.000  0.00

0935 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,250.000  1.000  0.000  0.000  0.00

0940 04967002 000 REMOV STR (INLET) EA  1,250.000  1.000  0.000  0.000  0.00

0945 04967007 000 REMOV STR (PIPE) LF  25.000  7.000  0.000  0.000  0.00

0950 04967012 000 REMOV STR (BRIDGE 1000 FT OR GREATER) EA  3,500,000.000  1.000  0.000  0.000  0.00

0955 05007001 000 MOBILIZATION LS  11,000,000.000  0.500  0.000  0.000  0.00

0960 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  35,000.000  26.000  0.000  0.000  0.00

0975 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  120.000  0.000  0.000  0.00

0980 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  18.000  252.000  0.000  0.000  0.00

0985 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  252.000  0.000  0.000  0.00

0990 05087001 000 CONSTRUCTING DETOURS SY  180.000  1,086.000  0.000  0.000  0.00

0995 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  20.000  7,050.000  0.000  0.000  0.00

1000 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  5.000  7,050.000  0.000  0.000  0.00

1005 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  4,674.000  0.000  0.000  0.00

1010 05147002 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  500.000  110.000  0.000  0.000  0.00

1015 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  1.900  1,462.000  0.000  0.000  0.00

1020 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  36.000  1,138.000  0.000  0.000  0.00

1025 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,300.000  2.000  0.000  0.000  0.00

1030 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,850.000  1.000  0.000  0.000  0.00

1035 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.500  6,173.000  0.000  0.000  0.00

1040 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  200.000  2.000  0.000  0.000  0.00

1045 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  275.000  3.000  0.000  0.000  0.00

1050 05437001 000 CABLE BARRIER SYSTEM (INSTALL)(TL-3) LF  33.000  545.000  0.000  0.000  0.00

1055 05437017 000 CABLE BARRIER TERM SEC (INSTL)(TL-3) EA  6,500.000  1.000  1.000  0.000  0.00

1060 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,500.000  1.000  0.000  0.000  0.00

1065 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  2.000  0.000  0.000  0.00

1070 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  40,000.000  1.000  0.000  0.000  0.00

1075 06367003 000 ALUMINUM SIGNS (TY O) SF  135.000  317.000  0.000  0.000  0.00

1080 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  940.000  1.000  0.000  0.000  0.00

1085 06447073 000 REMOVE SM RD SN SUP&AM EA  158.000  4.000  0.000  0.000  0.00

1090 06477009 000 REPLACE LRSA EA  2,540.000  1.000  0.000  0.000  0.00

1095 06507094 000 INS OH SN SUP(85 FT BRDG) EA  120,000.000  1.000  0.000  0.000  0.00

1100 06507193 000 REMOVE OVERHD SIGN SUP EA  15,750.000  1.000  0.000  0.000  0.00

1105 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  32.000  46.000  0.000  0.000  0.00

1110 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  32.000  31.000  0.000  0.000  0.00

1115 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  32.000  13.000  0.000  0.000  0.00
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1120 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  2.030  4,291.000  0.000  0.000  0.00

1125 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.900  22,868.000  0.000  0.000  0.00

1130 06627070 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF  4.580  883.000  0.000  0.000  0.00

1135 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  3.800  195.000  0.000  0.000  0.00

1140 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  13.090  43.000  0.000  0.000  0.00

1145 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.900  20,843.000  0.000  0.000  0.00

1150 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.420  1,550.000  0.000  0.000  0.00

1155 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  7.850  150.000  0.000  0.000  0.00

1160 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  1.310  3,010.000  0.000  0.000  0.00

1165 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.310  6,530.000  0.000  0.000  0.00

1170 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  1.310  6,800.000  0.000  0.000  0.00

1175 06667347 000 PAVEMENT SLER 6" LF  0.460  16,340.000  0.000  0.000  0.00

1180 06667348 000 PAVEMENT SLER 8" LF  0.650  1,550.000  0.000  0.000  0.00

1185 06667350 000 PAVEMENT SLER 12" LF  2.620  150.000  0.000  0.000  0.00

1190 06727006 000 REFL PAV MRKR TY II-C-R EA  9.690  164.000  0.000  0.000  0.00

1195 06777001 000 ELIM EXT PM & MRKS (4") LF  0.330  24,851.000  0.000  0.000  0.00

1200 06777002 000 ELIM EXT PM & MRKS (6") LF  0.330  48,002.000  0.000  0.000  0.00

1205 06777004 000 ELIM EXT PM & MRKS (8") LF  0.790  1,077.000  0.000  0.000  0.00

1210 06777006 000 ELIM EXT PM & MRKS (12") LF  2.620  43.000  0.000  0.000  0.00

1215 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.260  16,340.000  0.000  0.000  0.00

1220 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.460  1,550.000  0.000  0.000  0.00

1225 06787006 000 PAV SURF PREP FOR MRK (12") LF  2.620  150.000  0.000  0.000  0.00

1230 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  2.620  164.000  0.000  0.000  0.00

1235 07307019 000 FULL - WIDTH MOWING CYC  5,000.000  8.000  0.000  0.000  0.00

1240 07407005 000 ANTI-GRAFFITI COATING (PERMNENT-TY II) SF  1.500  4,934.000  0.000  0.000  0.00

1245 40177001 000 REMOVE AND RE-LAY EXISTING STONE RIPRAP CY  20.000  1,082.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 091610025809469 [SH 6 SB @ LAKE WACO]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1300 04037001 000 TEMPORARY SPL SHORING SF  200.000  1,000.000  0.000  0.000  0.00

1305 04167002 000 DRILL SHAFT (18 IN) LF  1,000.000  79.000  0.000  0.000  0.00

1310 04167006 000 DRILL SHAFT (36 IN) LF  1,200.000  726.000  0.000  0.000  0.00

1316 04167049 000 CORE HOLE EA  200.000  1.000  0.000  0.000  0.00

1317 04167011 DRILL SHAFT (66 IN) LF  2,036.440  0.000  0.000  0.000  0.00

CO#03 ADDED THIS ITEM AT AN ADJUSTED PRICE

1320 04207013 000 CL C CONC (ABUT)(HPC) CY  2,250.000  73.000  0.000  0.000  0.00

1325 04207025 000 CL C CONC (CAP)(HPC)(MASS) CY  2,475.000  2,288.500  0.000  0.000  0.00

1330 04207039 000 CL C CONC (COLUMN)(HPC) CY  2,390.000  975.500  0.000  0.000  0.00

1335 04227001 000 REINF CONC SLAB SF  30.000  234,827.000  0.000  0.000  0.00

1340 04227013 000 APPROACH SLAB CY  900.000  93.400  0.000  0.000  0.00

1345 04257005 000 PRESTR CONC GIRDER (TX54) LF  280.000  2,902.530  0.000  0.000  0.00

1350 04257007 000 PRESTR CONC GIRDER (TX70) LF  285.000  28,320.000  0.000  0.000  0.00

1355 04507024 000 RAIL (TY SSTR) LF  105.000  4,010.000  0.000  0.000  0.00

1360 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  330.000  874.500  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $14,970,174.04
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  440,000.000PREPARING ROW  7.000  3,080,000.00 13.00

04167011 000 LF  1,630.000DRILL SHAFT (66 IN)  1,306.100  2,128,943.00 8,885.00

05007001 000 LS  11,000,000.000MOBILIZATION  0.750  8,250,000.00 0.50

05027001 000 MO  35,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  140,000.00 26.00

05037002 000 EA  50,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  100,000.00 2.00

05057001 000 DAY  1.000TMA (STATIONARY)  20.000  20.00 700.00

05067039 000 LF  12.000TEMP SEDMT CONT FENCE (INSTALL)  736.000  8,832.00 120.00

40037001 000 EA  30,000.000TIP TESTING(DRILL SHAFT)  12.000  360,000.00 108.00

50077001 000 LF  50.000STEEL FENCE (REMOVE)  147.000  7,350.00 106.00

96017001 000 DOL  1.000MATERIAL ON HAND  834,344.540  834,344.54 1,000.00

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  8,469.830  8,469.83 1,000.00

96067003 000 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  736.400  736.40 50,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  51,478.270  51,478.27 50,000.00

$14,970,174.04TOTAL ITEM EARNINGS TO DATE


