
025810050CONTRACT ID:

PROJECT: F 2025(771)

CONTRACT:

05253015

PROJECTED AMOUNT: $2,695,683.72

CONTRACTOR:

HIGHWAY: SL 396

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

TI-ZACK CONCRETE, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0002

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/01/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,695,683.72

CONTRACT:

09/26/2025

AWARD AMOUNT: $2,695,683.72

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.50

$0.00 $13,445.00 $13,445.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $13,445.00 $13,445.00 

$0.00 $0.00 $0.00 

$0.00 $13,445.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,445.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

09/08/2025

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

SATURDAY 5

SUNDAY 4

TIME SUSPENDED 21

09/26/2025  1 TIME SUSPENDED

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1 TIME SUSPENDED

09/30/2025  1 TIME SUSPENDED

10/01/2025  1 TIME SUSPENDED

10/02/2025  1 TIME SUSPENDED

10/03/2025  1 TIME SUSPENDED

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 TIME SUSPENDED

10/07/2025  1 TIME SUSPENDED

10/08/2025  1 TIME SUSPENDED

10/09/2025  1 TIME SUSPENDED

10/10/2025  1 TIME SUSPENDED

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 TIME SUSPENDED

10/14/2025  1 TIME SUSPENDED

10/15/2025  1 TIME SUSPENDED

10/16/2025  1 TIME SUSPENDED

10/17/2025  1 TIME SUSPENDED

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 TIME SUSPENDED

10/21/2025  1 TIME SUSPENDED

10/22/2025  1 TIME SUSPENDED

10/23/2025  1 TIME SUSPENDED

10/24/2025  1 TIME SUSPENDED

10/25/2025  1 SATURDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

025810050PROJECT CONTROLF 2025(771)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  13,445.00  13,445.00

Category Subtotal $13,445.00

025810050F 2025(771)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007010 000 PREP ROW (TREE PRUNE AND TRIM) STA  137.500  5.000  0.000  0.000  0.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  27.800  3,690.000  0.000  0.000  0.00

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  30.630  521.000  0.000  0.000  0.00

0075 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  11.440  2,093.000  0.000  0.000  0.00

0080 01047046 000 REMOV CONC (MISC) SY  35.950  222.000  0.000  0.000  0.00

0085 01057004 000 RMV (4"-8") TRT/UNTRT BASE & ASPH PAV SY  23.200  1,720.000  0.000  0.000  0.00

0090 01107003 000 EXCAV (SPECIAL) CY  74.810  320.000  0.000  0.000  0.00

0095 01327003 000 EMBANK (FNL)(OC)(TY B) CY  51.170  2,370.000  0.000  0.000  0.00

0100 01627002 000 BLOCK SODDING SY  5.500  12,748.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  110.000  115.000  0.000  0.000  0.00

0110 01947007 000 RDSIDE AMENITY (WHEEL STOP) EA  165.000  15.000  0.000  0.000  0.00

0115 01947008 000 RDSIDE AMENITY (WHEEL STOP REMOV&RESET) EA  110.000  25.000  0.000  0.000  0.00

0120 03417065 000 D-GR HMA TY-D PG 76-22 (EXEMPT) TON  330.000  50.000  0.000  0.000  0.00

0125 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  22.000  100.000  0.000  0.000  0.00

0130 04007006 000 CUT & RESTORING PAV SY  115.500  1,939.000  0.000  0.000  0.00

0135 04327001 000 RIPRAP (CONC)(4 IN) CY  824.660  57.000  0.000  0.000  0.00

0140 04507062 000 RAIL (HANDRAIL)(TY E) LF  187.000  251.000  0.000  0.000  0.00

0145 04657335 000 INLET (COMPL)(ARMOR CURB SLOT) EA  5,500.000  2.000  0.000  0.000  0.00

0150 04657336 000 INLET (COMP)(TY SIDEWALK BRIDGE) EA  13,750.000  4.000  0.000  0.000  0.00

0155 04797001 000 ADJUSTING MANHOLES EA  798.000  10.000  0.000  0.000  0.00

0160 04797002 000 ADJUSTING INLETS EA  798.000  1.000  0.000  0.000  0.00

0165 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  498.750  16.000  0.000  0.000  0.00

0170 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  443.330  18.000  0.000  0.000  0.00

0175 05007001 000 MOBILIZATION LS  219,982.280  1.000  0.000  0.000  0.00

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,750.000  12.000  0.000  0.000  0.00

0185 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.100  2.000  0.000  0.000  0.00

0190 05057001 000 TMA (STATIONARY) DAY  1.100  176.000  0.000  0.000  0.00

0195 05057002 000 TMA (MOBILE OPERATION) HR  1.100  16.000  0.000  0.000  0.00

0200 05067034 000 CONSTRUCTION PERIMETER FENCE LF  0.110  4,000.000  0.000  0.000  0.00

0205 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  0.110  4,454.000  0.000  0.000  0.00

0210 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.110  4,454.000  0.000  0.000  0.00

0215 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  0.110  757.000  0.000  0.000  0.00

0220 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.110  757.000  0.000  0.000  0.00

0225 05147013 000 PERM CTB (F-SHAPE) (TY 1) LF  220.000  280.000  0.000  0.000  0.00
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0230 05297002 000 CONC CURB (TY II) LF  54.660  1,010.000  0.000  0.000  0.00

0235 05297009 000 CONC CURB & GUTTER (TY II) LF  54.660  2,786.000  0.000  0.000  0.00

0240 05307007 000 DRIVEWAYS (CONC) (HES) SY  110.770  3,448.000  0.000  0.000  0.00

0245 05317001 000 CONC SIDEWALKS (4") SY  98.350  7,058.000  0.000  0.000  0.00

0250 05317005 000 CURB RAMPS (TY 1) EA  2,143.770  23.000  0.000  0.000  0.00

0255 05317006 000 CURB RAMPS (TY 2) EA  2,143.770  3.000  0.000  0.000  0.00

0260 05317007 000 CURB RAMPS (TY 3) EA  2,143.770  6.000  0.000  0.000  0.00

0265 05317010 000 CURB RAMPS (TY 7) EA  2,143.770  4.000  0.000  0.000  0.00

0270 05317011 000 CURB RAMPS (TY 10) EA  2,143.770  3.000  0.000  0.000  0.00

0275 05317013 000 CURB RAMPS (TY 21) EA  2,143.770  9.000  0.000  0.000  0.00

0280 05317014 000 CURB RAMPS (TY 22) EA  1,999.190  1.000  0.000  0.000  0.00

0285 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  16.500  350.000  0.000  0.000  0.00

0290 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  165.000  2.000  0.000  0.000  0.00

0295 05507007 000 CHAIN LINK FENCE (REMOVE) LF  16.500  28.000  0.000  0.000  0.00

0300 05507016 000 GATE (REMOVE) EA  165.000  1.000  0.000  0.000  0.00

0305 06187036 000 CONDT (PVC) (SCH 40) (3") LF  27.500  135.000  0.000  0.000  0.00

0310 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  60.500  494.000  0.000  0.000  0.00

0315 06207007 000 ELEC CONDR (NO.8) BARE LF  1.760  622.000  0.000  0.000  0.00

0320 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  495.000  19.000  0.000  0.000  0.00

0325 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  605.000  2.000  0.000  0.000  0.00

0330 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  825.000  1.000  0.000  0.000  0.00

0335 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.080  1,936.000  0.000  0.000  0.00

0340 06667352 000 PAVEMENT SLER 24" LF  1.100  1,936.000  0.000  0.000  0.00

0345 06777008 000 ELIM EXT PM & MRKS (24") LF  3.290  1,689.000  0.000  0.000  0.00

0350 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.020  1,936.000  0.000  0.000  0.00

0355 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  880.000  9.000  0.000  0.000  0.00

0360 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.930  211.000  0.000  0.000  0.00

0365 06847049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  1.540  192.000  0.000  0.000  0.00

0370 06877001 000 PED POLE ASSEMBLY EA  3,960.000  5.000  0.000  0.000  0.00

0375 06877003 000 RELOCATE PED POLE ASSEMBLY EA  5,720.000  1.000  0.000  0.000  0.00

0380 06877005 000 REMOVE PED POLE ASSEMBLY EA  368.500  1.000  0.000  0.000  0.00

0385 06887001 000 PED DETECT PUSH BUTTON (APS) EA  990.000  12.000  0.000  0.000  0.00

0390 06887003 000 PED DETECTOR CONTROLLER UNIT EA  7,639.500  1.000  0.000  0.000  0.00

0395 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  77.000  3.000  0.000  0.000  0.00

0400 06907026 000 INSTALL OF SIGNAL HEAD ASSM EA  368.500  7.000  0.000  0.000  0.00

0405 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  27.500  11.000  0.000  0.000  0.00

0410 60137006 000 GROUND BOX (PREPARE) EA  220.000  9.000  0.000  0.000  0.00

0440 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0445 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  317,236.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 96067016 000 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0455 96067017 000 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0460 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  25,000.000  0.000  0.000  0.00

0465 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,000.000  0.000  0.000  0.00

0470 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  261,404.000  0.000  0.000  0.00

0475 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00
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0480 96107001 000 ON THE JOB TRAINING DOL  0.800  1,040.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,445.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 000 DOL  1.000MATERIAL ON HAND  13,445.000  13,445.00 1,000.00

$13,445.00TOTAL ITEM EARNINGS TO DATE


