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025905082CONTRACT ID:

PROJECT: F 2025(138)

CONTRACT:

11243019

PROJECTED AMOUNT: $2,082,921.00

CONTRACTOR:

HIGHWAY: BU 67M

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

GARRET SHIELDS INFRASTRUCTURE

Chadwick Dabbs, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0017

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/31/2025

11/06/2024

ESTIMATE PAID:

 232

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/27/2025

$2,082,921.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,082,914.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 77.52

$8,200.00 $1,606,515.72 $1,614,715.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,200.00 $1,606,515.72 $1,614,715.72 

$0.00 $0.00 $0.00 

$8,200.00 $1,614,715.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,606,515.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 232

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/27/2025

05/01/2025

 299

 0

 299

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  10  15

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 8

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 902-00-366 090200366PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0355 05057001 TMA (STATIONARY)000 DAY  300.000 $1,200.00 4.000  22.00 276.00

CATEGORY 011 DESCRIPTION BRIDGE: 022200000816306

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1035 04387004 CLEANING AND SEALING EXIST JOINTS (CL3)000 LF  50.000 $7,000.00 140.000  140.00 221.00

$8,200.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

025905082PROJECT CONTROLF 2025(138)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  4.000  0.000  2.00  2,000.00

0065 05007001 000 MOBILIZATION LS  250,000.000  1.000  0.000  0.83  208,250.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  14.000  0.000  14.00  70,000.00

0075 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  50.000  160.000  0.000  291.00  14,550.00

0080 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  160.000  0.000  233.00  1,165.00

1045 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  9,124.48  9,124.48

1050 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  2,143.80  2,143.80

Category Subtotal $307,233.28

002 BRIDGE: 021270025906042 [BU 67 WB HENDRSON @ W BUFFALO CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0130 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  49.000  0.000  54.00  13,500.00

0135 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  104.000  0.000  78.00  15,600.00

Category Subtotal $29,100.00

003 BRIDGE: 021270025906061 [BU 67 EB CHAMBERS @ W BUFFALO CREEKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0185 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  300.000  4.000  0.000  4.00  1,200.00

0190 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  28.000  0.000  22.00  4,400.00

Category Subtotal $5,600.00

090200366PROJECT CONTROLC 902-00-366

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 01047006 000 REMOV CONC (RIPRAP) SY  50.000  240.000  0.000  248.44  12,422.00

0300 01107002 000 EXCAV (CHANNEL) CY  80.000  160.000  0.000  168.00  13,440.00

0305 04017001 000 FLOWABLE BACKFILL CY  500.000  20.000  0.000  21.08  10,540.00

0310 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  250.000  330.000  0.000  330.88  82,721.00

0315 04327042 000 RIPRAP (STONE PROTECTION)(15 IN) CY  300.000  595.000  0.000  594.07  178,219.80

0320 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  490.000  0.000  576.37  144,092.50

0325 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  300.000  450.000  0.000  418.36  125,508.90

0330 04327047 000 RIPRAP (STONE PROTECTION)(30 IN) CY  300.000  80.000  0.000  81.63  24,489.00

0335 04327051 000 BEDDING MATERIAL (9 IN) CY  30.000  170.000  0.000  100.00  3,000.00

0340 04597001 000 GABIONS (GALV) CY  300.000  1,175.000  0.000  877.62  263,286.00

0345 04807001 000 CLEAN EXIST CULVERTS EA  5,000.000  3.000  0.000  2.00  10,000.00

0350 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  100.000  4.000  0.000  4.00  400.00

0355 05057001 000 TMA (STATIONARY) DAY  300.000  276.000  0.000  22.00  6,600.00

0380 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  800.000  0.000  180.00  1,800.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  800.000  0.000  180.00  180.00

0395 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  20.000  1,250.000  0.000  300.00  6,000.00

0400 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  20.000  650.000  0.000  300.00  6,000.00

0410 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  2.000  0.000  1.00  1,000.00

0415 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  2.000  0.000  1.00  10,000.00

0425 07357060 000 DRIFTWOOD REMOVAL CY  120.000  65.000  0.000  59.78  7,173.24

0430 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  500.000  3.000  0.000  2.00  1,000.00

0435 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  1,000.000  3.000  0.000  4.00  4,000.00

Category Subtotal $911,872.44

002 BRIDGE: 020730007904015CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 04037001 000 TEMPORARY SPL SHORING SF  60.000  429.000  0.000  196.00  11,760.00

0495 04207067 000 CL C CONC (MISC) CY  1,000.000  3.000  0.000  8.77  8,770.00

0500 04967005 000 REMOV STR (WINGWALL) EA  1,000.000  1.000  0.000  1.00  1,000.00

Category Subtotal $21,530.00

003 BRIDGE: 020730007904027CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 04037001 000 TEMPORARY SPL SHORING SF  60.000  196.000  0.000  429.00  25,740.00

0555 04207067 000 CL C CONC (MISC) CY  1,000.000  3.000  0.000  5.00  5,000.00

0560 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  9.000  0.000  14.00  2,800.00

0565 04967005 000 REMOV STR (WINGWALL) EA  1,000.000  1.000  0.000  1.00  1,000.00

Category Subtotal $34,540.00

004 BRIDGE: 021120031308010CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 04467020 000 CLEAN AND PAINT EXIST STR (REF NO. 1) EA  75,000.000  1.000  0.000  1.00  75,000.00

Category Subtotal $75,000.00

005 BRIDGE: 021270025905068CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  3.000  0.000  28.00  7,000.00

0670 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  38.000  0.000  63.00  12,600.00

0675 04387002 000 CLEANING AND SEALING EXIST JOINTS (CL1) LF  100.000  140.000  0.000  137.00  13,700.00

0680 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  88.000  0.000  332.00  16,600.00

0685 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  150.000  16.000  0.000  16.00  2,400.00

0690 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  1,000.000  140.000  0.000  137.00  137,000.00

Category Subtotal $189,300.00

006 BRIDGE: 021270025905073CATEGORY DESCRIPTION
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006 BRIDGE: 021270025905073CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0740 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  88.000  0.000  88.00  4,400.00

Category Subtotal $4,400.00

007 BRIDGE: 021820031402094CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0810 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  81.000  0.000  288.00  14,400.00

Category Subtotal $14,400.00

008 BRIDGE: 021840031401054CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0880 04547009 000 HEADER TYPE EXPANSION JOINT CF  500.000  26.000  0.000  4.28  2,140.00

Category Subtotal $2,140.00

009 BRIDGE: 022200000815297CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0935 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  31.000  0.000  31.00  6,200.00

Category Subtotal $6,200.00

010 BRIDGE: 022200000816250CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0985 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  30.000  0.000  32.00  6,400.00

Category Subtotal $6,400.00

011 BRIDGE: 022200000816306CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1035 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  221.000  0.000  140.00  7,000.00

Category Subtotal $7,000.00

025905082F 2025(138)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1055 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1060 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1065 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1070 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00
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1075 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

1080 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

1085 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

090200366C 902-00-366PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0290 01007002 000 PREPARING ROW STA  1,000.000  25.000  0.000  0.000  0.00

0360 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  50.000  600.000  0.000  0.000  0.00

0365 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  600.000  0.000  0.000  0.00

0370 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  680.000  0.000  0.000  0.00

0375 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  680.000  0.000  0.000  0.00

0390 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  80.000  650.000  0.000  0.000  0.00

0405 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  2.000  0.000  0.000  0.00

0420 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  2.000  10,427.000  0.000  0.000  0.00

0440 07647001 000 DRAIN INLET CLEANING EA  1,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 021820031402094

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0790 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  42.000  0.000  0.000  0.00

0795 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  15.000  0.000  0.000  0.00

0800 04387002 000 CLEANING AND SEALING EXIST JOINTS (CL1) LF  100.000  86.000  0.000  0.000  0.00

0805 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  86.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 021840031401054

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0860 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  14.000  0.000  0.000  0.00

0865 04387002 000 CLEANING AND SEALING EXIST JOINTS (CL1) LF  100.000  93.000  0.000  0.000  0.00

0870 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  93.000  0.000  0.000  0.00

0875 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  50.000  93.000  0.000  0.000  0.00

0885 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  150.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 022200000816306

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1040 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  1,000.000  72.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,614,715.72
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  2.000  2,000.00 4.00

01047006 000 SY  50.000REMOV CONC (RIPRAP)  248.440  12,422.00 240.00

01107002 000 CY  80.000EXCAV (CHANNEL)  168.000  13,440.00 160.00

04017001 000 CY  500.000FLOWABLE BACKFILL  21.080  10,540.00 20.00

04037001 000 SF  60.000TEMPORARY SPL SHORING  625.000  37,500.00 625.00

04207067 000 CY  1,000.000CL C CONC (MISC)  13.770  13,770.00 6.00

04297001 000 SF  250.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  82.000  20,500.00 52.00

04297005 000 SF  300.000CONC STR REPAIR(DECK REP (FULL DEPTH))  4.000  1,200.00 4.00

04297007 000 SF  200.000CONC STR REPAIR (VERTICAL & OVERHEAD)  240.000  48,000.00 240.00

04327041 000 CY  250.000RIPRAP (STONE PROTECTION)(12 IN)  330.884  82,721.00 330.00

04327042 000 CY  300.000RIPRAP (STONE PROTECTION)(15 IN)  594.066  178,219.80 595.00

04327043 000 CY  250.000RIPRAP (STONE PROTECTION)(18 IN)  576.370  144,092.50 490.00

04327045 000 CY  300.000RIPRAP (STONE PROTECTION)(24 IN)  418.363  125,508.90 450.00

04327047 000 CY  300.000RIPRAP (STONE PROTECTION)(30 IN)  81.630  24,489.00 80.00

04327051 000 CY  30.000BEDDING MATERIAL (9 IN)  100.000  3,000.00 170.00

04387002 000 LF  100.000CLEANING AND SEALING EXIST JOINTS (CL1)  137.000  13,700.00 140.00

04387004 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL3)  140.000  7,000.00 221.00

04387007 000 LF  50.000CLEANING AND SEALING EXIST JOINTS (CL7)  708.000  35,400.00 257.00

04467020 000 EA  75,000.000CLEAN AND PAINT EXIST STR (REF NO. 1)  1.000  75,000.00 1.00

04547009 000 CF  500.000HEADER TYPE EXPANSION JOINT  4.280  2,140.00 26.00

04597001 000 CY  300.000GABIONS (GALV)  877.620  263,286.00 1,175.00

04807001 000 EA  5,000.000CLEAN EXIST CULVERTS  2.000  10,000.00 3.00

04967005 000 EA  1,000.000REMOV STR (WINGWALL)  2.000  2,000.00 2.00

05007001 000 LS  250,000.000MOBILIZATION  0.833  208,250.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  70,000.00 14.00

05037002 000 EA  100.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  400.00 4.00

05057001 000 DAY  300.000TMA (STATIONARY)  22.000  6,600.00 276.00

05067002 000 LF  50.000ROCK FILTER DAMS (INSTALL) (TY 2)  291.000  14,550.00 160.00

05067011 000 LF  5.000ROCK FILTER DAMS (REMOVE)  233.000  1,165.00 160.00

05067044 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  180.000  1,800.00 800.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  180.000  180.00 800.00

05127025 000 LF  20.000PORT CTB (MOVE)(SGL SLP)(TY 1)  300.000  6,000.00 1,250.00

05127049 000 LF  20.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  300.000  6,000.00 650.00

05457004 000 EA  1,000.000CRASH CUSH ATTEN (REMOVE)  1.000  1,000.00 2.00

05457014 000 EA  10,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  10,000.00 2.00

07357060 000 CY  120.000DRIFTWOOD REMOVAL  59.777  7,173.24 65.00

07527005 000 EA  500.000TREE REMOVAL (4" - 12" DIA)  2.000  1,000.00 3.00

07527008 000 EA  1,000.000TREE REMOVAL (24" - 30" DIA)  4.000  4,000.00 3.00

07807002 000 LF  150.000CNC CRACK REPAIR (DISCRETE)(INJECT)  16.000  2,400.00 16.00

07857011 000 LF  1,000.000BRIDGE JOINT REPLACEMENT (SEJ)  137.000  137,000.00 140.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,143.800  2,143.80 1.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  9,124.480  9,124.48 1.00



CONTRACT ID 025905082 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 10ESTIMATE 0017

$1,614,715.72TOTAL ITEM EARNINGS TO DATE


