
 28,232.00

025906011CONTRACT ID:

PROJECT: C 259-6-11

CONTRACT:

11253012

PROJECTED AMOUNT: $4,249,850.65

CONTRACTOR:

HIGHWAY: US 67

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ED BELL CONSTRUCTION COMPANY

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/11/2025

11/05/2025

ESTIMATE PAID:

 136

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$4,278,082.65

CONTRACT:

06/26/2026

AWARD AMOUNT: $4,249,843.65

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.66

$598,576.04 $1,825,527.82 $2,424,103.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$598,576.04 $1,825,527.82 $2,424,103.86 

$0.00 $0.00 $0.00 

$598,576.04 $2,424,103.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,825,527.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 136

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

00/00/0000

 263

 0

 263

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  20  10

SATURDAY 5

SUNDAY 4

TIME SUSPENDED 1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

C 259-6-11 025906011PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY)000 TON  308.000 $5,965.34 19.368  394.66 400.00

0130 02607020 LIME TRT (SUBGRADE) (8")000 SY  4.500 $38,183.20 8,485.155  13,023.80 13,711.00

0135 02607021 LIME TRT (SUBGRADE) (18")000 SY  11.000 $50,111.11 4,555.555  4,555.56 4,554.00

0140 02757001 CEMENT000 TON  400.000 $12,000.00 30.000  30.00 147.00

0145 02757018 CEMENT TRT (SUBGRADE) (8")000 SY  2.250 $5,000.00 2,222.222  2,222.22 10,611.00

0150 03107004 PRIME COAT (MC-30)000 GAL  5.500 $12,909.17 2,347.122  3,296.92 10,452.00

0161 03447002 SP MIXES SP-B SAC-B PG64-22 TON  133.000 $47,606.02 357.940  895.75 702.00

Added by CO#3SUPP DESCR

0180 03607005 CONC PVMT (CRCP) (11")000 SY  136.000 $389,640.00 2,865.000  2,865.00 2,865.00

0270 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10,500.000 $10,500.00 1.000  7.00 14.00

0371 05567007 PIPE UNDERDRAINS (TY 7) (6") LF  39.170 $29,769.20 760.000  760.00 800.00

Added by CO#4SUPP DESCR

0602 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL -1.000 -$22,800.00 22,800.000  22,800.00 22,800.00

Field Office Credit(UOM:LS)(CO#4)SUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0601 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  7,875.000 $7,875.00 1.000  1.00 1.00

HMAC Remobilization(UOM:LS)(CO#4)SUPP DESCR

0603 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  11,817.000 $11,817.00 1.000  1.00 1.00

Force Account Soft Spots (UOM:LS)(CO#4)SUPP DESCR

$598,576.04TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

025906011PROJECT CONTROLC 259-6-11

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,787.000  75.000  0.000  75.00  209,025.00

0065 01047001 000 REMOV CONC (PAV) SY  20.000  686.000  0.000  686.00  13,720.00

0075 01047016 000 REMOV CONC (CURB) LF  10.000  370.000  0.000  430.00  4,300.00

0090 01057032 000 RMV (12") TRT/UNTRT BASE & ASPH PAV SY  15.000  686.000  0.000  813.33  12,200.00

0095 01107001 000 EXCAV (ROADWAY) CY  15.000  34,115.000  0.000  27,292.00  409,380.00

0100 01327004 000 EMBANK (FNL)(DC)(TY B) CY  20.000  2,420.000  0.000  2,467.00  49,340.00

0125 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  308.000  400.000  0.000  394.66  121,556.20

0130 02607020 000 LIME TRT (SUBGRADE) (8") SY  4.500  13,711.000  0.000  13,023.80  58,607.08

0135 02607021 000 LIME TRT (SUBGRADE) (18") SY  11.000  4,554.000  0.000  4,555.56  50,111.11

0140 02757001 000 CEMENT TON  400.000  147.000  0.000  30.00  12,000.00

0145 02757018 000 CEMENT TRT (SUBGRADE) (8") SY  2.250  10,611.000  0.000  2,222.22  5,000.00

0150 03107004 000 PRIME COAT (MC-30) GAL  5.500  10,452.000  0.000  3,296.92  18,133.07

0161 03447002 SP MIXES SP-B SAC-B PG64-22 TON  133.000  0.000  702.000  895.75  119,134.75

Added by CO#3

0180 03607005 000 CONC PVMT (CRCP) (11") SY  136.000  2,865.000  0.000  2,865.00  389,640.00

0185 04007008 000 CUT & RESTORE ASPH PAVING SY  175.000  35.000  0.000  35.00  6,125.00

0190 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  242.000  0.000  242.00  2,420.00

0216 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  520.000  0.000  177.000  177.00  92,040.00

Added by CO#1

0220 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  730.000  108.000  0.000  108.00  78,840.00

0225 04647003 000 RC PIPE (CL III)(18 IN) LF  100.000  144.000  0.000  144.00  14,400.00

0230 04647005 000 RC PIPE (CL III)(24 IN) LF  150.000  189.000  0.000  189.00  28,350.00

0235 04657071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  12,000.000  1.000  0.000  1.00  12,000.00

0240 04657236 000 INLT (COMPL)(AD)(4'X 4'-3' X 3')(FTW) EA  12,000.000  1.000  0.000  1.00  12,000.00

0245 04667003 000 HEADWALL (CH - FW - 0) (DIA= 18 IN) EA  7,500.000  2.000  0.000  2.00  15,000.00

0250 04667116 000 HEADWALL (CH - PW - S) (DIA= 24 IN) EA  10,000.000  2.000  0.000  2.00  20,000.00

0254 04667174 WINGWALL (PW - 1) (HW=4 FT) EA  18,000.000  0.000  4.000  4.00  72,000.00

Added by CO#1

0265 05007001 000 MOBILIZATION LS  397,000.000  1.000  0.000  0.90  357,300.00

0270 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,500.000  14.000  0.000  7.00  73,500.00

0275 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,000.000  3.000  0.000  3.00  15,000.00

0290 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  89.250  130.000  0.000  117.00  10,442.25

0295 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  99.750  194.000  0.000  106.00  10,573.50

0305 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  36.750  156.000  0.000  692.22  25,439.16

0310 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  18.380  156.000  0.000  153.33  2,818.26

0315 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.410  6,408.000  0.000  8,849.00  30,175.09

0320 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.580  6,408.000  0.000  989.00  1,562.62

0325 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.300  32.000  0.000  28.00  176.40

0335 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  10.000  2,550.000  0.000  2,550.00  25,500.00

0370 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,000.000  2.000  0.000  2.00  18,000.00

0371 05567007 PIPE UNDERDRAINS (TY 7) (6") LF  39.170  0.000  800.000  760.00  29,769.20

Added by CO#4

0565 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  1,633.17  1,633.17
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0602 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL -1.000  0.000  22,800.000  22,800.00 -22,800.00

Field Office Credit(UOM:LS)(CO#4)

Category Subtotal $2,404,411.86

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0601 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  7,875.000  0.000  1.000  1.00  7,875.00

HMAC Remobilization(UOM:LS)(CO#4)

0603 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  11,817.000  0.000  1.000  1.00  11,817.00

Force Account Soft Spots (UOM:LS)(CO#4)

Category Subtotal $19,692.00

025906011C 259-6-11PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01047006 000 REMOV CONC (RIPRAP) SY  50.000  39.000  0.000  0.000  0.00

0080 01047041 000 REMOV CONC (FLUME) SY  250.000  1.550  0.000  0.000  0.00

0085 01057016 000 RMV (16"-20") TRT/UNTRT BASE & ASPH PAV SY  30.000  98.000  0.000  0.000  0.00

0105 01347001 000 BACKFILL (TY A) STA  300.000  75.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  2.100  1,040.000  0.000  0.000  0.00

0115 01807001 000 WILDFLOWER SEEDING AC  2,100.000  6.130  0.000  0.000  0.00

0120 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  15.000  24,362.000  0.000  0.000  0.00

0155 03417001 000 D-GR HMA TY-B PG64-22 TON  133.000  702.000 -702.000  0.000  0.00

0160 03417082 000 TACK COAT GAL  1.500  630.000 -630.000  0.000  0.00

0165 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  165.000  2,659.000  0.000  0.000  0.00

0170 03447077 000 TACK COAT GAL  1.500  4,879.000  630.000  0.000  0.00

0175 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  15.000  359.000  0.000  0.000  0.00

0195 04327001 000 RIPRAP (CONC)(4 IN) CY  500.000  191.000  0.000  0.000  0.00

0200 04327002 000 RIPRAP (CONC)(5 IN) CY  500.000  105.000  0.000  0.000  0.00

0205 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  89.000  0.000  0.000  0.00

0210 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  250.000  848.000  0.000  0.000  0.00

0215 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  520.000  177.000 -177.000  0.000  0.00

0255 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  18,000.000  4.000 -4.000  0.000  0.00

0260 04967007 000 REMOV STR (PIPE) LF  100.000  200.000  0.000  0.000  0.00

0280 05057001 000 TMA (STATIONARY) DAY  100.000  283.000  0.000  0.000  0.00

0285 05057003 000 TMA (MOBILE OPERATION) DAY  1,000.000  2.000  0.000  0.000  0.00

0300 05067011 000 ROCK FILTER DAMS (REMOVE) LF  52.500  324.000  0.000  0.000  0.00

0330 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.150  32.000  0.000  0.000  0.00

0340 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  8.000  2,550.000  0.000  0.000  0.00

0345 05297002 000 CONC CURB (TY II) LF  50.000  60.000  0.000  0.000  0.00

0350 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  1,638.000  0.000  0.000  0.00

0355 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  7.000  0.000  0.000  0.00
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0360 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  7.000 -7.000  0.000  0.00

0361 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,450.000  0.000  7.000  0.000  0.00

Added by CO#5

0365 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  2.000  0.000  0.000  0.00

0375 06367002 000 ALUMINUM SIGNS (TY G) SF  49.000  102.000  0.000  0.000  0.00

0380 06367003 000 ALUMINUM SIGNS (TY O) SF  45.000  329.000  0.000  0.000  0.00

0385 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  8.000  0.000  0.000  0.00

0390 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  850.000  1.000  0.000  0.000  0.00

0395 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  19.000  0.000  0.000  0.00

0400 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,000.000  1.000  0.000  0.000  0.00

0405 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,200.000  2.000  0.000  0.000  0.00

0410 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,200.000  5.000  0.000  0.000  0.00

0415 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,450.000  1.000  0.000  0.000  0.00

0420 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  420.000  4.000  0.000  0.000  0.00

0425 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  11.000  0.000  0.000  0.00

0430 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  50.000  5.000  0.000  0.000  0.00

0435 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  10.000  639.000  0.000  0.000  0.00

0440 06507194 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  950.000  2.000  0.000  0.000  0.00

0445 06547007 000 REMOVE SIGN WALKWAY EA  1,750.000  2.000  0.000  0.000  0.00

0450 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  27.000  30.000  0.000  0.000  0.00

0455 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  1,193.000  0.000  0.000  0.00

0460 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  74.000  0.000  0.000  0.00

0465 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  300.000  4.000  0.000  0.000  0.00

0470 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.950  970.000  0.000  0.000  0.00

0475 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  7.000  221.000  0.000  0.000  0.00

0480 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.170  2,400.000  0.000  0.000  0.00

0485 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.140  11,329.000  0.000  0.000  0.00

0490 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.140  10,602.000  0.000  0.000  0.00

0495 06667347 000 PAVEMENT SLER 6" LF  0.080  24,331.000  0.000  0.000  0.00

0500 06667348 000 PAVEMENT SLER 8" LF  0.100  1,996.000  0.000  0.000  0.00

0505 06667352 000 PAVEMENT SLER 24" LF  1.000  74.000  0.000  0.000  0.00

0510 06667356 000 PAVEMENT SLER (DBL ARROW) EA  60.000  4.000  0.000  0.000  0.00

0515 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.770  2,400.000  0.000  0.000  0.00

0520 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.770  11,329.000  0.000  0.000  0.00

0525 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.770  10,602.000  0.000  0.000  0.00

0530 06727003 000 REFL PAV MRKR TY I-R EA  10.000  14.000  0.000  0.000  0.00

0535 06727006 000 REFL PAV MRKR TY II-C-R EA  10.000  157.000  0.000  0.000  0.00

0540 06777001 000 ELIM EXT PM & MRKS (4") LF  0.400  13,686.000  0.000  0.000  0.00

0545 06777008 000 ELIM EXT PM & MRKS (24") LF  3.500  12.000  0.000  0.000  0.00

0550 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  166.000  3.000  0.000  0.000  0.00

0555 06777015 000 ELIM EXT PM & MRKS (WORD) EA  107.000  2.000  0.000  0.000  0.00

0560 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.130  8,797.000  0.000  0.000  0.00

0570 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0575 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0580 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0585 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0590 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0595 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0600 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0605 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  1.000  0.000  0.000  0.00

0610 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0615 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00
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0620 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

0625 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,424,103.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,787.000PREPARING ROW  75.000  209,025.00 75.00

01047001 000 SY  20.000REMOV CONC (PAV)  686.000  13,720.00 686.00

01047016 000 LF  10.000REMOV CONC (CURB)  430.000  4,300.00 370.00

01057032 000 SY  15.000RMV (12") TRT/UNTRT BASE & ASPH PAV  813.333  12,200.00 686.00

01107001 000 CY  15.000EXCAV (ROADWAY)  27,292.000  409,380.00 34,115.00

01327004 000 CY  20.000EMBANK (FNL)(DC)(TY B)  2,467.000  49,340.00 2,420.00

02607001 000 TON  308.000LIME (COM OR QK)(SLURRY) OR QK(DRY)  394.663  121,556.20 400.00

02607020 000 SY  4.500LIME TRT (SUBGRADE) (8")  13,023.795  58,607.08 13,711.00

02607021 000 SY  11.000LIME TRT (SUBGRADE) (18")  4,555.555  50,111.11 4,554.00

02757001 000 TON  400.000CEMENT  30.000  12,000.00 147.00

02757018 000 SY  2.250CEMENT TRT (SUBGRADE) (8")  2,222.222  5,000.00 10,611.00

03107004 000 GAL  5.500PRIME COAT (MC-30)  3,296.922  18,133.07 10,452.00

03447002 TON  133.000SP MIXES SP-B SAC-B PG64-22  895.750  119,134.75 0.00

Added by CO#3

03607005 000 SY  136.000CONC PVMT (CRCP) (11")  2,865.000  389,640.00 2,865.00

04007008 000 SY  175.000CUT & RESTORE ASPH PAVING  35.000  6,125.00 35.00

04027001 000 LF  10.000TRENCH EXCAVATION PROTECTION  242.000  2,420.00 242.00

04627007 000 LF  520.000CONC BOX CULV (5 FT X 3 FT)  177.000  92,040.00 0.00

Added by CO#1

04627015 000 LF  730.000CONC BOX CULV (7 FT X 3 FT)  108.000  78,840.00 108.00

04647003 000 LF  100.000RC PIPE (CL III)(18 IN)  144.000  14,400.00 144.00

04647005 000 LF  150.000RC PIPE (CL III)(24 IN)  189.000  28,350.00 189.00

04657071 000 EA  12,000.000INLET (COMPL)(PSL)(RC)(4FTX4FT)  1.000  12,000.00 1.00

04657236 000 EA  12,000.000INLT (COMPL)(AD)(4'X 4'-3' X 3')(FTW)  1.000  12,000.00 1.00

04667003 000 EA  7,500.000HEADWALL (CH - FW - 0) (DIA= 18 IN)  2.000  15,000.00 2.00

04667116 000 EA  10,000.000HEADWALL (CH - PW - S) (DIA= 24 IN)  2.000  20,000.00 2.00

04667174 EA  18,000.000WINGWALL (PW - 1) (HW=4 FT)  4.000  72,000.00 0.00

Added by CO#1

05007001 000 LS  397,000.000MOBILIZATION  0.900  357,300.00 1.00

05027001 000 MO  10,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  73,500.00 14.00

05037002 000 EA  5,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  15,000.00 3.00

05067002 000 LF  89.250ROCK FILTER DAMS (INSTALL) (TY 2)  117.000  10,442.25 130.00

05067003 000 LF  99.750ROCK FILTER DAMS (INSTALL) (TY 3)  106.000  10,573.50 194.00

05067020 000 SY  36.750CONSTRUCTION EXITS (INSTALL) (TY 1)  692.222  25,439.16 156.00

05067024 000 SY  18.380CONSTRUCTION EXITS (REMOVE)  153.333  2,818.26 156.00

05067039 000 LF  3.410TEMP SEDMT CONT FENCE (INSTALL)  8,849.000  30,175.09 6,408.00

05067041 000 LF  1.580TEMP SEDMT CONT FENCE (REMOVE)  989.000  1,562.62 6,408.00

05067044 000 LF  6.300BIODEG EROSN CONT LOGS (INSTL) (12")  28.000  176.40 32.00

05127005 000 LF  10.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  2,550.000  25,500.00 2,550.00

05457014 000 EA  9,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  18,000.00 2.00

05567007 LF  39.170PIPE UNDERDRAINS (TY 7) (6")  760.000  29,769.20 0.00

Added by CO#4

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,633.170  1,633.17 1.00

96087001 DOL  7,875.000UNIQUE CHANGE ORDER ITEM 1  1.000  7,875.00 0.00
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HMAC Remobilization(UOM:LS)(CO#4)

96087002 DOL -1.000UNIQUE CHANGE ORDER ITEM 2  22,800.000 -22,800.00 0.00

Field Office Credit(UOM:LS)(CO#4)

96087003 DOL  11,817.000UNIQUE CHANGE ORDER ITEM 3  1.000  11,817.00 0.00

Force Account Soft Spots (UOM:LS)(CO#4)

$2,424,103.86TOTAL ITEM EARNINGS TO DATE


