
026101041CONTRACT ID:

PROJECT: HP 2013(228)

CONTRACT:

03263002

PROJECTED AMOUNT: $64,577,573.56

CONTRACTOR:

HIGHWAY: US 67

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

HIGHWAY 19 CONSTRUCTION LLC

Juan Paredes, P.E.

ELLIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

03/04/2026

ESTIMATE PAID:

 50
 9.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/13/2026

$64,577,573.56

CONTRACT:

09/01/2026

AWARD AMOUNT: $63,703,073.56

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 7.53

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.68

$307,878.45 $131,280.75 $439,159.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$307,878.45 $131,280.75 $439,159.20 

$0.00 $0.00 $0.00 

$307,878.45 $439,159.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $131,280.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/13/2026

06/13/2026

 784

 0

 784

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  19  6

HOLIDAY 1

HOLIDAY TRAFFIC 2

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

HP 2013(228) 026101041PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 01057059 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV000 SY  5.000 $11,632.25 2,326.450  2,326.45 70,504.00

0495 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  3.00 32.00

0500 05057001 TMA (STATIONARY)000 DAY  250.000 $4,500.00 18.000  27.00 963.00

0545 05087001 CONSTRUCTING DETOURS000 SY  75.000 $191,530.50 2,553.740  2,553.74 23,650.00

0550 05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1)000 LF  79.000 $71,100.00 900.000  900.00 18,316.00

0695 05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  7,500.000 $15,000.00 2.000  2.00 6.00

0930 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.290 $2,820.25 9,725.000  9,725.00 35,437.00

0935 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.290 $2,263.45 7,805.000  7,805.00 25,846.00

1100 06777002 ELIM EXT PM & MRKS (6")000 LF  0.600 $4,032.00 6,720.000  6,720.00 18,185.00

$307,878.45TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

026101041PROJECT CONTROLHP 2013(228)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 01057059 000 RMV (8"-14") TRT/UNTRT BASE & ASPH PAV SY  5.000  70,504.000  0.000  2,326.45  11,632.25

0200 04007006 000 CUT & RESTORING PAV SY  250.000  344.000  0.000  154.67  38,666.75

0210 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  4,770.000  0.000  584.00  5,840.00

0310 04647005 000 RC PIPE (CL III)(24 IN) LF  83.000  12,034.000  0.000  280.00  23,240.00

0315 04647009 000 RC PIPE (CL III)(36 IN) LF  156.000  1,254.000  0.000  224.00  34,944.00

0430 04677006 000 SET (TY I) (24 IN) (4: 1) (C) EA  950.000  1.000  0.000  1.00  950.00

0495 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  32.000  0.000  3.00  15,000.00

0500 05057001 000 TMA (STATIONARY) DAY  250.000  963.000  0.000  27.00  6,750.00

0525 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  10,516.000  0.000  5,130.00  15,390.00

0545 05087001 000 CONSTRUCTING DETOURS SY  75.000  23,650.000  0.000  2,553.74  191,530.50

0550 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  79.000  18,316.000  0.000  900.00  71,100.00

0695 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,500.000  6.000  0.000  2.00  15,000.00

0930 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.290  35,437.000  0.000  9,725.00  2,820.25

0935 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.290  25,846.000  0.000  7,805.00  2,263.45

1100 06777002 000 ELIM EXT PM & MRKS (6") LF  0.600  18,185.000  0.000  6,720.00  4,032.00

Category Subtotal $439,159.20

026101041HP 2013(228)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  300.000  125.000  0.000  0.000  0.00

0065 01047001 000 REMOV CONC (PAV) SY  13.000  59,167.000  0.000  0.000  0.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  15.000  2,264.000  0.000  0.000  0.00

0075 01047010 000 REMOV CONC (PAVERS) SY  25.000  320.000  0.000  0.000  0.00

0080 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  2,849.000  0.000  0.000  0.00

0085 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  20.000  400.000  0.000  0.000  0.00

0090 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  10.000  245.000  0.000  0.000  0.00

0095 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  10.000  6,352.000  0.000  0.000  0.00

0100 01057004 000 RMV (4"-8") TRT/UNTRT BASE & ASPH PAV SY  4.000  70,165.000  0.000  0.000  0.00

0110 01107001 000 EXCAV (ROADWAY) CY  4.520  168,119.080  0.000  0.000  0.00

0115 01327008 000 EMBANK (FNL)(DC)(TY C1) CY  11.000  341,039.830  0.000  0.000  0.00

0120 01327010 000 EMBANK (FNL)(DC)(TY C2) CY  11.000  18,515.520  0.000  0.000  0.00

0125 01617002 000 COMPOST MANUF TOPSOIL (4") SY  1.000  306,274.000  0.000  0.000  0.00

0130 01627002 000 BLOCK SODDING SY  3.850  306,274.000  0.000  0.000  0.00

0135 01647013 000 DRILL SEED (TEMP_WARM) SY  0.130  153,137.000  0.000  0.000  0.00

0140 01647014 000 DRILL SEED (TEMP_COOL) SY  0.130  153,137.000  0.000  0.000  0.00

0145 01687001 000 VEGETATIVE WATERING TGL  1.000  91,122.550  0.000  0.000  0.00

0150 02167001 000 PROOF ROLLING HR  100.000  2.000  0.000  0.000  0.00

0155 02607005 000 LIME (COM OR QK)(SLURRY) TON  350.000  2,722.000  0.000  0.000  0.00

0160 02607006 000 LIME TRT (EXIST MATL)(6") SY  3.500  1,618.000  0.000  0.000  0.00
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0165 02607008 000 LIME TRT (EXIST MATL)(10") SY  7.000  97,228.000  0.000  0.000  0.00

0170 02607009 000 LIME TRT (EXIST MATL)(12") SY  7.000  87,218.000  0.000  0.000  0.00

0175 03447001 000 SP MIXES SP-B PG64-22 TON  111.000  42,611.000  0.000  0.000  0.00

0180 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  200.000  179.000  0.000  0.000  0.00

0185 03607005 000 CONC PVMT (CRCP) (11") SY  95.000  89,247.000  0.000  0.000  0.00

0190 03607007 000 CONC PVMT (CRCP) (13") SY  104.000  77,416.000  0.000  0.000  0.00

0195 03607021 000 CONC PVMT (CPCD) (11") SY  103.000  9,146.000  0.000  0.000  0.00

0205 04007010 000 CEM STABIL BKFL CY  180.000  500.000  0.000  0.000  0.00

0215 04037001 000 TEMPORARY SPL SHORING SF  55.000  41,080.000  0.000  0.000  0.00

0220 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  184.000  82.000  0.000  0.000  0.00

0225 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  717.000  55.000  0.000  0.000  0.00

0230 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  265.000  408.000  0.000  0.000  0.00

0235 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  415.000  33.000  0.000  0.000  0.00

0240 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  487.000  39.000  0.000  0.000  0.00

0245 04207010 000 CL B CONC (FLUME) CY  1,000.000  8.000  0.000  0.000  0.00

0250 04227014 000 APPROACH SLAB (HPC) CY  750.000  310.000  0.000  0.000  0.00

0255 04237001 000 RETAINING WALL (MSE) SF  80.000  45,663.000  0.000  0.000  0.00

0260 04237029 000 RETAINING WALL (SPECIAL) SF  92.000  4,586.000  0.000  0.000  0.00

0265 04327001 000 RIPRAP (CONC)(4 IN) CY  550.000  600.000  0.000  0.000  0.00

0270 04327002 000 RIPRAP (CONC)(5 IN) CY  1,000.000  7.100  0.000  0.000  0.00

0275 04327005 000 RIPRAP (CONC)(CL B) CY  500.000  18.200  0.000  0.000  0.00

0280 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  550.000  233.000  0.000  0.000  0.00

0285 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  150.000  200.000  0.000  0.000  0.00

0290 04507024 000 RAIL (TY SSTR) LF  90.000  4,240.000  0.000  0.000  0.00

0295 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  350.000  2,176.000  0.000  0.000  0.00

0300 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  450.000  84.000  0.000  0.000  0.00

0305 04647003 000 RC PIPE (CL III)(18 IN) LF  64.000  4,232.000  0.000  0.000  0.00

0320 04647021 000 RC PIPE (CL IV)(24 IN) LF  100.000  208.000  0.000  0.000  0.00

0325 04647024 000 RC PIPE (CL IV)(36 IN) LF  247.000  560.000  0.000  0.000  0.00

0330 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  4,500.000  40.000  0.000  0.000  0.00

0335 04657029 000 INLET (COMPL)(PCU)(3FT)(NONE) EA  5,000.000  10.000  0.000  0.000  0.00

0340 04657030 000 INLET (COMPL)(PCU)(3FT)(LEFT) EA  7,500.000  20.000  0.000  0.000  0.00

0345 04657031 000 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  9,500.000  14.000  0.000  0.000  0.00

0350 04657032 000 INLET (COMPL)(PCU)(3FT)(BOTH) EA  5,750.000  17.000  0.000  0.000  0.00

0355 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  5,750.000  2.000  0.000  0.000  0.00

0360 04657130 000 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  6,900.000  8.000  0.000  0.000  0.00

0365 04657147 000 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  7,500.000  1.000  0.000  0.000  0.00

0370 04657362 000 INLET(COMPL)(TY MSE1) EA  6,675.000  41.000  0.000  0.000  0.00

0375 04667003 000 HEADWALL (CH - FW - 0) (DIA= 18 IN) EA  2,500.000  1.000  0.000  0.000  0.00

0380 04667005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  4,500.000  2.000  0.000  0.000  0.00

0385 04667020 000 HEADWALL (CH - FW - 15) (DIA= 24 IN) EA  4,500.000  1.000  0.000  0.000  0.00

0390 04667035 000 HEADWALL (CH - FW - 30) (DIA= 24 IN) EA  4,500.000  3.000  0.000  0.000  0.00

0395 04667054 000 HEADWALL (CH - FW - 45) (DIA= 36 IN) EA  7,200.000  1.000  0.000  0.000  0.00

0400 04667099 000 HEADWALL (CH - PW - 0) (DIA= 18 IN) EA  3,500.000  1.000  0.000  0.000  0.00

0405 04667116 000 HEADWALL (CH - PW - S) (DIA= 24 IN) EA  4,500.000  2.000  0.000  0.000  0.00

0410 04667120 000 HEADWALL (CH - PW - S) (DIA= 36 IN) EA  7,200.000  3.000  0.000  0.000  0.00

0415 04667147 000 WINGWALL (FW - 0) (HW=5 FT) EA  15,000.000  1.000  0.000  0.000  0.00

0420 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  12,000.000  1.000  0.000  0.000  0.00

0425 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  15,000.000  1.000  0.000  0.000  0.00

0435 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  950.000  1.000  0.000  0.000  0.00

0440 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,150.000  16.000  0.000  0.000  0.00

0445 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  1,600.000  1.000  0.000  0.000  0.00
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0450 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,600.000  33.000  0.000  0.000  0.00

0455 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  6,910.000  4.000  0.000  0.000  0.00

0460 04767021 000 JACK BOR OR TUN PIPE(24 IN)(RC)(CL IV) LF  250.000  76.000  0.000  0.000  0.00

0465 04767023 000 JACK BOR OR TUN PIPE(36 IN)(RC)(CL IV) LF  350.000  466.000  0.000  0.000  0.00

0470 04967002 000 REMOV STR (INLET) EA  500.000  8.000  0.000  0.000  0.00

0475 04967004 000 REMOV STR (SET) EA  500.000  34.000  0.000  0.000  0.00

0480 04967005 000 REMOV STR (WINGWALL) EA  1,000.000  1.000  0.000  0.000  0.00

0485 04967007 000 REMOV STR (PIPE) LF  10.000  4,986.000  0.000  0.000  0.00

0490 05007001 000 MOBILIZATION LS  6,000,000.000  1.000  0.000  0.000  0.00

0505 05057003 000 TMA (MOBILE OPERATION) DAY  1,000.000  30.000  0.000  0.000  0.00

0510 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.000  1,112.000  0.000  0.000  0.00

0515 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  1,112.000  0.000  0.000  0.00

0520 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  246.000  0.000  0.000  0.00

0530 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  10,516.000  0.000  0.000  0.00

0535 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.000  2,920.000  0.000  0.000  0.00

0540 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  2,920.000  0.000  0.000  0.00

0555 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  90.000  580.000  0.000  0.000  0.00

0560 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  110.000  20.000  0.000  0.000  0.00

0565 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  10.000  32,085.000  0.000  0.000  0.00

0570 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  25.000  18,316.000  0.000  0.000  0.00

0575 05127071 000 PORT CTB (PINNING) EA  10.000  1,287.000  0.000  0.000  0.00

0580 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  84.000  4,380.000  0.000  0.000  0.00

0585 05147013 000 PERM CTB (F-SHAPE) (TY 1) LF  80.000  1,645.000  0.000  0.000  0.00

0590 05277003 000 COLORED TEXTURED CONC (6") SY  180.000  4,032.000  0.000  0.000  0.00

0595 05297007 000 CONC CURB (MONO) (TY II) LF  10.000  34,328.000  0.000  0.000  0.00

0600 05297009 000 CONC CURB & GUTTER (TY II) LF  35.000  525.000  0.000  0.000  0.00

0605 05307006 000 DRIVEWAYS (CONC) SY  96.000  4,293.000  0.000  0.000  0.00

0610 05317001 000 CONC SIDEWALKS (4") SY  66.000  260.000  0.000  0.000  0.00

0615 05317005 000 CURB RAMPS (TY 1) EA  1,500.000  2.000  0.000  0.000  0.00

0620 05317013 000 CURB RAMPS (TY 21) EA  2,100.000  1.000  0.000  0.000  0.00

0625 05317014 000 CURB RAMPS (TY 22) EA  1,800.000  2.000  0.000  0.000  0.00

0630 05337003 000 MILL RUMBLE STRIPS (CONC) (SHLDR) LF  0.250  25,497.000  0.000  0.000  0.00

0635 05337007 000 FILL MILLED CONCR RUMBLE STRIPS (SHLDR) LF  1.000  23,539.000  0.000  0.000  0.00

0640 05367006 000 CONC MEDIAN (MONO NOSE) SY  180.000  48.000  0.000  0.000  0.00

0645 05387001 000 RIGHT OF WAY MARKERS EA  405.000  36.000  0.000  0.000  0.00

0650 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.000  1,210.000  0.000  0.000  0.00

0655 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,850.000  6.000  0.000  0.000  0.00

0660 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,250.000  10.000  0.000  0.000  0.00

0665 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  430.000  0.000  0.000  0.00

0670 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  250.000  1.000  0.000  0.000  0.00

0675 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  10.000  0.000  0.000  0.00

0680 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  18.000  0.000  0.000  0.00

0685 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  500.000  6.000  0.000  0.000  0.00

0690 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  30,000.000  1.000  0.000  0.000  0.00

0700 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  15.000  4,546.000  0.000  0.000  0.00

0705 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  4,500.000  13.000  0.000  0.000  0.00

0710 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  2,750.000  8.000  0.000  0.000  0.00

0715 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  5,075.000  38.000  0.000  0.000  0.00

0720 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.000  18,023.000  0.000  0.000  0.00

0725 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  33.000  1,495.000  0.000  0.000  0.00

0730 06187036 000 CONDT (PVC) (SCH 40) (3") LF  17.000  132.000  0.000  0.000  0.00

0735 06187040 000 CONDT (PVC) (SCH 40) (4") LF  19.000  808.000  0.000  0.000  0.00
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0740 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  45.000  375.000  0.000  0.000  0.00

0745 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  33.000  0.000  0.000  0.00

0750 06187072 000 CONDT (RM) (1") LF  35.000  205.000  0.000  0.000  0.00

0755 06187078 000 CONDT (RM) (2") LF  45.000  40.000  0.000  0.000  0.00

0760 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.750  935.000  0.000  0.000  0.00

0765 06207007 000 ELEC CONDR (NO.8) BARE LF  2.000  20,382.000  0.000  0.000  0.00

0770 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.300  43,552.000  0.000  0.000  0.00

0775 06207009 000 ELEC CONDR (NO.6) BARE LF  2.600  1,361.000  0.000  0.000  0.00

0780 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.500  169.000  0.000  0.000  0.00

0785 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  3.800  2,606.000  0.000  0.000  0.00

0790 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,400.000  37.000  0.000  0.000  0.00

0795 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,825.000  10.000  0.000  0.000  0.00

0800 06247013 000 REMOVE GROUND BOX EA  500.000  5.000  0.000  0.000  0.00

0805 06287044 000 ELC SRV TY A 240/480 060(NS)SS(E)GC(O) EA  12,000.000  2.000  0.000  0.000  0.00

0810 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  10,000.000  1.000  0.000  0.000  0.00

0815 06367001 000 ALUMINUM SIGNS (TY A) SF  36.000  119.500  0.000  0.000  0.00

0820 06367002 000 ALUMINUM SIGNS (TY G) SF  55.000  624.000  0.000  0.000  0.00

0825 06367003 000 ALUMINUM SIGNS (TY O) SF  58.000  338.000  0.000  0.000  0.00

0830 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  605.000  22.000  0.000  0.000  0.00

0835 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  745.000  55.000  0.000  0.000  0.00

0840 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  635.000  3.000  0.000  0.000  0.00

0845 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  765.000  6.000  0.000  0.000  0.00

0850 06447018 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P-EXAL) EA  1,590.000  4.000  0.000  0.000  0.00

0855 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,000.000  5.000  0.000  0.000  0.00

0860 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,285.000  4.000  0.000  0.000  0.00

0865 06447042 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  1,000.000  1.000  0.000  0.000  0.00

0870 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,550.000  1.000  0.000  0.000  0.00

0875 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,925.000  6.000  0.000  0.000  0.00

0880 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  8.500  3,538.000  0.000  0.000  0.00

0885 06477003 000 REMOVE LRSA EA  2,000.000  6.000  0.000  0.000  0.00

0890 06507038 000 INS OH SN SUP(35 FT CANT) EA  38,300.000  2.000  0.000  0.000  0.00

0895 06507045 000 INS OH SN SUP(40 FT CANT) EA  44,900.000  1.000  0.000  0.000  0.00

0900 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  15.000  12.000  0.000  0.000  0.00

0905 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  15.000  15.000  0.000  0.000  0.00

0910 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  15.000  100.000  0.000  0.000  0.00

0915 06587034 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 EA  65.000  18.000  0.000  0.000  0.00

0920 06587248 000 INSTL OM ASSM (OM-2Z)(WFLX)GNDLL EA  65.000  70.000  0.000  0.000  0.00

0925 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.220  4,557.000  0.000  0.000  0.00

0940 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.540  7,404.000  0.000  0.000  0.00

0945 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.550  67,551.000  0.000  0.000  0.00

0950 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.000  2,588.000  0.000  0.000  0.00

0955 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  2.000  300.000  0.000  0.000  0.00

0960 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  3.000  67.000  0.000  0.000  0.00

0965 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.550  58,511.000  0.000  0.000  0.00

0970 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.700  1,186.000  0.000  0.000  0.00

0975 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.870  13,557.000  0.000  0.000  0.00

0980 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.700  5,361.000  0.000  0.000  0.00

0985 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  1,134.000  0.000  0.000  0.00

0990 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  148.000  18.000  0.000  0.000  0.00

0995 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  159.000  16.000  0.000  0.000  0.00

1000 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.180  2,303.000  0.000  0.000  0.00

1005 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  9,489.000  0.000  0.000  0.00
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1010 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.330  1,186.000  0.000  0.000  0.00

1015 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.200  48,619.000  0.000  0.000  0.00

1020 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.450  13,552.000  0.000  0.000  0.00

1025 06667182 000 RE PM TY II (W) 12" (SLD) LF  1.450  5,361.000  0.000  0.000  0.00

1030 06667184 000 RE PM TY II (W) 24" (SLD) LF  1.000  1,134.000  0.000  0.000  0.00

1035 06667186 000 RE PM TY II (W) (ARROW) EA  250.000  14.000  0.000  0.000  0.00

1040 06667189 000 RE PM TY II (W) (UTURN ARROW) EA  500.000  3.000  0.000  0.000  0.00

1045 06667194 000 RE PM TY II (W) (WORD) EA  20.000  16.000  0.000  0.000  0.00

1050 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  50.000  12.000  0.000  0.000  0.00

1055 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.250  48,493.000  0.000  0.000  0.00

1060 06667217 000 RE PM TY II (Y) 24" (SLD) LF  2.000  2,303.000  0.000  0.000  0.00

1065 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.570  9,489.000  0.000  0.000  0.00

1070 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.520  48,609.000  0.000  0.000  0.00

1075 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.520  48,487.000  0.000  0.000  0.00

1080 06727002 000 REFL PAV MRKR TY I-C EA  4.000  160.000  0.000  0.000  0.00

1085 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  24.000  0.000  0.000  0.00

1090 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  1,250.000  0.000  0.000  0.00

1095 06777001 000 ELIM EXT PM & MRKS (4") LF  0.800  2,946.000  0.000  0.000  0.00

1105 06777004 000 ELIM EXT PM & MRKS (8") LF  0.650  2,536.000  0.000  0.000  0.00

1110 06777006 000 ELIM EXT PM & MRKS (12") LF  1.750  165.000  0.000  0.000  0.00

1115 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.130  106,595.000  0.000  0.000  0.00

1120 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.200  13,552.000  0.000  0.000  0.00

1125 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.350  5,387.000  0.000  0.000  0.00

1130 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.450  3,437.000  0.000  0.000  0.00

1135 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  9.000  18.000  0.000  0.000  0.00

1140 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  9.000  16.000  0.000  0.000  0.00

1145 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.480  1,434.000  0.000  0.000  0.00

1150 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  47,725.000  1.000  0.000  0.000  0.00

1155 06827001 000 VEH SIG SEC (12")LED(GRN) EA  430.000  7.000  0.000  0.000  0.00

1160 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  430.000  9.000  0.000  0.000  0.00

1165 06827003 000 VEH SIG SEC (12")LED(YEL) EA  430.000  11.000  0.000  0.000  0.00

1170 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  430.000  8.000  0.000  0.000  0.00

1175 06827005 000 VEH SIG SEC (12")LED(RED) EA  430.000  11.000  0.000  0.000  0.00

1180 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  430.000  8.000  0.000  0.000  0.00

1185 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,200.000  2.000  0.000  0.000  0.00

1190 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  365.000  13.000  0.000  0.000  0.00

1195 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  400.000  3.000  0.000  0.000  0.00

1200 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.250  538.000  0.000  0.000  0.00

1205 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.250  325.000  0.000  0.000  0.00

1210 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  6.250  2,246.000  0.000  0.000  0.00

1215 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  4.650  275.000  0.000  0.000  0.00

1220 06867034 000 INS TRF SIG PL AM(S)1 ARM(32')ILSN EA  14,125.000  2.000  0.000  0.000  0.00

1225 06867036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  16,500.000  1.000  0.000  0.000  0.00

1230 06867048 000 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA  19,000.000  2.000  0.000  0.000  0.00

1235 06867060 000 INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN EA  42,000.000  1.000  0.000  0.000  0.00

1240 06877001 000 PED POLE ASSEMBLY EA  2,500.000  2.000  0.000  0.000  0.00

1245 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,150.000  2.000  0.000  0.000  0.00

1250 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,100.000  2.000  0.000  0.000  0.00

1255 07307019 000 FULL - WIDTH MOWING CYC  2,000.000  6.000  0.000  0.000  0.00

1260 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,750.000  1.000  0.000  0.000  0.00

1265 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  7,500.000  6.000  0.000  0.000  0.00

1270 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  9,460.000  3.000  0.000  0.000  0.00
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1275 61557001 000 DECORATIVE MEDALLION W/ LED BACKLIGHT EA  1,000.000  2.000  0.000  0.000  0.00

1555 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

1556 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

1557 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

1558 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

1559 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

1560 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

1561 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

1562 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  12.000  0.000  0.000  0.00

PER BENT

1563 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  500.000  0.000  0.000  0.00

1564 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 180710026101235 [US67SBMLBRIDGE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1325 04167002 000 DRILL SHAFT (18 IN) LF  150.000  100.000  0.000  0.000  0.00

1330 04167007 000 DRILL SHAFT (42 IN) LF  265.000  1,210.000  0.000  0.000  0.00

1335 04207013 000 CL C CONC (ABUT)(HPC) CY  963.000  95.000  0.000  0.000  0.00

1340 04207023 000 CL C CONC (CAP)(HPC) CY  1,000.000  81.100  0.000  0.000  0.00

1345 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,300.000  60.600  0.000  0.000  0.00

1350 04227002 000 REINF CONC SLAB (HPC) SF  19.000  25,049.000  0.000  0.000  0.00

1355 04257006 000 PRESTR CONC GIRDER (TX62) LF  275.000  3,207.020  0.000  0.000  0.00

1360 04507025 000 RAIL (TY SSTR)(HPC) LF  120.000  755.700  0.000  0.000  0.00

1365 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  180.000  138.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 180710026101236 [US67NBMLBRIDGE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1415 04167002 000 DRILL SHAFT (18 IN) LF  150.000  200.000  0.000  0.000  0.00

1420 04167007 000 DRILL SHAFT (42 IN) LF  265.000  1,206.000  0.000  0.000  0.00

1425 04207013 000 CL C CONC (ABUT)(HPC) CY  963.000  112.000  0.000  0.000  0.00

1430 04207023 000 CL C CONC (CAP)(HPC) CY  1,000.000  81.100  0.000  0.000  0.00

1435 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,300.000  57.000  0.000  0.000  0.00

1440 04227002 000 REINF CONC SLAB (HPC) SF  19.000  24,651.000  0.000  0.000  0.00

1445 04257006 000 PRESTR CONC GIRDER (TX62) LF  275.000  3,155.910  0.000  0.000  0.00

1450 04507025 000 RAIL (TY SSTR)(HPC) LF  120.000  784.300  0.000  0.000  0.00

1455 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  180.000  138.000  0.000  0.000  0.00

 0.00Category Subtotal
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004CATEGORY DESCRIPTION BRIDGE: 180710026101237 [US67SBERBRIDGE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1505 04167002 000 DRILL SHAFT (18 IN) LF  150.000  76.000  0.000  0.000  0.00

1510 04167006 000 DRILL SHAFT (36 IN) LF  250.000  354.000  0.000  0.000  0.00

1515 04207013 000 CL C CONC (ABUT)(HPC) CY  963.000  31.400  0.000  0.000  0.00

1520 04207023 000 CL C CONC (CAP)(HPC) CY  1,000.000  26.400  0.000  0.000  0.00

1525 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,300.000  25.200  0.000  0.000  0.00

1530 04227002 000 REINF CONC SLAB (HPC) SF  19.000  5,608.000  0.000  0.000  0.00

1535 04257002 000 PRESTR CONC GIRDER (TX34) LF  275.000  884.870  0.000  0.000  0.00

1540 04507025 000 RAIL (TY SSTR)(HPC) LF  120.000  426.600  0.000  0.000  0.00

1545 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  180.000  55.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1565 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  150,000.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

1566 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  150,000.000  0.000  0.000  0.00

HAVE POLICE REPORT

1567 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  300,000.000  0.000  0.000  0.00

Paid by Invoice

1568 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  100,000.000  0.000  0.000  0.00

1569 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  200,000.000  0.000  0.000  0.00

PAID BY INVOICE

1570 95017003 RUC DAMAGE ONLY DOL -2,000.000  1.000  0.000  0.000  0.00

ML CLOSURE ASS FEE: 1 ML CLOSED

1571 95017003 RUC DAMAGE ONLY DOL -4,000.000  1.000  0.000  0.000  0.00

ML CLOSURE ASS FEE: 2 ML CLOSED

1572 95017003 RUC DAMAGE ONLY DOL -6,000.000  1.000  0.000  0.000  0.00

ML CLOSURE ASS FEE: 3 ML CLOSED

1573 95017003 RUC DAMAGE ONLY DOL -8,000.000  1.000  0.000  0.000  0.00

ML CLOSURE ASS FEE: 4 ML CLOSED

1574 95017003 RUC DAMAGE ONLY DOL -10,000.000  1.000  0.000  0.000  0.00

ML CLOSURE ASS FEE: 5+ ML CLOSED

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $439,159.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057059 000 SY  5.000RMV (8"-14") TRT/UNTRT BASE & ASPH PAV  2,326.450  11,632.25 70,504.00

04007006 000 SY  250.000CUT & RESTORING PAV  154.667  38,666.75 344.00

04027001 000 LF  10.000TRENCH EXCAVATION PROTECTION  584.000  5,840.00 4,770.00

04647005 000 LF  83.000RC PIPE (CL III)(24 IN)  280.000  23,240.00 12,034.00

04647009 000 LF  156.000RC PIPE (CL III)(36 IN)  224.000  34,944.00 1,254.00

04677006 000 EA  950.000SET (TY I) (24 IN) (4: 1) (C)  1.000  950.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,000.00 32.00

05057001 000 DAY  250.000TMA (STATIONARY)  27.000  6,750.00 963.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  5,130.000  15,390.00 10,516.00

05087001 000 SY  75.000CONSTRUCTING DETOURS  2,553.740  191,530.50 23,650.00

05127005 000 LF  79.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  900.000  71,100.00 18,316.00

05457014 000 EA  7,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  15,000.00 6.00

06627008 000 LF  0.290WK ZN PAV MRK NON-REMOV (W)6"(SLD)  9,725.000  2,820.25 35,437.00

06627038 000 LF  0.290WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  7,805.000  2,263.45 25,846.00

06777002 000 LF  0.600ELIM EXT PM & MRKS (6")  6,720.000  4,032.00 18,185.00

$439,159.20TOTAL ITEM EARNINGS TO DATE


