
Contract ID: 026101053

Project: F 2026(653)

Highway:

District: DALLAS

Contract: 06263015 County: ELLIS

Award Amount: $5,325,296.40 Area Engineer: JUAN PAREDES

Projected Amount $5,386,676.40 Area Number: 059

Adj Projected Amount $0.00

Contractor: FOUTSCO PAVING COMPANY, LLC

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/28/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 09/27/2026 Liquidated Damage Rate $1,527.00
Bid Days: 133

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 133
0

Days Charged to Date: 0 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(653) Control 026101053

Category: 001 Description: Flexible pavement repair, mill, overlay and slope repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01107001 0 EXCAV (ROADWAY) CY $18.00 11,133.00 0.00 0.00 $0.00

0065 01327010 0 EMBANK (FNL)(DC)(TY C2) CY $30.00 14,388.00 0.00 0.00 $0.00

0070 01347001 0 BACKFILL (TY A) STA $150.00 375.28 0.00 0.00 $0.00

0075 01627002 0 BLOCK SODDING SY $5.00 4,160.00 0.00 0.00 $0.00

0080 01647023 0 HYDRO MULCH SEED (TEMP_WARM_COOL) SY $0.60 4,160.00 0.00 0.00 $0.00

0085 01687001 0 VEGETATIVE WATERING TGL $20.00 1,237.68 0.00 0.00 $0.00

0090 03447021 0 SP MIXES SP-C SAC-B PG70-22 TON $111.00 15,278.00 0.00 0.00 $0.00

0095 03447077 0 TACK COAT GAL $1.00 15,278.00 0.00 0.00 $0.00

0100 03517011 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $110.00 2,246.00 0.00 0.00 $0.00

0105 03547002 0 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $0.75 138,883.00 0.00 0.00 $0.00

0110 04017001 0 FLOWABLE BACKFILL CY $350.00 26.00 0.00 0.00 $0.00

0115 04037001 0 TEMPORARY SPL SHORING SF $37.00 10,534.00 0.00 0.00 $0.00

0120 04207006 0 CL A CONC (FLUME) CY $880.00 31.60 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(653) Control 026101053

Category: 001 Description: Flexible pavement repair, mill, overlay and slope repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04207010 0 CL B CONC (FLUME) CY $1,405.00 3.38 0.00 0.00 $0.00

0130 04207052 0 CL C CONC (RAIL FOUNDATION) CY $600.00 114.00 0.00 0.00 $0.00

0135 04237001 0 RETAINING WALL (MSE) SF $85.00 3,532.00 0.00 0.00 $0.00

0140 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $650.00 142.75 0.00 0.00 $0.00

0145 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $250.00 15.00 0.00 0.00 $0.00

0150 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $250.00 14.00 0.00 0.00 $0.00

0155 04507016 0 RAIL (TY T551) LF $220.00 640.00 0.00 0.00 $0.00

0160 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $2,500.00 13.00 0.00 0.00 $0.00

0165 04967037 0 REMOV STR (PIPE) EA $500.00 2.00 0.00 0.00 $0.00

0170 05007001 0 MOBILIZATION LS $550,000.00 1.00 0.00 0.00 $0.00

0175 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $69,000.00 9.00 0.00 0.00 $0.00

0180 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 0.00 0.00 $0.00

0185 05057001 0 TMA (STATIONARY) DAY $1.00 92.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 07:51:41 AM

Contract Line Items

Project: F 2026(653) Control 026101053

Category: 001 Description: Flexible pavement repair, mill, overlay and slope repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05057002 0 TMA (MOBILE OPERATION) HR $1.00 352.00 0.00 0.00 $0.00

0195 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $72.00 115.00 0.00 0.00 $0.00

0200 05067011 0 ROCK FILTER DAMS (REMOVE) LF $12.00 115.00 0.00 0.00 $0.00

0205 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $40.00 112.00 0.00 0.00 $0.00

0210 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $10.00 112.00 0.00 0.00 $0.00

0215 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.25 1,460.00 0.00 0.00 $0.00

0220 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,460.00 0.00 0.00 $0.00

0225 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.00 420.00 0.00 0.00 $0.00

0230 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 420.00 0.00 0.00 $0.00

0235 05127041 0 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $40.00 530.00 0.00 0.00 $0.00

0240 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $15.00 483.00 0.00 0.00 $0.00

0245 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $22.50 1,925.00 0.00 0.00 $0.00

0250 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,800.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 07:51:41 AM

Contract Line Items

Project: F 2026(653) Control 026101053

Category: 001 Description: Flexible pavement repair, mill, overlay and slope repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 7.00 0.00 0.00 $0.00

0260 05407039 0 TL-3 31" SHORT RADIUS (COMPLETE) EA $25,000.00 1.00 0.00 0.00 $0.00

0265 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.75 1,550.00 0.00 0.00 $0.00

0270 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $200.00 7.00 0.00 0.00 $0.00

0275 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,950.00 6.00 0.00 0.00 $0.00

0280 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $250.00 6.00 0.00 0.00 $0.00

0285 05457003 0 CRASH CUSH ATTEN (STKPL) EA $2,500.00 1.00 0.00 0.00 $0.00

0290 05567008 0 PIPE UNDERDRAINS (TY 8) (6") LF $25.00 640.00 0.00 0.00 $0.00

0295 06587001 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $25.00 16.00 0.00 0.00 $0.00

0300 06587021 0 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA $25.00 8.00 0.00 0.00 $0.00

0305 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.30 7,610.00 0.00 0.00 $0.00

0310 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.66 5,614.00 0.00 0.00 $0.00

0315 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $4.80 236.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 07:51:41 AM

Contract Line Items

Project: F 2026(653) Control 026101053

Category: 001 Description: Flexible pavement repair, mill, overlay and slope repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.20 2,850.00 0.00 0.00 $0.00

0325 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.20 86.00 0.00 0.00 $0.00

0330 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.01 5,614.00 0.00 0.00 $0.00

0335 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.35 1,269.00 0.00 0.00 $0.00

0340 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.27 236.00 0.00 0.00 $0.00

0345 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $203.00 2.00 0.00 0.00 $0.00

0350 06667045 0 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $239.00 2.00 0.00 0.00 $0.00

0355 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $204.00 1.00 0.00 0.00 $0.00

0360 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $3.60 340.00 0.00 0.00 $0.00

0365 06667347 0 PAVEMENT SLER 6" LF $0.30 1,110.00 0.00 0.00 $0.00

0370 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.65 7,610.00 0.00 0.00 $0.00

0375 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.64 36,501.00 0.00 0.00 $0.00

0380 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.64 38,994.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 07:51:41 AM

Contract Line Items

Project: F 2026(653) Control 026101053

Category: 001 Description: Flexible pavement repair, mill, overlay and slope repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06727006 0 REFL PAV MRKR TY II-C-R EA $4.80 737.00 0.00 0.00 $0.00

0390 06777001 0 ELIM EXT PM & MRKS (4") LF $1.20 1,110.00 0.00 0.00 $0.00

0395 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.60 1,110.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: F 2026(653) Control 026101053

Category: 002 Description: Flexible pavement repair, mill, overlay and slope repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00 $0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00 $0.00

0402 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

RECEIVED

$0.00

0403 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00

0404 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00

PAID BY THE HOUR

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 07:51:41 AM

Contract Line Items

Project: F 2026(653) Control 026101053

Category: 002 Description: Flexible pavement repair, mill, overlay and slope repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 7,600.00 0.00 0.00 $0.00

0406 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 7,600.00 0.00 0.00 $0.00

0407 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 10,000.00 0.00 0.00

DO NOT HAVE POLICE REPORT

$0.00

0408 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 10,000.00 0.00 0.00

HAVE POLICE REPORT

$0.00

0409 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 10,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0410 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0411 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0412 50507001 DEWATERING REPORTS EA $60.00 18.00 0.00 0.00

PAID 1 PER WEEK WHEN DEWATERING IS
NEEDED/REPORTED

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01107001 EXCAV (ROADWAY) CY $18.00 11,133.00 0.00 $0.00

01327010 EMBANK (FNL)(DC)(TY C2) CY $30.00 14,388.00 0.00 $0.00

01347001 BACKFILL (TY A) STA $150.00 375.28 0.00 $0.00

01627002 BLOCK SODDING SY $5.00 4,160.00 0.00 $0.00

01647023 HYDRO MULCH SEED (TEMP_WARM_COOL) SY $0.60 4,160.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $20.00 1,237.68 0.00 $0.00

03447021 SP MIXES SP-C SAC-B PG70-22 TON $111.00 15,278.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 7,600.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 7,600.00 0.00 $0.00

03447077 TACK COAT GAL $1.00 15,278.00 0.00 $0.00

03517011 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY $110.00 2,246.00 0.00 $0.00

03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $0.75 138,883.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $350.00 26.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $37.00 10,534.00 0.00 $0.00

04207006 CL A CONC (FLUME) CY $880.00 31.60 0.00 $0.00

04207010 CL B CONC (FLUME) CY $1,405.00 3.38 0.00 $0.00

04207052 CL C CONC (RAIL FOUNDATION) CY $600.00 114.00 0.00 $0.00

04237001 RETAINING WALL (MSE) SF $85.00 3,532.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $650.00 142.75 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $250.00 15.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $250.00 14.00 0.00 $0.00

04507016 RAIL (TY T551) LF $220.00 640.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $2,500.00 13.00 0.00 $0.00

04967037 REMOV STR (PIPE) EA $500.00 2.00 0.00 $0.00

05007001 MOBILIZATION LS $550,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $69,000.00 9.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 92.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 07:51:41 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057002 TMA (MOBILE OPERATION) HR $1.00 352.00 0.00 $0.00

05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $72.00 115.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $12.00 115.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $40.00 112.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $10.00 112.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.25 1,460.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,460.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.00 420.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 420.00 0.00 $0.00

05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $40.00 530.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $15.00 483.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $22.50 1,925.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,800.00 1.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 7.00 0.00 $0.00

05407039 TL-3 31" SHORT RADIUS (COMPLETE) EA $25,000.00 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.75 1,550.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $200.00 7.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,950.00 6.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $250.00 6.00 0.00 $0.00

05457003 CRASH CUSH ATTEN (STKPL) EA $2,500.00 1.00 0.00 $0.00

05567008 PIPE UNDERDRAINS (TY 8) (6") LF $25.00 640.00 0.00 $0.00

06587001 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GF2 EA $25.00 16.00 0.00 $0.00

06587021 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GF2 EA $25.00 8.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.30 7,610.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.66 5,614.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $4.80 236.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.20 2,850.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.20 86.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.01 5,614.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.35 1,269.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 07:51:41 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.27 236.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $203.00 2.00 0.00 $0.00

06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $239.00 2.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $204.00 1.00 0.00 $0.00

06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $3.60 340.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.30 1,110.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.65 7,610.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.64 36,501.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.64 38,994.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $4.80 737.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $1.20 1,110.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.60 1,110.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 18.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 10,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 5,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 10,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 10,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 10,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00

Total Item Earnings To Date $0.00
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