
026401046CONTRACT ID:

PROJECT: BR 2025(073)

CONTRACT:

10243215

PROJECTED AMOUNT: $7,106,675.50

CONTRACTOR:

HIGHWAY: SH 70

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

C. E. BARKER, LTD.

Ryan Sayles, P.E.

NOLAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0020

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/02/2024

ESTIMATE PAID:

 298

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/21/2025

$7,106,675.50

CONTRACT:

07/26/2026

AWARD AMOUNT: $7,087,905.47

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.13

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.65

$214,257.70 $4,309,243.20 $4,523,500.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$214,257.70 $4,309,243.20 $4,523,500.90 

$0.00 $0.00 $0.00 

$214,257.70 $4,523,500.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,309,243.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 298

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/21/2025

01/20/2025

 327

 0

 327

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 6

SUNDAY 5

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SATURDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(073) 026401046PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0165 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,844.740 $5,844.74 1.000  18.00 19.00

BR 2025(073) 026401047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0550 01007002 PREPARING ROW000 STA  200,000.000 $20,000.00 0.100  2.00 2.00

0555 01047006 REMOV CONC (RIPRAP)000 SY  33.620 $1,327.99 39.500  39.50 158.00

0630 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  112.490 $22,457.50 199.640  1,051.64 1,065.00

0635 04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH)000 EA  61,847.480 $12,369.50 0.200  0.20 1.00

0650 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  6.230 $14,559.51 2,337.000  2,337.00 2,337.00

0660 05067043 BIODEG EROSN CONT LOGS (INSTL) (8")000 LF  7.420 $3,509.66 473.000  473.00 473.00

0680 05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1)000 LF  97.310 $52,547.40 540.000  540.00 540.00

0705 05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1)000 LF  20.170 $39,331.50 1,950.000  1,950.00 1,950.00

0740 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  8.310 $1,973.63 237.500  237.50 537.50

0745 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  474.700 $949.40 2.000  2.00 4.00

0755 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  474.700 $949.40 2.000  2.00 4.00

0760 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  2,966.880 $5,933.76 2.000  2.00 6.00

0780 06447073 REMOVE SM RD SN SUP&AM000 EA  160.210 $320.42 2.000  2.00 2.00

0795 06627068 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  1.780 $3,278.76 1,842.000  1,842.00 5,518.00

0805 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  1.780 $12,678.94 7,123.000  7,123.00 20,011.00

0825 06777001 ELIM EXT PM & MRKS (4")000 LF  2.670 $16,225.59 6,077.000  6,077.00 6,077.00

$214,257.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

026401046PROJECT CONTROLBR 2025(073)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  33.620  142.000  0.000  142.00  4,774.04

0070 01107001 000 EXCAV (ROADWAY) CY  26.110  2,685.000  0.000  894.00  23,342.34

0075 01327004 000 EMBANK (FNL)(DC)(TY B) CY  26.110  1,133.000  0.000  377.00  9,843.47

0100 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  18.990  1,995.000  0.000  1,766.20  33,540.14

0105 03107004 000 PRIME COAT (MC-30) GAL  8.310  399.000  0.000  480.00  3,988.80

0110 03447019 000 SP MIXES SP-C PG70-22 TON  231.420  439.000  0.000  439.00  101,593.38

0120 04227014 000 APPROACH SLAB (HPC) CY  875.820  86.000  0.000  86.00  75,320.52

0140 04647005 000 RC PIPE (CL III)(24 IN) LF  142.410  50.000  0.000  50.00  7,120.50

0145 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,076.810  2.000  0.000  2.00  4,153.62

0150 04967007 000 REMOV STR (PIPE) LF  41.540  55.000  0.000  55.00  2,284.70

0155 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  135,526.850  1.000  0.000  1.00  135,526.85

0160 05007001 000 MOBILIZATION LS  750,000.000  1.000  0.000  0.90  675,000.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,844.740  19.000  0.000  18.00  105,205.32

0170 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  36,640.910  1.000  0.000  1.00  36,640.91

0175 05057003 000 TMA (MOBILE OPERATION) DAY  593.380  6.000  0.000  2.00  1,186.76

0205 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,790.850  4.000  0.000  3.00  20,372.55

0210 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  97.310  1,410.000  0.000  1,410.00  137,207.10

0215 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  91.380  200.000  0.000  200.00  18,276.00

0220 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  90.190  40.000  0.000  40.00  3,607.60

0225 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  8.310  840.000  0.000  840.00  6,980.40

0255 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  8.310  425.000  0.000  250.00  2,077.50

0260 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  474.700  4.000  0.000  2.00  949.40

0270 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  474.700  4.000  0.000  2.00  949.40

0285 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,384.060  6.000  0.000  3.00  31,152.18

0310 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.780  5,394.000  0.000  6,620.00  11,783.60

0315 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  29.670  24.000  0.000  22.00  652.74

0320 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.780  23,171.000  0.000  5,035.00  8,962.30

0340 06777001 000 ELIM EXT PM & MRKS (4") LF  2.670  6,117.000  0.000  5,817.00  15,531.39

Category Subtotal $1,478,023.51

002 BRIDGE: 081770026401104 [SH 70 AT SWEETWATER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 04007010 000 CEM STABIL BKFL CY  178.010  113.000  0.000  110.00  19,581.10

0400 04167005 000 DRILL SHAFT (30 IN) LF  409.960  555.000  0.000  540.00  221,378.40

0405 04167006 000 DRILL SHAFT (36 IN) LF  457.000  1,268.000  0.000  1,268.00  579,476.00

0410 04207013 000 CL C CONC (ABUT)(HPC) CY  1,875.500  68.000  0.000  68.00  127,534.01

0415 04207023 000 CL C CONC (CAP)(HPC) CY  1,820.020  75.300  0.000  75.30  137,047.51

0420 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,842.590  25.200  0.000  24.97  46,009.47

0425 04227002 000 REINF CONC SLAB (HPC) SF  28.960  14,709.000  0.000  14,709.00  425,972.64

0430 04237019 000 RETAINING WALL (DRILL SHAFT) (FASCIA) SF  34.810  1,307.000  0.000  1,301.40  45,301.74

0435 04257001 000 PRESTR CONC GIRDER (TX28) LF  231.390  1,841.000  0.000  1,841.00  425,988.99

0445 04507025 000 RAIL (TY SSTR)(HPC) LF  169.710  566.000  0.000  566.00  96,055.86
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Category Subtotal $2,124,345.72

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0470 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  200,236.32  200,236.32

Category Subtotal $200,236.32

026401047PROJECT CONTROLBR 2025(073)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 01007002 000 PREPARING ROW STA  200,000.000  2.000  0.000  2.00  400,000.00

0555 01047006 000 REMOV CONC (RIPRAP) SY  33.620  158.000  0.000  39.50  1,327.99

0630 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  112.490  1,065.000  0.000  1,051.64  118,298.98

0635 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  61,847.480  1.000  0.000  0.20  12,369.50

0640 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  36,640.910  1.000  0.000  1.00  36,640.91

0650 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.230  2,337.000  0.000  2,337.00  14,559.51

0660 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.420  473.000  0.000  473.00  3,509.66

0680 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  97.310  540.000  0.000  540.00  52,547.40

0705 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  20.170  1,950.000  0.000  1,950.00  39,331.50

0740 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  8.310  537.500  0.000  237.50  1,973.63

0745 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  474.700  4.000  0.000  2.00  949.40

0755 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  474.700  4.000  0.000  2.00  949.40

0760 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,966.880  6.000  0.000  2.00  5,933.76

0780 06447073 000 REMOVE SM RD SN SUP&AM EA  160.210  2.000  0.000  2.00  320.42

0795 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.780  5,518.000  0.000  1,842.00  3,278.76

0805 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.780  20,011.000  0.000  7,123.00  12,678.94

0825 06777001 000 ELIM EXT PM & MRKS (4") LF  2.670  6,077.000  0.000  6,077.00  16,225.59

Category Subtotal $720,895.35

026401046BR 2025(073)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047041 000 REMOV CONC (FLUME) SY  33.620  35.000  0.000  0.000  0.00

0080 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  2.370  2,268.000  0.000  0.000  0.00

0085 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  2.370  1,134.000  0.000  0.000  0.00

0090 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY  2.370  1,134.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  27.690  20.000  0.000  0.000  0.00

0115 03447077 000 TACK COAT GAL  8.310  200.000  0.000  0.000  0.00

0125 04327001 000 RIPRAP (CONC)(4 IN) CY  519.200  33.000  0.000  0.000  0.00

0130 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  519.200  27.000  0.000  0.000  0.00

0135 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  112.490  374.000  0.000  0.000  0.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.230  1,228.000  0.000  0.000  0.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.190  1,228.000  0.000  0.000  0.00

0190 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.420  313.000  0.000  0.000  0.00
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0195 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.480  313.000  0.000  0.000  0.00

0200 05087001 000 CONSTRUCTING DETOURS SY  178.010  270.000  0.000  0.000  0.00

0230 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  5.140  520.000  0.000  0.000  0.00

0235 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  5.140  260.000  0.000  0.000  0.00

0240 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.040  162.500  0.000  0.000  0.00

0245 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,729.530  3.000  0.000  0.000  0.00

0250 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  35,602.500  1.000  0.000  0.000  0.00

0265 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,797.600  3.000  0.000  0.000  0.00

0275 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,966.880  3.000  0.000  0.000  0.00

0280 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,186.750  2.000  0.000  0.000  0.00

0290 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  379.760  1.000  0.000  0.000  0.00

0295 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  1,145.210  2.000  0.000  0.000  0.00

0300 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  14.830  8.000  0.000  0.000  0.00

0305 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.640  4.000  0.000  0.000  0.00

0325 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  5.930  1,130.000  0.000  0.000  0.00

0330 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  5.930  1,130.000  0.000  0.000  0.00

0335 06727004 000 REFL PAV MRKR TY II-A-A EA  11.870  14.000  0.000  0.000  0.00

0455 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  7,885.000  0.000  0.000  0.00

0466 96057008 ROAD USER COST - DISINCENTIVE DOL -6,082.000  0.000  0.000  0.000  0.00

GENERAL NOTES PAGE 17

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 081770026401104 [SH 70 AT SWEETWATER CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0395 04037001 000 TEMPORARY SPL SHORING SF  4.150  150.000  0.000  0.000  0.00

0440 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  41.540  111.000  0.000  0.000  0.00

0450 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.750  164.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0465 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

026401047BR 2025(073)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0560 01107001 000 EXCAV (ROADWAY) CY  26.110  2,000.000  0.000  0.000  0.00

0565 01327004 000 EMBANK (FNL)(DC)(TY B) CY  26.110  4,066.000  0.000  0.000  0.00

0570 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  2.370  4,394.000  0.000  0.000  0.00

0575 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  2.370  2,197.000  0.000  0.000  0.00

0580 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY  2.370  2,197.000  0.000  0.000  0.00
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0585 01687001 000 VEGETATIVE WATERING TGL  27.690  40.000  0.000  0.000  0.00

0590 02477067 000 FL BS (CMP IN PLC)(TY A GR 1-2) (8") SY  18.990  5,174.000  0.000  0.000  0.00

0595 02507001 000 GEOGRID BASE REINFORCEMENT (TYPE 1) SY  4.450  434.000  0.000  0.000  0.00

0600 03107004 000 PRIME COAT (MC-30) GAL  8.310  1,035.000  0.000  0.000  0.00

0605 03447019 000 SP MIXES SP-C PG70-22 TON  231.420  1,138.000  0.000  0.000  0.00

0610 03447077 000 TACK COAT GAL  8.310  517.000  0.000  0.000  0.00

0615 04227014 000 APPROACH SLAB (HPC) CY  875.820  88.900  0.000  0.000  0.00

0620 04327001 000 RIPRAP (CONC)(4 IN) CY  519.200  23.000  0.000  0.000  0.00

0625 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  519.200  37.000  0.000  0.000  0.00

0645 05057003 000 TMA (MOBILE OPERATION) DAY  593.380  6.000  0.000  0.000  0.00

0655 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.190  2,337.000  0.000  0.000  0.00

0665 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.480  473.000  0.000  0.000  0.00

0670 05087001 000 CONSTRUCTING DETOURS SY  178.010  270.000  0.000  0.000  0.00

0675 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,790.850  5.000  0.000  0.000  0.00

0685 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  91.380  220.000  0.000  0.000  0.00

0690 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  8.310  2,580.000  0.000  0.000  0.00

0695 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  8.310  200.000  0.000  0.000  0.00

0700 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  8.310  40.000  0.000  0.000  0.00

0710 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  20.170  420.000  0.000  0.000  0.00

0715 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  20.170  40.000  0.000  0.000  0.00

0720 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  5.140  1,546.000  0.000  0.000  0.00

0725 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  5.140  802.000  0.000  0.000  0.00

0730 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.040  262.500  0.000  0.000  0.00

0735 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,729.530  4.000  0.000  0.000  0.00

0750 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,797.600  4.000  0.000  0.000  0.00

0765 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,186.750  4.000  0.000  0.000  0.00

0770 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  949.400  2.000  0.000  0.000  0.00

0775 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  1,145.210  2.000  0.000  0.000  0.00

0785 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  14.830  6.000  0.000  0.000  0.00

0790 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.640  6.000  0.000  0.000  0.00

0800 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  29.670  24.000  0.000  0.000  0.00

0810 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  5.930  1,984.000  0.000  0.000  0.00

0815 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  5.930  1,984.000  0.000  0.000  0.00

0820 06727004 000 REFL PAV MRKR TY II-A-A EA  11.870  25.000  0.000  0.000  0.00

0925 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  7,885.000  0.000  0.000  0.00

0926 96057008 ROAD USER COST - DISINCENTIVE DOL -6,082.000  0.000  0.000  0.000  0.00
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002CATEGORY DESCRIPTION BRIDGE: 081770026401103 [SH 70 @ COTTONWOOD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0875 04007010 000 CEM STABIL BKFL CY  178.010  189.000  0.000  0.000  0.00

0880 04167006 000 DRILL SHAFT (36 IN) LF  457.000  725.000  0.000  0.000  0.00

0885 04207013 000 CL C CONC (ABUT)(HPC) CY  1,875.500  62.800  0.000  0.000  0.00

0890 04207023 000 CL C CONC (CAP)(HPC) CY  1,820.020  53.000  0.000  0.000  0.00

0895 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,842.590  48.500  0.000  0.000  0.00

0900 04227002 000 REINF CONC SLAB (HPC) SF  28.960  8,325.000  0.000  0.000  0.00

0905 04257001 000 PRESTR CONC GIRDER (TX28) LF  231.390  1,039.500  0.000  0.000  0.00

0910 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  41.540  211.000  0.000  0.000  0.00
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0915 04507025 000 RAIL (TY SSTR)(HPC) LF  169.710  348.000  0.000  0.000  0.00

0920 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  290.750  112.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,523,500.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  200,000.000PREPARING ROW  2.000  400,000.00 2.00

01047006 000 SY  33.620REMOV CONC (RIPRAP)  181.500  6,102.03 300.00

01107001 000 CY  26.110EXCAV (ROADWAY)  894.000  23,342.34 2,685.00

01327004 000 CY  26.110EMBANK (FNL)(DC)(TY B)  377.000  9,843.47 1,133.00

02477067 000 SY  18.990FL BS (CMP IN PLC)(TY A GR 1-2) (8")  1,766.200  33,540.14 1,995.00

03107004 000 GAL  8.310PRIME COAT (MC-30)  480.000  3,988.80 399.00

03447019 000 TON  231.420SP MIXES SP-C PG70-22  439.000  101,593.38 439.00

04007010 000 CY  178.010CEM STABIL BKFL  110.000  19,581.10 113.00

04167005 000 LF  409.960DRILL SHAFT (30 IN)  540.000  221,378.40 555.00

04167006 000 LF  457.000DRILL SHAFT (36 IN)  1,268.000  579,476.00 1,268.00

04207013 000 CY  1,875.500CL C CONC (ABUT)(HPC)  68.000  127,534.01 68.00

04207023 000 CY  1,820.020CL C CONC (CAP)(HPC)  75.300  137,047.51 75.30

04207039 000 CY  1,842.590CL C CONC (COLUMN)(HPC)  24.970  46,009.47 25.20

04227002 000 SF  28.960REINF CONC SLAB (HPC)  14,709.000  425,972.64 14,709.00

04227014 000 CY  875.820APPROACH SLAB (HPC)  86.000  75,320.52 86.00

04237019 000 SF  34.810RETAINING WALL (DRILL SHAFT) (FASCIA)  1,301.400  45,301.74 1,307.00

04257001 000 LF  231.390PRESTR CONC GIRDER (TX28)  1,841.000  425,988.99 1,841.00

04327043 000 CY  112.490RIPRAP (STONE PROTECTION)(18 IN)  1,051.640  118,298.98 1,065.00

04507025 000 LF  169.710RAIL (TY SSTR)(HPC)  566.000  96,055.86 566.00

04647005 000 LF  142.410RC PIPE (CL III)(24 IN)  50.000  7,120.50 50.00

04677327 000 EA  2,076.810SET (TY II) (24 IN) (RCP) (6: 1) (C)  2.000  4,153.62 2.00

04967007 000 LF  41.540REMOV STR (PIPE)  55.000  2,284.70 55.00

04967009 000 EA  61,847.480REMOV STR (BRIDGE 0 - 99 FT LENGTH)  0.200  12,369.50 1.00

04967010 000 EA  135,526.850REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  135,526.85 1.00

05007001 000 LS  750,000.000MOBILIZATION  0.900  675,000.00 1.00

05027001 000 MO  5,844.740BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  105,205.32 19.00

05037002 000 EA  36,640.910PORTABLE CHANGEABLE MESSAGE SIGN  2.000  73,281.82 2.00

05057003 000 DAY  593.380TMA (MOBILE OPERATION)  2.000  1,186.76 6.00

05067039 000 LF  6.230TEMP SEDMT CONT FENCE (INSTALL)  2,337.000  14,559.51 2,337.00

05067043 000 LF  7.420BIODEG EROSN CONT LOGS (INSTL) (8")  473.000  3,509.66 473.00

05107003 000 MO  6,790.850ONE-WAY TRAF CONT (PORT TRAF SIG)  3.000  20,372.55 4.00

05127005 000 LF  97.310PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  1,950.000  189,754.50 1,950.00

05127009 000 LF  91.380PORT CTB (FUR & INST)(LOW PROF)(TY 1)  200.000  18,276.00 200.00

05127010 000 LF  90.190PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  3,607.60 40.00

05127029 000 LF  8.310PORT CTB (MOVE)(F-SHAPE)(TY 1)  840.000  6,980.40 840.00

05127053 000 LF  20.170PORT CTB (REMOVE)(F-SHAPE)(TY 1)  1,950.000  39,331.50 1,950.00

05427001 000 LF  8.310REMOVE METAL BEAM GUARD FENCE  487.500  4,051.13 962.50

05427004 000 EA  474.700RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,898.80 8.00

05447003 000 EA  474.700GUARDRAIL END TREATMENT (REMOVE)  4.000  1,898.80 8.00

05457002 000 EA  2,966.880CRASH CUSH ATTEN (MOVE & RESET)  2.000  5,933.76 6.00

05457014 000 EA  10,384.060CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  3.000  31,152.18 6.00

06447073 000 EA  160.210REMOVE SM RD SN SUP&AM  2.000  320.42 2.00

06627068 000 LF  1.780WK ZN PAV MRK REMOV (W)6"(SLD)  8,462.000  15,062.36 10,912.00



CONTRACT ID 026401046 CONTRACTOR'S ESTIMATE PACKAGE Page 11 of 11ESTIMATE 0020

06627077 000 LF  29.670WK ZN PAV MRK REMOV (W)24"(SLD)  22.000  652.74 24.00

06627100 000 LF  1.780WK ZN PAV MRK REMOV (Y)6"(SLD)  12,158.000  21,641.24 43,182.00

06777001 000 LF  2.670ELIM EXT PM & MRKS (4")  11,894.000  31,756.98 12,194.00

96017001 DOL  1.000MATERIAL ON HAND  200,236.320  200,236.32 1,000.00

$4,523,500.90TOTAL ITEM EARNINGS TO DATE


