
-209,314.20

026503043CONTRACT ID:

PROJECT: F 2024(527)

CONTRACT:

06253002

PROJECTED AMOUNT: $59,229,696.86

CONTRACTOR:

HIGHWAY: SH 71

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

JORDAN FOSTER CONSTRUCTION, LLC

Diana Schulze, P.E.

BASTROP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/02/2025

06/04/2025

ESTIMATE PAID:

 199

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/03/2025

$59,020,382.66

CONTRACT:

07/26/2026

AWARD AMOUNT: $58,558,558.86

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 41.73

$1,987,524.77 $22,640,548.19 $24,628,072.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,987,524.77 $22,640,548.19 $24,628,072.96 

$0.00 $0.00 $0.00 

$1,987,524.77 $24,628,072.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $22,640,548.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 199

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/03/2025

11/03/2025

 589

 0

 589

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2024(527) 026503043PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01047011 REMOV CONC (DRIVEWAYS)000 SY  27.000 $10,359.63 383.690  2,251.92 2,785.00

0155 02607005 LIME (COM OR QK)(SLURRY)000 TON  333.990 $64,934.34 194.420  358.14 1,244.00

0160 02607020 LIME TRT (SUBGRADE) (8")000 SY  4.850 $42,216.00 8,704.330  16,257.50 45,353.00

0165 02607026 LIME TRT (SUBGRADE)(12")000 SY  10.000 $1,440.00 144.000  330.17 4,311.00

0220 03607005 CONC PVMT (CRCP) (11")000 SY  95.000 $195,383.65 2,056.670  2,056.67 63,749.00

0230 04007006 CUT & RESTORING PAV000 SY  510.000 $37,627.80 73.780  646.12 290.00

0231 04007006 CUT & RESTORING PAV SY  376.420 $125,554.89 333.550  430.83 470.00

CO #01 adds item-Cut & Restore with TY C-1SUPP DESCR

0235 04027001 TRENCH EXCAVATION PROTECTION000 LF  9.300 $4,491.71 482.980  4,088.01 8,579.00

0245 04167008 DRILL SHAFT (48 IN)000 LF  560.000 $11,760.00 21.000  105.00 147.00

0285 04327001 RIPRAP (CONC)(4 IN)000 CY  616.000 $1,589.28 2.580  2.58 344.84

0290 04327002 RIPRAP (CONC)(5 IN)000 CY  715.000 $4,068.35 5.690  90.08 645.40

0330 04627012 CONC BOX CULV (6 FT X 4 FT)000 LF  610.000 $53,680.00 88.000  88.00 307.00

0340 04647005 RC PIPE (CL III)(24 IN)000 LF  86.000 $39,661.48 461.180  3,173.75 5,483.00

0350 04647009 RC PIPE (CL III)(36 IN)000 LF  175.000 $57,935.50 331.060  1,227.73 1,855.00

0370 04657013 INLET (COMPL)(PCO)(3FT)(NONE)000 EA  5,482.000 $5,482.00 1.000  1.00 1.00

0375 04657014 INLET (COMPL)(PCO)(3FT)(LEFT)000 EA  6,500.000 $6,500.00 1.000  6.00 8.00

0380 04657015 INLET (COMPL)(PCO)(3FT)(RIGHT)000 EA  7,000.000 $14,000.00 2.000  6.00 8.00

0390 04657018 INLET (COMPL)(PCO)(4FT)(LEFT)000 EA  7,000.000 $3,500.00 0.500  3.00 3.00

0405 04657029 INLET (COMPL)(PCU)(3FT)(NONE)000 EA  6,200.000 $6,200.00 1.000  4.00 5.00

0410 04657030 INLET (COMPL)(PCU)(3FT)(LEFT)000 EA  6,700.000 -$6,700.00-1.000  3.00 7.00

0420 04657035 INLET (COMPL)(PCU)(4FT)(RIGHT)000 EA  7,100.000 $7,100.00 1.000  5.00 1.00

0435 04657128 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)000 EA  8,200.000 $16,400.00 2.000  11.00 20.00

0470 04677325 SET (TY II) (24 IN) (RCP) (3: 1) (C)000 EA  1,800.000 $1,800.00 1.000  1.00 1.00

0480 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  2,300.000 $6,900.00 3.000  21.00 21.00

0495 04677368 SET (TY II) (36 IN) (RCP) (6: 1) (P)000 EA  5,100.000 $20,400.00 4.000  4.00 5.00

0525 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  29,000.000 $29,000.00 1.000  10.00 29.00

0535 05057001 TMA (STATIONARY)000 DAY  950.000 $10,450.00 11.000  82.00 25.00

0540 05057003 TMA (MOBILE OPERATION)000 DAY  930.000 $3,720.00 4.000  12.00 150.00

0575 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  0.850 $65.45 77.000  2,386.00 12,534.00

0595 05087001 CONSTRUCTING DETOURS000 SY  82.000 $262,841.98 3,205.390  11,185.43 24,679.00

0630 05127070 PORT CTB (CONNECTION HARDWARE)000 EA  27.000 $108.00 4.000  460.00 1,122.00

0650 05127085 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)000 LF  32.000 $22,080.00 690.000  12,240.00 15,690.00

0655 05127086 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL)000 LF  9.000 $10,260.00 1,140.000  4,230.00 26,250.00

0685 05297008 CONC CURB & GUTTER (TY I)000 LF  26.000 $15,730.00 605.000  605.00 4,813.00

0690 05297009 CONC CURB & GUTTER (TY II)000 LF  33.000 $52,008.00 1,576.000  1,576.00 16,982.00

0705 05317002 CONC SIDEWALKS (5")000 SY  89.000 $7,713.63 86.670  86.67 4,934.00

0756 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000 $9,310.81 9,310.810  9,310.81 9,310.81

Added by CO #02:  Relocate terminal anchor and MOBSUPP DESCR

0780 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  1,250.000 $3,750.00 3.000  9.00 45.00

0785 05457004 CRASH CUSH ATTEN (REMOVE)000 EA  625.000 $625.00 1.000  7.00 23.00

0825 06187030 CONDT (PVC) (SCH 40) (2")000 LF  12.000 $18,648.00 1,554.000  2,124.00 11,955.00

0835 06187036 CONDT (PVC) (SCH 40) (3")000 LF  15.000 $35,730.00 2,382.000  4,452.00 13,040.00

0860 06197001 ITS MULTI-DUCT CND (PVC-40)000 LF  20.000 $23,420.00 1,171.000  2,196.00 5,935.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0945 06237026 ITS GND BOX TY 1 (122422)W/APRON000 EA  2,900.000 $4,350.00 1.500  1.50 15.00

0955 06247008 GROUND BOX TY D (162922)W/APRON000 EA  1,200.000 $1,800.00 1.500  5.50 34.00

0960 06287047 ELC SRV TY A 240/480 060(NS)SS(E)PS(U)000 EA  8,700.000 $8,700.00 1.000  1.50 3.00

0965 06287156 ELC SRV TY D 120/240 060(NS)SS(N)SP(O)000 EA  7,300.000 $7,300.00 1.000  4.00 6.00

0970 06287169 ELC SRV TY D 120/240 070(NS)AL(E)SP(O)000 EA  8,030.000 $4,015.00 0.500  1.00 1.00

0985 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  855.000 $855.00 1.000  1.00 36.00

1020 06447065 RELOCATE SM RD SN SUP&AM TY 10BWG000 EA  1,000.000 $5,000.00 5.000  7.00 6.00

1070 06627053 WK ZN PAV MRK REMOV (REFL) TY II-C-R000 EA  5.750 $149.50 26.000  306.00 917.00

1075 06627061 WK ZN PAV MRK REMOV (W)4"(BRK)000 LF  1.100 $543.40 494.000  3,319.00 12,636.00

1080 06627062 WK ZN PAV MRK REMOV (W)4"(DOT)000 LF  2.100 $447.30 213.000  594.00 24.00

1085 06627064 WK ZN PAV MRK REMOV (W)4"(SLD)000 LF  1.000 $2,323.00 2,323.000  19,093.00 85,293.00

1090 06627072 WK ZN PAV MRK REMOV (W)8"(SLD)000 LF  1.650 $2,064.15 1,251.000  2,057.00 11,739.00

1100 06627097 WK ZN PAV MRK REMOV (Y)4"(SLD)000 LF  1.000 $1,677.00 1,677.000  15,273.00 79,252.00

1235 06777002 ELIM EXT PM & MRKS (6")000 LF  1.300 $8,247.20 6,344.000  27,631.00 17,666.00

1240 06777004 ELIM EXT PM & MRKS (8")000 LF  2.650 $2,965.35 1,119.000  3,402.00 3,465.00

1430 60697001 TEMP Q-DETECT (TY2) (1 SYS)000 DAY  67.000 $4,958.00 74.000  322.00 970.00

2500 96017001 MATERIAL ON HAND DOL  1.000 -$33,344.84-33,344.840  2,348,966.58 1.00

2505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $1,500.00 1,500.000  1,500.00 1.00

CATEGORY 005 DESCRIPTION BRIDGE: 140110026503167 [CULVERT STA 1306+00]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1765 04027001 TRENCH EXCAVATION PROTECTION000 LF  9.300 $1,250.85 134.500  675.00 599.00

1770 04627033 CONC BOX CULV (10 FT X 5 FT)000 LF  1,250.000 $338,125.00 270.500  1,350.00 1,350.00

CATEGORY 006 DESCRIPTION BRIDGE: 142270026502152 [SH 71 WBML @ DRY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1865 04227013 APPROACH SLAB000 CY  500.000 $44,100.00 88.200  88.20 88.20

CATEGORY 007 DESCRIPTION BRIDGE: 142270026502153 [SH 71 EBML @ DRY CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1935 04007010 CEM STABIL BKFL000 CY  180.000 $16,200.00 90.000  90.00 90.00

1980 04257002 PRESTR CONC GIRDER (TX34)000 LF  200.000 $307,984.00 1,539.920  1,539.92 1,539.92

CATEGORY 010 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3000 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $18,569.36 18,569.360  86,682.64 585,585.00

$1,987,524.77TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

026503043PROJECT CONTROLF 2024(527)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  32,000.000  89.680  0.000  87.89  2,812,480.00

0065 01047003 000 REMOV CONC (MOWSTRIP) SY  11.000  3,625.000  0.000  595.00  6,545.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  10.000  986.000  0.000  692.22  6,922.20

0075 01047008 000 REMOV CONC (MEDIANS) SY  59.000  23.000  0.000  58.11  3,428.49

0080 01047011 000 REMOV CONC (DRIVEWAYS) SY  27.000  2,785.000  0.000  2,251.92  60,801.84

0085 01047016 000 REMOV CONC (CURB) LF  12.000  183.000  0.000  281.00  3,372.00

0090 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  11.000  3,281.000  0.000  1,327.69  14,604.59

0095 01057123 000 REMOVE STAB BASE AND ASPH PAV (6"-20") SY  7.350  68,059.000  0.000  4,315.17  31,716.50

0100 01107001 000 EXCAV (ROADWAY) CY  14.000  90,598.000  0.000  82,936.00  1,161,104.00

0105 01327003 000 EMBANK (FNL)(OC)(TY B) CY  12.000  213,815.000  0.000  92,936.50  1,115,238.00

0110 01327005 000 EMBANK (FNL)(OC)(TY C) CY  30.000  24,467.000  0.000  4,630.26  138,907.80

0115 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.600  188,972.000  0.000  19,437.78  31,100.45

0125 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.140  185,938.000  0.000  19,437.78  2,721.29

0130 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.140  176,670.000  0.000  19,437.78  2,721.29

0135 01687001 000 VEGETATIVE WATERING TGL  1.200  41,700.000  0.000  28.00  33.60

0145 01697030 000 SOIL RET BLKT(CHAN_TEMP_4 PSF) SY  1.500  238,604.000  0.000  19,182.23  28,773.35

0149 02477179 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  83.660  0.000  11,563.000  2,023.43  169,280.15

CO #03 adds this item

0155 02607005 000 LIME (COM OR QK)(SLURRY) TON  333.990  1,244.000  0.000  358.14  119,615.18

0160 02607020 000 LIME TRT (SUBGRADE) (8") SY  4.850  45,353.000  0.000  16,257.50  78,848.87

0165 02607026 000 LIME TRT (SUBGRADE)(12") SY  10.000  4,311.000  0.000  330.17  3,301.70

0170 02757001 000 CEMENT TON  215.000  10.000  693.000  212.38  45,661.70

0174 02757010 CEMENT TRT (NEW BASE)(6") SY  5.830  0.000  69,378.000  14,230.45  82,963.52

CO #03 adds this item

0190 03107015 000 PRIME COAT (MULTI OPTION) GAL  3.850  22,635.000  0.000  2,200.00  8,470.00

0205 03417064 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  140.000  3,730.000  0.000  720.93  100,930.20

0220 03607005 000 CONC PVMT (CRCP) (11") SY  95.000  63,749.000  0.000  2,056.67  195,383.65

0230 04007006 000 CUT & RESTORING PAV SY  510.000  760.000 -470.000  646.12  329,521.20

0231 04007006 CUT & RESTORING PAV SY  376.420  0.000  470.000  430.83  162,173.03

CO #01 adds item-Cut & Restore with TY C-1

0235 04027001 000 TRENCH EXCAVATION PROTECTION LF  9.300  8,579.000  0.000  4,088.01  38,018.49

0240 04037001 000 TEMPORARY SPL SHORING SF  180.000  2,547.000  0.000  4,420.58  795,704.40

0245 04167008 000 DRILL SHAFT (48 IN) LF  560.000  147.000  0.000  105.00  58,800.00

0285 04327001 000 RIPRAP (CONC)(4 IN) CY  616.000  344.840  0.000  2.58  1,589.28

0290 04327002 000 RIPRAP (CONC)(5 IN) CY  715.000  645.400  0.000  90.08  64,407.20

0305 04327038 000 RIPRAP (STONE COMMON)(GROUT)(12 IN) CY  315.000  264.000  0.000  278.67  87,781.05

0310 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  400.000  29.600  0.000  32.55  13,020.00

0330 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  610.000  307.000  0.000  88.00  53,680.00

0335 04627026 000 CONC BOX CULV (9 FT X 4 FT) LF  958.000  172.000  0.000  172.00  164,776.00

0340 04647005 000 RC PIPE (CL III)(24 IN) LF  86.000  5,483.000  0.000  3,173.75  272,942.50

0345 04647007 000 RC PIPE (CL III)(30 IN) LF  108.000  4,785.000  0.000  2,650.42  286,245.36

0350 04647009 000 RC PIPE (CL III)(36 IN) LF  175.000  1,855.000  0.000  1,227.73  214,852.75

0355 04647010 000 RC PIPE (CL III)(42 IN) LF  225.000  740.000  0.000  621.28  139,788.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 04657013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  5,482.000  1.000  0.000  1.00  5,482.00

0375 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  6,500.000  8.000  0.000  6.00  39,000.00

0380 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  7,000.000  8.000  0.000  6.00  42,000.00

0390 04657018 000 INLET (COMPL)(PCO)(4FT)(LEFT) EA  7,000.000  3.000  0.000  3.00  21,000.00

0395 04657019 000 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  7,000.000  8.000  0.000  4.50  31,500.00

0400 04657021 000 INLET (COMPL)(PCO)(5FT)(NONE) EA  8,400.000  2.000  0.000  1.00  8,400.00

0405 04657029 000 INLET (COMPL)(PCU)(3FT)(NONE) EA  6,200.000  5.000  0.000  4.00  24,800.00

0410 04657030 000 INLET (COMPL)(PCU)(3FT)(LEFT) EA  6,700.000  7.000  0.000  3.00  20,100.00

0415 04657031 000 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  7,000.000  2.000  0.000  1.00  7,000.00

0420 04657035 000 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  7,100.000  1.000  0.000  5.00  35,500.00

0425 04657037 000 INLET (COMPL)(PCU)(5FT)(NONE) EA  7,900.000  1.000  0.000  1.00  7,900.00

0430 04657039 000 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  7,900.000  1.000  0.000  1.00  7,900.00

0435 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  8,200.000  20.000  0.000  11.00  90,200.00

0445 04657135 000 INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT) EA  9,300.000  3.000  0.000  2.00  18,600.00

0455 04667147 000 WINGWALL (FW - 0) (HW=5 FT) EA  21,000.000  2.000  0.000  2.00  42,000.00

0470 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,800.000  1.000  0.000  1.00  1,800.00

0475 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,300.000  1.000  0.000  1.00  2,300.00

0480 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,300.000  21.000  0.000  21.00  48,300.00

0485 04677347 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  3,300.000  1.000  0.000  1.00  3,300.00

0495 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  5,100.000  5.000  0.000  4.00  20,400.00

0500 04677379 000 SET (TY II) (42 IN) (RCP) (6: 1) (C) EA  5,000.000  2.000  0.000  2.00  10,000.00

0505 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  85,000.000  2.000  0.000  0.15  12,750.00

0520 05007001 000 MOBILIZATION LS  5,800,000.000  1.000  0.000  0.90  5,220,000.00

0525 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  29,000.000  29.000  0.000  10.00  290,000.00

0530 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  21,000.000  4.000  0.000  4.00  84,000.00

0535 05057001 000 TMA (STATIONARY) DAY  950.000  25.000  0.000  82.00  77,900.00

0540 05057003 000 TMA (MOBILE OPERATION) DAY  930.000  150.000  0.000  12.00  11,160.00

0545 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  33.000  380.000  0.000  155.00  5,115.00

0555 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  18.000  6,216.000  0.000  127.78  2,300.04

0560 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  8.200  6,216.000  0.000  127.78  1,047.80

0570 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.150  12,534.000  0.000  10,323.00  32,517.45

0575 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.850  12,534.000  0.000  2,386.00  2,028.10

0590 05067048 000 ROCK FILTER DAMS (INSTALL) (TY 2) 6:1 LF  57.000  100.000  0.000  20.00  1,140.00

0595 05087001 000 CONSTRUCTING DETOURS SY  82.000  24,679.000  0.000  11,185.43  917,205.26

0630 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  27.000  1,122.000  0.000  460.00  12,420.00

0635 05127072 000 PTB (FUR & INST)(STEEL) LF  202.000  1,000.000  0.000  200.00  40,400.00

0650 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  32.000  15,690.000  0.000  12,240.00  391,680.00

0655 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  9.000  26,250.000  0.000  4,230.00  38,070.00

0660 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  19.000  15,690.000  0.000  870.00  16,530.00

0685 05297008 000 CONC CURB & GUTTER (TY I) LF  26.000  4,813.000  0.000  605.00  15,730.00

0690 05297009 000 CONC CURB & GUTTER (TY II) LF  33.000  16,982.000  0.000  1,576.00  52,008.00

0695 05307006 000 DRIVEWAYS (CONC) SY  115.000  1,677.000  0.000  1,008.52  115,979.80

0705 05317002 000 CONC SIDEWALKS (5") SY  89.000  4,934.000  0.000  86.67  7,713.63

0735 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  6.300  719.000  0.000  550.00  3,465.00

0745 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  210.000  4.000  0.000  3.00  630.00

0756 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  9,310.810  9,310.81  9,310.81

Added by CO #02:  Relocate terminal anchor and MOB

0760 05437037 000 CABLE BARRIER (REMOVE) LF  2.250  9,095.000  0.000  8,950.00  20,137.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0765 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  375.000  8.000  0.000  6.00  2,250.00

0775 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  425.000  4.000  0.000  3.00  1,275.00

0780 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,250.000  45.000  0.000  9.00  11,250.00

0785 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  625.000  23.000  0.000  7.00  4,375.00

0790 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,600.000  23.000  0.000  16.00  137,600.00

0825 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.000  11,955.000  0.000  2,124.00  25,488.00

0835 06187036 000 CONDT (PVC) (SCH 40) (3") LF  15.000  13,040.000  0.000  4,452.00  66,780.00

0860 06197001 000 ITS MULTI-DUCT CND (PVC-40) LF  20.000  5,935.000  0.000  2,196.00  43,920.00

0945 06237026 000 ITS GND BOX TY 1 (122422)W/APRON EA  2,900.000  15.000  0.000  1.50  4,350.00

0955 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,200.000  34.000  0.000  5.50  6,600.00

0960 06287047 000 ELC SRV TY A 240/480 060(NS)SS(E)PS(U) EA  8,700.000  3.000  0.000  1.50  13,050.00

0965 06287156 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  7,300.000  6.000  0.000  4.00  29,200.00

0970 06287169 000 ELC SRV TY D 120/240 070(NS)AL(E)SP(O) EA  8,030.000  1.000  0.000  1.00  8,030.00

0985 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  855.000  36.000  0.000  1.00  855.00

1020 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  1,000.000  6.000  0.000  7.00  7,000.00

1070 06627053 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  5.750  917.000  0.000  306.00  1,759.50

1075 06627061 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.100  12,636.000  0.000  3,319.00  3,650.90

1080 06627062 000 WK ZN PAV MRK REMOV (W)4"(DOT) LF  2.100  24.000  0.000  594.00  1,247.40

1085 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.000  85,293.000  0.000  19,093.00  19,093.00

1090 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.650  11,739.000  0.000  2,057.00  3,394.05

1100 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.000  79,252.000  0.000  15,273.00  15,273.00

1125 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.300  10,165.000  0.000  2,689.00  3,495.70

1190 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.100  18,801.000  0.000  1,644.00  1,808.40

1195 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.100  18,308.000  0.000  976.50  1,074.15

1196 06667347 PAVEMENT SLER 6" LF  0.530  0.000  40,693.000  2,593.00  1,374.29

CO #04 adds this item

1197 06667348 PAVEMENT SLER 8" LF  0.640  0.000  2,109.000  2,109.00  1,349.76

CO #04 adds this item

1200 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.000  1,126.000  0.000  650.00  650.00

1235 06777002 000 ELIM EXT PM & MRKS (6") LF  1.300  17,666.000  0.000  27,631.00  35,920.30

1240 06777004 000 ELIM EXT PM & MRKS (8") LF  2.650  3,465.000  0.000  3,402.00  9,015.30

1241 06777009 ELIM EXT PM & MRKS (ARROW) EA  106.050  0.000  2.000  2.00  212.10

CO #04 adds this item

1242 06777015 ELIM EXT PM & MRKS (WORD) EA  106.050  0.000  2.000  2.00  212.10

CO #04 adds this item

1243 06777023 ELIM EXT PM & MRKS (18")(YLD TRI) EA  26.510  0.000  16.000  16.00  424.16

CO #04 adds this item

1301 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  27,524.880  27,524.88  27,524.88

CO #04 Additional Temporary Traffic Signal Phase Changes

1340 07307019 000 FULL - WIDTH MOWING CYC  5,000.000  8.000  0.000  1.00  5,000.00

1395 60257002 000 TRAIL MNT SOL PRD RAD SPEED CNT MONITOR EA  8,515.000  2.000  0.000  2.00  17,030.00

1430 60697001 000 TEMP Q-DETECT (TY2) (1 SYS) DAY  67.000  970.000  0.000  322.00  21,574.00

2500 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  2,348,966.58  2,348,966.58

2505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  1,500.00  1,500.00

Category Subtotal $19,660,517.59

003 BRIDGE: 140110026503155 [SH 71 EBML @ TUCKER HILL LANE]CATEGORY DESCRIPTION
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003 BRIDGE: 140110026503155 [SH 71 EBML @ TUCKER HILL LANE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1665 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  1.00  200.00

Category Subtotal $200.00

004 BRIDGE: 140110026503166 [CULVERT STA 23+00]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1705 04027001 000 TRENCH EXCAVATION PROTECTION LF  9.300  141.000  0.000  141.00  1,311.30

1710 04627033 000 CONC BOX CULV (10 FT X 5 FT) LF  1,250.000  136.000  0.000  136.00  170,000.00

1715 04677233 000 SET (TY I)(S= 10 FT)(HW= 6 FT)(6:1)(P) EA  34,500.000  4.000  0.000  4.00  138,000.00

Category Subtotal $309,311.30

005 BRIDGE: 140110026503167 [CULVERT STA 1306+00]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1765 04027001 000 TRENCH EXCAVATION PROTECTION LF  9.300  599.000  0.000  675.00  6,277.50

1770 04627033 000 CONC BOX CULV (10 FT X 5 FT) LF  1,250.000  1,350.000  0.000  1,350.00  1,687,500.00

1780 04677236 000 SET (TY I)(S= 10 FT)(HW= 7 FT)(6:1)(P) EA  42,000.000  2.000  0.000  2.00  84,000.00

Category Subtotal $1,777,777.50

006 BRIDGE: 142270026502152 [SH 71 WBML @ DRY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1830 04007010 000 CEM STABIL BKFL CY  180.000  90.000  0.000  90.00  16,200.00

1835 04167006 000 DRILL SHAFT (36 IN) LF  205.000  926.000  0.000  926.00  189,830.00

1845 04207012 000 CL C CONC (ABUT) CY  1,400.000  47.400  0.000  47.40  66,360.00

1850 04207022 000 CL C CONC (CAP) CY  2,000.000  55.200  0.000  55.20  110,400.00

1855 04207038 000 CL C CONC (COLUMN) CY  1,700.000  42.000  0.000  41.61  70,737.00

1860 04227001 000 REINF CONC SLAB SF  28.000  12,400.000  0.000  12,400.00  347,200.00

1865 04227013 000 APPROACH SLAB CY  500.000  88.200  0.000  88.20  44,100.00

1870 04257002 000 PRESTR CONC GIRDER (TX34) LF  200.000  1,539.920  0.000  1,539.92  307,984.00

1880 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  210.000  123.000  0.000  123.00  25,830.00

1885 40037001 000 TIP TESTING(DRILL SHAFT) EA  21,025.000  2.000  0.000  2.00  42,050.00

Category Subtotal $1,220,691.00

007 BRIDGE: 142270026502153 [SH 71 EBML @ DRY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1935 04007010 000 CEM STABIL BKFL CY  180.000  90.000  0.000  90.00  16,200.00

1940 04057003 000 FOUNDATON LOADTEST(D4945)(DRILLD SHAFT) EA  24,000.000  1.000  0.000  1.00  24,000.00

1945 04167006 000 DRILL SHAFT (36 IN) LF  205.000  913.000  0.000  913.00  187,165.00

1955 04207012 000 CL C CONC (ABUT) CY  1,400.000  47.400  0.000  47.40  66,360.00

1960 04207022 000 CL C CONC (CAP) CY  2,000.000  55.200  0.000  55.20  110,400.00

1965 04207038 000 CL C CONC (COLUMN) CY  1,700.000  40.400  0.000  40.05  68,085.00

1980 04257002 000 PRESTR CONC GIRDER (TX34) LF  200.000  1,539.920  0.000  1,539.92  307,984.00

1995 40037001 000 TIP TESTING(DRILL SHAFT) EA  21,025.000  2.000  0.000  2.00  42,050.00
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Category Subtotal $822,244.00

008 BRIDGE: 142270026502164 [STA 17+00]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2045 04027001 000 TRENCH EXCAVATION PROTECTION LF  9.300  160.000  0.000  160.00  1,488.00

2050 04627033 000 CONC BOX CULV (10 FT X 5 FT) LF  1,250.000  179.000  0.000  179.00  223,750.00

2055 04677233 000 SET (TY I)(S= 10 FT)(HW= 6 FT)(6:1)(P) EA  34,500.000  4.000  0.000  4.00  138,000.00

Category Subtotal $363,238.00

009 BRIDGE: 142270026502165 [STA 21+00]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2105 04027001 000 TRENCH EXCAVATION PROTECTION LF  9.300  160.000  0.000  160.00  1,488.00

2110 04627033 000 CONC BOX CULV (10 FT X 5 FT) LF  1,250.000  176.000  0.000  176.00  220,000.00

2115 04677233 000 SET (TY I)(S= 10 FT)(HW= 6 FT)(6:1)(P) EA  34,500.000  4.000  0.000  4.00  138,000.00

Category Subtotal $359,488.00

010 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3000 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  585,585.000  0.000  86,682.64  86,682.64

3015 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  27,922.93  27,922.93

Category Subtotal $114,605.57

026503043F 2024(527)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 01627002 000 BLOCK SODDING SY  6.300  3,034.000  0.000  0.000  0.00

0140 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  1.150  127,038.000  0.000  0.000  0.00

0150 02477191 000 FL BS (CMP IN PLC)(TY D GR 5)(FNAL POS) CY  82.000  9,136.000  0.000  0.000  0.00

0175 02757015 000 CEMENT TRT (SUBGRADE)(12") SY  15.000  910.000  0.000  0.000  0.00

0180 02757017 000 CEMENT TREAT (SUBGRADE) (8") SY  30.000  90.000  0.000  0.000  0.00

0185 02767100 000 CM TRT(PT MX)(CL N)(TY A)(GR 5)(FN POS) CY  150.000  11,563.000 -11,563.000  0.000  0.00

0195 03417001 000 D-GR HMA TY-B PG64-22 TON  100.000  13,480.000  0.000  0.000  0.00

0200 03417056 000 D-GR HMA TY-D PG76-22 TON  135.000  4,730.000  0.000  0.000  0.00

0210 03477001 000 TOM-C PG76-22 SAC-A TON  180.000  623.000  0.000  0.000  0.00

0215 03477002 000 TOM-C PG76-22 SAC-B TON  180.000  2,009.000  0.000  0.000  0.00

0225 03607034 000 CONC PVMT(TRANSITION SLAB) (11") SY  130.000  733.000  0.000  0.000  0.00

0250 04167012 000 DRILL SHAFT (72 IN) LF  1,900.000  32.000  0.000  0.000  0.00

0255 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  135.000  77.000  0.000  0.000  0.00

0260 04167035 000 DRILL SHAFT (HIGH MAST POLE) (48 IN) LF  600.000  224.000  0.000  0.000  0.00

0265 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  290.000  52.000  0.000  0.000  0.00

0270 04207052 000 CL C CONC (RAIL FOUNDATION) CY  580.000  57.000  0.000  0.000  0.00

0275 04237001 000 RETAINING WALL (MSE) SF  90.000  69,802.000  0.000  0.000  0.00

0280 04237014 000 RETAINING WALL (STONE) SF  35.000  496.000  0.000  0.000  0.00
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0295 04327004 000 RIPRAP (CONC)(CL A) CY  935.000  10.000  0.000  0.000  0.00

0300 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  685.000  668.000  0.000  0.000  0.00

0315 04507024 000 RAIL (TY SSTR) LF  115.000  3,843.000  0.000  0.000  0.00

0320 04507034 000 RAIL (TY C223) LF  345.000  57.000  0.000  0.000  0.00

0325 04507044 000 RAIL (TY PR11) LF  168.000  75.000  0.000  0.000  0.00

0360 04657003 000 MANH (COMPL)(PRM)(60IN) EA  7,100.000  6.000  0.000  0.000  0.00

0365 04657004 000 MANH (COMPL)(PRM)(72IN) EA  9,400.000  5.000  0.000  0.000  0.00

0385 04657017 000 INLET (COMPL)(PCO)(4FT)(NONE) EA  6,800.000  1.000  0.000  0.000  0.00

0440 04657130 000 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  7,200.000  1.000  0.000  0.000  0.00

0450 04657352 000 INLET (COMPL) (TY MSE2) EA  11,500.000  12.000  0.000  0.000  0.00

0460 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  38,000.000  1.000  0.000  0.000  0.00

0465 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  72,000.000  1.000  0.000  0.000  0.00

0490 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,700.000  2.000  0.000  0.000  0.00

0503 04837018 SAW GROOVING SY  2.000  0.000  2,210.000  0.000  0.00

CO #5 adds this item

0504 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  2,067.980  0.000  0.00

CO #5 adds item-MOB for saw grooving

0510 04967029 000 REMOV STR (CATTLE GUARD) EA  4,100.000  1.000  0.000  0.000  0.00

0515 04967033 000 REMOV STR (BUILDING) EA  5,300.000  1.000  0.000  0.000  0.00

0550 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  480.000  0.000  0.000  0.00

0565 05067035 000 SANDBAGS FOR EROSION CONTROL EA  8.200  159.000  0.000  0.000  0.00

0580 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.200  5,300.000  0.000  0.000  0.00

0585 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.500  5,300.000  0.000  0.000  0.00

0600 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  16.850  4,360.000  0.000  0.000  0.00

0605 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  45.000  280.000  0.000  0.000  0.00

0610 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  8.000  3,820.000  0.000  0.000  0.00

0615 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  22.000  260.000  0.000  0.000  0.00

0620 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  12.000  4,360.000  0.000  0.000  0.00

0625 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  25.000  280.000  0.000  0.000  0.00

0640 05127074 000 PTB (MOVE)(STEEL) LF  16.000  2,900.000  0.000  0.000  0.00

0645 05127075 000 PTB (STKPL)(STEEL) LF  9.000  1,000.000  0.000  0.000  0.00

0665 05127093 000 PORT CTB (FURN & INST)(TL-3 LPCB) LF  27.000  3,870.000  0.000  0.000  0.00

0670 05127095 000 PORT CTB (MOVE) (TL-3 LPCB) LF  8.350  2,460.000  0.000  0.000  0.00

0675 05127097 000 PORT CTB (REMOVE) (TL-3 LPCB) LF  20.000  3,870.000  0.000  0.000  0.00

0680 05277001 000 COLORED TEXTURED CONC (4") SY  133.000  2,227.000  0.000  0.000  0.00

0700 05307010 000 DRIVEWAYS (ACP) SY  70.000  4,770.000  0.000  0.000  0.00

0710 05317005 000 CURB RAMPS (TY 1) EA  2,700.000  4.000  0.000  0.000  0.00

0715 05317010 000 CURB RAMPS (TY 7) EA  2,700.000  42.000  0.000  0.000  0.00

0720 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  2,925.000  0.000  0.000  0.00

0725 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  13.000  0.000  0.000  0.00

0730 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,400.000  9.000  0.000  0.000  0.00

0740 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  470.000  2.000  0.000  0.000  0.00

0750 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  11.000  9,753.000  0.000  0.000  0.00

0755 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  2,600.000  8.000  0.000  0.000  0.00

0770 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  20.000  0.000  0.000  0.00

0795 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  28.000  3,829.000  0.000  0.000  0.00

0800 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  460.000  6.000  0.000  0.000  0.00

0805 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  465.000  1.000  0.000  0.000  0.00

0810 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,665.000  8.000  0.000  0.000  0.00

0815 06137001 000 HI MST IL POLE (100 FT)( 80 MPH) EA  47,000.000  8.000  0.000  0.000  0.00

0820 06147002 000 LED HI MST IL ASM (6 FIXT) (TY A) EA  43,000.000  8.000  0.000  0.000  0.00

0830 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  19.000  3,595.000  0.000  0.000  0.00
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0840 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  23.000  4,565.000  0.000  0.000  0.00

0845 06187040 000 CONDT (PVC) (SCH 40) (4") LF  21.000  40.000  0.000  0.000  0.00

0850 06187072 000 CONDT (RM) (1") LF  86.000  335.000  0.000  0.000  0.00

0855 06187082 000 CONDT (RM) (3") LF  60.000  420.000  0.000  0.000  0.00

0865 06197002 000 ITS MULTI-DUCT CND (PVC-40)(BORE) LF  24.000  1,595.000  0.000  0.000  0.00

0870 06197008 000 ITS MULTI-DUCT CND (RMC) LF  190.000  210.000  0.000  0.000  0.00

0875 06197013 000 FIBER OPTIC CABLE ROAD MARKER LF  295.000  9.000  0.000  0.000  0.00

0880 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.100  8,615.000  0.000  0.000  0.00

0885 06207005 000 ELEC CONDR (NO.10) BARE LF  1.200  545.000  0.000  0.000  0.00

0890 06207006 000 ELEC CONDR (NO.10) INSULATED LF  1.250  1,090.000  0.000  0.000  0.00

0895 06207007 000 ELEC CONDR (NO.8) BARE LF  1.550  7,480.000  0.000  0.000  0.00

0900 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.900  13,720.000  0.000  0.000  0.00

0905 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  1,030.000  0.000  0.000  0.00

0910 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.450  2,060.000  0.000  0.000  0.00

0915 06207011 000 ELEC CONDR (NO.4) BARE LF  2.850  615.000  0.000  0.000  0.00

0920 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.250  1,230.000  0.000  0.000  0.00

0925 06207015 000 ELEC CONDR (NO.2) BARE LF  3.350  2,495.000  0.000  0.000  0.00

0930 06207016 000 ELEC CONDR (NO.2) INSULATED LF  4.500  5,655.000  0.000  0.000  0.00

0935 06207019 000 ELEC CONDR (1/0) BARE LF  4.700  1,905.000  0.000  0.000  0.00

0940 06207020 000 ELEC CONDR (1/0) INSULATED LF  5.000  3,810.000  0.000  0.000  0.00

0950 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,400.000  25.000  0.000  0.000  0.00

0975 06287199 000 ELC SRV TY D 120/240 070(NS)SS(N)SP(O) EA  7,300.000  1.000  0.000  0.000  0.00

0980 06367002 000 ALUMINUM SIGNS (TY G) SF  30.000  522.000  0.000  0.000  0.00

0990 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,100.000  11.000  0.000  0.000  0.00

0995 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,100.000  6.000  0.000  0.000  0.00

1000 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,200.000  1.000  0.000  0.000  0.00

1005 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,600.000  1.000  0.000  0.000  0.00

1010 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  2,100.000  2.000  0.000  0.000  0.00

1015 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,300.000  4.000  0.000  0.000  0.00

1025 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  8.150  3,349.330  0.000  0.000  0.00

1030 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  65,000.000  1.000  0.000  0.000  0.00

1035 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  96.000  22.000  0.000  0.000  0.00

1040 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  17.000  54.000  0.000  0.000  0.00

1045 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  28.000  25.000  0.000  0.000  0.00

1050 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  18.000  16.000  0.000  0.000  0.00

1055 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  28.000  30.000  0.000  0.000  0.00

1060 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  100.000  22.000  0.000  0.000  0.00

1065 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  5.750  179.000  0.000  0.000  0.00

1095 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  6.350  651.000  0.000  0.000  0.00

1105 06627103 000 WK ZN PAV MRK REMOV (Y)12"(SLD) LF  6.300  689.000  0.000  0.000  0.00

1110 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.600  243.000  0.000  0.000  0.00

1115 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.800  97.000  0.000  0.000  0.00

1120 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.100  717.000  0.000  0.000  0.00

1130 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.450  1,557.000  0.000  0.000  0.00

1135 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.850  986.000  0.000  0.000  0.00

1140 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  158.000  9.000  0.000  0.000  0.00

1145 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  265.000  4.000  0.000  0.000  0.00

1150 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  420.000  8.000  0.000  0.000  0.00

1155 06667063 000 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  210.000  8.000  0.000  0.000  0.00

1160 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  180.000  13.000  0.000  0.000  0.00

1165 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  36.000  26.000  0.000  0.000  0.00

1170 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.800  993.000  0.000  0.000  0.00
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1175 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.800  10,165.000  0.000  0.000  0.00

1180 06667182 000 RE PM TY II (W) 12" (SLD) LF  3.150  1,557.000  0.000  0.000  0.00

1185 06667193 000 RE PM TY II (W) (NUMBER) EA  158.000  8.000  0.000  0.000  0.00

1205 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  1.000  1,620.000  0.000  0.000  0.00

1210 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  9,359.000  0.000  0.000  0.00

1215 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  9.600  4,840.000  0.000  0.000  0.00

1220 06727002 000 REFL PAV MRKR TY I-C EA  6.600  4.000  0.000  0.000  0.00

1225 06727004 000 REFL PAV MRKR TY II-A-A EA  6.600  181.000  0.000  0.000  0.00

1230 06727006 000 REFL PAV MRKR TY II-C-R EA  6.600  382.000  0.000  0.000  0.00

1245 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.100  54,771.000  0.000  0.000  0.00

1250 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.180  10,165.000  0.000  0.000  0.00

1255 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  1,557.000  0.000  0.000  0.00

1260 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  1,979.000  0.000  0.000  0.00

1265 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  26.000  9.000  0.000  0.000  0.00

1270 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  36.850  4.000  0.000  0.000  0.00

1275 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  36.800  13.000  0.000  0.000  0.00

1280 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  10.500  26.000  0.000  0.000  0.00

1285 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  2.650  565.000  0.000  0.000  0.00

1290 06807001 000 INSTALL HWY TRF SIG (FLASH BEACON) EA  40,485.000  1.000  0.000  0.000  0.00

1295 06807004 000 REMOVING TRAFFIC SIGNALS EA  3,727.000  1.000  0.000  0.000  0.00

1300 06817001 000 TEMP TRAF SIGNALS EA  120,295.000  2.000  0.000  0.000  0.00

1305 06827005 000 VEH SIG SEC (12")LED(RED) EA  530.000  24.000  0.000  0.000  0.00

1310 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.700  1,424.000  0.000  0.000  0.00

1315 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  930.000  2.000  0.000  0.000  0.00

1320 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  16,065.000  1.000  0.000  0.000  0.00

1325 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  19,890.000  1.000  0.000  0.000  0.00

1330 06867123 000 INS TRF SIG PL AM(S)2 ARM(36-32')LUM EA  24,760.000  1.000  0.000  0.000  0.00

1335 06867143 000 INS TRF SIG PL AM(S)2 ARM(40-32')LUM EA  26,060.000  1.000  0.000  0.000  0.00

1345 07347002 000 LITTER REMOVAL CYC  2,585.000  8.000  0.000  0.000  0.00

1350 30077001 000 BONDING COURSE GAL  4.000  8,368.000  0.000  0.000  0.00

1352 30177006 SPOT GROOVING -CONCRETE PAVEMENT SY  2.000  0.000  0.000  0.000  0.00

CO #05 adds this item

1353 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  0.000  0.000  0.00

CO #05 adds this item-MOB for grooving conc pav

1355 60047002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  15,250.000  1.000  0.000  0.000  0.00

1360 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,600.000  1.000  0.000  0.000  0.00

1365 60117002 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  6,035.000  7.000  0.000  0.000  0.00

1370 60117003 000 ITS POLE (60 FT)(90 MPH) EA  33,610.000  7.000  0.000  0.000  0.00

1375 60127001 000 DEAD END ROADWAY BARRICADE LF  240.000  42.000  0.000  0.000  0.00

1380 60157001 000 INSTALLATION OF CELLULAR MODEM EA  6,440.000  3.000  0.000  0.000  0.00

1385 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,865.000  9.000  0.000  0.000  0.00

1390 60187003 000 CCTV MOUNT (POLE) EA  2,400.000  7.000  0.000  0.000  0.00

1400 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  1.400  16,095.000  0.000  0.000  0.00

1405 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  4,526.000  7.000  0.000  0.000  0.00

1410 60277006 000 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF  3.000  9,060.000  0.000  0.000  0.00

1415 60277008 000 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA  2,800.000  3.000  0.000  0.000  0.00

1420 60367001 000 ETHERNET SWITCH (INSTALL ONLY) EA  745.000  10.000  0.000  0.000  0.00

1425 60507008 000 ITS GRND MNT CAB (TY 6)(CONF 1) EA  12,685.000  1.000  0.000  0.000  0.00

1435 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  605.000  26.000  0.000  0.000  0.00

1440 70197002 000 SUBSURFACE UTIL LOCATE (WITHIN RDBED) EA  605.000  10.000  0.000  0.000  0.00

1445 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee
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1450 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  750.000  0.000  0.000  0.00

1455 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

1460 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1465 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1470 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1475 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

1480 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

1485 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  22,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 140110026503154 [SH 71 WBML @ TUCKER HILL LANE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1490 04007010 000 CEM STABIL BKFL CY  180.000  110.000  0.000  0.000  0.00

1495 04167002 000 DRILL SHAFT (18 IN) LF  110.000  99.000  0.000  0.000  0.00

1500 04167006 000 DRILL SHAFT (36 IN) LF  205.000  666.000  0.000  0.000  0.00

1505 04207012 000 CL C CONC (ABUT) CY  1,400.000  45.700  0.000  0.000  0.00

1510 04207022 000 CL C CONC (CAP) CY  2,000.000  36.000  0.000  0.000  0.00

1515 04207038 000 CL C CONC (COLUMN) CY  1,700.000  38.700  0.000  0.000  0.00

1520 04227001 000 REINF CONC SLAB SF  28.000  10,160.000  0.000  0.000  0.00

1525 04227013 000 APPROACH SLAB CY  500.000  79.600  0.000  0.000  0.00

1530 04257003 000 PRESTR CONC GIRDER (TX40) LF  210.000  1,262.600  0.000  0.000  0.00

1535 04507024 000 RAIL (TY SSTR) LF  115.000  538.000  0.000  0.000  0.00

1540 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  210.000  80.000  0.000  0.000  0.00

1545 40037001 000 TIP TESTING(DRILL SHAFT) EA  21,025.000  1.000  0.000  0.000  0.00

1550 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

1555 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

1560 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 140110026503155 [SH 71 EBML @ TUCKER HILL LANE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1595 04007010 000 CEM STABIL BKFL CY  180.000  102.000  0.000  0.000  0.00

1600 04057003 000 FOUNDATON LOADTEST(D4945)(DRILLD SHAFT) EA  24,000.000  1.000  0.000  0.000  0.00

1605 04167002 000 DRILL SHAFT (18 IN) LF  110.000  111.000  0.000  0.000  0.00

1610 04167006 000 DRILL SHAFT (36 IN) LF  205.000  711.000  0.000  0.000  0.00

1615 04207012 000 CL C CONC (ABUT) CY  1,400.000  45.700  0.000  0.000  0.00

1620 04207022 000 CL C CONC (CAP) CY  2,000.000  36.000  0.000  0.000  0.00

1625 04207038 000 CL C CONC (COLUMN) CY  1,700.000  41.300  0.000  0.000  0.00

1630 04227001 000 REINF CONC SLAB SF  28.000  10,160.000  0.000  0.000  0.00

1635 04227013 000 APPROACH SLAB CY  500.000  79.600  0.000  0.000  0.00

1640 04257003 000 PRESTR CONC GIRDER (TX40) LF  210.000  1,262.500  0.000  0.000  0.00

1645 04507024 000 RAIL (TY SSTR) LF  115.000  538.000  0.000  0.000  0.00

1650 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  210.000  80.000  0.000  0.000  0.00

1655 40037001 000 TIP TESTING(DRILL SHAFT) EA  21,025.000  1.000  0.000  0.000  0.00

1660 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

1670 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 140110026503167 [CULVERT STA 1306+00]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1775 04667181 000 WINGWALL (PW - 1) (HW=11 FT) EA  77,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 142270026502152 [SH 71 WBML @ DRY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1840 04207010 000 CL B CONC (FLUME) CY  1,400.000  4.500  0.000  0.000  0.00

1875 04507024 000 RAIL (TY SSTR) LF  115.000  656.000  0.000  0.000  0.00

1890 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

1895 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

1900 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 142270026502153 [SH 71 EBML @ DRY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1950 04207010 000 CL B CONC (FLUME) CY  1,400.000  3.600  0.000  0.000  0.00

1970 04227001 000 REINF CONC SLAB SF  28.000  12,400.000  0.000  0.000  0.00

1975 04227013 000 APPROACH SLAB CY  500.000  88.200  0.000  0.000  0.00

1985 04507024 000 RAIL (TY SSTR) LF  115.000  656.000  0.000  0.000  0.00

1990 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  210.000  123.000  0.000  0.000  0.00

2000 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

2005 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

2010 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

3010 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

3020 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

ITS MATERIAL

3025 96057008 ROAD USER COST - DISINCENTIVE DOL  8,300.000  1.000  0.000  0.000  0.00

Additional Project Specific LD's

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $24,628,072.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  32,000.000PREPARING ROW  87.890  2,812,480.00 89.68

01047003 000 SY  11.000REMOV CONC (MOWSTRIP)  595.000  6,545.00 3,625.00

01047006 000 SY  10.000REMOV CONC (RIPRAP)  692.220  6,922.20 986.00

01047008 000 SY  59.000REMOV CONC (MEDIANS)  58.110  3,428.49 23.00

01047011 000 SY  27.000REMOV CONC (DRIVEWAYS)  2,251.920  60,801.84 2,785.00

01047016 000 LF  12.000REMOV CONC (CURB)  281.000  3,372.00 183.00

01057002 000 SY  11.000RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  1,327.690  14,604.59 3,281.00

01057123 000 SY  7.350REMOVE STAB BASE AND ASPH PAV (6"-20")  4,315.170  31,716.50 68,059.00

01107001 000 CY  14.000EXCAV (ROADWAY)  82,936.000  1,161,104.00 90,598.00

01327003 000 CY  12.000EMBANK (FNL)(OC)(TY B)  92,936.500  1,115,238.00 213,815.00

01327005 000 CY  30.000EMBANK (FNL)(OC)(TY C)  4,630.260  138,907.80 24,467.00

01607002 000 SY  1.600FURN & PLACE TOPSOIL (4")  19,437.780  31,100.45 188,972.00

01647010 000 SY  0.140DRILL SEED (PERM_RURAL_CLAY)  19,437.780  2,721.29 185,938.00

01647015 000 SY  0.140DRILL SEED (TEMP_WARM_COOL)  19,437.780  2,721.29 176,670.00

01687001 000 TGL  1.200VEGETATIVE WATERING  28.000  33.60 41,700.00

01697030 000 SY  1.500SOIL RET BLKT(CHAN_TEMP_4 PSF)  19,182.230  28,773.35 238,604.00

02477179 CY  83.660FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  2,023.430  169,280.15 0.00

02607005 000 TON  333.990LIME (COM OR QK)(SLURRY)  358.140  119,615.18 1,244.00

02607020 000 SY  4.850LIME TRT (SUBGRADE) (8")  16,257.500  78,848.87 45,353.00

02607026 000 SY  10.000LIME TRT (SUBGRADE)(12")  330.170  3,301.70 4,311.00

02757001 000 TON  215.000CEMENT  212.380  45,661.70 10.00

02757010 SY  5.830CEMENT TRT (NEW BASE)(6")  14,230.450  82,963.52 0.00

03107015 000 GAL  3.850PRIME COAT (MULTI OPTION)  2,200.000  8,470.00 22,635.00

03417064 000 TON  140.000D-GR HMA TY-D PG 64-22 (EXEMPT)  720.930  100,930.20 3,730.00

03607005 000 SY  95.000CONC PVMT (CRCP) (11")  2,056.670  195,383.65 63,749.00

04007006 SY  376.420CUT & RESTORING PAV  430.830  162,173.03 760.00

CO #01 adds item-Cut & Restore with TY C-1

04007006 000 SY  510.000CUT & RESTORING PAV  646.120  329,521.20 760.00

04007010 000 CY  180.000CEM STABIL BKFL  180.000  32,400.00 180.00

04027001 000 LF  9.300TRENCH EXCAVATION PROTECTION  5,224.010  48,583.29 9,639.00

04037001 000 SF  180.000TEMPORARY SPL SHORING  4,420.580  795,704.40 2,547.00

04057003 000 EA  24,000.000FOUNDATON LOADTEST(D4945)(DRILLD SHAFT)  1.000  24,000.00 1.00

04167006 000 LF  205.000DRILL SHAFT (36 IN)  1,839.000  376,995.00 1,839.00

04167008 000 LF  560.000DRILL SHAFT (48 IN)  105.000  58,800.00 147.00

04207012 000 CY  1,400.000CL C CONC (ABUT)  94.800  132,720.00 94.80

04207022 000 CY  2,000.000CL C CONC (CAP)  110.400  220,800.00 110.40

04207038 000 CY  1,700.000CL C CONC (COLUMN)  81.660  138,822.00 82.40

04227001 000 SF  28.000REINF CONC SLAB  12,400.000  347,200.00 12,400.00

04227013 000 CY  500.000APPROACH SLAB  88.200  44,100.00 88.20

04257002 000 LF  200.000PRESTR CONC GIRDER (TX34)  3,079.840  615,968.00 3,079.84

04327001 000 CY  616.000RIPRAP (CONC)(4 IN)  2.580  1,589.28 344.84

04327002 000 CY  715.000RIPRAP (CONC)(5 IN)  90.080  64,407.20 645.40

04327038 000 CY  315.000RIPRAP (STONE COMMON)(GROUT)(12 IN)  278.670  87,781.05 264.00
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04327043 000 CY  400.000RIPRAP (STONE PROTECTION)(18 IN)  32.550  13,020.00 29.60

04547004 000 LF  210.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  123.000  25,830.00 123.00

04627012 000 LF  610.000CONC BOX CULV (6 FT X 4 FT)  88.000  53,680.00 307.00

04627026 000 LF  958.000CONC BOX CULV (9 FT X 4 FT)  172.000  164,776.00 172.00

04627033 000 LF  1,250.000CONC BOX CULV (10 FT X 5 FT)  1,841.000  2,301,250.00 1,841.00

04647005 000 LF  86.000RC PIPE (CL III)(24 IN)  3,173.750  272,942.50 5,483.00

04647007 000 LF  108.000RC PIPE (CL III)(30 IN)  2,650.420  286,245.36 4,785.00

04647009 000 LF  175.000RC PIPE (CL III)(36 IN)  1,227.730  214,852.75 1,855.00

04647010 000 LF  225.000RC PIPE (CL III)(42 IN)  621.280  139,788.00 740.00

04657013 000 EA  5,482.000INLET (COMPL)(PCO)(3FT)(NONE)  1.000  5,482.00 1.00

04657014 000 EA  6,500.000INLET (COMPL)(PCO)(3FT)(LEFT)  6.000  39,000.00 8.00

04657015 000 EA  7,000.000INLET (COMPL)(PCO)(3FT)(RIGHT)  6.000  42,000.00 8.00

04657018 000 EA  7,000.000INLET (COMPL)(PCO)(4FT)(LEFT)  3.000  21,000.00 3.00

04657019 000 EA  7,000.000INLET (COMPL)(PCO)(4FT)(RIGHT)  4.500  31,500.00 8.00

04657021 000 EA  8,400.000INLET (COMPL)(PCO)(5FT)(NONE)  1.000  8,400.00 2.00

04657029 000 EA  6,200.000INLET (COMPL)(PCU)(3FT)(NONE)  4.000  24,800.00 5.00

04657030 000 EA  6,700.000INLET (COMPL)(PCU)(3FT)(LEFT)  3.000  20,100.00 7.00

04657031 000 EA  7,000.000INLET (COMPL)(PCU)(3FT)(RIGHT)  1.000  7,000.00 2.00

04657035 000 EA  7,100.000INLET (COMPL)(PCU)(4FT)(RIGHT)  5.000  35,500.00 1.00

04657037 000 EA  7,900.000INLET (COMPL)(PCU)(5FT)(NONE)  1.000  7,900.00 1.00

04657039 000 EA  7,900.000INLET (COMPL)(PCU)(5FT)(RIGHT)  1.000  7,900.00 1.00

04657128 000 EA  8,200.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  11.000  90,200.00 20.00

04657135 000 EA  9,300.000INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT)  2.000  18,600.00 3.00

04667147 000 EA  21,000.000WINGWALL (FW - 0) (HW=5 FT)  2.000  42,000.00 2.00

04677233 000 EA  34,500.000SET (TY I)(S= 10 FT)(HW= 6 FT)(6:1)(P)  12.000  414,000.00 12.00

04677236 000 EA  42,000.000SET (TY I)(S= 10 FT)(HW= 7 FT)(6:1)(P)  2.000  84,000.00 2.00

04677325 000 EA  1,800.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  1.000  1,800.00 1.00

04677327 000 EA  2,300.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  1.000  2,300.00 1.00

04677328 000 EA  2,300.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  21.000  48,300.00 21.00

04677347 000 EA  3,300.000SET (TY II) (30 IN) (RCP) (6: 1) (C)  1.000  3,300.00 1.00

04677368 000 EA  5,100.000SET (TY II) (36 IN) (RCP) (6: 1) (P)  4.000  20,400.00 5.00

04677379 000 EA  5,000.000SET (TY II) (42 IN) (RCP) (6: 1) (C)  2.000  10,000.00 2.00

04967010 000 EA  85,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  0.150  12,750.00 2.00

05007001 000 LS  5,800,000.000MOBILIZATION  0.900  5,220,000.00 1.00

05027001 000 MO  29,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  290,000.00 29.00

05037002 000 EA  21,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  84,000.00 4.00

05057001 000 DAY  950.000TMA (STATIONARY)  82.000  77,900.00 25.00

05057003 000 DAY  930.000TMA (MOBILE OPERATION)  12.000  11,160.00 150.00

05067002 000 LF  33.000ROCK FILTER DAMS (INSTALL) (TY 2)  155.000  5,115.00 380.00

05067020 000 SY  18.000CONSTRUCTION EXITS (INSTALL) (TY 1)  127.780  2,300.04 6,216.00

05067024 000 SY  8.200CONSTRUCTION EXITS (REMOVE)  127.780  1,047.80 6,216.00

05067039 000 LF  3.150TEMP SEDMT CONT FENCE (INSTALL)  10,323.000  32,517.45 12,534.00

05067041 000 LF  0.850TEMP SEDMT CONT FENCE (REMOVE)  2,386.000  2,028.10 12,534.00

05067048 000 LF  57.000ROCK FILTER DAMS (INSTALL) (TY 2) 6:1  20.000  1,140.00 100.00

05087001 000 SY  82.000CONSTRUCTING DETOURS  11,185.430  917,205.26 24,679.00

05127070 000 EA  27.000PORT CTB (CONNECTION HARDWARE)  460.000  12,420.00 1,122.00

05127072 000 LF  202.000PTB (FUR & INST)(STEEL)  200.000  40,400.00 1,000.00

05127085 000 LF  32.000PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)  12,240.000  391,680.00 15,690.00

05127086 000 LF  9.000PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL)  4,230.000  38,070.00 26,250.00
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05127088 000 LF  19.000PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL)  870.000  16,530.00 15,690.00

05297008 000 LF  26.000CONC CURB & GUTTER (TY I)  605.000  15,730.00 4,813.00

05297009 000 LF  33.000CONC CURB & GUTTER (TY II)  1,576.000  52,008.00 16,982.00

05307006 000 SY  115.000DRIVEWAYS (CONC)  1,008.520  115,979.80 1,677.00

05317002 000 SY  89.000CONC SIDEWALKS (5")  86.670  7,713.63 4,934.00

05427001 000 LF  6.300REMOVE METAL BEAM GUARD FENCE  550.000  3,465.00 719.00

05427003 000 EA  210.000REMOVE DOWNSTREAM ANCHOR TERMINAL  3.000  630.00 4.00

05437037 000 LF  2.250CABLE BARRIER (REMOVE)  8,950.000  20,137.50 9,095.00

05437038 000 EA  375.000CABLE BARRIER TERMINAL SECTION (REMOVE)  6.000  2,250.00 8.00

05447003 000 EA  425.000GUARDRAIL END TREATMENT (REMOVE)  3.000  1,275.00 4.00

05457002 000 EA  1,250.000CRASH CUSH ATTEN (MOVE & RESET)  9.000  11,250.00 45.00

05457004 000 EA  625.000CRASH CUSH ATTEN (REMOVE)  7.000  4,375.00 23.00

05457014 000 EA  8,600.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  16.000  137,600.00 23.00

06187030 000 LF  12.000CONDT (PVC) (SCH 40) (2")  2,124.000  25,488.00 11,955.00

06187036 000 LF  15.000CONDT (PVC) (SCH 40) (3")  4,452.000  66,780.00 13,040.00

06197001 000 LF  20.000ITS MULTI-DUCT CND (PVC-40)  2,196.000  43,920.00 5,935.00

06237026 000 EA  2,900.000ITS GND BOX TY 1 (122422)W/APRON  1.500  4,350.00 15.00

06247008 000 EA  1,200.000GROUND BOX TY D (162922)W/APRON  5.500  6,600.00 34.00

06287047 000 EA  8,700.000ELC SRV TY A 240/480 060(NS)SS(E)PS(U)  1.500  13,050.00 3.00

06287156 000 EA  7,300.000ELC SRV TY D 120/240 060(NS)SS(N)SP(O)  4.000  29,200.00 6.00

06287169 000 EA  8,030.000ELC SRV TY D 120/240 070(NS)AL(E)SP(O)  1.000  8,030.00 1.00

06447001 000 EA  855.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  1.000  855.00 36.00

06447065 000 EA  1,000.000RELOCATE SM RD SN SUP&AM TY 10BWG  7.000  7,000.00 6.00

06627053 000 EA  5.750WK ZN PAV MRK REMOV (REFL) TY II-C-R  306.000  1,759.50 917.00

06627061 000 LF  1.100WK ZN PAV MRK REMOV (W)4"(BRK)  3,319.000  3,650.90 12,636.00

06627062 000 LF  2.100WK ZN PAV MRK REMOV (W)4"(DOT)  594.000  1,247.40 24.00

06627064 000 LF  1.000WK ZN PAV MRK REMOV (W)4"(SLD)  19,093.000  19,093.00 85,293.00

06627072 000 LF  1.650WK ZN PAV MRK REMOV (W)8"(SLD)  2,057.000  3,394.05 11,739.00

06627097 000 LF  1.000WK ZN PAV MRK REMOV (Y)4"(SLD)  15,273.000  15,273.00 79,252.00

06667024 000 LF  1.300REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,689.000  3,495.70 10,165.00

06667266 000 LF  1.100RE PROFILE PM TY I(W)6"(SLD)(100MIL)  1,644.000  1,808.40 18,801.00

06667270 000 LF  1.100RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  976.500  1,074.15 18,308.00

06667347 LF  0.530PAVEMENT SLER 6"  2,593.000  1,374.29 0.00

CO #04 adds this item

06667348 LF  0.640PAVEMENT SLER 8"  2,109.000  1,349.76 0.00

CO #04 adds this item

06667408 000 LF  1.000REFL PAV MRK TY I (W)6"(BRK)(100MIL)  650.000  650.00 1,126.00

06777002 000 LF  1.300ELIM EXT PM & MRKS (6")  27,631.000  35,920.30 17,666.00

06777004 000 LF  2.650ELIM EXT PM & MRKS (8")  3,402.000  9,015.30 3,465.00

06777009 EA  106.050ELIM EXT PM & MRKS (ARROW)  2.000  212.10 0.00

CO #04 adds this item

06777015 EA  106.050ELIM EXT PM & MRKS (WORD)  2.000  212.10 0.00

CO #04 adds this item

06777023 EA  26.510ELIM EXT PM & MRKS (18")(YLD TRI)  16.000  424.16 0.00

CO #04 adds this item

07307019 000 CYC  5,000.000FULL - WIDTH MOWING  1.000  5,000.00 8.00

40037001 000 EA  21,025.000TIP TESTING(DRILL SHAFT)  4.000  84,100.00 4.00

60257002 000 EA  8,515.000TRAIL MNT SOL PRD RAD SPEED CNT MONITOR  2.000  17,030.00 2.00

60697001 000 DAY  67.000TEMP Q-DETECT (TY2) (1 SYS)  322.000  21,574.00 970.00
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96017001 DOL  1.000MATERIAL ON HAND  2,348,966.580  2,348,966.58 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  1,500.000  1,500.00 1.00

96027005 DOL  200.000DRILL SHAFT CORE HOLE PAYMENT  1.000  200.00 2.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  86,682.640  86,682.64 585,585.00

96067011 DOL  1.000FORCE ACCT 3RD PARTY DAMAGE  27,922.930  27,922.93 5,000.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  9,310.810  9,310.81 0.00

Added by CO #02:  Relocate terminal anchor and MOB

96087002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  27,524.880  27,524.88 0.00

CO #04 Additional Temporary Traffic Signal Phase Changes

$24,628,072.96TOTAL ITEM EARNINGS TO DATE


