
 1,732,999.50

026514012CONTRACT ID:

PROJECT: BR 2024(013)

CONTRACT:

09233215

PROJECTED AMOUNT: $8,284,633.75

CONTRACTOR:

HIGHWAY: BS 71E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CEKRA INC.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/28/2023AWARD DATE:

ESTIMATE PERIOD:

0032

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/12/2023

09/07/2023

ESTIMATE PAID:

 405
 216.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/10/2024

$10,017,633.25

CONTRACT:

07/26/2026

AWARD AMOUNT: $8,209,127.75

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 110.66

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/11/2026

00/00/0000

 99.17

$162,158.51 $9,721,257.56 $9,883,416.07 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,634.00 ($53,997.00)($51,363.00)

$0.00 $0.00 $0.00 

$159,524.51 $9,775,254.56 $9,934,779.07 

$0.00 $0.00 $0.00 

$159,524.51 $9,934,779.07 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,775,254.56 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$51,363.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 39

 39

C. O. ADJUSTED DAYS:

 405

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/10/2024

01/10/2024

 150

 216

 366

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

AWAIT FINAL ACCEPT 5

AWAITING FINAL DOCU 14

OTHER - SEE RMRKS 5

SATURDAY 5

SUNDAY 6

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 WORK ACCEPTED

08/04/2026  1 AWAIT FINAL ACCEPT

08/05/2026  1 AWAIT FINAL ACCEPT

08/06/2026  1 AWAIT FINAL ACCEPT

08/07/2026  1 AWAIT FINAL ACCEPT

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAIT FINAL ACCEPT

08/11/2026  1 WORK COMPL &  ACCEP

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING FINAL DOCUMENTATION



CONTRACT ID 026514012 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 12ESTIMATE 0032

WORK PERFORMED THIS PERIOD

BR 2024(013) 026514012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 03166249 AGGR(TY-PE GR-4 SAC-B)002 CY  75.000 -$14,625.00-195.000  24.00 24.00

0096 03166249 AGGR(TY-PE GR-4 SAC-B) CY  296.940 $57,903.30 195.000  195.00 195.00

CO#7 - Add New Aggr ItemSUPP DESCR

0100 03166400 ASPH (AC-15P OR AC-10-2TR OR CRS-2P)002 GAL  3.500 -$29,459.50-8,417.000  1,057.00 1,057.00

0101 03166400 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  5.833 $49,094.26 8,417.000  8,417.00 8,417.00

CO#7 - Add New Asph ItemSUPP DESCR

0111 03546048 PLANE ASPH CONC PAV (3") SY  3.181 $6,417.09 2,017.000  2,017.00 2,017.00

CO#7 - Add New 3" Plane ItemSUPP DESCR

0115 04206066 CL C CONC (RAIL FOUNDATION)001 CY  750.000 -$1,950.00-2.600  74.40 74.40

0145 05006001 MOBILIZATION000 LS  820,000.000 $57,400.00 0.070  0.97 1.00

0161 05126009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  26.517 $9,546.11 360.000  360.00 360.00

CO#4 - Add Low Profile Barrier TY I ItemSUPP DESCR

0162 05126010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  26.517 $1,060.68 40.000  40.00 40.00

CO#4 - Add Low Profile Barrier TY II ItemSUPP DESCR

0163 05126045 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  21.631 $7,787.12 360.000  360.00 360.00

CO#4 - Add Stockpile Low Profile Barrier TY I ItemSUPP DESCR

0164 05126046 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  21.631 $865.24 40.000  40.00 40.00

CO#4 - Add Stockpile Low Profile Barrier TY II ItemSUPP DESCR

0260 06626071 WK ZN PAV MRK REMOV (W)8"(SLD)000 LF  2.750 $511.50 186.000  186.00 140.00

0265 06626096 WK ZN PAV MRK REMOV (Y)6"(BRK)000 LF  1.500 $90.00 60.000  60.00 921.00

0270 06626098 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  1.500 $1,833.00 1,222.000  1,222.00 11,221.00

0285 06666308 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)007 LF  0.750 $227.25 303.000  9,880.00 9,880.00

0300 06686076 PREFAB PAV MRK TY C (W) (24") (SLD)000 LF  17.000 $1,530.00 90.000  90.00 150.00

0305 06686077 PREFAB PAV MRK TY C (W) (ARROW)000 EA  300.000 $1,800.00 6.000  6.00 8.00

0310 06686108 PREFAB PAV MRK TY C (Y) (24") (SLD)000 LF  17.000 $14,314.00 842.000  842.00 638.00

0315 06726009 REFL PAV MRKR TY II-A-A000 EA  8.000 $1,016.00 127.000  127.00 276.00

0320 06726010 REFL PAV MRKR TY II-C-R000 EA  8.000 $56.00 7.000  7.00 7.00

0325 06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  0.950 $5,426.40 5,712.000  5,712.00 2,800.00

0340 30766042 D-GR HMA TY-D SAC-B PG70-22000 TON  165.000 -$20,306.55-123.070  342.00 342.00

0341 30766042 D-GR HMA TY-D SAC-B PG70-22 TON  196.193 $24,145.41 123.070  123.07 123.07

CO#7 - Add New TY D HMA ItemSUPP DESCR

0555 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000 $29,850.00 29,850.000  29,850.00 29,850.00

District + Account: 130006-D223SUPP DESCR

CATEGORY 002 DESCRIPTION BRIDGE: 130760026514038 [BU 71E @ COLORADO RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0475 04546018 SEALED EXPANSION JOINT (4 IN) (SEJ - M)000 LF  300.000 $1,500.00 5.000  140.00 140.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0547 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 -$46,507.80-46,507.800  0.00 1,000.00
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$159,524.51TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

026514012PROJECT CONTROLBR 2024(013)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046010 000 REMOVING CONC (RIPRAP) CY  100.000  109.500  0.000  15.00  1,500.00

0075 01506002 000 BLADING HR  151.000  5.000  0.000  5.00  755.00

0080 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  1.000  613.000  0.000  613.00  613.00

0095 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  75.000  24.000  0.000  24.00  1,800.00

0096 03166249 AGGR(TY-PE GR-4 SAC-B) CY  296.940  0.000  195.000  195.00  57,903.30

CO#7 - Add New Aggr Item

0100 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  3.500  1,057.000  0.000  1,057.00  3,699.50

0101 03166400 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  5.833  0.000  8,417.000  8,417.00  49,094.26

CO#7 - Add New Asph Item

0110 03546045 000 PLANE ASPH CONC PAV (2") SY  2.000  800.000  0.000  632.70  1,265.40

0111 03546048 PLANE ASPH CONC PAV (3") SY  3.181  0.000  2,017.000  2,017.00  6,417.09

CO#7 - Add New 3" Plane Item

0115 04206066 001 CL C CONC (RAIL FOUNDATION) CY  750.000  74.400  0.000  74.40  55,800.00

0120 04326002 000 RIPRAP (CONC)(5 IN) CY  400.000  109.000  0.000  8.00  3,200.00

0125 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  450.000  41.000  0.000  7.00  3,150.00

0135 04506048 001 RAIL (HANDRAIL)(TY B) LF  125.000  40.000  0.000  40.00  5,000.00

0140 04506099 001 RAIL (TY T2P) LF  225.000  269.000  0.000  269.00  60,525.00

0145 05006001 000 MOBILIZATION LS  820,000.000  1.000  0.000  0.97  795,400.00

0150 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  10.000  0.000  10.00  100,000.00

0151 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,000.000  0.000  12.000  12.00  108,000.00

CO#6 - Reduced Price for Additional Barricades

0161 05126009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  26.517  0.000  360.000  360.00  9,546.11

CO#4 - Add Low Profile Barrier TY I Item

0162 05126010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  26.517  0.000  40.000  40.00  1,060.68

CO#4 - Add Low Profile Barrier TY II Item

0163 05126045 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  21.631  0.000  360.000  360.00  7,787.12

CO#4 - Add Stockpile Low Profile Barrier TY I Item

0164 05126046 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  21.631  0.000  40.000  40.00  865.24

CO#4 - Add Stockpile Low Profile Barrier TY II Item

0165 05306005 000 DRIVEWAYS (ACP) SY  32.000  123.000  0.000  123.00  3,936.00

0170 05316002 000 CONC SIDEWALKS (5") SY  65.000  1,102.000  0.000  1,102.00  71,630.00

0175 05316035 000 CURB RAMPS SY  600.000  42.000  0.000  42.00  25,200.00

0180 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  325.000  0.000  325.00  8,125.00

0185 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  2.000  0.000  2.00  3,800.00

0190 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  450.000  0.000  450.00  1,350.00

0195 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  250.000  2.000  0.000  2.00  500.00

0200 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  300.000  1.000  0.000  1.00  300.00

0205 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,600.000  2.000  0.000  2.00  5,200.00

0210 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  1.000  0.000  1.00  250.00

0215 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  37,000.000  1.000  0.000  1.00  37,000.00

0240 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  100.000  12.000  0.000  12.00  1,200.00

0245 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  75.000  8.000  0.000  8.00  600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  75.000  8.000  0.000  8.00  600.00

0260 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.750  140.000  0.000  186.00  511.50

0265 06626096 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  1.500  921.000  0.000  60.00  90.00

0270 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.500  11,221.000  0.000  1,222.00  1,833.00

0280 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.750  140.000  0.000  512.00  384.00

0285 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.750  9,880.000  0.000  9,880.00  7,410.00

0290 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.750  921.000  0.000  1,064.00  798.00

0295 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.750  11,221.000  0.000  13,458.00  10,093.50

0300 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  17.000  150.000  0.000  90.00  1,530.00

0305 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  300.000  8.000  0.000  6.00  1,800.00

0310 06686108 000 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  17.000  638.000  0.000  842.00  14,314.00

0315 06726009 000 REFL PAV MRKR TY II-A-A EA  8.000  276.000  0.000  127.00  1,016.00

0320 06726010 000 REFL PAV MRKR TY II-C-R EA  8.000  7.000  0.000  7.00  56.00

0325 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.950  19,818.000 -17,018.000  5,712.00  5,426.40

0335 30766002 000 D-GR HMA TY-B SAC-B PG64-22 TON  165.000  1,269.000 -1,132.380  136.62  22,542.30

0340 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  165.000  342.000  0.000  342.00  56,430.00

0341 30766042 D-GR HMA TY-D SAC-B PG70-22 TON  196.193  0.000  123.070  123.07  24,145.41

CO#7 - Add New TY D HMA Item

0345 30766066 000 TACK COAT GAL  5.400  231.000  0.000  120.00  648.00

0350 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,500.000  2.000  0.000  2.00  15,000.00

0355 61856002 002 TMA (STATIONARY) DAY  650.000  10.000  0.000  2.00  1,300.00

0537 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  38,193.00  38,193.00

0555 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  29,850.000  29,850.00  29,850.00

District + Account: 130006-D223

Category Subtotal $1,666,443.81

002 BRIDGE: 130760026514038 [BU 71E @ COLORADO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 03516009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(14") SY  100.000  78.000  0.000  42.20  4,220.00

0415 04006005 000 CEM STABIL BKFL CY  70.000  194.000  0.000  76.00  5,320.00

0420 04226041 000 REINF CONC SLAB (LIGHTWEIGHT) SF  32.000  33,312.000  0.000  33,312.00  1,065,984.01

0425 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  160.000  100.000  0.000  59.00  9,440.00

0430 04346003 004 ELASTOMERIC BEARING (SPECIAL) EA  8,000.000  6.000  0.000  6.00  48,000.00

0435 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  22.000  282.000  0.000  282.00  6,204.00

0445 04426010 001 STR STEEL (SHEAR CONNECTOR) LB  12.000  22,250.000  0.000  23,502.78  282,033.36

0450 04426019 001 STR STEEL (SHEAR ANCHOR) LB  6.000  4,749.000  0.000  4,749.00  28,494.00

0455 04466032 005 CLEAN AND PAINT EXIST STR (REF NO. 1) EA  220,000.000  5.000  0.000  5.00  1,100,000.00

0460 04466033 005 CLEAN AND PAINT EXIST STR (REF NO. 2) EA  95,000.000  8.000  0.000  8.00  760,000.00

0465 04496001 002 ANCHOR BOLTS EA  350.000  14.000  0.000  45.00  15,750.00

0470 04506099 001 RAIL (TY T2P) LF  225.000  2,823.750  0.000  2,823.75  635,343.76

0475 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  140.000  0.000  140.00  42,000.00

0480 04966013 000 REMOV STR (BRIDGE SLAB) EA  240,000.000  5.000  0.000  5.00  1,200,000.00

0485 04996001 000 ADJUST STL SHOES EA  5,000.000  3.000  0.000  6.00  30,000.00

0490 07846004 000 REP STL BRIDGE MEMBER (TRUSS VERTICAL) EA  6,500.000  2.000  0.000  2.00  13,000.00

0495 07846019 000 REP STL BRIDGE MEMBER (BATTEN PLATES) EA  2,200.000  20.000  0.000  20.00  44,000.00
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002 BRIDGE: 130760026514038 [BU 71E @ COLORADO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0496 07846019 REP STL BRIDGE MEMBER (BATTEN PLATES) EA  1,408.740  0.000  186.000  186.00  262,025.64

CO#3 - Reduced Price for Additional Batten Plate Repairs

0500 07846021 000 REP STL BRDG MEMB (TRUSS PORTAL BRACE) EA  8,000.000  20.000  0.000  20.00  160,000.00

0505 07846028 000 REP STL BRIDGE MEMBER (STRINGER) EA  12,500.000  11.000  0.000  8.00  100,000.00

0510 07846034 000 REP STL BRIDGE MEMBER(STRAIGHTEN MEMB) EA  8,000.000  13.000  0.000  20.00  160,000.00

0515 07846038 000 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  125.000  5,000.000  1,250.000  6,250.00  781,250.02

0517 07846038 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  109.240  0.000  7,771.000  7,771.00  848,904.04

CO#3 - Reduced Price for Quantity over 125%

0520 07846044 000 REP STL BRIDGE MEMBER(LATERAL BRACING) EA  700.000  16.000  0.000  44.00  30,800.00

0525 07846050 000 REP STL BRIDGE MEMBER (GUSSET PLATES) EA  4,900.000  10.000  0.000  10.00  49,000.00

0526 07846050 REP STL BRIDGE MEMBER (GUSSET PLATES) EA  3,871.140  0.000  17.000  17.00  65,809.38

CO#3 - Reduced Price for Additional Gusset Plate Repairs

0530 07846185 000 REP STL BRDG MEMB (TRUSS SWAY FRAME) EA  25,000.000  1.000  0.000  3.00  75,000.00

0531 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,608.130  0.000  85.000  85.00  136,691.05

CO#2 - Railing Post Replacement

0532 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1,943.590  0.000  40.000  40.00  77,743.60

CO#2 - C-Channel Replacement

0533 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  653.960  0.000  45.000  45.00  29,428.20

CO#2 - Post Support Bracket Replacement

0534 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  285.170  0.000  260.000  260.00  74,144.20

CO#2 - Bottom "Porkchop" Bracket

0535 41066001 000 POLYESTER POLYMER CONC OVERLAY (3/4") SY  125.000  923.000  0.000  1,022.00  127,750.00

Category Subtotal $8,268,335.26

026514012BR 2024(013)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01106001 000 EXCAVATION (ROADWAY) CY  7.000  1,288.000 -1,288.000  0.000  0.00

0070 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  16.000  11.000  0.000  0.000  0.00

0085 01626002 000 BLOCK SODDING SY  3.000  613.000  0.000  0.000  0.00

0090 01686001 000 VEGETATIVE WATERING MG  50.000  5.160  0.000  0.000  0.00

0105 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  40.000  100.000  0.000  0.000  0.00

0130 04506006 001 RAIL (TY T223) LF  98.000  262.000  0.000  0.000  0.00

0155 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  200.000  0.000  0.000  0.00

0160 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  200.000  0.000  0.000  0.00

0220 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  630.000  1.000  0.000  0.000  0.00

0225 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  670.000  1.000  0.000  0.000  0.00

0230 06446075 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  270.000  2.000  0.000  0.000  0.00

0235 06446076 000 REMOVE SM RD SN SUP&AM EA  160.000  2.000  0.000  0.000  0.00

0255 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.500  9,880.000  0.000  0.000  0.00

0275 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.250  414.000  0.000  0.000  0.00

0330 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  80.000  8.000 -8.000  0.000  0.00

0360 61856005 002 TMA (MOBILE OPERATION) DAY  1,000.000  10.000  0.000  0.000  0.00
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0536 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0538 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0539 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  8,000.000  0.000  0.000  0.00

0541 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  8,000.000  0.000  0.000  0.00

0542 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  8,000.000  0.000  0.000  0.00

0543 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  0.000  0.00

0544 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

096 03166249 AGGR(TY-PE GR-4 SAC-B) CY  296.940  0.000  0.000  0.000  0.00

CO#7 - Add New Aggr Item

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130760026514038 [BU 71E @ COLORADO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0440 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  6.000  113.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0546 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0547 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0548 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0549 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0551 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0552 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,934,779.07
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046010 000 CY  100.000REMOVING CONC (RIPRAP)  15.000  1,500.00 109.50

01506002 000 HR  151.000BLADING  5.000  755.00 5.00

01606003 000 SY  1.000FURNISHING AND PLACING TOPSOIL (4")  613.000  613.00 613.00

03166249 002 CY  75.000AGGR(TY-PE GR-4 SAC-B)  24.000  1,800.00 24.00

03166249 CY  296.940AGGR(TY-PE GR-4 SAC-B)  195.000  57,903.30 24.00

CO#7 - Add New Aggr Item

03166400 002 GAL  3.500ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  1,057.000  3,699.50 1,057.00

03166400 GAL  5.830ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  8,417.000  49,094.26 1,057.00

CO#7 - Add New Asph Item

03516009 000 SY  100.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(14")  42.200  4,220.00 78.00

03546045 000 SY  2.000PLANE ASPH CONC PAV (2")  632.700  1,265.40 800.00

03546048 SY  3.180PLANE ASPH CONC PAV (3")  2,017.000  6,417.09 0.00

CO#7 - Add New 3" Plane Item

04006005 000 CY  70.000CEM STABIL BKFL  76.000  5,320.00 194.00

04206066 001 CY  750.000CL C CONC (RAIL FOUNDATION)  74.400  55,800.00 74.40

04226041 000 SF  32.000REINF CONC SLAB (LIGHTWEIGHT)  33,312.000  1,065,984.01 33,312.00

04296007 000 SF  160.000CONC STR REPAIR (VERTICAL & OVERHEAD)  59.000  9,440.00 100.00

04326002 000 CY  400.000RIPRAP (CONC)(5 IN)  8.000  3,200.00 109.00

04326046 000 CY  450.000RIPRAP (MOW STRIP)(5 IN)  7.000  3,150.00 41.00

04346003 004 EA  8,000.000ELASTOMERIC BEARING (SPECIAL)  6.000  48,000.00 6.00

04386004 000 LF  22.000CLEANING AND SEALING EXIST JOINTS(CL7)  282.000  6,204.00 282.00

04426010 001 LB  12.000STR STEEL (SHEAR CONNECTOR)  23,502.780  282,033.36 22,250.00

04426019 001 LB  6.000STR STEEL (SHEAR ANCHOR)  4,749.000  28,494.00 4,749.00

04466032 005 EA  220,000.000CLEAN AND PAINT EXIST STR (REF NO. 1)  5.000  1,100,000.00 5.00

04466033 005 EA  95,000.000CLEAN AND PAINT EXIST STR (REF NO. 2)  8.000  760,000.00 8.00

04496001 002 EA  350.000ANCHOR BOLTS  45.000  15,750.00 14.00

04506048 001 LF  125.000RAIL (HANDRAIL)(TY B)  40.000  5,000.00 40.00

04506099 001 LF  225.000RAIL (TY T2P)  3,092.750  695,868.76 3,092.75

04546018 000 LF  300.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  140.000  42,000.00 140.00

04966013 000 EA  240,000.000REMOV STR (BRIDGE SLAB)  5.000  1,200,000.00 5.00

04996001 000 EA  5,000.000ADJUST STL SHOES  6.000  30,000.00 3.00

05006001 000 LS  820,000.000MOBILIZATION  0.970  795,400.00 1.00

05026001 MO  9,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  108,000.00 10.00

CO#6 - Reduced Price for Additional Barricades

05026001 008 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  100,000.00 10.00

05126009 LF  26.520PORT CTB (FUR & INST)(LOW PROF)(TY 1)  360.000  9,546.11 0.00

CO#4 - Add Low Profile Barrier TY I Item

05126010 LF  26.520PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  1,060.68 0.00

CO#4 - Add Low Profile Barrier TY II Item

05126045 LF  21.630PORT CTB (STKPL)(LOW PROF)(TY 1)  360.000  7,787.12 0.00

CO#4 - Add Stockpile Low Profile Barrier TY I Item

05126046 LF  21.630PORT CTB (STKPL)(LOW PROF)(TY 2)  40.000  865.24 0.00

CO#4 - Add Stockpile Low Profile Barrier TY II Item

05306005 000 SY  32.000DRIVEWAYS (ACP)  123.000  3,936.00 123.00
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05316002 000 SY  65.000CONC SIDEWALKS (5")  1,102.000  71,630.00 1,102.00

05316035 000 SY  600.000CURB RAMPS  42.000  25,200.00 42.00

05406001 001 LF  25.000MTL W-BEAM GD FEN (TIM POST)  325.000  8,125.00 325.00

05406006 001 EA  1,900.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  3,800.00 2.00

05426001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  450.000  1,350.00 450.00

05426002 000 EA  250.000REMOVE TERMINAL ANCHOR SECTION  2.000  500.00 2.00

05426004 000 EA  300.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  1.000  300.00 1.00

05446001 000 EA  2,600.000GUARDRAIL END TREATMENT (INSTALL)  2.000  5,200.00 2.00

05446003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  1.000  250.00 1.00

05456010 000 EA  37,000.000CRASH CUSH ATTEN (INSTL)(L)(W)(TL3)  1.000  37,000.00 1.00

06586026 000 EA  100.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  12.000  1,200.00 12.00

06586061 000 EA  75.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  8.000  600.00 8.00

06586064 000 EA  75.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  8.000  600.00 8.00

06626071 000 LF  2.750WK ZN PAV MRK REMOV (W)8"(SLD)  186.000  511.50 140.00

06626096 000 LF  1.500WK ZN PAV MRK REMOV (Y)6"(BRK)  60.000  90.00 921.00

06626098 000 LF  1.500WK ZN PAV MRK REMOV (Y)6"(SLD)  1,222.000  1,833.00 11,221.00

06666035 007 LF  0.750REFL PAV MRK TY I (W)8"(SLD)(090MIL)  512.000  384.00 140.00

06666308 007 LF  0.750RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)  9,880.000  7,410.00 9,880.00

06666317 007 LF  0.750RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL)  1,064.000  798.00 921.00

06666320 007 LF  0.750RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  13,458.000  10,093.50 11,221.00

06686076 000 LF  17.000PREFAB PAV MRK TY C (W) (24") (SLD)  90.000  1,530.00 150.00

06686077 000 EA  300.000PREFAB PAV MRK TY C (W) (ARROW)  6.000  1,800.00 8.00

06686108 000 LF  17.000PREFAB PAV MRK TY C (Y) (24") (SLD)  842.000  14,314.00 638.00

06726009 000 EA  8.000REFL PAV MRKR TY II-A-A  127.000  1,016.00 276.00

06726010 000 EA  8.000REFL PAV MRKR TY II-C-R  7.000  56.00 7.00

06776001 000 LF  0.950ELIM EXT PAV MRK & MRKS (4")  5,712.000  5,426.40 19,818.00

07846004 000 EA  6,500.000REP STL BRIDGE MEMBER (TRUSS VERTICAL)  2.000  13,000.00 2.00

07846019 EA  1,408.740REP STL BRIDGE MEMBER (BATTEN PLATES)  186.000  262,025.64 20.00

CO#3 - Reduced Price for Additional Batten Plate Repairs

07846019 000 EA  2,200.000REP STL BRIDGE MEMBER (BATTEN PLATES)  20.000  44,000.00 20.00

07846021 000 EA  8,000.000REP STL BRDG MEMB (TRUSS PORTAL BRACE)  20.000  160,000.00 20.00

07846028 000 EA  12,500.000REP STL BRIDGE MEMBER (STRINGER)  8.000  100,000.00 11.00

07846034 000 EA  8,000.000REP STL BRIDGE MEMBER(STRAIGHTEN MEMB)  20.000  160,000.00 13.00

07846038 EA  109.240REP STL BRIDGE MEMBER(REPL RIVET/BOLT)  7,771.000  848,904.04 5,000.00

CO#3 - Reduced Price for Quantity over 125%

07846038 000 EA  125.000REP STL BRIDGE MEMBER(REPL RIVET/BOLT)  6,250.000  781,250.02 5,000.00

07846044 000 EA  700.000REP STL BRIDGE MEMBER(LATERAL BRACING)  44.000  30,800.00 16.00

07846050 EA  3,871.140REP STL BRIDGE MEMBER (GUSSET PLATES)  17.000  65,809.38 10.00

CO#3 - Reduced Price for Additional Gusset Plate Repairs

07846050 000 EA  4,900.000REP STL BRIDGE MEMBER (GUSSET PLATES)  10.000  49,000.00 10.00

07846185 000 EA  25,000.000REP STL BRDG MEMB (TRUSS SWAY FRAME)  3.000  75,000.00 1.00

30766002 000 TON  165.000D-GR HMA TY-B SAC-B PG64-22  136.620  22,542.30 1,269.00

30766042 000 TON  165.000D-GR HMA TY-D SAC-B PG70-22  342.000  56,430.00 342.00

30766042 TON  196.190D-GR HMA TY-D SAC-B PG70-22  123.070  24,145.41 342.00

CO#7 - Add New TY D HMA Item

30766066 000 GAL  5.400TACK COAT  120.000  648.00 231.00

41066001 000 SY  125.000POLYESTER POLYMER CONC OVERLAY (3/4")  1,022.000  127,750.00 923.00

60016002 000 EA  7,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  15,000.00 2.00

61856002 002 DAY  650.000TMA (STATIONARY)  2.000  1,300.00 10.00
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96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  38,193.000  38,193.00 1,000.00

96076001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  29,850.000  29,850.00 0.00

District + Account: 130006-D223

96086001 DOL  1,608.130UNIQUE CHANGE ORDER ITEM 1  85.000  136,691.05 0.00

CO#2 - Railing Post Replacement

96086002 DOL  1,943.590UNIQUE CHANGE ORDER ITEM 2  40.000  77,743.60 0.00

CO#2 - C-Channel Replacement

96086003 DOL  653.960UNIQUE CHANGE ORDER ITEM 3  45.000  29,428.20 0.00

CO#2 - Post Support Bracket Replacement

96086004 DOL  285.170UNIQUE CHANGE ORDER ITEM 4  260.000  74,144.20 0.00

CO#2 - Bottom "Porkchop" Bracket

$9,934,779.07TOTAL ITEM EARNINGS TO DATE


