
-1,067,990.90

026602070CONTRACT ID:

PROJECT: BR 2024(817)

CONTRACT:

01243022

PROJECTED AMOUNT: $9,033,455.39

CONTRACTOR:

HIGHWAY: SH 71

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

GIBSON & ASSOCIATES, INC.

Ryan Simper, P.E.

COLORADO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0029

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/08/2024

01/04/2024

ESTIMATE PAID:

 190
-26.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/05/2024

$7,965,464.49

CONTRACT:

09/01/2026

AWARD AMOUNT: $8,899,649.39

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/22/2026

00/00/0000

 99.33



0029Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$7,911,801.13 ITEM EARNINGS $7,917,376.08 ($5,574.95)

$0.00 PARTICIPATING $0.00 

$7,911,801.13 NON-PARTICIPATING ($5,574.95)

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$7,917,376.08 $7,911,801.13 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$7,917,376.08 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$6,144.53

($5,574.95)

($569.58)

$0.00

0028Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($569.58)

PARTICIPATING $0.00 

NON-PARTICIPATING ($569.58)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($569.58)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 164

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/05/2024

05/08/2024

 164

 0

 164

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

0029Estimate Number

PROJECT BR 2024(817) CONTROL 026602070

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96016001 MATERIAL ON HAND DOL  1.000 -$7,541.00-7,541.0002711  1.00  0.00

96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$11,158.24-11,158.2402712  1,000.00  0.00

CATEGORY DESCRIPTION BRIDGE: 130450002606062 [SH 71 WB @ US 90 UP RR COUNTY RD]002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04296001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  140.000 $501.20 3.5800290  12.00  10.08

CATEGORY DESCRIPTION BRIDGE: 130450002606063 [SH 71 EB @ US 90 UP RR COUNTY RD]003

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04296001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  140.000 -$1,433.60-10.2400370  17.00  13.08

CATEGORY DESCRIPTION FORCE ACCOUNT004

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $11,158.24 11,158.2402722  1,000.00  52,035.22

PROJECT BR 2024(817) CONTROL 026602071

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

02476366 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)003 CY  299.000 $12,585.51 42.0920545  80.00  74.43

CATEGORY DESCRIPTION BRIDGE: 130450026602058 [SH 71 WB @ COLORADO RIVER]002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04296001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  140.000 $560.00 4.0000755  4.00  4.00

04326033 RIPRAP (STONE PROTECTION)(18 IN)000 CY  217.800 $6,969.38 31.9990765  175.00  132.06

CATEGORY DESCRIPTION BRIDGE: 130450026602059 [SH 71 EB @ COLORADO RIVER]003

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04296001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  140.000 $932.40 6.6600835  8.00  8.60

04326033 RIPRAP (STONE PROTECTION)(18 IN)000 CY  217.800 -$6,969.38-31.9990845  60.00  59.28

PROJECT BR 2024(583) CONTROL 037101094
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CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05126005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1)000 LF  52.000 $520.00 10.0000990  810.00  810.00

07526022 TREE TRIMMING AND BRUSH REMOVAL000 LF  50.000 $7,200.00 144.0001075  144.00  144.00

PROJECT BR 2024(583) CONTROL 044501066

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

07526022 TREE TRIMMING AND BRUSH REMOVAL000 LF  50.000 -$7,200.00-144.0001580  5.00  5.00

CATEGORY DESCRIPTION BRIDGE: 130900044501009 [US 90A @ PEACH CREEK WEST RELIEF]002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04296001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  140.000 $140.00 1.0001650  10.00  8.22

04326033 RIPRAP (STONE PROTECTION)(18 IN)000 CY  217.800 $19,074.92 87.5801660  367.00  326.47

PROJECT BR 2024(583) CONTROL 044501067

CATEGORY DESCRIPTION BRIDGE: 130900044501011 [US 90A @ PEACH CREEK EAST RELIEF]002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04296001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  140.000 -$140.00-1.0001920  3.00  3.00

PROJECT BR 2024(585) CONTROL 044501069

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

07526022 TREE TRIMMING AND BRUSH REMOVAL000 LF  50.000 -$7,200.00-144.0002135  280.00  280.00

CATEGORY DESCRIPTION BRIDGE: 130900044501010 [US 90A @ PEACH CREEK]002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04326033 RIPRAP (STONE PROTECTION)(18 IN)000 CY  217.800 -$19,074.92-87.5802195  292.00  280.08

PROJECT BR 2024(583) CONTROL 320501014

CATEGORY DESCRIPTION BRIDGE: 130080320501003 [FM 3013 @ SAN BERNARD RIVER]002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04296001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  140.000 -$40,514.46-289.3892430  450.00  136.61

PROJECT BR 2024(583) CONTROL 320501015
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CATEGORY DESCRIPTION BRIDGE: 130080320501004 [FM 3013 @ EAST BERNARD CREEK]002

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04296001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY)000 SF  140.000 $9,135.00 65.2502700  212.00  93.25

04296023 CONC STR REPAIR (PAN GIRDER HOLE REPR)000 EA  140.000 $26,880.00 192.0002710  192.00  192.00

$-5,574.95TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0028Estimate Number

PROJECT BR 2024(817) CONTROL 026602070

CATEGORY DESCRIPTION FORCE ACCOUNT004

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 -$3,239.83-3,239.8302722  1,000.00  52,035.22

PROJECT BR 2024(817) CONTROL 026602071

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06666305 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL)007 LF  3.410 $34.10 10.0000660  640.00  640.00

06726010 REFL PAV MRKR TY II-C-R000 EA  13.200 $13.20 1.0000675  32.00  32.00

PROJECT BR 2024(583) CONTROL 042010019

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

02476366 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)003 CY  299.000 $580.06 1.9401245  64.00  64.00

06666317 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL)007 LF  3.410 -$3.41-1.0001305  262.00  262.00

PROJECT BR 2024(583) CONTROL 044501066

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

02476366 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)003 CY  299.000 $822.25 2.7501485  66.00  66.00

PROJECT BR 2024(583) CONTROL 044501067

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

02476366 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)003 CY  299.000 $598.00 2.0001765  66.00  66.00

PROJECT BR 2024(585) CONTROL 044501069

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

02476366 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)003 CY  299.000 $598.00 2.0002040  66.00  66.00

PROJECT BR 2024(583) CONTROL 320501014
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CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

02476366 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)003 CY  299.000 $26.91 0.0902315  51.00  51.00

06666308 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)007 LF  3.410 -$136.40-40.0002370  2,000.00  2,000.00

PROJECT BR 2024(583) CONTROL 320501015

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

02476366 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)003 CY  299.000 $137.54 0.4602545  56.00  56.00

$-569.58TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

026602070PROJECT CONTROLBR 2024(817)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  299.000  80.000  0.000  74.72  22,341.88

0065 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  544.500  14.000  0.000  20.00  10,890.00

0070 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  15.400  604.000  0.000  850.00  13,090.00

0080 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  13.450  1,778.000  0.000  5,812.24  78,174.64

0085 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  614.000  0.000  304.00  12,160.00

0090 04396013 000 MULTI-LAYER POLYMER OVERLAY SY  44.000  2,559.000  0.000  2,736.00  120,384.00

0095 05006001 008 MOBILIZATION LS  882,750.000  1.000  0.000  0.97  856,267.50

0100 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  11.000  0.000  11.00  220,000.00

0101 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  0.000  2.000  2.00  40,000.00

ADDED BY CO#1: ADDITIONAL BARRICADES FOR UA 90 LOCATIONS

0115 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  52.000  420.000  0.000  420.00  21,840.00

0120 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  32.000  900.000  0.000  900.00  28,800.00

0125 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  22.000  420.000  0.000  420.00  9,240.00

0130 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.990  600.000  0.000  600.00  13,794.00

0135 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,734.500  4.000  0.000  4.00  6,938.00

0140 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.610  500.000  0.000  500.00  1,305.00

0145 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,993.110  4.000  0.000  4.00  11,972.44

0150 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  102.660  4.000  0.000  4.00  410.64

0155 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  3.000  0.000  3.00  4,500.00

0160 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  1.000  0.000  1.00  1,000.00

0165 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,500.000  1.000  0.000  1.00  9,500.00

0170 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  30.000  40.000  0.000  40.00  1,200.00

0175 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  28.200  28.000  0.000  28.00  789.60

0180 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  10.000  101.000  0.000  101.00  1,010.00

0185 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  3.410  404.000  0.000  450.00  1,534.50

0190 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  3.410  1,612.000  0.000  1,760.00  6,001.60

0195 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  3.410  1,612.000  0.000  1,760.00  6,001.60

0200 06726010 000 REFL PAV MRKR TY II-C-R EA  13.200  26.000  0.000  23.00  303.60

0205 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  310.200  93.000  0.000  215.53  66,857.41

0210 41066003 000 POLYESTER POLYMER CONC OVERLAY (2") SY  194.000  2,693.000  0.000  2,440.84  473,522.96

0215 61856002 002 TMA (STATIONARY) DAY  500.000  47.000  0.000  104.00  52,000.00

Category Subtotal $2,091,829.37

002 BRIDGE: 130450002606062 [SH 71 WB @ US 90 UP RR COUNTY RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 01046025 000 REMOVE CONC (WINGWALL) CY  2,000.000  1.250  0.000  2.50  5,000.00

0275 04016001 000 FLOWABLE BACKFILL CY  2,400.000  1.000  0.000  2.96  7,104.00

0285 04206057 001 CL C CONC (WINGWALLS) CY  14,500.000  1.250  0.000  2.50  36,250.00

0290 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  140.000  12.000  0.000  10.08  1,411.20

Category Subtotal $49,765.20

003 BRIDGE: 130450002606063 [SH 71 EB @ US 90 UP RR COUNTY RD]CATEGORY DESCRIPTION
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003 BRIDGE: 130450002606063 [SH 71 EB @ US 90 UP RR COUNTY RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0350 01046025 000 REMOVE CONC (WINGWALL) CY  2,000.000  1.250  0.000  2.50  5,000.00

0355 01046044 000 REMOVING CONC (FLUME) SY  250.000  6.000  0.000  6.00  1,500.00

0360 04206011 000 CL B CONC (FLUME) CY  2,500.000  1.000  0.000  1.00  2,500.00

0365 04206057 001 CL C CONC (WINGWALLS) CY  14,500.000  1.250  0.000  2.50  36,250.00

0370 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  140.000  17.000  0.000  13.08  1,831.62

0375 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  910.000  4.000  0.000  23.64  21,512.40

Category Subtotal $68,594.02

004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2722 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  52,035.22  52,035.22

2723 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  100,800.000  0.000  97,569.71  97,569.71

Category Subtotal $149,604.93

026602071PROJECT CONTROLBR 2024(817)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  299.000  80.000  0.000  74.43  22,255.17

0550 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  544.500  28.000  0.000  14.00  7,623.00

0555 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  15.400  1,208.000  0.000  820.00  12,628.00

0565 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  13.450  3,556.000  0.000  12,152.19  163,446.89

0570 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  972.000  0.000  351.00  14,040.00

0575 04396013 000 MULTI-LAYER POLYMER OVERLAY SY  44.000  634.000  0.000  633.33  27,866.52

0590 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  52.000  420.000  0.000  420.00  21,840.00

0595 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  32.000  900.000  0.000  900.00  28,800.00

0600 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  22.000  420.000  0.000  420.00  9,240.00

0605 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.990  600.000  0.000  600.00  13,794.00

0610 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,734.500  4.000  0.000  4.00  6,938.00

0615 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.610  500.000  0.000  500.00  1,305.00

0620 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,993.110  4.000  0.000  4.00  11,972.44

0625 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  102.660  4.000  0.000  4.00  410.64

0630 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  3.000  0.000  3.00  4,500.00

0635 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  1.000  0.000  1.00  1,000.00

0640 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,500.000  1.000  0.000  1.00  9,500.00

0645 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  30.000  40.000  0.000  40.00  1,200.00

0650 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  28.200  28.000  0.000  28.00  789.60

0655 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  10.000  256.000  0.000  256.00  2,560.00

0660 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  3.410  640.000  0.000  640.00  2,182.40

0665 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  3.410  2,550.000  0.000  2,385.00  8,132.85

0670 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  3.410  2,550.000  0.000  2,385.00  8,132.85

0675 06726010 000 REFL PAV MRKR TY II-C-R EA  13.200  32.000  0.000  32.00  422.40

0680 07526022 000 TREE TRIMMING AND BRUSH REMOVAL LF  50.000  5.000  0.000  5.00  250.00

0685 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  310.200  186.000  0.000  193.22  59,936.84

0690 41066003 000 POLYESTER POLYMER CONC OVERLAY (2") SY  194.000  7,778.000  0.000  7,644.06  1,482,947.64
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0695 70006001 000 REML & DISPL DRIFTWOOD & DEBRIS CY  175.000  857.000  0.000  133.33  23,332.75

Category Subtotal $1,947,046.99

002 BRIDGE: 130450026602058 [SH 71 WB @ COLORADO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0745 01046025 000 REMOVE CONC (WINGWALL) CY  2,000.000  0.880  0.000  1.76  3,520.00

0750 04206057 001 CL C CONC (WINGWALLS) CY  14,500.000  0.880  0.000  0.88  12,760.00

0755 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  140.000  4.000  0.000  4.00  560.00

0760 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  910.000  2.000  0.000  4.17  3,791.06

0765 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  217.800  175.000  0.000  132.06  28,762.45

0770 07846038 000 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  500.000  2.000  0.000  2.00  1,000.00

0775 73066002 000 BRIDGE SUBSTRUCTURE CLEANING (BENT) EA  2,000.000  1.000  0.000  3.00  6,000.00

Category Subtotal $56,393.51

003 BRIDGE: 130450026602059 [SH 71 EB @ COLORADO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0825 01046025 000 REMOVE CONC (WINGWALL) CY  2,000.000  0.740  0.000  1.48  2,960.00

0830 04206057 001 CL C CONC (WINGWALLS) CY  14,500.000  0.740  0.000  0.74  10,730.00

0835 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  140.000  8.000  0.000  8.60  1,204.56

0840 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  910.000  4.000  0.000  1.00  910.00

0845 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  217.800  60.000  0.000  59.28  12,911.40

0850 07846038 000 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  500.000  3.000  0.000  3.00  1,500.00

Category Subtotal $30,215.96

037101094PROJECT CONTROLBR 2024(583)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0950 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  299.000  138.000  0.000  138.00  41,262.00

0955 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  544.500  34.000  0.000  28.00  15,246.00

0960 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  15.400  1,511.000  0.000  1,500.00  23,100.00

0970 03546023 000 PLANE ASPH CONC PAV(0" TO 4") SY  23.150  4,444.000  0.000  3,692.00  85,469.80

0975 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  345.000  0.000  345.00  13,800.00

0990 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  52.000  810.000  0.000  810.00  42,120.00

0995 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  32.000  750.000  0.000  750.00  24,000.00

1000 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  22.000  810.000  0.000  810.00  17,820.00

1005 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.990  750.000  0.000  750.00  17,242.50

1010 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,734.500  4.000  0.000  4.00  6,938.00

1015 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.610  900.000  0.000  900.00  2,349.00

1020 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,993.110  4.000  0.000  4.00  11,972.44

1025 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  102.660  4.000  0.000  4.00  410.64

1030 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  1.000  0.000  1.00  1,500.00

1035 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  1.000  0.000  1.00  1,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1040 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,500.000  1.000  0.000  1.00  9,500.00

1045 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  30.000  66.000  0.000  8.00  240.00

1050 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  28.200  34.000  0.000  17.00  479.40

1055 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  4.400  975.000  0.000  1,071.00  4,712.40

1060 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  3.410  920.000  0.000  1,100.00  3,751.00

1065 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  3.410  920.000  0.000  1,090.00  3,716.90

1070 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  5.890  975.000  0.000  740.00  4,358.60

1075 07526022 000 TREE TRIMMING AND BRUSH REMOVAL LF  50.000  144.000  0.000  144.00  7,200.00

1080 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  310.200  422.000  0.000  325.44  100,951.49

Category Subtotal $439,140.17

002 BRIDGE: 132350037101001 [BUS 77 NB @ UP RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1130 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  910.000  4.000  0.000  3.17  2,884.70

1135 04466032 005 CLEAN AND PAINT EXIST STR (REF NO. 1) EA  13,200.000  4.000  0.000  20.00  264,000.00

1140 04516024 000 RETROFIT RAIL (TY SSTR) LF  520.000  266.000  0.000  266.00  138,320.00

Category Subtotal $405,204.70

042010019PROJECT CONTROLBR 2024(583)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1245 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  299.000  64.000  0.000  64.00  19,136.00

1250 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  918.000  0.000  972.00  38,880.00

1255 04396013 000 MULTI-LAYER POLYMER OVERLAY SY  44.000  4,208.000  0.000  4,206.68  185,093.92

1270 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.990  350.000  0.000  350.00  8,046.50

1275 05406008 001 MTL BEAM GD FEN TRANS (T101) EA  1,738.660  4.000  0.000  4.00  6,954.64

1280 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.610  700.000  0.000  700.00  1,827.00

1285 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,993.110  4.000  0.000  4.00  11,972.44

1290 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  102.660  4.000  0.000  4.00  410.64

1295 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.570  18.000  0.000  18.00  514.26

1300 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  3.410  2,100.000  0.000  2,100.00  7,161.00

1305 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  3.410  262.000  0.000  262.00  893.42

1310 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  3.410  1,050.000  0.000  1,050.00  3,580.50

1315 06726009 000 REFL PAV MRKR TY II-A-A EA  13.200  36.000  0.000  24.00  316.80

1320 07526022 000 TREE TRIMMING AND BRUSH REMOVAL LF  50.000  1,902.000  0.000  1,902.00  95,100.00

Category Subtotal $379,887.12

002 BRIDGE: 132410042010014 [FM 1300 @ SANDY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1370 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  140.000  314.000  0.000  222.00  31,080.00

1375 04296023 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  140.000  286.000  0.000  286.00  40,040.00

1380 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  217.800  425.000  0.000  352.97  76,876.64
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Category Subtotal $147,996.64

044501066PROJECT CONTROLBR 2024(583)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1485 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  299.000  66.000  0.000  66.00  19,734.00

1510 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  400.000  0.000  400.00  16,000.00

1525 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.990  400.000  0.000  400.00  9,196.00

1530 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,734.500  4.000  0.000  4.00  6,938.00

1535 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.610  500.000  0.000  500.00  1,305.00

1540 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,993.110  4.000  0.000  4.00  11,972.44

1545 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  102.660  4.000  0.000  4.00  410.64

1550 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.570  20.000  0.000  20.00  571.40

1580 07526022 000 TREE TRIMMING AND BRUSH REMOVAL LF  50.000  5.000  0.000  5.00  250.00

Category Subtotal $66,377.48

002 BRIDGE: 130900044501009 [US 90A @ PEACH CREEK WEST RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1640 04016001 000 FLOWABLE BACKFILL CY  2,400.000  4.000  0.000  4.14  9,936.00

1645 04206176 001 PRECAST CL S CONC PEDESTAL FOR BRG REP EA  6,200.000  2.000  0.000  2.00  12,400.00

1650 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  140.000  10.000  0.000  8.22  1,150.80

1655 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  910.000  4.000  0.000  13.00  11,830.00

1660 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  217.800  367.000  0.000  326.47  71,104.73

1665 04956002 000 RAISING EXIST STRUCT EA  12,500.000  1.000  0.000  1.00  12,500.00

Category Subtotal $118,921.53

044501067PROJECT CONTROLBR 2024(583)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1765 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  299.000  66.000  0.000  66.00  19,734.00

1790 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  960.000  0.000  960.00  38,400.00

1805 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.990  400.000  0.000  400.00  9,196.00

1810 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,734.500  4.000  0.000  4.00  6,938.00

1815 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.610  500.000  0.000  500.00  1,305.00

1820 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,993.110  4.000  0.000  4.00  11,972.44

1825 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  102.660  4.000  0.000  4.00  410.64

1830 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.570  20.000  0.000  16.00  457.12

Category Subtotal $88,413.20

002 BRIDGE: 130900044501011 [US 90A @ PEACH CREEK EAST RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1915 04206176 001 PRECAST CL S CONC PEDESTAL FOR BRG REP EA  6,200.000  8.000  0.000  8.00  49,600.00

1920 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  140.000  3.000  0.000  3.00  420.00

1925 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  910.000  12.000  0.000  11.04  10,046.40
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002 BRIDGE: 130900044501011 [US 90A @ PEACH CREEK EAST RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1930 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  217.800  585.000  0.000  828.47  180,440.77

1935 04956002 000 RAISING EXIST STRUCT EA  12,500.000  1.000  0.000  1.00  12,500.00

1940 73066002 000 BRIDGE SUBSTRUCTURE CLEANING (BENT) EA  2,000.000  5.000  0.000  1.00  2,000.00

Category Subtotal $255,007.17

044501069PROJECT CONTROLBR 2024(585)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2040 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  299.000  66.000  0.000  66.00  19,734.00

2065 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  384.000  0.000  384.00  15,360.00

2080 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.990  400.000  0.000  400.00  9,196.00

2085 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,734.500  4.000  0.000  4.00  6,938.00

2090 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.610  400.000  0.000  400.00  1,044.00

2095 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,993.110  4.000  0.000  4.00  11,972.44

2100 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  102.660  4.000  0.000  4.00  410.64

2105 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.570  20.000  0.000  16.00  457.12

2135 07526022 000 TREE TRIMMING AND BRUSH REMOVAL LF  50.000  280.000  0.000  280.00  14,000.00

2146 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  117,895.100  0.000  1.000  1.00  117,895.10

ADDED BY CO#1: PPC MATERIAL HANDLING - UNIT IS LUMP SUM

Category Subtotal $197,007.30

002 BRIDGE: 130900044501010 [US 90A @ PEACH CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2195 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  217.800  292.000  0.000  280.08  61,001.43

2200 04466033 005 CLEAN AND PAINT EXIST STR (REF NO. 2) EA  14,080.000  5.000  0.000  5.00  70,400.00

2205 04466034 005 CLEAN AND PAINT EXIST STR (REF NO. 3) EA  17,600.000  1.000  0.000  1.00  17,600.00

2210 07806010 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  80.000  87.000  0.000  5.00  400.00

Category Subtotal $149,401.43

320501014PROJECT CONTROLBR 2024(583)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2315 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  299.000  51.000  0.000  51.00  15,249.00

2320 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  1,248.000  0.000  1,152.00  46,080.00

2325 04396013 000 MULTI-LAYER POLYMER OVERLAY SY  44.000  5,333.000  0.000  5,466.67  240,533.48

2340 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.990  175.000  0.000  50.00  1,149.50

2345 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,734.500  4.000  0.000  2.00  3,469.00

2350 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.610  300.000  0.000  300.00  783.00

2355 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,993.110  4.000  0.000  4.00  11,972.44

2360 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  102.660  4.000  0.000  4.00  410.64

2365 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.570  11.000  0.000  11.00  314.27
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2370 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  3.410  2,000.000  0.000  2,000.00  6,820.00

2375 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  3.410  250.000  0.000  280.00  954.80

2380 06726009 000 REFL PAV MRKR TY II-A-A EA  13.200  35.000  0.000  14.00  184.80

Category Subtotal $327,920.93

002 BRIDGE: 130080320501003 [FM 3013 @ SAN BERNARD RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2430 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  140.000  450.000  0.000  136.61  19,125.54

2435 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  910.000  8.000  0.000  10.75  9,782.50

2440 04296023 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  140.000  400.000  0.000  400.00  56,000.00

2445 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  217.800  110.000  0.000  97.50  21,235.50

Category Subtotal $106,143.54

320501015PROJECT CONTROLBR 2024(583)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2545 02476366 003 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  299.000  56.000  0.000  56.00  16,744.00

2550 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  544.500  16.000  0.000  16.00  8,712.00

2555 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  15.400  725.000  0.000  820.00  12,628.00

2565 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  13.450  2,133.000  0.000  6,622.52  89,072.85

2570 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  624.000  0.000  539.00  21,560.00

2585 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  22.990  250.000  0.000  250.00  5,747.50

2590 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,734.500  4.000  0.000  4.00  6,938.00

2595 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.610  600.000  0.000  600.00  1,566.00

2600 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,993.110  4.000  0.000  4.00  11,972.44

2605 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  102.660  4.000  0.000  4.00  410.64

2610 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.570  13.000  0.000  13.00  371.41

2615 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  10.000  88.000  0.000  88.00  880.00

2620 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  3.410  1,760.000  0.000  7,680.00  26,188.80

2625 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  3.410  220.000  0.000  960.00  3,273.60

2630 06726009 000 REFL PAV MRKR TY II-A-A EA  13.200  22.000  0.000  50.00  660.00

2635 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  310.200  117.000  0.000  261.58  81,142.12

2640 41066003 000 POLYESTER POLYMER CONC OVERLAY (2") SY  194.000  2,560.000  0.000  2,553.00  495,282.00

2645 70006001 000 REML & DISPL DRIFTWOOD & DEBRIS CY  175.000  20.000  0.000  16.00  2,800.00

Category Subtotal $785,949.36

002 BRIDGE: 130080320501004 [FM 3013 @ EAST BERNARD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2700 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  140.000  212.000  0.000  93.25  13,055.00

2705 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  910.000  10.000  0.000  12.14  11,045.58

2710 04296023 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  140.000  192.000  0.000  192.00  26,880.00
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Category Subtotal $50,980.58

026602070BR 2024(817)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  99.000  25.000  0.000  0.000  0.00

0105 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  100.000  0.000  0.000  0.00

0110 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

0220 61856005 002 TMA (MOBILE OPERATION) DAY  700.000  5.000  0.000  0.000  0.00

2711 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

2712 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2713 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

2714 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,500.000  0.000  0.000  0.00

2716 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,500.000  0.000  0.000  0.00

2717 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  10,500.000  0.000  0.000  0.00

2718 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

2719 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130450002606062 [SH 71 WB @ US 90 UP RR COUNTY RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0280 04206011 000 CL B CONC (FLUME) CY  2,500.000  1.000  0.000  0.000  0.00

0295 07846038 000 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  500.000  1.000  0.000  0.000  0.00

0300 73066002 000 BRIDGE SUBSTRUCTURE CLEANING (BENT) EA  2,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 130450002606063 [SH 71 EB @ US 90 UP RR COUNTY RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0380 07846038 000 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  500.000  4.000  0.000  0.000  0.00

0385 73066002 000 BRIDGE SUBSTRUCTURE CLEANING (BENT) EA  2,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2721 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

2724 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

2726 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

2727 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

2728 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

2729 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

026602071BR 2024(817)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0560 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  99.000  50.000  0.000  0.000  0.00

0580 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  150.000  0.000  0.000  0.00

0585 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  150.000  0.000  0.000  0.00

 0.00Category Subtotal

037101094BR 2024(583)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0965 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  99.000  25.000  0.000  0.000  0.00

0980 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  50.000  0.000  0.000  0.00

0985 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132350037101001 [BUS 77 NB @ UP RR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1145 07846010 000 REP STL BRIDGE MEMBER (BEARINGS) EA  2,500.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

042010019BR 2024(583)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1260 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  100.000  0.000  0.000  0.00

1265 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 132410042010014 [FM 1300 @ SANDY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1385 07806010 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  80.000  165.000  0.000  0.000  0.00

 0.00Category Subtotal
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044501066BR 2024(583)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1490 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  544.500  14.000  0.000  0.000  0.00

1495 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  15.400  635.000  0.000  0.000  0.00

1500 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  99.000  25.000  0.000  0.000  0.00

1505 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  13.450  1,867.000  0.000  0.000  0.00

1515 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  100.000  0.000  0.000  0.00

1520 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

1555 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  10.000  55.000  0.000  0.000  0.00

1560 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  3.410  1,340.000  0.000  0.000  0.00

1565 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  3.410  168.000  0.000  0.000  0.00

1570 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  3.410  40.000  0.000  0.000  0.00

1575 06726009 000 REFL PAV MRKR TY II-A-A EA  13.200  18.000  0.000  0.000  0.00

1585 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  310.200  98.000  0.000  0.000  0.00

1590 41066003 000 POLYESTER POLYMER CONC OVERLAY (2") SY  194.000  1,260.000 -1,260.000  0.000  0.00

 0.00Category Subtotal

044501067BR 2024(583)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1770 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  544.500  14.000  0.000  0.000  0.00

1775 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  15.400  635.000  0.000  0.000  0.00

1780 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  99.000  25.000  0.000  0.000  0.00

1785 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  13.450  1,867.000  0.000  0.000  0.00

1795 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  100.000  0.000  0.000  0.00

1800 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

1835 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  10.000  115.000  0.000  0.000  0.00

1840 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  3.410  2,178.000  0.000  0.000  0.00

1845 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  3.410  272.000  0.000  0.000  0.00

1850 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  3.410  60.000  0.000  0.000  0.00

1855 06726009 000 REFL PAV MRKR TY II-A-A EA  13.200  27.000  0.000  0.000  0.00

1860 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  310.200  98.000  0.000  0.000  0.00

1865 41066003 000 POLYESTER POLYMER CONC OVERLAY (2") SY  194.000  3,215.000 -3,215.000  0.000  0.00

 0.00Category Subtotal

044501069BR 2024(585)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2045 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  544.500  17.000  0.000  0.000  0.00

2050 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  15.400  756.000  0.000  0.000  0.00
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2055 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  99.000  25.000  0.000  0.000  0.00

2060 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  13.450  2,222.000  0.000  0.000  0.00

2070 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  100.000  0.000  0.000  0.00

2075 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

2110 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  10.000  83.000  0.000  0.000  0.00

2115 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  3.410  1,464.000  0.000  0.000  0.00

2120 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  3.410  182.000  0.000  0.000  0.00

2125 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  3.410  100.000  0.000  0.000  0.00

2130 06726009 000 REFL PAV MRKR TY II-A-A EA  13.200  18.000  0.000  0.000  0.00

2140 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  310.200  117.000  0.000  0.000  0.00

2145 41066003 000 POLYESTER POLYMER CONC OVERLAY (2") SY  194.000  1,844.000 -1,844.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130900044501010 [US 90A @ PEACH CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2215 73066002 000 BRIDGE SUBSTRUCTURE CLEANING (BENT) EA  2,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

320501014BR 2024(583)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2330 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  75.000  0.000  0.000  0.00

2335 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  75.000  0.000  0.000  0.00

 0.00Category Subtotal

320501015BR 2024(583)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2560 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  99.000  25.000  0.000  0.000  0.00

2575 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  50.000  0.000  0.000  0.00

2580 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130080320501004 [FM 3013 @ EAST BERNARD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2695 04016001 000 FLOWABLE BACKFILL CY  2,400.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $7,911,801.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046025 000 CY  2,000.000REMOVE CONC (WINGWALL)  8.240  16,480.00 4.12

01046044 000 SY  250.000REMOVING CONC (FLUME)  6.000  1,500.00 6.00

02476366 003 CY  299.000FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  656.154  196,190.05 667.00

03166249 002 CY  544.500AGGR(TY-PE GR-4 SAC-B)  78.000  42,471.00 92.00

03166400 002 GAL  15.400ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  3,990.000  61,446.00 4,048.00

03546021 000 SY  13.450PLANE ASPH CONC PAV(0" TO 2")  24,586.943  330,694.38 7,467.00

03546023 000 SY  23.150PLANE ASPH CONC PAV(0" TO 4")  3,692.000  85,469.80 4,444.00

04016001 000 CY  2,400.000FLOWABLE BACKFILL  7.100  17,040.00 5.00

04206011 000 CY  2,500.000CL B CONC (FLUME)  1.000  2,500.00 1.00

04206057 001 CY  14,500.000CL C CONC (WINGWALLS)  6.620  95,990.00 4.12

04206176 001 EA  6,200.000PRECAST CL S CONC PEDESTAL FOR BRG REP  10.000  62,000.00 10.00

04296001 000 SF  140.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  498.848  69,838.72 1,030.00

04296007 000 SF  910.000CONC STR REPAIR (VERTICAL & OVERHEAD)  78.904  71,802.64 48.00

04296023 000 EA  140.000CONC STR REPAIR (PAN GIRDER HOLE REPR)  878.000  122,920.00 878.00

04326033 000 CY  217.800RIPRAP (STONE PROTECTION)(18 IN)  2,076.827  452,332.92 2,014.00

04386001 000 LF  40.000CLEANING AND SEALING EXISTING JOINTS  5,407.000  216,280.00 6,465.00

04396013 000 SY  44.000MULTI-LAYER POLYMER OVERLAY  13,042.680  573,877.92 12,734.00

04466032 005 EA  13,200.000CLEAN AND PAINT EXIST STR (REF NO. 1)  20.000  264,000.00 4.00

04466033 005 EA  14,080.000CLEAN AND PAINT EXIST STR (REF NO. 2)  5.000  70,400.00 5.00

04466034 005 EA  17,600.000CLEAN AND PAINT EXIST STR (REF NO. 3)  1.000  17,600.00 1.00

04516024 000 LF  520.000RETROFIT RAIL (TY SSTR)  266.000  138,320.00 266.00

04956002 000 EA  12,500.000RAISING EXIST STRUCT  2.000  25,000.00 2.00

05006001 008 LS  882,750.000MOBILIZATION  0.970  856,267.50 1.00

05026001 008 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  260,000.00 11.00

05126005 000 LF  52.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  1,650.000  85,800.00 1,650.00

05126029 000 LF  32.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  2,550.000  81,600.00 2,550.00

05126053 000 LF  22.000PORT CTB (REMOVE)(F-SHAPE)(TY 1)  1,650.000  36,300.00 1,650.00

05406001 001 LF  22.990MTL W-BEAM GD FEN (TIM POST)  3,800.000  87,362.00 3,925.00

05406006 001 EA  1,734.500MTL BEAM GD FEN TRANS (THRIE-BEAM)  30.000  52,035.00 32.00

05406008 001 EA  1,738.660MTL BEAM GD FEN TRANS (T101)  4.000  6,954.64 4.00

05426001 000 LF  2.610REMOVE METAL BEAM GUARD FENCE  4,900.000  12,789.00 4,900.00

05446001 000 EA  2,993.110GUARDRAIL END TREATMENT (INSTALL)  36.000  107,751.96 36.00

05446003 000 EA  102.660GUARDRAIL END TREATMENT (REMOVE)  36.000  3,695.76 36.00

05456003 000 EA  1,500.000CRASH CUSH ATTEN (MOVE & RESET)  7.000  10,500.00 7.00

05456005 000 EA  1,000.000CRASH CUSH ATTEN (REMOVE)  3.000  3,000.00 3.00

05456019 000 EA  9,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  3.000  28,500.00 3.00

06586013 000 EA  30.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  88.000  2,640.00 146.00

06586061 000 EA  28.200INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  73.000  2,058.60 90.00

06586062 000 EA  28.570INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  94.000  2,685.58 102.00

06626067 000 LF  4.400WK ZN PAV MRK REMOV (W)6"(SLD)  1,071.000  4,712.40 975.00

06626109 000 EA  10.000WK ZN PAV MRK SHT TERM (TAB)TY W  357.000  3,570.00 357.00

06626111 000 EA  10.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  88.000  880.00 88.00

06666305 007 LF  3.410RE PM W/RET REQ TY I (W)6"(BRK)(090MIL)  1,090.000  3,716.90 1,044.00
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06666308 007 LF  3.410RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)  17,025.000  58,055.25 10,942.00

06666317 007 LF  3.410RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL)  1,502.000  5,121.82 732.00

06666320 007 LF  3.410RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  6,285.000  21,431.85 6,132.00

06726009 000 EA  13.200REFL PAV MRKR TY II-A-A  88.000  1,161.60 93.00

06726010 000 EA  13.200REFL PAV MRKR TY II-C-R  55.000  726.00 58.00

06776001 000 LF  5.890ELIM EXT PAV MRK & MRKS (4")  740.000  4,358.60 975.00

07526022 000 LF  50.000TREE TRIMMING AND BRUSH REMOVAL  2,336.000  116,800.00 2,336.00

07806010 000 LF  80.000CNC CRACK REPAIR (DISCRETE)(SURF SEAL)  5.000  400.00 87.00

07846038 000 EA  500.000REP STL BRIDGE MEMBER(REPL RIVET/BOLT)  5.000  2,500.00 5.00

30766077 000 TON  310.200D-GR HMA TY-D SAC-B PG70-22 (EXEMPT)  995.770  308,887.86 818.00

41066003 000 SY  194.000POLYESTER POLYMER CONC OVERLAY (2")  12,637.900  2,451,752.60 13,031.00

61856002 002 DAY  500.000TMA (STATIONARY)  104.000  52,000.00 47.00

70006001 000 CY  175.000REML & DISPL DRIFTWOOD & DEBRIS  149.330  26,132.75 877.00

73066002 000 EA  2,000.000BRIDGE SUBSTRUCTURE CLEANING (BENT)  4.000  8,000.00 6.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  52,035.215  52,035.22 1,000.00

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  97,569.710  97,569.71 100,800.00

96086001 DOL  117,895.100UNIQUE CHANGE ORDER ITEM 1  1.000  117,895.10 0.00

ADDED BY CO#1: PPC MATERIAL HANDLING - UNIT IS LUMP 

SUM

$7,911,801.13TOTAL ITEM EARNINGS TO DATE


