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026606050CONTRACT ID:

PROJECT: F 2B23(080)

CONTRACT:

08233230

PROJECTED AMOUNT: $3,070,779.82

CONTRACTOR:

HIGHWAY: SH 71

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

(INACTIVE)TI-ZACK CONCRETE, INC.

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0023

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/07/2023

08/03/2023

ESTIMATE PAID:

 162

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/04/2024

$3,070,779.82

CONTRACT:

09/26/2025

AWARD AMOUNT: $3,057,574.82

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $3,885,077.74 $3,885,077.74 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $3,885,077.74 $3,885,077.74 

$0.00 $0.00 $0.00 

$0.00 $3,885,077.74 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,885,077.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 162

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/04/2024

12/06/2023

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 21

SATURDAY 5

SUNDAY 4

09/26/2025  1

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

026606050PROJECT CONTROLF 2B23(080)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  550.000  10.000  0.000  10.00  5,500.00

0070 01046015 000 REMOVING CONC (SIDEWALKS) SY  10.890  3,245.000  0.000  3,335.62  36,324.90

0075 01046017 000 REMOVING CONC (DRIVEWAYS) SY  20.160  7,712.000  0.000  10,165.11  204,928.54

0080 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  7.480  1,891.000  0.000  2,230.92  16,687.28

0085 01056043 000 REMOVING STAB BASE & ASPH PAV (0-6") SY  14.400  982.000  0.000  1,994.56  28,721.71

0090 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  19.630  360.000  0.000  682.49  13,397.28

0095 01626002 000 BLOCK SODDING SY  7.700  1,624.000  0.000  1,000.17  7,701.31

0100 01686001 000 VEGETATIVE WATERING MG  1.100  6.600  0.000  7.00  7.70

0105 04326002 000 RIPRAP (CONC)(5 IN) CY  1,248.350  1.000  0.000  80.08  99,970.35

0110 04506048 001 RAIL (HANDRAIL)(TY B) LF  88.000  454.000  0.000  449.60  39,564.80

0115 05006001 000 MOBILIZATION LS  246,987.630  1.000  0.000  0.90  222,288.87

0120 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,750.000  12.000  0.000  5.00  13,750.00

0125 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  0.110  300.000  0.000  567.00  62.37

0130 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.110  300.000  0.000  431.00  47.41

0135 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  0.110  300.000  0.000  443.00  48.73

0140 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.110  300.000  0.000  362.00  39.82

0145 05296008 000 CONC CURB & GUTTER (TY II) LF  65.530  342.000  0.000  5,249.80  344,019.60

0150 05296012 000 CONC CURB (SLOTTED) LF  65.530  435.000  0.000  498.60  32,673.13

0155 05306004 000 DRIVEWAYS (CONC) SY  110.550  7,468.000  0.000  11,572.07  1,279,292.58

0160 05306005 000 DRIVEWAYS (ACP) SY  93.500  1,756.000  0.000  669.50  62,598.16

0165 05316002 000 CONC SIDEWALKS (5") SY  94.960  12,886.000  0.000  12,463.98  1,183,579.07

0170 05316018 000 CURB RAMPS (TY 1) SY  125.610  76.000  0.000  93.66  11,764.14

0175 05316019 000 CURB RAMPS (TY 2) SY  125.610  13.000  0.000  10.68  1,341.51

0185 05316022 000 CURB RAMPS (TY 5) SY  125.610  277.000  0.000  204.72  25,714.88

0190 05316023 000 CURB RAMPS (TY 6) SY  125.610  29.000  0.000  85.76  10,772.31

0195 05316024 000 CURB RAMPS (TY 7) SY  125.610  661.000  0.000  882.16  110,808.24

0200 05316027 000 CURB RAMPS (TY 10) SY  125.610  459.000  0.000  358.86  45,076.40

0205 05316031 000 CURB RAMPS (TY 22) SY  125.610  12.000  0.000  27.08  3,401.52

0210 05316032 000 CONC SIDEWALKS (SPECIAL) (TYPE A) SY  552.840  1.000  0.000  1.00  552.84

0215 05316057 000 CONC SIDEWALK (SPECIAL)(RETAINING WALL) SF  229.120  5.000  0.000  41.65  9,542.85

0225 05606025 000 RELOCATE EXISTING MAILBOX EA  550.000  2.000  0.000  3.00  1,650.00

0230 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  165.000  40.000  0.000  32.10  5,296.50

0235 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  11.000  705.000  0.000  786.00  8,646.00

0240 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  1.100  547.000  0.000  772.00  849.20

0245 30766081 000 D-GR HMA TY-D PG70-22 (EXEMPT) TON  363.000  31.000  0.000  160.78  58,363.14

0250 61856002 002 TMA (STATIONARY) DAY  1.100  90.000  0.000  81.00  89.10

0255 61856005 002 TMA (MOBILE OPERATION) DAY  1.100  30.000  0.000  5.00  5.50

Category Subtotal $3,885,077.74

026606050F 2B23(080)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01046009 000 REMOVING CONC (RIPRAP) SY  23.560  30.000  0.000  0.000  0.00

0180 05316020 000 CURB RAMPS (TY 3) SY  125.610  5.000  0.000  0.000  0.00

0220 05366002 000 CONC MEDIAN SY  155.780  35.000  0.000  0.000  0.00

0256 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0257 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0258 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0259 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  400.000  0.000  0.000  0.00

0261 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  400.000  0.000  0.000  0.00

0262 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  400.000  0.000  0.000  0.00

0263 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0264 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0266 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0267 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0268 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0269 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0271 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0272 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,885,077.74
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  550.000PREPARING ROW  10.000  5,500.00 10.00

01046015 000 SY  10.890REMOVING CONC (SIDEWALKS)  3,335.620  36,324.90 3,245.00

01046017 000 SY  20.160REMOVING CONC (DRIVEWAYS)  10,165.106  204,928.54 7,712.00

01046022 000 LF  7.480REMOVING CONC (CURB AND GUTTER)  2,230.920  16,687.28 1,891.00

01056043 000 SY  14.400REMOVING STAB BASE & ASPH PAV (0-6")  1,994.563  28,721.71 982.00

01326021 000 CY  19.630EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  682.490  13,397.28 360.00

01626002 000 SY  7.700BLOCK SODDING  1,000.170  7,701.31 1,624.00

01686001 000 MG  1.100VEGETATIVE WATERING  7.000  7.70 6.60

04326002 000 CY  1,248.350RIPRAP (CONC)(5 IN)  80.082  99,970.35 1.00

04506048 001 LF  88.000RAIL (HANDRAIL)(TY B)  449.600  39,564.80 454.00

05006001 000 LS  246,987.630MOBILIZATION  0.900  222,288.87 1.00

05026001 008 MO  2,750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  13,750.00 12.00

05066038 005 LF  0.110TEMP SEDMT CONT FENCE (INSTALL)  567.000  62.37 300.00

05066039 005 LF  0.110TEMP SEDMT CONT FENCE (REMOVE)  431.000  47.41 300.00

05066040 005 LF  0.110BIODEG EROSN CONT LOGS (INSTL) (8")  443.000  48.73 300.00

05066043 005 LF  0.110BIODEG EROSN CONT LOGS (REMOVE)  362.000  39.82 300.00

05296008 000 LF  65.530CONC CURB & GUTTER (TY II)  5,249.803  344,019.60 342.00

05296012 000 LF  65.530CONC CURB (SLOTTED)  498.598  32,673.13 435.00

05306004 000 SY  110.550DRIVEWAYS (CONC)  11,572.072  1,279,292.58 7,468.00

05306005 000 SY  93.500DRIVEWAYS (ACP)  669.499  62,598.16 1,756.00

05316002 000 SY  94.960CONC SIDEWALKS (5")  12,463.975  1,183,579.07 12,886.00

05316018 000 SY  125.610CURB RAMPS (TY 1)  93.656  11,764.14 76.00

05316019 000 SY  125.610CURB RAMPS (TY 2)  10.680  1,341.51 13.00

05316022 000 SY  125.610CURB RAMPS (TY 5)  204.720  25,714.88 277.00

05316023 000 SY  125.610CURB RAMPS (TY 6)  85.760  10,772.31 29.00

05316024 000 SY  125.610CURB RAMPS (TY 7)  882.161  110,808.24 661.00

05316027 000 SY  125.610CURB RAMPS (TY 10)  358.860  45,076.40 459.00

05316031 000 SY  125.610CURB RAMPS (TY 22)  27.080  3,401.52 12.00

05316032 000 SY  552.840CONC SIDEWALKS (SPECIAL) (TYPE A)  1.000  552.84 1.00

05316057 000 SF  229.120CONC SIDEWALK (SPECIAL)(RETAINING WALL)  41.650  9,542.85 5.00

05606025 000 EA  550.000RELOCATE EXISTING MAILBOX  3.000  1,650.00 2.00

06446068 000 EA  165.000RELOCATE SM RD SN SUP&AM TY 10BWG  32.100  5,296.50 40.00

06686076 000 LF  11.000PREFAB PAV MRK TY C (W) (24") (SLD)  786.000  8,646.00 705.00

06776007 000 LF  1.100ELIM EXT PAV MRK & MRKS (24")  772.000  849.20 547.00

30766081 000 TON  363.000D-GR HMA TY-D PG70-22 (EXEMPT)  160.780  58,363.14 31.00

61856002 002 DAY  1.100TMA (STATIONARY)  81.000  89.10 90.00

61856005 002 DAY  1.100TMA (MOBILE OPERATION)  5.000  5.50 30.00

$3,885,077.74TOTAL ITEM EARNINGS TO DATE


