
-68,362.62

026702038CONTRACT ID:

PROJECT: C 267-2-38

CONTRACT:

12233003

PROJECTED AMOUNT: $22,176,731.92

CONTRACTOR:

HIGHWAY: SH 159

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/12/2023AWARD DATE:

ESTIMATE PERIOD:

0027

06/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/10/2024

12/05/2023

ESTIMATE PAID:

 244
 4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/15/2024

$22,108,369.30

CONTRACT:

05/26/2026

AWARD AMOUNT: $21,356,224.87

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/20/2026

06/24/2026

 100.00

$154,271.38 $21,282,993.42 $21,437,264.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $127,200.00 $127,200.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$154,271.38 $21,155,793.42 $21,310,064.80 

$0.00 $0.00 $0.00 

$154,271.38 $21,310,064.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,155,793.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 026702038 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 13ESTIMATE 0027

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 244

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 06/24/2026

05/15/2024

04/09/2024

 240

 4

 244

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 21

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 AWAITING FINAL DOCUMENTATION

06/23/2026  1 AWAITING FINAL DOCUMENTATION

06/24/2026  1
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WORK PERFORMED THIS PERIOD

C 267-2-38 026702038PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01326005 EMBANKMENT (FINAL)(ORD COMP)(TY C)000 CY  15.300 -$13.77-0.900  13,466.00 13,466.00

0195 03546048 PLANE ASPH CONC PAV (3")000 SY  3.570 $8,717.23 2,441.800  21,251.80 21,251.80

0196 03546048 PLANE ASPH CONC PAV (3") SY  0.179 $3,793.45 21,251.800  21,251.80 21,251.80

CO#2 - Major Item Price IncreaseSUPP DESCR

0230 04326002 RIPRAP (CONC)(5 IN)000 CY  572.890 -$16,613.81-29.000  58.25 102.10

0465 05006001 MOBILIZATION008 LS  1,712,932.960 $51,387.99 0.030  1.00 1.00

0490 05066039 TEMP SEDMT CONT FENCE (REMOVE)005 LF  2.010 $3,680.31 1,831.000  1,831.00 1,440.00

0535 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  27.210 $1,578.18 58.000  2,704.00 2,846.00

0545 05406020 MTL W - BEAM GD FEN (LOW FILL CULVERT)001 LF  107.790 -$6,251.82-58.000  71.00 129.00

0550 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  3.080 $231.00 75.000  1,005.00 1,210.00

0846 30766042 D-GR HMA TY-D SAC-B PG70-22 TON  5.985 $11,807.57 1,972.860  1,972.86 1,972.86

CO#2 - Major Item Price IncreaseSUPP DESCR

0850 30766066 TACK COAT000 GAL  3.780 $46,872.00 12,400.000  18,400.00 18,400.00

0851 30766066 TACK COAT GAL  0.189 $3,477.60 18,400.000  18,400.00 18,400.00

CO#2 - Major Item Price IncreaseSUPP DESCR

1139 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $88,582.83 88,582.830  88,582.83 256,000.00

1141 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 -$76,260.78-76,260.780 -76,260.78 256,000.00

CATEGORY 003 DESCRIPTION BRIDGE: 130760026702116 [DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1000 04326002 RIPRAP (CONC)(5 IN)000 CY  572.890 $16,613.81 29.000  29.00 29.00

1010 04666171 WINGWALL (PW - 1) (HW=10 FT)000 EA  32,248.710 -$32,248.71-1.000  2.00 2.00

CATEGORY 005 DESCRIPTION BRIDGE: 130760026702118 [WERTZNER CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1134 04666183 WINGWALL (PW - 1) (HW=8 FT) EA  32,248.710 $32,248.71 1.000  1.00 1.00

CO#2 - Add Parallel Wingwall Item (Wertnzer Creek)SUPP DESCR

CATEGORY 006 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1148 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000 $16,669.59 16,669.590  16,669.59 500.00

$154,271.38TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

026702038PROJECT CONTROLC 267-2-38

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,409.700  166.000  0.000  166.00  234,010.20

0065 01006009 000 PREPARING ROW (TREE) (6" TO 24" DIA) EA  1,430.000  17.000  0.000  20.00  28,600.00

0070 01006011 000 PREPARING ROW(TREE)(24" TO 36" DIA.) EA  3,520.000  10.000  0.000  10.00  35,200.00

0075 01006016 000 PREPARING ROW (TREE) (36" TO 48" DIA) EA  4,400.000  3.000  0.000  3.00  13,200.00

0080 01046009 000 REMOVING CONC (RIPRAP) SY  17.500  202.000  0.000  317.00  5,547.50

0085 01056013 000 REMOVING STAB BASE & ASPH PAV (9") SY  6.290  32,026.000  0.000  28,941.00  182,038.89

0090 01106001 000 EXCAVATION (ROADWAY) CY  15.300  9,276.000  0.000  9,276.00  141,922.80

0095 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  15.300  13,466.000  0.000  13,466.00  206,029.80

0110 01506002 000 BLADING HR  108.000  60.000  0.000  5.00  540.00

0120 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.620  3,556.000  0.000  554.00  343.48

0125 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.200  155,333.000  0.000  42,007.00  8,401.40

0135 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.210  38,833.000  0.000  36,941.00  7,757.61

0145 02476332 003 FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS) CY  80.880  9,635.000  0.000  9,956.00  805,241.28

0150 02756001 000 CEMENT TON  247.500  1,808.000  0.000  2,037.87  504,372.83

0155 02756014 000 CEMENT TREAT (MX EXST MTL & NW BS)(8") SY  2.760  148,765.000  0.000  155,719.00  429,784.44

0160 03166029 002 ASPH (RC-250) GAL  4.900  28,450.000  0.000  27,300.00  133,770.00

0165 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  89.690  1,016.000  0.000  1,063.00  95,340.47

0170 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  136.530  1,496.000  0.000  1,551.00  211,758.03

0175 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  4.530  66,126.000  0.000  59,845.00  271,097.85

0180 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  106.480  500.000  0.000  1,988.90  211,778.07

0185 03546029 000 PLANE ASPH CONC PAV(0" TO 6") SY  4.770  110,812.000  0.000  116,366.00  555,065.82

0190 03546045 000 PLANE ASPH CONC PAV (2") SY  2.680  18,259.000  0.000  18,200.00  48,776.00

0195 03546048 000 PLANE ASPH CONC PAV (3") SY  3.570  29,185.000 -7,933.200  21,251.80  75,868.93

0196 03546048 PLANE ASPH CONC PAV (3") SY  0.179  0.000  21,251.800  21,251.80  3,793.45

CO#2 - Major Item Price Increase

0200 04006005 000 CEM STABIL BKFL CY  266.980  880.000  0.000  950.80  253,844.59

0205 04006006 000 CUT & RESTORING PAV SY  97.890  687.600  0.000  732.30  71,684.86

0210 04006012 000 CUT AND RESTORE PAV (FLEX BASE) SY  44.490  620.300  0.000  564.20  25,101.26

0215 04026001 000 TRENCH EXCAVATION PROTECTION LF  27.810  423.100  0.000  423.10  11,766.41

0220 04036001 000 TEMPORARY SPL SHORING SF  37.820  3,243.600  0.000  3,343.60  126,454.95

0225 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  200.000  80.000  0.000  80.00  16,000.00

0226 04206136 CL C CONC (RAC-R) CY  2,004.345  0.000  7.200  7.20  14,431.28

CO#1 - Add RAC Item

0227 04206066 CL C CONC (RAIL FOUNDATION) CY  1,059.440  0.000  14.000  14.00  14,832.16

CO#1 - Add Traffic Rail Foundation Item

0230 04326002 000 RIPRAP (CONC)(5 IN) CY  572.890  102.100  0.000  58.25  33,370.85

0240 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  175.000  27.000  0.000  43.91  7,684.25

0245 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  175.000  757.000  0.000  805.53  140,967.75

0250 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  822.220  309.600  0.000  258.20  212,297.21

0255 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  76.520  228.000  0.000  72.00  5,509.44

0260 04516024 000 RETROFIT RAIL (TY SSTR) LF  339.700  365.500  0.000  275.75  93,672.28

0265 04606002 000 CMP (GAL STL 18 IN) LF  133.490  298.000  0.000  298.00  39,780.02

0270 04606003 000 CMP (GAL STL 24 IN) LF  333.720  54.000  0.000  54.00  18,020.88
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 04606009 000 CMP AR (GAL STL DES 2) LF  311.470  56.000  0.000  56.00  17,442.32

0285 04606010 000 CMP AR (GAL STL DES 3) LF  333.720  12.000  0.000  12.00  4,004.64

0290 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  766.450  39.000  0.000  39.00  29,891.55

0295 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  1,111.300  5.000  0.000  5.00  5,556.50

0300 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  1,111.300  4.000  0.000  4.00  4,445.20

0305 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  1,061.240  8.000  0.000  8.00  8,489.92

0310 04626021 002 CONC BOX CULV (8 FT X 6 FT) LF  1,667.500  128.000  0.000  128.00  213,440.00

0315 04626033 002 CONC BOX CULV (10 FT X 9 FT) LF  2,669.780  58.000  0.000  58.00  154,847.24

0320 04646002 001 RC PIPE (CL III)(15 IN) LF  94.550  40.000  0.000  46.00  4,349.30

0325 04646003 001 RC PIPE (CL III)(18 IN) LF  109.020  1,122.000  0.000  1,234.00  134,530.68

0330 04646005 001 RC PIPE (CL III)(24 IN) LF  139.050  636.000  0.000  678.00  94,275.90

0335 04646007 001 RC PIPE (CL III)(30 IN) LF  199.120  188.000  0.000  188.00  37,434.56

0340 04646008 001 RC PIPE (CL III)(36 IN) LF  311.470  84.000  0.000  76.00  23,671.72

0345 04656270 001 MANH (COMPL)(TY M) EA  9,789.190  2.000  0.000  3.00  29,367.57

0350 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  32,248.710  2.000  0.000  2.00  64,497.42

0355 04676105 000 SET (TY I)(S=3 FT)(HW=3FT)(3:1)(C) EA  8,331.940  5.000  0.000  5.00  41,659.70

0360 04676106 000 SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C) EA  5,550.920  3.000  0.000  3.00  16,652.76

0365 04676137 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1) (C) EA  5,550.920  2.000  0.000  2.00  11,101.84

0370 04676139 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C) EA  7,219.530  1.000  0.000  1.00  7,219.53

0375 04676143 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C) EA  8,109.460  2.000  0.000  2.00  16,218.92

0380 04676211 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1) (C) EA  2,436.170  1.000  0.000  1.00  2,436.17

0385 04676212 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C) EA  30,023.900  1.000  0.000  1.00  30,023.90

0390 04676217 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1) (C) EA  14,005.220  2.000  0.000  2.00  28,010.44

0395 04676283 000 SET (TY I)(S= 8 FT)(HW= 7 FT)(3:1) (C) EA  15,006.390  2.000  0.000  2.00  30,012.78

0400 04676341 000 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  1,223.650  6.000  0.000  6.00  7,341.90

0405 04676348 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,446.130  46.000  0.000  47.00  67,968.11

0410 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,779.850  62.000  0.000  72.00  128,149.20

0415 04676380 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  2,113.580  10.000  0.000  9.00  19,022.22

0420 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,113.580  39.000  0.000  42.00  88,770.36

0430 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  2,947.880  2.000  0.000  2.00  5,895.76

0435 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,392.840  8.000  0.000  8.00  27,142.72

0440 04676454 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  6,007.000  4.000  0.000  2.00  12,014.00

0445 04676525 000 SET (TY II) (DES 2) (CMP) (6: 1) (P) EA  2,558.540  10.000  0.000  10.00  25,585.40

0450 04676537 000 SET (TY II) (DES 3) (CMP) (6: 1) (P) EA  2,614.160  2.000  0.000  2.00  5,228.32

0455 04966041 000 REMOV STR (LARGE) EA  2,558.540  6.000  0.000  6.00  15,351.24

0460 04966042 000 REMOV STR (SMALL) EA  889.930  63.000  0.000  64.00  56,955.52

0465 05006001 008 MOBILIZATION LS  1,712,932.960  1.000  0.000  1.00  1,712,932.96

0470 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,830.000  16.000  0.000  16.00  77,280.00

0485 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  9.460  1,440.000  0.000  1,831.00  17,321.26

0490 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.010  1,440.000  0.000  1,831.00  3,680.31

0495 05126104 000 PCTB FUR&INSTL(F-SHAPE OR SNGL SLP)TY1 LF  75.000  3,780.000  0.000  3,780.00  283,500.00

0500 05126105 000 PCTB MOVE&RESET(F-SHAPE OR SNGL SLPTY1 LF  45.000  1,050.000  0.000  690.00  31,050.00

0505 05126106 000 PORT CTB REMOVE(F-SHAPE OR SNGL SLP)TY1 LF  30.000  3,780.000  0.000  3,780.00  113,400.00

0510 05306004 000 DRIVEWAYS (CONC) SY  110.130  102.200  0.000  246.33  27,128.32

0515 05306006 000 DRIVEWAYS (SURF TREAT) SY  41.400  6,402.200  0.000  6,402.00  265,042.80

0525 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.060  41,820.000  0.000  44,934.00  2,696.04

0530 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.070  31,350.000  0.000  22,549.00  1,578.43

0535 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.210  2,846.000  0.000  2,704.00  73,575.84
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,535.720  8.000  0.000  6.00  15,214.32

0545 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  107.790  129.000  0.000  71.00  7,653.09

0550 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.080  1,210.000  0.000  1,005.00  3,095.40

0555 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  780.220  4.000  0.000  4.00  3,120.88

0560 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,147.580  26.000  0.000  24.00  75,541.92

0565 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  487.640  6.000  0.000  4.00  1,950.56

0570 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,642.570  6.000  0.000  4.00  6,570.28

0575 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  821.290  26.000  0.000  26.00  21,353.54

0580 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,151.280  26.000  0.000  26.00  211,933.28

0585 05526001 000 WIRE FENCE (TY A) LF  36.960  20.000  0.000  20.00  739.20

0590 05526006 000 GATE (TY 2) EA  949.610  1.000  0.000  1.00  949.61

0595 05526008 000 WIRE FENCE (WATER GAP) LF  20.530  100.000  0.000  285.96  5,870.80

0600 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  400.000  21.000  0.000  21.00  8,400.00

0605 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  115.000  52.000  0.000  52.00  5,980.00

0610 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  130.000  8.000  0.000  8.00  1,040.00

0615 06106288 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  5,500.000  8.000  0.000  8.00  44,000.00

0620 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.000  4,352.000  0.000  4,352.00  52,224.00

0625 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.000  670.000  0.000  670.00  13,400.00

0630 06206007 000 ELEC CONDR (NO.8) BARE LF  1.900  5,022.000  0.000  5,022.00  9,541.80

0635 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  7,184.000  0.000  7,184.00  14,368.00

0640 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,200.000  12.000  0.000  12.00  14,400.00

0645 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  5,500.000  1.000  0.000  1.00  5,500.00

0650 06366001 001 ALUMINUM SIGNS (TY A) SF  30.000  48.000  0.000  48.00  1,440.00

0655 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  580.000  6.000  0.000  6.00  3,480.00

0660 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  675.000  13.000  0.000  13.00  8,775.00

0665 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  720.000  4.000  0.000  4.00  2,880.00

0670 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  750.000  2.000  0.000  2.00  1,500.00

0675 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  825.000  2.000  0.000  2.00  1,650.00

0680 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  950.000  14.000  0.000  14.00  13,300.00

0685 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  900.000  6.000  0.000  6.00  5,400.00

0690 06446035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  975.000  2.000  0.000  2.00  1,950.00

0695 06446037 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,000.000  4.000  0.000  4.00  4,000.00

0700 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  410.000  66.000  0.000  67.00  27,470.00

0705 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  450.000  19.000  0.000  19.00  8,550.00

0707 06446064 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,757.300  0.000  2.000  2.00  5,514.60

CO#1 - Add Bridge Clearance Sign Item

0710 06446076 000 REMOVE SM RD SN SUP&AM EA  50.000  146.000  0.000  146.00  7,300.00

0715 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  20.000  12.000  0.000  9.00  180.00

0720 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.000  133.000  0.000  124.00  3,472.00

0725 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  55.000  34.000  0.000  34.00  1,870.00

0730 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.500  500.000  0.000  270.00  135.00

0735 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.240  346,690.000  0.000  148,333.00  35,599.92

0740 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  1,600.000  0.000  1,277.00  638.50

0745 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  12,844.000  0.000  18,992.00  4,748.00

0750 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.240  328,506.000  0.000  178,755.00  42,901.20

0755 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  160.000  0.000  116.00  189.08

0760 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  19,674.000  0.000  12,365.00  20,154.95

0765 06666029 007 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.450  125.000  0.000  138.00  338.10
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0770 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.650  400.000  0.000  579.00  955.35

0785 06686075 000 PREFAB PAV MRK TY C (W) (18") (SLD) LF  14.000  74.000  0.000  18.00  252.00

0790 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  19.000  222.000  0.000  568.00  10,792.00

0795 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  425.000  2.000  0.000  8.00  3,400.00

0800 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  100.000  4.000  0.000  13.00  1,300.00

0805 06686106 000 PREFAB PAV MRK TY C (Y) (12") (SLD) LF  11.000  493.000  0.000  945.00  10,395.00

0810 06726009 000 REFL PAV MRKR TY II-A-A EA  6.350  1,078.000  0.000  1,262.00  8,013.70

0815 06846002 000 TRF SIG CBL (TY A)(10 AWG)(3 CONDR) LF  3.500  4,125.000  0.000  4,125.00  14,437.50

0820 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,000.000  3.000  0.000  3.00  15,000.00

0825 06856006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  400.000  3.000  0.000  3.00  1,200.00

0830 07306107 000 FULL - WIDTH MOWING CYC  7,500.000  3.000  0.000  2.00  15,000.00

0835 30766001 000 D-GR HMA TY-B PG64-22 TON  106.500  46,432.000  0.000  42,767.34  4,554,721.74

0840 30766040 000 D-GR HMA TY-D PG70-22 TON  117.500  26,771.000  0.000  29,371.02  3,451,094.86

0845 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  119.700  2,635.000 -662.140  1,972.86  236,151.34

0846 30766042 D-GR HMA TY-D SAC-B PG70-22 TON  5.985  0.000  1,972.860  1,972.86  11,807.57

CO#2 - Major Item Price Increase

0850 30766066 000 TACK COAT GAL  3.780  33,553.000 -15,153.000  18,400.00  69,552.00

0851 30766066 TACK COAT GAL  0.189  0.000  18,400.000  18,400.00  3,477.60

CO#2 - Major Item Price Increase

0855 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,653.800  12.000  0.000  12.00  127,845.60

0860 60246012 000 HPPM W/RET REQ TY I(W)6"(SLD)(100MIL) LF  0.830  70,510.000  0.000  73,090.00  60,664.70

0865 60246021 000 HPPM W/RET REQ TY I(Y)6"(BRK)(100MIL) LF  0.860  2,627.000  0.000  1,770.00  1,522.20

0870 60246024 000 HPPM W/RET REQ TY I(Y)6"(SLD)(100MIL) LF  0.830  63,606.000  0.000  81,481.00  67,629.23

0875 61856002 002 TMA (STATIONARY) DAY  500.000  30.000  0.000  4.00  2,000.00

1139 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  256,000.000  0.000  88,582.83  88,582.83

1141 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  256,000.000  0.000 -76,260.78 -76,260.78

1142 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  256,000.000  0.000  21,115.00  21,115.00

1146 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  56,808.35  56,808.35

1157 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,968.970  0.000  1.000  1.00  8,968.97

CO#1 - Compensation for Removal of Box Culvert

1158 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1,421.070  0.000  1.000  1.00  1,421.07

CO#1 - Compensation for Electrical Connection Fee

Category Subtotal $18,867,979.17

002 BRIDGE: 130760026702115 [DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0930 04006005 000 CEM STABIL BKFL CY  266.980  572.900  0.000  572.90  152,952.84

0935 04626038 002 CONC BOX CULV (11 FT X 10 FT) LF  3,003.500  144.000  0.000  144.00  432,504.00

0940 04666146 000 WINGWALL (FW - 0) (HW=14 FT) EA  51,893.840  1.000  0.000  1.00  51,893.84

0945 04666175 000 WINGWALL (PW - 1) (HW=14 FT) EA  77,857.450  1.000  0.000  1.00  77,857.45

Category Subtotal $715,208.13

003 BRIDGE: 130760026702116 [DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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003 BRIDGE: 130760026702116 [DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0995 04006005 000 CEM STABIL BKFL CY  266.980  209.500  0.000  209.50  55,932.31

1000 04326002 000 RIPRAP (CONC)(5 IN) CY  572.890  29.000  0.000  29.00  16,613.81

1005 04626033 002 CONC BOX CULV (10 FT X 9 FT) LF  2,669.780  124.000  0.000  124.00  331,052.72

1010 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  32,248.710  2.000  0.000  2.00  64,497.42

Category Subtotal $468,096.26

004 BRIDGE: 130760026702117 [HIGH HILL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 04006005 000 CEM STABIL BKFL CY  266.980  206.200  0.000  206.20  55,051.28

1065 04626030 002 CONC BOX CULV (10 FT X 6 FT) LF  2,201.460  244.300  0.000  244.30  537,816.68

1070 04676060 000 SET (TY I)(S=10 FT)(HW=7FT)(3:1)(C) EA  12,781.570  8.000  0.000  8.00  102,252.56

Category Subtotal $695,120.52

005 BRIDGE: 130760026702118 [WERTZNER CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1120 04006005 000 CEM STABIL BKFL CY  266.980  244.900  0.000  244.90  65,383.40

1125 04326002 000 RIPRAP (CONC)(5 IN) CY  572.890  16.400  0.000  18.20  10,426.60

1130 04626022 002 CONC BOX CULV (8 FT X 7 FT) LF  1,778.740  180.000  0.000  180.00  320,173.20

1134 04666183 WINGWALL (PW - 1) (HW=8 FT) EA  32,248.710  0.000  1.000  1.00  32,248.71

CO#2 - Add Parallel Wingwall Item (Wertnzer Creek)

1135 04666169 000 WINGWALL (FW - S) (HW=8 FT) EA  32,248.710  2.000  0.000  1.00  32,248.71

Category Subtotal $460,480.62

006 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1148 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  16,669.59  16,669.59

1149 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  38,020.64  38,020.64

1151 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  48,489.87  48,489.87

Category Subtotal $103,180.10

026702038C 267-2-38PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  47.300  12.000  0.000  0.000  0.00

0105 01346002 000 BACKFILL (TY B) STA  127.940  9.750  0.000  0.000  0.00

0115 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.620  3,556.000  0.000  0.000  0.00

0130 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.210  38,833.000  0.000  0.000  0.00

0140 01686001 000 VEGETATIVE WATERING MG  21.000  1,309.400  0.000  0.000  0.00

0235 04326006 000 RIPRAP (CONC)(CL B) CY  777.570  2.800  0.000  0.000  0.00
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0275 04606004 000 CMP (GAL STL 30 IN) LF  278.100  8.000  0.000  0.000  0.00

0425 04676410 000 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA  3,225.980  4.000  0.000  0.000  0.00

0475 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  129.790  200.000  0.000  0.000  0.00

0480 05066011 005 ROCK FILTER DAMS (REMOVE) LF  32.020  200.000  0.000  0.000  0.00

0520 05306009 000 TURNOUTS (SURF TREAT) SY  41.390  214.600  0.000  0.000  0.00

0775 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.790  2,150.000  0.000  0.000  0.00

0780 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.790  11,142.000  0.000  0.000  0.00

0880 61856005 002 TMA (MOBILE OPERATION) DAY  1,000.000  30.000  0.000  0.000  0.00

1136 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1137 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1138 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1143 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

1144 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

1147 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1152 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1153 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1154 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

1156 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,310,064.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,409.700PREPARING ROW  166.000  234,010.20 166.00

01006009 000 EA  1,430.000PREPARING ROW (TREE) (6" TO 24" DIA)  20.000  28,600.00 17.00

01006011 000 EA  3,520.000PREPARING ROW(TREE)(24" TO 36" DIA.)  10.000  35,200.00 10.00

01006016 000 EA  4,400.000PREPARING ROW (TREE) (36" TO 48" DIA)  3.000  13,200.00 3.00

01046009 000 SY  17.500REMOVING CONC (RIPRAP)  317.000  5,547.50 202.00

01056013 000 SY  6.290REMOVING STAB BASE & ASPH PAV (9")  28,941.000  182,038.89 32,026.00

01106001 000 CY  15.300EXCAVATION (ROADWAY)  9,276.000  141,922.80 9,276.00

01326005 000 CY  15.300EMBANKMENT (FINAL)(ORD COMP)(TY C)  13,466.000  206,029.80 13,466.00

01506002 000 HR  108.000BLADING  5.000  540.00 60.00

01646011 000 SY  0.620BROADCAST SEED (TEMP) (COOL)  554.000  343.48 3,556.00

01646033 000 SY  0.200DRILL SEEDING (PERM) (RURAL) (SANDY)  42,007.000  8,401.40 155,333.00

01646043 000 SY  0.210DRILL SEEDING (TEMP) (COOL)  36,941.000  7,757.61 38,833.00

02476332 003 CY  80.880FL BS (RDWY DEL)(TY E GR 1-2)(FNL POS)  9,956.000  805,241.28 9,635.00

02756001 000 TON  247.500CEMENT  2,037.870  504,372.83 1,808.00

02756014 000 SY  2.760CEMENT TREAT (MX EXST MTL & NW BS)(8")  155,719.000  429,784.44 148,765.00

03166029 002 GAL  4.900ASPH (RC-250)  27,300.000  133,770.00 28,450.00

03166202 002 CY  89.690AGGR(TY-E GR-5 SAC-B)  1,063.000  95,340.47 1,016.00

03166249 002 CY  136.530AGGR(TY-PE GR-4 SAC-B)  1,551.000  211,758.03 1,496.00

03166400 002 GAL  4.530ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  59,845.000  271,097.85 66,126.00

03516004 000 SY  106.480FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  1,988.900  211,778.07 500.00

03546029 000 SY  4.770PLANE ASPH CONC PAV(0" TO 6")  116,366.000  555,065.82 110,812.00

03546045 000 SY  2.680PLANE ASPH CONC PAV (2")  18,200.000  48,776.00 18,259.00

03546048 SY  0.180PLANE ASPH CONC PAV (3")  21,251.800  3,793.45 29,185.00

CO#2 - Major Item Price Increase

03546048 000 SY  3.570PLANE ASPH CONC PAV (3")  21,251.800  75,868.93 29,185.00

04006005 000 CY  266.980CEM STABIL BKFL  2,184.300  583,164.42 2,113.50

04006006 000 SY  97.890CUT & RESTORING PAV  732.300  71,684.86 687.60

04006012 000 SY  44.490CUT AND RESTORE PAV (FLEX BASE)  564.200  25,101.26 620.30

04026001 000 LF  27.810TRENCH EXCAVATION PROTECTION  423.100  11,766.41 423.10

04036001 000 SF  37.820TEMPORARY SPL SHORING  3,343.600  126,454.95 3,243.60

04166029 000 LF  200.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  80.000  16,000.00 80.00

04206066 CY  1,059.440CL C CONC (RAIL FOUNDATION)  14.000  14,832.16 0.00

CO#1 - Add Traffic Rail Foundation Item

04206136 CY  2,004.350CL C CONC (RAC-R)  7.200  14,431.28 0.00

CO#1 - Add RAC Item

04326002 000 CY  572.890RIPRAP (CONC)(5 IN)  105.450  60,411.26 147.50

04326031 000 CY  175.000RIPRAP (STONE PROTECTION)(12 IN)  43.910  7,684.25 27.00

04326033 000 CY  175.000RIPRAP (STONE PROTECTION)(18 IN)  805.530  140,967.75 757.00

04326046 000 CY  822.220RIPRAP (MOW STRIP)(5 IN)  258.200  212,297.21 309.60

04386001 000 LF  76.520CLEANING AND SEALING EXISTING JOINTS  72.000  5,509.44 228.00

04516024 000 LF  339.700RETROFIT RAIL (TY SSTR)  275.750  93,672.28 365.50

04606002 000 LF  133.490CMP (GAL STL 18 IN)  298.000  39,780.02 298.00

04606003 000 LF  333.720CMP (GAL STL 24 IN)  54.000  18,020.88 54.00
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04606009 000 LF  311.470CMP AR (GAL STL DES 2)  56.000  17,442.32 56.00

04606010 000 LF  333.720CMP AR (GAL STL DES 3)  12.000  4,004.64 12.00

04626001 002 LF  766.450CONC BOX CULV (3 FT X 2 FT)  39.000  29,891.55 39.00

04626003 002 LF  1,111.300CONC BOX CULV (4 FT X 2 FT)  5.000  5,556.50 5.00

04626004 002 LF  1,111.300CONC BOX CULV (4 FT X 3 FT)  4.000  4,445.20 4.00

04626011 002 LF  1,061.240CONC BOX CULV (6 FT X 4 FT)  8.000  8,489.92 8.00

04626021 002 LF  1,667.500CONC BOX CULV (8 FT X 6 FT)  128.000  213,440.00 128.00

04626022 002 LF  1,778.740CONC BOX CULV (8 FT X 7 FT)  180.000  320,173.20 180.00

04626030 002 LF  2,201.460CONC BOX CULV (10 FT X 6 FT)  244.300  537,816.68 244.30

04626033 002 LF  2,669.780CONC BOX CULV (10 FT X 9 FT)  182.000  485,899.96 182.00

04626038 002 LF  3,003.500CONC BOX CULV (11 FT X 10 FT)  144.000  432,504.00 144.00

04646002 001 LF  94.550RC PIPE (CL III)(15 IN)  46.000  4,349.30 40.00

04646003 001 LF  109.020RC PIPE (CL III)(18 IN)  1,234.000  134,530.68 1,122.00

04646005 001 LF  139.050RC PIPE (CL III)(24 IN)  678.000  94,275.90 636.00

04646007 001 LF  199.120RC PIPE (CL III)(30 IN)  188.000  37,434.56 188.00

04646008 001 LF  311.470RC PIPE (CL III)(36 IN)  76.000  23,671.72 84.00

04656270 001 EA  9,789.190MANH (COMPL)(TY M)  3.000  29,367.57 2.00

04666146 000 EA  51,893.840WINGWALL (FW - 0) (HW=14 FT)  1.000  51,893.84 1.00

04666169 000 EA  32,248.710WINGWALL (FW - S) (HW=8 FT)  1.000  32,248.71 2.00

04666171 000 EA  32,248.710WINGWALL (PW - 1) (HW=10 FT)  4.000  128,994.84 4.00

04666175 000 EA  77,857.450WINGWALL (PW - 1) (HW=14 FT)  1.000  77,857.45 1.00

04666183 EA  32,248.710WINGWALL (PW - 1) (HW=8 FT)  1.000  32,248.71 0.00

CO#2 - Add Parallel Wingwall Item (Wertnzer Creek)

04676060 000 EA  12,781.570SET (TY I)(S=10 FT)(HW=7FT)(3:1)(C)  8.000  102,252.56 8.00

04676105 000 EA  8,331.940SET (TY I)(S=3 FT)(HW=3FT)(3:1)(C)  5.000  41,659.70 5.00

04676106 000 EA  5,550.920SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C)  3.000  16,652.76 3.00

04676137 000 EA  5,550.920SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1) (C)  2.000  11,101.84 2.00

04676139 000 EA  7,219.530SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C)  1.000  7,219.53 1.00

04676143 000 EA  8,109.460SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C)  2.000  16,218.92 2.00

04676211 000 EA  2,436.170SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1) (C)  1.000  2,436.17 1.00

04676212 000 EA  30,023.900SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C)  1.000  30,023.90 1.00

04676217 000 EA  14,005.220SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1) (C)  2.000  28,010.44 2.00

04676283 000 EA  15,006.390SET (TY I)(S= 8 FT)(HW= 7 FT)(3:1) (C)  2.000  30,012.78 2.00

04676341 000 EA  1,223.650SET (TY II) (15 IN) (RCP) (6: 1) (P)  6.000  7,341.90 6.00

04676348 000 EA  1,446.130SET (TY II) (18 IN) (CMP) (6: 1) (P)  47.000  67,968.11 46.00

04676363 000 EA  1,779.850SET (TY II) (18 IN) (RCP) (6: 1) (P)  72.000  128,149.20 62.00

04676380 000 EA  2,113.580SET (TY II) (24 IN) (CMP) (6: 1) (P)  9.000  19,022.22 10.00

04676395 000 EA  2,113.580SET (TY II) (24 IN) (RCP) (6: 1) (P)  42.000  88,770.36 39.00

04676417 000 EA  2,947.880SET (TY II) (30 IN) (RCP) (3: 1) (C)  2.000  5,895.76 2.00

04676423 000 EA  3,392.840SET (TY II) (30 IN) (RCP) (6: 1) (P)  8.000  27,142.72 8.00

04676454 000 EA  6,007.000SET (TY II) (36 IN) (RCP) (6: 1) (P)  2.000  12,014.00 4.00

04676525 000 EA  2,558.540SET (TY II) (DES 2) (CMP) (6: 1) (P)  10.000  25,585.40 10.00

04676537 000 EA  2,614.160SET (TY II) (DES 3) (CMP) (6: 1) (P)  2.000  5,228.32 2.00

04966041 000 EA  2,558.540REMOV STR (LARGE)  6.000  15,351.24 6.00

04966042 000 EA  889.930REMOV STR (SMALL)  64.000  56,955.52 63.00

05006001 008 LS  1,712,932.960MOBILIZATION  1.000  1,712,932.96 1.00

05026001 008 MO  4,830.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  77,280.00 16.00

05066038 005 LF  9.460TEMP SEDMT CONT FENCE (INSTALL)  1,831.000  17,321.26 1,440.00

05066039 005 LF  2.010TEMP SEDMT CONT FENCE (REMOVE)  1,831.000  3,680.31 1,440.00
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05126104 000 LF  75.000PCTB FUR&INSTL(F-SHAPE OR SNGL SLP)TY1  3,780.000  283,500.00 3,780.00

05126105 000 LF  45.000PCTB MOVE&RESET(F-SHAPE OR SNGL SLPTY1  690.000  31,050.00 1,050.00

05126106 000 LF  30.000PORT CTB REMOVE(F-SHAPE OR SNGL SLP)TY1  3,780.000  113,400.00 3,780.00

05306004 000 SY  110.130DRIVEWAYS (CONC)  246.330  27,128.32 102.20

05306006 000 SY  41.400DRIVEWAYS (SURF TREAT)  6,402.000  265,042.80 6,402.20

05336001 000 LF  0.060RUMBLE STRIPS (SHOULDER)  44,934.000  2,696.04 41,820.00

05336002 000 LF  0.070RUMBLE STRIPS (CENTERLINE)  22,549.000  1,578.43 31,350.00

05406001 001 LF  27.210MTL W-BEAM GD FEN (TIM POST)  2,704.000  73,575.84 2,846.00

05406006 001 EA  2,535.720MTL BEAM GD FEN TRANS (THRIE-BEAM)  6.000  15,214.32 8.00

05406020 001 LF  107.790MTL W - BEAM GD FEN (LOW FILL CULVERT)  71.000  7,653.09 129.00

05426001 000 LF  3.080REMOVE METAL BEAM GUARD FENCE  1,005.000  3,095.40 1,210.00

05426002 000 EA  780.220REMOVE TERMINAL ANCHOR SECTION  4.000  3,120.88 4.00

05446001 000 EA  3,147.580GUARDRAIL END TREATMENT (INSTALL)  24.000  75,541.92 26.00

05446003 000 EA  487.640GUARDRAIL END TREATMENT (REMOVE)  4.000  1,950.56 6.00

05456003 000 EA  1,642.570CRASH CUSH ATTEN (MOVE & RESET)  4.000  6,570.28 6.00

05456005 000 EA  821.290CRASH CUSH ATTEN (REMOVE)  26.000  21,353.54 26.00

05456019 000 EA  8,151.280CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  26.000  211,933.28 26.00

05526001 000 LF  36.960WIRE FENCE (TY A)  20.000  739.20 20.00

05526006 000 EA  949.610GATE (TY 2)  1.000  949.61 1.00

05526008 000 LF  20.530WIRE FENCE (WATER GAP)  285.962  5,870.80 100.00

05606003 000 EA  400.000MAILBOX INSTALL-M (TWG-POST) TY 1  21.000  8,400.00 21.00

05606007 000 EA  115.000MAILBOX INSTALL-S (WC-POST) TY 3  52.000  5,980.00 52.00

05606008 000 EA  130.000MAILBOX INSTALL-D (WC-POST) TY 3  8.000  1,040.00 8.00

05856011 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3076)  21,115.000  21,115.00 256,000.00

06106288 000 EA  5,500.000IN RD IL (TY SA) 50T-10 (400W EQ) LED  8.000  44,000.00 8.00

06186023 000 LF  12.000CONDT (PVC) (SCH 40) (2")  4,352.000  52,224.00 4,352.00

06186047 000 LF  20.000CONDT (PVC) (SCH 80) (2") (BORE)  670.000  13,400.00 670.00

06206007 000 LF  1.900ELEC CONDR (NO.8) BARE  5,022.000  9,541.80 5,022.00

06206008 000 LF  2.000ELEC CONDR (NO.8) INSULATED  7,184.000  14,368.00 7,184.00

06246002 000 EA  1,200.000GROUND BOX TY A (122311)W/APRON  12.000  14,400.00 12.00

06286145 000 EA  5,500.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  5,500.00 1.00

06366001 001 SF  30.000ALUMINUM SIGNS (TY A)  48.000  1,440.00 48.00

06446001 000 EA  580.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  6.000  3,480.00 6.00

06446004 000 EA  675.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  13.000  8,775.00 13.00

06446007 000 EA  720.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  4.000  2,880.00 4.00

06446027 000 EA  750.000IN SM RD SN SUP&AM TYS80(1)SA(P)  2.000  1,500.00 2.00

06446030 000 EA  825.000IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  1,650.00 2.00

06446033 000 EA  950.000IN SM RD SN SUP&AM TYS80(1)SA(U)  14.000  13,300.00 14.00

06446034 000 EA  900.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  6.000  5,400.00 6.00

06446035 000 EA  975.000IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)  2.000  1,950.00 2.00

06446037 000 EA  1,000.000IN SM RD SN SUP&AM TYS80(1)SA(U-WC)  4.000  4,000.00 4.00

06446060 000 EA  410.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  67.000  27,470.00 66.00

06446061 000 EA  450.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  19.000  8,550.00 19.00

06446064 EA  2,757.300IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  2.000  5,514.60 0.00

CO#1 - Add Bridge Clearance Sign Item

06446076 000 EA  50.000REMOVE SM RD SN SUP&AM  146.000  7,300.00 146.00

06586014 000 EA  20.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  9.000  180.00 12.00

06586062 000 EA  28.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  124.000  3,472.00 133.00

06586073 000 EA  55.000INSTL OM ASSM (OM-2Y)(WC)GND(BI)  34.000  1,870.00 34.00
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06626006 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(DOT)  270.000  135.00 500.00

06626008 000 LF  0.240WK ZN PAV MRK NON-REMOV (W)6"(SLD)  148,333.000  35,599.92 346,690.00

06626012 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)8"(SLD)  1,277.000  638.50 1,600.00

06626035 000 LF  0.250WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  18,992.000  4,748.00 12,844.00

06626037 000 LF  0.240WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  178,755.000  42,901.20 328,506.00

06626109 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  116.000  189.08 160.00

06626111 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  12,365.000  20,154.95 19,674.00

06666029 007 LF  2.450REFL PAV MRK TY I (W)8"(DOT)(090MIL)  138.000  338.10 125.00

06666035 007 LF  1.650REFL PAV MRK TY I (W)8"(SLD)(090MIL)  579.000  955.35 400.00

06686075 000 LF  14.000PREFAB PAV MRK TY C (W) (18") (SLD)  18.000  252.00 74.00

06686076 000 LF  19.000PREFAB PAV MRK TY C (W) (24") (SLD)  568.000  10,792.00 222.00

06686077 000 EA  425.000PREFAB PAV MRK TY C (W) (ARROW)  8.000  3,400.00 2.00

06686092 000 EA  100.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  13.000  1,300.00 4.00

06686106 000 LF  11.000PREFAB PAV MRK TY C (Y) (12") (SLD)  945.000  10,395.00 493.00

06726009 000 EA  6.350REFL PAV MRKR TY II-A-A  1,262.000  8,013.70 1,078.00

06846002 000 LF  3.500TRF SIG CBL (TY A)(10 AWG)(3 CONDR)  4,125.000  14,437.50 4,125.00

06856001 000 EA  5,000.000INSTALL RDSD FLASH BEACON ASSEMBLY  3.000  15,000.00 3.00

06856006 000 EA  400.000REMOV RDSD FLSH BCN AM (SOLAR PWRD)  3.000  1,200.00 3.00

07306107 000 CYC  7,500.000FULL - WIDTH MOWING  2.000  15,000.00 3.00

30766001 000 TON  106.500D-GR HMA TY-B PG64-22  42,767.340  4,554,721.74 46,432.00

30766040 000 TON  117.500D-GR HMA TY-D PG70-22  29,371.020  3,451,094.86 26,771.00

30766042 TON  5.990D-GR HMA TY-D SAC-B PG70-22  1,972.860  11,807.57 2,635.00

CO#2 - Major Item Price Increase

30766042 000 TON  119.700D-GR HMA TY-D SAC-B PG70-22  1,972.860  236,151.34 2,635.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  88,582.830  88,582.83 256,000.00

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -76,260.780 -76,260.78 256,000.00

30766066 GAL  0.190TACK COAT  18,400.000  3,477.60 33,553.00

CO#2 - Major Item Price Increase

30766066 000 GAL  3.780TACK COAT  18,400.000  69,552.00 33,553.00

60016002 000 EA  10,653.800PORTABLE CHANGEABLE MESSAGE SIGN  12.000  127,845.60 12.00

60246012 000 LF  0.830HPPM W/RET REQ TY I(W)6"(SLD)(100MIL)  73,090.000  60,664.70 70,510.00

60246021 000 LF  0.860HPPM W/RET REQ TY I(Y)6"(BRK)(100MIL)  1,770.000  1,522.20 2,627.00

60246024 000 LF  0.830HPPM W/RET REQ TY I(Y)6"(SLD)(100MIL)  81,481.000  67,629.23 63,606.00

61856002 002 DAY  500.000TMA (STATIONARY)  4.000  2,000.00 30.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  56,808.350  56,808.35 50,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  16,669.590  16,669.59 500.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  38,020.640  38,020.64 1,000.00

96066069 DOL  1.000FORCE ACCT-3RD PARTY DAMAGE REPAIR  48,489.870  48,489.87 1.00

96086001 DOL  8,968.970UNIQUE CHANGE ORDER ITEM 1  1.000  8,968.97 0.00

CO#1 - Compensation for Removal of Box Culvert

96086002 DOL  1,421.070UNIQUE CHANGE ORDER ITEM 2  1.000  1,421.07 0.00

CO#1 - Compensation for Electrical Connection Fee

$21,310,064.80TOTAL ITEM EARNINGS TO DATE


