
026702043CONTRACT ID:

PROJECT: BR 2025(849)

CONTRACT:

07253009

PROJECTED AMOUNT: $4,352,983.36

CONTRACTOR:

HIGHWAY: SH 159

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ACME BRIDGE COMPANY, INC.

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/01/2025

ESTIMATE PAID:

 205

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/15/2025

$4,352,983.36

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,282,480.36

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.69

$25,417.58 $4,169,403.94 $4,194,821.52 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 ($14,135.00)($14,135.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$25,417.58 $4,183,538.94 $4,208,956.52 

$0.00 $0.00 $0.00 

$25,417.58 $4,208,956.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,183,538.94 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 205

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/15/2025

09/15/2025

 224

 0

 224

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  5  20

HOLIDAY 1

OTHER - SEE RMRKS 12

SATURDAY 3

SUNDAY 3

WORK COMPLETED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1 WORK COMPLETED

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2025(849) 026702043PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01057101 RMV (22") TRT/UNTRT BASE & ASPH PAV000 CY  26.400 $7,558.32 286.300  286.30 286.30

0100 01607007 FURN & PLACE TOPSOIL (VEH)000 CY  18.100 $868.80 48.000  432.00 211.00

0110 01647005 BROADCAST SEED (TEMP_WARM)000 SY  0.590 $3,493.39 5,921.000  5,921.00 1,480.00

0125 01697003 SOIL RET BLKT(SL_MOD_SAND_SHORT)000 SY  1.400 $2,800.00 2,000.000  2,000.00 3,706.00

0280 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,890.000 $4,890.00 1.000  13.00 15.00

0345 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.530 $2,264.16 4,272.000  4,272.00 4,213.00

0350 05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE)000 LF  0.530 $1,079.61 2,037.000  2,037.00 2,107.00

0460 06627100 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  1.050 $2,463.30 2,346.000  10,326.00 7,644.00

$25,417.58TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

026702043PROJECT CONTROLBR 2025(849)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  4,720.000  8.000  0.000  8.00  37,760.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  14.600  491.000  0.000  434.50  6,343.70

0070 01057091 000 RMV (12") TRT/UNTRT BASE & ASPH PAV CY  15.500  909.000  0.000  909.00  14,089.50

0075 01057101 000 RMV (22") TRT/UNTRT BASE & ASPH PAV CY  26.400  286.300  0.000  286.30  7,558.32

0080 01107001 000 EXCAV (ROADWAY) CY  11.700  1,329.000  0.000  1,329.00  15,549.30

0085 01107002 000 EXCAV (CHANNEL) CY  16.700  1,519.000  0.000  1,510.00  25,217.00

0090 01327005 000 EMBANK (FNL)(OC)(TY C) CY  17.400  10,430.000  0.000  10,430.00  181,482.00

0100 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  18.100  211.000  0.000  432.00  7,819.20

0110 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.590  1,480.000  0.000  5,921.00  3,493.39

0125 01697003 000 SOIL RET BLKT(SL_MOD_SAND_SHORT) SY  1.400  3,706.000  0.000  2,000.00  2,800.00

0130 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  121.000  1,385.300  0.000  1,385.30  167,621.30

0135 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  223.000  51.500  0.000  48.42  10,797.66

0140 02607007 000 LIME TRT (EXIST MATL)(8") SY  5.100  3,210.000  0.000  3,039.04  15,499.10

0145 02757001 000 CEMENT TON  326.000  31.600  0.000  25.19  8,211.94

0150 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  3.750  3,210.000  0.000  2,490.00  9,337.50

0155 03107004 000 PRIME COAT (MC-30) GAL  6.800  1,184.000  0.000  1,000.00  6,800.00

0160 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  317.000  83.800  0.000  44.00  13,948.00

0165 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  5.800  3,657.000  0.000  1,600.00  9,280.00

0170 03417006 000 D-GR HMA TY-B PG70-22 TON  141.000  944.600  0.000  1,045.98  147,483.18

0175 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  157.000  1,507.300  0.000  1,445.01  226,866.57

0180 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  157.000  685.100  0.000  1,185.63  186,143.91

0185 03417082 000 TACK COAT GAL  5.300  1,702.000  0.000  1,250.00  6,625.00

0190 04007010 000 CEM STABIL BKFL CY  185.000  578.000  0.000  438.15  81,057.75

0200 04037001 000 TEMPORARY SPL SHORING SF  23.300  6,981.000  0.000  6,739.00  157,018.70

0205 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  230.000  16.000  0.000  16.00  3,680.00

0210 04327048 000 RIPRAP (STONE PROTECTION)(36 IN) CY  246.000  3,072.000  0.000  3,072.98  755,953.08

0215 04657002 000 MANH (COMPL)(PRM)(48IN) EA  7,910.000  1.000  0.000  1.00  7,910.00

0220 04657062 000 INLET (COMPL)(PSL)(RH)(3FTX3FT) EA  6,390.000  1.000  0.000  1.00  6,390.00

0225 04667048 000 HEADWALL (CH - FW - 45) (DIA= 18 IN) EA  4,190.000  1.000  0.000  1.00  4,190.00

0230 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  2,020.000  1.000  0.000  1.00  2,020.00

0235 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,370.000  6.000  0.000  2.00  4,740.00

0245 04687001 000 THERMOPLASTIC PIPE (PP) (18") LF  50.000  365.000  0.000  365.00  18,250.00

0250 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  68.200  104.000  0.000  72.00  4,910.40

0255 04687003 000 THERMOPLASTIC PIPE (PP) (30") LF  93.600  28.000  0.000  21.00  1,965.60

0260 04797001 000 ADJUSTING MANHOLES EA  903.000  2.000  0.000  1.00  903.00

0265 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  26,400.000  1.000  0.000  1.00  26,400.00

0275 05007001 000 MOBILIZATION LS  325,000.000  1.000  0.000  0.90  292,500.00

0280 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,890.000  15.000  0.000  13.00  63,570.00

0285 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  6,740.000  2.000  0.000  2.00  13,480.00

0300 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  54.000  484.000  0.000  160.00  8,640.00

0315 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.150  1,720.000  0.000  749.00  3,108.35

0325 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  22.800  1,170.000  0.000  1,170.00  26,676.00

0330 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  6.300  1,170.000  0.000  1,140.00  7,182.00

0335 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  23.200  1,170.000  0.000  1,170.00  27,144.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 05307016 000 DRIVEWAYS (SURF TREAT) SY  48.500  397.000  0.000  397.00  19,254.50

0345 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.530  4,213.000  0.000  4,272.00  2,264.16

0350 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.530  2,107.000  0.000  2,037.00  1,079.61

0355 05337006 000 FILL MILLED ASPH RMBL STRIP(CENTERLINE) LF  2.850  1,052.000  0.000  1,052.00  2,998.20

0360 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.300  525.000  0.000  525.00  14,332.50

0365 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,390.000  4.000  0.000  4.00  9,560.00

0370 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.150  700.000  0.000  400.00  460.00

0380 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  228.000  2.000  0.000  2.00  456.00

0385 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,410.000  6.000  0.000  6.00  20,460.00

0390 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1,140.000  4.000  0.000  3.00  3,420.00

0395 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  910.000  4.000  0.000  4.00  3,640.00

0400 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,140.000  2.000  0.000  2.00  2,280.00

0405 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  910.000  2.000  0.000  4.00  3,640.00

0410 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,100.000  2.000  0.000  4.00  36,400.00

0440 06447073 000 REMOVE SM RD SN SUP&AM EA  106.000  5.000  0.000  2.00  212.00

0445 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  21.200  20.000  0.000  70.00  1,484.00

0450 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  21.200  37.000  0.000  10.00  212.00

0455 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.050  7,644.000  0.000  9,296.00  9,760.80

0460 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.050  7,644.000  0.000  10,326.00  10,842.30

0465 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.650  510.000  0.000  114.00  188.10

0495 06777001 000 ELIM EXT PM & MRKS (4") LF  1.050  4,630.000  0.000  4,436.00  4,657.80

0505 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  7,300.000  2.000  0.000  2.00  14,600.00

0597 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  20,253.60  20,253.60

Category Subtotal $2,810,871.02

002 BRIDGE: 130760026702120 [SH 159 @ ROCKY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0555 04167002 000 DRILL SHAFT (18 IN) LF  66.600  230.000  0.000  230.00  15,318.00

0560 04167006 000 DRILL SHAFT (36 IN) LF  246.000  1,610.000  0.000  1,610.00  396,060.00

0565 04207012 000 CL C CONC (ABUT) CY  1,000.000  100.400  0.000  100.40  100,400.00

0570 04207022 000 CL C CONC (CAP) CY  1,350.000  68.900  0.000  68.90  93,015.00

0575 04207038 000 CL C CONC (COLUMN) CY  1,560.000  37.600  0.000  37.60  58,656.00

0580 04227001 000 REINF CONC SLAB SF  27.000  10,175.000  0.000  10,175.00  274,725.00

0585 04257002 000 PRESTR CONC GIRDER (TX34) LF  247.000  1,473.500  0.000  1,473.50  363,954.50

0590 04507024 000 RAIL (TY SSTR) LF  127.000  450.000  0.000  450.00  57,150.00

0595 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  257.000  151.000  0.000  151.00  38,807.00

Category Subtotal $1,398,085.50

026702043BR 2025(849)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01507002 000 BLADING HR  48.400  40.000  0.000  0.000  0.00
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0105 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.390  5,921.000  0.000  0.000  0.00

0115 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.590  1,480.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  38.200  51.000  0.000  0.000  0.00

0195 04027001 000 TRENCH EXCAVATION PROTECTION LF  4.400  365.000  0.000  0.000  0.00

0240 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  2,500.000  2.000  0.000  0.000  0.00

0270 04967036 000 REMOV STR (SMALL) EA  335.000  6.000  0.000  0.000  0.00

0290 05057001 000 TMA (STATIONARY) DAY  139.000  20.000  0.000  0.000  0.00

0295 05057003 000 TMA (MOBILE OPERATION) DAY  351.000  20.000  0.000  0.000  0.00

0305 05067011 000 ROCK FILTER DAMS (REMOVE) LF  13.000  484.000  0.000  0.000  0.00

0310 05067035 000 SANDBAGS FOR EROSION CONTROL EA  21.600  30.000  0.000  0.000  0.00

0320 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.200  1,720.000  0.000  0.000  0.00

0375 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  228.000  2.000  0.000  0.000  0.00

0415 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  635.000  1.000  0.000  0.000  0.00

0420 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  317.000  1.000  0.000  0.000  0.00

0425 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  455.000  5.000  0.000  0.000  0.00

0430 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  476.000  2.000  0.000  0.000  0.00

0435 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  317.000  1.000  0.000  0.000  0.00

0470 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  2.100  4,213.000  0.000  0.000  0.00

0475 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  3.150  535.000  0.000  0.000  0.00

0480 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  2.100  1,391.000  0.000  0.000  0.00

0485 06667347 000 PAVEMENT SLER 6" LF  2.100  420.000  0.000  0.000  0.00

0490 06727004 000 REFL PAV MRKR TY II-A-A EA  6.100  51.000  0.000  0.000  0.00

0500 50357001 000 REMOVE AND REPLACE WOOD FENCE LF  26.400  205.000  0.000  0.000  0.00

0596 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0598 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0599 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  15,000.000  0.000  0.000  0.00

0601 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  15,000.000  0.000  0.000  0.00

0602 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  15,000.000  0.000  0.000  0.00

0603 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  12,000.000  0.000  0.000  0.00

0604 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  12,000.000  0.000  0.000  0.00

0606 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0607 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0608 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0609 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0611 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0612 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,208,956.52
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  4,720.000PREPARING ROW  8.000  37,760.00 8.00

01047006 000 SY  14.600REMOV CONC (RIPRAP)  434.500  6,343.70 491.00

01057091 000 CY  15.500RMV (12") TRT/UNTRT BASE & ASPH PAV  909.000  14,089.50 909.00

01057101 000 CY  26.400RMV (22") TRT/UNTRT BASE & ASPH PAV  286.300  7,558.32 286.30

01107001 000 CY  11.700EXCAV (ROADWAY)  1,329.000  15,549.30 1,329.00

01107002 000 CY  16.700EXCAV (CHANNEL)  1,510.000  25,217.00 1,519.00

01327005 000 CY  17.400EMBANK (FNL)(OC)(TY C)  10,430.000  181,482.00 10,430.00

01607007 000 CY  18.100FURN & PLACE TOPSOIL (VEH)  432.000  7,819.20 211.00

01647005 000 SY  0.590BROADCAST SEED (TEMP_WARM)  5,921.000  3,493.39 1,480.00

01697003 000 SY  1.400SOIL RET BLKT(SL_MOD_SAND_SHORT)  2,000.000  2,800.00 3,706.00

02477193 000 CY  121.000FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  1,385.300  167,621.30 1,385.30

02607001 000 TON  223.000LIME (COM OR QK)(SLURRY) OR QK(DRY)  48.420  10,797.66 51.50

02607007 000 SY  5.100LIME TRT (EXIST MATL)(8")  3,039.040  15,499.10 3,210.00

02757001 000 TON  326.000CEMENT  25.190  8,211.94 31.60

02757003 000 SY  3.750CEMENT TRT (EXIST MATL)(8")  2,490.000  9,337.50 3,210.00

03107004 000 GAL  6.800PRIME COAT (MC-30)  1,000.000  6,800.00 1,184.00

03167232 000 CY  317.000AGGR (TY-PE, GR-4)(SAC-B)  44.000  13,948.00 83.80

03167264 000 GAL  5.800ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  1,600.000  9,280.00 3,657.00

03417006 000 TON  141.000D-GR HMA TY-B PG70-22  1,045.980  147,483.18 944.60

03417050 000 TON  157.000D-GR HMA TY-D SAC-B PG70-22  1,445.010  226,866.57 1,507.30

03417051 000 TON  157.000D-GR HMA TY-D PG70-22 (LEVEL-UP)  1,185.630  186,143.91 685.10

03417082 000 GAL  5.300TACK COAT  1,250.000  6,625.00 1,702.00

04007010 000 CY  185.000CEM STABIL BKFL  438.150  81,057.75 578.00

04037001 000 SF  23.300TEMPORARY SPL SHORING  6,739.000  157,018.70 6,981.00

04167002 000 LF  66.600DRILL SHAFT (18 IN)  230.000  15,318.00 230.00

04167006 000 LF  246.000DRILL SHAFT (36 IN)  1,610.000  396,060.00 1,610.00

04207012 000 CY  1,000.000CL C CONC (ABUT)  100.400  100,400.00 100.40

04207022 000 CY  1,350.000CL C CONC (CAP)  68.900  93,015.00 68.90

04207038 000 CY  1,560.000CL C CONC (COLUMN)  37.600  58,656.00 37.60

04227001 000 SF  27.000REINF CONC SLAB  10,175.000  274,725.00 10,175.00

04257002 000 LF  247.000PRESTR CONC GIRDER (TX34)  1,473.500  363,954.50 1,473.50

04327041 000 CY  230.000RIPRAP (STONE PROTECTION)(12 IN)  16.000  3,680.00 16.00

04327048 000 CY  246.000RIPRAP (STONE PROTECTION)(36 IN)  3,072.980  755,953.08 3,072.00

04507024 000 LF  127.000RAIL (TY SSTR)  450.000  57,150.00 450.00

04547004 000 LF  257.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  151.000  38,807.00 151.00

04657002 000 EA  7,910.000MANH (COMPL)(PRM)(48IN)  1.000  7,910.00 1.00

04657062 000 EA  6,390.000INLET (COMPL)(PSL)(RH)(3FTX3FT)  1.000  6,390.00 1.00

04667048 000 EA  4,190.000HEADWALL (CH - FW - 45) (DIA= 18 IN)  1.000  4,190.00 1.00

04677306 000 EA  2,020.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  1.000  2,020.00 1.00

04677328 000 EA  2,370.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  4,740.00 6.00

04687001 000 LF  50.000THERMOPLASTIC PIPE (PP) (18")  365.000  18,250.00 365.00

04687002 000 LF  68.200THERMOPLASTIC PIPE (PP) (24")  72.000  4,910.40 104.00

04687003 000 LF  93.600THERMOPLASTIC PIPE (PP) (30")  21.000  1,965.60 28.00
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04797001 000 EA  903.000ADJUSTING MANHOLES  1.000  903.00 2.00

04967009 000 EA  26,400.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  26,400.00 1.00

05007001 000 LS  325,000.000MOBILIZATION  0.900  292,500.00 1.00

05027001 000 MO  4,890.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  63,570.00 15.00

05037002 000 EA  6,740.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  13,480.00 2.00

05067001 000 LF  54.000ROCK FILTER DAMS (INSTALL) (TY 1)  160.000  8,640.00 484.00

05067039 000 LF  4.150TEMP SEDMT CONT FENCE (INSTALL)  749.000  3,108.35 1,720.00

05127001 000 LF  22.800PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  1,170.000  26,676.00 1,170.00

05127025 000 LF  6.300PORT CTB (MOVE)(SGL SLP)(TY 1)  1,140.000  7,182.00 1,170.00

05127049 000 LF  23.200PORT CTB (REMOVE)(SGL SLP)(TY 1)  1,170.000  27,144.00 1,170.00

05307016 000 SY  48.500DRIVEWAYS (SURF TREAT)  397.000  19,254.50 397.00

05337001 000 LF  0.530MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  4,272.000  2,264.16 4,213.00

05337002 000 LF  0.530MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  2,037.000  1,079.61 2,107.00

05337006 000 LF  2.850FILL MILLED ASPH RMBL STRIP(CENTERLINE)  1,052.000  2,998.20 1,052.00

05407001 000 LF  27.300MTL W-BEAM GD FEN (TIM POST)  525.000  14,332.50 525.00

05407005 000 EA  2,390.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  9,560.00 4.00

05427001 000 LF  1.150REMOVE METAL BEAM GUARD FENCE  400.000  460.00 700.00

05427004 000 EA  228.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  456.00 2.00

05447001 000 EA  3,410.000GUARDRAIL END TREATMENT (INSTALL)  6.000  20,460.00 6.00

05447002 000 EA  1,140.000GUARDRAIL END TREATMENT (MOVE & RESET)  3.000  3,420.00 4.00

05447003 000 EA  910.000GUARDRAIL END TREATMENT (REMOVE)  4.000  3,640.00 4.00

05457002 000 EA  1,140.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  2,280.00 2.00

05457004 000 EA  910.000CRASH CUSH ATTEN (REMOVE)  4.000  3,640.00 2.00

05457014 000 EA  9,100.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  36,400.00 2.00

06447073 000 EA  106.000REMOVE SM RD SN SUP&AM  2.000  212.00 5.00

06587013 000 EA  21.200INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  70.000  1,484.00 20.00

06587019 000 EA  21.200INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  10.000  212.00 37.00

06627068 000 LF  1.050WK ZN PAV MRK REMOV (W)6"(SLD)  9,296.000  9,760.80 7,644.00

06627100 000 LF  1.050WK ZN PAV MRK REMOV (Y)6"(SLD)  10,326.000  10,842.30 7,644.00

06627114 000 EA  1.650WK ZN PAV MRK SHT TERM (TAB)TY Y-2  114.000  188.10 510.00

06777001 000 LF  1.050ELIM EXT PM & MRKS (4")  4,436.000  4,657.80 4,630.00

60257001 000 EA  7,300.000TMSP RADAR SPEED CONTROL MONITOR  2.000  14,600.00 2.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  20,253.600  20,253.60 1,000.00

$4,208,956.52TOTAL ITEM EARNINGS TO DATE


