
Contract ID: 026910028

Project: STP 2026(495)HES

Highway:

District: YOAKUM

Contract: 04263015 County: LAVACA

Award Amount: $2,566,088.85 Area Engineer: JOE MORROW

Projected Amount $2,663,892.85 Area Number: 058

Adj Projected Amount $0.00

Contractor: HUNTER INDUSTRIES, LTD.

Estimate Number: 0002 Letting Date: 04/07/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/20/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/07/2026 Liquidated Damage Rate $968.00
Bid Days: 105

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 105
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

18

SATURDAY 3

SUNDAY 3

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/02/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/03/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/04/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/09/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/10/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/11/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/15/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

09/16/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/17/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/18/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü OTHER - SEE RMRKS AWAITING PRECONSTRUCTION MEETING

09/22/2026 2 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/23/2026 2 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/24/2026 2 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION

09/25/2026 2 ü OTHER - SEE RMRKS AWAITING CONTRACTOR MOBILIZATION
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 001 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,587.44 9.90 0.00 0.00 $0.00

0065 01107001 0 EXCAV (ROADWAY) CY $23.10 366.00 0.00 0.00 $0.00

0070 01127001 0 SUBGR WIDEN (OC) STA $440.00 157.98 0.00 0.00 $0.00

0075 01327017 0 EMBANK (VEH)(OC)(TY C) CY $30.80 343.00 0.00 0.00 $0.00

0080 01347001 0 BACKFILL (TY A) STA $121.00 152.28 0.00 0.00 $0.00

0085 01507002 0 BLADING HR $110.00 25.00 0.00 0.00 $0.00

0090 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.20 230.00 0.00 0.00 $0.00

0095 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.20 230.00 0.00 0.00 $0.00

0100 01647010 0 DRILL SEED (PERM_RURAL_CLAY) SY $0.31 52,660.00 0.00 0.00 $0.00

0105 01647013 0 DRILL SEED (TEMP_WARM) SY $0.26 13,165.00 0.00 0.00 $0.00

0110 01647014 0 DRILL SEED (TEMP_COOL) SY $0.26 13,165.00 0.00 0.00 $0.00

0115 01687001 0 VEGETATIVE WATERING TGL $23.10 443.26 0.00 0.00 $0.00

0120 02477193 0 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $93.50 78.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 001 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) CY $121.42 383.00 0.00 0.00 $0.00

0130 03167264 0 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $4.56 16,910.00 0.00 0.00 $0.00

0135 03417002 0 D-GR HMA TY-B SAC-B PG64-22 TON $94.60 3,862.00 0.00 0.00 $0.00

0140 03417004 0 D-GR HMA TY-B PG64-22 (LEVEL-UP) TON $94.60 500.00 0.00 0.00 $0.00

0145 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $102.43 6,062.00 0.00 0.00 $0.00

0150 03417082 0 TACK COAT GAL $3.52 1,170.00 0.00 0.00 $0.00

0155 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $62.92 1,000.00 0.00 0.00 $0.00

0160 04007006 0 CUT & RESTORING PAV SY $252.00 14.00 0.00 0.00 $0.00

0165 04007009 0 CUT AND RESTORE PAV (FLEX BASE) SY $56.00 15.00 0.00 0.00 $0.00

0170 04007010 0 CEM STABIL BKFL CY $224.00 113.00 0.00 0.00 $0.00

0175 04037001 0 TEMPORARY SPL SHORING SF $56.00 256.00 0.00 0.00 $0.00

0180 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $158.90 20.00 0.00 0.00 $0.00

0185 04327002 0 RIPRAP (CONC)(5 IN) CY $952.01 9.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 001 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04327005 0 RIPRAP (CONC)(CL B) CY $1,064.01 0.70 0.00 0.00 $0.00

0195 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $200.77 48.00 0.00 0.00 $0.00

0200 04517049 0 RETROFIT RAIL (TY T131RC) LF $218.00 440.00 0.00 0.00 $0.00

0205 04607001 0 CMP (GAL STL 12 IN) LF $50.40 8.00 0.00 0.00 $0.00

0210 04607003 0 CMP (GAL STL 18 IN) LF $61.60 28.00 0.00 0.00 $0.00

0215 04607005 0 CMP (GAL STL 24 IN) LF $145.60 24.00 0.00 0.00 $0.00

0220 04607007 0 CMP (GAL STL 30 IN) LF $218.40 8.00 0.00 0.00 $0.00

0225 04607010 0 CMP (GAL STL 42 IN) LF $280.00 16.00 0.00 0.00 $0.00

0230 04607015 0 CMP AR (GAL STL DES 1) LF $224.00 8.00 0.00 0.00 $0.00

0235 04607018 0 CMP AR (GAL STL DES 3) LF $392.00 12.00 0.00 0.00 $0.00

0240 04627003 0 CONC BOX CULV (4 FT X 2 FT) LF $672.00 33.00 0.00 0.00 $0.00

0245 04627010 0 CONC BOX CULV (6 FT X 2 FT) LF $840.01 19.00 0.00 0.00 $0.00

0250 04627015 0 CONC BOX CULV (7 FT X 3 FT) LF $952.01 21.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 001 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04627032 0 CONC BOX CULV (10 FT X 4 FT) LF $1,344.01 11.00 0.00 0.00 $0.00

0260 04627034 0 CONC BOX CULV (10 FT X 6 FT) LF $1,568.01 11.00 0.00 0.00 $0.00

0265 04647005 0 RC PIPE (CL III)(24 IN) LF $156.80 53.00 0.00 0.00 $0.00

0270 04647007 0 RC PIPE (CL III)(30 IN) LF $224.00 84.00 0.00 0.00 $0.00

0275 04647010 0 RC PIPE (CL III)(42 IN) LF $392.00 10.00 0.00 0.00 $0.00

0280 04667189 0 WINGWALL (PW - 2) (HW=5 FT) EA $15,680.10 1.00 0.00 0.00 $0.00

0285 04667191 0 WINGWALL (PW - 2) (HW=7 FT) EA $33,600.22 1.00 0.00 0.00 $0.00

0290 04677067 0 SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1)(C) EA $10,080.07 2.00 0.00 0.00 $0.00

0295 04677068 0 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA $10,640.07 2.00 0.00 0.00 $0.00

0300 04677124 0 SET (TY I)(S= 6 FT)(HW= 3 FT)(3:1)(C) EA $14,560.10 1.00 0.00 0.00 $0.00

0305 04677125 0 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA $16,800.11 1.00 0.00 0.00 $0.00

0310 04677153 0 SET (TY I)(S= 7 FT)(HW= 4 FT)(3:1)(C) EA $19,040.12 1.00 0.00 0.00 $0.00

0315 04677154 0 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C) EA $21,280.14 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 001 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 04677156 0 SET (TY I)(S= 7 FT)(HW= 4 FT)(6:1)(P) EA $2,464.02 4.00 0.00 0.00 $0.00

0325 04677288 0 SET (TY II) (12 IN) (CMP) (6: 1) (P) EA $952.01 2.00 0.00 0.00 $0.00

0330 04677304 0 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA $1,120.01 8.00 0.00 0.00 $0.00

0335 04677324 0 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA $2,800.02 4.00 0.00 0.00 $0.00

0340 04677325 0 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $2,240.01 3.00 0.00 0.00 $0.00

0345 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,240.01 1.00 0.00 0.00 $0.00

0350 04677344 0 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA $3,920.03 2.00 0.00 0.00 $0.00

0355 04677348 0 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $3,920.03 6.00 0.00 0.00 $0.00

0360 04677376 0 SET (TY II) (42 IN) (CMP) (6: 1) (P) EA $5,040.03 2.00 0.00 0.00 $0.00

0365 04677377 0 SET (TY II) (42 IN) (RCP) (3: 1) (C) EA $4,480.03 2.00 0.00 0.00 $0.00

0370 04677414 0 SET (TY II) (DES 1) (CMP) (6: 1) (P) EA $1,120.01 2.00 0.00 0.00 $0.00

0375 04677430 0 SET (TY II) (DES 3) (CMP) (6: 1) (P) EA $2,800.02 2.00 0.00 0.00 $0.00

0380 04967036 0 REMOV STR (SMALL) EA $1,120.01 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 001 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 05007001 0 MOBILIZATION LS $189,215.94 1.00 0.00 0.00 $0.00

0390 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,972.13 7.00 0.00 0.00 $0.00

0395 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,603.65 2.00 0.00 0.00 $0.00

0400 05057001 0 TMA (STATIONARY) DAY $128.70 20.00 0.00 0.00 $0.00

0405 05057003 0 TMA (MOBILE OPERATION) DAY $308.88 20.00 0.00 0.00 $0.00

0410 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $56.73 160.00 0.00 0.00 $0.00

0415 05067011 0 ROCK FILTER DAMS (REMOVE) LF $21.82 160.00 0.00 0.00 $0.00

0420 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.31 1,350.00 0.00 0.00 $0.00

0425 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.36 1,350.00 0.00 0.00 $0.00

0430 05307010 0 DRIVEWAYS (ACP) SY $44.00 1,380.00 0.00 0.00 $0.00

0435 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.41 15,998.00 0.00 0.00 $0.00

0440 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $24.82 600.00 0.00 0.00 $0.00

0445 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,975.66 4.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 001 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.53 100.00 0.00 0.00 $0.00

0455 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,140.79 4.00 0.00 0.00 $0.00

0460 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $253.29 4.00 0.00 0.00 $0.00

0465 05527001 0 WIRE FENCE (TY A) LF $30.39 100.00 0.00 0.00 $0.00

0470 05527010 0 WIRE FENCE (WATER GAP) LF $65.86 48.00 0.00 0.00 $0.00

0475 05607004 0 MAILBOX INSTALL-S (WC-POST) TY 3 EA $400.00 10.00 0.00 0.00 $0.00

0480 06107198 0 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $6,839.73 2.00 0.00 0.00 $0.00

0485 06187030 0 CONDT (PVC) (SCH 40) (2") LF $17.21 260.00 0.00 0.00 $0.00

0490 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $25.98 110.00 0.00 0.00 $0.00

0495 06207005 0 ELEC CONDR (NO.10) BARE LF $2.21 30.00 0.00 0.00 $0.00

0500 06207006 0 ELEC CONDR (NO.10) INSULATED LF $2.45 90.00 0.00 0.00 $0.00

0505 06207007 0 ELEC CONDR (NO.8) BARE LF $2.57 340.00 0.00 0.00 $0.00

0510 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.76 680.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 001 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,469.70 4.00 0.00 0.00 $0.00

0520 06287148 0 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $12,438.33 1.00 0.00 0.00 $0.00

0525 06367001 0 ALUMINUM SIGNS (TY A) SF $20.00 24.00 0.00 0.00 $0.00

0530 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $675.00 3.00 0.00 0.00 $0.00

0535 06447032 0 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA $800.00 3.00 0.00 0.00 $0.00

0540 06447057 0 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $400.00 48.00 0.00 0.00 $0.00

0545 06447058 0 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $475.00 2.00 0.00 0.00 $0.00

0550 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 56.00 0.00 0.00 $0.00

0555 06587016 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $25.00 10.00 0.00 0.00 $0.00

0560 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.00 20.00 0.00 0.00 $0.00

0565 06587057 0 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA $100.00 16.00 0.00 0.00 $0.00

0570 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.28 95,994.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 001 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.28 6,192.00 0.00 0.00 $0.00

0580 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.28 62,745.00 0.00 0.00 $0.00

0585 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.60 4,998.00 0.00 0.00 $0.00

0590 06667265 0 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.86 31,998.00 0.00 0.00 $0.00

0595 06667302 0 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.86 2,064.00 0.00 0.00 $0.00

0600 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.86 20,915.00 0.00 0.00 $0.00

0605 06687001 0 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $38.54 80.00 0.00 0.00 $0.00

0610 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $16.51 12.00 0.00 0.00 $0.00

0615 06727004 0 REFL PAV MRKR TY II-A-A EA $6.06 366.00 0.00 0.00 $0.00

0620 06827005 0 VEH SIG SEC (12")LED(RED) EA $515.62 2.00 0.00 0.00 $0.00

0625 06857001 0 INSTALL RDSD FLASH BEACON ASSEMBLY EA $6,184.96 1.00 0.00 0.00 $0.00

0630 60257001 0 TMSP RADAR SPEED CONTROL MONITOR EA $5,148.07 2.00 0.00 0.00 $0.00

0635 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 001 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0645 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 31,200.00 0.00 0.00 $0.00

0650 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 31,200.00 0.00 0.00 $0.00

0655 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 31,200.00 0.00 0.00 $0.00

0660 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 100.00 0.00 0.00 $0.00

0665 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 100.00 0.00 0.00 $0.00

0675 96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0680 96097003 SBE GOAL SHORTFALL DOL $1.00 1.00 0.00 0.00 $0.00

0685 96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Contract Line Items

Project: STP 2026(495)HES Control 026910028

Category: 002 Description: Provide Additional Paved Surface Width - HSIP

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0670 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0690 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0695 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,500.00 0.00 0.00 $0.00

0700 96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0705 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,587.44 9.90 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $23.10 366.00 0.00 $0.00

01127001 SUBGR WIDEN (OC) STA $440.00 157.98 0.00 $0.00

01327017 EMBANK (VEH)(OC)(TY C) CY $30.80 343.00 0.00 $0.00

01347001 BACKFILL (TY A) STA $121.00 152.28 0.00 $0.00

01507002 BLADING HR $110.00 25.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.20 230.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.20 230.00 0.00 $0.00

01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.31 52,660.00 0.00 $0.00

01647013 DRILL SEED (TEMP_WARM) SY $0.26 13,165.00 0.00 $0.00

01647014 DRILL SEED (TEMP_COOL) SY $0.26 13,165.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $23.10 443.26 0.00 $0.00

02477193 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY $93.50 78.00 0.00 $0.00

03167232 AGGR (TY-PE, GR-4)(SAC-B) CY $121.42 383.00 0.00 $0.00

03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL $4.56 16,910.00 0.00 $0.00

03417002 D-GR HMA TY-B SAC-B PG64-22 TON $94.60 3,862.00 0.00 $0.00

03417004 D-GR HMA TY-B PG64-22 (LEVEL-UP) TON $94.60 500.00 0.00 $0.00

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $102.43 6,062.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 31,200.00 0.00 $0.00

03417082 TACK COAT GAL $3.52 1,170.00 0.00 $0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 31,200.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $62.92 1,000.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $252.00 14.00 0.00 $0.00

04007009 CUT AND RESTORE PAV (FLEX BASE) SY $56.00 15.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $224.00 113.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $56.00 256.00 0.00 $0.00

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $158.90 20.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $952.01 9.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04327005 RIPRAP (CONC)(CL B) CY $1,064.01 0.70 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $200.77 48.00 0.00 $0.00

04517049 RETROFIT RAIL (TY T131RC) LF $218.00 440.00 0.00 $0.00

04607001 CMP (GAL STL 12 IN) LF $50.40 8.00 0.00 $0.00

04607003 CMP (GAL STL 18 IN) LF $61.60 28.00 0.00 $0.00

04607005 CMP (GAL STL 24 IN) LF $145.60 24.00 0.00 $0.00

04607007 CMP (GAL STL 30 IN) LF $218.40 8.00 0.00 $0.00

04607010 CMP (GAL STL 42 IN) LF $280.00 16.00 0.00 $0.00

04607015 CMP AR (GAL STL DES 1) LF $224.00 8.00 0.00 $0.00

04607018 CMP AR (GAL STL DES 3) LF $392.00 12.00 0.00 $0.00

04627003 CONC BOX CULV (4 FT X 2 FT) LF $672.00 33.00 0.00 $0.00

04627010 CONC BOX CULV (6 FT X 2 FT) LF $840.01 19.00 0.00 $0.00

04627015 CONC BOX CULV (7 FT X 3 FT) LF $952.01 21.00 0.00 $0.00

04627032 CONC BOX CULV (10 FT X 4 FT) LF $1,344.01 11.00 0.00 $0.00

04627034 CONC BOX CULV (10 FT X 6 FT) LF $1,568.01 11.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $156.80 53.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $224.00 84.00 0.00 $0.00

04647010 RC PIPE (CL III)(42 IN) LF $392.00 10.00 0.00 $0.00

04667189 WINGWALL (PW - 2) (HW=5 FT) EA $15,680.10 1.00 0.00 $0.00

04667191 WINGWALL (PW - 2) (HW=7 FT) EA $33,600.22 1.00 0.00 $0.00

04677067 SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1)(C) EA $10,080.07 2.00 0.00 $0.00

04677068 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA $10,640.07 2.00 0.00 $0.00

04677124 SET (TY I)(S= 6 FT)(HW= 3 FT)(3:1)(C) EA $14,560.10 1.00 0.00 $0.00

04677125 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1)(C) EA $16,800.11 1.00 0.00 $0.00

04677153 SET (TY I)(S= 7 FT)(HW= 4 FT)(3:1)(C) EA $19,040.12 1.00 0.00 $0.00

04677154 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C) EA $21,280.14 1.00 0.00 $0.00

04677156 SET (TY I)(S= 7 FT)(HW= 4 FT)(6:1)(P) EA $2,464.02 4.00 0.00 $0.00

04677288 SET (TY II) (12 IN) (CMP) (6: 1) (P) EA $952.01 2.00 0.00 $0.00

04677304 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA $1,120.01 8.00 0.00 $0.00

04677324 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA $2,800.02 4.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 06:35:03 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04677325 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA $2,240.01 3.00 0.00 $0.00

04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,240.01 1.00 0.00 $0.00

04677344 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA $3,920.03 2.00 0.00 $0.00

04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $3,920.03 6.00 0.00 $0.00

04677376 SET (TY II) (42 IN) (CMP) (6: 1) (P) EA $5,040.03 2.00 0.00 $0.00

04677377 SET (TY II) (42 IN) (RCP) (3: 1) (C) EA $4,480.03 2.00 0.00 $0.00

04677414 SET (TY II) (DES 1) (CMP) (6: 1) (P) EA $1,120.01 2.00 0.00 $0.00

04677430 SET (TY II) (DES 3) (CMP) (6: 1) (P) EA $2,800.02 2.00 0.00 $0.00

04967036 REMOV STR (SMALL) EA $1,120.01 3.00 0.00 $0.00

05007001 MOBILIZATION LS $189,215.94 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,972.13 7.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $3,603.65 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $128.70 20.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $308.88 20.00 0.00 $0.00

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $56.73 160.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $21.82 160.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.31 1,350.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.36 1,350.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $44.00 1,380.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.41 15,998.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $24.82 600.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,975.66 4.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.53 100.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,140.79 4.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $253.29 4.00 0.00 $0.00

05527001 WIRE FENCE (TY A) LF $30.39 100.00 0.00 $0.00

05527010 WIRE FENCE (WATER GAP) LF $65.86 48.00 0.00 $0.00

05607004 MAILBOX INSTALL-S (WC-POST) TY 3 EA $400.00 10.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 31,200.00 0.00 $0.00

06107198 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA $6,839.73 2.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
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Bid
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Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06187030 CONDT (PVC) (SCH 40) (2") LF $17.21 260.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $25.98 110.00 0.00 $0.00

06207005 ELEC CONDR (NO.10) BARE LF $2.21 30.00 0.00 $0.00

06207006 ELEC CONDR (NO.10) INSULATED LF $2.45 90.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $2.57 340.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.76 680.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,469.70 4.00 0.00 $0.00

06287148 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $12,438.33 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $20.00 24.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $675.00 3.00 0.00 $0.00

06447032 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA $800.00 3.00 0.00 $0.00

06447057 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA $400.00 48.00 0.00 $0.00

06447058 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA $475.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 56.00 0.00 $0.00

06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $25.00 10.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.00 20.00 0.00 $0.00

06587057 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA $100.00 16.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.28 95,994.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.28 6,192.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.28 62,745.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.60 4,998.00 0.00 $0.00

06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.86 31,998.00 0.00 $0.00

06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF $0.86 2,064.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.86 20,915.00 0.00 $0.00

06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $38.54 80.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $16.51 12.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $6.06 366.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $515.62 2.00 0.00 $0.00

06857001 INSTALL RDSD FLASH BEACON ASSEMBLY EA $6,184.96 1.00 0.00 $0.00

60257001 TMSP RADAR SPEED CONTROL MONITOR EA $5,148.07 2.00 0.00 $0.00
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                           © Item is added or modified by a change order

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 100.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 100.00 0.00 $0.00

96057001 A+B CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,500.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96097002 DBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96097003 SBE GOAL SHORTFALL DOL $1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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