
-639,387.62

027001051CONTRACT ID:

PROJECT: F 2B23(121)

CONTRACT:

08233204

PROJECTED AMOUNT: $76,602,134.79

CONTRACTOR:

HIGHWAY: SH 72

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0034

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/07/2023

08/03/2023

ESTIMATE PAID:

 694

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/08/2023

$75,962,747.17

CONTRACT:

09/01/2026

AWARD AMOUNT: $74,026,221.79

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 89.20

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.15

$226,958.70 $67,497,374.24 $67,724,332.94 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$226,958.70 $67,497,374.24 $67,724,332.94 

$0.00 $0.00 $0.00 

$226,958.70 $67,724,332.94 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $67,497,374.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 694

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/08/2023

12/06/2023

 778

 0

 778

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  20  5

HOLIDAY 1

HOLIDAY TRAFFIC 1

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 HOLIDAY TRAFFIC

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B23(121) 027001051PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 02476057 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)003 CY  92.750 $270,273.50 2,914.000  111,397.44 118,334.00

0130 03106009 PRIME COAT (MC-30)000 GAL  6.460 $35,207.00 5,450.000  65,374.00 81,987.00

0435 04806001 CLEAN EXIST CULVERTS000 EA  2,000.000 $10,000.00 5.000  9.00 15.00

0455 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  6,262.350 $6,262.35 1.000  34.00 46.00

0480 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  6.770 $1,523.25 225.000  20,904.00 20,005.00

0485 05066039 TEMP SEDMT CONT FENCE (REMOVE)005 LF  1.360 $3,311.60 2,435.000  9,995.00 20,005.00

1691 96016001 MATERIAL ON HAND DOL  1.000 -$114,370.97-114,370.970  168,555.84 1.00

CATEGORY 006 DESCRIPTION BRIDGE: 130620027001036 [SH 72 @ WOODS CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1525 04806001 CLEAN EXIST CULVERTS000 EA  2,000.000 $2,000.00 1.000  1.00 1.00

CATEGORY 009 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1708 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000 $12,751.97 12,751.970  44,468.70 1.00

$226,958.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027001051PROJECT CONTROLF 2B23(121)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  2,490.000  577.760  0.000  577.76  1,438,622.40

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  24.500  878.000  0.000  904.10  22,150.45

0070 01056036 000 REMOVING STAB BASE & ASPH PAV(15"-20") SY  10.300  200,010.000  0.000  196,502.00  2,023,970.60

0075 01106001 000 EXCAVATION (ROADWAY) CY  10.500  96,243.000  0.000  90,228.00  947,394.00

0080 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  8.750  206,458.000  0.000  202,217.00  1,769,398.76

0085 01506002 000 BLADING HR  168.000  363.000  0.000  26.00  4,368.00

0090 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.200  537,017.000  0.000  159,689.00  31,937.80

0095 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.150  134,255.000  0.000  380,141.00  57,021.15

0105 01686001 000 VEGETATIVE WATERING MG  24.500  13,315.000  0.000  699.00  17,125.50

0110 02476057 003 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  92.750  118,334.000  0.000  111,397.44  10,332,112.59

0116 02756001 CEMENT TON  265.000  0.000  4,217.430  4,008.10  1,062,146.50

CO#2 - Add Item due to Subgrade Treatment Substitution

0121 02756011 CEMENT TREAT(EXIST MATL)(8") SY  3.170  0.000  442,079.000  414,521.00  1,314,031.57

CO#2 - Add Item due to Subgrade Treatment Substitution

0125 03056016 000 SALV, HAUL & STKPL RCL APH PV (3") SY  3.500  13,086.000  0.000  12,355.00  43,242.50

0130 03106009 000 PRIME COAT (MC-30) GAL  6.460  81,987.000  0.000  65,374.00  422,316.04

0135 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  161.580  7,464.000  0.000  6,017.00  972,226.86

0140 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  5.360  387,429.000  0.000  234,320.00  1,255,955.20

0145 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  101.200  100.000  0.000  1,577.99  159,692.59

0150 03546022 000 PLANE ASPH CONC PAV(0" TO 3") SY  3.780  15,869.000  0.000  16,510.00  62,407.80

0155 04006005 000 CEM STABIL BKFL CY  230.000  1,802.000  0.000  2,541.41  584,524.30

0160 04006006 000 CUT & RESTORING PAV SY  100.000  1,269.000  0.000  571.50  57,150.00

0165 04026001 000 TRENCH EXCAVATION PROTECTION LF  15.000  654.000  0.000  105.00  1,575.00

0170 04036001 000 TEMPORARY SPL SHORING SF  2.500  11,493.000  0.000  6,063.44  15,158.60

0175 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  345.000  48.000  0.000  48.00  16,560.00

0180 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  475.000  66.000  0.000  66.00  31,350.00

0185 04326002 000 RIPRAP (CONC)(5 IN) CY  575.000  183.000  0.000  188.50  108,387.50

0190 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  225.000  180.000  0.000  140.50  31,612.50

0200 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  800.000  105.000  0.000  105.00  84,000.00

0205 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  900.000  115.000  0.000  115.00  103,500.00

0210 04626045 002 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  780.000  40.000  0.000  40.00  31,200.00

0215 04626048 002 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  1,000.000  34.000  0.000  34.00  34,000.00

0220 04626049 002 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  780.000  459.000  0.000  459.00  358,020.00

0225 04626050 002 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF  1,150.000  26.000  0.000  26.00  29,900.00

0230 04626054 002 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  950.000  34.000  0.000  34.00  32,300.00

0235 04626055 002 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF  1,500.000  56.000  0.000  56.00  84,000.00

0240 04626058 002 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  900.000  48.000  0.000  48.00  43,200.00

0245 04626065 002 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF  1,725.000  58.000  0.000  58.00  100,050.00

0250 04626066 002 CONC BOX CULV (8 FT X 7 FT)(EXTEND) LF  2,600.000  19.000  0.000  19.00  49,400.00

0255 04626067 002 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,700.000  102.000  0.000  102.00  173,400.00

0260 04626073 002 CONC BOX CULV (10 FT X 5 FT)(EXTEND) LF  2,350.000  45.000  0.000  42.00  98,700.00

0265 04626076 002 CONC BOX CULV (10 FT X 8 FT)(EXTEND) LF  1,900.000  36.000  0.000  36.00  68,400.00

0270 04626101 002 CONC BOX CULV (10 FT X 4 FT) LF  1,550.000  127.000  0.000  127.00  196,850.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 04646003 001 RC PIPE (CL III)(18 IN) LF  90.000  2,020.000  0.000  2,116.00  190,440.00

0280 04646005 001 RC PIPE (CL III)(24 IN) LF  120.000  2,464.000  0.000  2,380.00  285,600.00

0285 04646007 001 RC PIPE (CL III)(30 IN) LF  142.000  1,019.000  0.000  1,019.00  144,698.00

0290 04646008 001 RC PIPE (CL III)(36 IN) LF  266.000  105.000  0.000  105.00  27,930.00

0295 04646030 001 RC PIPE (ARCH)(CL III)(DES 1) LF  210.000  889.000  0.000  826.00  173,460.00

0300 04646032 001 RC PIPE (ARCH)(CL III)(DES 3) LF  262.000  211.000  0.000  211.00  55,282.00

0305 04666155 000 WINGWALL (FW - 0) (HW=8 FT) EA  22,500.000  2.000  0.000  2.00  45,000.00

0310 04666196 000 WINGWALL (PW - 2) (HW=7 FT) EA  20,000.000  2.000  0.000  2.00  40,000.00

0315 04676056 000 SET (TY I)(S=10 FT)(HW=6FT)(4:1)(C) EA  26,500.000  2.000  0.000  2.00  53,000.00

0320 04676101 000 SET (TY I)(S=3 FT)(HW=2FT)(4:1)(C) EA  8,900.000  1.000  0.000  1.00  8,900.00

0325 04676104 000 SET (TY I)(S=3 FT)(HW=2FT)(6:1)(C) EA  10,000.000  1.000  0.000  1.00  10,000.00

0330 04676137 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1) (C) EA  5,100.000  2.000  0.000  2.00  10,200.00

0335 04676144 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1) (C) EA  8,600.000  20.000  0.000  20.00  172,000.00

0340 04676152 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(6:1) (C) EA  32,000.000  2.000  0.000  2.00  64,000.00

0345 04676172 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C) EA  7,400.000  1.000  0.000  1.00  7,400.00

0350 04676173 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (C) EA  11,500.000  1.000  0.000  1.00  11,500.00

0355 04676212 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C) EA  6,500.000  4.000  0.000  4.00  26,000.00

0360 04676219 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1) (C) EA  21,250.000  3.000  0.000  3.00  63,750.00

0365 04676245 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1) (C) EA  8,950.000  4.000  0.000  4.00  35,800.00

0370 04676289 000 SET (TY I)(S= 8 FT)(HW= 9 FT)(4:1) (C) EA  31,500.000  6.000  0.000  6.00  189,000.00

0375 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,100.000  116.000  0.000  102.00  316,200.00

0385 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,100.000  91.000  0.000  85.00  348,500.00

0390 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  6,050.000  6.000  0.000  6.00  36,300.00

0395 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  6,200.000  24.000  0.000  24.00  148,800.00

0400 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  7,100.000  1.000  0.000  1.00  7,100.00

0405 04676453 000 SET (TY II) (36 IN) (RCP) (6: 1) (C) EA  9,650.000  1.000  0.000  1.00  9,650.00

0410 04676519 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  3,850.000  54.000  0.000  50.00  192,500.00

0415 04676545 000 SET (TY II) (DES 3) (RCP) (6: 1) (P) EA  6,850.000  14.000  0.000  14.00  95,900.00

0420 04676598 000 SET (TY I)(S=10FT)(HW=6FT)(6:1)(C) EA  48,500.000  2.000  0.000  2.00  97,000.00

0425 04676615 000 SET (TY I)(S=10FT)(HW=9FT)(4:1)(C) EA  68,750.000  2.000  0.000  2.00  137,500.00

0430 04676616 000 SET (TY I)(S=6FT)(HW=5FT)(6:1)(C)(MOD) EA  14,000.000  1.000  0.000  1.00  14,000.00

0435 04806001 000 CLEAN EXIST CULVERTS EA  2,000.000  15.000  0.000  9.00  18,000.00

0440 04966001 000 REMOV STR (BOX CULVERT) EA  4,000.000  15.000  0.000  15.00  60,000.00

0445 04966042 000 REMOV STR (SMALL) EA  1,250.000  91.000  0.000  93.00  116,250.00

0450 05006001 000 MOBILIZATION LS  6,709,715.090  1.000  0.000  0.90  6,038,743.58

0455 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,262.350  46.000  0.000  34.00  212,919.90

0460 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  48.470  765.000  0.000  828.00  40,133.16

0470 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  48.780  666.000  0.000  233.00  11,365.74

0480 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  6.770  20,005.000  0.000  20,904.00  141,520.08

0485 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.360  20,005.000  0.000  9,995.00  13,593.20

0500 05086001 000 CONSTRUCTING DETOURS SY  88.800  6,848.000  0.000  5,320.00  472,416.00

0505 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  160.000  300.000  0.000  2,215.00  354,400.00

0510 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  100.000  900.000  0.000  7,435.00  743,500.00

0520 05296008 000 CONC CURB & GUTTER (TY II) LF  38.000  764.000  0.000  240.00  9,120.00

0525 05306002 000 INTERSECTIONS (ACP) SY  76.700  12,162.000  0.000  4,264.00  327,048.80

0530 05306004 000 DRIVEWAYS (CONC) SY  115.000  1,020.000  0.000  1,857.46  213,607.90

0540 05306006 000 DRIVEWAYS (SURF TREAT) SY  45.800  5,602.000  0.000  4,200.00  192,360.00

0545 05306009 000 TURNOUTS (SURF TREAT) SY  45.800  1,894.000  0.000  957.00  43,830.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0550 05316002 000 CONC SIDEWALKS (5") SY  98.000  2,421.000  0.000  1,808.54  177,236.92

0555 05316024 000 CURB RAMPS (TY 7) SY  200.000  132.000  0.000  198.00  39,600.00

0570 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  23.650  2,300.000  0.000  1,390.67  32,889.35

0575 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,680.000  4.000  0.000  4.00  10,720.00

0580 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  96.600  450.000  0.000  259.33  25,051.57

0585 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.750  3,825.000  0.000  3,532.00  9,713.00

0590 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,270.000  16.000  0.000  14.00  45,780.00

0595 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  12.000  0.000  32.00  32,000.00

0600 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  950.000  3.000  0.000  2.00  1,900.00

0605 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,250.000  3.000  0.000  10.00  82,500.00

0610 05526003 000 WIRE FENCE (TY C) LF  20.000  3,000.000  0.000  326.00  6,520.00

0615 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  544.180  1.000  0.000  3.00  1,632.54

0620 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  166.120  21.000  0.000  38.00  6,312.56

0625 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  183.300  5.000  0.000  3.00  549.90

0630 06186046 000 CONDT (PVC) (SCH 80) (2") LF  16.000  7,435.000  0.000  6,682.00  106,912.00

0635 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  27.000  1,280.000  0.000  925.00  24,975.00

0640 06186058 000 CONDT (PVC) (SCH 80) (4") LF  32.000  240.000  0.000  97.00  3,104.00

0645 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  40.000  730.000  0.000  642.00  25,680.00

0650 06206011 000 ELEC CONDR (NO.4) BARE LF  3.000  11,705.000  0.000  75.00  225.00

0655 06206012 000 ELEC CONDR (NO.4) INSULATED LF  0.350  500.000  0.000  80.00  28.00

0660 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.950  2,240.000  0.000  795.00  3,140.25

0670 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,600.000  46.000  0.000  30.00  48,000.00

0675 06286001 000 RELOCATE ELECTRICAL SERVICES EA  2,565.000  1.000  0.000  1.00  2,565.00

0680 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  7,000.000  2.000  0.000  2.00  14,000.00

0690 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  595.730  5.000  0.000  5.00  2,978.65

0695 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  830.590  11.000  0.000  7.00  5,814.13

0705 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  916.510  1.000  0.000  1.00  916.51

0710 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  916.510  1.000  0.000  1.00  916.51

0715 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  973.790  2.000  0.000  2.00  1,947.58

0730 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,059.720  12.000  0.000  6.00  6,358.32

0735 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  378.060  126.000  0.000  85.00  32,135.10

0740 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  458.260  19.000  0.000  14.00  6,415.64

0745 06446076 000 REMOVE SM RD SN SUP&AM EA  57.280  204.000  0.000  30.00  1,718.40

0770 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.270  384,721.000  0.000  337,463.00  91,115.01

0775 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.880  905.000  0.000  4,788.00  4,213.44

0780 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  9.000  250.000  0.000  44.00  396.00

0795 06626092 000 WK ZN PAV MRK REMOV (W)36"(YLD TRI) EA  18.000  45.000  0.000  15.00  270.00

0800 06626096 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  0.900  109.000  0.000  14,688.00  13,219.20

0805 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.270  428,101.000  0.000  365,034.00  98,559.18

0810 06626102 000 WK ZN PAV MRK REMOV (Y)24"(SLD) LF  10.000  310.000  0.000  60.00  600.00

0815 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  10,000.000  0.000  324.00  528.12

0820 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  20,000.000  0.000  17,126.00  27,915.38

0825 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.200  4,765.000  0.000  950.00  1,140.00

0830 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.000  265.000  0.000  148.00  2,368.00

0835 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  175.000  80.000  0.000  28.00  4,900.00

0855 06726007 000 REFL PAV MRKR TY I-C EA  3.850  1,625.000  0.000  15.00  57.75

0860 06726009 000 REFL PAV MRKR TY II-A-A EA  3.850  3,894.000  0.000  474.00  1,824.90

0865 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.350  14,100.000  0.000  51,995.00  18,198.25
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0870 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  2.500  175.000  0.000  1,440.00  3,600.00

0875 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  4.000  130.000  0.000  250.00  1,000.00

0885 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  200.000  1.000  0.000  4.00  800.00

0895 06806004 006 REMOVING TRAFFIC SIGNALS EA  6,000.000  2.000  0.000  1.00  6,000.00

0900 06826003 000 VEH SIG SEC (12")LED(YEL) EA  325.000  28.000  0.000  4.00  1,300.00

0905 06826005 000 VEH SIG SEC (12")LED(RED) EA  325.000  10.000  0.000  2.00  650.00

0910 06826033 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  170.000  14.000  0.000  6.00  1,020.00

0920 06846029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  2.400  50.000  0.000  40.00  96.00

0925 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.650  50.000  0.000  45.00  119.25

0930 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.950  2,690.000  0.000  1,120.00  4,424.00

0945 06856006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  865.000  10.000  0.000  10.00  8,650.00

0950 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  14,800.000  4.000  0.000  4.00  59,200.00

0955 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  34,000.000  1.000  0.000  1.00  34,000.00

0960 06866067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  35,985.000  2.000  0.000  2.00  71,970.00

0965 06876003 000 RELOCATE PED POLE ASSEMBLY EA  1,650.000  1.000  0.000  1.00  1,650.00

0970 06876004 000 RELOCATE PED PUSH BUTTON POST ASSEM EA  1,650.000  1.000  0.000  1.00  1,650.00

0975 07306107 000 FULL - WIDTH MOWING CYC  21,000.000  16.000  0.000  4.00  84,000.00

0995 30766001 000 D-GR HMA TY-B PG64-22 TON  116.800  92,857.000  0.000  57,189.22  6,679,700.91

1000 30766008 000 D-GR HMA TY-B PG70-22 (LEVEL-UP) TON  127.300  26,390.000  0.000  43,211.87  5,500,871.05

1005 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  128.900  93,215.000  0.000  101,776.06  13,118,934.15

1010 30766066 000 TACK COAT GAL  4.880  112,912.000  0.000  41,425.00  202,154.00

1015 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  11,021.490  2.000  0.000  4.00  44,085.96

1030 61856002 002 TMA (STATIONARY) DAY  524.830  20.000  0.000  11.00  5,773.13

1035 61856005 002 TMA (MOBILE OPERATION) DAY  1,049.670  40.000  0.000  9.00  9,447.03

1040 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  0.720  26,166.000  0.000  21,238.00  15,291.36

1045 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.660  153,703.000  0.000  111,332.00  73,479.12

1050 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  0.720  7,639.000  0.000  5,030.00  3,621.60

1055 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.660  256,848.000  0.000  194,124.00  128,121.84

1691 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  168,555.84  168,555.84

1692 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  106,422.88  106,422.88

1701 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  21,607.72  21,607.72

Category Subtotal $63,679,314.17

002 BRIDGE: 130620027001002 [SH 72 @ SHILOH CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1105 04006005 000 CEM STABIL BKFL CY  230.000  183.000  0.000  58.00  13,340.00

1110 04006006 000 CUT & RESTORING PAV SY  100.000  49.000  0.000  49.00  4,900.00

1115 04026001 000 TRENCH EXCAVATION PROTECTION LF  15.000  82.000  0.000  41.00  615.00

1120 04036001 000 TEMPORARY SPL SHORING SF  2.500  450.000  0.000  450.00  1,125.00

1125 04326002 000 RIPRAP (CONC)(5 IN) CY  575.000  33.000  0.000  33.00  18,975.00

1135 04626023 002 CONC BOX CULV (8 FT X 8 FT) LF  1,450.000  91.000  0.000  91.00  131,950.00

1145 04666156 000 WINGWALL (FW - 0) (HW=9 FT) EA  26,000.000  2.000  0.000  3.00  78,000.00

Category Subtotal $248,905.00

003 BRIDGE: 130620027001003 [SH 72 @ COTTONWOOD CREEK]CATEGORY DESCRIPTION
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003 BRIDGE: 130620027001003 [SH 72 @ COTTONWOOD CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1205 04006006 000 CUT & RESTORING PAV SY  100.000  59.000  0.000  29.50  2,950.00

1210 04026001 000 TRENCH EXCAVATION PROTECTION LF  15.000  90.000  0.000  90.00  1,350.00

1215 04036001 000 TEMPORARY SPL SHORING SF  2.500  715.000  0.000  357.00  892.50

1220 04326002 000 RIPRAP (CONC)(5 IN) CY  575.000  74.000  0.000  74.00  42,550.00

1230 04626034 002 CONC BOX CULV (10 FT X 10 FT) LF  2,100.000  92.000  0.000  92.00  193,200.00

1235 04626078 002 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF  1,850.000  212.000  0.000  212.00  392,200.00

1240 04666143 000 WINGWALL (FW - 0) (HW=11 FT) EA  49,000.000  2.000  0.000  2.00  98,000.00

Category Subtotal $731,142.50

004 BRIDGE: 130620027001028 [SH 72 @ FIFTEEN MILE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1300 04006006 000 CUT & RESTORING PAV SY  100.000  134.000  0.000  54.00  5,400.00

1305 04026001 000 TRENCH EXCAVATION PROTECTION LF  15.000  176.000  0.000  176.00  2,640.00

1315 04326002 000 RIPRAP (CONC)(5 IN) CY  575.000  42.000  0.000  34.50  19,837.50

1325 04626019 002 CONC BOX CULV (8 FT X 4 FT) LF  1,100.000  212.000  0.000  212.00  233,200.00

1330 04626059 002 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  1,050.000  64.000  0.000  64.00  67,200.00

1335 04676254 000 SET (TY I)(S= 7 FT)(HW= 6 FT)(4:1) (C) EA  8,925.000  8.000  0.000  8.00  71,400.00

1340 04676280 000 SET (TY I)(S= 8 FT)(HW= 6 FT)(4:1) (C) EA  13,000.000  4.000  0.000  4.00  52,000.00

Category Subtotal $451,677.50

005 BRIDGE: 130620027001035 [SH 72 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1395 04006005 000 CEM STABIL BKFL CY  230.000  83.000  0.000  94.00  21,620.00

1400 04006006 000 CUT & RESTORING PAV SY  100.000  44.000  0.000  44.00  4,400.00

1415 04326002 000 RIPRAP (CONC)(5 IN) CY  575.000  19.000  0.000  19.00  10,925.00

1420 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  800.000  91.000  0.000  91.00  72,800.00

1425 04626054 002 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  950.000  170.000  0.000  170.00  161,500.00

1430 04676212 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C) EA  6,500.000  12.000  0.000  12.00  78,000.00

1435 04806001 000 CLEAN EXIST CULVERTS EA  2,000.000  1.000  0.000  1.00  2,000.00

Category Subtotal $351,245.00

006 BRIDGE: 130620027001036 [SH 72 @ WOODS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1485 04006005 000 CEM STABIL BKFL CY  230.000  217.000  0.000  104.00  23,920.00

1490 04006006 000 CUT & RESTORING PAV SY  100.000  48.000  0.000  48.00  4,800.00

1495 04026001 000 TRENCH EXCAVATION PROTECTION LF  15.000  78.000  0.000  78.00  1,170.00

1500 04036001 000 TEMPORARY SPL SHORING SF  2.500  945.000  0.000  945.00  2,362.50

1505 04326002 000 RIPRAP (CONC)(5 IN) CY  575.000  52.000  0.000  52.00  29,900.00

1510 04626023 002 CONC BOX CULV (8 FT X 8 FT) LF  1,450.000  89.000  0.000  89.00  129,050.00

1515 04626067 002 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,700.000  141.000  0.000  141.00  239,700.00

1520 04676289 000 SET (TY I)(S= 8 FT)(HW= 9 FT)(4:1) (C) EA  31,500.000  8.000  0.000  8.00  252,000.00

1525 04806001 000 CLEAN EXIST CULVERTS EA  2,000.000  1.000  0.000  1.00  2,000.00
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Category Subtotal $684,902.50

007 BRIDGE: 130620027010037 [SH 72 @ LOST CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1575 04006005 000 CEM STABIL BKFL CY  230.000  286.000  0.000  219.00  50,370.00

1580 04006006 000 CUT & RESTORING PAV SY  100.000  63.000  0.000  63.00  6,300.00

1595 04326002 000 RIPRAP (CONC)(5 IN) CY  575.000  62.000  0.000  64.00  36,800.00

1600 04626032 002 CONC BOX CULV (10 FT X 8 FT) LF  2,000.000  76.000  0.000  76.00  152,000.00

1605 04626076 002 CONC BOX CULV (10 FT X 8 FT)(EXTEND) LF  1,900.000  260.000  0.000  260.00  494,000.00

1610 04676065 000 SET (TY I)(S=10 FT)(HW=9FT)(3:1)(C) EA  14,000.000  12.000  0.000  12.00  168,000.00

Category Subtotal $907,470.00

008 BRIDGE: 130620027010038 [SH 72 @ LOST CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1675 04326002 000 RIPRAP (CONC)(5 IN) CY  575.000  56.000  0.000  56.00  32,200.00

1680 04626078 002 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF  1,850.000  172.000  0.000  172.00  318,200.00

1685 04666143 000 WINGWALL (FW - 0) (HW=11 FT) EA  49,000.000  2.000  0.000  2.00  98,000.00

Category Subtotal $448,400.00

009 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1706 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  40,000.000  0.000  176,807.57  176,807.57

1708 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  44,468.70  44,468.70

Category Subtotal $221,276.27

027001051F 2B23(121)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.150  134,255.000  0.000  0.000  0.00

0115 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  352.000  5,205.000 -5,205.000  0.000  0.00

0120 02606027 000 LIME TRT (EXST MATL)(8") SY  3.000  442,079.000 -442,079.000  0.000  0.00

0195 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  250.000  56.000  0.000  0.000  0.00

0380 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  3,000.000  6.000  0.000  0.000  0.00

0465 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.350  765.000  0.000  0.000  0.00

0475 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  13.910  666.000  0.000  0.000  0.00

0490 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  8.140  24.000  0.000  0.000  0.00

0495 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.700  24.000  0.000  0.000  0.00

0515 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  50.000  300.000  0.000  0.000  0.00

0535 05306005 000 DRIVEWAYS (ACP) SY  76.700  4,733.000  0.000  0.000  0.00

0560 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.130  137,091.000  0.000  0.000  0.00

0565 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.250  50,743.000  0.000  0.000  0.00

0665 06246009 000 GROUND BOX TY D (162922) EA  1,500.000  5.000  0.000  0.000  0.00

0685 06366001 001 ALUMINUM SIGNS (TY A) SF  34.370  110.000  0.000  0.000  0.00
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0700 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  887.870  2.000  0.000  0.000  0.00

0720 06446031 000 IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT) EA  1,031.070  2.000  0.000  0.000  0.00

0725 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,031.070  2.000  0.000  0.000  0.00

0750 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  34.370  2.000  0.000  0.000  0.00

0755 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  80.190  58.000  0.000  0.000  0.00

0760 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  40.100  50.000  0.000  0.000  0.00

0765 06626065 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.200  347.000  0.000  0.000  0.00

0785 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  120.000  4.000  0.000  0.000  0.00

0790 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  235.000  4.000  0.000  0.000  0.00

0840 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  400.000  2.000  0.000  0.000  0.00

0845 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  250.000  30.000  0.000  0.000  0.00

0850 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  18.000  18.000  0.000  0.000  0.00

0880 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  8.000  25.000  0.000  0.000  0.00

0890 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  14,450.000  2.000  0.000  0.000  0.00

0915 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.750  5,470.000  0.000  0.000  0.00

0935 06846084 000 TRF SIG CBL (TY A)(8 AWG)(4 CONDR) LF  8.950  13,935.000  0.000  0.000  0.00

0940 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  4,200.000  10.000  0.000  0.000  0.00

0980 07346002 000 LITTER REMOVAL CYC  2,250.000  16.000  0.000  0.000  0.00

0985 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CYC  2,250.000  16.000  0.000  0.000  0.00

0990 07386001 000 CLEANING / SWEEPING (CENTER MEDIAN) CYC  5,500.000  16.000  0.000  0.000  0.00

1020 60276008 000 GROUND BOX (PREPARE) EA  500.000  1.000  0.000  0.000  0.00

1025 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  8,500.000  2.000  0.000  0.000  0.00

1693 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1694 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  803,000.000  0.000  0.000  0.00

1696 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  803,000.000  0.000  0.000  0.00

1697 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  803,000.000  0.000  0.000  0.00

1698 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,500.000  0.000  0.000  0.00

1699 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,500.000  0.000  0.000  0.00

1702 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1703 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130620027001002 [SH 72 @ SHILOH CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1130 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  225.000  18.000  0.000  0.000  0.00

1140 04626067 002 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,700.000  87.000  0.000  0.000  0.00

1150 04806001 000 CLEAN EXIST CULVERTS EA  2,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 130620027001003 [SH 72 @ COTTONWOOD CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1200 04006005 000 CEM STABIL BKFL CY  230.000  282.000  0.000  0.000  0.00

1225 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  225.000  139.000  0.000  0.000  0.00

1245 04806001 000 CLEAN EXIST CULVERTS EA  2,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal



CONTRACT ID 027001051 CONTRACTOR'S ESTIMATE PACKAGE Page 11 of 16ESTIMATE 0034

004CATEGORY DESCRIPTION BRIDGE: 130620027001028 [SH 72 @ FIFTEEN MILE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1295 04006005 000 CEM STABIL BKFL CY  230.000  239.000  0.000  0.000  0.00

1310 04036001 000 TEMPORARY SPL SHORING SF  2.500  424.000  0.000  0.000  0.00

1320 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  225.000  45.000  0.000  0.000  0.00

1345 04806001 000 CLEAN EXIST CULVERTS EA  2,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 130620027001035 [SH 72 @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1405 04026001 000 TRENCH EXCAVATION PROTECTION LF  15.000  83.000  0.000  0.000  0.00

1410 04036001 000 TEMPORARY SPL SHORING SF  2.500  208.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 130620027010037 [SH 72 @ LOST CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1585 04026001 000 TRENCH EXCAVATION PROTECTION LF  15.000  119.000  0.000  0.000  0.00

1590 04036001 000 TEMPORARY SPL SHORING SF  2.500  468.000  0.000  0.000  0.00

1615 04806001 000 CLEAN EXIST CULVERTS EA  2,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 130620027010038 [SH 72 @ LOST CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1665 04006005 000 CEM STABIL BKFL CY  230.000  129.000  0.000  0.000  0.00

1670 04036001 000 TEMPORARY SPL SHORING SF  2.500  781.000  0.000  0.000  0.00

1690 04806001 000 CLEAN EXIST CULVERTS EA  2,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1704 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  113,900.000  0.000  0.000  0.00

1707 96056001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

1709 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1711 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1712 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

1713 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

1714 96046005 CONTRACTOR FORCE ACCOUNT 5 DOL  1.000  1.000  0.000  0.000  0.00

1716 96046006 CONTRACTOR FORCE ACCOUNT 6 DOL  1.000  1.000  0.000  0.000  0.00

1717 96046007 CONTRACTOR FORCE ACCOUNT 7 DOL  1.000  1.000  0.000  0.000  0.00
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1718 96046008 CONTRACTOR FORCE ACCOUNT 8 DOL  1.000  1.000  0.000  0.000  0.00

1719 96046009 CONTRACTOR FORCE ACCOUNT 9 DOL  1.000  1.000  0.000  0.000  0.00

1721 96046010 CONTRACTOR FORCE ACCOUNT 10 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $67,724,332.94
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  2,490.000PREPARING ROW  577.760  1,438,622.40 577.76

01046017 000 SY  24.500REMOVING CONC (DRIVEWAYS)  904.100  22,150.45 878.00

01056036 000 SY  10.300REMOVING STAB BASE & ASPH PAV(15"-20")  196,502.000  2,023,970.60 200,010.00

01106001 000 CY  10.500EXCAVATION (ROADWAY)  90,228.000  947,394.00 96,243.00

01326006 000 CY  8.750EMBANKMENT (FINAL)(DENS CONT)(TY C)  202,217.000  1,769,398.76 206,458.00

01506002 000 HR  168.000BLADING  26.000  4,368.00 363.00

01646035 000 SY  0.200DRILL SEEDING (PERM) (RURAL) (CLAY)  159,689.000  31,937.80 537,017.00

01646041 000 SY  0.150DRILL SEEDING (TEMP) (WARM)  380,141.000  57,021.15 134,255.00

01686001 000 MG  24.500VEGETATIVE WATERING  699.000  17,125.50 13,315.00

02476057 003 CY  92.750FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  111,397.440  10,332,112.59 118,334.00

02756001 TON  265.000CEMENT  4,008.100  1,062,146.50 0.00

CO#2 - Add Item due to Subgrade Treatment Substitution

02756011 SY  3.170CEMENT TREAT(EXIST MATL)(8")  414,521.000  1,314,031.57 0.00

CO#2 - Add Item due to Subgrade Treatment Substitution

03056016 000 SY  3.500SALV, HAUL & STKPL RCL APH PV (3")  12,355.000  43,242.50 13,086.00

03106009 000 GAL  6.460PRIME COAT (MC-30)  65,374.000  422,316.04 81,987.00

03166224 002 CY  161.580AGGR(TY-PB GR-4 SAC-B)  6,017.000  972,226.86 7,464.00

03166400 002 GAL  5.360ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  234,320.000  1,255,955.20 387,429.00

03516004 000 SY  101.200FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  1,577.990  159,692.59 100.00

03546022 000 SY  3.780PLANE ASPH CONC PAV(0" TO 3")  16,510.000  62,407.80 15,869.00

04006005 000 CY  230.000CEM STABIL BKFL  3,016.410  693,774.30 2,571.00

04006006 000 SY  100.000CUT & RESTORING PAV  859.000  85,900.00 1,666.00

04026001 000 LF  15.000TRENCH EXCAVATION PROTECTION  490.000  7,350.00 1,080.00

04036001 000 SF  2.500TEMPORARY SPL SHORING  7,815.440  19,538.60 13,603.00

04166031 000 LF  345.000DRILL SHAFT (TRF SIG POLE) (30 IN)  48.000  16,560.00 48.00

04166034 000 LF  475.000DRILL SHAFT (TRF SIG POLE) (48 IN)  66.000  31,350.00 66.00

04326002 000 CY  575.000RIPRAP (CONC)(5 IN)  521.000  299,575.00 521.00

04326031 000 CY  225.000RIPRAP (STONE PROTECTION)(12 IN)  140.500  31,612.50 180.00

04626010 002 LF  800.000CONC BOX CULV (6 FT X 3 FT)  196.000  156,800.00 196.00

04626011 002 LF  900.000CONC BOX CULV (6 FT X 4 FT)  115.000  103,500.00 115.00

04626019 002 LF  1,100.000CONC BOX CULV (8 FT X 4 FT)  212.000  233,200.00 212.00

04626023 002 LF  1,450.000CONC BOX CULV (8 FT X 8 FT)  180.000  261,000.00 180.00

04626032 002 LF  2,000.000CONC BOX CULV (10 FT X 8 FT)  76.000  152,000.00 76.00

04626034 002 LF  2,100.000CONC BOX CULV (10 FT X 10 FT)  92.000  193,200.00 92.00

04626045 002 LF  780.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  40.000  31,200.00 40.00

04626048 002 LF  1,000.000CONC BOX CULV (4 FT X 3 FT)(EXTEND)  34.000  34,000.00 34.00

04626049 002 LF  780.000CONC BOX CULV (4 FT X 4 FT)(EXTEND)  459.000  358,020.00 459.00

04626050 002 LF  1,150.000CONC BOX CULV (5 FT X 2 FT)(EXTEND)  26.000  29,900.00 26.00

04626054 002 LF  950.000CONC BOX CULV (6 FT X 3 FT)(EXTEND)  204.000  193,800.00 204.00

04626055 002 LF  1,500.000CONC BOX CULV (6 FT X 4 FT)(EXTEND)  56.000  84,000.00 56.00

04626058 002 LF  900.000CONC BOX CULV (7 FT X 3 FT)(EXTEND)  48.000  43,200.00 48.00

04626059 002 LF  1,050.000CONC BOX CULV (7 FT X 4 FT)(EXTEND)  64.000  67,200.00 64.00

04626065 002 LF  1,725.000CONC BOX CULV (8 FT X 6 FT)(EXTEND)  58.000  100,050.00 58.00
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04626066 002 LF  2,600.000CONC BOX CULV (8 FT X 7 FT)(EXTEND)  19.000  49,400.00 19.00

04626067 002 LF  1,700.000CONC BOX CULV (8 FT X 8 FT)(EXTEND)  243.000  413,100.00 243.00

04626073 002 LF  2,350.000CONC BOX CULV (10 FT X 5 FT)(EXTEND)  42.000  98,700.00 45.00

04626076 002 LF  1,900.000CONC BOX CULV (10 FT X 8 FT)(EXTEND)  296.000  562,400.00 296.00

04626078 002 LF  1,850.000CONC BOX CULV (10 FT X 10 FT)(EXTEND)  384.000  710,400.00 384.00

04626101 002 LF  1,550.000CONC BOX CULV (10 FT X 4 FT)  127.000  196,850.00 127.00

04646003 001 LF  90.000RC PIPE (CL III)(18 IN)  2,116.000  190,440.00 2,020.00

04646005 001 LF  120.000RC PIPE (CL III)(24 IN)  2,380.000  285,600.00 2,464.00

04646007 001 LF  142.000RC PIPE (CL III)(30 IN)  1,019.000  144,698.00 1,019.00

04646008 001 LF  266.000RC PIPE (CL III)(36 IN)  105.000  27,930.00 105.00

04646030 001 LF  210.000RC PIPE (ARCH)(CL III)(DES 1)  826.000  173,460.00 889.00

04646032 001 LF  262.000RC PIPE (ARCH)(CL III)(DES 3)  211.000  55,282.00 211.00

04666143 000 EA  49,000.000WINGWALL (FW - 0) (HW=11 FT)  4.000  196,000.00 4.00

04666155 000 EA  22,500.000WINGWALL (FW - 0) (HW=8 FT)  2.000  45,000.00 2.00

04666156 000 EA  26,000.000WINGWALL (FW - 0) (HW=9 FT)  3.000  78,000.00 2.00

04666196 000 EA  20,000.000WINGWALL (PW - 2) (HW=7 FT)  2.000  40,000.00 2.00

04676056 000 EA  26,500.000SET (TY I)(S=10 FT)(HW=6FT)(4:1)(C)  2.000  53,000.00 2.00

04676065 000 EA  14,000.000SET (TY I)(S=10 FT)(HW=9FT)(3:1)(C)  12.000  168,000.00 12.00

04676101 000 EA  8,900.000SET (TY I)(S=3 FT)(HW=2FT)(4:1)(C)  1.000  8,900.00 1.00

04676104 000 EA  10,000.000SET (TY I)(S=3 FT)(HW=2FT)(6:1)(C)  1.000  10,000.00 1.00

04676137 000 EA  5,100.000SET (TY I)(S= 4 FT)(HW= 3 FT)(3:1) (C)  2.000  10,200.00 2.00

04676144 000 EA  8,600.000SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1) (C)  20.000  172,000.00 20.00

04676152 000 EA  32,000.000SET (TY I)(S= 4 FT)(HW= 5 FT)(6:1) (C)  2.000  64,000.00 2.00

04676172 000 EA  7,400.000SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C)  1.000  7,400.00 1.00

04676173 000 EA  11,500.000SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (C)  1.000  11,500.00 1.00

04676212 000 EA  6,500.000SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C)  16.000  104,000.00 16.00

04676219 000 EA  21,250.000SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1) (C)  3.000  63,750.00 3.00

04676245 000 EA  8,950.000SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1) (C)  4.000  35,800.00 4.00

04676254 000 EA  8,925.000SET (TY I)(S= 7 FT)(HW= 6 FT)(4:1) (C)  8.000  71,400.00 8.00

04676280 000 EA  13,000.000SET (TY I)(S= 8 FT)(HW= 6 FT)(4:1) (C)  4.000  52,000.00 4.00

04676289 000 EA  31,500.000SET (TY I)(S= 8 FT)(HW= 9 FT)(4:1) (C)  14.000  441,000.00 14.00

04676363 000 EA  3,100.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  102.000  316,200.00 116.00

04676395 000 EA  4,100.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  85.000  348,500.00 91.00

04676422 000 EA  6,050.000SET (TY II) (30 IN) (RCP) (6: 1) (C)  6.000  36,300.00 6.00

04676423 000 EA  6,200.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  24.000  148,800.00 24.00

04676450 000 EA  7,100.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  1.000  7,100.00 1.00

04676453 000 EA  9,650.000SET (TY II) (36 IN) (RCP) (6: 1) (C)  1.000  9,650.00 1.00

04676519 000 EA  3,850.000SET (TY II) (DES 1) (RCP) (6: 1) (P)  50.000  192,500.00 54.00

04676545 000 EA  6,850.000SET (TY II) (DES 3) (RCP) (6: 1) (P)  14.000  95,900.00 14.00

04676598 000 EA  48,500.000SET (TY I)(S=10FT)(HW=6FT)(6:1)(C)  2.000  97,000.00 2.00

04676615 000 EA  68,750.000SET (TY I)(S=10FT)(HW=9FT)(4:1)(C)  2.000  137,500.00 2.00

04676616 000 EA  14,000.000SET (TY I)(S=6FT)(HW=5FT)(6:1)(C)(MOD)  1.000  14,000.00 1.00

04806001 000 EA  2,000.000CLEAN EXIST CULVERTS  11.000  22,000.00 17.00

04966001 000 EA  4,000.000REMOV STR (BOX CULVERT)  15.000  60,000.00 15.00

04966042 000 EA  1,250.000REMOV STR (SMALL)  93.000  116,250.00 91.00

05006001 000 LS  6,709,715.090MOBILIZATION  0.900  6,038,743.58 1.00

05026001 008 MO  6,262.350BARRICADES, SIGNS AND TRAFFIC HANDLING  34.000  212,919.90 46.00

05066001 005 LF  48.470ROCK FILTER DAMS (INSTALL) (TY 1)  828.000  40,133.16 765.00

05066020 005 SY  48.780CONSTRUCTION EXITS (INSTALL) (TY 1)  233.000  11,365.74 666.00
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05066038 005 LF  6.770TEMP SEDMT CONT FENCE (INSTALL)  20,904.000  141,520.08 20,005.00

05066039 005 LF  1.360TEMP SEDMT CONT FENCE (REMOVE)  9,995.000  13,593.20 20,005.00

05086001 000 SY  88.800CONSTRUCTING DETOURS  5,320.000  472,416.00 6,848.00

05126001 000 LF  160.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  2,215.000  354,400.00 300.00

05126025 000 LF  100.000PORT CTB (MOVE)(SGL SLP)(TY 1)  7,435.000  743,500.00 900.00

05296008 000 LF  38.000CONC CURB & GUTTER (TY II)  240.000  9,120.00 764.00

05306002 000 SY  76.700INTERSECTIONS (ACP)  4,264.000  327,048.80 12,162.00

05306004 000 SY  115.000DRIVEWAYS (CONC)  1,857.460  213,607.90 1,020.00

05306006 000 SY  45.800DRIVEWAYS (SURF TREAT)  4,200.000  192,360.00 5,602.00

05306009 000 SY  45.800TURNOUTS (SURF TREAT)  957.000  43,830.60 1,894.00

05316002 000 SY  98.000CONC SIDEWALKS (5")  1,808.540  177,236.92 2,421.00

05316024 000 SY  200.000CURB RAMPS (TY 7)  198.000  39,600.00 132.00

05406001 001 LF  23.650MTL W-BEAM GD FEN (TIM POST)  1,390.670  32,889.35 2,300.00

05406006 001 EA  2,680.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  10,720.00 4.00

05406020 001 LF  96.600MTL W - BEAM GD FEN (LOW FILL CULVERT)  259.333  25,051.57 450.00

05426001 000 LF  2.750REMOVE METAL BEAM GUARD FENCE  3,532.000  9,713.00 3,825.00

05446001 000 EA  3,270.000GUARDRAIL END TREATMENT (INSTALL)  14.000  45,780.00 16.00

05456003 000 EA  1,000.000CRASH CUSH ATTEN (MOVE & RESET)  32.000  32,000.00 12.00

05456005 000 EA  950.000CRASH CUSH ATTEN (REMOVE)  2.000  1,900.00 3.00

05456019 000 EA  8,250.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  10.000  82,500.00 3.00

05526003 000 LF  20.000WIRE FENCE (TY C)  326.000  6,520.00 3,000.00

05606003 000 EA  544.180MAILBOX INSTALL-M (TWG-POST) TY 1  3.000  1,632.54 1.00

05606007 000 EA  166.120MAILBOX INSTALL-S (WC-POST) TY 3  38.000  6,312.56 21.00

05606008 000 EA  183.300MAILBOX INSTALL-D (WC-POST) TY 3  3.000  549.90 5.00

06186046 000 LF  16.000CONDT (PVC) (SCH 80) (2")  6,682.000  106,912.00 7,435.00

06186047 000 LF  27.000CONDT (PVC) (SCH 80) (2") (BORE)  925.000  24,975.00 1,280.00

06186058 000 LF  32.000CONDT (PVC) (SCH 80) (4")  97.000  3,104.00 240.00

06186059 000 LF  40.000CONDT (PVC) (SCH 80) (4") (BORE)  642.000  25,680.00 730.00

06206011 000 LF  3.000ELEC CONDR (NO.4) BARE  75.000  225.00 11,705.00

06206012 000 LF  0.350ELEC CONDR (NO.4) INSULATED  80.000  28.00 500.00

06216005 000 LF  3.950TRAY CABLE (4 CONDR) (12 AWG)  795.000  3,140.25 2,240.00

06246010 000 EA  1,600.000GROUND BOX TY D (162922)W/APRON  30.000  48,000.00 46.00

06286001 000 EA  2,565.000RELOCATE ELECTRICAL SERVICES  1.000  2,565.00 1.00

06286145 000 EA  7,000.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  2.000  14,000.00 2.00

06446002 000 EA  595.730IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  5.000  2,978.65 5.00

06446004 000 EA  830.590IN SM RD SN SUP&AM TY10BWG(1)SA(T)  7.000  5,814.13 11.00

06446007 000 EA  916.510IN SM RD SN SUP&AM TY10BWG(1)SA(U)  1.000  916.51 1.00

06446027 000 EA  916.510IN SM RD SN SUP&AM TYS80(1)SA(P)  1.000  916.51 1.00

06446028 000 EA  973.790IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  2.000  1,947.58 2.00

06446036 000 EA  1,059.720IN SM RD SN SUP&AM TYS80(1)SA(U-BM)  6.000  6,358.32 12.00

06446060 000 EA  378.060IN SM RD SN SUP&AM TYTWT(1)WS(P)  85.000  32,135.10 126.00

06446061 000 EA  458.260IN SM RD SN SUP&AM TYTWT(1)WS(T)  14.000  6,415.64 19.00

06446076 000 EA  57.280REMOVE SM RD SN SUP&AM  30.000  1,718.40 204.00

06626067 000 LF  0.270WK ZN PAV MRK REMOV (W)6"(SLD)  337,463.000  91,115.01 384,721.00

06626071 000 LF  0.880WK ZN PAV MRK REMOV (W)8"(SLD)  4,788.000  4,213.44 905.00

06626075 000 LF  9.000WK ZN PAV MRK REMOV (W)24"(SLD)  44.000  396.00 250.00

06626092 000 EA  18.000WK ZN PAV MRK REMOV (W)36"(YLD TRI)  15.000  270.00 45.00

06626096 000 LF  0.900WK ZN PAV MRK REMOV (Y)6"(BRK)  14,688.000  13,219.20 109.00

06626098 000 LF  0.270WK ZN PAV MRK REMOV (Y)6"(SLD)  365,034.000  98,559.18 428,101.00
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06626102 000 LF  10.000WK ZN PAV MRK REMOV (Y)24"(SLD)  60.000  600.00 310.00

06626109 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  324.000  528.12 10,000.00

06626111 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  17,126.000  27,915.38 20,000.00

06666036 007 LF  1.200REFL PAV MRK TY I (W)8"(SLD)(100MIL)  950.000  1,140.00 4,765.00

06686076 000 LF  16.000PREFAB PAV MRK TY C (W) (24") (SLD)  148.000  2,368.00 265.00

06686077 000 EA  175.000PREFAB PAV MRK TY C (W) (ARROW)  28.000  4,900.00 80.00

06726007 000 EA  3.850REFL PAV MRKR TY I-C  15.000  57.75 1,625.00

06726009 000 EA  3.850REFL PAV MRKR TY II-A-A  474.000  1,824.90 3,894.00

06776001 000 LF  0.350ELIM EXT PAV MRK & MRKS (4")  51,995.000  18,198.25 14,100.00

06776003 000 LF  2.500ELIM EXT PAV MRK & MRKS (8")  1,440.000  3,600.00 175.00

06776005 000 LF  4.000ELIM EXT PAV MRK & MRKS (12")  250.000  1,000.00 130.00

06776008 000 EA  200.000ELIM EXT PAV MRK & MRKS (ARROW)  4.000  800.00 1.00

06806004 006 EA  6,000.000REMOVING TRAFFIC SIGNALS  1.000  6,000.00 2.00

06826003 000 EA  325.000VEH SIG SEC (12")LED(YEL)  4.000  1,300.00 28.00

06826005 000 EA  325.000VEH SIG SEC (12")LED(RED)  2.000  650.00 10.00

06826033 000 EA  170.000BACK PLATE (12")(1 SEC)(VENTED)ALUM  6.000  1,020.00 14.00

06846029 000 LF  2.400TRF SIG CBL (TY A)(14 AWG)(3 CONDR)  40.000  96.00 50.00

06846031 000 LF  2.650TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  45.000  119.25 50.00

06846033 000 LF  3.950TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  1,120.000  4,424.00 2,690.00

06856006 000 EA  865.000REMOV RDSD FLSH BCN AM (SOLAR PWRD)  10.000  8,650.00 10.00

06866035 000 EA  14,800.000INS TRF SIG PL AM(S)1 ARM(32')LUM  4.000  59,200.00 4.00

06866059 000 EA  34,000.000INS TRF SIG PL AM(S)1 ARM(55')LUM  1.000  34,000.00 1.00

06866067 000 EA  35,985.000INS TRF SIG PL AM(S)1 ARM(65')LUM  2.000  71,970.00 2.00

06876003 000 EA  1,650.000RELOCATE PED POLE ASSEMBLY  1.000  1,650.00 1.00

06876004 000 EA  1,650.000RELOCATE PED PUSH BUTTON POST ASSEM  1.000  1,650.00 1.00

07306107 000 CYC  21,000.000FULL - WIDTH MOWING  4.000  84,000.00 16.00

30766001 000 TON  116.800D-GR HMA TY-B PG64-22  57,189.220  6,679,700.91 92,857.00

30766008 000 TON  127.300D-GR HMA TY-B PG70-22 (LEVEL-UP)  43,211.870  5,500,871.05 26,390.00

30766042 000 TON  128.900D-GR HMA TY-D SAC-B PG70-22  101,776.060  13,118,934.15 93,215.00

30766066 000 GAL  4.880TACK COAT  41,425.000  202,154.00 112,912.00

60016002 000 EA  11,021.490PORTABLE CHANGEABLE MESSAGE SIGN  4.000  44,085.96 2.00

61856002 002 DAY  524.830TMA (STATIONARY)  11.000  5,773.13 20.00

61856005 002 DAY  1,049.670TMA (MOBILE OPERATION)  9.000  9,447.03 40.00

64396006 000 LF  0.720HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL  21,238.000  15,291.36 26,166.00

64396008 000 LF  0.660HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  111,332.000  73,479.12 153,703.00

64396014 000 LF  0.720HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL  5,030.000  3,621.60 7,639.00

64396016 000 LF  0.660HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  194,124.000  128,121.84 256,848.00

96016001 DOL  1.000MATERIAL ON HAND  168,555.840  168,555.84 1.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  106,422.880  106,422.88 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  21,607.720  21,607.72 10,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  176,807.570  176,807.57 40,000.00

96066069 DOL  1.000FORCE ACCT-3RD PARTY DAMAGE REPAIR  44,468.700  44,468.70 1.00

$67,724,332.94TOTAL ITEM EARNINGS TO DATE


