
-14,420.00

027104096CONTRACT ID:

PROJECT: F 2026(389)

CONTRACT:

03263222

PROJECTED AMOUNT: $326,552.60

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

EMERY SAPP & SON'S INC.

Daniel Dvorak, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0003

07/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2026

03/05/2026

ESTIMATE PAID:

 13

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/11/2026

$312,132.60

CONTRACT:

06/26/2026

AWARD AMOUNT: $299,551.60

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 92.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/17/2026

00/00/0000

 100.00

$1,650.00 $278,353.41 $280,003.41 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,650.00 $278,353.41 $280,003.41 

$0.00 $0.00 $0.00 

$1,650.00 $280,003.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $278,353.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 13

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/11/2026

05/11/2026

 14

 0

 14

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 14  0  14

AWAITING FINAL DOCU 10

HOLIDAY 1

SATURDAY 1

SUNDAY 2

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

F 2026(389) 027104096PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  55,000.000 $1,650.00 0.030  1.00 1.00

$1,650.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027104096PROJECT CONTROLF 2026(389)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  55,000.000  1.000  0.000  1.00  55,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  33,800.000  1.000  0.000  1.00  33,800.00

0070 05057001 000 TMA (STATIONARY) DAY  412.000  40.000 -35.000  5.00  2,060.00

0075 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  25.000  351.000  0.000  78.00  1,950.00

0080 06667244 000 RE PM TY III (W)(24")(SLD) LF  35.000  351.000  0.000  78.00  2,730.00

0085 06777006 000 ELIM EXT PM & MRKS (12") LF  2.300  76.000  0.000  52.00  119.60

0090 06777008 000 ELIM EXT PM & MRKS (24") LF  4.600  128.000  0.000  26.00  119.60

0095 30177001 000 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY  8.500  20,288.000  0.000  23,292.45  197,985.78

Category Subtotal $293,764.98

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0204 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  4,141.43  4,141.43

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  1,533.00  1,533.00

0207 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  20,000.000  0.000 -19,436.00 -19,436.00

Category Subtotal $-13,761.57

027104096F 2026(389)PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0203 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0206 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0208 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $280,003.41
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  55,000.000MOBILIZATION  1.000  55,000.00 1.00

05027001 000 MO  33,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  33,800.00 1.00

05057001 000 DAY  412.000TMA (STATIONARY)  5.000  2,060.00 40.00

05857007 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 360) -19,436.000 -19,436.00 20,000.00

06627017 000 LF  25.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  78.000  1,950.00 351.00

06667244 000 LF  35.000RE PM TY III (W)(24")(SLD)  78.000  2,730.00 351.00

06777006 000 LF  2.300ELIM EXT PM & MRKS (12")  52.000  119.60 76.00

06777008 000 LF  4.600ELIM EXT PM & MRKS (24")  26.000  119.60 128.00

30177001 000 SY  8.500CONTINUOUS GRINDING-CONCRETE PAVEMENT  23,292.445  197,985.78 20,288.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,141.430  4,141.43 5,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,533.000  1,533.00 1,000.00

$280,003.41TOTAL ITEM EARNINGS TO DATE


