
-27,270.00

027107352CONTRACT ID:

PROJECT: F 2025(301)

CONTRACT:

02253228

PROJECTED AMOUNT: $945,469.20

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

MC2 CIVIL, LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0014

05/19/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/07/2025

ESTIMATE PAID:

 34

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/09/2025

$918,199.20

CONTRACT:

04/26/2026

AWARD AMOUNT: $926,322.20

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 85.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/18/2026

00/00/0000

 100.00

$9,000.00 $928,307.05 $937,307.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$9,000.00 $928,307.05 $937,307.05 

$0.00 $0.00 $0.00 

$9,000.00 $937,307.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $928,307.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 027107352 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 8ESTIMATE 0014

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 34

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/09/2025

04/11/2025

 40

 0

 40

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAIT FINAL ACCEPT 1

OTHER - SEE RMRKS 14

SATURDAY 3

SUNDAY 4

WORK COMPL &  ACCE 1

WORK COMPLETED 1

04/26/2026  1 SUNDAY

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1

05/01/2026  1

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1 SATURDAY

05/10/2026  1 SUNDAY

05/11/2026  1

05/12/2026  1

05/13/2026  1

05/14/2026  1 WORK COMPLETED

05/15/2026  1 AWAIT FINAL ACCEPT

05/16/2026  1 SATURDAY

05/17/2026  1 SUNDAY

05/18/2026  1 WORK COMPL &  ACCEP

05/19/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(301) 027107352PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 05007001 MOBILIZATION000 LS  90,000.000 $9,000.00 0.100  1.00 1.00

$9,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027107352PROJECT CONTROLF 2025(301)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  20.000  172.000  0.000  172.00  3,440.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  20.000  30.000  0.000  30.00  600.00

0070 01047008 000 REMOV CONC (MEDIANS) SY  20.000  28.000  0.000  28.00  560.00

0075 01047010 000 REMOV CONC (PAVERS) SY  20.000  4.000  0.000  4.00  80.00

0080 01047016 000 REMOV CONC (CURB) LF  20.000  52.000  0.000  52.00  1,040.00

0085 01047020 000 REMOV CONC (SAWCUT) LF  20.000  1,100.000  0.000  1,100.00  22,000.00

0090 01047036 000 REMOV CONC (RAIL) LF  20.000  50.000  0.000  50.00  1,000.00

0100 01107001 000 EXCAV (ROADWAY) CY  80.000  301.000  0.000  301.00  24,080.00

0110 03607076 000 CONC PVMT (CRCP)(FAST TRK) (12") SY  300.000  567.000  0.000  590.92  177,275.10

0115 04327003 000 RIPRAP (CONC)(6 IN) CY  1,200.000  3.000  0.000  4.89  5,866.80

0120 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  950.000  26.000  0.000  33.39  31,716.70

0125 04507024 000 RAIL (TY SSTR) LF  90.000  1,101.000 -303.000  798.00  71,820.00

0130 05007001 000 MOBILIZATION LS  90,000.000  1.000  0.000  1.00  90,000.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,500.000  2.000  0.000  2.00  15,000.00

0140 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  1,090.000  0.000  1,100.00  3,300.00

0145 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,090.000  0.000  1,000.00  1,000.00

0160 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  100.000  300.000  0.000  300.00  30,000.00

0165 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  30.000  1,500.000  0.000  1,500.00  45,000.00

0170 05127021 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 1) LF  25.000  1,040.000  0.000  1,000.00  25,000.00

0175 05127022 000 PORT CTB (DES SOURCE)(LOW PROF)(TY 2) LF  25.000  40.000  0.000  40.00  1,000.00

0185 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  25.000  1,200.000  0.000  1,500.00  37,500.00

0190 05127045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  10.000  1,040.000  0.000  1,000.00  10,000.00

0195 05127046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  10.000  40.000  0.000  40.00  400.00

0200 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  75.000  76.000  0.000  76.00  5,700.00

0205 05127071 000 PORT CTB (PINNING) EA  75.000  80.000  0.000  80.00  6,000.00

0210 05147038 000 PERM CTB (TRAN SSCB TO SSTR) (MOD) LF  280.000  30.000  0.000  30.00  8,400.00

0220 05287003 000 REMOVE AND RELAY PAVERS SY  300.000  9.000  0.000  9.00  2,700.00

0225 05297012 000 CONC CURB (DOWELED) LF  60.000  96.000  0.000  174.00  10,440.00

0235 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  1.000  0.000  1.00  3,000.00

0240 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  3.000  0.000  2.00  4,000.00

0245 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  28,000.000  1.000  0.000  2.00  56,000.00

0250 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,500.000  7.000  0.000  7.00  10,500.00

0255 06187036 000 CONDT (PVC) (SCH 40) (3") LF  32.000  1,720.000  0.000  1,720.00  55,040.00

0260 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  26.000  62.000  0.000  140.00  3,640.00

0265 06187070 000 CONDT (RM) (3/4") LF  20.000  660.000  0.000  660.00  13,200.00

0270 06187078 000 CONDT (RM) (2") LF  33.500  20.000  0.000  30.00  1,005.00

0275 06187090 000 CONDUIT (PREPARE) LF  1.000  4,760.000  0.000  4,760.00  4,760.00

0280 06197001 000 ITS MULTI-DUCT CND (PVC-40) LF  33.500  2,580.000  0.000  2,580.00  86,430.00

0285 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.600  4,090.000  0.000  4,090.00  6,544.00

0290 06207003 000 ELEC CONDR (NO.12) BARE LF  1.900  742.000  0.000  820.00  1,558.00

0295 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.700  1,480.000  0.000  1,636.00  2,781.20

0300 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,900.000  2.000  0.000  2.00  3,800.00

0305 06287055 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  12,000.000  1.000  0.000  1.00  12,000.00

0310 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,000.000  2.000  0.000  4.00  4,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  1.000  0.000  1.00  150.00

0320 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.800  782.000  0.000  782.00  1,407.60

0325 06667239 000 RE PM TY III (W)(8")(SLD) LF  4.400  190.000  0.000  190.00  836.00

0330 06667241 000 RE PM TY III (W)(8")(DOT) LF  4.700  90.000  0.000  129.00  606.30

0335 06667242 000 RE PM TY III (W)(12")(SLD) LF  7.000  240.000  0.000  188.00  1,316.00

0340 06667244 000 RE PM TY III (W)(24")(SLD) LF  14.500  114.000  0.000  122.00  1,769.00

0345 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.800  2,350.000  0.000  2,350.00  4,230.00

0355 06667252 000 RE PM TY III (Y)(12")(SLD) LF  7.000  17.000  0.000  258.00  1,806.00

0360 06687091 000 PREFAB PM TY C (W)(ARROW) EA  550.000  4.000  0.000  4.00  2,200.00

0365 06687103 000 PREFAB PM TY C (W)(WORD) EA  475.000  2.000  0.000  2.00  950.00

0370 06727004 000 REFL PAV MRKR TY II-A-A EA  9.000  67.000  0.000  72.00  648.00

0375 06727006 000 REFL PAV MRKR TY II-C-R EA  9.000  16.000  0.000  47.00  423.00

0380 06777002 000 ELIM EXT PM & MRKS (6") LF  0.650  2,581.000  0.000  1,482.00  963.30

0385 06777008 000 ELIM EXT PM & MRKS (24") LF  3.750  427.000  0.000  427.00  1,601.25

0390 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  90.000  2.000  0.000  6.00  540.00

0395 06777015 000 ELIM EXT PM & MRKS (WORD) EA  90.000  2.000  0.000  5.00  450.00

0400 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  3,152.000  0.000  3,152.00  157.60

0405 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.100  280.000  0.000  323.00  32.30

0410 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.150  422.000  0.000  446.00  66.90

0415 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  6.000  4.000  0.000  1.00  6.00

0420 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  6.000  2.000  0.000  1.00  6.00

0425 60137006 000 GROUND BOX (PREPARE) EA  650.000  2.000  0.000  2.00  1,300.00

0430 60277024 000 RELOCATE FIBER OPTIC CABLE LF  4.500  2,390.000  0.000  2,390.00  10,755.00

Category Subtotal $931,397.05

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0502 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  6,345.000  0.000  5,910.00  5,910.00

Category Subtotal $5,910.00

027107352F 2025(301)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01057027 000 RMV (7") TRT/UNTRT BASE & ASPH PAV SY  20.000  398.000  0.000  0.000  0.00

0105 01327006 000 EMBANK (FNL)(DC)(TY C) CY  60.000  123.000  0.000  0.000  0.00

0150 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  8.000  120.000  0.000  0.000  0.00

0155 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  120.000  0.000  0.000  0.00

0180 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  1.000  300.000  0.000  0.000  0.00

0215 05287001 000 LANDSCAPE PAVERS SY  300.000  9.000  0.000  0.000  0.00

0230 05457001 000 CRASH CUSH ATTEN (DES SOURCE) EA  8,000.000  1.000  0.000  0.000  0.00

0350 06667249 000 RE PM TY III (Y)(6")(BRK) LF  1.800  20.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0503 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0504 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0506 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0507 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0508 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0509 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0510 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0511 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  11,800.000  0.000  0.000  0.00

0512 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $937,307.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  20.000REMOV CONC (PAV)  172.000  3,440.00 172.00

01047006 000 SY  20.000REMOV CONC (RIPRAP)  30.000  600.00 30.00

01047008 000 SY  20.000REMOV CONC (MEDIANS)  28.000  560.00 28.00

01047010 000 SY  20.000REMOV CONC (PAVERS)  4.000  80.00 4.00

01047016 000 LF  20.000REMOV CONC (CURB)  52.000  1,040.00 52.00

01047020 000 LF  20.000REMOV CONC (SAWCUT)  1,100.000  22,000.00 1,100.00

01047036 000 LF  20.000REMOV CONC (RAIL)  50.000  1,000.00 50.00

01107001 000 CY  80.000EXCAV (ROADWAY)  301.000  24,080.00 301.00

03607076 000 SY  300.000CONC PVMT (CRCP)(FAST TRK) (12")  590.917  177,275.10 567.00

04327003 000 CY  1,200.000RIPRAP (CONC)(6 IN)  4.889  5,866.80 3.00

04327013 000 CY  950.000RIPRAP (MOW STRIP)(4 IN)  33.386  31,716.70 26.00

04507024 000 LF  90.000RAIL (TY SSTR)  798.000  71,820.00 1,101.00

05007001 000 LS  90,000.000MOBILIZATION  1.000  90,000.00 1.00

05027001 000 MO  7,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  15,000.00 2.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  1,100.000  3,300.00 1,090.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  1,000.000  1,000.00 1,090.00

05127001 000 LF  100.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  300.000  30,000.00 300.00

05127013 000 LF  30.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  1,500.000  45,000.00 1,500.00

05127021 000 LF  25.000PORT CTB (DES SOURCE)(LOW PROF)(TY 1)  1,000.000  25,000.00 1,040.00

05127022 000 LF  25.000PORT CTB (DES SOURCE)(LOW PROF)(TY 2)  40.000  1,000.00 40.00

05127037 000 LF  25.000PORT CTB (STKPL)(SGL SLP)(TY 1)  1,500.000  37,500.00 1,200.00

05127045 000 LF  10.000PORT CTB (STKPL)(LOW PROF)(TY 1)  1,000.000  10,000.00 1,040.00

05127046 000 LF  10.000PORT CTB (STKPL)(LOW PROF)(TY 2)  40.000  400.00 40.00

05127070 000 EA  75.000PORT CTB (CONNECTION HARDWARE)  76.000  5,700.00 76.00

05127071 000 EA  75.000PORT CTB (PINNING)  80.000  6,000.00 80.00

05147038 000 LF  280.000PERM CTB (TRAN SSCB TO SSTR) (MOD)  30.000  8,400.00 30.00

05287003 000 SY  300.000REMOVE AND RELAY PAVERS  9.000  2,700.00 9.00

05297012 000 LF  60.000CONC CURB (DOWELED)  174.000  10,440.00 96.00

05457002 000 EA  3,000.000CRASH CUSH ATTEN (MOVE & RESET)  1.000  3,000.00 1.00

05457004 000 EA  2,000.000CRASH CUSH ATTEN (REMOVE)  2.000  4,000.00 3.00

05457006 000 EA  28,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  2.000  56,000.00 1.00

06107014 000 EA  1,500.000IN RD IL (U/P) (TY 1) (150W EQ) LED  7.000  10,500.00 7.00

06187036 000 LF  32.000CONDT (PVC) (SCH 40) (3")  1,720.000  55,040.00 1,720.00

06187055 000 LF  26.000CONDT (PVC) (SCH 80) (2") (BORE)  140.000  3,640.00 62.00

06187070 000 LF  20.000CONDT (RM) (3/4")  660.000  13,200.00 660.00

06187078 000 LF  33.500CONDT (RM) (2")  30.000  1,005.00 20.00

06187090 000 LF  1.000CONDUIT (PREPARE)  4,760.000  4,760.00 4,760.00

06197001 000 LF  33.500ITS MULTI-DUCT CND (PVC-40)  2,580.000  86,430.00 2,580.00

06207002 000 LF  1.600ELEC CONDR (NO.14) INSULATED  4,090.000  6,544.00 4,090.00

06207003 000 LF  1.900ELEC CONDR (NO.12) BARE  820.000  1,558.00 742.00

06207004 000 LF  1.700ELEC CONDR (NO.12) INSULATED  1,636.000  2,781.20 1,480.00

06247008 000 EA  1,900.000GROUND BOX TY D (162922)W/APRON  2.000  3,800.00 2.00

06287055 000 EA  12,000.000ELC SRV TY A 240/480 060(SS)SS(E)GC(U)  1.000  12,000.00 1.00
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06447004 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  4.000  4,000.00 2.00

06447073 000 EA  150.000REMOVE SM RD SN SUP&AM  1.000  150.00 1.00

06667236 000 LF  1.800RE PM TY III (W)(6")(SLD)  782.000  1,407.60 782.00

06667239 000 LF  4.400RE PM TY III (W)(8")(SLD)  190.000  836.00 190.00

06667241 000 LF  4.700RE PM TY III (W)(8")(DOT)  129.000  606.30 90.00

06667242 000 LF  7.000RE PM TY III (W)(12")(SLD)  188.000  1,316.00 240.00

06667244 000 LF  14.500RE PM TY III (W)(24")(SLD)  122.000  1,769.00 114.00

06667248 000 LF  1.800RE PM TY III (Y)(6")(SLD)  2,350.000  4,230.00 2,350.00

06667252 000 LF  7.000RE PM TY III (Y)(12")(SLD)  258.000  1,806.00 17.00

06687091 000 EA  550.000PREFAB PM TY C (W)(ARROW)  4.000  2,200.00 4.00

06687103 000 EA  475.000PREFAB PM TY C (W)(WORD)  2.000  950.00 2.00

06727004 000 EA  9.000REFL PAV MRKR TY II-A-A  72.000  648.00 67.00

06727006 000 EA  9.000REFL PAV MRKR TY II-C-R  47.000  423.00 16.00

06777002 000 LF  0.650ELIM EXT PM & MRKS (6")  1,482.000  963.30 2,581.00

06777008 000 LF  3.750ELIM EXT PM & MRKS (24")  427.000  1,601.25 427.00

06777009 000 EA  90.000ELIM EXT PM & MRKS (ARROW)  6.000  540.00 2.00

06777015 000 EA  90.000ELIM EXT PM & MRKS (WORD)  5.000  450.00 2.00

06787002 000 LF  0.050PAV SURF PREP FOR MRK (6")  3,152.000  157.60 3,152.00

06787004 000 LF  0.100PAV SURF PREP FOR MRK (8")  323.000  32.30 280.00

06787006 000 LF  0.150PAV SURF PREP FOR MRK (12")  446.000  66.90 422.00

06787009 000 EA  6.000PAV SURF PREP FOR MRK (ARROW)  1.000  6.00 4.00

06787016 000 EA  6.000PAV SURF PREP FOR MRK (WORD)  1.000  6.00 2.00

60137006 000 EA  650.000GROUND BOX (PREPARE)  2.000  1,300.00 2.00

60277024 000 LF  4.500RELOCATE FIBER OPTIC CABLE  2,390.000  10,755.00 2,390.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  5,910.000  5,910.00 6,345.00

$937,307.05TOTAL ITEM EARNINGS TO DATE


